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LETTER INVITING BID 

 
NIT NO.  : PNPM/EM270/E/B-202 

   
SUBJECT :  TENDER FOR ROAD, DRAIN & CULVERT WORK FOR AMMONIA-UREA 

FERTILIZER PLANT AT HURL, BARAUNI, BIHAR 
 
 

(OPEN DOMESTIC COMPETITIVE BIDDING)

Dear  Sir(s), 

Projects and Development India Limited (PDIL), hereinafter referred to as CONSULTANT  on behalf 
of Hindustan Urvarak & Rasayan Ltd. (HURL), hereinafter referred as OWNER, has the pleasure of 
inviting eligible bidders to submit Bid ONLINE through Central Public Procurement (CPP) Portal in 
Single Phase Two Bid System, for the subject Project in compliance with the NIT. The entire set of 
Bidding documents is also placed on the website at HURL website www.hurl.net.in, PDIL website 
www.pdilin.com, and CPP Portal http://eprocure.gov.in/cppp/

BRIEF SCOPE OF WORK: 
 
The scope of work consists of the construction / execution of following works for M/s HURL 
Fertilizer Complex at Barauni proposed within/ outside the battery limits of plant. The work shall 
consist of but not limited to the followings:- 

The scope shall consist of but not limited to the following:- 

i. Roads width approx 4m, 6m, 7m, 9m & 10m wide including earth work in excavation, 
laying 90 mm to 45 mm size stone aggregate in layers, spreading and compacting 
graded crushed aggregate wet mix macadam. 

ii. Tack coat and Pre mix carpet (if required). 

iii. Drains along the roads with RCC pre cast covers. 

iv. Culverts 

v. Repair of existing roads. 

vi. Demolishing roads as per requirement. 

vii. Laying R.C.C. pipes as per requirement. 

viii. Other miscellaneous work. 
The scope of work shall also include any other item of work required to complete the work 
in all respects as per the specifications, drawings and instructions of Engineer-in-charge 
whether specifically mentioned or not in the tender documents. 
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REFER PART-II, TECHNICAL PART FOR DETAILED SCOPE OF WORK
 
NIT Document consists of: 
 
PART-I : COMMERCIAL PART 
PART-II : TECHNICAL PART 
SALIENT FEATURES OF NIT : 

1.  NIT NO. PNPM/EM270/E/B-202 
2.  Issue Date 18.12.2018 

3.  
Last Date & Time for Submission of
Technical & Commercial Bid and Priced 
Bid (ONLINE through CPP) 

10.01.2019, at 15:00 hrs. (IST) 
 

4.  Date & Time of opening of  EMD and 
Technical and  Commercial Bid  

11.01.2019, at 15:00 hrs. (IST), at PDIL, 
Noida 

5.  Earnest Money Deposit (EMD) 
�. 30,50,000.00 (Rupees Thirty Lacs and 
Fifty Thousand only) 

6.  Submission of EMD, in Original, at PDIL 
Noida

On or before Bid Closing Date i.e. 
10.01.2019 at 15:00 hrs. 

7.  Time Schedule  15 Months from the Effective Date of 
Contract

8.  Address for Communication with 

8.1. Projects & Development India Limited 
(PDIL) 

Projects & Development India Limited,  
Project Management Department 
PDIL Bhawan, A-14, Sector-1,
Noida, U.P., India 

Kind Attention: Mr. Pawan Kumar 
Project Manager 

Tel no.  : 0120-2529842, Extn. 209 
Fax no. : +91-120-2529801 
E-mail   : pawankumar@pdilin.com

8.2. Hindustan Urvarak & Rasayan 
Limited (HURL) 

Hindustan Urvarak & Rasayan Ltd., 
Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 

Kind Attention  : Mr. Manish Goyal 
                          Senior Project Manager 
Tel no.  : 011-22502267 
Email    : goyalm@hurl.net.in

8.3. Contact Person for Site visit  

Contact Person: Mr. Bipin Bobby Minz 
                           DGM (PJ & Admn.), 
HURL Fertlizer Plant (FCI), Barauni 
Mob.: +91-7781003933 
E-mail: minzbb@hurl.net.in 

8.4. NIT overview on websites 

“Letter Inviting Bid” & “Instruction to 
Bidders” is available at following websites: 
HURL (www.hurl.net.in) 
PDIL (www.pdilin.com) 
CPP Portal (www.eprocure.gov.in) 
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NIT NO. : PNPM/EM270/E/B-202 
NIT DESCRIPTION   : TENDER FOR ROAD, DRAIN & CULVERT WORK FOR AMMONIA-UREA 
   FERTILIZER PLANT AT HURL, BARAUNI, BIHAR 
�
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   PART-I : COMMERCIAL 
SECTIONS TO PART-I 

SECTION-1.0 INSTRUCTIONS TO BIDDER 
SECTION-2.0 GENERAL CONDITIONS OF CONTRACT 
SECTION-3.0 SPECIAL CONDITIONS OF CONTRACT 

EXHIBITS TO PART-I

EXHIBIT-1 FOR EXPERIENCE CRITERIA 
EXHIBIT-2 FOR FINANCIAL CRITERIA 

ANNEXURE TO PART-I 

ANNEXURE-1.1 TENDER ACCEPTANCE LETTER 
ANNEXURE-1.2 COMMERCIAL QUESTIONNAIRE 
ANNEXURE-1.3 NO DEVIATION CERTIFICATE 
ANNEXURE-1.4 DETAILS OF SIMILAR WORKS EXECUTED 
ANNEXURE-1.5 CURRENT COMMITMENTS OF THE BIDDER 
ANNEXURE-1.6 DEPLOYMENT SCHEDULE OF SUPERVISORY PERSONNEL 
ANNEXURE-1.7 DEPLOYMENT SCHEDULE OF CONSTRUCTION EQUIPMENT
ANNEXURE-1.8 DETAILS OF EQUIPMENT PROPOSED TO BE USED FOR TENDERED WORK 
ANNEXURE-1.9 CONTENTS OF BID AND CHECK LIST 
ANNEXURE-1.10 PAYMENT TERMS 
ANNEXURE-1.11 PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD) 
ANNEXURE-1.12 PROFORMA OF BANK GUARANTEE FOR  SECURITY CUM PERFORMANCE BANK 

GUARANTEE / SECURITY DEPOSIT 
ANNEXURE-1.13 PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT/ PROGRESS PAYMENT 
ANNEXURE-1.14 PROFORMA FOR BLACK-LISTED 
ANNEXURE-1.15 FORMAT OF CONTRACT AGREEMENT 
ANNEXURE-1.16 DECLARATION BY THE BIDDER REGARDING BIDDING DOCUMENT 
ANNEXURE-1.17 FORM FOR INTEGRITY PACT 
ANNEXURE-1.18 PROFORMA OF SOLVENCY CERTIFICATE 
ANNEXURE-1.19 FORMAT FOR EFT DETAILS 
ANNEXURE-1.20 GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST) 
ANNEXURE-1.21 FORMAT FOR FINANCIAL CAPABILITY OF BIDDER 
ANNEXURE-1.22 FORMAT FOR BIDDER NOT UNDER LIQUIDATION, COURT RECEIVERSHIP OR SIMILAR 

PROCEEDINGS 
ANNEXURE-1.23 FORMAT FOR PAST SAFETY RECORD 
ANNEXURE-1.24 FORMAT FOR DAILY / WEEKLY / MONTHLY PROGRESS REPORT 
ANNEXURE-1.25 LIST OF APPROVED BANKS FOR SUBMISSION OF BANK GUARANTEE 
ANNEXURE-1.26 FORMAT FOR POWER OF ATTORNEY 
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PART-II : TECHNICAL 

SECTIONS TO PART-II 

SECTION-1.0 SCOPE OF CIVIL & STRUCTURAL WORKS FOR�ROAD, DRAIN & CULVERT WORK 

SECTION-2.0 TECHNICAL SPECIFICATIONS FOR  CIVIL, STRUCTURAL AND OTHER ALLIED WORKS  FOR�
ROAD, DRAIN & CULVERT WORK 

SECTION-3.0 GENERAL ARRANGEMENT DRAWINGS 

SECTION-3.1 VENDOR LIST 

SECTION-4.0 HEALTH,  SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

SECTION-5.0 SCHEDULE OF RATES (SOR) 

SECTION-5.1 PREAMBLE TO SCHEDULE OF RATES  

SECTION-5.2 
SCHEDULE OF RATES  FOR  CIVIL & STRUCTURAL WORKS FOR �ROAD, DRAIN & CULVERT 
WORK  AT BARAUNI, BIHAR INCLUDING SUMMARY SHEET FOR SCHEDULE OF RATES (SOR) 
i.e. Section-5.1



PART-I : COMMERCIAL 



SECTION-1.0
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INSTRUCTION TO BIDDERS 

1.0 INTRODUCTION 

1.1. Government of India has formed a joint venture company of M/s. National Thermal Power 
Corporation Ltd. (NTPC), M/s. Coal India Limited (CIL), M/s. Indian Oil Corporation Ltd. 
(IOCL) & FCIL/HFCL by name M/s Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter 
also referred to as “OWNER”, for setting up a brown field Ammonia Urea Complex along 
with its associated offsite & utility facilities at existing fertilizer complex of HFCL, Barauni, 
in the State of Bihar. 

 
1.1.1      Projects & Development India Ltd. (PDIL) has been retained as Consultant for providing 

Engineering Consultancy Services and Project Management Services for the aforesaid 
project. 

 
1.2      LOCATION OF THE PROJECT SITE 

The existing Barauni Fertilizer unit of Hindustan Fertilizer Corporation Ltd. (HFCL) is 
located in the Begusarai district of Bihar. Broad gauge Railway Station (Barauni) is at a 
distance of 0.8 km from the plant site. The Barauni Refinery of IOCL lies adjacent to the 
fertilizer plant. The plant is well connected by rail and road. National Highways No. 31 
passes nearby. The nearest airport is at Patna about 100 km from Barauni. 

BRIEF SCOPE OF WORK: 

The scope of work consists of the construction / execution of following works for M/s HURL 
Fertilizer Complex at Barauni proposed within/ outside the battery limits of plant. The work shall 
consist of but not limited to the followings:- 
 

The scope shall consist of but not limited to the following:- 

 

i. Roads width approx 4m, 6m, 7m, 9m & 10m wide including earth work in excavation, 
laying 90 mm to 45 mm size stone aggregate in layers, spreading and compacting 
graded crushed aggregate wet mix macadam. 

ii. Tack coat and Pre mix carpet (if required). 

iii. Drains along the roads with RCC pre cast covers. 

iv. Culverts 

v. Repair of existing roads. 

vi. Demolishing roads as per requirement. 

vii. Laying R.C.C. pipes as per requirement. 

viii. Other miscellaneous work. 
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The scope of work shall also include any other item of work required to complete the work 
in all respects as per the specifications, drawings and instructions of Engineer-in-charge 
whether specifically mentioned or not in the tender documents. 

REFER PART-II, TECHNICAL FOR DETAILED SCOPE OF WORK

2.0 BIDDING DOCUMENTS 
 

The bidder is expected to examine the bidding documents, including all instructions, Pre-
Qualification Criteria, Forms, Annexure, Terms and Conditions of Contract, Specifications, 
Drawings and other documents and to fully familiarize itself with the requirements of the 
bidding documents. Failure to furnish all the information required by the Bidding 
Documents or the submission of a bid not substantially responsive to the Bidding 
Documents in every respect may result in the rejection of the Bid.  
In case of any inconsistency, in the interpretation of meaning of any part of this Tender 
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by 
expressing his assumption through his proposal to OWNER. 

  
3.0 AMENDMENT OF BIDDING DOCUMENTS 

Bidders shall examine the Bidding documents thoroughly and inform the OWNER of any 
apparent conflict, discrepancy or error.  
 
At any time prior to the deadline for submission of bids as well as up to priced bid opening, 
the OWNER may, for any reason whether at its own initiative or in response to a 
clarification or modification requested by any prospective Bidder(s), modify the Bidding 
documents, if required.  
 
Notice of issuance of any Amendment to the bidding document 
(Corrigendum/Addendum/Amendment) if any, shall be hosted on PDIL website and shall 
not be advertised in press. The same shall also be notified in the websites of any one or 
more of the JV companies comprising HURL (viz. IOCL, NTPC, CIL & FCIL/HFCL). 
Bidders are therefore advised to visit the website regularly for downloading the details of 
amendment to bidding document. The Bidders will be required to acknowledge notification 
of any such amendment to the Bidding documents. Bidders shall confirm the inclusion of 
Addendum/Corrigendum in their bid and shall follow the instructions issued along with 
addendum/corrigendum  
 
In order to afford Bidders reasonable time to take the amendment, issued prior to 
submission of Bids, into account in preparing their Bids, OWNER may, at its discretion, 
extend the deadline for the submission of Bids. 

 
4.0 LANGUAGE OF THE BID 

The Bid prepared by the Bidders and all correspondence and documents relating to the 
Bid exchanged by the Bidder and the CONSULTANT/ OWNER shall be written in the 
English language and all units shall be in Metric system.  Any printed literature 
furnished by the Bidder may be written in another language, provided that such literature is 
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accompanied by an English translation, in which case, for purpose of interpretation of the 
Bid, the English translation shall govern. 

5.0 TIME SCHEDULE 
 
6.1 Bidder shall be required to complete the WORK under the CONTRACT in accordance with 

the following: 
 

PROJECT COMPLETION DATE 15 Months from the Effective Date of 
Contract (EDC) 

 
6.2 The “Effective Date of Contract” shall be the date of issuance of LOI (Letter of Intent) by 

the Owner/Consultant. 
 
6.3 The basic consideration and essence of the Contract

 
is the strict adherence to the time 

schedules for performing the specified works as stipulated in the Contract. 
 
6.0 SIGNATURE ON BIDS 
 
7.1 The Bid must contain the name, designation and place of business of the person or 

persons making the Bid and must be signed and sealed, on each page, by the Bidder with 
his usual signature. The names of all persons signing should also be typed or printed 
below the signature. The Bidder shall submit authority letter / Power of Attorney / Board 
Resolution in favour of the authorized signatory(s) of the Bid. The Bidder's name stated on 
the proposal shall be the exact legal name of the Bidder.  

7.2 Bids by bodies corporate/ limited Companies must be signed with the legal name of the 
Corporation/Limited Company by the President, Managing Director or by the Company 
Secretary or any other person or persons holding Power of Attorney for signing their Bid.  
 

7.3 Power of Attorney issued by the Board of Directors / CEO / MD / Company Secretary of 
the Bidder/ all partners in case of Partnership Firm / Proprietor in favor of the authorized 
employee(s) of the Bidder, in respect of the particular tender for signing the Bid and all 
subsequent communications, agreements, documents etc. pertaining to the tender and to 
act and take any and all decision on behalf of the Bidder, is to be submitted. The 
authorized employee(s) of the Bidder shall be signing the Bid and any consequence 
resulting due to such signing shall be binding on the Bidder.
 

7.4 Bid shall contain no cuttings, erasures or overwriting except as necessary to correct errors 
made by the Bidder in which case each such corrections or other changes in the Bid 
documents shall carry the initials of the person(s) signing the Bid.  

7.5 Bids not conforming to the above requirements of signing may be disqualified. 

7.0 PRE-QUALIFICATION CRITERIA (PQC) 
 
Evaluation of Technical and Commercial offers shall be carried out for only those Bidders 
who shall meet the Pre-qualification Criteria. 
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8.1       TECHNICAL CRITERIA 

8.1.1 The Bidder, meeting the requirements must have executed Similar Works*  during last 
Seven (07) years ending last day of the month previous to the one on which NIT is invited, 
should be either of the following :  
 

One completed Work with contract value not less than INR 19.54 Crore  
OR 

Two completed Works each works with contract value not less than INR 12.21 Crore 
OR 

Three completed Works each works with contract value not less than INR 9.77 Crore 

*Similar Works means: Construction of Flexible/Bituminous Road. 
 

To meet the criteria (8.1.1) above, the bidder shall submit photo copies as a documentary 
proof of the following documents: 

 
i. Work Orders with full technical details including Detailed Scope of the Work and 

Completion Period. 
ii. Completion Certificate from end user/owner regarding satisfactory completion 

indicating LOA / Work Order no., Name of Work, Contract Value, Scope of Work, 
Contract period and actual Date of Completion 

 
For clause 8.1.1, a Job executed by a Bidder for its own plant/ project cannot be 
considered as experience for the purpose of meeting PQC of the tender. However, jobs 
executed for Subsidiary / Fellow subsidiary / Holding company will be considered as 
experience for the purpose of meeting PQC subject to submission of tax paid invoice (s) 
duly certified by Statutory Auditor of the Bidder towards payments of statutory tax in 
support of the job executed for Subsidiary / Fellow subsidiary / Holding company. Such 
Bidders to submit these documents in addition to the documents specified to meet PQC. 
 

8.2 FINANCIAL CRITERIA 
 

8.2.1 Average Annual financial turnover during three (03) financial years i.e. 2017-18, 2016-17, 
and 2015-16 of the bidder meeting the requirement as per clause above experience 
criteria should be at least INR 7.33 Crore.  

 
8.2.2 Net Worth of the Company should be positive during the last financial year ending 31st 

March 2018. 
 
8.2.3 The Bidder will submit Solvency certificate not more than six months old from the date of 

issue of NIT from their Banker for a value not less than INR 9.77 Crore or minimum credit 
ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR financing / 
unutilized credit limits from bank of value not less than INR 9.77 Crore valid as on date of 
issue of NIT.  
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To meet the criteria (8.2.1 & 8.2.2) above, bidder shall submit Audited Annual Statements 
(Balance Sheet and Profit & Loss account) of the company for three (3) financial years i.e. 
2017-18, 2016-17 and 2015-16. 

 
8.3 AUTHENTICATION OF ALL DOCUMENTS SUBMITTED AGAINST PQC 

Technical Criteria: All documents in support of technical criteria of PQC to be furnished 
by the bidder shall necessarily be: 

 

Duly certified / attested by Chartered Engineer and Notary Public with legible stamp.
 

Financial Criteria: All documents in support of financial criteria of PQC to be furnished by 
the bidder shall necessarily be: 

 
Shall submit “Details of Financial capability of Bidder” in prescribed format (as per 
Annexure-1.21), duly signed & stamped by a Chartered Accountant. 
 
Further, a copy of Audited Annual Financial Statements submitted in bid shall be duly 
certified / attested by Notary Public with legible stamp.

 
Note: The Authentication of PQC Documents of the Bidders Qualified after Techno-
commercial (unpriced) Evaluation may be checked through Original documents. 

 
8.0 EARNEST MONEY DEPOSIT (EMD) AND COMPLIANCE TO ALL THE PROVISIONS 

OF THE BIDDING DOCUMENT / NIL DEVIATION 

9.1   EARNEST MONEY DEPOSIT (EMD) 
 
9.1.1      Bids must be accompanied with 'Earnest Money Deposit (EMD) / Bid Security' in the form 

of 'Demand Draft' or 'Banker's Cheque' or 'Bank Guarantee'. The amount of EMD shall be 
as indicated in the LIB (Letter Inviting Bid). The Bidder shall furnish as part of his Bid, EMD 
in the form of a Bank guarantee. The bidder shall furnish as part of his bid, EMD in the 
form of a Bank guarantee. 

 
9.1.2 In case EMD is submitted in form of BG, then the EMD offered shall be an irrevocable 

Bank Guarantee, issued by any scheduled nationalized bank (refer Annexure-1.25 for the 
list of approved banks) on a stamp paper of appropriate value. Performa of the Bank 
guarantee is enclosed as Annexure-1.11. 

 
9.1.3 The Bank Guarantee shall be valid for a period of 90 days beyond validity of the Bid. The 

amount shall be as indicated in the Letter Inviting Bid for this NIT. The Bank Guarantee 
shall be extended suitably if there is a delay in awarding the contract. The relevant 
extension shall be on Bidders’ account. 

 
OR 

 
 EMD can also be furnished in the form of Demand Draft in favour of M/s. Hindustan 

Urvarak & Rasayan Limited, payable at Delhi for value as outlined in the Letter Inviting 
Bid (LIB) for this NIT.  
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EMD will not carry any interest. 
 

9.1.4 The Bank details for EMD are:  
 Account Name: Hindustan Urvarak & Rasayan Limited 

Current Account No: 37880422277 
Branch Code: 17313 
IFSC Code: SBIN0017313 

Branch Address: 
State Bank of India,  
Corporate Account Group- II,  
Redfort Capital Parsvnath Towers 4th and 5th Floor,  
Bhai Veer Singh Marg,  
Gole Market,  
New Delhi 
 

9.2      COMPLIANCE TO ALL THE PROVISIONS OF THE BIDDING DOCUMENT / NIL 
DEVIATION 

The Bidders are advised that while making their Bid and quoting prices, all conditions may 
appropriately be taken into consideration. No deviation, whatsoever, is permitted by the 
Owner to the provisions of Bidding Documents and its subsequent Amendment(s) / 
Clarification(s) / Addenda / Errata if any, issued by the Employer. Bidders are required to 
certify their full compliance to the complete Bidding Documents and its subsequent 
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner by 
submitting the ‘No Deviation Certificate’ as per Annexure-1.3 in the tender documents. In 
case the Certificate as per Annexure-1.3 duly signed and stamped is not furnished, the bid 
shall be rejected.                      
 
Acceptance of above shall be considered as Bidder's confirmation that any deviation to the 
Bidding Documents found anywhere in their Bid Proposal, implicit or explicit shall stand 
unconditionally withdrawn, without any cost implication whatsoever to owner, failing which 
the bid shall be rejected and bid security shall be forfeited 

9.2.1 Bidders shall submit their EMD in original along with No Deviation Certificate and Integrity 
Pact, at following address.  

The envelope shall be super scribed with: 

" Tender Document for Road, Drain & Culvert Work at Barauni, Bihar”
 

Projects & Development India Ltd. 
(A Govt. of India Enterprise) 
PDIL Bhawan, A-14, Sector-1, 
Noida-201301, UP, India 
 
Kind Attention :  Mr. Pawan Kumar, Project Manager 
EPBX No. + 91-120-2529842 / 43 / 47 / 51 / 53 / 54 Extn. 209 
Fax no. + 91-120-2529801 / 91 
E-mail : pawankumar@pdilin.com 
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9.3 The bid must be accompanied by EMD in original along with No Deviation Certificate and 
Integrity Pact. The owner allows only those bids to be opened whose EMD in original has 
been received by the owner before the Techno-Commercial bid opening.  

 
9.4 The EMD of unsuccessful Bidders will be returned by OWNER/CONSULTANT without any 

interest to the unsuccessful Bidders as promptly as possible on acceptance of Bid of the 
successful Bidder or when the Bidding process is cancelled by OWNER/CONSULTANT, 
whichever is later.  Bidders may indicate the name and address in whose favour the said 
EMD shall be returned. 

 
9.5 The successful Bidder's EMD will be discharged upon the Bidder accepting and signing 

the Contract and furnishing the Security cum Performance Bank Guarantee. 
 
9.6 The EMD shall be forfeited and appropriated by OWNER/CONSULTANT in regard to the 

NIT without prejudice to any other right or remedy to OWNER under the following 
conditions: 

a) If a Bidder withdraws his Bid during the validity or extended validity period.  
b) If the bid is varied or modified in a unilaterally by the bidder during the validity or 

extended validity period. 
c) Any effort by the bidder to influence the Owner on bid evaluation, bid comparison or 

contract award decision.  
d) In the case of a successful Bidder, if the Bidder fails to duly sign the CONTRACT 

within the stipulated timeframe, and/or meet the stipulations for signing the 
CONTRACT within the said timeframe.  

 

OR 
  

If the successful bidder is seeking modifications to the agreed terms and conditions 
after issue of Letter of Intent   (“LOI”) and prior to signing of the Contract. 

 

OR 
  

If the successful bidder fail to furnish Security cum Performance Bank Guarantee 
within 30 days of issuance of the LOI.  

 
9.0 COST OF BIDS 
 

 The Bidder shall bear all costs associated with the preparation and submission of the Bid, 
and OWNER / CONSULTANT will, in no case be responsible or liable for these costs, 
regardless of the conduct or outcome of the bidding process. 

 
10.0 MODIFICATION AND WITHDRAWAL OF BIDS 

11.1 The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the last 
date and time of Bid submission as specified in this NIT provided that written notice of the 
modification or withdrawal is received by OWNER/ CONSULTANT prior to the deadline 
prescribed for submission of Bids. 

 
11.2 A withdrawal notice may also be sent by E-mail in signed and scanned form not later than 

the deadline for submission of Bids. 

11.3 In case any clarifications are sought by the OWNER/CONSULTANT after opening of 
tenders, then the replies of the Bidder should be restricted to the clarification sought.  Any 
modification of a Bid by the Bidder (including a modification which has the effect of altering 
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the value of the said Bid) after opening of Technical and Commercial Bids without specific 
reference by the OWNER shall render the Bid liable to be rejected without notice and 
without further reference to the Bidder. 

 
11.4 No bid may be withdrawn in the interval between the deadline for the submission of bids 

and the expiration during the validity or agreed extension validity period duly agreed by the 
bidder.  Withdrawal or unsolicited modification of a bid during this interval shall result in the 
Bidder’s forfeiture of its EMD. 

 
11.0 INFORMATION REQUIRED WITH THE BID  
 
12.1 All technical information shall be furnished as per Part-II, Technical. In addition, the bidder 

shall ensure that Technical and Un-priced Commercial Bid has been submitted.  
 
12.2 Requirement of Manpower / Equipment / Tools & Tackles for timely completion of the 

project. 
 
12.2.1  Bidder shall furnish tentative month wise manpower requirement till completion of the job.  
 
12.2.2 Bidder shall also furnish a tentative break up of equipments, tools & tackles for timely 

execution of job. 

12.0 PRELIMINARY EXAMINATION 

13.1       Full compliance to the complete provisions of the Bidding Documents and its subsequent 
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner will be 
checked first in terms of para clause 9.2 above and other requirements of the bidding 
documents in respect of No deviation Certificate and Integrity pact. In case those 
documents duly signed and stamped are not found in separate envelope / techno-
commercial bid and / or they are not found as per format of the bidding document, the 
bidder will be asked to furnish the same as per the format before price bid opening. Failure 
to comply with this requirement, the bid shall be rejected.  

13.2 The Owner/Consultant will examine the bids to determine whether they are complete, 
whether any computational errors have been made, whether the documents have been 
properly signed, whether validity of the Bid is in conformity with ITB and whether the bids 
are generally in order.

13.3 Prior to the detailed evaluation, the Owner/Consultant will determine the substantial 
responsiveness of the bids, in line with clause 20.0 of ITB. 

13.4 A Bid determined as substantially non-responsive is liable to be rejected by the 
Owner/Consultant and may not subsequently be made responsive by the Bidder   by 
correction of the non-conformity. 

13.5 The Owner/Consultant may waive any minor informality or non-conformity or irregularity in 
a Bid, which does not in their opinion constitute a material deviation. 

13.6 Under two stage bidding system, after a preliminary screening based on both technical 
and un-priced commercial evaluation, Bidders will be short-listed. In the event that any 
clarifications are required, then such clarifications shall be obtained from such short listed 
bidders only. Based on the clarifications, the technically acceptable Bidders shall be asked 
to submit the revised price. 
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13.0 LOCAL CONDITIONS 

14.1  It will be imperative on each Bidder to fully make aware himself of all local conditions and 
factors which may have any effect on the execution of the works covered under these 
specifications and documents. Bidder shall inspect the site, examine and obtain at its cost 
and responsibility, all information required and satisfy himself regarding all matters and 
things such as access to site, communications, transport, right of way, the type and 
number of equipment and facilities required for the work, availability of local labour, 
materials and their rates, local working conditions, weather, flood levels, sub-soil 
conditions, natural drainage, and all information that may be necessary for preparing its 
Bid, performance of work and other obligations and related matters.  By submitting the Bid 
the Bidder shall be deemed to have acknowledged and agreed that ignorance of the site 
and other said conditions shall not be basis for any claim for compensation or extension of 
time or loss of profits etc. and the OWNER shall not be liable on account thereof in any 
manner whatsoever to the Bidder or any person claiming through or under the Bidder. 

 
14.2 Bidders must before submission of their Bids, acquaint themselves with all applicable 

regulatory and other legal requirements pertaining to insurance and health, safety and 
environment requirement in India and rules related to work permit and visa requirements in 
India or in any way or manner affecting the performance of Scope of Work, the Contractor 
and the Plant operation and performance including social security, safety, pollution control, 
permits, licenses, and the other statutory requirements and regulations.  The submission 
of a Bid by the Bidder will be construed as evidence that such an examination was made 
and the Bidder shall not raise at any time later any claims/disputes against the Owner and 
the Owner shall not be liable for the same in any manner whatsoever. 

 
14.3 The Owner shall not entertain any request for clarification from the bidder, regarding such 

local conditions. 
 
14.4  The Bidder shall be deemed to have prepared the Bid on the basis of its independent 

judgment and to have made all necessary allowances and provisions to ensure that the 
PROJECT will meet all technical specification prescribed hereunder in the tender 
document and will be entirely suitable for the purpose for which it is intended. Accordingly, 
at the time of submission the Bid Price will, without extra price and/or extension of time, be 
held to include everything implicitly or otherwise required or necessary for the proper and 
timely completion of the WORK in accordance with the CONTRACT. Further, in case of  
any contract awarded under these specifications and documents, neither any change in 
the time schedule of the Contract nor any financial adjustments arising thereof shall be 
permitted by the Owner, which are based on the lack of such clear information or its effect 
on the cost of the works to the Bidder. 

 
14.5 Visit to site at BIDDER’s cost and expense. 

14.0 PRICE BASIS & CURRENCY OF BIDS  

15.1 The Bidder shall quote in Indian Rupees only. 
 
15.2 The price/rate to be quoted by the Contractor shall be fixed and firm shall be valid until 

completion of the Contract to be executed with the successful Bidder pursuant hereto and 
shall not be subject to variation/escalation on any account except as otherwise specifically 
provided in the Contract documents. 
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15.3 Site is located at Barauni, Bihar and the bidder are required to check & confirm before 
bidding for applicability of all taxes & duties for the procurement of supply and service by 
them for the execution of contract. 

15.4 The Bidders shall quote in their proposals, the firm Price/Rate for the entire scope of work 
as per Schedule of Rates (SOR), inclusive of all taxes, duties, levies, BOCW Cess (if any) 
etc. except GST. GST shall be paid/ reimbursed at actual on submission of the GST 
invoice limited to their quote in price bid. (Refer Section-5 of Part-II, Technical for 
Schedule of Rates). 
        

15.5 All bank charges of bidders bankers shall be to the Bidder’s account and all Bank charges 
of Owner's bankers shall be to Owner’s account. 

 
15.6   Income Tax, or any other tax and surcharge as applicable shall be deducted at source 

from the bills of the contractor and a certificate to that effect shall be issued by the Owner.  
 
15.0 CONSORTIUM BIDS  

Joint Venture / Consortium Bids are not acceptable. 
 
16.0 NUMBER OF BIDS 

17.1 A bidder shall on no account submit more than one bid either directly or indirectly. 
 
17.2 A bidder shall be deemed to have submitted an indirect bid if a subsidiary of the bidder is 

also a direct or indirect bidder in an independent bid or if the bidder or its subsidiary has 
with its consent been indicated as a sub-contractor in any other bid or even if not so 
indicated has entered into any arrangement (whether disclosed or undisclosed) with any 
other bidder or with a sub-contractor of that bidder for the performance of any work for that 
other bidder upon an award of the work to that other bidder. 

 
17.3 If a bidder makes more than one bid and/or directly or indirectly participates in another bid 

as contemplated under 17.2 above, all the bids of the bidder, including the bid of the 
bidder in whose bid the first named bidder has directly or indirectly participated, may be 
considered as cartel bids and may be rejected. If the factum of such bid(s) is discovered 
after the notification of award, the resultant contract shall be liable to be terminated 
pursuant to the provisions for termination contained in the General Conditions of Contract. 

 
17.0 CONFIDENTIALITY OF DOCUMENTS 

  Bidders shall treat the bidding documents and contents therein as strictly confidential.  

18.0 TAXES AND DUTIES 
  
19.1 The Prices/Rates shall include all taxes & duties, levies, BOCW Cess (if any) etc. including 

but not limited to custom duty, personnel and corporate tax, except GST. GST shall be 
paid/ reimbursed at actual on submission of the GST invoice limited to their quote in price 
bid.

 
19.2 Bidders are required to ascertain themselves the prevailing rates of applicable taxes & 

duties including income tax rates as applicable on the scheduled date of submission of 
price bids and Owner would not undertake any responsibility whatsoever in this regard. 
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However, due to any subsequent change in law, liability of the Owner as regards to 
payment of duties and taxes would be governed by Clause 39.0 of Special Conditions of 
Contract on subsequent legislation. 

 
19.3 Please note that the responsibility of payment of above taxes thereupon lies with the 

Service Provider only. Contractor providing taxable service shall issue an Invoice as per 
the law, a Bill or as the case may be, a Challan which is signed, serially numbered and in 
accordance with GST rules. The invoice shall also contain the following:  

 
(a) Name, Address & GST Registration No. of such Person/Contractor  
(b) Name & Address of the Person/Contractor receiving Taxable Service  
(c) Description, Classification & Value of Taxable Service provided like HSN/SAC Code. 
(d) GST Amount /Cess thereupon, if any.  
 
Payments to Service Provider for claiming GST amount will be made provided the above 
formalities are fulfilled. Further, OWNER may seek copies of challan and certificate from 
Chartered Accountant for deposit / submission of Return of GST thereupon collected from 
Owner.  
 
Any changes in statutory rules and regulations under GST regime shall be followed by 
Contractor. 

Refer Annexure-1.20 of Part-I (Commercial) for General Guidelines for Goods & 
Service Tax (GST). 

19.0 DETERMINATION OF BID’S RESPONSIVENESS 

20.1       The Owner's determination of a bid's responsiveness is to be based on the contents of the 
bid itself without recourse to extrinsic evidence. If a bid is not substantially responsive, it 
will be rejected by the Owner, and may not subsequently be made responsive by the 
Bidder by correction of the nonconformity. 

  
20.2  It is important that Bidder clearly demonstrates his experience and capability, giving 

OWNER/CONSULTANT a high level of confidence that if awarded, the Bidder will be able 
to perform the works within the stipulated Time Schedule and quoted rate/price and 
meeting all other requirements listed in the Bidding document. 

 
20.3 Bidder is requested to furnish the complete and correct information required for evaluation 

of his Bid. If the information with regard to resources and concurrent commitments or any 
other information/documentation forming basis of evaluation is found incomplete/incorrect, 
the same may be considered as adequate ground for rejection of the Bid. 

 
20.3 Examination of bids and determination of responsiveness  
 
20.3.1 The owner’s determination of bid’s responsiveness is based on the content of the bid only. 

Prior to the detailed evaluation of Bids, the Owner will determine whether each Bid:-  
 

(a)  Meets the "Pre-Qualification Criteria" of the Bidding Documents;  
(b)  Has been properly signed;  
(c)  Is accompanied by the required 'Earnest Money; No Deviation Certificate, and 

Integrity Pact. 
(d)  Is substantially responsive to the requirements of the Bidding Documents; and  
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(e) Provides any clarification and/or substantiation that the Owner may require to 
determine responsiveness pursuant to Clause-20.3.2 of this ITB 

 
20.3.2  A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations or 
omissions for this purpose Owner defines the foregoing terms below:-  

 
(a)  “Deviation” is departure from the requirement specified in the tender documents.  
(b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
(c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 
 
20.3.3  A material deviation, reservation or omission is one that,  
 

(a)  If accepted would,  
 

i)  Affect in any substantial way the scope, quality, or performance of the job as   
specified in tender documents.  

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
Owner’s rights or the tenderer�s obligations under the proposed Contract.  

 

b)  If rectified, would unfairly affect the competitive position of other bidders presenting 
substantially responsive bids. 

 
20.3.4  The Owner shall examine all aspects of the bid to confirm that all requirements have been 

met without any material deviation, reservation or omission.  
 
20.3.5  If a Bid is not substantially responsive, it may be rejected by the Owner and may not 

subsequently be made responsive by correction or withdrawal of the material deviation, 
reservation or omission. 

 
20.0 SUBMISSION OF BIDS 

21.1  The Bid shall be submitted in electronic format (through CPP portal) as per time schedule 
mentioned in the Letter Inviting Bid. 

 
The Bidder shall submit Bid Security / EMD along with the No deviation Certificate and 
Integrity Pact, in physical form only at the address mentioned at Clause 9.0 of Instruction 
to Bidders.   

 
21.2 Instruction for Online Submission of Bid 
 
 Instructions to the Bidders to submit the bids online through the Central Public 

Procurement Portal for e-Procurement at https://eprocure.gov.in/eprocure/app
 
1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the contractors/bidders on the e-procurement / e-tender portal is a prerequisite for e-
tendering.

2) Bidder should do the enrolment in the e-procurement site using the “Click here to 
Enroll” option available on the home page. Portal enrolment is generally free of 
charge. During enrolment/registration, the bidders should provide the correct/true 
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information including valid email id. All the correspondence shall be made directly 
with the contractors/bidders through email id provided. 

 
3) Bidder need to login to the site thro’ their user ID/ password chosen during 

enrolment/registration. 
 
4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing 

key usage) issued by SIFY / TCS / nCode / eMudra or any Certifying Authority 
recognized by CCA India on eToken / SmartCard, should be registered. 

 
5) The DSC that is registered only should be used by the bidder and should ensure 

safety of the same. 
 
6) Bidder may go through the NIT / tenders published on the site and download the 

required NIT documents/schedules for the tenders he/she is interested. 
 
7) After downloading / getting the NIT/ Tender document/schedules, the Bidder should 

go through them carefully and then submit the documents as asked, otherwise bid 
will be rejected. 

 
8) If there are any clarifications, this may be obtained online thro’ the tender site, or 

thro’ the contact details. Bidder should take into account the corrigendum published 
before submitting the bids online. 

   
9) Bidder then logs in to the site through the secured log in by giving the user id/ 

password chosen during enrolment/registration and then by giving the password of 
the e-Token / Smart Card to access DSC. 

 
10) Bidder selects the tender which he/she is interested in by using the search option & 

then moves it to   the ‘my tenders’ folder. 
 
11) From my tender folder, he / she selects the tender to view all the details indicated. 
 
12) It is construed that the bidder has read all the terms and conditions before submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 
documents as asked otherwise, the bid will be rejected. 

 
13) Bidder, in advance, should get ready the bid documents to be submitted as indicated 

in the tender document/schedule and generally, they can be in PDF/xls/rar/zip/dwf 
formats. If there is more than one document, they can be clubbed together and can 
be provided in the requested format. Each document to be uploaded through online 
for the tenders should be less than 2 MB. If any document is more than 2MB, it can 
be reduced through zip/rar and the same can be uploaded, if permitted. Bidders Bid 
documents may be scanned with 100 dpi with black and white option. However of the 
file size is less than 1 MB the transaction uploading time will be very fast. 

 
14) If there are any clarifications, this may be obtained through the site, or during the 

pre-bid meeting if any. Bidder should take into account the corrigendum published 
from time to time before submitting the online bids. 

 
15) The Bidders can update well in advance, the documents such as certificates, annual 

report details   etc., under My Space option and these can be selected as per tender 
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requirements and then send along with bid documents during bid submission. This 
will facilitate the bid submission process faster by reducing upload time of bids. 

 
16) Bidder should submit the EMD as specified in the tender. The original should be 

posted/couriered/given in person to the Tender Inviting Authority, within the bid 
submission due date & time for the tender. Scanned copy of the instrument should 
be uploaded as part of the offer. 

 
17) While submitting the bids online, the bidder reads the terms & conditions and 

accepts the same to proceed further to submit the bid packets. 
 
18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD 

as applicable and enter details of the instruments. 
 
19) The details of the DD/any other accepted instrument, physically sent, should tally 

with the details available in the scanned copy and the data entered during bid 
submission time. Otherwise submitted bid will not be acceptable. 

 
20) The bidder has to digitally sign and upload the required bid documents one by one 

as indicated. Bidders to note that the very act of using DSC for downloading the bids 
and uploading their offers shall be deemed to be a confirmation that they have read 
all sections and pages of the bid document including General conditions of contract 
without any exception and have understood the entire document and are clear about 
the requirements of the tender requirements. 

 
21) The bidder has to upload the relevant files required as indicated in the cover content. 

In case of any irrelevant files, the bid will be rejected. 
 
22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rate 

offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid / BOQ template must not be modified/ replaced by 
the bidder; else the bid submitted is liable to be rejected for this tender. 

 
23) The bidders are requested to submit the bids through online e-tendering system to 

the Tender Inviting Authority (TIA) well before the bid submission end date & time (as 
per Server System Clock). The TIA will not be held responsible for any sort of delay 
or the difficulties faced during the submission of bids online by the bidders at the 
eleventh hour. 

 
24) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), 

the acknowledgement number, given by the system should be printed by the bidder 
and kept as a record of evidence for online submission of bid for the particular tender 
and will also act as an entry pass to participate in the bid opening date. 

 
25) The time settings fixed in the server side & displayed at the top of the tender site, will 

be valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 
system. The bidders should follow this time during bid submission. 

 
26) All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during bid submission & not be viewable by any one until the 
time of bid opening. 
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27) Any bid document that is uploaded to the server is subjected to symmetric encryption 
using a system generated symmetric key. Further this key is subjected to asymmetric 
encryption using buyers/bid openers public keys. Overall, the uploaded tender 
documents become readable only after the tender opening by the authorized bid 
openers. 

 
28) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 
 
29) The bidder should logout of the tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 
browser.  

Note: A bidder shall submit only one bid in the same bidding process. A Bidder who 
submits more than one bid will cause all their bids disqualified in the said bidding process. 

 
21.3   The Bidder is expected to examine all instructions, forms, terms and conditions in the NIT. 

The NIT together with all its attachments thereto, shall be considered to be read, 
understood and accepted by the Bidders. Failure to furnish all information required or 
submission of a Bid not responsive to the NIT in every respect will be at the Bidder’s risk 
and may result in the rejection of the Bid. 

21.4 Pre-qualification Bid and Technical & Commercial Bid in two Sections, as specified 
below. 
   

SECTION-I: PRE-QUALIFICATION BID (Refer Clause 8.0) 

i. Letter of Submission  
 

ii. Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 along 
with Copies of Work Orders, Certificates from End User/OWNER and completion 
certificates in support of prequalification requirement.  
   

iii. Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2 along 
with copies of Work Orders, Completion/ Acceptance certificates and Annual 
audited Report for the last three financial years. Annual Reports shall be a 
verifiable statement of annual accounts certified by a Chartered Accountant or 
Public Accountant in the form of printed annual reports or similar document. 
 

iv. Format for Financial Capability of Bidder as per Annexure-1.21 
v. Solvency Certificate from Bidder’s bankers as per Annexure-1.18. Date of Issue 

of this certificate should not more than six months old from the date of issue of 
NIT. 
 

SECTION-II: TECHNICAL AND COMMERCIAL BID  
  

i)  Photocopy of Earnest money Deposit (EMD)  

ii)  Power of Attorney of Bid Signatory from the Competent Authority as per Annexure-
1.26 

iii)  Tender Acceptance Letter as per Annexure-1.1 
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iv)  Commercial Questionnaire as per Annexure-1.2 
v)  No Deviation Certificate as per Annexure-1.3 
vi)  Details of Similar Works Executed as per Annexure-1.4 
vii)  Current Commitments of the Bidder as per Annexure-1.5 
viii)  Deployment Schedule of Supervisory Personnel as per Annexure-1.6 
ix)  Deployment Schedule of Construction Equipment as per Annexure-1.7 
x)  Details of Equipment Proposed to be used for this work as per Annexure-1.8 
xi)  Contents of Bid and Check List as per Annexure-1.9 
xii)  A declaration shall be submitted as per Annexure-1.14 to the effect that Bidder 

have or had not been banned or blacklisted/del-listed by any PSU / Government 
Organizations. 

xiii)  Declaration by Bidder regarding Bidding Document as per Annexure-1.16 

xiv)  Photocopy of Integrity Pact as per Annexure-1.17 

xv)  EFT details as per Annexure-1.19 

xvi)  A declaration shall be submitted to the effect that Bidder submitting their Bid is not 
under liquidation, court receivership or similar proceedings as per Annexure-1.22 

xvii) Declaration by bidder for Past Safety Record as per Annexure-1.24 

xviii) Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, Labor 
License Registration Number, Latest Income Tax Clearance Certificate / ITR etc. 
along with the bid. 

xix)  Price confirmation copy - A Photocopy of the Schedule of Prices, to be 
submitted strictly as per Section-5 of Part-II, Technical, prices being blanked out 
and in place indicating “Quoted” against each head, shall be submitted duly 
signed and stamped.  

xx)  Master Index along with a copy of complete set of Bidding Documents of all 
technical and commercial amendments/addendums if any issued, duly signed and 
stamped on each page as a token of having received and read all parts of the 
bidding document and having accepted and considered the same in preparing 
their bid. 

xxi)  Any other information required in the Bidding Documents or considered relevant by 
the Bidder. 

  
For convenience, the Bid shall be compiled in the form of Specific Sections conforming to 
the above. In case of non-submission of above documents or submission of incomplete 
documents, the OWNER/CONSULTANT reserves the right not to evaluate such offers 
further and not to enter into correspondence in this regard after opening the Technical and 
Commercial Bid. 

 
21.5 PRICED BID 
 
21.5.1 Priced Bid shall consist of in the following manner: 
 

(i) Preamble to Price Bid. 
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(ii) Priced Bid, duly filled in and completed in all respects, as per Section-5 of Part-II, 
Technical given in the Bidding Documents. 

 
21.5.2 Priced Bid shall be submitted duly signed and stamped on each page. This part shall not 

contain any condition whatsoever failing which the Bids shall be liable to be rejected. In 
case of any correction, the bidder shall put its signature and its stamp. Eraser fluid will not 
be allowed for making any correction.  

 
If the bidder has indicated “Not Applicable/Not Quoted” in the price bid, their bid 
will liable to be rejected and will not considered for price evaluation. However, if the 
bidder has indicated “Nil / Blank”, it will be consider as “Nil Percentage” and the 
Estimated Amount will be considered for evaluation and award, in case the bidder 
becomes successful.
 

21.5.3 Prices must be strictly filled in format for “Schedule of Rates as per Section-5 of Part-II, 
Technical” enclosed as part of bidding document. If quoted in separate typed sheets and 
any variation in description, unit is noticed, the bid is liable to be rejected. In any case 
Bidder shall be presumed to have quoted against the description of work and the same 
shall be binding on the Bidder. 

 
21.6 Bidders shall indicate the PERCENTAGE RATE ABOVE (+) OR BELOW (-) on the 

Estimated Amount provided in the Schedule of Rates. The Quoted Percentage 
indicated by the bidder should be strictly quoted as specified in Section-5 of Part-II, 
Technical otherwise the bid may be rejected. 

 
21.7 Bidder is requested to Quote the Percentage (Above or Below) within 2 Decimal places. 

However, Digits beyond 2 decimal places will be ignored. 

21.0 DEADLINE FOR SUBMISSION OF BIDS: 
 
22.1 Bids must be submitted not later than the time and date as specified in the Letter inviting 

Bid. 
  
22.2 The OWNER/ CONSULTANT may extend this deadline for the submission of Bids by 

amending the NIT documents in accordance with Clause No. 4.0 above. In such case all 
rights and obligations of the OWNER and Bidders under this NIT shall be subject to the 
extended deadline. 

 
22.3 Any bid received after the deadline specified in the NIT or as extended shall be liable to be 

rejected. 

22.0 OPENING OF BIDS 
 
23.1 Owner / Consultant will open Bids in the presence of Bidder’s representatives who choose 

to attend at Date and time specified on cover page of NIT or as informed by Owner / 
Consultant.  The Bidder’s representative(s) present during the Bids opening shall sign a 
Bids opening record sheet evidencing their attendance. 

 
23.2 The Bidder’s name, modifications, Bid withdrawal and such other details, as the Owner / 

Consultant at its discretion may consider appropriate, will be announced during Bids 
opening. The owner allow only those bids to be opened whose EMD in original has been 
received by the owner before the Techno-Commercial bid opening. 
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23.3  The Bids shall be opened and evaluated in two stages: 
 
23.3.1 STAGE-I:  OPENING & REVIEW OF EMD, PRE-QUALIFICATION BID, TECHNICAL 

AND COMMERCIAL BIDS  
 

On the date of Public Bid opening as indicated on the Letter Inviting Bid of this NIT, cover 
containing EMD shall be opened and reviewed. 

 
The OWNER / CONSULTANT will review the Bank Guarantee (BG) submitted by Bidder 
against EMD, with respect to: 

 
a. its value,   
b. validity & 
c. issuing Bank.  
d. the format attached with the tender document. 

 
 In case the BG submitted by the Bidder against EMD is not as per the requirement of NIT 

with respect to the above mentioned parameters. The Owner/Consultant will inform the 
Bidder who shall have to rectify the same before the date of opening of the Price Bid. In 
case the bidder fails to rectify the EMD, its bid will be rejected and the Bidder will be 
informed to take back its Bid, including the Price Bid. 

 
 Thereafter, OWNER / CONSULTANT will open, Pre-qualification Bid, Technical and 

Commercial Bids. 
 
 OWNER / CONSULTANT will first review Pre-qualification requirement.  Technical and 

Commercial Bids shall be evaluated only for those bidders whose bid is found to be Pre-
qualified based on the Pre-qualification Criteria.  

 
               The owner, at its discretion, may hold post bid discussions with any one or all the bidders 

at a mutually suitable date & time. However, it will not be construed from invitation/ holding 
of post bid discussions that the bidders have been considered eligible for opening of their 
Price Bid. The discussion will cover all the aspects of bidder's offer in the Techno-
commercial proposal 

23.3.2 STAGE – II: OPENING OF PRICE BID 

Before opening the Priced Bid of the technically and commercially acceptable Bidders, if 
required, a meeting with the Bidders shall be arranged.  Date and Venue of such meeting 
shall be informed at the appropriate time.  

The date of the opening of the Price Bid shall be intimated to technically and commercially 
acceptable Bidders. The price bids of such shortlisted Bidders will be opened in the 
presence of Bidder’s representative who chooses to attend, on the date and time to be 
intimated. The bidder’s name, bid price and such other details as the OWNER at its 
discretion may consider appropriate, will be announced at the opening of price bids. 
 
The evaluation of the priced Bids shall be done as described under Clause No. 30.0 
of the ITB. 

 
23.3.3 If the Bids as judged by the OWNER are unresponsive, the NIT may be declared void and 

a new procedure for selection of CONTRACTOR as deemed appropriate by OWNER may 
be adopted. 
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23.0 CORRECTION OF ERRORS  
 

Bids determined to be substantially responsive will be checked by the Owner/Consultant 
for errors.  

 
Errors will be corrected by the Owner/Consultant as follows:  

 
i) In case of any difference in the Quoted Percentage in Figures and in Words, the 

Percentage Quoted in Words shall prevail.  
 

ii) All errors in totaling of the amount column and in carrying forward total shall be 
corrected. 

 
The amount stated in the summary of Schedule of Rate will be adjusted in accordance with 
the above procedure for the correction of errors. If the Bidder does not accept the derived 
corrected value, the Bid will be rejected, and the EMD shall be forfeited.

 
24.0 POLICY FOR BID UNDER CONSIDERATION 

 
 Bids shall be deemed to be "Under Consideration" immediately after they are opened and 

until such time that the official intimation of award / rejection is made by the OWNER / 
CONSULTANT to the Bidders.  While the bids are under consideration, bidders and/or 
their representatives or other interested parties are advised to refrain from contacting by 
any means, the OWNER / CONSULTANT and/or his employees / representatives on 
matters related to the bids under consideration.   

 
The OWNER / CONSULTANT, if necessary will obtain clarifications on the bids by 
requesting for such information from any or all the Bidders, either in writing or through 
personnel contact as may be necessary.  The Bidder will not be permitted to change the 
substance of the bid after the bid had been opened. 

 
25.0 DISCUSSIONS WITH BIDDERS DURING TECHNO- COMERCIAL EVALUATION 

 
After opening of the Bids, to assist in the examination, evaluation and comparison of Bids, 
OWNER / CONSULTANT may, at its discretion, ask the Bidder for clarification on its Bid.   
The request for such clarification and the response shall be in writing either through fax or 
email. 
 
Further OWNER / CONSULTANT may ask BIDDER to visit OWNER's/ CONSULTANT’s 
office for technical, commercial or financial clarifications. 

BIDDER is expected to undertake such visits and participate in such meetings as and 
when called by the OWNER/ CONSULTANT. All costs related to such visits shall be 
borne by BIDDER. 
 
Consequent upon the discussions, if required OWNER / CONSULTANT may issue final 
amendment to the bid document. Bidders shall be required to submit their unconditional 
acceptance to final amendment. 
 
The price implication (positive/negative) shall be given in the prescribed Format, to be 
provided along with the request letter for submission of supplementary Price (to be 
intimated later as per requirement) super scribed as “SUPPLEMENTARY PRICE BID for 
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NIT No.:...................”. The same shall be considered along with the original price bid for 
the purpose of evaluation. OWNER/ CONSULTANT’s decision in this regard shall be 
final and binding on the bidders. 
 
After opening of the Price Bid, no change in the quoted rate/price shall be sought, 
offered or permitted. 

26.0 EFFECT AND VALIDITY OF BID 

27.1   The submission of any bid connected with these documents and specifications shall 
constitute an agreement that the Bidder shall have no cause of action or claim against the 
OWNER/ CONSULTANT for rejection of his bid.  The OWNER / CONSULTANT shall 
always be at liberty to reject or accept any bid or bids at his sole discretion and any such 
action will not be called into question and the Bidder shall have no claim in that regard 
against the OWNER/ CONSULTANT. 

 
27.2  The bids should be kept valid for acceptance for a period of 120 Days from the date of 

opening of Technical and Commercial Bids.  A Bid valid for shorter period may be rejected 
by the Owner as being non-responsive. 

 
               Under the exceptional circumstances, prior to expiry of the original Bid validity period, the 

OWNER/ CONSULTANT may request the Bidder for a specified extension in the period of 
validity.  The request and the responses thereto shall be made in writing or by telefax or by 
E-mail.  

 
27.3 In the event of OWNER/ CONSULTANT seeking extension of period of validity of the 

Priced Bids, the validity of EMD shall also be suitably extended.  
 
27.4 A Bidder agreeing to the request of OWNER/ CONSULTANT seeking extension will not be 

required nor permitted to modify his bid, and will be required to extend the validity of his 
EMD correspondingly. However, Bidders request for revision/adjustment of Priced Bid 
under such circumstances may be considered by the OWNER/ CONSULTANT. The 
provisions of Clause-9.0 regarding discharge and forfeiture of EMD shall continue to apply 
during the extended period of Bid Validity. 

27.0 COMPLETE SCOPE OF SUPPLIES / WORK  

28.1 The complete scope of supplies and work/services has been defined in the bidding 
documents. Only those bidders who take complete responsibility and who bid for the 
complete scope of supplies and work/services as contained in the bidding document shall 
be considered for further evaluation subject to meeting Pre-Qualification Criteria. 

 
28.2 If the contractor is required to engage a sub-contractor for any part of work, then such sub-

contractors shall have prior proven experience of similar work and shall require specific 
approval by OWNER. 

 
28.3 If a proposed sub-contractor has been approved by the OWNER, the CONTRACTOR shall 

not replace such approved sub-contractor with another sub-contractor without obtaining 
the OWNER’s prior approval for the proposed replacement. 
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28.0 FIRM RATES / PRICE 
 

The price/rate quoted by the Contractor shall be fixed & firm and shall be valid until 
completion of the Contract, pursuant hereto and shall not be subject to variation / 
escalation on any account except as otherwise specifically provided in the Contract 
documents. The rates shall include all taxes & duties, levies, BOCW Cess (if any) etc. 
except GST. GST shall be paid/ reimbursed at actual on submission of the GST invoice 
limited to their quote in price bid.  

 
29.0 EVALUATION AND COMPARISON OF BIDS 

30.1 General 
 
30.1.1 The OWNER wishes to finalise the award of work of the facilities covered under this 

bidding documents within a limited time schedule. The bidders are advised to submit their 
bids complete in all respects conforming to all terms and conditions of the bid document. 

 
30.1.2 Bids shall be evaluated based on the information / documents available in the bid.  Hence 

bidders are advised to ensure that they submit appropriate and relevant supporting 
documentation along with their proposal in the first instance itself.  Bids not complying with 
the requirements of Bid Documents are liable to be rejected.  Bidders are advised to fill up 
all Annexure carefully and provide reference to all relevant documents given in their bid 
offer.  

 
30.1.3 Bidders shall indicate the PERCENTAGE RATE ABOVE (+) OR BELOW (-) on the 

Estimated Amount provided in the Schedule of Rates. The Quoted Percentage indicated 
by the bidder should be strictly quoted as specified in Section-5 of Part-II, Technical 
otherwise the bid may be rejected. Any conditional discount offered by the bidder shall not 
be considered for the purpose of evaluation, however, the same shall be considered for 
purpose of award. 

 
 The comparison shall be on the basis of Total Evaluated Cost derived by Quoted 

Percentage (Above or Below) in SCHEDULE OF RATES (Section-5 of Part-II, Technical) 
corrected pursuant to Clause No. 24.0 of the ITB taken together with Supplementary 
Schedule of Prices (SP), if any, in line with clause 26 above.  

 The Owner’s evaluation will also include the costs resulting from application of the 
evaluation procedures described in ITB Clause 30.2. Any adjustments in price that result 
from the below procedures as per ITB Clause 30.2 shall be added, for the purposes of 
comparative evaluation only. 

30.1.4 The work is not bifurcated. Hence, evaluation of bids shall be done as per clause no. 30.2 
below. The order will be placed on overall lowest basis.

30.2 The financial comparison for selection of Lowest (L-1) Bidder / Contractor shall be arrived 
by using the following methodology: 

 
30.2.1 TOTAL EVALUATED PRICE: Total Evaluated Price shall be derived after multiplying 

a Factor (i.e. 1 ± Quoted Percentage Rate indicated by the bidder for the items/100) 
by Estimated Amount plus charges towards GST. 

 
If any bidder does not indicate both GST rate and GST charges in Schedule of Rates 
(SOR) by stating NIL / Blank / Not Applicable / NA, GST @ 18% shall be loaded in their 
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quoted price for the purpose of evaluation for such bidder. GST shall be paid/ 
reimbursed to such bidder at actual on submission of the GST invoice limited to the 
aforementioned rate i.e. 18% considered for the purpose of evaluation, in case of award to 
such bidder. 
  

30.2.2 If two or more bidders emerge as the Lowest evaluated bidders after evaluation, in such an 
event, Revised Percentage (which should be lower than Original Quoted Percentage) will 
be sought from those bidders and Re-evaluation will be carried out for selection of Lowest 
(L-1) Bidder. 

  
30.0 PRICE VARIATION 

 The Bidder shall quote firm rate/price in the “Schedule of Rates (Section-5 of Part-II, 
Technical)”. Firm rate/price shall not be subject to any escalation on any account. Bids 
with variable prices shall be disqualified. 

 
31.0 REBATE 

32.1 No suo-moto reduction in price(s) by Bidders is permissible after opening of the price bid. 
If any Bidder unilaterally reduces the price(s) / percentage quoted by him in his bid after 
opening of price bids, such reduction shall not be considered for comparison of prices but 
shall be binding on the Bidder if he happens to be selected for award of work 

32.0 CONTACTING OWNER 
 
33.1 A Bidder shall not contact the OWNER/CONSULTANT on any matter relating to his bid 

from the time of priced bid opening to the time that the Contract is awarded, unless 
requested to do so in writing. Any effort by a Bidder to influence the 
OWNER/CONSULTANT in the OWNER’s/ CONSULTANT's decisions in respect of bid 
evaluation or contract award will result in the rejection of that Bid.

33.0 AWARD OF CONTRACT 

34.1 Subject to ITB Clause 36.0, the OWNER will award the CONTRACT to the successful 
Bidder whose Technical and Commercial bid has been determined to be qualified, 
substantially responsive and Price Bid to be the lowest evaluated Bid, further provided that 
the Bidder is determined to be qualified to perform the CONTRACT satisfactorily. 

   
34.2 After selection, Letter of Intent s (“LOIs”) as per mode of contracting shall be released by 

the OWNER to the selected Bidder.  The selected bidder will return the duplicate copy duly 
signed & stamped as token of acceptance within 15 days. 

 
34.3 The Bidder shall enter into a Contract Agreement with the OWNER as per clause 35.0, 

failing which the Bid Security/EMD is liable to be forfeited.   
 
34.0 SIGNING OF CONTRACT 
 

35.1 At the same time as the OWNER notifies the successful Bidder that its Bid has been 
accepted, the OWNER will send to the Bidder a draft of the Contract provided in the 
Bidding Documents, incorporating all agreements between the parties. The bidder shall 
provide 10 DVD’s of scanned signed Contract Agreement apart from 3 sets of Original 
Contract Agreement. 
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35.2 Within Thirty (30) days of receipt of the CONTRACT, the successful Bidder shall sign and 
date the Contract Agreement and return it to the OWNER. Cost of execution of the 
Contract, including payment of stamp duty thereon, shall be borne by the Bidder. 

35.0 OWNER’S RIGHT TO ACCEPT / REJECT BIDS  

36.1 The OWNER reserves the right to accept or reject any Bid and to annul the bidding 
process and reject all Bids at any time prior to award of Contract without thereby incurring 
any liability to the affected bidder(s) or any obligation to inform the affected bidder(s) of the 
ground of OWNER’s action. 

 
36.2 It is observed that many bidders indulge in trading in contracts by entering into 

undisclosed back-to-back arrangements for the whole or a substantial portion of a 
CONTRACTOR’s obligations under the contract. If a bidder proposes to enter into any 
such arrangements upon a successful award of work or has in place any such 
arrangement which will become operative upon the award of work, the bidder must make a 
complete disclosure of such arrangement or proposed arrangement in its proposal, and all 
provisions applicable to sub-contractor(s) in terms of bidding documents shall apply to 
such arrangements. 

 
36.3 If the existence of such an undisclosed arrangement is reasonably apprehended by the 

OWNER in the case of a bidder, the OWNER may reject such bidder’s bid as not 
responsive. 

 
36.4 If such an undisclosed arrangement is discovered after the award of work, such 

arrangement(s) shall be deemed to constitute an assignment of contract and a ground of 
termination pursuant to the provisions of termination under the General Conditions of 
Contract. 

36.5 Owner/Consultant reserves the right to accept or reject any tender in whole or part and/or 
accept other than the lowest quotation without assigning any reason.  The whole work may 
be split up between two or more contractors if considered expedient by the 
Owner/Consultant on their sole and absolute discretion.  The bidder shall have no claim in 
this regards whatsoever. 

36.0 CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CPBG) 

37.1  As a Contract Security, a successful Bidder, to whom the work is awarded, shall be 
required to furnish a Security cum Performance Bank Guarantee   in   the   form attached 
as Annexure-1.12 within fifteen (15) days of issuance of LOI. This Bank Guarantee shall 
be an irrevocable Bank Guarantee, issued by any scheduled nationalized bank on a non 
judicial stamp paper of appropriate value. The Bank Guarantee amount shall be equal to 
ten per cent (10%) of the TOTAL CONTRACT PRICE and it shall guarantee the faithful 
performance of the CONTRACT in accordance with the terms and conditions specified in 
these documents and specifications. The Performance Bank Guarantee shall be valid for a 
period till Project Completion Date / Preliminary Acceptance of Work by Owner plus Defect 
Liability period of 12 months plus a claim period of 06 months. In case of breach of 
contract the guarantee amount shall be payable to the Owner without any conditions 
whatsoever.   

 
37.2 Failure of the successful Bidder to comply with the requirement of Clause 37.1 hereof shall 

constitute sufficient grounds for forfeiture of Bid Security/EMD without prejudice to its 
rights and remedies as set forth in this NIT or otherwise in law. 
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37.0 INCOME TAX & CORPORATE TAX 

38.1 Income tax deduction shall be made from all payments made to the contractor as per the 
rules and regulations in force and in accordance with the Income Tax Act prevailing from 
time to time. 

 
38.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
 
38.3 MENTIONING OF PAN NO. IN INVOICE / BILL  
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is 
mandatory for procurement of goods / services/works/consultancy services exceeding Rs. 
2 Lacs per transaction.  
 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. 
in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the 
notification, in case supplier/ contractor/ service provider/ consultant do not have PAN no., 
they have to submit declaration in Form 60 along with invoice/ bill for each transaction.    

 
Payment of supplier/ contractor / service provider/ consultant shall be processed only after 
fulfillment of above requirement. 

38.0 GENERAL INSTRUCTIONS 

39.1 TRANSFER OF TENDER DOCUMENTS/PROPOSAL 
 
39.1.1 Transfer of Bid submitted by one BIDDER to another is not permitted. No alteration in the 

essence of a Bid, once submitted, shall be permitted.

39.1.2 OWNER/CONSULTANT reserves the right to verify all statements/information submitted to 
confirm the Bidder’s claim on experience on the performance of equipment offered and 
capabilities of the Bidder to perform the Scope of Work. OWNER/CONSULTANT may 
inspect similar facilities built by the Bidder. Bidder shall co-ordinate and arrange for visit. 
However all expenses of such visit of OWNER’s Officials / OWNER’s Representative will 
be borne by OWNER. 

 
39.1.3 OWNER/CONSULTANT shall not entertain any correspondence with any Bidder on 

acceptance or rejection of any Bid.   
 
39.1.4 Oral statements made by the Bidder at any time regarding any matter including quality, or 

arrangement of the equipment or any other matter will not be considered and will not be 
binding on the OWNER/CONSULTANT. 

 
39.1.5 Standard catalogue pages and other documents of the Bidder may be used in the Bid to 

provide additional information and data as deemed necessary by the Bidder. 
 
39.1.6 Bidder will furnish the Bid with all relevant information’s as called for. Bids with incomplete 

information are liable for rejection. 
 
39.1.7 If at any later date, it is found that documents, information and data submitted by the 

Bidder in the Bid, and based on which the Bidder has been considered eligible or 
successful or has been awarded the Contract is incorrect or false to the extent that had the 
correct or true information been made available to the OWNER at the time of Bid 
evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder shall 
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be forthwith disqualified or, as the case may be, the contract awarded based on such 
incorrect or false information shall be cancelled and the EMD/PBG shall be liable to be 
forfeited. 

39.0 INTEGRITY PACT 
 
Bidders are required to unconditionally accept the "Integrity Pact (IP)", as per Annexure 
1.17, (executed on plain paper) and submit the same duly signed on all pages by the 
bidder's authorized signatory along with the EMD. In case, Annexure-1.17 duly signed & 
stamped is not found in the sealed envelope / techno-commercial bid and / or is not found 
as per the format required as per the bidding document, the bidder will be asked to furnish 
the same before price bid opening. Failure to comply with this requirement, the bid shall be 
rejected. 
 

40.0 RATES FOR EXTRA ITEMS 

Rates for additional, altered or substituted work shall be determined by the Engineer-in-
Charge as follows:- 

 
a) If the rate for the additional, altered or substituted item of work is not specified in the 

said schedule of quantities, the rate of that item shall be derived from the rate for the 
nearest similar item specified therein. 

 
b) If the rate for any additional, altered or substituted item of work cannot be determined 

in the manner specified in sub-para (a), then such item of work shall be carried out at 
the rate entered in the C.P.W.D. Delhi Schedule of Rates, 2016. 

 
c) If the rate for any additional, altered of substituted item of work cannot be determined 

in the manner specified in sub para (a) to (b), the contractor shall within 7 days of the 
date of receipt of the order to carry out the said work, inform the Engineer-in-charge of 
the rate which he proposes to Claim for such item of work, supported by analysis of 
the rate claimed by the rate of labour and materials. In the event of the contractor 
failing to inform the Engineer-in-Charge within the stipulated period of time and rate 
which he proposes to claim, the rate for such item shall be determined by the labour 
and materials and quantum of labour and materials as per actual observation, provided 
all these elements are justifiable, plus 15% to cover the contractor’s profit and over 
head. 

 
d) If any altered, additional or substituted item of work ordered comprises of more than 

one part/sub item and each part/sub item could be priced in different manners 
according to the principles laid in sub para a to c, the decision of the Engineer-in-
Charge as the appropriate principle of pricing applicable to the particular part/sub item 
shall be final. 

 
e) No deviation from specifications stipulated in this contract shall be made or additional 

items of work shall be carried out by the contractor unless the rates of such 
substituted, altered or additional items have been approved in writing by the Engineer-
in-Charge failing which Owner shall not be liable to pay any claim on this account. 

41.0 BIDDER TO QUOTE FOR ALL ITEMS 
 

The bidders shall quote their rates with reference to each item and must tender for each 
and all the items shown in the attached schedule of quantities. 
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42.0 BIDDER TO SIGN ALL PAGES 
 

All pages of the tender documents shall be signed and stamped by the bidder. 
 
43.0 ERASURES AND ALTERATIONS 
 

Tenders containing erasures and alterations in the tender documents may be rejected.  All 
rates shall be indicated both in words and figures. Where there is a difference between the 
rates quoted in words and figures, the rates given in words shall prevail. 

 
44.0 INCOMPLETE AND LATE TENDER 
 

Unsolicited/Incomplete/late tenders are liable to rejection without any further reference. 
 

45.0 EXECUTION OF CONTRACT 
 

The successful bidder shall be required to execute contract with Owner within reasonable 
time. 

 

� �
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GENERAL CONDITIONS OF CONTRACT 

ARTICLE-1: DEFINITIONS 

In this contract the following words shall have the meaning herein assigned to them respectively. 

a. i-“Tenderer” means any person, firm or company invited to submit their tenders; including 
their authorised representative for the work. 

ii-“Bid/Tender” shall mean offer/proposal/document that the bidder/tenderer submit in the 
required and specified form in accordance with the provisions of NIT duly signed by the 
bidder or authorized signatory under the seal of firm document, LOI.

b. “The Work” means all duties, responsibilities and obligations to be discharged by the 
Contractor pursuant to the Scope of Work and Technical Specifications mentioned in the 
contract.

c. “The Contractor’s Equipment” means all machinery, apparatus, materials and equipment 
to be provided by the Contractor pursuant to the Contract for and in connection with the 
work but not forming or intending to form a permanent  part of Plant. 

d. “Site” shall mean the plants location at Barauni for which this Purchase Order/Contract has 
been issued and where the Equipment / Works to be erected / executed. The location of 
plant site is in Barauni, Bihar. 

e. “Date of Completion” means the date specified in the body of the contract hereto or such 
later date as may be agreed to in writing from time to time by the Owner/Consultant. 

f. “Month’ shall mean English Calendar month. 

g. “Contractor” or ”Supplier” or “Vendor” shall mean  any person, firm or company 
awarded the work through Letter of Intent and accepted by him/them. 

h.     “Purchaser / Owner / HURL” shall mean HINDUSTAN URVARAK & RASAYAN LIMITED
(HURL) having their site at Barauni, Bihar, India. 

i) “Consultant” shall mean M/s Projects & Development India Ltd (PDIL) having their 
office at A-14, Sector-1, Noida, Dist.-Gautam Budh Nagar, UP- 201301, India is 
acting for and on behalf of M/s. Hindustan Urvarak & Rasayan Limited (HURL) for 
providing Consultancy Services for the Project.  

 
ii) “Engineer-In-Charge” shall mean person designated as such By HURL or his duly 

authorized representative and includes those who are expressly authorized to act 
for and on its behalf respectively for operation of the contract and who will be in-
charge of the works and under whose supervision and direction the work shall be 
carried out. 
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i. “Principal Rotating Equipment” shall mean those items of equipment comprising of 
centrifugal compressors, steam turbines, high pressure boilers feed pumps, from 3300 volts 
electric motors, turbine generator, diesel generator and gear boxes associated with any of 
these equipment. 

j. “Goods” means all of the Equipment, machinery, and/or other materials which the    
Supplier/Contractor is required to supply/execute to the purchaser under the Purchase 
Order/Contract.

k. “Services” means supervision to installation, commissioning, provision of technical 
assistance, training and other such obligations of the Supplier covered under the Purchase 
Order.

l. “Subcontract” shall mean Order/Contract placed by the Supplier/Contractor, for any 
portion of the Order or Work, after necessary consent of Owner/Consultant. 

m. “Subcontractor” or “Sub Vendor” or “Sub Supplier”- shall mean any person or persons or 
firm or their legal representatives, successors, assignees to whom part of Order has been 
sub-let by the Supplier/Contractor. 

n. “Battery Limit” shall mean the area within which Plant/Equipment are to be located. 

o. “Plant” shall mean entire assembly of the Equipment within specified Battery Limit.    

p. “Drawings” shall mean and include Engineering drawings, sketches showing plants, 
sections and elevations related to the Purchase Order/Contract together with modifications 
and/or revisions thereto. 

q. “Specifications” shall mean and include schedules, detailed description, statement of 
technical data, performance characteristics, standards (Indian as well as international) as 
applicable and specified in the Purchase Order/ Contract. 

r.    “Engineer” shall mean the Engineer or Executive-in-charge at Site nominated by 
Owner/Consultant. 

s. “Inspector” shall mean any person or outside agency nominated or agreed by 
Owner/Consultant to inspect Equipment stage-wise as well as final inspection, before 
despatch, at Supplier's/Contractor's work and on receipt at Site as per the terms of the 
Purchase Order/ Contract. 

t.      “Tests” shall mean such process or processes to be carried out by the Supplier as are 
prescribed in the Purchase Order/Contract or considered necessary by Owner/Consultant 
or their representatives in order to ascertain quality, workmanship, performance and 
efficiency of Equipment or part thereof. 
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u. “Approval” shall mean and include the written consent, either manuscript, type - written or 
printed statement, under signature or seal, as the case may be, of the Owner/Consultant or 
their authorized representative on documents, drawings or other particulars in relation to 
the Purchase Order. 

v. “LOI/Work Order/Contract” means the agreement entered into between 
Owner/Consultant and the Supplier, as recorded in the Purchase Order form, signed by the 
Owner & accepted by Supplier, including all attachments and Annexure thereto and all 
documents incorporated by reference therein together with any subsequent modifications 
thereof in writing. 

w. ‘CONTRACT PRICE’ or ‘TOTAL CONTRACT PRICE' or ‘CONTRACT PRICE’ or ‘LUMP 
SUM PRICE or CONTRACT VALUE’ shall mean the total price (including Duties, Cesses, 
Levies etc but excluding GST) payable to the CONTRACTOR for the full and proper 
performance of its contractual obligations under the CONTRACT. 

 
x.        “Schedule of rates” shall mean the rates/percentage quoted by the tenderer with his 

tender/bid and which have been finally accepted by Owner. 

y.         “Effective date of Contract’’ shall be the date of Issuance of Notification of Award (Letter 
of Intent) by Fax/Email/Letter unless otherwise agreed. 

Z1    “Act/code” shall mean any law, rules, regulations, notification, issued and  passed by 
Central/State or local authority for the time being in force in India. 

 
     Z2. “Completion period” shall mean the period of date on/by which the work shall be 

completed in all respect as agreed to between Owner and the contractor. 

     Z3 “Project” shall mean the work under the contract. 

ARTICLE-2: CONTRACTOR’S SERVICES 

a. The Contractor shall supply material under scope and provide, execute, complete and 
maintain the work in Accordance with the Contract. The contractor shall also perform the 
services described in various sections of Invitation to Tender. 

b. The contractor undertakes to cooperate with the Consultant/Owner and other contractor’s 
appointed by the Owner for the Plant and agrees to exchange technical information as may 
be reasonably asked for to obtain most efficient and economical Plant for owner. 

c. The contractor shall be responsible for ensuring that the positions, levels and dimensions of 
the work are correct according to the Contract notwithstanding that he may have been 
assisted by the Consultant in setting out the said positions, levels and dimensions.  Any 
discrepancies shall be promptly intimated to the Owner/Consultant for his final decision. 

d. The work to be done under the contract shall be executed with all due diligence and in the 
manner specified in the Contract and to the satisfaction of the Owner/Consultant.  The 
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contractor hereby undertakes that work shall be ready for tests on completion not later than 
the date of completion. 

e. The contractor shall carryout all such tests as are specified in the Contract and/or required 
in accordance with good engineering practices or directed by Owner/Consultant for 
ensuring the quality and performance of the equipment and materials supplied and work 
done under the contract at his own cost. 

f. Contractor shall arrange for all handling, safe storage and security of all the equipment/ 
material issued to him for erection. 

g. Contractor shall arrange all tools, tackles, cranes and other material handling equipment's, 
welding equipment and cables, welding rods, scaffoldings (metallic only), consumable 
stores, safety equipment & appliances and all other equipment/accessories required for 
execution of work including erection and testing.  These shall not be removed from the site 
without the written permission of the Owner. 

h. Contractor shall bear all postage/courier, telephone/fax, telegraph and other 
communications etc. expenditure during his work at the site. 

I. Contractor shall provide necessary supervisory staff and inspectors, erection engineers, 
skilled and unskilled labour, clerical staff, watch and ward staff, store keepers, drivers, etc. 
required in connection with the execution of the contract. 

j. Contractor shall provide all amenities, including but not limited to, accommodation/ 
conveyance to his staff and labour employed by him for the work at the site. 

ARTICLE-3: CONTRACT PRICE 

a. The Owner shall pay to the Contractor sum not exceeding to what is set out in the Letter of 
Intent /Work Order/Contract, reduced or increased by such sums (if any) as under the 
Contract are to be taken into account in ascertaining the Contract Price. The Contractor 
shall take written permission from Owner for carrying out works beyond stipulated contract 
value as and when such situation arises. 

b. The contractor shall credit the Owner with the sums which may become allowable or due 
under the Contract at the times and in the manner hereinafter specified. 

c. The prices shall be fixed for the duration of the contract and shall not be subject to 
escalation of any description including extension of time, if any granted by owner on any 
ground, what-so-ever it may be. 

d. CONTRACT PRICE is inclusive of all duties, Levies, Cess, Custom Duty etc. but excluding 
GST, as applicable.

ARTICLE-4: OWNER’S REPRESENTATIVE/CONSUTLANT 
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a. All instructions and orders to the Contractor shall, except as herein otherwise provided, be 
given by the Owner through his nominated representative(s). 

b. All the work shall be carried out under the direction of and to the satisfaction of the 
Owner/Consultant. 

c. The contractor shall proceed with the work in accordance with decisions and orders given 
by Owner/Consultant in accordance with the contract provided that: 

  i. If the contractor being given any decision, instruction or order other than in writing and if the 
contractor without any undue delay require it to be confirmed in writing, such decision, 
instruction or order shall not be effective until written confirmation thereof has been 
received by the contractor, and 

ii. If the contractor after receiving any decision, instruction from the Owner/Consultant in 
writing or written confirmation thereof, intimates within fourteen days any dispute or 
questions the decision, instruction, or order by written notice to the Owner/Consultant giving 
his reasons for so doing, either party shall be at liberty to refer the matter to arbitration 
pursuant to Article-35 hereof, but such an intimation shall not relieve the contractor of his 
obligations to proceed with the work in accordance with the decision, instruction, or order in 
respect of which the intimation has been given. 

ARTICLE-5: CONTRACTOR TO INFORM HIMSELF FULLY 

The contractor shall be deemed to have carefully examined the specifications, schedules 
and drawings and also to have satisfied himself as to the nature and character of the work 
to be executed and, the Site conditions and other relevant matter in detail, before entering 
in to the contract. No claim whatsoever, if subsequently made in this regard, shall be 
entertained by the owner/consultant.

ARTICLE-6: FINANCIAL GUARANTEE FOR SECURITY AND PERFORMANCE 

A) The Contractor shall provide the Owner with the financial guarantee for the due and 
faithful performance of the contract for a sum equal to 10% (ten percent) of the contract 
value or the sum as defined in the body of the contract. Such guarantee shall be in the 
form of a Bank Guarantee from any Scheduled/ Commercial Bank recognised by 
Reserve Bank of India on the format attached herewith. Contractor shall inform the 
Owner/Consultant name and address of its banker along with Fax Number and E-Mail. 

The Bank Guarantee shall be furnished within 15 days of placement of letter of intent 
and shall be valid until expiry of the maintenance period referred to in Article - 31. 

       B)  For increase of 20% in contract value, performance guarantee originally submitted shall 
remain valid. For increase beyond 20% additional guarantee to cover total increase 
from original contract value shall be submitted by the contractor.  
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C)   The validity of performance guarantee shall be suitably extended in accordance with 
final date of completion of work plus 12 months maintenance period from the date of 
certified final completion of work plus 6 months (claim period). 

   
D)  The proceeds of performance security shall be appropriated by the Owner/Consultant 

as compensation for any loss resulting from the Supplier's/Contractor's failure to 
complete its obligations under the Purchase Order without prejudice to any of the 
rights or remedies the Owner/Consultant may be entitled to as per terms and 
conditions of Purchase Order/Contract. 

ARTICLE-7: DRAWING AND DESIGNS 

a. The drawings and detailed technical specification shall be supplied in stages, after the 
award of work, keeping in view the site requirements. 

b. All drawings, designs, specifications and other documents furnished by the Owner/ 
Consultant to the contractor, including all features whether patented or patentable or not, or 
whether separately or collectively shown, are the exclusive property of the Owner and shall 
be confidential and shall not be lent or reproduced in whole or in part nor used for any 
purposes other than in execution of the Contract without the previous written consent of the 
Owner/Consultant. Such drawings, designs and other documents are loaned by the 
Owner/Consultant to the Contractor and subject to return on demand. 

c. Where with the written permission of the Owner/Consultant the Contractor reproduces any 
drawing or design in whole or part, the contractor shall stamp it as follows: 

 This drawing/design, including all patented and patentable features separately or 
collectively shown is reproduced from a drawing/design which has been furnished by the 
(Owner/Consultant) and is not to be reproduced or used for any purpose other than those 
specifically permitted in writing by the (Owner/Consultant). 

d. Any reproduction of any such drawings, designs, specification or any other document shall 
be equally subject to return on demand or on completion of work as the clause (b) above, 
whichever is earlier. 

ARTICLE-8: PATENT AND OTHER RIGHTS 

a. The contractor shall fully indemnify the Owner against any action, claim or demand, costs 
or expenses, arising from or incurred by reason or any infringement or alleged infringement 
of any letters, patent, registered design, trade mark of name copy right or other protected 
right in respect of the work or method of using, fixing, or working the Equipment's 
authorised or recommended by the Contractor. 

b. The Owner warrant on their part that any design or instructions furnished or given by him 
for performance of work hereunder to the contractor shall not be such as will cause the 
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contractor to infringe any letters patent, registered design, trademarks or copy right in the 
performance of the contract. 

 In the event of any action being brought or any claim or demand being made against owner 
on account of any such matter as aforesaid, the Contractor shall immediately be notified 
and he shall at his own expenses fully cooperate with Owner and shall do all that the 
Owner may reasonably require in defence in such action or to resist such claim or demand. 

ARTICLE-9: ROYALTIES 

 All payments and royalties payable in respect of any letters, patent and other rights whether 
payable in one lump-sum or by installments or otherwise are included in the Contract Price. 
Owner/consultant shall not be liable to pay such dues or sums. 

ARTICLE-10: ASSIGNMENT AND SUBLETTING 

a.     The Contractor shall not without the consent in writing of the Owner/Consultant assign or 
transfer the contract or benefits or obligations or any part thereof to or enter into any sub-
contract with any other person. Any such consent shall not relieve the Contractor from his 
obligations under the Contract. 

b. If any sub-contractor engaged upon the work with due permission from Owner/Consultant 
at the site executes any work which in the opinion of the Owner/Consultant is not of the 
requisite standard (the opinion of the Owner/ Consultant being final in this regard), the 
Owner/Consultant may by  written  notice to the Contractor require the Contractor to 
terminate such sub-contract, and contractor shall upon the receipt of such instructions 
terminate such sub-contract at the risks and cost of the Contractor, and shall keep 
Owner/Consultant indemnified against all the consequences. 

ARTICLE-11: GUARANTEE 

a. All Equipment supplied and work done by the Contractor pursuant to the Contract shall be 
guaranteed by the Contractor to be in accordance with the specifications contained in the 
contract, new and of the best quality and workmanship and to be of expert design 
conforming to generally accepted Indian/International standard to be of sufficient size and 
capacity and of proper materials so as to fulfill in all respects requirements specified in 
regard thereto. 

b. If at any time during the execution of the work or during the maintenance period specified in 
Article-31 hereof, the Owner/Consultant shall decide that any equipment supplied or work 
done by the contractor fails in any respect to conform to the guarantees given by the 
contractor in paragraph  (a) hereof, the Owner/Consultant may as soon as reasonably 
practicable, give the  contractor a notice in writing of the respects  in which the equipment 
supplied or the work fails to conform to the such guarantee and the contractor shall 
thereupon, at his own expense, replace any equipment and carry out any further work that 
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may be necessary to ensure that the equipment supplied and the work done conforms to 
such guarantee. 

c. If the contractor fails within a reasonable time not exceeding 15 days from the date of 
notice in this behalf from the Owner/Consultant to take such steps as may be necessary to 
fulfill his obligations under paragraph (b) hereof then the Owner/Consultant may, at the 
expense of the contractor shall conform to such guarantee. 

d. If any replacement of equipment or the work done by the contractor pursuant to this article 
shall be of such a nature as to effect the efficiency or performance of the whole or any 
portion thereof, Owner/Consultant may give notice to the contractor in writing requiring that 
a test or tests shall be carried out at the expense of the contractor and in accordance with 
the technical standards prescribed by Bureau of Indian Standards. 

ARTICLE-12: VARIATIONS AND OMISSIONS 

a. The contractor shall not; alter any of the work except as directed in writing by the 
Owner/Consultant but the Owner/Consultant shall have the full power from time to time 
during the execution of the contract by notice in writing to direct the contractor to alter, 
amend, omit, add to, or otherwise carry out any of the work, and the contractor shall carry 
out such variations, and be bound by the contract so far as applicable as though the said 
variations were stated in the contract. In any case, in which, the contractor has received 
any such direction from the Owner/Consultant which either then, or in the opinion of the 
contractor, will later involve an increase or decrease in the contract price, the contractor 
shall within seven (7) days of  such direction, advise the Owner/Consultant in writing to that 
effect. The Owner/ Consultant shall thereupon approve in writing such variations which are 
to be given effect together with the amount of increase or decrease in the contract price on 
that account. The contractor shall then give effect to such variations. The difference in cost, 
if any, occasioned by any such variations, shall be added to or deducted from the contract 
price and paid in the same way as the contract price. 

b. If in the opinion of the contractor any such variation is likely to prevent or prejudice him from 
fulfilling any of obligations under the contract, he shall notify the Owner/ Consultant thereof, 
in writing and the Owner in consultation  with consultant shall decide forth  with whether or 
not such variations; shall be carried out. If the Owner/ Consultant amends his instructions in 
writing, the said obligations shall be modified to such an extent as may be agreed in writing 
between the owner and the contractor, provided however, that the contractor may not call 
upon the owner to agree to any such variations as would in any way, have the effect of 
modifying the obligations of the contractor under the provisions of Article-8 and 11 hereof. 

 If any variation in the scope of work necessitates any extension in the time for completion, 
the provisions of Article-25 here of shall apply. 

ARTICLE-13: EXECUTION OF WORK IN INCLEMENT WEATHER 
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The contractor shall, during inclement, weather, carryout the work in accordance with the 
contract and the contractor shall not be entitled to any additional payment over and above 
the contract price by reason of his being unable to carry out the work owning to inclement 
weather.  

 

It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 
–charge (EIC) that certain weather condition may damage the work or specified quality of 
the work can be achieved without stoppage of the work, the EIC in such conditions may 
require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 
understood by the contractor that no compensation will be admissible on this count. 
However in exceptional circumstances at the recommendation of the EIC, Consultant/owner 
may grant reasonable extension of Time. 

ARTICLE-14: CONTRACTOR’S DEFAULT 

 If the contractor shall fail or neglect to execute the work with all diligence and expedition, or 
shall refuse or neglect to comply with any reasonable orders given to him in writing by the 
Owner /Consultant in connection with the work, or shall contravene the provisions of the 
contract, the Owner/Consultant may give notice in writing to the contractor specifying the 
time within which to make good such failures, neglect or contravention. Should the 
Contractor fail to comply with the notice within the time specified in the notice, then the 
Owner either on its own or in consultation with the consultant shall be at liberty forthwith to 
make good such failure, neglect or contravention and to execute such part of the work as 
the contractor may have failed or neglected to do, all without prejudice to other rights the 
owner may have under contract, to take the work wholly or in part out to the contractor’s 
hands and enter into contract with any other person, firm or company to complete the work 
or any part thereof, and in such events the owner shall have free use of all contractor’s 
hands and enter into contract with any other person, firm or company to complete the work 
or any part thereof, and in such events the owner shall have  free use of all contractor’s 
equipment and other things that may be at any time on the site in connection with the work, 
without being responsible to the contractor, for fair wear and tear thereof, and to the 
exclusion of any right of the contractor over the same, and the owner shall be entitled to 
retain any balance amount which may be otherwise due  under the contract to the 
contractor or such part thereof as may be necessary to the payment of the cost of 
executing the said part of the work or of completing the work as the case may be and of 
meeting claims of third parties against the owner and arising from or in consequence of the 
contractor’s failure, neglect, refusal or contravention as aforesaid, if the cost of completing 
the work or executing a part thereof  or of meeting claims of third parties as aforesaid shall 
exceed the balance due to the contractor under this contract the owner shall have right to 
recover the balance from amounts payable to the contractor under any other contract or 
from his performance guarantee. The contractor shall not resort to unilateral stoppage of 
work due to any reason whatsoever. If he does so, it shall be treated as default and breach 
of contract. 

ARTICLE-15: BANKRUPTCY AND WINDING UP 
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 If the contractor shall become bankrupt or insolvent or have a liquidator/receiver appointed 
over his company, or compound with his creditors, or being a corporation, commence to be 
wound up, not being a member’s voluntary winding up for the purpose of reconstruction, or 
carry on its business under a receiver for the benefit of its creditors or any of them, the 
owner shall be at liberty - 

a. to terminate the contract forthwith by notice in writing to the contractor or to The Receiver or 
Liquidator or any person in whom the contract may become vested, and to act in the 
manner provided in Article-14 hereof as referred to in such Article and the work had been 
wholly taken out of contractor’s hands or 

b. to give such receiver, liquidator, or other person the option of carrying out the contract 
subject to his providing guarantee for the due and faithful performance of the contract to the 
extent of work desired by the owner and upto the amount to be agreed within; the over all 
contract value. 

ARTICLE-16:  INSPECTION AND TESTING 

a. The representatives of the Owner and the consultant shall be entitled at all reasonable time 
to inspect the work or any part thereof. The contractor shall provide all necessary 
assistance to the Owner/Consultant and shall make available all such tools to enable the 
owner/consultant may require carrying out such tests/inspection. The contractor shall 
uncover any part of the work or make openings for inspection as the Owner/Consultant 
direct and shall reinstate and make good such part to the reasonable satisfaction of the 
Owner/Consultant. The contractor shall ensure that his sub-contractors and vendors also 
provide such facilities for inspection and tests by the Owner/Consultants that have been 
mentioned in this clause. 

b. On receiving notice from the contractor that the work is ready for inspection, the 
Owner/Consultant shall without unreasonable delay, attend for the; purpose of inspecting 
the said work. The Owner/Consultant reserves the right to waive participation in any test 
requirements, which however shall not absolve the contractor of his liabilities herein. When 
the tests have been completed satisfactorily, the contractor shall furnish the test certificates 
for owner/consultant’s signatures within two days of completion of such tests. 

c. The owner/consultant shall have the right, according to his judgment and specifications to 
for-bid the use and the dispatch of all such materials which, during tests and inspections, 
fail to comply with requirements. 

d. The contractor shall not dispatch any equipment without the completion of final inspection 
by the owner/consultant. The waiver from participation in the final inspection shall be made 
by the owner only. 

e. Whenever it is necessary to cover up any work in respect of which previous inspection is 
desired and the contractor has been notified accordingly by the owner/consultant in writing, 
the contractor shall give notice in writing to the owner/consultant before the work is covered 



Tender Document for Road, Drain & Culvert 
Work at Barauni, Bihar 

GENERAL CONDITIONS OF CONTRACT 

PNPM/EM270/E/B-
202/P-I/ Sec.-2 0

DOC. NO. REV. 

Page 13 of 26

FORM NO: 02-0000-0021F2 REV1   All rights reserved 
 

up. No such work shall be covered up or built upon unless it has been inspected and 
approved by the owner/Consultant or unless the owner’s consent in writing to this was 
being done without his previous inspection and approval has been obtained in advance. 

f. Inspection/waiver by Owner/Consultant shall not, however, relieve the contractor of its 
obligations including guarantees and warranty obligations hereunder. 

ARTICLE-17:  ORIGIN OF MATERIALS 

a. The Owner shall have the right, at any time, to call upon the contractor for evidence of 
origin of raw materials and parts of equipment. 

b. All equipment supplied or used shall be new and of first class and quality of the grade 
specified. 

ARTICLE-18:  MILL CERTIFICATES 

 All mill certificates covering physical and analytical tests are to be produced as called for by 
the owner/consultant at no extra cost. 

ARTICLE-19: FLAME PROOF ELECTRICAL EQUIPMENT 

 Where the equipment include flame-proof electrical equipment to a recognized Indian 
Standard or code of practice, then the contractor shall forward copies of the relevant 
certificates to the owner at no extra cost. 

ARTICLE-20: TEST CERTIFICATES 

 The contractor will, if so required by the owner/consultant supply specified numbers of test 
certificates and/or materials analysis certificates. Reports from recognized agencies of 
repute (The agencies shall be approved by consultant/owner). In case of any doubt the 
contractor shall repeat the test at his own cost. 

ARTICLE-21: ACCESS TO AND POSSESSION OF THE SITE 

a. Subject to paragraph (c) hereof, access to and possession of the site shall be afforded to 
contractor by the owner/consultant in reasonable time. 

b. In the execution of the work, no persons other than contractor’s  employees or labours  
shall be allowed on the site, except by the written permission of the owner, but facilities to 
inspect the work at all times shall be  afforded to the owner/consultant and his 
representatives and other authorized officials or representatives of the owner/consultant. 
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c. The access to and possession of the site referred to in paragraph (a) hereof shall not be 
exclusive to the contractor but only such as shall to enable him to execute the work. The 
contractor shall afford to the owner/consultant, and to other contractors authorized by 
owner/consultant every reasonable facility for the execution of work concurrently with his 
own.

d. Unless otherwise provided in the contract, the owner shall give contractor facilities as far as 
possible for carrying out the work on the site continuously during the normal working hours 
as fixed by the owner, the owner may, after consulting with the consultant direct that the 
work shall be done at other times if it shall be practicable in the circumstances for the work 
to be so done. 

e. Construction Water shall be provided at a single point to the contractor at free of cost. 

f. Construction Power shall be provided on chargeable basis at a single point to the 
contractor and unit rate for the power shall be Rs.10 per unit. 

ARTICLE-22: CONTRACTOR’S EQUIPMENT 

a. The contractor shall, at his own risk and expenses, provide all equipment necessary to 
execute and complete the work, If any equipment is available with owner at the site, the 
contractor may, with the written consent of the owner, use the same on payment of 
necessary charges as fixed by the owner. 

b. All contractors’ equipment shall be used solely for the purpose of the work at site and shall 
not be removed from site by the contractor, without the permission in writing of the Owner, 
and the contractor shall be liable for the loss or destruction thereof or damage thereto. If 
there shall be any due owing or accruing to owner, from the contractor any money in 
respect of this contract, the owner shall be at liberty, at the cost of the contractors, to sell 
and dispose of any such (Contractors) equipment, as the owner shall think fit, and to apply 
the proceeds in or towards the satisfaction of such money as aforesaid. 

ARTICLE-23: CONTRACTOR’S REPRESENTATIVES AND WORKMEN AT SITE 

a. The contractor shall employ one or more competent and authorized representative whose 
name or names with specimen signature shall have previously been communicated in 
writing to the owner/consultant by the contractor, to superintend and carrying out the work. 
The said representative shall be present at site during working hours and any orders or 
instructions which the owner/consultant may give to the said representative shall be 
deemed to have been received by the contractor. 

b. The consultant and/or owner shall be at liberty to serve by notice in writing to the contractor 
to object to any representative or person employed for execution   or otherwise for the 
work, who, in the opinion of the owner/consultant, misconduct himself or is incompetent or 
negligent. On receipt of such notice, the contractor shall remove such person from the site 
forthwith. 
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c. The consultant and owner shall be given the opportunity to approve the employment of 
casual labour hired for the work. 

d. The contractor and his employees shall abide by the site working rules. 

e. The contractor shall immediately notify the owner/consultant in writing of any labour dispute 
affecting the work. Such notice shall describe the nature of labour dispute and the actions 
being taken by the contractor to settle the disputes. 

f. The contractor shall keep the owner/Consultant indemnified from and against all personal 
and third party claims whatsoever (inclusive of all costs incurred between attorney and 
client) arising out of any act, omission or intermission on part of contractor, any sub 
contractor or agent, sub-agent, consultant or employee of the contractor or any sub-
contractor whether committed, omitted or arising within or without the scope of the contract, 
sub-contract agency or employment, as the case may be. 

ARTICLE-24: LIABILITY FOR ACCIDENTS, DAMAGE AND INSURANCE 

a. The contractor shall, during the execution of the work, properly cover up and protect any 
part of the work liable to injury by exposure to the weather and; shall take every reasonable 
precaution against accident or injury to the work from any cause. 

b. All contractors’ equipment shall be at the sole risk of the contractor. 

c. The contractor will insure all his personnel employed for the execution of the work against 
any personal injury that may be sustained by them as a result of the execution of the work 
and present satisfactory evidence to the owner/consultant that such insurance is in force. 

d. The contractor shall be responsible for workman’s compensation insurance and all other 
statutory requirements in regard to the personnel in the contractor’s employment. 

e. Contractor will be taking storage / erection policy. The contractor at his own cost shall 
arrange, secure and maintain all insurance that may be pertinent to the works and 
obligatory in terms of law to protect his interest and interest of the owner against all points 
including accident insurance in the joint names of contractor and the owner. Contractors All 
Risk Insurance Policy covering a) fire & lightening / lighting, b) accident damage during 
construction for example due to dropping or falling or defective workmanship and materials, 
lack of skill, negligence, malicious act or human error, c) water damage, flood, storm, 
tempest inundation, earthquake, d) Collapse, collisions, impact e) theft and burglary, 
malicious damage) subsidence, land slide, rock slide.  The period of insurance cover shall 
be from commencement of work upto completion and handing over of the work to the 
owners.  The sum insured should represent the completed value of work done including 
cost of all materials etc. 

ARTICLE-25: TIME FOR COMPLETION 
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a. The terms and conditions agreed upon with respect to this agreement shall be subject to 
‘Force Majeure’. ‘Force Majeure’ shall be deemed to be only cause beyond the reasonable 
control of the contractor or the owner, as the case may be, which prevents or impedes the 
due performance of the agreement and which by the due diligence the affected party is 
unable to avoid or overcome through its individual concerted effort. For the purpose of this 
Article, Force Majeure shall mean and be limited to the following: 

i) Any war or hostilities; 
ii) Any riots or civil commotion; 
iii) Any earthquake, flood, tempest, lightening or other natural physical disaster; 
iv) Any accident fire or explosion not caused by the negligence of the contractor; 
v) Any legal strike / lock-out or other industrial disturbance (only those exceeding 10 

continuous days in duration) affecting the performance of the contractual obligation. 
vi) Any law or order of any Government Department or other authority which delays or 

impedes the contractor in the execution of the work. 

b. If either party is prevented or inordinately delayed in the performance of any of its 
obligations under the agreement by  Force Majeure and if affected party gives written notice 
to the other party specifying the matter  constituting Force Majeure with  necessary 
evidence that a contractual obligation is thereby prevented or delayed, and the further 
period which it is estimated that such prevention or delay will continue, then the effected 
party shall be excused the performance or delayed performance as the case may be of 
such obligations as from the date of such notice for so long as may be justified. 

c. Any occurrences of Force Majeure shall be informed in writing within seven days of 
occurrence otherwise it shall not be deemed as force majeure. Such Force Majeure shall 
be effective from the date of receipt of such notice from either party. Continuance of Force 
Majeure shall be informed every week. 

d. If  by virtue of the proceeding paragraphs either party shall be excused the performance or 
punctual performance of any obligation for a continuous period of six months the parties 
shall consult together with a view to agreeing what action should in the circumstances be 
taken and what amendments to the terms of the contract ought to be made. 

e. For variation in the scope of work resulting into additional 25% in estimated contract value, 
no extension in completion time shall be admissible. Notwithstanding any other provision in 
the contract, the Owner/Consultant may at any time of its own initiative or at the request of 
the contractor, if satisfied of the existence of any ground (s) may extend the completion 
period by duration as deemed reasonable.  The decision of the Owner/Consultant in this 
regard shall be final and binding upon the contractor. 

f. Within (7) seven days from the date of receipt of LOI/work Order the contractor shall submit 
to the owner/consultant for approval in respect of each job site or groups of work or a 
detailed Progress schedule in graphical or other suitable form giving dates of starting and 
finishing of various operations and works related to the work providing sufficient margin to 
cover for contingencies and for final testing and consequential repair etc., if any required. 
The owner/consultant and contractor shall thereafter within seven days settle the progress 
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schedule and the progress schedule so settled shall be the approved progress schedule 
and shall form part of the contract with attendant obligations upon contractor to commence 
the various works/operations involved on or before the date(s) mentioned in; the progress 
schedule and to conclude the said work(s)/ operation(s) on or before date mentioned in this 
behalf in the approved progress schedule, and default by contractor to commence or 
complete within prescribed date(s) any work or operation shall be deemed to be a breach of 
of contract by the contractor to which the provisions of clause 30 relating to termination of 
contract shall be applicable, but without prejudice to any other rights or remedies that 
owner may have in this behalf. 

g. PREDETERMINED AGREED DAMAGES FOR DELAY

           If for reasons not attributable to the owner or due to conditions not constituting force 
majeure as defined in this contract the work is not completed in accordance with the 
provisions hereof within and in accordance with the Time Schedule hereto/the TIME FOR 
COMPLETION, it is clearly understood and agreed that the Owner shall be entitled to and 
the contractor shall pay to the Owner the following as mutually agreed damages  for delay 
after taking into consideration all circumstances and not as  penalty and without the owner 
being required to establish and prove the actual loss/damage suffered by the owner on 
account of such delay : 

i. The pre estimated mutually agreed damages for delay pursuant hereto shall be 
payable at the rate of 1/2% (half percent) of total contract value  per week or part 
thereof’s delay in completion of the work subject to a maximum of 5% of  final 
Contract value .  It is expressly agreed by and between the owner and the contractor 
that no prior notice will be required to be given by the owner to the contractor, before 
effecting recovery of compensation amount from their bills/other due if any. 

ii. Notwithstanding anything to the contrary contained in this Contract and without 
prejudice to the rights of the Owner under this CONTRACT and the entitlement to the 
said pre-estimated mutually agreed compensation for delay  and in addition and not 
in derogation or substitution thereof the owner shall be entitled to terminate this 
contract in whole or in part without being liable to the contractor in any manner 
whatsoever or to have the uncompleted portion of the work to be executed/performed 
pursuant hereto by the contractor completed/ executed/performed at the risk and cost 
of the contractor in the event of, and despite 30 days notice in writing the contractor 
failing to complete/execute/perform all or any part of the work to be completed / 
executed / performed pursuant hereto by the contractor within and in accordance with 
the Time Schedule hereto/the TIME FOR COMPLETION as extended in accordance 
with the provisions hereof or by the owner. 
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ARTICLE-26: COMPLETION TEST 

 Completion test if applicable shall be carried out as per technical specification in Contract / 
BIS.

ARTICLE-27: TAKING OVER 

a. taking over shall be done at one stage after completion of the entire job except where 
desired by owner otherwise. Only one completion certificate shall be issued after 
completion of all jobs. 

b. Within 15 days of carrying out final inspection of the works at any job site covered by the 
contract, the contractor shall clear the job site covered by the contract, the contractor shall 
clear the job site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour’s 
equipment and machinery and shall, demolish, dismantle and remove all contractor’s site 
offices and quarters and other temporary works, structures and constructions and other 
items and things whatsoever brought upon or erected at the job site or any land allotted to 
the contractor by the owner and not incorporated in the permanent works and shall remove 
all rubbish from the job site and the land allotted to contractor and shall clear level and 
dress the job site and said land to the satisfaction of the owner/consultant and shall put the 
owner in undisputed custody and possession of the job site and all land allotted by the 
owner to the contractor, and unless the contractor shall have fulfilled the provisions of this 
clause the works shall  not be deemed to have been completed. 

c. The contractor shall submit following documents as desired by owner before completion 
certificate is issued: 

i) The Technical Documents according to which the work was carried out; 
ii) Complete set of working drawings showing therein corrections and modifications 

(if any) made during the course of execution of the works, signed by the owner; 
iii) Certificates of final levels as set for various works, signed by the owner; 
iv) Final Test Certificate; 
v) Certificates of owner; of satisfactory fulfillment of the provisions as above hereof; 
vi) List of owner supplied surplus materials returned to owner’s stores, signed by the 

owner;
vii) Materials-at-site accounting for owner supplied materials, signed by the owner; 
viii) List of the scrap materials returned to store, signed by the owner. 
 ix) Discharge certificate in respect of owner supplied equipment and machinery 

signed by the owner. 
 x) Any other certificate/document which owner/consultant may find necessary. 

d. The issue of completion certificate shall be without prejudice to the owner’s rights and 
contractor’s liabilities under the contract, including the contractors liability for the defect 
liability period nor shall the issue of a completion certificate in respect of the works or work 
at the job site be construed as a waiver of any right or claim of the owner against the 
contractor in respect of work or the works at the job site in respect of which the completion 
certificate has been issued. 
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e. Upto and until issue of the completion certificate as provided for herein above in respect of 
the works or the works at job site the relative work(s) shall be and remain at the risks of the 
contractor in all respects, including (but not limited to) accident, fire, lightning, earthquake, 
flood, store, tempest, riot, civil commotion and /or war. 

ARTICLE-28: SUSPENSION OF WORK ON INSTRUCTION OF OWNER/ CONSULTANTS 

a. The Contractor shall on the written order of the owner/consultant, delay or suspend the 
progress of the work for such time or times and to such extent and in such manner as 
owner/consultant may specify. 

b. All reasonable expenses incurred by the contractor by reason of such delay or suspension 
by the owner/consultant otherwise than in consequence of some default on the part of the 
contractor shall be added to the contract price, provided that no claim shall be made under 
this article unless the contractor has within 7 days, after the event giving rise to the claim, 
give notice in writing to the owner/consultant of his intention to make such claim. However, 
no compensation for suspension of work by the consultant or the owner shall be payable to 
the contractor if the period of suspension is 30 days or less. 

c. If in the opinion of the contractor the suspension shall necessitate any extension in the time 
of completion, the provision of article no. 25 hereof and related article in respect of 
extension of time shall apply. 

ARTICLE-29: CANCELLATION OF CONTRACT 

a. The owner shall be entitled at any time at its discretion to cancel the contract if, in the 
opinion of the owner, the cessation of the work becomes necessary owing to any cause 
whatsoever, and a notice in writing from the owner to the contractor of such cancellation 
and the reason(s) therefore shall be conclusive proof of such cancellation and the reasons 
thereof.

b. Upon cancellation of the contract, the owner shall take over from the contractor the 
approved materials lying at job site on the date of the cancellation at the rate(s) for such 
material(s) as specified in relative item(s) of the schedule of rates, and if the rate(s) for any 
material(s) be not (in the opinion of the owner which shall be final) specified in the schedule 
of rates at market rate(s) for such material(s) current on the date of the cancellation. The 
decision of the owner/consultant as to the approved materials lying at site on the date of 
cancellation and the quantities and market rate(s) thereof shall be final and binding upon 
the contractor. 

c. The contractor shall not be entitled to any compensation in addition to the payment for the 
work actually performed by rates as a result of such cancellation notwithstanding that such 
cancellation may have resulted in the performance of quantities of work below the 
quantities indicated in the form of schedule of rates and/or of a value below the total 
contract value indicated in the work order. 
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ARTICLE-30: TERMINATION 

1 (a) The Owner may, for breach of any provision of the contract by the contractor at any 
time by notice in writing to the contractor, terminate the contract. 

 (b) In the event of termination pursuant to paragraph(s) of this Article- 

i) The contractor shall carry out instructions of the owner in connection with such 
termination including the cancellation of orders and the termination of contracts 
which the contractor may have placed with others. 

ii) The owner shall pay the contractor for all materials used and work executed 
pursuant to the contract, but unpaid at the date of such termination together 
with any costs necessarily incurred by the contractor in connection with the 
work as a result of such termination provided that owner shall not be liable for 
any indirect loss, any business loss or damage or loss of profit suffered by the 
contractor as a result of such termination. 

iii) For the purpose of determining the amount due to the contractor joint 
measurements shall be taken for the work completed and material supplied as 
on the date of termination. Bill prepared by the contractor on the basis thereof 
shall be deemed to be the final bill. 

(c) The contractor shall upon receiving notice from the owner in accordance with 
paragraph (a) of this Article, notify the owner within a reasonable time of the sums 
for materials used and work executed as mentioned in paragraph (b)  (ii)  of this 
Article. These sums and all terms and conditions of termination pursuant to this 
Article may be agreed in writing between the owner and the contractor. 

2. In the event of any breach of the provisions of the agreement or default in the performance 
of the obligations by the contractor not being remedied by him within 30 days of receipt of 
notice in that behalf from the owner, the owner shall be entitled to terminate the contract 
forthwith without prejudice to its other rights and remedies hereunder, by a communication 
in writing to the contractor and as such on termination the contractor shall be liable to pay 
to the owner for all loss and damages and sums that may be suffered and incurred by the 
owner including the additional costs incurred in rectifying default and/or completing 
unfinished work notwithstanding anything contrary contained in this contract. 

3. Upon termination of the contract pursuant to this Article, obligations of the parties hereto 
shall cease except as to the liabilities of either party to the other for obligations accrued 
prior to the date of such termination. 

4. Within 15 days of completion of measurements, the contractor shall clear the job site of all 
scaffolding, wiring surplus materials, labours, construction tools, equipment & machinery 
and shall dismantle, demolish and remove site office, labours quarters etc. or any other 
thing instructed by owner. Should the contractor fail to comply with the instructions of owner 
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owner in this regard, owner shall be entitled to take undisputed possession of site and take 
action for site clearance at the risk and cost of contractor. 

ARTICLE-31: MAINTENANCE PERIOD 

FOR ALL WORKS

i) The contractor guarantees that the work shall perform in accordance with the contract. He 
shall protect the work until the completion of same as certified in writing by the 
owner/consultant. 

ii)  He shall also maintain in good and substantial repair, fair wear and tear expected, the 
whole of the works until the expiration of the maintenance period of 12 months after the 
certified completion of the works as whole and he shall also be liable for the soundness 
and stability thereof, and be responsible for injury to any person or property owing to any 
settlement, failure, defect, damage or fault due to any cause whatsoever other than 
earthquake or fire during this period. This liability and responsibility shall not be affected or 
removed by any certificate of satisfaction or for payment of money which the 
owner/consultant may at any time give or have given. Moreover, the contractor shall at his 
own cost, restore such settlement, failure, defect, damage or fault without charge to the 
owner or the owner may restore such settlement; failure, defect or damage at the 
contractor’s risk and cost. In any case, the contractor shall be liable for and shall pay and 
make good to the owner or other person or parties being entitled thereto, all losses, costs 
and expenses they or any of them may put to or be liable to be by reason or in 
consequence of the settlement, failure, damage or defect and the owner may deduct the 
amount of losses, cost or expenses from any sum due or to become due to the contractor, 
or may recover the same from his performance guarantee. 

iii) The defects or other faults which may appear within the said maintenance period and which 
in the opinion of the owner/consultant who shall be the sole deciding authority in this 
respect have arisen from material or workmanship not in accordance with the contract, shall 
be rectified by the contractor at his own cost to the satisfaction of the owner/consultant 
within the period mentioned in the notice to be issued by the owner/consultant specifying 
the defects and directing the rectification thereof. Failing this rectification the owner will be 
at liberty to rectify the said defects by and through any other agency at their sole discretion 
entirely at the risk and cost of the contractor. In the event of such rectification being carried 
out by the owner on default of the contractor Owner shall deduct from the contractor’s dues 
such sum of money as may be certified by the owner/consultant for the rectification for the 
said defects. The certificate of the owner/consultant in this respect as aforesaid shall be 
final, binding and conclusive to the contractors, Provided always that the liability of the 
contractor under this condition shall not extend beyond the maintenance period as 
aforesaid except as regards the defects and faults which the owner/consultant may have 
previously given notice to the contractor to rectify. 

ARTICLE-32: PAYMENT DUE FROM THE CONTRACTOR 
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 All costs, damages or expenses for which the contractor is liable under the contract may be 
deducted from any money due or becoming due to the contractor on any account 
whatsoever or may be recovered by action at law or arbitration. 

ARTICLE-33: PAYMENTS 

Payment Terms shall be applicable as per Annexure-1.10 of Part-I, Commercial Part. 

ARTICLE-34: OBSERVANCE AND COMPLIANCE OF STATUTORY RULES/ LAWS 

a. The rights and obligations of owner and contractor and provisions of the agreement shall be 
governed by the Indian Laws. 

b. The contractor will be fully responsible for all matters arising out of the performance of the 
contract and shall comply at his own expenses with all the laws/ enactment's/ orders/ 
regulations/ statutory obligations, whatsoever, of the Government of India/State Govt./any 
Statutory or non-statutory authority. The contractor hereby agrees to indemnify and keep 
harmless the owner/consultant against all liabilities in this respect. The  contractor shall be 
fully and exclusively responsible for the work, conduct, supervision and control of all their 
own personnel and personnel employed by the sub-contractor engaged by them and 
owner/consultant shall in no way be responsible for  supervision, control etc. of these 
personnel. Since the contractor shall have full and exclusive supervision and control over 
the contract awarded to him, and the people engaged for this purpose, the contractor or his 
sub-contractor, as the case may be, shall be the principal employer under the contract 
labour (Regulation & Abolition) Act. 1970 and the contractor shall register himself as such; 
and the owner/consultant shall have no responsibility and liability on this account. 

c. The contractor shall observe all safety rules so that no harm or damage is done to the 
owner’s employees or property. The owner/consultant shall have their right to object to any 
unsafe practices followed by the contractor or their subcontractors. If on account of the 
contractor or sub-contractor, owner’s property or personnel are likely to suffer any damage 
in such cases any directions, issued by owner/consultant shall be complied with by the 
contractor and their sub - contractors. 

d. The contractor shall at all times be responsible for work under the supervision and control 
of all its personnel in connection with the work awarded to him under this contract, whether 
the personnel are employed by the contractor or by any sub-contractor engaged by him. 

e. If, in the opinion of owner, any employee or employees of the contractor or his sub-
contractor is found to be suffering from any disease, infections or otherwise or if any 
employee of the contractor or his sub-contractor is found to commit any misconduct 
including use of intoxicants or on account of any other reasonable cause, owner/consultant 
at its sole discretion may if require, the contractor to remove such employee(s) without 
questioning the decision of the owner/consultant in this respect and owner will be entitled to 
restrain such employee(s) from entering the premises. 
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f. The contractor shall engage sufficient number of personnel with suitable qualification and 
experience so that the work and job assigned to the contractor are completed as per the 
specifications and within the time schedule. 

g. Contractor shall be responsible to keep himself informed of all the statutory laws, rules and 
Regulations of Central Government, Municipality etc. Contractor shall be responsible to 
secure compliance with all central and state laws as well as the rules, regulations, bye-laws 
and orders of the local authorities and statutory bodies as may be in force from time to time. 

h. Contractor shall be responsible to ensure that no loss or damage is caused to the adjoining 
property around the battery limits of the project. In case of any damage or loss to adjoining 
property which is attributable to them, the contractor shall make good the loss or damage at 
his own cost. 

i. PAYMENT OF WAGES BY THE CONTRACTOR

 The wages of every labourer employed by the contractor under this contract shall be paid 
by him before the expiry of 7 days after the last day of the month in respect of which the 
wages are payable (i.e. wages of the previous month). The minimum wages rates. As 
notified from time to time by the Government as per the minimum wages act. 1948 and/or 
such other authority will have to be paid by the contractor to all his workers. The payments 
shall be disbursed against muster roll in the presence of the owner’s representative and the 
same shall be affected during working hours in the factory premises. In case of any 
default/delay, the company will have the right to disburse the due payments to the 
contractor’s workmen and the amount so disbursed together with any other expense 
incurred by the company to meet the contractor’s pending bills/security deposit, if any 
besides, the owner shall also have the right to cancel the contract forthwith. 

j. PROVIDENT FUND: 

 The contractor will also strictly observe the provisions of employees provident fund act. The 
contractor shall have their own P.F. code. The contractor shall have to submit documentary 
evidence of his P.F. code otherwise bid not be considered. The contractor shall be required 
to submit documentary proof requiring remittance of P.F. of their workers during execution 
of work otherwise their bills not be cleared. 

k. Contractor shall be responsible to observe and comply with all statutory requirements 
including Contract Labour Act 1970, Minimum Wages Act 1948, ESI Act 1948, Employees 
Provident Fund Act 1952, Labour Laws and Regulation and subsequent amendment etc. in 
vogue of Central Government. Owner/Consultant shall be kept indemnified against any 
action brought against it for any violation/ non compliance of any Act, Rules and 
Regulations including contribution under ESI Act, 1948, EPF Act 1952, Wages Act 1948, 
Payment of Wages Act 1936, payment of Bonus Act 1965, Payment of Gratuity Act 1972 
etc. and subsequent amendments etc. All expenses for compliance of above Acts and 
Regulations shall be borne by the contractor. Contractor shall submit documentary 
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evidence against statutory dues like PF, ESI, Bonus etc. for the personnel deputed at site. 
Deputation of workers on duty and payment of their wages and other benefits (i.e. ESI 
contribution, PF contribution, overtime, bonus etc.) shall be strictly as per the notification of 
the Central Government from time to time and all other applicable statutory acts, rules and 
regulations in force and as amended from time to time. 

l. The contractor will provide access to their records so that Owner can check regular and just 
payment of the minimum wages and remittances of PF of the workmen to their account. In 
case any discrepancy is noticed or any complaint is received from the personnel deployed 
regarding non-payment of wages, PF, ESI and / or any other statutory dues, stern action 
will be taken against the contractor by the Owner. 

ARTICLE-35: RESOLUTION OF DISPUTES/ARBITRATION 

35.1 The Owner/Consultant and the Supplier shall make every effort to resolve amicably by 
direct informal negotiations any disagreement or dispute arising between them under or in   
connection with the Purchase Order. 

35.2 If, after thirty (30) days from the commencement of such informal negotiations, the 
Owner/Consultant and the Supplier have been unable to resolve amicably a Purchase 
Order dispute, either party may require that the dispute, be referred for resolution to the 
formal mechanisms as specified hereunder. 

35.3 LEGAL CONSTRUCTION

Subject to provision of Article 35.4, the Work Order shall be, in all respects, construed and 
operated as an Indian contract and in accordance with Indian laws as in force for the time 
being and is subject to the exclusive jurisdiction of the court at Delhi only.

35.4   ARBITRATION 

    a. Any dispute or difference whatsoever arising between the parties out of relating to the 
construction, meaning, scope, operation or effect of this contract or the validity or the 
breach thereof shall be settled by arbitration in accordance with the provisions of the 
Arbitration & Conciliation Act, 1996 and any amendments thereafter, and the award made 
in pursuance thereof shall be binding on the parties. 

    b. The performance under this contract shall not stop for any reason whatsoever during the 
said dispute/proceedings, unless the contractor/supplier is specifically directed by 
Owner/Buyer to desist from working in this behalf. 

    c. The Jurisdiction Venue of all arbitration shall be at Delhi only. 

    d. The language of proceedings shall be English. 

e.  The Law governing the substantive issues between the parties shall be the Laws of India. 
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35.4.1   Arbitration [Applicable for Public Sector Unit) 
In case  the Contractor is an Indian Public Sector Enterprise/ Govt. Deptt.  (but not a 
State  Govt.  Undertaking or Joint Sector Undertaking which is not a subsidiary of 
Central  Govt.  Undertaking), the dispute arising between the Owner and the 
Contractor shall be referred for resolution to a Permanent Arbitration Machinery (PAM) 
of the Department of Public Enterprises, Govt .of India.

ARTICLE- 36: RECOURSE 

 The Owner shall have recourse to the contractor for any costs, claims, demands, 
proceedings, damages and expenses whatsoever arising out of or in connection with any 
failure of the contractor to perform any of his obligations under the terms of contract. 

ARTICLE- 37: ADVERTISEMENT 

 No advertisement, publicity matter or other literature in relation to the contract or the work is 
to be published or utilized by the contractor except with prior written permission of the 
owner.

ARTICLE-38: CONSTRUCTION OF CONTRACT 

 The contract to the exclusion of all other agreement, statements or representation whether 
oral or written constitutes the full agreement between the parties hereto for the work to be 
performed hereunder. 

ARTICLE-39: INTERPRETATION OF CONTRACT 

a. The several contract documents forming the contracts are to be read together as a whole 
and are to be taken as mutually explanatory. 

b. Should there be any doubt or ambiguity in the interpretation of the contract documents or 
error, omission or contradiction therein or in any of them, the contractor shall prior to 
commencing the relative work, apply in writing to the owner for his decision in resolution of 
the doubt, ambiguity or contradiction or correction of the error or omission, as the case may 
be. Should the contractor fail to apply to the owner for his decision, as aforesaid prior to 
commencing the relative work, the contractor shall perform said work as per interpretation 
of owner whose decision shall be final and binding on contractor. 
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ARTICLE-40: SECRECY CLAUSE  

The technical information, drawings, specifications & other related documents forming part 
of the WORK ORDER are the property of OWNER and shall not be used by 
CONTRACTOR for any other purposes, except for the execution of the WORK ORDER. All 
rights including rights in the event of grant of a patent and registration of design are 
reserved. The technical information, drawings, specification records and other documents 
shall not be copied, transcribed, traced or reproduced in any other form or otherwise in 
whole or in part and/or duplicated, modified, divulged and/or disclosed to a third party nor 
misused in any other form whatsoever without OWNER's prior written consent except to the 
extent required for the execution of WORK ORDER. CONTRACTOR confirms that he/it has 
read and understood the secrecy and confidentiality obligations of the OWNER as provided 
in this W.O. and agrees to abide by the obligations (including indemnity obligation) cast 
upon the OWNER. Successful bidder will have to execute secrecy agreement with owner, 
format of which shall be mutually agreed.

ARTICLE -41: INDEMNIFICATION  

Supplier does hereby agree to indemnify and hold harmless the Owner/Consultant from all 
claims, losses demand clauses of action or suit arising out of the services, labour, 
equipment and materials furnished by supplier.  

� �
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SPECIAL CONDITIONS OF CONTRACT 
 

1.0 RATES 

1.1 The rates shall be deemed to allow for all minor extras and constructional details which are 
not specifically shown on drawings or given in the specifications but are essential in the 
opinion of the Owner/Consultant to the execution of work to conform to good workmanship 
and sound engineering practice.  The Owner / Consultant reserve the right to make any 
minor changes during the execution without any extra payment. 

 
1.2 The Owner / Consultant decision to classify any item ‘minor changes’, ‘minor extras’ and 

‘constructional details’ shall be final conclusive and binding on the Contractor. 
 
1.3 The Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand, 

aggregates, stones, etc.  Nothing extra shall be paid to the Contractor on this account. 
 
1.4 Contractor shall be responsible for making all necessary approach roads to the sites of 

execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be 
entertained. 

 
1.5 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates 

enclosed with the tender documents 
 
1.6 Without prejudice to stipulation in General Conditions of Contract, the Bidder should quote 

firm prices inclusive of all taxes & duties (except GST) and other levies on which no 
variation will be allowed.  Further any statutory variations in respect of other taxes & duties, 
if any, shall be governed by Clause 39.0 of the SCC. 

 
2.0 SPECIFICATIONS 
 
2.1 If specification for an item of work is not covered by CPWD/BIS specifications or Technical 

Specifications, the same shall be decided by the Owner/Consultant and shall be binding on 
the Contractor. 

 
2.2 The Owner/Consultant shall have the right to cause the Contractor to purchase and use 

such materials of particular make or from a particular source which may in his opinion be 
necessary for proper and reasonable compliance with the specifications and execution of 
work. 

 
2.3    (a) As and when required by the Owner/Consultant, the Contractor shall provide all facilities 

at site or at manufacture’s works or in approved laboratory for testing of materials and/or 
workmanship.  All the expenditure in respect of this shall be borne by the Contractor.  The 
Contractor shall, when required to do so by the Owner/Consultant, confirm that the 
materials have been tested in accordance with requirements of the specifications. 

 
          (b) Neither the omission by the Owner/Consultant to test the materials nor the production of 

manufacturer(s) certificate, etc. shall affect the right of the Owner/Consultant to reject, after 
delivery, the materials found not in accordance with the specifications. 

 
3.0 GATE PASSES 
 
 All tools, plant and materials shall be brought by the Contractor to the works site through a 

covering note to be submitted in 3 copies.  One copy of the covering note will be delivered 
to the security staff and one copy to the Owner/Consultant.  The third copy shall be retained 
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by the Contractor. The Contractor shall follow all rules and regulations for entry / exit of 
their men and materials in/from project site as framed by Owner/Consultant. 

 
4.0 CONSTRUCTION SCHEDULE 
  
 If at any time, the Owner/Consultant is of opinion  that the Contractor has fallen behind the 

approved construction schedule, the Owner/Consultant may, without any cost to 
Owner/Consultant, require the Contractor to take such steps as may be necessary to 
improve his progress, especially require him to employ overtime operations, increase the 
number of shifts, work on holidays and Sundays or increase the capacity of his construction 
plant and equipment and require him to submit evidence demonstrating the manner in 
which the Contractor proposes to comply with the construction schedule.  Failure of the 
Contractor to comply with the above will be considered a failure to execute the work with 
due diligence. 

 
5.0 CONTRACTOR TO BE LIABLE FOR ALL TAXES ETC. 
 

The Prices / Rates quoted by the Contractor shall be inclusive of all labour, materials, tools 
and tackles necessary for executing the work and all other miscellaneous expenditure for/or 
incidental tools in connection with the execution of the contract including but not limited to 
all taxes & duties, BOCW cess (if any) custom duty, personnel & corporate tax etc. except 
GST. GST shall be paid / reimbursed at actual by Owner on submission of GST Invoice 
limited to their quote for GST. 
If any bidder does not indicate both GST rate and GST charges in the Summary of 
SOR/ Price Schedule by stating NIL / Blank / Not Applicable / NA, GST @ 18% shall be 
loaded in their quoted price for the purpose of evaluation for such bidder. GST shall 
be paid/ reimbursed to such bidder at actual on submission of the GST invoice 
limited to the aforementioned 18% GST rate, considered for the purpose of 
evaluation, in case of award. 
 
Further any statutory variations in respect of other taxes & duties, if any, shall be governed 
by Clause 39.0 of the SCC. 
 
Payment of taxes etc., is the responsibility of the Contractor and shall not be payable by 
OWNER. The Contractor shall indemnify OWNER against levy of any taxes, duties, etc., in 
regard to the contract and in the event of OWNER being assessed for any of the said 
imports, the OWNER shall have the right to recover the total amount so assessed from the 
Contractor’s dues and the Contractor shall also be responsible for all costs or expenses 
that may be incurred by OWNER in connection with any proceeding or Litigation in respect 
of the same. 

 
6.0 ISSUE OF WORKING DRAWINGS 
 

Approved working drawings marked “Good for execution/construction” shall be issued by 
Owner/Consultant to the Contractor progressively during the pendency of the contract.  
Sufficient quantum of workings drawings will be issued at the beginning.  The Contractor on 
this account shall not be entitled to put forth any claim whatsoever. 

 
7.0 COST OF TRANSPORT OF MATERIALS ISSUED BY OWNER 
 

Cost of transport, loading, unloading etc. from Owner’s stores to work site etc., will be on 
Contractor’s account.   
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8.0 ROLE OF OWNER/CONSULTANT  
 
8.1 The Owner/Consultant shall have authority to stop the work, whenever such stoppage may 

become necessary to ensure the proper execution of the contract.  He shall also have 
authority to inspect and reject all work and materials which do not conform to specifications, 
to direct the application of Contractor’s forces to any portion of the work, as in his judgment 
is required, and to order the said force increased or diminished and to decide questions 
which arise in the execution of the work. 

 
8.2 The Owner/Consultant reserve the right to suspend the work or part thereof at any time and 

no claim whatsoever on this account shall be entertained.  In case of any clarification the 
Contractor may appeal to the Owner whose decision shall be final and binding thereupon. 

 
8.3 The above inspection shall, however, not relieve the Contractor of his responsibilities in 

regard to defective materials or workmanship and the necessity for rectifying or replacing 
the same. 

 
8.4 The judgment of Owner/Consultant for determining the category of an item not mentioned 

in the schedule shall be final. 
 
9.0 SERVICE OF NOTICES OF CONTRACT 
 

The Contractor shall furnish to the Owner/Consultant the name, designation and address of 
his authorized Agent for the purpose of service of notice(s) regarding all complaints,  
communications and references and shall be deemed to have been duly given to the 
Contractor if delivered to the Contractor or his authorized agent or left at or posted to the 
address so given and shall be deemed to have reached such address in the ordinary 
course of post or on the day on which they were so delivered or left.  In the case of contract 
by partners, any change in the constitution of the firm shall be forthwith informed by the 
Contractor to the Owner/ Consultant. 

 
10.0 CONTRACTOR’S GUARANTEE 
 

The Contractor agrees to give the guarantee of his works in the following manner which 
shall remain valid till the validity of performance guarantee. 
 
i. All equipments / materials incorporated in the work shall be new and both 

workmanship and materials shall be of good quality. 
 

ii. Should, at a subsequent date, any inside honeycomb/hollowness be detected within a 
concrete member, he shall investigate other nearby sections for similar occurrence 
and shall rectify all these members by Pressure grouting at his own cost and as per 
direction of the Owner/ Consultant. 

 
iii. Should, any element of the structure be detected afterwards not exactly tallying with 

the working drawing, he shall re-do the element at his own cost and as per instruction 
of the Owner/Consultant. 

 
iv. Should, at a subsequent date, any equipment / materials or fittings or workmanship or 

any element of the structure be detected as of sub-standard quality he shall either 
remove the same and shall re-do at his own cost or shall accept an equitable 
deduction in the contract price should the Owner/ Consultant deemed it inexpedient to 
correct the work. 
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v. All liquid retaining concrete structures shall be demonstrated about their efficiency or 
water tightness by filling the said structures with water and retaining it for 72 hours at 
his own cost.  Should the result be found unsatisfactory he shall rectify the structures 
by pressure grouting at his own cost and as per direction of the Owner/Consultant. 
 

vi. Should, at a subsequent date, the basement wall/floor been noted seeping/leaking he 
shall rectify the same by pressure grouting at his own cost and as per direction of the 
Owner/Consultant. 

 
11.0 CONTRACTOR FULLY RESPONSIBLE FOR LAYOUT OF WORK 
 

The Contractor shall remain fully responsible to provide detailed layout of different 
structures according to the coordinates and reduced levels incorporated in the working 
drawings by taking reference from the Bench Marks of both the coordinates and the 
reduced levels which shall be given at a convenient place in the works site by Owner/ 
Consultant.  The Contractor shall provide necessary protection to keep the Bench Marks 
Undisturbed throughout the pendency of the contract.  The accuracy of detailed layout of 
any element of a structure shall remain exclusively with the Contractor.  The Contractor 
shall have to maintain a number of after beams; Theodolite and levels instruments etc. in 
good working conditions at site for the above purpose throughout the pendency of the 
contract, and shall make them available to Owner/Consultant for their use. 

  
12.0 NOTHING EXTRA FOR ADVERSE SUB-SOIL CONDITION 
 

There may be variation in nature of sub-soil both horizontally and vertically. The Contractor 
shall have to take necessary precaution during excavation against any happening like 
collapsing of sides etc.  Any slip or fall in excavation shall have to be cleared by the 
Contractor at his own cost.  In case of excessive heaving, it shall have to be cut and refilled 
with lean concrete by the Contractor at his own cost.  The Contractor shall have to adopt 
underwater work in case of occurrence of piping/quick conditions without any cost to 
Owner/Consultant. 

 
13.0 R.C.C. ELEMENT SHALL BE INTEGRAL FINISHED 
 

For all RCC elements, both underground and above ground, only new plywood and steel 
shuttering shall be used to produce the concrete surface reasonably plain and smooth 
which will be integrally finished surface.  Any little unevenness shall be made good by 
rubbing with carborandum stones only.  Unless otherwise mentioned, plastering will not be 
allowed to manipulate and make the surface plain and smooth.   
If the surfaces after stripping off the shuttering are found to be contrary to the above 
conditions then the Contractor shall have to dismantle the member and re-do the same to 
attain the aforesaid surfaces at his own cost. 

 
14.0 FABRICATION DRAWINGS FOR STRUCTURALS 

a) The CONTRACTOR shall prepare and submit fabrication drawings in triplicate for 
preliminary approval of CONSULTANT.  Fabrication drawings shall be based on 
design drawings issued by CONSULTANT.  One copy of these preliminary drawings 
duly corrected and signed wherever necessary shall be returned to CONTRACTOR for 
incorporation of the corrections.  After incorporating the corrections, the CONTRACTOR 
shall submit in 8 (eight) copies of the drawings for final approval.  Each drawing shall 
be accompanied by:- 
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i) Bill of materials giving all details including sizes, numbers and weights. 
 

ii) Two copies of design calculations for the design of joints.  All the joints shall be 
designed for full strength of members; unless otherwise specified. 

 
 Nothing extra shall be payable to Contractor for preparation of fabrication 

drawings, material lists design calculation etc. 
 

 Approval of fabrication drawings, however, will not absolve the CONTRACTOR of 
his responsibility for the safety and correctness of the fabrication details. 

 
iii) In case the CONTRACTOR wants to get the fabrication drawings prepared from 

other agencies, Owner/Consultant’s approval for appointing such agencies shall be 
obtained by CONTRACTOR before appointing the agency.  For this, 
CONTRACTOR must submit the credentials of the agency along with the request 
for approval. 

 
iv)      The Contractor shall supply three (3) sets of as built drawings also, after 

completion of work but well before the submission of final bill. 
 
15.0 CONTRACTOR SHALL SUBMIT BAR BENDING SCHEDULE 
 

The Contractor shall prepare bar bending schedule from the detailed RCC working 
drawings supplied by Owner/Consultant for execution of work and nothing shall be paid on 
this account.  Four copies of such bar bending schedule shall be made available to the 
Owner/Consultant for his approval and effecting payment there under. 

 
16.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK 
 

The Contractor shall be responsible for the manner and the method of executing the work.  
The work shall be subject to the approval of Owner/ Consultant from time to time for 
purposes of determination of the question whether the work is executed by the Contractor 
in accordance with the contract. 

 
17.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS 
 

No work shall be undertaken at Site by the Contractor until detailed approved working 
drawings marked “Good for execution/construction” for the same is issued by Owner/ 
Consultant.  Any work done without the aforesaid working drawing shall be at the 
Contractor’s own risk and costs. 

  
18.0 CONTRACTOR SHALL KEEP FOUNDATION PITS/TRENCHES DRY 
 

The Contractor, during the pendency of contract, shall keep in dry condition of pits, 
trenches, which are not yet back filled due to technical reasons, if not shall be Bail-
out/Pump-out all accumulation at his own cost for the safety of the structure /element.  
During pumping, the Contractor shall have to ensure that ‘Loss of Ground’ does not occur.  
Other approved methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if 
occurred, at his own cost. 

 
19.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT 

WORK
   



Tender Document for Road, Drain & Culvert 
Work at Barauni, Bihar 

 

SPECIAL CONDITIONS OF CONTRACT 

PNPM/EM270/E/B-
202/P-I/ Sec.-3 0 

 

DOC. NO. REV. 

 

Page 8 of 15 

 

 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for 
foundations of equipment and machinery and for other foundation/superstructure works or 
for any delay inherent in concreting in small and thin sections in concrete or RCC works 
etc. 

 
20.0 NOTHING EXTRA FOR REBATING ETC. 
 

Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving, 
sinking, trotting weathering, molding, etc. to accord with the details shown on the working 
drawings. 

 
21.0 CONSTRUCTION JOINTS 
 
21.1 In case of execution of massive concrete elements both in foundation and in 

superstructure and in some other locations as would be permitted except where specified 
in the working drawings, the work shall be carried out in one single operation without any 
break in concreting within time limit that would be specified by the Owner / Consultant 
without any additional cost to Owner/ Consultant. 

 
21.2 All specified construction joints, either horizontal or vertical, in any element of concrete 

member shall be provided with shear keys of such dimensions as would be determined by 
the Owner/Consultant.  Before adopting the next operation for the other half of the element 
these shear keys along with the entire surface of the joint shall be roughened and 
deepened to above 20 mm by chipping, washing and cleaning thoroughly.  The Contractor 
shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond 
as per the direction of Owner/Consultant. The Contractor shall not be entitled to any 
extra/payment; on this account. 

 
22.0 SUBMISSION OF BILL 
 

Contractor is to submit the bills and record of measurements in three (3) copies on 
approved proforma of Owner for works executed by him. 

 
22.1    FOR R/A BILLS: 
 

Contractor is to submit the bills and record of measurements complete in all respect duly 
certified by Owner/Consultant in three copies on approved proforma of Owner for works 
executed by him progressively. 

 
22.2    MEASURMENT OF WORKS 

 
Measurement of work shall be made in the units mentioned in the schedule of rates.  
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22.3    SUBMISSION OF FINAL BILL 
  
 The final bill complete in all respect shall be submitted after certified completion of work. 

The bill should be accompanied with the following documents: 
 

i. Job completion certificate. 
ii. O & M Manuals / Drawings / Other relevant docs. in respect of equipments supplied 
iii. No claim certificate on OWNER’s prescribed proforma. 
iv. Site clearance certificate. 
v. Performance guarantee duly amended to cover certified maintenance period. 
vi. Indemnity certificate towards labours payment and all other statutory payments. 

 
No claim shall be entertained after receipt of final bill. Settlement of final bill shall be made 
within 1 (one) month period subject to furnishing of all required documents / clarification 
and extension of time, if any, by OWNER’s competent authority.  

 
In case any claim with regard to the wages of any labour employed by Contractor for 
the subject job is pending/ reported, OWNER shall be fully entitled to withhold 
payment of final bill pending finalisation of such claims.  

 
23.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK 
 

Before commencement of the actual concreting operation the position and layout of 
foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be 
checked repeatedly by Owner/Consultant.  No claim whatsoever shall be entertained on 
this account.  The level of foundations shall be accurately maintained as shown in the 
drawings or as directed by the Owner/Consultant. No padding, plastering or chipping shall 
be allowed for achieving the results. 

 
24.0 DEFECT LIABILITY PERIOD  

Defect Liability Period shall be 12 months from the date of certified Final completion of the 
work.  

 
25.0 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK TO BE 

CARRIED OUT 
 

If at any time after the commencement  of the work, Owner/Consultant shall, for any reason 
whatsoever, not require the whole work thereof as specified in the tender to be carried out, 
the Owner/Consultant shall give notice in writing of the fact to the Contractor who shall 
have no claim of any payment or compensation whatsoever on account of any profit or 
advantage which he might have derived from the execution of work in full, but which he did 
not derive in consequence of the amount of the work not having been carried out, neither 
shall be Contractor have any claim for compensation by reasons of any alternations having 
been made in original specifications, drawings and instructions which shall involve any 
curtailment of the work as originally contemplated.  

 
26.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 
 

If it shall appear to the Owner/Consultant or his representative, that any work has been 
executed with unsound, imperfect or unskilful workmanship or with materials of any inferior 
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description or that any materials or articles provided by him for the execution of the work 
are unsound or of a quality inferior to at contracted for, or otherwise not in accordance with 
the contract, the Contractor shall, on demand in writing from the Owner/Consultant 
specifying the work/materials/articles complained, notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify, or remove and 
reconstruct the work so specified in whole or in part, as the case may require, or as the 
case may be, remove other unsuitable materials or articles so specified within a period  
specified by the Owner/Consultant at his own cost. 

 
27.0 CLEARING, FILLING AND LEVELING OF SITE  
 

The site shown on the layout plan shall be cleared by the Contractor of all obstructions, 
loose stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.  
All holes/hollow, whether originally existing or produced by removal of loose stones or 
brush wood, shall be carefully filled up with earth, well rammed and leveled off as directed 
by the Owner/ Consultant.  The Contractor will not be entitled to any payment in his regard. 

 
28.0 CONTRACTOR TO COMPLY ALL LAWS 
 
28.1   The contract shall be governed by the law in force in the Republic of India. 
 
28.2  The Contractor shall comply with all laws etc.  The Contractor shall be responsible to secure 

compliance with the Central and States Laws as well as the Rules, Regulations, by-laws 
and orders of the legal authorities and statutory bodies which are in force or as may be in 
force from time to time.  He shall give to the Municipal Corporation Committees, police and 
other relevant authorities all such notices, etc. as may be required by law and obtain all 
requisite license for temporary constructions, enclosures, etc. and pay all fees, taxes and 
such other dues or charges which may be leviable on account of any of his operations in 
executing the works under this contract.  Owner/Consultant shall not pay anything extra to 
the Contractor on this account.  The Contractor shall also make good at his own cost, any 
damage done by him to any adjoining property, during execution of work. 

 
29.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF   OWNER 

 
The Contractor shall use the materials only after the approval of Owner/ Consultant, before 
incorporation of the same in the works. 

 
30.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR 
 

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the 
Tender Document have been accepted for compliance by the Contractor without any 
reservation. 

 
31.0 GENERAL 
 
31.1 The location and general information regarding site on which the proposed work is to be 

executed is furnished in Attachment-I hereto. 
 
31.2 Contractor shall acquaint himself with access to site, availability of local facilities such as 

railway siding, transport facilities, materials and labour and shall provide suitable 
allowances in his Bid, Contractor’s quoted rate being firm, it should take into account all 
expenses likely to arise in this regard. 
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31.3 Contractor shall be deemed to have visited site and familiarized himself thoroughly with 
site conditions before submitting his Bid.  Non-familiarity with site conditions will not be 
considered a reason either for extra claims or for not carrying out work in strict conformity 
with drawings and specifications.

 
32.0 DELIVERY AND DOCUMENTS 

Delivery of the Goods shall be made by the Contractor in accordance with the terms 
specified by the Owner/Consultant in the schedule of requirements in Technical 
Specifications.  and the special conditions of purchase, if any and the Goods shall remain 
at the risk of the Contractor until Delivery has been completed. 

 
33.0 INCIDENTAL SERVICES 
 
33.1 As specified in the special conditions of purchase, the Contractor may be required to 

provide any or all of the following services: 
 

i) Supervision of on-Site assembly and/or of the supplied Goods. 
 
iii)  Performance or supervision or maintenance and/or repair of the supplied Goods, for a 

period of time agreed by the parties, provided that this service shall not relieve the 
Contractor of any warranty obligations under this Purchase Order, and 

 
33.2 Price charged by the Contractor for the preceding incidental services, if not included in the 

contract price for the Goods shall be agreed upon in advance by the parties and shall not   
exceed the prevailing rates charged to other parties by the Contractor for similar services. 

 
33.6 At the request of Consultant or Owner, Contractor shall at his expense, dismiss from work 

and replace any such employee as Owner/Consultant, may deem incompetent or careless 
or whose continued employment is deemed inimical to the interest of the 
Owner/Consultant or against public interest. 

 
33.7 Other conditions of work at Site shall be mutually discussed and settled. 
  
34.0 WORK AND WORKMANSHIP GUARANTEE 
 
34.1 Contractor shall make arrangements to provide at no extra charge all temporary 

approaches to and within the site, after obtaining prior approval of Owner/Consultant of 
the layout of such approaches. 

 
34.2 To determine the acceptable standard of workmanship, Owner/Consultant may order 

Contractor to execute certain portions of work and services such as wall, flooring, joinery, 
finishes, roads and the like under the close supervision of Owner/Consultant.  On 
approval, these items shall be labeled as guiding samples and work shall be executed to 
conform to these samples. These samples shall be prepared at the cost of Contractor. 

 
34.3 Workmanship shall be of best possible quality and all the work shall be carried out by 

skilled workmen except for those which normally require unskilled persons. If the laws of 
local government, municipal or other authorities require employment of licensed or 
registered workmen of various trades, Contractor shall arrange to have the work done by 
such registered or licensed persons. 

 
34.4 Workmanship shall be in accordance with the specifications, standards and codes which 

are part of this tender as well as the established engineering practices for this type of 
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work. For any portion of work executed by Contractor and considered defective by 
Owner/Consultant, the Contractor shall have to take necessary remedial measures, to the 
complete satisfaction of Owner/Consultant, to make the defective good in order at his own 
cost without any liability to Owner/Consultant. 

 
The Contractor shall be responsible for the proper workmanship and shall not be relieved 
of his obligation in this regard just because no objection was raised by Owner/ Consultant 
during the progress of work. The workmanship guarantee period will be 12 months from 
the date of final completion as a whole, certified by Owner. 

If any defects are found due to bad workmanship during this period, the Contractor shall 
undertake to rectify the same at his cost, most expeditiously.  The workmanship guarantee 
for rectified portion of work shall commence from the date of rectification for a subsequent 
period of 12 months. The decision of Owner/Consultant regarding bad workmanship shall 
be final binding and conclusive. 
 
The Contractor shall be required to submit the performance guarantee accordingly. 
 

35.0 PRIORITY OF DOCUMENTS 
 

The following is the order of priority in descending order.  High priority document shall take 
precedence over low priority document in case of any conflict:- 

  
1. Contract Document and its Appendices 
2. Letter of Intent (LOI) 
3. Special Conditions of Contract and amended/clarification, if any. 
4. General Conditions of Contract and amended/clarification, if any. 
5. Part-II, Technical, of the NIT documents and amended/clarification, if any. 
6. Technical specifications and Drawings and amended/clarification, if any. 
7. The Bid and Schedule of Prices including Supplementary Price, if any. 
8. Integrity Pact signed between the owner and the bidder/contractor. 
9. Instruction to Bidders 

 
36.0 WEATHER CONDITIONS 
 

Owner/Consultant may order Contractor to suspend any work which in the opinion of 
Owner/Consultant may be subject to damage by prevailing weather conditions.  No claim 
whatsoever on this account shall be entertained. 
 
“It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 
–charge (EIC) that certain weather condition may damage the work or specified quality of 
the work can be achieved without stoppage of the work, the EIC in such conditions may 
require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 
understood by the contractor that no compensation will be admissible on this count. 
However in exceptional circumstances at the recommendation of the EIC, 
Consultant/owner may grant reasonable extension of Time. 

37.0 TIME SCHEDULE AND PROGRESS REPORTING 
 

37.1 Time schedule network/bar chart. 



Tender Document for Road, Drain & Culvert 
Work at Barauni, Bihar 

 

SPECIAL CONDITIONS OF CONTRACT 

PNPM/EM270/E/B-
202/P-I/ Sec.-3 0 

 

DOC. NO. REV. 

 

Page 13 of 15 

 

 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

37.1.1 Together with the Work Order/Contract confirmation, Contractor shall submit to 
Owner/Consultant, his time schedule regarding the documentation, supply of materials as 
well as information about of his Subcontracts to be placed with their parties, including the 
dates on which Contractor intends to issue such Subcontracts. 

37.1.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main 
or key events regarding documentation, supply of materials, delivery and site fabrication, 
erection, inspection, testing and completion.  

 
37.1.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-

contractor's time schedules shall be sent to Consultant in two copies (of which one shall 
be in Soft copy) and two copies to Owner.  

 
37.1.4 The time schedule network/bar chart shall be updated at least every fortnight.  

 
37.2 Progress Trend Chart/Monthly Report 

 
37.2.1 Contractor shall report weekly to Owner/Consultant the progress of the execution of Work 

Order/Contract and achievement of targets set out in time bar chart. 
 

37.2.2 The progress will be expressed in percentages shown in the progress trend chart. 
 

37.2.3 The first issue of the progress trend chart will be forwarded together with the time bar 
chart along with the Work Order confirmation. 

 
37.2.4 The fortnightly reporting will bear the updating of the progress trend chart. 

 
37.2.5   All reporting will be done on e-mails and hard copies wherever required will follow. 

 
38.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE 

 
38.1 The work described in Work Order is to be executed according to the standards, data 

sheets, tables, Specifications and Drawings attached hereto and/or enclosed with the 
Work Order itself and according to all conditions both general and specific enclosed with 
the Work Order, unless any or all of them shall have been modified or cancelled in writing 
as a whole or in part. 

 
i) All instructions and orders to Contractor shall, excepting what is herein provided, be 

given by Owner/Consultant. 
 
ii) All the work shall be carried out under the direction of and to the satisfaction of 

Owner/Consultant. 
 
iii) All communications including technical/commercial clarifications and/or comments 

shall bear reference to the Work Order /Contract. 
 
iv)   Invoice for payment against Work Order /Contract shall be addressed to Owner/ 

Consultant.  
 
v) The WORK Order/Contract number shall be shown on all invoices, communications, 

packing lists, containers and bills of lading etc. 

38.2 All correspondence from Contractor/Contractor shall be forwarded in duplicate (2 copies) 
to CONSULTANT and 02 copies to OWNER at following addresses: 
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CONSULTANT OWNER 

Projects & Development India Ltd.,  
PDIL Site Office, Barauni, Bihar 
 
Kind Attention : Engineer In-charge / 
Resident Construction Manager 

 
Tel no.  : _______________________ 
Fax no. : _______________________ 
E-mail   : _______________________  
 

Hindustan Urvarak & Rasayan Ltd., 
Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 
 
Kind Attention  : Mr. Manish Goyal 
                          Sr. Project Manager 
 
Tel no.  : 011-22502267 
Email    : goyalm@hurl.net.in 
   
 

38.3 Correspondence on technical and commercial matters shall be dealt with in separate 
letters for each Work Order /Contract and each copy of the letter shall be complete with all 
Annexures. Wherever possible, correspondence should be through e-mail to the above 
personnel so as to save time.  

 
38.4 Correspondence for expediting and inspection shall be done directly with inspector with a 

copy to consultant & owner at above mentioned address.   
 
39.0 STATUTORY VARIATION IN TAXES AND DUTIES 
 
39.1 If any new taxes or duties (including any increase in rate of any existing taxes or duties) are 

levied in India after the date of submission of bids on any payments due to the 
CONTRACTOR under the CONTRACT other than tax on income, wealth or profits of the 
CONTRACTOR, the OWNER shall reimburse the CONTRACTOR the amount of such 
taxes or duties lawfully paid and borne by the CONTRACTOR against proof of payment. 
However, this is applicable within the GUARANTEED COMPLETION DATE only and shall 
not be reimbursed by OWNER during the delayed contractual project completion 
attributable to CONTRACTOR�S account.  

 
39.2 If any existing taxes or duties are withdrawn or the rate is decreased after the date of 

submission of the bids on any payments due to the CONTRACTOR under the CONTRACT 
other than tax on income, wealth or profits of the CONTRACTOR, the OWNER shall be 
entitled to discount in the amount payable to the CONTRACTOR of amount equivalent to 
the amount of such taxes or duties. This is applicable within the GUARANTEED 
COMPLETION DATE and also during the delayed contractual Project completion.  

 
39.3 In case of delayed completion beyond the GUARANTEED COMPLETION DATE even 

though extension of completion time is allowed by OWNER, for reasons solely attributable 
to Contractor, all extra costs on account of changes of statutory regulations/ acts, or 
increase in price on any other account including price variation clause, if any, shall not 
apply to the Contract price and shall be borne by the CONTRACTOR.  

 
However, any decrease in taxes and duties during the delayed period shall be passed on to 
the OWNER. 

 
40.0 QUALITY ASSURANCE / QUALITY CONTROL 
 
40.1  Bidder shall include in his offer the Quality Assurance Programme containing the overall 

quality management and procedures which is required to be adhered to during the 



Tender Document for Road, Drain & Culvert 
Work at Barauni, Bihar 

 

SPECIAL CONDITIONS OF CONTRACT 

PNPM/EM270/E/B-
202/P-I/ Sec.-3 0 

 

DOC. NO. REV. 

 

Page 15 of 15 

 

 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

execution of contract. After the award of the contract detailed quality assurance 
programme shall be prepared by the Contractor for the execution of contract for various 
works which will be mutually discussed and agreed to. 

 
40.2  The Contractor shall establish document and maintain an effective quality assurance 

system outlined in recognized codes. 
 
40.3  Quality Assurance System plans/procedures of the Contractor shall be furnished in the 

form of a QA manual. This document should cover details of the personnel responsible for 
the Quality Assurance, plans or procedures to be followed for quality control in respect of 
Design, Engineering, Procurement, Supply, Installation, Testing and completion in all 
respect till final acceptance by Owner. The quality assurance system should indicate 
organizational approach for quality control and quality assurance of the construction 
activities, at all stages of work at site.  

 
40.4 The Owner/Consultant or their representative shall reserve the right to inspect/witness, 

review any or all stages of work at shop/site as deemed necessary for quality assurance. 
 
40.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. 
 This QA/QC group shall be fully responsible to carry out the work as per standards and all 

code requirements. In case Engineer-in-charge feels that Contractor's QA/QC Engineer(s) 
are incompetent or insufficient, Contractor has to deploy other experienced Engineer(s) as 
per site requirement and to the full satisfaction of Engineer-In-Charge. 

 
40.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to 

above clauses, next payment due to him shall not be released unless until he complies 
with the instructions to the full satisfaction of Engineer-in-charge. 

 
40.7 The Contractor shall adhere to the approved quality assurance system  
 
41.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

 
The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as 
per Specification enclosed in the Bidding Document.

�  � 
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EXHIBIT-1 

SUBJECT:  TENDER DOCUMENT FOR ROAD, DRAIN & CULVERT WORK AT BARAUNI, 
BIHAR 

EXPERIENCE CRITERIA 
 

Bidder shall furnish their Experience details with reference to the work, which pre-qualify them in 
line with Experience Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 

(MARK � FOR APPLICABILITY IN BOX)                 
 
 

1.0 EXPERIENCE AS CONTRACTOR 
 

SL.
NO. 

DESCRIPTION DETAILS 

1. Name of Project, Location 
(Executed by Bidder) 
 
 

 

2. Description of work  
 
 

 

3. Name of Owner, Postal Address, Phone 
/ Fax No. / E-mail 
 
 

 

4. Name of Consultant / Postal Address, 
Phone / Fax No. / E-mail. 
 

 

5. Project Status 
 

� Date of Award 
� Scheduled Mechanical 

completion date. 
� Actual Mechanical completion 

date 
� Actual Project completion date 

(handover) 
� Delay in months (if any) 
� Reasons for delay (if any) 

 

 

6. 
 

Scope of work executed by Bidder’s 
organization 
 

� Industrial and Plant 
Buildings of RCC 

 

7. Completion Status Specify  Date 
Act. Sch. 
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- Completion Date 
 
 
� Whether completion 

certificate enclosed 
 
YES              NO         

  

7.1 LD imposed/ Bonus claimed YES/NO ; if yes, brief the reason: 
 
 
 

8.0 Document  Furnished  

8.1 Copy of work order / Contract 
Agreement enclosed 
 

YES                   NO         
 

8.2 Documentary proof from the End 
User/OWNER regarding satisfactory 
performance indicating the period of 
completion. 

YES                   NO         

Note : 
1. Bidder shall furnish the experience details as above of Projects which they consider suitable 

for their pre-qualification.  OWNER / CONSULTANT reserve the right not to evaluate any 
other Project details.  
 

2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 
wherever applicable, copies of work order and completion certificates.  
 

3. Bidder to note that non-submission of relevant supporting documents may lead to 
rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

For and on behalf of  ……… ……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            : ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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EXHIBIT-2 

SUBJECT: TENDER DOCUMENT FOR ROAD, DRAIN & CULVERT WORK AT BARAUNI, 
BIHAR 

FINANCIAL CRITERIA

Bidder shall furnish details with reference to the work, which pre-qualify them in line with 
Financial Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 

1.0 DETAILS OF PROJECT REFERENCES AS PER CLAUSE 8.0 OF “INSTRUCTIONS TO 
BIDDERS” 

SL.
NO. DESCRIPTION  PROJECT – 1, 2 etc. 

(Separate sheets for each Project)
1. Project name and description  

2. (a)  Awarded contract value (INR) 

One completed Work with contract value not 
less than INR 19.54 Crore  

OR
Two completed Works each works with 
contract value not less than INR 12.21 Crore

OR
Three completed Works each works with 
contract value not less than INR 9.77 Crore

(b)  Final executed contract value (INR) 

3. Name of Owner   

(a)  Name and address of Owner’s contact  
person 

(b)  Telephone and Fax No.  

(c)   Mobile No. 

(d)   Email No. 

4. (a)  Date / month / year of award / 
commencement of Project 

(b)  Date / month / year of Scheduled 
Completion of the Project. 

(c) Date / month / year of Actual 
Completion of the Project. 

5. Document  Furnished  YES/NO

5.1 Copy of work order / Contract Agreement 
enclosed 
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SL.
NO. DESCRIPTION  PROJECT – 1, 2 etc. 

(Separate sheets for each Project)
5.2 Completion / Acceptance certificate 

identifying the successful commissioning of 
project.

2.0 ANNUAL TURNOVER  

SL.
NO. FINANCIAL YEAR TURNOVER (IN INR) 

1 FY: 2017-2018   

2 FY: 2016-2017   

3 FY: 2015-2016   

3.0 NET WORTH  

Net worth as on the last day of the financial year 
ending 31st March 2018: :  ………………………. 

Whether copies of balance sheet and annual 
turnover statements for the above three financial 
years submitted 

YES / NO 

4.0 SOLVENCY CERTIFICATE 

NAME & ADDRESS OF BANK ISSUE DATE AMOUNT (INR) 

Note: 
1. Bidder shall furnish the experience details as above of Projects which they consider suitable 

for their pre-qualification.  OWNER / CONSULTANT reserve the right not to evaluate any 
other Project details.  

2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 
wherever applicable, copies of work order and completion certificates.  

3. The bidder shall attach fresh solvency certificate issued by his banker. The solvency 
certificate shall not be more than six months old from the date of issue of NIT OR minimum 
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credit ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR 
financing/credit limits from bank of value not less than INR 9.77 Crore valid as on date of 
issue of ITB.  

4. Bidder to note that non-submission of relevant supporting documents may lead to 
rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

For and on behalf of   : ……….……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            : .……………………………………… 
Designation   :  ……………………………………… 
Date             :  ………………………………………
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TENDER ACCEPTANCE LETTER 
(To be given on Company Letter Head) 

Date: ________
To,

Sub: Acceptance of Terms & Conditions of Tender. 
NIT No: ___________________ 

Name of Tender/Work:- 

_____________________________________________________________________________ 

Dear Sir, 

1. I / We have downloaded/obtained the tender document(s) for the above mentioned 
‘Tender/Work’ from the web site(s) namely: 
__________________________________________________________________________ 
as per your advertisement, given in the above mentioned website(s). 

2. I / We hereby certify that I/ we have read the entire terms and conditions of the tender 
documents (including all documents like annexure(s), schedules(s), etc.,), which form part of 
the contract agreement and I / we shall abide hereby by the terms / conditions/ clauses 
contained therein. 

3. The corrigendum(s) issued from time to time by your department/ organization too has also 
been taken into consideration, while submitting this acceptance letter. 

4. I / we hereby unconditionally accept the tender conditions of above mentioned tender 
document(s) corrigendum(s) in its totality / entirety. 

5. In case any provisions of this tender are found violated, then your department/ organization 
shall without prejudice to any other right or remedy be at liberty to reject this tender/ bid 
including the forfeiture of the full said Earnest Money Deposit absolutely. 

Yours Faithfully, 

Signature of Bidder with Seal : 
Name  : 
Date  : 
Email Address  : 
Contact Number  : 
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SUBJECT: TENDER DOCUMENT FOR ……………………………………………………………….. 
…………………………………………………………………………………………………………………..

Note:

1) The Bidder shall submit reply to each query. 
2) The Bidder’s reply/ confirmation as furnished in the Commercial Questionnaire (CQ) shall 

supersede the stipulation mentioned else where in the bid. 

Sl.
No.

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

1. Please confirm that Master Index and copies of all 
technical and commercial amendments/addendums if 
any issued, duly signed and stamped on each page as a 
token of having received and read all parts of the bidding 
document and having accepted and considered the 
same in preparing their bid. 

2. Please confirm that you have studied complete Bidding 
Document including Pre-Qualification Criteria, Technical 
and Commercial Part and your Bid is in accordance with 
the requirements of the Bidding Document. 

3. Please confirm Bid Submission as per tender i.e. in 
Single Phase Two Bid System. 

4. Please confirm that the Price Part does not include any 
terms and condition. In case any terms and condition is 
mentioned in the price part, the same shall be treated as 
null and void. 

5. Price confirmation copy: Please confirm a Photocopy 
of the Schedule of Price, to be submitted strictly as per 
Section-5 of Part-II, Technical, Rates being blanked 
out and in place indicating “Quoted” against each head,
shall be submitted duly signed and stamped as 
confirmation to quoted rate failing which bid may be 
rejected.  

6. Please confirm your compliance to total scope of work 
mentioned in the Bidding Document. CONTRACTOR’s 
scope shall include supply of all materials  and services 
required for completion of Work irrespective of whether 
such materials and services are mentioned in the 
Bidding Document or not.  

7. Please confirm your acceptance for Time Schedule as 
mentioned in Instructions to Bidders. 

8. Please confirm your acceptance for Payment Terms as 
per Bidding Documents. 

9. Please confirm that your bid is valid for 120 days from 
the date of opening of Technical and Unpriced 
Commercial Bid. 
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Sl.
No.

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

10. Please confirm EMD Validity as Bid Validity (120 Days) 
plus 03 Months. 

11. Please confirm Damages for delay in completion as per 
Article-25 of General Condition of Contract. 

12. Please confirm Guarantee/Warranties as per Article-11 
of General Conditions of Contract (GCC). 

13. Please confirm that your Bid is substantially responsive 
to the requirements of the Bidding Document and you 
have not stipulated any material deviation and submitted 
all details as specified in the Bidding Document. 

14. Please confirm that adequate numbers of construction 
equipments, tools, tackles, etc. have been proposed 
which will be sufficient to complete the work as per the 
time schedule. 

15. Please confirm that you have proposed adequate project 
/ site organization with qualified supervisory personnel 
having sufficient experience. 

16. Please confirm that all costs resulting from safe 
execution of Work, such as safety induction, use of 
protective clothing, safety glasses and helmet, safety 
precaution taken during monsoon, or any other safety 
measures to be undertaken by the CONTRACTOR for 
execution of Work are included in the Lump sum Price. 

17. Please confirm that all safety rules & regulations as 
mentioned in Bidding Document or notified at later date 
by OWNER during execution shall be adhered by 
CONTRACTOR. 

18. The CONTRACTOR shall include safety rules & 
regulation and apply the same during the execution of 
the contract. Contractor shall also follow the safety 
guidelines of OWNER during the execution period of the 
contract.

19. Please confirm the following :- 

“The planning schedule, manpower deployment 
schedule, construction equipment deployment schedule 
etc. submitted by the bidder with his bid are indicative 
and shall not be basis for extra compensation in case 
actual needs are higher.  

Detailed planning schedule developed by 
CONTRACTOR after Contract award may be subject to 
fluctuations depending upon actual progress of the 
project and available Work front. 
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Sl.
No.

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

Co-ordination and making available by CONTRACTOR 
of all staff, manpower, construction equipment, tools, 
cranes, etc. and materials as required for a timely 
completion of all Work as per OWNER’s construction 
and priority schedule and in accordance with the 
available Work front are to be included in the pricing”. 

Notwithstanding the above provision, the bidder shall 
submit these details in accordance with the volume of 
work, which may be reviewed and commented by us 
during pre award stage /post award stage. 

20. Please confirm that the bidder has read the complete 
tender document and has understood the entire scope of 
work as given elsewhere in the tender document.  

21. The safety measures as mentioned in Tender 
Document/GCC/SCC shall not be considered as 
limitative.  The CONTRACTOR will be required to 
develop their stringent safety measures and submit the 
same to Engineer-in-Charge with the provision of a 
dedicated safety group closely monitoring the 
construction activities in all working shifts. 

22. Please confirm the following that, a photocopy of the 
documents listed below has been enclosed in the bid:- 

1. PAN Number 
2. TIN Number 
3. PF/ESI Number 
4. GST Number 
5. Labour Licence Registration Number 
6. Latest Income Tax Clearance Certificate / ITR 
7. Audited Balance Sheets 

For and on behalf of    : ……………………………………… 
Stamp & Signature      :  ……………………………………… 
Name            :  ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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(Self Declaration on Bidder’s Letter Head as per below performa) 

DECLARATION

1. With reference to our Bid Proposal No. ………..…..………… dated …………….. for
(Name of Tender/Works) ………………………………………………………………………… 
……………………………………………………………………………………………………....,
we hereby confirm that we comply with all terms, conditions and specifications of the 
Bidding Documents read in conjunction with Amendments(s) / Clarification(s) / Addenda / 
Errata (if any) issued by the Owner prior to opening of Techno – Commercial Bids and 
the same has been taken into consideration while making our Techno – Commercial Bid 
& Price Bid and we declare that we have not taken any deviation / exceptions in this 
regards. 

2. We further confirm that any deviation variation or additional conditions etc or any 
mention, contrary to the Bidding Documents and its Amendments(s) / Clarification(s) / 
Addenda / Errata (if any) as mentioned at 1.0 above found anywhere in our Techno – 
Commercial Bid and / or price Bid, implicit or explicit, shall stand unconditionally 
withdrawn, without any cost implication whatsoever to the Owner, failing which the Bid 
Security shall be forfeited.   

For and on behalf of : ……………...........………………… 

Stamp & Signature :  ……………………………………… 

Name   :  ……………………………………… 

Designation  :  ……………………………………… 

Date   :  ……………………………………… 
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................ 

........................................................................................................................................................................ 
 

NAME OF THE PROJECT: BIDDER TO FILL  

SL. 
NO.

FULL POSTAL 
ADDRESS OF CLIENT 

AND NAME OF 
OFFICER IN-CHARGE 
WITH PHONE/CELL 

NO AND E-MAIL

DESCRIPTION OF 
THE WORK

VALUE OF 
CONTRACT

DATE OF 
COMMENCEMENT 

OF WORK

SCHEDULED 
COMPLETION 

PERIOD

ACTUAL 
COMPLETION 

DATE

REMARKS

       

Note : 1) Description of work should be in detail. 
2) Please also indicate the major problems if any, faced during construction of works. 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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SUBJECT:  TENDER DOCUMENT FOR..........................................................................................................................................................................

…………………………………………………………………………………………………………………………………………………………………………………… 

�

SL.
NO. 

DESCRIPTION OF 
WORK 

FULL POSTAL  
ADDRESS OF 

CLIENT & NAME OF 
OFFICER IN 

CHARGE 

CONTRACT 
VALUE

DATE OF 
COMMENCE

MENT OF 
WORK 

SHEDULED 
COMPLETION 

PERIOD 

% AGE 
COMP.
AS ON 
DATE 

EXPECTED 
DATE OF 

COMPLETION 

REMARKS 

� � � � � � � �

STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________�
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................... 
................................................................................................................................................................................................................................................... 

 

S NO. DESCRIPTION DEPLOYMENT SCHEDULE TOTAL M1 M2 M3 M4 M5 M6 
1.  PROJECT MANAGER        

2.  CONSTRUCTION MANAGER 
       

3.  PLANNING ENGINEER        

4.  ELECTRICAL ENGINEER        

5.  CIVIL & STRUCTURAL ENGINEER        

6.  SUPERVISORS        

7.  ADMINISTRATION MANAGER        

8.  WAREHOUSE PERSONNEL        

9.          

10.          

 

NOTE : Bidder may add more personnel as per job assessment / experience 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................... 
 

................................................................................................................................................................................................................................................... 
 

SL. NO. DESCRIPTION 
CAPACITY 
(Bidder to 

specify) 

DEPLOYMENT SCHEDULE 
TOTAL 

M1 M2 M3 M4 M5 M6 
1.  CRANES         

2.  DIESEL GENERATORS         

3.  WELDING MACHINE         

4.  TRACTORS         

5.  TRAILERS / TRUCKS         

6.  DUMPERS         

7.  EXCAVATORS         

8.  VIBRATOR         

9.  COMPACTORS         

10.  OTHER TOOLS & 
TACKLES 

        

11.           

12.           

13.           

NOTE : Bidder may add more Equipments as per job assessment / experience. 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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SUBJECT:   TENDER DOCUMENT FOR............................................................................................................................................................................. 

........................................................................................................................................................................................................................... 

DETAILS OF PROPOSED E UIPMENTS, TOOLS & TACKLES
The bidder shall submit the details of construction equipments, Tools & tackles etc. in the following format, proposed to be deployed for this works. 

S . 
N .

E UIPMENTS LIST RE UIRED TO BE DEPLO ED STATUS OF E UIPMENT SCHEDULE 
DEPLO MENT 
DATE AT SITE 

SCHEDULED 
COMPLETION 

DATE OF WORK 
REMARKS 

D   E  M   C  O   
C  

I   H  
(  D  A ) 

          

Note : 1. In case of equipment are to be hired, bidder shall indicate the source of hiring and enclosed and enclose the consent the letter from such sources. 
           2. Bidder shall clearly indicate the expected data of availability of owned / hired equipment. 

NOTE : Bidder may add Equipments as per job assessment / experience. 

SIGNATURE OF BIDDER : …………………………… 
NAME OF BIDDER : ………………………………….. 
COMPANY SEAL : ……………………………………. 
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SUBJECT:  TENDER DOCUMENT FOR ………………………………………………………………... 
…………………………………………………………………………………………………... 

Bidder is requested to fill this check list and ensure that all details /documents have been furnished 
under relevant section as called for in the Bidding Document duly filled in, signed & stamped. 

Please tick the box and ensure compliance: 

SECTION-I   :   PRE-QUALIFICATION BID: (Refer Clause 8.0 of Instructions to Bidders) 

S.NO. DESCRIPTION SUBMITTED 

i) Letter of submission  

ii)   Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1
along with Copies of Work Orders, Certificates from End User/OWNER and 
completion certificates in support of prequalification requirement.  

iii) Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2
along with copies of Work Orders, Completion/ Acceptance certificates and 
Annual audited Report for the last three financial years. Annual Reports 
shall be a verifiable statement of annual accounts certified by a Chartered 
Accountant or Public Accountant in the form of printed annual reports or 
similar document. 

iv) Solvency Certificate as per Annexure-1.18. Date of Issue of this certificate 
should not more than six months old from the date of issue of NIT. 

v) Format for Financial Capability of Bidder as per Annexure-1.21 

SECTION-II   :   TECHNICAL AND COMMERCIAL BID: 

S.NO. DESCRIPTION SUBMITTED 

i.  Photocopy of Earnest money Deposit (EMD)  

ii.  Power of Attorney of Bid Signatory from the Competent Authority as per  
Annexure-1.26 

iii.  Tender Acceptance Letter as per Annexure-1.1  

iv.  Commercial Questionnaire as per Annexure-1.2 

v.  No Deviation Certificate as per Annexure-1.3 

vi.  Details of Similar Works Executed as per Annexure-1.4 

vii.  Current Commitments of the Bidder as per Annexure-1.5 
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S.NO. DESCRIPTION SUBMITTED 

viii.  Deployment Schedule of Supervisory Personnel as per Annexure-1.6 

ix.  Deployment Schedule of Construction Equipment as per Annexure-1.7 

x.  Details of Equipment Proposed to be used for this work as per Annexure-1.8 

xi.  Contents of Bid and Check List as per Annexure-1.9 

xii.  A declaration shall be submitted as per Annexure-1.14 to the effect that 
Bidder have or had not been banned or blacklisted/del-listed by any PSU / 
Government Organizations. 

xiii.  Declaration by Bidder regarding Bidding Document as per Annexure-1.16 

xiv.  Photocopy of Integrity Pact as per Annexure-1.17  

xv.  EFT details as per Annexure-1.19 

xvi.  A declaration shall be submitted to the effect that Bidder submitting their Bid 
is not under liquidation, court receivership or similar proceedings as per 
Annexure-1.22 

xvii.  Declaration for Past Safety Record as per Annexure-1.23 

xviii.  Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, 
Labor License Registration Number, Latest Income Tax Clearance 
Certificate / ITR etc. along with the bid. 

xix.  Price confirmation copy - A Photocopy of the Schedule of Prices, to be 
submitted strictly as per Section-5 of Part-II, Technical, prices being 
blanked out and in place indicating “Quoted” against each head, shall be 
submitted duly signed and stamped. 

xx.  Master Index along with a copy of complete set of Bidding Documents of all 
technical and commercial amendments/addendums if any issued, duly 
signed and stamped on each page as a token of having received and read 
all parts of the bidding document and having accepted and considered the 
same in preparing their bid. 

xxi.  Any other information required in the Bidding Documents or considered 
relevant by the Bidder.

For and on behalf of   : ……… ……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            :  ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 



TERMS OF PAYMENT

P-I/Annx.-1.10 0

 

DOC. NO. REV. 

Page 1 of 5

FORM NO: 02-0000-0021F2 REV1                                                   All rights reserved 
 

PART-I: COMMERCIAL 

ANNEXURE - 1.10 

TERMS OF PAYMENT 
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TERMS OF PAYMENT 

1.0 FINANCIAL GUARANTEE FOR PERFORMANCE 
 

The contractor shall provide financial guarantee within 15 days of award of work for 
due & faithful performance of the contract as per Article 6 of General Conditions of 
Contract. 

2.0 PAYMENT TERMS   

Following terms of payment shall be applicable : 

2.1. MOBILIZATION  ADVANCE 

Mobilization Advance not exceeding 10% of contract value shall be payable on 
submission of Bank Guarantee for the equivalent amount from a Nationalized / 
Scheduled Bank in the prescribed proforma, subject to acceptance of LOI and 
furnishing the Performance Bank Guarantee. An interest @ 10% per annum shall, 
however, be charged on the above Mobilization Advance till it is recovered.
Recovery of this Advance shall be made @ 15% from each bill so that full Mobilization 
Advance including interest is recovered by the time 75% work is done. The interest 
shall be calculated on the advance up to the date of release of payment(s). 
Mobilization Advance shall be paid only on acceptance of LOI / Work Order and 
establishment of Site Office by Contractor. The payment of Mobilization Advance shall 
be released with certification by Consultant/Owner. 

2.2. RUNNING ON ACCOUNT PAYMENT 

2.2.1 90% against value of actual work done shall be paid against running bills within 30 
days of certification by OWNER/CONSULTANT after recovery of the following: 

� Mobilization Advance as indicated above. 
� Statutory deduction such as Income-Tax as applicable. 
� Any other recovery if become due. 

2.2.2 Balance 10% (Retention Money) of the SOR shall be released along with final bill.

2.3. The Running Account Bills shall be submitted on Monthly basis. However, 
kindly note that in addition of Running Account Bill, the contractor has to 
submit the Monthly Progress Report (Refer Annexure 1.24) duly approved by the 
Engineer-in-charge/ Resident Construction Manager at site. This report will acts 
as a mandatory document for submission of the bill. Failing in submission of 
the report, the invoice will not be processed further for payment.
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2.4. RELEASE OF 1st  R/A BILL 

Payment will be released against 1st R/A bill only on submission of following 
documents by contractor to the indenting department. 

i. Monthly Progress report approved by Engineer-in-charge/ Resident Construction 
Manager at site. 

ii. Acceptance of LOI, Financial Guarantee for Performance and signing of Contract 
Agreement. 

iii. Labour License (as per statutory requirements) 
iv. EPF Code Registration number with RPFC/ARPFC 
v. Insurance Contractor All Risk (CAR) Policy 
vi. Workmen compensation policy 

2.5. SUBMISSION OF FINAL BILL 

The final bill complete in all respect shall be submitted after certified completion of 
work. The bill should be accompanied with the following documents: 

i. Job completion certificate. 
ii. No claim certificate on HURL’s prescribed proforma. 
iii. Site clearance certificate. 
iv. Performance guarantee duly amended to cover certified maintenance period. 
v. Indemnity certificate towards labours payment and all other statutory payments. 

No claim shall be entertained after receipt of final bill. Settlement of final bill shall be 
made within 1 (one) month period subject to furnishing of all required documents / 
clarification and extension of time, if any, by HURL’s competent authority. 

3.0 PRICE 

The prices shall be firm during the entire contract period including all extensions 
granted on whatsoever ground may be. 

4.0 INSTRUCTION FOR INVOICING & PAYMENT DOCUMENTATION 

4.1. INVOICING 

Invoicing shall be in compliance with the stipulations of the Work Order and the 
following instructions. Contractor is liable for all costs arising from noncompliance with 
the instructions.  

As far as possible, description of Works in invoice shall match the description in Work 
Order. Invoice for payment shall be addressed to Owner.
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The invoices shall be issued in the name of: 

 Hindustan Urvarak & Rasayan Limited, 
Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 

Attn :  Mr. Manish Goyal 
Sr. Project Manager 
Tel No.  : 011-22502267 
Email    : goyalm@hurl.net.in
   

The invoice shall contain the following information: 

i. Work Order No. 
ii. Item no., quantity and complete description 
iii. Item-wise net price (unit and total) of the works where applicable. 
iv. Net amount payable by deducting advance payment already invoiced, if any, 

and the guarantee retention amount, if any, from the total value of the Works 
being invoiced. 

The signed invoices, original and copy shall be made on Contractor's letter head and 
shall be duly signed. 

Invoices for progress payment(s) shall state the information under (i), (ii) and (iii). 
Invoices for guarantee retention money shall state the information under (i) to (iv). 

4.2. PROGRESS PAYMENT 

1) Invoice for ________________ in original and two (2) copies duly certified by 
Owner / Consultant. 

2) Performance certificate in one (1) original plus two (2) copies from the beneficiary 
to the effect that progress achieved is equal to progress invoiced, duly certified 
by Owner/Consultant. 

� �
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(To be stamped in accordance with Stamp Act, 
if any, of the Country of the issuing Bank) 

Bank Guarantee No. .......................... 
Date................................................... 

To:
[Owner's Name and Address] 

Dear Sirs, 

In accordance with Invitation for Bids under your Bid Document No. ................................................... 
M/s............................................................................................................................................... having 
its Registered/Head Office at....................................................................................... (here-in-after 
called the 'Bidder') wish to participate in the said bid for …………..................................................[Name 
of Project]……………………................................................................................................................  

As an irrevocable bank guarantee against Bid Security for an amount of 
............................(*)...........................................valid for............................................................... days 
from..................................................(**)........................................required to be submitted by the Bidder 
as a condition precedent for participation in the said bid which amount is liable to be forfeited on the 
happening of any contingencies mentioned in the Bidding Documents. 

We, the ..............................................................................................................[Name & address of the 
Bank].........................................................................................................................having our Head 
Office at....................................................(#)................................................guarantee and undertake to 
pay immediately on demand by.....................................[Name of the Owner] (hereinafter called the 
'Owner')..................................................................................... the amount of 
............................................(*)..........................................without any reservation, protest, demand and 
recourse. Any such demand made by the 'Owner' shall be conclusive and binding on us irrespective of 
any dispute or difference raised by the Bidder. 

This Guarantee shall be irrevocable and shall remain valid upto ............................(@)........... If any 
further extension of this guarantee is required, the same shall be extended to such required period (not 
exceeding one year) on receiving instructions from M/s ...................... [Bidder's Name]....................... on 
whose behalf this guarantee is issued. In witness where of the Bank, through its authorised officer, has 
set its hand and stamp on this..........................................................................day 
of...................................20..........at......... 

..................................................................... 
(Signature) 

. ..................................................................... 
(Name)

. ..................................................................... 
(Designation with Bank Stamp) 

Attorney as per 
Power of Attorney No................................... 
Date..............................................................
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NOTE : 

1.  (*) The amount shall be as specified in Letter Inviting Bid. 
(**) This shall be the date of opening of Technical and Commercial bids. 
(#) Complete mailing address of the Head Office of the Bank to be given. 
(@) This date shall be three (3) months beyond bid valid. 

2.  The Stamp Paper of appropriate value shall be purchased in the name of Bidder / Bank issuing 
the guarantee. 
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(To be submitted on non judicial stamp paper of appropriate value) 

PROFORMA OF BANK GUARANTEE FOR  
CONTRACT PERFORMANCE

          
 (This guarantee should be executed on non-judicial stamp paper of appropriate value) 

        Bank Guarantee No………………… 
        Date………………………………….. 
To,         
[Owner’s Name & Address] 

Dear Sirs, 

In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at 
Coal Bhawan, 7th Floor, Plot No. AF-III, Action Area-1A, Newtown, Kolkata-700156,
(hereinafter  referred to as the ‘Owner'  which  expression shall unless repugnant to the context  
or meaning thereof include its  successors, administrators and assigns)  having awarded to M/s. 
___________________________ with its registered / Head Office at __________________ 
(hereinafter referred to as the ‘Contractor' which expression  shall unless repugnant to the 
context or meaning thereof, include its successors, administrators, executors and assigns), a 
Contract by issue of Owner's  Letter of Intent No. _________ dated __________ and the same 
having been unequivocally accepted by the Contractor, resulting in a contract _____________(
scope of contract ) ___________ and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to Rs. 
________ (%) ______ per cent) of the said value of the Contract to the Owner. 

We _________________ (name and address)_____________ having its Head Office at 
_______________________  (hereinafter referred to as the `Bank'  which expression shall, 
unless repugnant to the context or meaning thereof, include it successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Owner, on demand any 
and all monies payable by the Contractor  to the extent of ________________ as aforesaid at 
anytime upto _____________________ (days/month/year) without  any  demur, reservation, 
context, recourse or protest and/or  without any reference to the Contractor.  Any such demand 
made by the Owner on the Bank shall be conclusive and binding notwithstanding any difference 
between the Owner and the Contractor or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 
currency without previous consent of the Owner and further agrees that the guarantee herein 
contained shall continue to be enforceable till the Owner discharge this guarantee. 

The Owner shall have the fullest liberty without affecting in any way the liability of the Bank 
under this guarantee, from time to time to extend the time for performance of the Contract by 
the Contractor.  The Owner shall have the fullest liberty, without affecting this guarantee, to 
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postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Contractor, and to exercise the same at any time in any manner, and 
either to enforce or to forbear to enforce any covenants, contained or implied, in the contract 
between the Owner and the Contractor or any other course or remedy or security available to 
the Owner. The bank shall not be released to its obligations under these presents by any 
exercise by the Owner of its liberty with reference to the matters aforesaid or any of them or by 
reason of any other act of omission or commission on the part of the Owner or any other 
indulgences shown by the Owner or by any other matter or thing whatsoever which under law 
would, but for this provision have the effect of relieving the Bank. 

The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee the Owner may have in relation 
on to the Contractor's liabilities. 

Notwithstanding anything contained hereinabove our liability under this guarantee is restricted 
to Rs. ________________ and it shall remain in force upto and including ____________ and 
shall be extended from time to time for such period (not exceeding one year), as may be desired 
by M/s_______________________________________{Contractor’s Name}_____________ on 
whose  behalf this guarantee has been given. 

IN WITNESS, the Principal and surety have executed this performance bond and have affixed 
their seals on the date set forth. 

Dated this………………day of………….20…………….at…………………………………… 

WITNESS:  

……………………………………...    (Signature)……………………………. 
(Signature) 
        (Name)…………………………………. 
…………………………………..    
(Name)       …………………………………………… 
        (Designation with 
…………………………………..    Bank Stamp)   
(Official Address)       

 
 

Attorney as Power 
of Attorney No…………………………… 
Dated…………………………………….. 
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(To be submitted on non judicial stamp paper of appropriate value) 

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT

    (To be stamped in accordance with Stamp Act) 

In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at 
Coal Bhawan, 7th Floor, Plot No. AF-III, Action Area-1A, Newtown, Kolkata-700156,
(hereinafter referred to as the `Owner'  which expression shall unless repugnant to the context 
or meaning thereof include its successors, administrators and assigns) having awarded to M/s. 
________________________________ (hereinafter referred to as the `Contractor' which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns),  a Contract by issue of Owner's Letter of Intent No. 
________ dated ________ and the same having been unequivocally accepted by the 
Contractor, resulting in a Contract _________ (scope of contract)______________ and the 
Owner having agreed to make  an advance payment to the Contractor for performance of the 
above Contract amounting Rs. __________ (Rupees ______________________ only) as an 
advance against Bank Guarantee to be furnished by the Contractor. 

We _____________ (name of the bank) ____________ having its Head Office at 
_______________________ (hereinafter referred to as the `Bank', which expression shall, 
unless repugnant to the context or meaning thereof, include its successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Owner, immediately on 
demand any or, all monies payable by the Contractor to the extent of ___________ as aforesaid 
at any time upto ________ @ ______ without any demur, reservation, context, recourse or 
protest and/or  without any reference to the Contractor.  Any  such  demand made by the Owner 
on the Bank shall be conclusive and binding notwithstanding any difference between the Owner 
and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other  
authority.  We agree that the Guarantee herein contained shall be irrevocable and shall 
continue to be enforceable till the Owner discharges this guarantee. 

The guarantee herein contained is not revocable by notice during the currency and will remain 
in full force until (a) payment has been made to the owner by the Bank of the aggregated 
amount payable  herein under or (b)  the said advance has been fully adjusted and 
extinguished, as hereafter set forth, whichever is earlier.  

The Owner shall have the fullest liberty without affecting in any way the liability of the Bank 
under this guarantee, from time to time to vary the advance or to extend the time for 
performance of the Contract by the Contractor.   The Owner shall have the fullest liberty  without 
affecting this guarantee, to postpone from time to time the exercise of any powers vested in 
them or of any right which they might have against the Contractor and to exercise the same at 
any time in any manner, and either to enforce or to forbear to enforce any covenants, contained  
or implied with Contract between the Owner  and the Contractor or  any other course or remedy 
or security available to the Owner.  The bank shall not be  released of its obligations under 
these presents by any exercise by the Owner of its liberty  with reference to the matters 
aforesaid or any of them or by reason of any other act or forbearance or other acts of omission 
or commission on the part of the Owner or any other indulgence shown by the Owner or by any 
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other matter or thing whatsoever which under law  would but for this provision have the effect of 
relieving the Bank. 

The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee that the Owner may have in 
relation to the Contractor's liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee is limited to 
__________ and it shall remain in force upto and including ______ @ ______ and shall be 
extended from time to time for such period (not exceeding one year), as may be desired by M/s. 
__________________ on whose behalf  this guarantee has been given. 

Dated this ______ day of _____ 200___  at  ___________ 
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(Self Declaration on Bidder’s Letter Head as per below proforma) 

DECLARATION

To ,

…………………………………. 
…………………………………. 
…………………………………. 

NIT NO. :   …………………………… 

SUBJECT :  TENDER DOCUMENT FOR ……………………………………………………………………… 

……………………………………………………………………………………………………. .. 

Sir ,  

We hereby declare that M/s ……………………………………. is neither put on Holiday or Black-listed 
by any Government / PSU / Private firm or Financial Institution.   

Signature  

Name : 
Designation : 
Seal of the Bidder: 



�
FORMAT OF CONTRACT AGREEMENT 

P-I/ Annx.-1.15 0

DOC. NO. REV. 

Page 1 of 4
 

FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 

PART-I  : COMMERCIAL 

ATTACHMENT - 1.15 

FORMAT OF CONTRACT AGREEMENT 



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 
 

FORMAT OF CONTRACT AGREEMENT

(To be executed on non-judicial stamp paper of appropriate value) 

THIS CONTRACT AGREEMENT is made the________________day of___________, 20____. 

BETWEEN

(1) [Name of Owner], a corporation incorporated under the laws of India and having its principal 
place of business at [address of Owner] (hereinafter called “the Owner”), and (2) [name of 
Contractor], a corporation incorporated under the laws of India and having its principal place of 
business at [address of Contractor] (hereinafter called “the Contractor”) 

WHEREAS the Owner desires to engage the Contractor to ……………..[scope of work]……….. and 
the Contractor have agreed to such engagement upon and subject to the terms and conditions 
hereinafter appearing. 

NOW IT IS HEREBY AGREED as follows: 

ARTICLE 1. CONTRACT DOCUMENTS 

1.1  The term ‘CONTRACT DOCUMENTS’ shall mean and include the following documents 
which shall constitute the Contract and shall be deemed to form an integral part of the 
Contract: 

a) Contract Agreement and its Appendices 
b) Letter of Intent (LOI) 
c) Special Conditions of Contract and amended/clarification, if any 
d) General Conditions of Contract and amended/clarification, if any. 
e) Part-II, Technical, of the NIT documents and amended/clarification, if any. 
f) Technical Specifications and Drawings and amended/clarification, if any. 
g) The Bid and Schedule of Prices including Supplementary Price, if any. 
h) Integrity Pact (IP) signed between the Owner and the Bidder/Contractor. 
i) Instruction to Bidders. 

The above documents are intended to be correlative, complementary and mutually explanatory. 
The Contract shall be read as a whole. 

1.2  PRIORITY OF DOCUMENTS 

In the event of any ambiguity or conflict between the CONTRACT DOCUMENTS listed in 
clause 1.1 above, the order of precedence shall be the order in which the CONTRACT 
DOCUMENTS are listed in Clause 1.1 above. 

1.3 Definitions 

Capitalized words and phrases used herein shall have the same meanings as are ascribed 
to them in the General Conditions of Contract. 

ARTICLE 2. CONTRACT PRICE AND PAYMENT TERMS 

2.1 Contract Price 

The Owner hereby agrees to pay to the Contractor the Contract Price in consideration of the 
performance by the Contractor of its obligations hereunder. The Contract Price shall be the 
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and [amount in words], [amount in figures], or such other sums as may be determined in 
accordance with the terms and conditions of the Contract. 

2.2 Payment Terms

Payment shall be made by the Owner to the Contractor as per the provisions of Bidding 
Documents.  

ARTICLE 3. EFFECTIVE DATE FOR DETERMINING TIME FOR COMPLETION 

The Completion period of the Project shall be determined from the date of Letter of Award.  

ARTICLE 4.  NON-ASSIGNABILITY 

    The Contract and benefits and obligations thereof shall be strictly personal to the 
CONTRACTOR and shall not on any account be assignable or transferable by the 
CONTRACTOR. 

ARTICLE 5.  GOVERNMENT OF INDIA NOT LIABLE 

It is expressly understood and agreed by and between the Contractor and the Owner that 
the Owner is entering into this Agreement solely on its own behalf and not on behalf of any 
other person or entity. In particular it is expressly understood and agreed that the 
Government of India is not a party to this Agreement and has no liabilities, obligations or 
rights hereunder. It is expressly understood and agreed that the Owner is an Independent 
legal entity with power and authority to enter into contracts solely on its own behalf under 
the applicable laws of India and the general principles of Contract Law. The Contractor 
expressly agrees, acknowledges and understands that the Owner is not an Agent, 
Representative or Delegate of the Govt. of India. It is Further understood and agreed that 
the Government of India is not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Contract. Accordingly, the Contractor expressly 
waives, releases and foregoes any and all actions or claims, including cross claims, 
impleader claims or counter claims against the Government of India arising out of this 
Contract and covenants not to sue the Government of India as to any manner, claim, cause 
of action or thing whatsoever arising of or under this Contract. 

ARTICLE 6. APPENDICES 

The Appendices listed in the attached list of Appendices shall be deemed to form an integral 
part of this Contract Agreement. Reference in the Contract to any Appendix shall mean the 
Appendices attached hereto, and the Contract shall be read and construed accordingly. 

ARTICLE 7.  NO LIABILITY ON DIRECTOR AND EMPLOYEE 

No Director, employee, consultant or agent of the OWNER or other person  representing the 
OWNER or acting on behalf of the OWNER in or pursuant to the Contract or in the 
discharge of any obligation to the OWNER under the Contract or  otherwise in relation to the 
Contract shall have any personal liability to the  CONTRACTOR or any Sub-Contractor, 
agent, representative, director or employee of the CONTRACTOR or to any other person 
acting for or on behalf of the CONTRACTOR and the  CONTRACTOR on its own behalf and 
on behalf of its Sub Contractors, directors, employees, agents and representatives hereby 
waives and  disclaims any and all right of action which it or they may have whether under 
tort or  Contract or otherwise against the OWNER or any director, employee, agent,  
consultant or representative of the OWNER for act of omission or commission done  or 
omitted to be done. 

                                                                           
ARTICLE 8.    WAIVER 
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No failure or delay by the OWNER in enforcing any right or remedy of the OWNER in terms 
of the CONTRACT or any obligation or liability of the CONTRACTOR in terms  thereof, shall 
be deemed to be a waiver of such right, remedy, obligation or liability, as the case may be, 
by the OWNER and notwithstanding such failure or delay, the OWNER shall be entitled at 
any time to enforce such right, remedy, obligation or liability, as the case may be. 

ARTICLE 9.  LANGUAGE OF CONTRACT AND COMMUNICATION 

The language of the Contract shall be English and all communications, drawings, design, 
data, information, codes specifications and other document whatsoever supporting the bid 
or otherwise exchanged under the Contract shall be in English. In the event that any 
technical documentation is in any language other than English, the document should be 
translated and presented to the OWNER/Project Manager in English and English 
document/translated document shall be regarded as the only authentic document. 

IN WITNESS WHEREOF the Owner and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives the day and year first above written.  

Signed by for and on behalf of the Owner 
________________________________________________________________ 
[Signature]
________________________________________________________________ 
[Title]

in the presence of _________________________________________________ 
Signed by for and on behalf of the Contractor 
________________________________________________________________ 
[Signature] 
________________________________________________________________ 
[Title] 

in the presence of _________________________________________________ 
CONTRACT AGREEMENT 

dated the_________________ day of____________________, 20___________ 
BETWEEN
________________________________________________________________ 
[“the Owner”] 
and
________________________________________________________________ 
[“the Contractor”] 
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All rights reserved 

(Declaration on Bidder’s Letter Head as per below performa) 

SUBJECT:  TENDER DOCUMENT FOR ............................................................................................... 

............................................................................................................................................

We _______________________ (Name of the Bidder) hereby represent that we have gone through and 

understood the Bidding Documents, NIT NO: ....................................... DATED _________ (including but 

not limited to) the Commercial & Technical Requirements/ Specifications in Part-I : Commercial and 

Part-II : Technical of the Bidding documents and amendments, if any, and that our Bid has been 

prepared accordingly in compliance with the requirements stipulated in the said documents.  

We are submitting a copy of complete set of Bidding Documents, Part-I : Commercial and Part-II : 

Technical and Amendments, if any, as part of our Bid duly signed and stamped on each page in token 

of our acceptance. Further we undertake that in the event of award of work to us, all the parts shall be 

considered for constitution of Contract Agreement. 

For and on behalf of : ……………...........………………… 

Stamp & Signature   :  ……………………………………… 

Name             :  ……………………………………… 

Designation   :  ……………………………………… 

Date             :  ………………………………………
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INTEGRITY PACT

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on ____ day of the 
month of _____________ 2018, between M/s Hindustan Urvarak & Rasayan Ltd., registered under 
Companies Act, 2013, having its registered office at having its Registered Office at Hindustan 
Urvarak & Rasayan Limited, having its Registered Office at Coal Bhawan, 7th Floor, Plot No. AF-III, 
Action Area-1A, Newtown, Kolkata-700156, (hereinafter referred to as [HURL], which expression shall 
mean and include, unless the context otherwise requires, its successors and assigns) of the First Part 
and M/s _______________________________________________ a Company, firm incorporated under 
_________________________________________ Laws to which it is subject to (hereinafter called the 
“Bidder/Seller”, which expression shall mean and include, unless the context otherwise requires, its 
successors, heirs / legal representatives / administrator in office and assigns) of the Second Part.  

Whereas  

HURL has issued NIT________________________ dated__________ inviting bids from Parties for 
undertaking-the Project /Work of_______________________________________ at its unit located 
at__________________________________________________________ (hereinafter referred to as the 
Project /Work). The BIDDER is a private Company/Public Company/Government Undertaking / 
Partnership / registered export agency, constituted in accordance with the relevant law in the matter and 
HURL is joint venture company incorporated by Indian Oil Corporation Ltd. (IOCL), National Thermal 
Power Corporation Ltd. (NTPC), Coal India Ltd. (CIL), The Fertilizer Corporation of India Ltd. (FCIL) and 
Hindustan Fertiliser Corporation Ltd. (HFCL).  

The Bidder is willing to offer/ has offered to carry out the Project/ Work and understands that this 
Integrity Pact has to be executed between the parties before HURL can consider the offer.  

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and free from any 
influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be 
entered into with a view to :-  

Enabling HURL to undertake the Project/Work at a competitive price in conformity with the defined 
specifications by avoiding the high costs and the distort nary impact of corruption on public procurement, 
and

Enabling BIDDER to abstain from bribing or indulging in any corrupt practices in order to secure the 
contract by providing assurance to them that their competitors will also abstain from bribing and other 
corrupt practices and HURL will commit to prevent corruption, in any form, by its officials by following 
transparent procedures.  

In respect of the Project/Work an Independent Monitor shall be appointed by HURL to verify facts and to 
take necessary action, legal or otherwise as may be deemed appropriate including criminal proceedings, 
against the persons and /or Organizations indulging in the corrupt practice. 

NOW, THEREFORE IN CONSIDERATION OF THE MUTUAL COVENANTS CONTAINED HEREIN, 
THE PARTIES AGREE AS UNDER: 
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1.0 COMMITMENTS OF HURL: 

1.1  HURL undertakes that no official of HURL, connected directly or indirectly with the Project/Work, 
will demand, take a promise for or accept, directly or through intermediaries, any bribe, 
consideration, gift, reward, favour or any material or immaterial benefit or any other advantage 
from the BIDDER, either for themselves or for any other person, organization or third party 
related to the contract in exchange for an advantage in the bidding process, bid evaluation, 
contracting or implementation process related to the contract.  

1.2 HURL will, during the pre-contract stage, treat all BIDDERs alike, and will provide to all BIDDERs 
the same information and will not provide any such information to any particular BIDDER which 
could afford an advantage to that particular Bidder in comparison to other BIDDERs.  

1.3 HURL will report to the Independent Monitor of any attempted or completed breaches of the 
above commitments as well as any substantial suspicion of such a breach. HURL will also report 
to appropriate Government Office wherever necessary”.  

2.0 PRECEDING MISCONDUCT: 

2.1 In case any preceding misconduct on the part of any official(s) is reported by the BIDDER to the 
Independent Monitor with full and verifiable facts and the same is prima facie found to be correct 
by the Independent Monitor, necessary disciplinary proceedings, or any other action as deemed 
fit, including criminal proceedings may be initiated by HURL or the Independent Monitor and such 
a person shall be debarred from further dealings related to contract process. In such a case while 
an enquiry is being conducted by HURL the proceedings under the contract would not be stalled.  

3.0 COMMITMENTS OF BIDDER:  

3.1 The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 
means and illegal activities during any stage of its bid or during any pre-contract or post-contract 
stage in order to secure the contract or in furtherance to secure it and in particular commit itself to 
the following:  

3.2 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, 
reward, favour, any material or immaterial benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the HURL, connected directly or indirectly with the 
bidding process, or to any person, organization or third party related to the contract in exchange 
for any advantage in the bidding, evaluation, contracting and implementation of the contract.  

3.3 The BIDDER further undertakes that it has not given, offered or promised to give, directly or 
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission, fees, brokerage or inducement to any official of HURL or otherwise in 
procuring the Contract or forbearing to do or 
having done any act in relation to the obtaining or execution of the contract or any other contract 
with HURL for showing or forbearing to show favour or disfavour to any person in relation to the 
contract or any other contract with HURL.  

3.4  BIDDER shall disclose the name(s) and address(es) of foreign principals, associates, agents and 
distributors, advisors, representatives and sub-contractors.  



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 
 

3.5 BIDDER shall disclose the payments to be made by them to agents/ brokers or any other 
intermediary, in connection with this bid/ contract.  

3.6 The BIDDER further confirms and declares to HURL that he has not engaged any individual or 
firm or company, whether Indian or foreign, to intercede, facilitate or in any way to recommend to 
HURL or any or its functionaries, whether officially or unofficially to the award of the contract to 
the BIDDER, nor has any amount been paid, promised or intended to be paid to any such 
individual, firm or Company in respect of any such intercession, facilitation or recommendation.  

3.7 The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing 
the contract, shall disclose complete details of any payments made, is committed to or intends to 
make to any officials of HURL or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the details of services agreed upon for such 
payments.  

3.8 The BIDDER will not collude with other parties, interested in the contract, to impair the 
transparency, fairness and progress of the bidding process, bid evaluation, contracting and 
implementation of the contract.  

3.9 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means 
and illegal activities.  

3.10 The BIDDER shall not use improperly, for purposes of completion or personal gain, or pass on to 
others, any information provided by HURL as part of the business relationship, such as plans, 
technical proposals and business details including information contained in any electronic data 
carrier. The BIDDER also undertakes to exercise due and adequate care to ensure that no 
information is divulged to others.  

3.11 The BIDDER commits to refrain from giving any complaint in connection with the Project, directly 
or through any other manner, without supporting it with full and verifiable facts.  

3.12 The BIDDER shall not instigate or cause to instigate any third party to commit any of the actions 
aforestated.  

3.13 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, 
either directly or indirectly, is a relative of any of the employees of HURL, or, if any relative of an 
employee of HURL has financial interest/stake in the BIDDER, the same shall be disclosed by 
the BIDDER at the time of filing the tender.  

The term `relative’ for this purpose would be as defined in Companies Act, 2013 or any 
modifications thereof. 

3.14 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or 
transactions, directly or indirectly, with any employee of HURL.  

4.0 PREVIOUS TRANSGRESSION 

4.1 The BIDDER declares that no previous transgression occurred in the last three years 
immediately before signing of this Integrity Pact with HURL, in respect of any corrupt practices 
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envisaged hereunder, and/or with any Public Sector Enterprises/ Government department that 
could justify BIDDERs exclusion from the tender process.  

4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be 
disqualified from the tender process of the contract, and if already awarded, the Contract can be 
terminated for such reason.  

5.0 EARNEST MONEY / SECURITY DEPOSIT:  

5.1 While submitting commercial bid, the BIDDER shall deposit an amount ____________________ 
as Earnest Money/Security Deposit, with HURL through any of the following instruments:  

(i) Bank draft or pay order in favour of  

(ii) A confirmed guarantee by an Indian Nationalized Bank, promising payment of the guaranteed 
sum to the Buyer on demand within three working days without any demur whatsoever and 
without seeking any reasons whatsoever. The demand for payment by the Buyer shall be treated 
as conclusive proof of payment  

(iii) Any other mode or through any other instrument  

5.2 The amount and validity of the earnest money / Security Deposit shall be as mentioned in the 
NIT.

5.3 In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to 
Performance Bond in the purchase contract that the provisions of Sanctions for Violation shall be 
applicable for forfeiture of Performance Bond in case of the decision by the BUYER to forfeit the 
same without assigning any reason for imposing sanction for violation of this Pact.  

5.4 No interest shall be payable by the HURL to the BIDDER on Earnest Money/ Security Deposit for 
the period of its currency.  

6.0 SANCTIONS FOR VIOLATIONS 

6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its 
behalf (whether with or without the knowledge of the BIDDER or any one employed by it or acting 
on its behalf (whether with or without the knowledge of the BIDDER) shall entitle HURL to take all 
or any one of the following actions, wherever required:-  

i. To immediately call off the pre contract negotiations without assigning any reason or giving any 
compensation to the BIDDER. However, the proceedings with the other BIDDER(s) would 
continue.  

ii. The Earnest Money Deposit (in pre-contract stage) and /or Security Deposit/Performance Bond 
(after the contract is signed) shall stand forfeited either fully or partially, as decided by HURL, 
without assigning any reason thereof.  

iii. To immediately cancel the contract, if already signed, without giving any compensation to the 
BIDDER.  
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iv. To recover all sums already paid by HURL, together with interest thereon at 2% higher than 
the prevailing Lending Rate of State Bank of India or at 2% higher than LIBOR as may be 
applicable based on whether the bidder is an Indian party or a foreign party. If any outstanding 
payment is due to the BIDDER from HURL in connection with any other contract for any other 
Project/Work/ Supply, such outstanding payment could also be utilized to recover the aforesaid 
sum and interest.  

v. To encash the advance bank guarantee and performance bond/ warranty bond, if furnished by 
the BIDDER, in order to recover the payments, already made by HURL, along with interest.  

vi. To terminate all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay 
compensation for any loss or damage to HURL resulting from such termination and RCF shall be 
entitled to deduct the amount so payable from the money(s) due to the BIDDER.  

vii. To debar/blacklist the BIDDER from participating in future bidding processes of HURL for a 
minimum period of five years, which may be further extended at the discretion of HURL.  

viii. To recover all sums paid, in violation of this Pact by BIDDER to any middleman or agent or 
broker, with a view to securing the contract.  

ix. In case where irrevocable Letters of Credit have been opened in respect of any contract 
signed by HURL with the BIDDER, the same shall not be operated.  

x. Forfeiture of Performance Bond in case of a decision by HURL to forfeit the same without 
assigning any reason for imposing sanction for violation of this Pact.  

6.2 HURL will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (x) of this Pact 
also on the Commission by the BIDDER or any one employed by it or acting on its behalf 
(Whether with or without the knowledge of the BIDDER) of an offence as defined in Chapter IX of 
the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other statute enacted 
for prevention of corruption.  

6.3 The decision of HURL to the effect that a breach of the provisions of this Pact has been 
committed by the BIDDER shall be final and conclusive on the BIDDER. However, the Bidder can 
approach the Independent Monitor appointed for the purposes of this Pact.  

7.0 INDEPENDENT MONITOR: 

7.1 HURL has appointed following persons as Independent Monitor for this Pact:  

(i) Name :. …………  
Address:  
Email:  
Mobile:  

(ii) Name :. …………  
Address:  
Email:  
Mobile:  
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7.2 The task of the Monitor shall be to review independently and objectively, whether and to what 
extent the parties comply with the obligations under this Pact.  

7.3 The Monitor shall not be subject to instructions by the representatives of the parties and perform 
his functions neutrally and independently.  

7.4 Both the parties accept that the Monitor has the right to access all the documents relating to the 
project/ procurement, including minutes of meetings.  

7.5 As soon as the Monitor notices, or has reason to believe a violation of this Pact, he will so inform 
the Authority designated by HURL.  

7.6 Notwithstanding any Confidentiality Agreement/ clause agreed between HURL and Bidder, the 
BIDDER accepts that the Monitor has the right to access, without restriction, to all Project 
documentation of HURL including that provided by the BIDDER. The BIDDER will also grant the 
Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional 
access to this project documentation. The same is applicable to Subcontractors. The Monitor 
shall be under contractual obligation to treat the information and documents of the BIDDER/ 
Subcontractor (s) with confidentiality.  

7.7 HURL will provide to the Monitor sufficient information about all meetings among the parties 
related to the supply provided such meetings could have an impact on the contractual relations 
between the parties. The parties will offer to the Monitor the option to participate in such 
meetings.  

7.8 The Monitor will submit a written report to the designated Authority of HURL within 8 to 10 weeks 
from the date of reference or intimation to him by HURL/ BIDDER and should the occasion arise, 
submit proposals for correcting problematic situations.  

8.0 FACILITATION OF INVESTIGATION 

In case of any allegation of violation of any provisions of these terms or payment of commission, 
HURL shall be entitled to examine all the project documents of the BIDDER and the BIDDER 
shall provide necessary information and documents in English and shall extend all possible help 
for the purpose of such examination.

9.0 LAW AND PLACE OF JURISDICTION 

This Pact is subject to Indian Law. The place of performance and jurisdiction is the registered 
office of HURL.  

10.0 OTHER LEGAL ACTIONS 

The Actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the extant law in force relating to any civil or 
criminal proceedings.  
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11.0 VALIDITY 

11.1 The validity of this Integrity Pact shall be from date the NIT is issued and extend upto two years 
from the date of last payment under the contract. In case BIDDER is not awarded 
Contract/Purchase Order, this Integrity Pact shall expire after twelve months from the date of 
issue of the NIT.  

11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact 
shall remain valid. In this case, the parties will strive to come to an agreement to their original 
intentions.  

12.0 The parties hereby sign this Integrity Pact, through their authorized representative, for having 
accepted the conditions contained hereinabove.  

HURL              BIDDER  

(     )       (     ) 

Date:           Date: 
Place:           Place: 

Witness          Witness  

1. ________________        1. ____________________  
2. ________________        2. ____________________
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PROFORMA FOR SOLVENCY CERTIFICATE 

(on Bank’s Letter Head) 
______________________________________________________________________  

REF NO: …………………        DATE: …………….......... 

To Whomsoever Concerned 

This is to certify that to the best of our knowledge and information, M/s________________________ 
(Bidders name with complete address), a customer of our Bank, is respectable, and is capable of 
executing orders to the extent of Rs. _________ (Rupees________________________). M/s 
_________________ have been our customer since ______ to date and has been granted the following 
limits, at present, against various facilities granted by the Bank:  
……………………… ……………..  
……………………… ……………...  

This certificate is issued without any guarantee, risk or responsibility on behalf of the Bank or any of its 
officials.  

This certificate is issued at the specific request of the customer.  

Yours faithfully,  

(Bank Official’s signature & stamp)
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I / WE hereby agree to receive the payment against our bills raised to M/s Hindustan Urvarak & 

Rasayan Ltd. directly in our bank account as per details given below through Electronic Fund 

Transfer Mechanism. Necessary details are given as below:

1 Name, Branch and address of  Payee's bank : _____________________________

2 Title of the account : _____________________________
   

3 Account number : _____________________________
   

4 Nature of the Account : _____________________________
   

5 Branch MICR code number : _____________________________
   

[Enclose photocopy of cancelled cheque] : _____________________________

6 Permanent Account Number : _____________________________
   

 [PAN]  of the Payee : _____________________________
   

7 IFSC Code : _____________________________
   
   

 
 
STAMP & SIGNATURE OF BIDDER           : __________________________________
NAME OF BIDDER                          : __________________________________
DATE                           : __________________________________ 
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GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST)

1.0 GST (Goods & Service Tax) 

1.1 Bidders are required to submit copy of the GST Registration Certificate while submitting the bids 
wherever GST is applicable. 

1.2 Quoted prices should be inclusive of all taxes and duties, except GST. Please note that the 
responsibility of payment of GST (CGST & SGST or IGST or UTGST) lies with the 
Contractor/Supplier/Service Provider of Goods / Services only. Contractor/Supplier/Service 
Provider of Goods / Services (Service Provider) providing taxable service shall issue an 
Invoice/Bill, as the case may be as per prevailing rules/ regulation of GST. Further, returns and 
details required to be filled under GST laws & rules should be timely filed by 
Contractor/Supplier/Service Provider of Goods / Services (Service Provider) with requisite 
details. 

1.3 Payments to Contractor/Supplier/Service Provider for claiming GST amount will be made 
provided the above formalities are fulfilled. Further, OWNER may seek copies of challan and 
certificate from Chartered Accountant for deposit of GST collected from Owner.

1.4 In case CBEC (Central Board of Excise and Customs)/ any equivalent government agency 
brings to the notice of OWNER that the Contractor/Supplier/Service Provider of Goods / 
Services  has not remitted the amount towards GST collected from OWNER to the government 
exchequer, then, that Contractor/Supplier/Service Provider of Goods / Services shall be put 
under Holiday list of OWNER for period of six months. 

1.5 In case of statutory variation in GST, other than due to change in turnover, payable on the 
contract value during contract period, the Contractor/Supplier/Service Provider of Goods / 
Services shall submit a copy of the 'Government Notification' to evidence the rate as applicable 
on the Bid due date and on the date of revision.  

1.6  In case contract completion is delayed for the reasons not attributable to OWNER, then any 
increase in the rate of GST beyond the contractual delivery period shall be to 
Contractor/Supplier/Service Provider’s account whereas any decrease in the rate GST shall be 
passed on to the Owner. 

1.7 In case contract completion is delayed for the reasons attributable to OWNER then any increase 
in the rate of GST beyond the contractual delivery period shall be to OWNER’s account 
whereas any decrease in the rate GST shall also be passed on to the Owner. 

1.8  Claim for payment of Statutory variation of GST, should be raised within two [02] months from 
the date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise 
claim in respect of above shall not be entertained for payment of arrears. The base date for the 
purpose of applying statutory variation shall be the Bid Due Date. 

1.9 Where OWNER has the obligation to discharge GST liability under reverse charge mechanism 
and OWNER has paid or is /liable to pay   GST to the Government on which interest or 
penalties becomes payable as per GST laws for any reason which  is not  attributable to 
OWNER or  ITC with respect to such payments  is  not available to OWNER for any reason 
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which  is not  attributable to OWNER, then OWNER shall be entitled to  deduct/ setoff / recover 
such  amounts  against any amounts paid or payable by OWNER to Contractor / Supplier. 

1.10 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of GST with all 
required supporting document(s) within a period specified in Contracts/ LOA to enable OWNER 
to avail input tax credit. Further, returns and details required to be filled under GST laws & rules 
should be timely filed by supplier with requisite details. 

If  input tax credit with respect to GST is  not available to OWNER for any reason attributable to 
Contractor/Supplier/Service Provider which  is not  attributable to OWNER, then OWNER shall 
not be obligated or liable to pay or reimburse GST charged in the invoice(s)  and shall be 
entitled to / deduct/ setoff /recover the such GST thereupon together with all penalties and 
interest if any, against any amounts paid or payable by OWNER to Supplier of Goods / 
Services.

2.0 ANTI-PROFITEERING CLAUSE 

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in rate of 
tax or from input tax credit to the consumer (OWNER in this case) by way of commensurate 
reduction in prices. The Contractor/Supplier/Service Provider of Goods / Services may note the 
above and quote their prices accordingly.

��
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(On Chartered Accountant’s Letter Head) 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 
CAPABILITY OF THE BIDDER

We have verified the Annual Accounts and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following 

A. ANNUAL TURNOVER OF LAST 3 YEARS:

Year Amount (INR) 
Year 1: 2017-18  
Year 2: 2016-17  
Year 3: 2015-16  

B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 

Description FY Closing as on 31.03.2018 
Amount (INR) 

Current Assets   
Current Liabilities   
Working Capital (Current Assets-
Current liabilities) 
Net Worth  (Paid up share capital  and 
Free Reserves & Surplus)  

Name of Audit Firm:   [Signature of Chartered Accountant] 
Chartered Accountant              Name: 
Date:     Designation: 

      Seal: 
Membership no.:   

Instructions: 

1. The financial year would be the same as one normally followed by the bidder for 
its Annual Report. 

2. The bidder shall provide the audited annual financial statements as required for 
this Tender document. Failure to do so would result in the Proposal being 
considered as non responsive. 

3. For the purpose of this Tender document, (i) Annual Turnover shall be “Sale 
value/ Operating Income” (ii)  Working Capital shall be “Current Assets less 
Current liabilities” and (iii) Net Worth  shall be “Paid up share capital  and Free 
Reserves & Surplus” 

4. This certificate is to be submitted on the letter head of Chartered 
Accountant.  
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(Self Declaration on Bidder’s Letter Head  as per below performa) 

DECLARATION

To ,

………………………………. 
………………………………. 
……………………………… 

NIT NO.     :     ……………………………

SUBJECT :  TENDER DOCUMENT FOR ……………………………………………………….. 

…………………………………………………………………………………………. 

Sir ,  

We hereby declare that M/s ……………………………………. is not under liquidation, court 
receivership or similar proceedings as on date.   

Signature  

Name : 
Designation : 

Seal of the Bidder.  
�
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(Self Declaration on Bidder’s Letter Head as per below performa) 

DECLARATION

To,

………………………………. 
………………………………. 
………………………………. 

NIT NO.     :     …………………………

SUBJECT :  TENDER DOCUMENT FOR ………………………………………………………… 

…………………………………………………………………………………………...

Sir ,  

We hereby declare that, we have taken up all safety measures during the past 5 
years while executing the works awarded to me.  

No deviation and casualty has been found during execution of the contract. 

The above information is true and correct to the best of my knowledge and belief.   

Signature  

Name : 

Designation : 

Company Name : 

Seal of the Bidder :  

�
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HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS

LOI Ref. NO.
PROJECT ZERO DATE

PROJECT LOCATION

ANNEXURE-4 CONSTRUCTION PROGRESS STATUS

ANNEXURE-1 OVERALL PROGRESS SUMMARY

ANNEXURE-2 ENGINEERING STATUS

ANNEXURE-3 PROCUREMENT STATUS

PROJECT STATUS AS OF ------------------------------

ANNEXURE NO. DESCRIPTION

SCHEDULE COMPLETION DATE

SAMPLE
 FORMAT



ANNEXURE-1
STATUS AS OF:HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)

PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

PROJECT DETAILS:
LOI Ref.

SCHEDULE COMPLETION DATE
PROJECT ZERO DATE

DETAILED OVERALL PROGRESS REPORT

CLIENT
CONSULTANT
CONTRACTOR

W1 W2 W3 W4 W5 W6 W7 W8 W9 W10 W11 W12 W13 W14 W15 W16 W17 W18 W19 W20 Wn1 Wn2 Wn3 Wn
Plan

Actual
Plan

Actual
Plan

Actual

Plan

Actual

Weekly Plan 2.0% 4.0% 4.0% 5.0% 5.0% 5.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 5.0% 5.0% 5.0% 3.0% 3.0% 3.0% 3.0% 2.0% 2.0% 1.0% 1.0%

Weekly Actual

Cumm. Weekly Plan 2.0% 6.0% 10.0% 15.0% 20.0% 25.0% 31.0% 37.0% 43.0% 49.0% 55.0% 61.0% 67.0% 72.0% 77.0% 82.0% 85.0% 88.0% 91.0% 94.0% 96.0% 98.0% 99.0% 100.0%

Cumm Weekly Actual

30%

10%

100%

100%

4
Commissioning 

(As per System / Stream wise)

5
TOTAL PROJECT 

PROGRESS %

Mn

1 Engineering

2 Procurement

3 Construction

WTG

10%

50%

Sr No Descrption M1 M2 M3 M4 M5

Cumm. Weekly Actual

Cumm. Monthly Plan

Cumm. Monthly Actual
100%

61.0% 82.0% 94.0% 100.0%
0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

PROGRESS %
15.0% 37.0%
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HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 2

ACTIVITY HEAD S. no. Descrption Documents No WTG (1) Progress % Schedule Date Actual Date
Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code Remarks

ENGINEERING 1 Document 1 5.00%
2 Document 2 5.00%
3 Document 3 5.00%
4 Document 4 5.00%
5 Document 5 5.00%
6 Document 6 5.00%
7 Document 7 5.00%
8 Document 8 5.00%
9 Document 9 5.00%

10 Document 10 5.00%
11 Document 11 5.00%
12 Document 12 5.00%
13 Document 13 5.00%
14 Document 14 5.00%
15 Document 15 5.00%
16 Document 16 5.00%
17 Document 17 5.00%
18 Document 18 5.00%
19 Document 19 5.00%
20 Document 20 5.00%

100.00% 0.00%

(1) Weightages  to be assigned as per volume of work 

ENGINEERING PROGRESS REPORT FOR  ………………………………………………………………………………………… 

LOI Ref.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:

1ST SUBMISSION 2ND SUBMISSION 3RD SUBMISSION

ENGINEERING PROGRESS %

SAMPLE
 FORMAT



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 3

SCH ACTUAL SCH ACTUAL SCH ACTUAL SCH ACTUAL

PROCUREMENT 1 Item1
PROCUREMENT 2 Item2
PROCUREMENT 3 Item3
PROCUREMENT 4 Item4
PROCUREMENT 5 Item5
PROCUREMENT 6 Item6
PROCUREMENT 7 Item7
PROCUREMENT 8 Item8
PROCUREMENT 9 Item9
PROCUREMENT 10 Item10
PROCUREMENT 11 Item11
PROCUREMENT 12 Item12
PROCUREMENT 13 Item13
PROCUREMENT 14 Item14
PROCUREMENT 15 Item15
PROCUREMENT 16 Item16
PROCUREMENT 17 Item17
PROCUREMENT 18 Item18
PROCUREMENT 19 Item19
PROCUREMENT 20 Item20

PROCUREMENT PROGRESS % 100%

(2)

REMARKS

Weightages  to be assigned as per Cost of Items

WTG (2)
ACTUAL 

PROGRESS 
%

ORDERING 10% INSPECTION 50% DISPATCHED 80% RECEIPT AT SITE 
100%

SCHEDULE COMPLETION DATE

PROCUREMENT PROGRESS REPORT FOR  ………………………………………………………………………………………… 

ACTIVITY HEAD S. no. DESCRPTION ITEM NO / 
ENQUIRY NO

DELIVERY 
SCHEDULE LOI NO. & Date VENDOR NAME MFG. 

LOCATION

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:
LOI Ref.
PROJECT ZERO DATE

SAMPLE
 FORMAT



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL) ANNEXURE NO. 4 SITE WEATHER : MANPOWER DEPLOYED

HOLIDAY INFORMATION: SKILLED :

CLIENT

CONSULTANT
CONTRACTOR HOLIDAY INFORMATION: SKILLED :

PROGRESS DATE: UNSKILLED :
REPORT DATE: STAFF :

TOTAL MANOPOWER :

o 
Pr

ev
. 

da
y

ay
 p

la
n

od
ay

 
ec

ut
ed

m
ul

at
iv

e 
[B

]S. NO.
% 

Progress
= [B] / [A] x 

[W%]

CONTRACTOR
PROJECT DETAILS:
LOI Ref.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CONSTRUCTION DAILY PROGRESS REPORT FOR  …………………………………………………………………………………………  AS OF DD-MM-YYYY………………………………………

RATESOR CUMM. 
QTY [A]UNITDESCRPTION AS 

PER SOR
SOR.  SR. 

NO.ACTIVITY
Monthly 

Cumulative 
Achieved

Backlog Remarks
NAME OF SUB-
CONTRACTOR 

(IF ANY)
WTG (3) 

[W%]
VALUE

al
an

ce
 q

ty
.

nt
 A

va
ila

bl
e Progress Quantity

 Monthly 
Plan

U
pt

o d

To
da To

Ex
e

C
um

A CIVIL WORK

[W%](IF ANY)

B
a

Fr
on

B  MECHANICAL ERECTION WORK

C ELECTRICAL WORKC ELECTRICAL WORK

D INSTRUMENTATION WORK

E ANY OTHER WORK

TOTAL CONSTRUCTION PROGRESS 100.0% 0.0%
(3) Weightages  to be assigned as per Cost & Effort

SAMPLE
 FORMAT
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LIST OF APPROVED BANKS FOR SUBMISSION 

OF BANK GUARANTEE 

P-I/Sec.-1.25 0

�

DOC. NO. REV. 

Page 2 of 3

�

SCHEDULED COMMERCIAL BANKS 
A. SBI AND ASSOCIATES 

1. State Bank of India 
2. State Bank of Bikaner & Jaipur 
3. State Bank of Hyderabad 
4. State Bank of Mysore 
5. State Bank of Patiala 
6. State Bank of Travancore 

B. NATIONALISED BANKS 
1. Allahabad Bank 
2. Andhra Bank 
3. Bank of India 
4. Bank of Maharashtra 
5. Canara Bank 
6. Central Bank of India 
7. Corporation Bank 
8. Dena Bank 
9. Indian Bank 
10. Indian Overseas Bank 
11. Oriental Bank of Commerce 
12. Punjab National Bank 
13. Punjab & Sind Bank 
14. Syndicate Bank 
15. Union Bank of India 
16. United Bank of India 
17. UCO Bank 
18. Vijaya Bank 
19. Bank of Baroda 
20. Bhartiya Mahila Bank 

C. SCHEDULED PRIVATE BANKS (INDIAN BANKS) 
1. Catholic Syrian Bank 
2. City Union Bank 
3. Dhanlaxmi Bank Ltd. 
4. Federal Bank Ltd 
5. Jammu & Kashmir Bank Ltd 
6. Karnataka Bank Ltd 
7. Karur Vysya Bank Ltd 
8. Lakshmi Vilas Bank Ltd 
9. Nainital Bank Ltd 
10. Kotak Mahindra Bank 
11. Ratnakar Bank Ltd 
12. South Indian Bank Ltd 
13. Tamilnad Mercantile Bank Ltd 
14. ING Vysya Bank Ltd 
15. Axis Bank Ltd. 
16. IndusInd Bank Ltd 
17. ICICI Bank 
18. HDFC Bank Ltd. 
19. DCB Bank Ltd 
20. Yes Bank Ltd 
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LIST OF APPROVED BANKS FOR SUBMISSION 

OF BANK GUARANTEE 

P-I/Sec.-1.25 0

�
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Page 3 of 3

�
D. SCHEDULED PRIVATE BANKS (FOREIGN BANKS) 

1. Abu Dhabi Commercial Bank Ltd 
2. Bank of America NA 
3. Bank of Bahrain & Kuwait B.S.C. 
4. Mashreq Bank p.s.c. 
5. Bank of Nova Scotia 
6. Crédit Agricole Corporate and Investment Bank 
7. BNP Paribas 
8. Barclays Bank 
9. Citi Bank N.A. 
10. Deutsche Bank A.G. 
11. The HongKong Shangai Banking Corporation Ltd 
12. HSBC Bank Oman S.A.O.G. 
13. Societe Generale 
14. Sonali Bank Ltd. 
15. Standard Chartered Bank 
16. J.P. Morgan Chase Bank, National Association 
17. State Bank of Mauritus Ltd. 
18. DBS Bank Ltd. 
19. Bank of Ceylon 
20. Bank Internasional Indonesia 
21. A B Bank 
22. Shinhan Bank. 
23. CTBC Bank Co. Ltd. 
24. Mizuho Bank Ltd 
25. Krung Thai Bank Public Company Ltd. 
26. Antwerp Diamond Bank N.V. 
27. The Bank of Tokyo-Mitsubishi UFJ Limited. 
28. Austalia & Newzealand Banking Group Limited 
29. Sumitomo Mitsui Banking Corporation 
30. American Express Banking Corporation 
31. Common Wealth Bank of Australia 
32. Credit Suisse A.G. 
33. First Rand Bank Ltd. 
34. Industrial & Commercial Bank of China Ltd. 
35. JSC VTB Bank 
36. National Australia Bank 
37. Rabobank International 
38. Sberbank 
39. UBS AG 
40. United Overseas Bank Ltd. 
41. Westpac Banking Corporation 
42. Woori Bank 
43. The Royal Bank of Scotland N.V. 
44. Doha Bank Qsc 

E. OTHER PUBLIC SECTOR BANKS 
1. IDBI Bank Ltd 
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POWER OF ATTORNEY 
(to be submitted on the Non-Judicial stamp paper)

Tender er No.:
Description of work:  
Name of Bidder:___________________________________________ 

“The undersigned _________________________ (Name of LEGAL PERSON, i.e. 
CEO/MD/ CHAIRMAN /C&MD/Company Secretary/Partners/Proprietor) is lawfully 
authorized to issue this POA* on behalf of the company M/s 
__________________________________________ (Name of bidder) whose 
registered address is ______________________________________________ 
_____________________ and does hereby appoint Mr./Ms 
_________________________________ (name of authorized person signing the 
bid document)  ______________________________ (Designation) of                                 
M/s _________________________________________________ (Name of bidder) 
whose signature appears below to be the true and lawful attorney/(s) and authorize 
him/her to sign the bid, conduct negotiation, sign contracts and execute all the 
necessary matter related thereto, in the name and on behalf of the company in 
connection with the tender no. 
__________________________________________.

The signature of the authorized person/(s) herein constitutes unconditional 
obligations of M/s _____________________________________________  (Name 
of bidder).   

This Power of Attorney (POA) shall remain valid and in full force and effect before 
we withdraw it in writing (by fax, or mail or post). All the documents signed (within 
the period of validity of the Power of Attorney) by the authorized person herein shall 
not be invalid because of such withdrawal. 

(*)
1. In case of a Limited Company, if the POA is issued by other than CEO/MD/ 

CHAIRMAN /C&MD/Company Secretary, then the POA must be 
accompanied by a “Board Resolution” of the bidder’s company authorizing 
the “Legal Person” to issue POA. 

2. For a Partnership Firm, the POA must be signed by all Partners and a copy 
of Partnership Deed of the Company must be enclosed with bid.  

3. For a Proprietorship firm, if the bid is signed by any person other than the 
Proprietor, then legal person shall be the Proprietor of the firm. 

SIGNATURE OF THE LEGAL PERSON 

_______________________________________
(Name of person with Company seal) 



SIGNATURE OF THE AUTHORIZED PERSON      
(FOR SIGNING THE BID) 

__________________________
(Signature)       
Name of person: _________________________    
E-mail id:

�
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PROJECTS & DEVELOPMENT INDIA 
LIMITED
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FOR
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SCOPE OF CIVIL WORKS 
FOR
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CONTENTS

S. No DESCRIPTION SHEET NUMBER 

1.0 Introduction 3 

2.0 Site Information 3 

3.0 Scope of Works 3 



SCOPE OF CIVIL WORKS 
FOR

ROAD, DRAIN & CULVERT 

EM270-B/202-0202 0 

DOCUMENT NO REV

SHEET  3 of 3 

________________________________________________________________________________________________________ 
FORM NUMBER 02-0000-0021 F2 REV 0                                                                                                                            All rights reserved

1.0 INTRODUCTION

 Government of India has formed a joint venture company of M/s NTPC Ltd., 
M/s Coal India Limited (CIL),M/s Indian Oil Corporation & HFCL by name 
M/s Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter also referred to 
as “OWNER”, for setting up brown field Ammonia Urea Fertilizer Complexes 
along with their associated offsite & utility facilities at existing fertilizer 
complex of HFCL, BARAUNI, in the State of BIHAR. 

2.0  SITE INFORMATION 

 The site for the proposed plant is located at Fertilizer Plant of HURL 
BARAUNI and is well connected by road & rail. 

3.0  SCOPE OF WORKS 

 The scope shall consist of but not limited to the following:- 
i. Roads width approx 4m, 6m, 7m, 9m & 10m wide including earth work 

in excavation, laying 90 mm to 45 mm size stone aggregate in layers, 
spreading and compacting graded crushed aggregate wet mix 
macadam.

ii. Tack coat and Pre mix carpet (if required). 
iii. Drains along the roads with RCC pre cast covers. 
iv. Culverts 
v. Repair of existing roads. 
vi. Demolishing roads as per requirement. 
vii. Laying R.C.C. pipes as per requirement. 

viii. Other miscellaneous work. 

The scope of work shall also include any other item of work required to complete the work in 
all respects as per the specifications, drawings and instructions of Engineer-in-charge 
whether specifically mentioned or not in the tender documents. 
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1.00 GENERAL 

1.01 The plans have been evolved tentatively based on information available with Owner / 
Consultant but the dimensions and details etc. are liable to changes. The Tenderers 
shall not be entitled to claim any higher rate or compensation on this account. The 
tender drawings are intended mainly to give an indication of the probable type of 
construction. The successful Tenderers will, however, be required to execute the work 
as per detailed approved drawings issued to them from time to time. Steel structures 
can be changed to R.C.C. or vice versa. Owner reserves the right to add / delete any 
of the building works mentioned in the N.I.T., during the currency of the contract. 

1.02 The Tenderers shall note that the quantities of the different Items, as given in the 
"Schedule of Rates" are tentative based on tentative tender drawings and are subject 
to variation and they shall not be entitled to claim any higher rate or compensation on 
this account. Owner / Consultant reserves the right to change / modify the size and 
type of sections at any time. Owner / Consultant does not guarantee work under each 
item of the Schedule of Quantities. The total quantum of work may vary up to ± 25% 
on either  side the Contract Price and nothing extra over the Unit Rate as referred in 
Schedule of Rates will be paid on this account. Quantum of individual item may vary 
to any extent.  However, in case of any increase in executed / work order value 
beyond awarded value, contractor shall prepare statement of such expected 
variation based on the drawings issued for construction or as per site condition 
and shall obtain prior issuance of formal amendment to Contract from the 
OWNER/CONSULTANT in this regard. In no  case, the value of executed 
value should exceed the awarded value without prior  written approval from 
OWNER/CONSULTANT.

1.03 The Tenderers shall be fully responsible for the correct setting out and execution of 
the work in accordance with approved drawings which will be supplied to them 
progressively. All tools, tackles, construction equipments etc., required for the 
successful execution / construction of the complete work, shall be responsibility of the 
Tenderers. 

1.04 The quantities given in the "Schedule of Rates" are approximate and are given only 
for the guidance for quoting rates. Payments on bills shall, however, be made on 
actual measurements of quantities of work done as per approved drawings. Unless 
otherwise specified, measurements of quantities shall be taken as per Indian 
Standards IS: 1200. 

1.05 The rates to be inserted in the "Schedule of Rates" are to be inclusive of the value of 
the work described under several items including all costs and expenses which may 
be required for the construction of the work described together with all taxes, general 
risks, liabilities and obligations such as temporary buildings / hutments, fencing, 
watching, lighting, insurance, labour regulations, indemnity, maintenance and the like. 
The prices shall be inclusive of all labours, materials, tools, plants, equipment, hoists, 
tackles, scaffoldings, the sundries, etc., as may be necessary for the completion of 
the work in all respects. 

1.06 No work shall be undertaken at site until detailed approved drawings have been 
issued by the Owner / Consultant in writing. Subsequent revision in the drawings 
which become necessary shall be incorporated and revised drawings issued to the 
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Contractor who shall execute the work as per the latest revised drawings. Nothing 
extra will be paid on this account and no claim whatsoever will be entertained on this 
account. The Owner / Consultant reserves to themselves the right to modify / revise / 
alter etc. in any drawing supplied to the Contractor. 

1.07 Any fabrication / construction done before final approval of the drawings shall be the 
Contractor's responsibility. For structural steel items, preparation of fabrication 
drawings shall be under scope of the contractor without any cost to owner. 
Fabrication work shall be taken up by the contractor only after of approval of 
fabrication drawings by owner / consultant/ Engineer-In-Charge. 

1.08 In case of any discrepancy between the description of items given in the "Schedule of 
Rates" and Specifications, drawings and other documents, the decision of the Owner 
/ Consultant in writing shall be final, binding and conclusive for the purpose of this 
contract. 

1.09 The term "Design and drawings" mentioned in the description of Items in the 
"Schedule of Rates" means the detailed approved design drawings marked "Good for 
Construction". 

1.10 The work "As described", "As shown", "As directed" or "As approved", "As mentioned" 
in the description of Items shall mean as directed in design or detailed drawings and 
as directed by the Engineer-in-Charge. 

1.11 The Owner shall furnish the Contractor with only reference points of the job site and a 
level bench mark, and the Contractor shall at his own cost and initiative, set out the 
works to the satisfaction of the Engineer-in-Charge but shall solely be responsible for 
the accuracy of such setting up not withstanding satisfaction as aforesaid of the 
Engineer-in-Charge or any other assistance rendered by the Engineer-in-Charge for 
the purpose. 

1.12 The Contractor shall provide, fix and be responsible for the maintenance of all stakes, 
templates, level marks, profiles and the like and shall take all precautions necessary 
to prevent their removal or disturbance, and shall be responsible for the consequence 
of such removal or disturbance and for their efficient and timely reinstatement. The 
Contractor shall also be responsible for the maintenance of all survey marks, 
boundary marks, distance marks and centre line marks, whether existing or supplied / 
fixed by the Contractor. 

1.13 Before commencing the work, the Contractor shall at his own cost and initiative 
provide all necessary references, level posts, pegs, bamboos, flags, ranging rods, 
strings and other materials for proper layout of the work in accordance with the 
scheme for fixing bench marks acceptable to the Engineer-in-Charge. The centre of 
longitudinal or face line and cross line shall be marked by means of small masonry 
pillars. Each pillar shall have distinct mark at the center to enable a TOTAL STATION 
to be set over it. No work shall be started until all these points are approved by the 
Engineer-in-Charge in writing. 

 But such approval shall not relieve the Contractor of any of his responsibilities in 
respect of the adequacy or accuracy, thereof. The Contractor shall also provide all 
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labour, material and other facilities necessary for the proper checking of layout and 
inspection of the points during construction. 

1.14 Pillars bearing geodetic marks located at the site / unit of works under construction 
should be protected and fenced by the Contractor. 

1.15 On completion of works, the Contractor must submit to the Engineer-in-Charge the 
geodetic documents according to which the work was carried out. 

1.16 The Contractor shall be exclusively responsible for the provision and maintenance of 
horizontal and vertical alignments and levels and for the correctness of every part of 
the work in accordance there with and shall at his own cost rectify any errors or 
imperfections therein. 

1.17 The Contractor shall at all times during the progress and continuance of the works be 
responsible for and effectively maintain and uphold in good, substantial, sound and 
perfect condition of all / and every part of works and shall make good from time to 
time and at all times as often as the Engineer-in-Charge shall require any damage or 
defect that may during the above period arise in or be any way connected with works. 

1.18 The portion which is under HOLD shown in the approved drawing or the portion which 
would be brought under HOLD during execution on account of coordinating different 
activities of other working agencies shall be taken up by the Contractor to execution 
only after the said HOLD is withdrawn. The Contractor on this account shall not be 
entitled to claim for any compensation. 

1.19 The Contractor shall maintain adequate drainage facilities at the work site at all times 
during the execution of the work. 

1.20 No compensation shall be made by the Owner / Consultant for any damage done by 
rain or traffic during the execution of the work. 

1.21 The Contractor shall afford all reasonable facilities such as scaffolding etc., and 
cooperation to the various other agencies and Contractors, for services not included 
in this contract, who may be working on the site simultaneously so that entire work 
can proceed smoothly and simultaneously to a successful completion. The Tenderer 
must take all the aforesaid factors into consideration while quoting his rates. Nothing 
extra shall be paid on any ground out of or relating to the aforesaid factors. 

1.22 For details of works, materials and workmanship, attention is invited to the "Schedule 
of Rates", Scope Drawings, Special Conditions of Contract, Materials and Job 
Specifications, this section, etc. and the Tenderers must quote the rates keeping in 
full view the requirement of the said documents. 

1.23 Except otherwise clearly stated, CPWD Specifications with Correction Slips ( latest) 
shall be followed in all Civil, Structural and other allied Works and in absence of 
CPWD Specifications for any work, relevant Indian Standard codes of practices 
(latest) shall be followed. Where there are no Specifications available for any work 
either in CPWD Specifications or in IS Codes of practices, the work shall be carried 
out as per the direction of Engineer-in-Charge. 
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1.24 The following notations have been used throughout the "Schedule of Rates" and 
Materials and job Specifications: 

1. Cu.M Cubic Metre 
2. Sq.M Square Metre 
3. m. Metre 
4. mm Millimeter 
5. Cm. / Cms. Centimeter / Centimeters 
6. No. / Nos. Number / Numbers 
7. Tonne / Te. Metric Tonne 
8. Kg. Kilogram 
9. RCC Reinforced Cement  Concrete 
10. PCC Plain Cement Concrete 

1.25 The quoted rates shall be applicable for all heights, depths etc. except otherwise 
clearly stated in the description of items and nothing extra shall be paid to the 
contractor on this account. 

1.26 Description of items and mode of measurement for payment indicated herein shall 
override those given elsewhere if these are at variance. 

1.27 Any materials / accessories / fittings etc. which may not be  specifically mentioned  in 
the description of items but which are normally used or necessary are to be provided 
by the contractor without any extra cost to Owner / Consultant and the work must be 
completed in all respects. 

2.00 DEFINITION OF PLINTH 

2.01 The portion of a structure between the surface of the finished ground and the surface 
of the floor immediately above the ground will be considered as plinth, which is 
generally 300 mm to 600 mm above finished ground level of the site area. 

2.02 Plinth Level as shown in the drawing shall be treated as plinth level for the purpose of 
payment. 

3.00 MATERIALS 

3.01 The supply / procurement of all materials, required for the job, shall be the 
responsibility of the Contractor unless otherwise stated in the "Schedule of Rates" 
and elsewhere in the tender documents. The quality of the materials procured by the 
Contractor shall be subject to the approval of Engineer-in-Charge or his authorized 
representative before the materials are allowed to be used in the works. All the 
materials  to be procured by the Contractor shall be in conformity with the CPWD 
Specifications with correction slips (latest) and in absence of which as laid down in 
the relevant Indian Standard Codes of practices (latest). 
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3.02 Transport of all materials shall be the Contractor's responsibility and it shall be at their 
own risk and cost. 

3.03 The Engineer-in-Charge shall determine the suitability of materials to be used on the 
job and the Contractor shall get all materials approved by the Engineer-in-Charge. 
Any material procured and brought to site by the Contractor, found not to conform to 
the specifications and does not meet the approval of the Engineer-in-Charge, for use, 
will be rejected, and the Contractor shall remove and dispose off the same at  his own 
cost and he shall not have any claim for compensation in this regard. 

4.00 TESTS 

4.01 According to the nature and importance of works or as per IS code requirements, 
Owner / Consultant will demand the conduct of tests  on concrete and other building 
materials etc., in which case the Contractor shall get the same done at his own cost in 
a laboratory to be approved by the Owner / Consultant. 

4.02 Providing and operating necessary measurements and testing devices, materials and 
consumables are included in the scope of work and the rates quoted shall be deemed 
to include the cost of such tests which are required to ensure achievement of 
specified quality of work. 

5.00 EXECUTION OF WORK 

5.01 EARTH WORK 

a. The prices for all excavations shall include for removing and clearing away all 
shrubs, bushes, roots etc. 

b. The prices for all excavations shall also include for all leveling and ramming 
foundation beds, trimming of sides and bottom, grading to proper level as 
required. 

c. Removal and carrying shall include for all loading, unloading and handling as may 
be necessary and also all necessary means of transport (Mechanical or animal or 
manual) as required. 

d. The prices are also to include removal of water caused by rain, seepage, spring 
due to water table or any other cause, either by pumping or by bailing, that may 
accumulate in the trenches, foundations, pits, etc. It is likely that the subsoil water 
may encounter during excavation. The Contractor shall be responsible to remove 
all water accumulated in trenches, foundations, pits, etc. due to subsoil seepage, 
rainwater or from any other sources. For the above reasons, if the Contractor is 
required to install some special type of dewatering system, the same shall be 
arranged by the Contractor at his own cost and nothing extra shall be payable. 
The Contractor shall be fully responsible for removal of all water from the working 
area including necessary shoring and strutting, etc., wherever required, in order 
to maintain safe working condition and good engineering practice at his own cost 
and nothing extra shall be paid on this account. 
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e. Where excavations are made in excess of the depth required the Contractor 
shall, at his own expenses, fill up to the desired level with lean concrete of 
nominal mix. 1:5:10 (1 cement : 5 coarse sand : 10 graded stone aggregate 40 
mm nominal size). 

f. In case of hard / dense soil, the last 150 mm depth of such depth specified in the 
drawing or decided by the Owner shall be excavated just prior to the laying of 
plain cement concrete bed. 

g. In case surplus excavated materials are to be disposed off at different leads as 
per items in the "Schedule of Rates" the distance for such disposal shall be 
measured over the shortest practicable route as decided by Engineer-in-Charge 
and not necessarily the route actually taken by the Contractor for disposal. For 
the purpose of measurement of lead, the area excavated shall be divided into 
blocks (mutually agreed) and for each block the distance from center of the block 
to center of disposed material pertaining to this block shall be taken. 

h. For payment of Earthwork in foundations / pits / trenches, etc., the excavation in 
earthwork volume shall be calculated by multiplying the base area as per the 
dimensions of mat (lean) concrete indicated in the drawing for different 
foundations by the specified depth of excavation considering vertical cut up to the 
bottom of mat concrete level from ground level. Extra excavation carried out by 
the Contractor with sloping sides or with larger base area or with extra deepening 
of trenches / pits / foundations, etc. for working convenience shall not be 
measured and paid for. 

 The payment for back filling and disposal of surplus excavated material shall also 
be made on the same basis as that for excavation. Therefore excavation, back 
filling and disposal of surplus earth resulting from the excavation over the mat 
concrete dimensions and for the depth beyond bottom level of mat concrete as 
indicated in the drawings shall not be paid for. However, for the cases where 
waterproofing / acid proofing is indicated as per drawings on outer sides, the 
mode of measurement shall be as per IS: 1200. 

i. Nothing extra shall be paid for sorting / screening of the excavated materials to 
obtain good earth for filling. 

j. Nothing extra shall be paid on account of any lift for disposal of excavated 
materials.

k. Proper precautions shall be taken during the excavations to prevent any damage 
to the existing structures, pipes, sewer lines etc. If such damage occurs, it shall 
be rectified by the Contractor at his own expense. 
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5.02 PLAIN AND REINFORCED CEMENT CONCRETE WORKS 

a. The prices for concrete beds and slabs are to include for laying on any type of 
subgrade, laying to falls or camber and for preparing surface to receive concrete. 

b. All concrete surfaces shall be finished to a fair face to give smooth and even 
surfaces and nothing extra shall be paid on this account. 

c. The prices are to include leaving pockets, cutouts and holes and to provide 
wooden boxes or any other suitable arrangement in R.C.C for providing pockets 
for bolts as per approved working drawings and nothing extra shall be paid on 
this account. 

d. All pockets / holes are to be properly covered by suitable means, so that dirt, rain 
water etc., should not enter the pockets / holes etc. No deduction in R.C.C 
quantity shall be made for pockets and nothing extra shall be paid for providing 
pockets as mentioned in para 5.02c above. 

e. For measurement of openings in plain concrete / R.C.C work, refer clause No. 
4.13 of IS: 1200 (Part-3). 

f. Threads of bolts etc., which have already been fixed in the pockets, are to be 
greased and properly covered with gunny bags or polythene sheet to protect it 
from damage from all sources and nothing extra shall be paid on this account. 

g. The prices shall include for all rebating, throating, chamfering, weathering, 
moulding etc. to accord with the details shown in the approved working drawings. 

h. Nothing extra shall be paid for any intricate work for foundation of equipments 
and machinery (Static / Dynamic) in R.C.C walls and other superstructure work or 
in concreting in small and thin sections in P.C.C or R.C.C work. 

i. The prices for concrete are to include for hoisting and / or lowering to any heights 
and / or depth required and in any type of form work, packing around 
reinforcement wherever required and finishing the surfaces to fair and even 
surfaces.

j. The prices shall include for working up or hacking of concrete surface for 
providing keys for further concrete work and shall also include all plane, rebated 
or grooved construction and other joints. 

k. All reinforced cement concrete used shall be of controlled concrete with designed 
mix and weigh batched conforming to IS : 456 unless otherwise specified. In all 
concrete and R.C.C work, broken graded coarse aggregate shall be used. The 
design mixes of concrete of different grades shall be established at the beginning 
of the work considering the required workability. However, if batching plant facility 
is not available, only nominal mix concrete is permissible. 
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l. Concrete admixtures for workability, if necessary, may be used in R.C.C., if 
decided by the Engineer-in-Charge. No extra payment for material or mixing etc. 
shall be made on this account. 

m. Machine and equipment foundations shall mean all foundations including 
pedestals of vessels, towers, pumps, compressors, motors or any other 
equipment  or machinery (both static and dynamic), pipe supports etc., and / or 
the like. 

n. The prices shall include applying cement slurry on reinforced cement concrete 
surfaces, keys of construction joints etc. @ 2.75 Kg/Sq.m of surface area of 
receiving cement concrete including roughening and proper cleaning etc., 
complete as directed by Engineer-in-Charge. 

o. The prices shall include for performing water tightness for all water retaining 
R.C.C structure as stipulated in IS: 3370 (Part-I), wherever specified in the 
drawing. 

p. Cement to be used for plain & reinforced cement concrete and other works shall 
be of Ordinary Portland Cement conforming to IS : 269 unless otherwise stated in 
the "Schedule of Rates" and elsewhere in this Section of NIT. 

q. Any concrete having honeycomb is not acceptable and shall be rejected and 
redone at contractor's cost. 

5.03 REINFORCEMENT AND EMBEDMENTS 

a. Wastage in cutting will not be paid for. Steel actually fixed in position only will be 
paid by the linear measurement including hooks and laps. Lapping of bars will be 
allowed only where the required bar length exceeds the standard lengths 
available. All other laps provided, unless otherwise specified in the drawings, 
shall not be measured and paid for. Weight of binding wire shall not be measured 
for payment. 

b. Reinforcement are to be tack welded in addition to binding by 18 S.W.G annealed 
wire wherever necessary to improve efficiency of the joint. Bars of 28 mm 
diameter and above shall be provided with stitch weld in addition to binding with 
18 SWG annealed wire and nothing extra shall be paid for stitch welding. Welding 
of mild steel plain and deformed reinforcements shall conform to IS: 2751, 'Code 
of practice for welding of mild steel plain and deformed bars for reinforced 
concrete construction'. 

c. The Contractor shall prepare the bar bending schedule for all reinforced cement 
concrete work as per the approved / "good for construction" drawings furnished 
by the Owner / Consultant and nothing extra shall be paid on this account. 

5.04 SHUTTERING 
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a. The prices for shuttering shall include for providing splayed edges, notching, 
chamfering, allowances for overlaps and passing at angles, battens, strutting 
bolting, wedging, easing, striking and removing. 

b. The concrete work should have ply wood / steel shuttering as not to require any 
plastering, after striking out the shuttering. Any concrete having honeycomb is not 
acceptable and is liable to be rejected and redone at Contractor's cost. 

c. The prices are also to include for all necessary supports, struts, braces, etc., 
dressing with shuttering compound and / or other approved method to prevent 
adhesion between concrete and form work and all raking for circular cutting and 
waste. 

d. The prices shall also include for all labour and materials necessary for providing 
form work at all heights and depths and including striking, dismantling the form 
work assembly etc. after the necessary stripping period of concreting is over and 
also making all the joints in shuttering fully leak-proof providing low density 
polythene sheets / bitumen paper. 

e. The prices shall also include for forming detailed design required for the form 
work and / or all other sundry labour. 

f. All shuttering shall be either plywood or steel shuttering to produce plain, smooth 
and even surfaces, which will thus be integrally finished. If any impressions of the 
shuttering joints are noticed after the striking of the shuttering, the same should 
be treated by rubbing with Carborundum stones and nothing extra shall be paid 
on this account. 

g. In case of dowel bars projecting out from R.C.C works such as columns, beams 
etc. nothing extra shall be paid for any special provision like making holes that 
may be required to be left in the form work. 

5.05 MASONRY WORKS 

 The prices for brick work shall include the following: 

a. Fair face of brick work with selected brick with class designation 75 or as specified 
in the description of relevant Items in the "Schedule of Rates" from the lot. 

b. Raking out joints for plastering and pointing done as separate process of finishing 
joints, flush as the work proceeds. 

c. All rough and / or fair cutting and waste unless specifically stated otherwise. 

d. Plumbing to angles. 

e. Providing holes left or formed for fixing pipes etc. 

f. Forming reveals to the jambs, where fair cutting on exposed face is not involved. 
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g. All masonry work shall be done using mortar with coarse sand. 

5.06 WOOD WORK AND JOINERY 

a. All joiner's work shall include necessary nails and screws, and all other necessary 
materials.

b. The description includes all necessary keys, wedges, dowels, hard or bamboo 
pins, pined tenon joints and cleaning of nail heads. 

c. Nothing extra will be paid for rebated and / or splayed meeting stiles of doors and 
Windows. 

5.07 STRUCTURAL STEEL WORK 

a. The weight of structural steel work for the sake of payment shall be calculated by 
linear measurements and unit weight taken from the relevant IS codes based on 
approved fabrication drawings assuming all members to be cut square without 
making any deduction for bolts, bevel ends or edges, beveling of plates. Gusset 
plates shall be paid for minimum rectangle enveloping their actual periphery. 

b. Welds, black-bolts, high tensile bolts, nuts, plain and tapered washers etc. shall 
not be measured and paid for. Rate for the structural steel work shall be deemed 
to include the same. Nothing extra shall be paid on this account. 

c. Nothing extra shall be paid over the unit rates for structural members to be built 
up by butt or fillet welding as indicated in the approved fabrication drawings or as 
per the instruction of Engineer-in-Charge, from either: 

i. Plates.

ii. Two or more rolled steel sections. 

iii. One or more rolled steel sections and plates. 

d. Nothing extra shall be paid over the unit rates for sealing the joints of box 
sections made out of channels or joists by continuous butt welding. 

e. All paints and primers specified in various Items in the "Schedule of Rates" shall 
be best quality of approved brand and manufacturer such as M/s. Asian Paints, 
M/s. Berger Paints (India) Ltd., M/s. Johnson & Nicholson and / or other 
equivalent paint approved by the Engineer-in-Charge. All painting material 
supplied by the contractor should have at least 4 (four) months balance 
shelf life on the date of application. 

f. On box / compound sections, the painting shall be done before fabrication on all 
those surfaces which become inaccessible after fabrication. 

g. Prior approval of the Engineer-in-Charge shall have to be obtained for changing 
the sections due to non-availability of certain sections and using built-up sections 
/ compound sections and nothing extra shall be paid on this account. 
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h. The word "Fabrication" wherever used for the description of work herein shall 
include: 

 Straightening, cutting, notching, beveling, drilling or cutting holes, necessary 
welding, fastening, etc. to prepare the structural member as per fabrication 
drawings. 

I. The word "Erection" wherever used for description of work shall include: 

Hoisting, putting in position at all required heights, aligning and fixing with 
necessary welding, bolting and / or other fasteners as per approved drawings and 
technical specifications with all safety standards. 

j. Preparation of "AS-BUILT" construction drawings incorporating all approved 
changes at site shall be in Contractor's scope of work and it shall be considered 
included in relevant Items of the "Schedule of Rates". 

k. For grid blasting / painting by the specialized agency other than indicated in the 
NIT, if proposed by the Contractor, the same shall be got approved from the 
Engineer-in-Charge at site. 

l. The Contractor shall prepare design of joints and detailed fabrication and erection 
drawings in sequence of erection on the basis of detailed design drawings 
supplied by the Owner / Consultant from time to time. Nothing shall be paid extra 
on this account. The above fabrication drawings must show clearly all shop and 
site joints and connection with erection marks on each loose parts. 

m. The Contractor shall submit his design calculations for the design of joints. All 
joints shall be designed for full strength of the members or otherwise as indicated 
in the design drawings. 

n. The design calculations of joints and fabrication drawings will be checked and 
approved by the Owner / Consultant as per mutually agreed time schedule and 
the Contractor should strictly adhere to these approved drawings and 
specifications. Fabrication work shall be taken up only with the approved 
fabrication drawings. 

5.08 STEEL AND ALUMINIUM DOORS, WINDOWS & VENTILATORS 

a. The prices are to include for necessary hardware fittings and fixtures as specified 
and fixing to frames with necessary lugs etc., all necessary chases, holes, etc., 
grouting of holes and making good to match after doors, windows and ventilators, 
etc. are fixed. The price of steel doors / windows / ventilators is also to include 
application of required primer and paint of approved shade, make and 
manufacturer. 

b. The prices shall also to include for providing good quality glass panes of required 
thickness as indicated in the "Schedule of Rates". 
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5.09 FLOORS AND BASES 

a. The price for hard core shall include for all labour in laying to falls or camber, 
hand packing, edges of haunches forming splayed edges, watering and rolling 
with power driven roller and ramming wherever required to solid compaction. 

b. The prices shall include also for works at all heights and depths. 

5.10 FINISHING WORKS 

a. The prices shall include for work at any height / depth and for all necessary 
scaffolding etc. as required. 

b. The prices shall include for providing and laying of materials for all the Items of 
plaster and also raking to form key for plaster and for all work in narrow width, 
formed angles, chamfered external angles and for making good the faces. 

5.11 MISCELLANEOUS 

a. The Contractor may have to splice shorter length of structural steel members to 
obtain required length at site. If extra pieces of materials are required for splicing 
(say for lap jointing) then the same will be measured and paid for in the relevant 
structural steel items and nothing extra on any other account shall be paid to the 
Contractor for such splicing. 

b. The Contractor should note that steel wedges, packing plates, shim plates, etc. 
used by them for leveling and alignment of structural members are to be 
considered erection devices and these should be taken out after proper alignment 
is over to the satisfaction of Engineer-in-Charge. Such erection devices shall 
neither be measured nor paid for. 

c.  Contractor shall submit the Material Test Certificates along with Bill copies for all 
bought out items prior to entry of material in plant premises. 
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SL. 
NO. 

ITEM NAME LOCATION BRAND NAME 

1.0 FFLOOR FINISHING 

1.1 CEMENT TILES 
(FLOOR/WALL) 

a)  EUROCON 
b) ALTRA TILE PVT. LTD. 
c) DAZZLE 

1.2 TERRAZZO TILES a) NITCO 
b)  HINDUSTAN TILES 

DELHI 
DELHI 

NITCO 
HINDUSTAN TILES 

1.3 CERAMIC TILES 

a)   SPARTEK CERAMICS 
b)  BELL CERAMICS 
c)  SOMANY CERAMICS 
d)  H&R JOHNSON 
CERAMICS 
e)  KAJARIA CERAMICS 
f)  ORIENT CERAMICS 

CHENNAI 
BARODA
NEW DELHI 
MUMBAI 
DELHIC 
DELHI 

SPARTEK 
BELL CERAMICS 

JOHNSON 
KAJARIA 
ORIENT

1.4 HEAVY DUTY FLOOR 
TILES 

a)  BHARAT TILES 
b)  RESTILE CERAMICS 
c)  PELICAN CERAMIC 
INDUS. 
d)  DIAMOND REGINA 
e)  SONA TILES 

MUMBAI 
DELHI 
DELHI 
AHMEDABA
D
BARODA

STILAN 
RANAMITE 
PELICAN 
DIAMOND REGINA 
SONA TUFF 

1.5
INDUSTRIAL FLOOR 
HARDENER 
ADMIXTURE 

a)  SAMKOCK CHEMICALS 
(P) LTD. 
b)  STRUCTURAL WATER 
PROOFING CO. (P) LTD. 

AHMEDABA
D
KOLKATA 
DELHI 

SAMHARD STD 
DURONITE 
CICOSURFACE 
HARDNER 

1.6 PVC ROLLS 
a)  PREMIER VINYL 
b)  ARMSRONG INARCO 
c)  PREMIER POLYFILM 

DELHI 
MUMBAI 
DELHI 

ROBUST 
ARMADA
POLYFLOOR 

1.7 PVC TILES 
a)  BHOR INDUSTRIES 
b)  ARMSTRONG 
c)  SHYAM VINYLES 

DELHI 
MUMBAI 
CHENNAI 

MARBLEX 
CARARA/SPECTRA 
SHYAM VINYLES 

1.8 PVC TILES/ROLL 
ANTISTATIC 

a)  PREMIER VINYL  
b)  PREMIER POLYFILM 

c)  ARMSTRONG 

DELHI 
DELHI 

MUMBAI 

ANSTAT 
POLYFLOOR 
ANTISTATIC 
ARMSTRONG 
ANTISTATIC 

1.9
ACID RESISTANT 
TILES(BATTERY 
ROOM) 

a)  H&R JOHNSON OR 
APPROVED EQUIV. NEW DELHI  

1.10 MOSSAIC TILE 
a)  ITALIA 
b)  SPECIFIC GLASS 
MUSSAIC INDIA LTD. 

2.0 WOOD WORK 

2.1 FLUSH DOOR 

a)  SITAPUR PLYWOOD 
b)  WOODCRAFT 
PRODUCTS 
c)  KITPLY PRODUCTS 

SITAPUR(UP
)
CALCUTTA 
CALCUTTA 

SITAPUR 
WOODCRAFT 
KITPLY 

2.2 PLY WOOD/BLOCK 
BOARD 

a)  WOODCRAFT 
PRODUCTS 
b)  KITPLY PRODUCTS 
c)  GREEN PLY 

CULCUTTA 
CALCUTTA 
KOLKATA 

WOODCRAFT 
KITPLY 

2.3 PARTICLE BOARD 
(EXTRA GRADE) 

a)  BHUTAN BOARD 
b)  BEST BOARD 
c)  NOVAPAN INDIA LTD. 
d)  THE BOMBAY BURMAN 

BHUTAN 
DELHI 
HYDERABA
D

BHUTAN BOARD 
HIBOND 
NOVAPAN
NOVATEAK 
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TRACING CORPN. LTD. DELHI EASYLAM 

2.4

MDF BOARD/MD 
PARTICLE BOARD 
(EXTRA GRADE) 
VENEEREED/LAMINA
TED 

a)  NUCHEM LTD. 
b)  MANGALAM TIMBER 
PRODUCTS LTD. 
c)  WESTERN BIO SYSTEMS 
LTD. 

DELHI 
DELHI 

PUNE 

NUWUD MDF 
DURATUFF 

ECOBOARD 

2.5 DECORATIVE 
LAMINATES 

a)  THE BOMBAY BURMAN 
TRADING CORPN. LTD. 
b)  GREENPLY INDUS. LTD. 
c)   BAKELITE HYLAM LTD. 
d)  RAMMICA INDUSTRIES  

DELHI

DELHI 
DELHI 
DELHI 

FORMICA/LUCKY 

GREENLAM 
DECOLAME/DECOLIT
E
RAMMICA

2.6 MARINE PLYWOOD 
a)  INDIAN PLYWOOD MFG. 
CO. LTD. 
b)  SWASTIC PLYWOOD 

DELHI 

DELHI 

ANCHOR 

SWASTIK 

2.7.0 DOORS & WINDOWS FITTINGS

2.7.1 MORTICE LOCKS 
WITH HANDLES 

a)  GODREJ & BOYCE 
b)  EVERITE AGENCIES (P) 
LTD. 
c)  GOLDEN INDUSTRIES 

MUMBAI 
DELHI 
DELHI 

GODREJ 
EVERITE 
GOLDEN

2.7.2 
CYLINDRICAL PIN 
TUMBLER LOCK 
WITH KNOBS 

a)  SECURE INDUSTRIES 
b)  GOLDEN INDUSTRIES 
c)  GODREJ & BOYCE 

DELHI 
DELHI 
MUMBAI 

SECUR 
GOLDEN
GODREJ 

2.7.3 
HYDRAULIC DOOR 
CLOSER (OVER 
HEAD/ FLOOR) 

a)  DOORKING INDUSTRIES 
b)  EVERRITE AGENCIES (P) 
LTD. 
c)  HARDWYN 

DELHI 
DELHI 
DELHI 

DOORKING 
EVERITE 
HARDWIN 

2.7.4 

MISC. DOOR 
FITTINGS HINGES, 
TOWER BOLTS, 
LATCHES, SOPPER, 
STAYS, ALDROPS 
ETC. 

a)  EVERITE AGENCIES (P) 
LTD. 
b)  EBCO DINSUTRIES 
c)  ECIE (P) LTD. 
d)  NU-LITE INDUSTRIES 
e)  HARDWYN 

DELHI 
DELHI 
MUMBAI 
DELHI 
DELHI 

EVERITE e.g. 
EBCO
ECIE
NU-LITE 
HARDWYN 

2.7.5 
THREE WAY 
BOLTING LOCKING 
DEVICE HANDLE 

a)  SRIMA SALES & 
SERVICES
b)  DHIMAN INDUSTRIES 

MUMBAI 
DELHI 

SRIMA SALES CUM- 
DHIMAN STEEL WITH  

2.7.6 

PANIC BAR LATCH 
(FOR EMERGENCY 
DOOR) 

a)   SRIMA SALES & 
SERVICES OR APPROVED 
EQUIV. MUMBAI SRIMA SALES 

2.7.7 UPVC WINDOWS 
a)  FENESTA 
b)  ENCRAFT 
c)  WINDOW MAGIC 

2.7.8 FASTENERS a)  HILTI INDIA PVT. LTD. 
b)  FISCHER NEW DELHI 

3.0
STEEL/ ALUMINIUM DOORS,  WINDOWS & VENTILATOR 

3.1

PRESSED STEEL 
DOORS WINDOWS & 
SECTION DOORS 
WINDOWS/ROLLING 

a)  RAYMUS ENGINEERS 
b)  DHIMAN STEEL 
c)  RDG ENGINEERING 
d)  SUPER STEEL WINDOW 

GURGOAN/ 
DELHI 
MUMBAI 
DELHI 
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SHUTTER CO. 
e)  SKS STEEL INDUS. 

DELHI 

3.2 ALMUNIUM / DOORS/ 
WINDOWS SECTIONS 

a)  JINDAL ALUMINIUM LTD. 
b)  HINDALCO INDUSTRIES 
c)  INDAL 

3.3 FIRE-PROOF 
DOORS(APPROVED) 

a)  NAVAIR INTERNATIONAL 
b)  RDG ENGINEERING 

DELHI 
MUMBAI 

VIPER(TAC) 
RADIANT 

3.4 PVC DOORS / 
WINDOWS 

a)   SINTEX Or APPVD 
EQUIV. DELHI 

SINTEX  

3.5 PVC WATER TANKS a)  SINTEX Or APPVD 
EQUIV. DELHI SINTEX  

4.0 PLASTERING  

4.1
WATERPROOFING/ 
COMPOUND IN 
CEMENT PLASTER 

a)  STRUCTURAL WATER 
PROOFING CO. (P) LTD.  
b)  PIDILITE INDUSTRIES  

DELHI 

MUMBAI 

CICO NO.1 

PIDIPROOF LW 

5.0 ROOF TREATMENT (WATER PROOFING) 

5.1 BRICK BAT COBA 

a)  INDIA WATER PROOFING 
CO.
b)  OVERSEAS 
WATERPROOFING CORPN. 

MUMBAI 
DELHI 

5.2

ACRYLIC BASED 
CEMENTATIOUS 
PRIMER  COATING 
FOR ROOF 
WATERPROOFING 

a)  STRUCTURAL WATER 
PROOFING CO. (P) LTD. 
b)  SIKA QUALCRETE LTD. 

DELHI 

DELHI 

TAPCRETE 

SEALOCFLEX 

5.3

APP MODIFIED 
POLYMERIC WASTER 
PROOFING 
MEMBRANE 

a)  PIDILITE INDUSTRIES 
LTD. 
b)  STP TEXAS LTD. 
c)  BITUMET CO. LTD. 

MUMBAI 
GURGOAN 
BANGALOR
E

5.4 POLYURETHANE  
COATING 

a) AMCHEM PRODUCTS 
PVT. LTD 
b) CIPY POLYURETHANE 
COATING 
c) EZECOAT by M/s 
INDUSTRIAL PRODUCTS 
d) M/s SLP INDUSTRIES LTD. 
e) M/s SHIVALIX AGRO-
POLY PRODUCTS 

NOIDA

PUNE 

EZECOAT 
SIPGUARD 
SHIVABOND 903 

6.0 PAINTING WORKS 

6.1
PLASTIC EMULSION 
(INTERIOR/EXTERIOR
)

a)  ICI INDIA LTD. 
b)  BERGER PAINTS LTD. 
c)  ASIAN PAINTS LTD. 
d)  SHALIMAR PAINTS  
e)  KANSAI NEROLAC 
PAINTS LTD. 

DULUX 
BERGER
ASIAN PAINTS 
SHALIMAR
NEROLAC 

6.2 DRY OILBOUND 
DISTEMBER  

a)  ASIAN PAINTS LTD. 
b)  KANSAI NEROLAC 
PAINTS LTD. 

ASIAN PAINTS 
NEROLAC 

6.3
INDUSTRIAL / 
EXPOXY/ SYNTHETIC 
ENAMEL PAINTS 

a)  ICI/AKZO NOBEL INDIA 
b)  BERGER PAINTS LTD. 
c)  ASIAN PAINTS LTD. 
d)  SHALIMAR PAINTS 
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e)  INTERNATIONAL MARINE 
COATINGS PVT. LTD. 
f)  KANSAI NEROLAC 
PAINTS LTD. 
g)  BOMBAY PAINT 

6.4 WATERPROOF 
CEMENT PAINT 

a)  KILLICK NIXON LTD. 
b)  RAJDOOT PAINTS 

MUMBAI 
DELHI 

SNOWCEM PLUS 
ACROCEM 

6.5 WOOD MELAMINE 
POLISH 

a)  ASIAN PAINTS 
b)  SHALIMAR PAINTS 

ASIAN PAINTS 
MELLAC 

6.6

WASTERPROOFING  
TRANSPARENT 
EXTERIOR WALL 
COATING (OVER 
PAINTED SURFACE) 

a)  PIDILITE INDUSTRIES 
b)  INDUSTRIAL PROD. MFG 
c)  STRUCTURAL WATER-
PROOFING CO.(P) LTD. 

DELHI 
PUNE 
DELHI 

REPELLIN S-101 
WALL GUARD 
EWITEX PERFECT 
CICO- SEALCOTE 

6.7 FIRE PROOF 
COATING 

a)   NAVAIR INTERNATIONAL 
OR APPVD. EQUIV. DELHI VIPER 

7.0 ROOFING SHEETS & ACCESSORIES

7.1 ASBESTOS SHEETS 
a)  ETERNIT EVEREST LTD. 
b)  CHARMINAR 
INDUSTRIES 

DELHI 
HYDERABA
D

EVEREST  
CHARMINAR 

7.2 C.G.I. SHEETS 

a)  ISPAT INDUSTRIES LTD. 
b)  STEEL AUTHORITY OF 
INDIA
c)  TATA STEEL 

DELHI 

NIPPON DENRO 
SAIL 
TISCO 

7.3

PRECOATED G.I. 
PROFILE SHEETS 
FOR ROOFING & 
WALL CLADDING 

a)  ISPAT INDUSTRIES LTD. 
b)  SHREE PRECOATED 
STEELS LTD. 
c)  INTERARCH BUILDING 
PRODUCTS  (P) LTD. 
d)  HARDCASTLE & WAUD 
MFG. CO. LTD. 
e)  LLOYD INSULATION (I) 
LTD. 

DELHI 
DELHI 

NOIDA

MUMBAI 

DELHI 

NIPPON DENRO 
META COLOR 

TRACDEK 

FERO COLOR 

LLOYDECK

7.4
ALUMINIUM SHEET 
(PLAIN/PROFILE) 

a)  INDIAN ALUMINIUM CO. 
LTD. Or APPROVED 
EQUIVALENT 

CALCUTTA INDAL 

7.5

FIBRE GLASS 
SHEETS & PANELS 
(MACHINE MOULDED) 

a)  SIMBA FRP (P) LTD. 
b)  GE INDIA DELHI SIMCRYL 

7.6

PROOFING J/L 
HOOKS, BOLTS & 
OTHER
ACCESSORIES 
(POLYMER COATED) 

a)  KATALIST CONSULTANT 
(P) LTD. 
b)  ADVANCED MACHINE 

PUNE 

BANGALOR
E

DRIPGRIP 

8.0 SANITARY PLUMBING FITTINGS & FIXTURES

8.1
SANITARY FITTINGS 
(W.C. WASH BASIN, 
URINAL ETC.) 

a)  HINDUSTAN SANITARY 
WARE & INDUS. LTD. 
b) PARRYWARE SANITARY 
WARE  
c) MADHUSUDAN 
CERAMICS  
d)  NYCER CERAMICS   

CALCUTTA 

CHENNAI 
DELHI 
CHENNAI 

HINDUSTAN 

PARRYWARE  
CERA 
NYCER 

8.2 PLUMBING FITTINGS 
& FIXTURES 

a)  GEM 
b)  PARKO 
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c)  KINGSTON  

8.3

GLASS/MIRROR 
(SHEET/ FLOAT/ 
TOUGHENED/ 
LAMINATION 

a)  GUJARAT GUARDIAN 
LTD. 
b)  SAINT GOBAIN 
c)  ASAHI FLOAT 

DELHI  
CHENNAI 
NEW DELHI 

MODIGUARD 

8.4 GI PIPES 

a)  JINDAL 
b)  SURYA 
c)  PRAKASH 
d)  SWASTIK 

9.0 FLASE CEILING, FLASE FLOORING & UNDERDECK INSULATION  

9.1

FLASE CEILING / 
WALL CLADDING 
(ALUMINIUM STRIP/ 
TRAY TYPE) 

a)  INTERARCH BUILDING 
PRODUCTS (P) LTD. 
b)  HUNTER DOUGLAS 
c)  MASCOT OVERSEAS 

NOIDA

MUMBAI 
DELHI 

TRAC 

LUXALON
TRULON 

9.2 FALSE FLOORING  

a)  MULTI INTERIORS PVT. 
LTD. 
b)  BESTLOCK SYSTEM & 
CONCEPTS 
c)  LLOYD INDUSULATION (I) 
LTD. 
d)  UNITED INSULATION 
e)  A.R. & BROTHERS 

DELHI 
MUMBAI 

DELHI 
MUMBAI 
CHENNAI 

9.3 UNDERDECK/WALL 
HEAT INSULATION 

a)  BAKELITE HYLAM LTD. 
b)  U.P. TWIGA F.G. LTD. 
c)  LLOYD INDULATION (I) 
LTD. 

DELHI 
DELHI 
DELHI 

PHENOTHERM 
TWIGA 
ROCKLOYD SLAB 

9.4 OVERDECK HEAT 
INSULATION 

a)  LLOYD INSULATION (I) 
LTD. 
b)  BEST PLASTRONICS 
LTD. 

DELHI 
DELHI 

LLOYD SPRAY FAOM 
BESTPLASTRONICS 

9.5
GYPSUM BOARD 
TILES (FIBRE GLASS 
REINFORCED) 

a)  INTERARCH BUILDING 
PRODUCTS (P) LTD. 
b)  INDIA GYPSUM LTD. 

NOIDA

DELHI 

TRAC GRG 

GYPBOARD

10.0

SPECIALITY 
PRODUCTS 
(CEMENT 
ADDITIVES/ 
ADMIXTURES/COR
ROSION 
INHIBITORS/ 
SURFACE 
TREATMENT/ 
GROUT & 
ANCHORS/SEALIN
G/ COASTING  

a)  FOSROC 
b)  SIKA 

NOIDA 
DELHI 

10.1 

EPOXY FLOOR 
COATING (BATTERY 
ROOM) 

a)  FOSROC 
b)  SIKA 
c)  FAIRMATE 

NOIDA
DELHI 

11.0 MISCELLANEOUS  ITEMS 

11.1 WOOD
PRESERVATIVE a) ASCU HICKSON LTD. CALCUTTA ASCU 

11.2 WALL SURFACE a)  UNITILE DELHI UNITILE 
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TEXTURED COATING  b)   SPECTRUM PAINTS 
c)  BAKELITE HYLAM 

DELHI 
DELHI 

SPECTRUM 
HERITAGE 

11.3 
PVC PLUMBING 
FITTINGS a)  PRAYAG POLYMERS (P) 

LTD. DELHI SYMET 

11.4 

REINFORCED FIBRE 
GLASS
WATERPROOFING 
FELT 

a)  FGP LTD. 
b)   U.P. TWIGA F.G. LTD. 

DELHI 
DELHI FGP 

11.5 ANTI TERMITE 
TREATMENT a)  PCI Or APPRVD EQUIV.   

11.6 MATERIAL TEST 
HOUSE 

a)  SHRIRAM TEST HOUSE 
b)   SPECTRO ANALYTICAL 
LABS
c)  BHARAT TEST HOUSE 

DELHI 
DELHI 
DELHI 

12.0 CEMENT 

a)  ACC 
b)   J K CEMENT 
c)  BINANI CEMENT 
d)  JP CEMENT 
e)  GUJARAT AMBUJA 
f)  ALTRA TECH CEMENT 
g)  BIRLA CORPN. LTD. 
h)  GRASIM 
i)  SHREE 

MUMBAI 

KOLKATTA 

MUMBAI 
MUMBAI 
KOLKATTA 
MP
RAJUSTHAN 

12.1 SULPHUR 
RESISTANT CEMENT 

a)  SAURASHTRA CEMENT 
LTD. 
b)  SHREE DIGVIJAY 
CEMENT

13.0 RCC DESIGN MIX  a)  IIT DELHI 
b)   SHRIRAM TEST HOUSE 

14.0 
WRAPPING COATING  
(I/C TAPE & PRIMER)  a)  IWL OR APPROVED 

EQUIVALENT NEW DELHI PYPKOTECH 

15.0 FIRE PROOFING 
MATERIAL 

a)  CAFCO 
b)   CARBOLINE 

16.0 STRUCTURAL STEEL 
/ CS PLATE 

a)  SAIL 
b)  TATA STEEL 
c)  RINL 
d)  JINDAL 
e)  ESSAR 
f)  ISPAT INDUSTRIES 
g) JINDAL STEEL & POWER 
LTD. 

16.1 MS PIPES (HAND 
RAIL APPLICATION) 

a)  HITEX 
b)   ASHWANI STEELS 
c)  SURYA 
d)  PRAKASH 
e)  VIKRANT ISPAT UDYOG 

17.0 TMT BAR / REBAR 

a)  SAIL 
b)  TATA STEEL 
c) RINL 
d) SHYAM STEEL    
    INDUSTRIES LIMITED 

18.0 GRATINGS/HANDRAIL
S

a)  INDIANA GRATINGS 
b)  WESTCOAST 
ENGINEERING
c) GREATWELD GRATING 
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d)  KANADE ANAND UDYOG 

19.0 WELDING 
ELECTRODE 

a)  ADOR  
b)  ESAB 
c) D & H 
d)  HANOVAR  

GENERAL NOTES:
i. Only ‘First’ Quality materials shall be used 

ii. OWNER / CONSULTANT reserve the right to choose any of the approved make / vendor as per this list. 
Make of the item not indicated and any other make for the specified item shall be subject to owner’s / 
consultant’s approval. 

iii. Specifications of manufacturer’s items shall be checked against tender item / specifications before 
selecting any product or brand name. In case of any discrepancy, tender item / specifications shall 
prevail, and any such brand of item shall not be used which is not conforming to tender specifications 
even if it is listed in this vendor list. 

iv. In case of non-availability of any material among approved vendors / makes in a particular site / region, 
alternate vendor / make conforming to IS / BS etc. Shall be used subject to approval by OWNER / 
CONSULTANT.  
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1.0 INTRODUCTION 

�
1.1 The purpose of the present document is to outline the minimum safety requirements 

applicable to personnel, equipment and facilities during erection, pre-commissioning and 

commissioning activities of OWNER / CONSULTANT Construction Sites. Constructing safe 

structure and providing safe working environment to the personnel is a vital factor in 

successful construction business. Safety and health are as much as part of effective project 

planning and control as the cost, schedules, procurement and quality. Indeed they are all 

closely interrelated. Productivity, safety and quality can move forward in close proximity. 

1.2 OBJECTIVES

 OWNER/CONSULTANT Site Management has following main objectives regarding safety 
at site. 

 a) No Accident 
 b) To make the environment safe 
 c) No harm to people 
 d) Safety is everyone’s responsibility 
 e) To make the job safe 

2.0 GENERAL 

2.1 These rules do not exempt the Contractor from statutory Health, Safety and Environmental 
duties but are intended to assist in attaining a high standard of compliance with those 
duties, in order to provide a safe and healthy working environment. 

2.2 OWNER/CONSULTANT will assist Contractors in any practical way to facilitate safe 
working, and requires full co-operation in observing these rules. 

2.3 The rules for Health and Safety specified herein are in no way intended to relieve the 
Contractor from any obligation or liability under the Contract, nor is it intended to relieve the 
Contractor of any of his legal obligations for the avoidance of accidents. 

2.4 In all matters arising in the performance of the Contract, the Contractor shall conform with all 
Statutory Regulations and By-Laws made with statutory authority by Government 
Departments or by Local or other Authorities that shall be applicable to the Works. 

2.5 The Contractor, in the performance of the Contract, shall not endanger the safety or 
unlawfully interfere with the convenience of the public in any manner. 

2.6 The Contractor's representative on Site shall communicate details of these rules for Health, 
Safety and Environment to all Contractors’ employees and to all Subcontractors and 
Subcontractors’ employees employed on the Site. 



HEALTH, SAFETY & ENVIRONMENT (HSE) 
MANAGEMENT

PNCN-HSE-01 0

DOC. NO. REV. 
Page 5 of 38 

_________________________________________________________________________________________________________ 
FORM NO 02-0000-0021 F2 REV 3                                                       

2.7 The requirements of the Client/Owner's existing Site Rules/Regulations form part of the 
Contract and in the case of conflict between the OWNER/CONSULTANT’S rules, the 
highest standard shall be applied. 

2.8 At the tender stage OWNER/CONSULTANT will require to see a copy of the Contractor's 
policy, organization and arrangements for the Health and Safety at Work.  The Contractor 
shall submitted complete documents Health and Safety Questionnaire. Contractor shall 
deploy safety officer of adequate experience at each work site or during each shift including 
Sunday/holiday with approval of EIC/Owner.

3.0 SITE HEALTH, SAFETY AND ENVIRONMENT INDUCTION 

3.1 All personnel shall receive OWNER/CONSULTANT and Contractors’ site Health, Safety and 
Environment induction before they commence work on site.  The induction shall comprise 
information on the various hazards which they may come into contact with, instructions on 
the site emergency procedures, warning and alarm systems, and permit to work system, 
first aid locations, welfare facilities, access routes and project specific rules.  

3.2 It is the responsibility of the Contractor to familiarize all new personnel to the Project on the 
actual location of muster points, fire alarm points, first aid stations and the like. 

4.0 DEMARCATION  

4.1 Construction personnel are restricted to the construction areas shown on the Contract 
Drawings.  Any personnel found on/in or interfering with the existing works/plant, without 
permission, will be dismissed from site.  Any work outside of these areas may only be 
carried out with the written agreement of OWNER/CONSULTANT. 

 Before any work is started on the site, the Contractor's representative shall report to 
OWNER/CONSULTANT, who will confirm to the Contractor's representative, the limits of 
the working area(s) and shall be informed of any special requirements appertaining thereto.   

5.0 ACCESS TO THE CLIENT’S FACILITIES/BUILDINGS 

5.1 The Client’s Facilities, including the canteen/cafeteria and toilets shall not be used by 
Construction Personnel. 

5.2 Construction Personnel shall not enter any of the Owner’s building unless escorted by a 
member of the OWNER/CONSULTANT’S staff (or working with prior agreement to Owner’s 
Permit to Work System). 

6.0 BEHAVIOR ON SITE 

6.1 All Contractors' personnel shall treat everyone with respect and will refrain from any sexually 
suggestive or abusive comments or behavior. 

7.0 SMOKING, EATING AND DRINKING 

7.1 Smoking, eating and drinking is allowed in designated areas. 
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8.0 DRUGS AND ALCOHOL 
8.1 The possession or use of illicit drugs and alcohol on site is not permitted.  Anyone who is 

found, or suspected to be, under the influence of either will be removed from site (subject to 
the Contractors’ disciplinary procedure). 

8.2 Anyone taking prescriptive drugs shall advise their employer, in particular those drugs that 
may impair their performance.  Their employer may make arrangements to assign them to 
more suitable work, but shall ensure that the OWNER/CONSULTANT Construction 
manager is informed without delay. 

9.0 PERMIT TO WORK SYSTEM 

9.1 All construction works will be carried out under a permit to work system.  It is designed to 
protect personnel and plant and consists of an organized and predefined safety procedure.  
It forms a clear record of all foreseeable hazards which have been considered in advance of 
construction operations.   

9.2 The identities of the permit “Issuing Authority” will be OWNER and the “Permit Acceptor” will 
be the Contractor.  

9.3 The following types of permits will be issued: 

 • Clearance Certificate - all other permits are invalid without this Certificate, (this 
certificate can be used for general work). 

 • Hot Job Work Permit. 
 • Electrical Work Permit. 
 • Confined Spaces Work Permit. 
 • Excavations Work Permit. 
 • Working at Height work Permit. 
 • Radiography Work Permit. 
 • Cold Job Work Permit. 
 • Road Closure Work Permit. 

9.4 Written requests for permits must be submitted to Owner at least twenty-four hours in 
advance and the permits will be issued daily.  Permits shall be given to Safety Officers of 
the contractor, by representatives authorized by Owner in approved formats.

10.0 ACCESS, SITE PASSES AND SECURITY 

10. 1 Passes 

 All personnel and vehicles shall enter and leave the site via the entrance authorized for 
construction personnel and traffic.  Contractors' employees shall not enter any part of the 
site other than for the purpose of carrying out the Works. 

 All personnel shall be issued with a site pass.  The site pass must be carried (or displayed 
on the pass holder's lapel) at all times.  Details of all personnel requiring site passes shall be 
submitted to OWNER/CONSULTANT at least seven working days in advance of the  
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 planned start-on-site date.  Site passes shall be submitted for inspection on entering or 
leaving the site, or when requested for inspection by OWNER/CONSULTANT or Security. 

 Loss of site passes must be reported immediately to Owner/Consultant.  Lack of a site pass 
may mean delay at the site entrance.  Owner/Consultant shall not accept any responsibility 
for lost time or costs incurred. 

 On completion of their assignment, or termination or their employment, all personnel will 
return their site pass to Owner or Owner representative/ Owner authorized personal. 

10.2 Security 

 The security of Contractor's plant, tools, equipment, materials (including free issue materials 
properly handed-over by Owner/Consultant) are the responsibility of the Contractor.  It is the 
Contractor's responsibility to satisfy themselves that the security arrangements in existence 
on the site are adequate.  The Contractor shall provide any other security measure that he 
deems necessary for the control and security of Contractor owned equipment and plant, 
including for free-issue plant and materials, both within the site establishment area and the 
working areas on the site. 

 Owner accepts no liability for any loss, damage or deterioration to the Contractor's plant 
tools equipment and materials. 

 Owner reserves the right to search at random all personnel, any Contractor's employee, or 
employees of its servants, agents, Contractors or any vehicle entering or leaving the site.  
Any package or container being taken into or out of the site may be opened and inspected 
by security staff or any other persons authorized by Owner/Consultant to make such a 
search or inspection. 

  It is the Contractor's obligation and responsibility to ensure that OWNER / CONSULTANT 
right to search and inspect persons and property, extends to and is brought to the attention 
of all his personnel. 

 Personnel shall give all possible assistance and make available any facilities required to 
assist OWNER/CONSULTANT and the Police in pursuance of the prosecution of any 
person(s) responsible for alleged malicious damage or loss to the Works or existing 
installations.

 Owner shall not accept any responsibility for the loss or damage of personal effects.  The 
security and safekeeping of personal effects is the responsibility of each individual. 

10.3 Construction personnel will not be admitted to the Construction Areas unless they have 
undergone Owner/ Consultant’s induction, and received a security pass. 

No Induction, No Pass, No Access to the Site 

10.4 OWNER/CONSULTANT reserves the right to deny access to the Construction Site/Areas 
and/or the Construction Car parks to any person, or vehicle. 
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10.5 Individuals may be excluded from and refused future entry to the Site and/or Construction 
Areas for any breach of Safety or Security Rules, or exceeding the speed limit (20 mph on 
roads leading to the site off the public highway and 5 mph in the construction area). 

10.6 No plant/skips waste or materials may leave the Construction Area without the clearance of 
OWNER/CONSULTANT. 

10.7 The taking of photographs on the site is prohibited. 

10.8 Vehicles with children under the age of 16 years or animals onboard will not be allowed 
access.

10.9 Visitors will only be allowed by appointment (two days’ notice to OWNER/CONSULTANT is 
required).  Visitors shall be accompanied by a member of the Contractor’s team (who has 
received Health, Safety and Environment Induction) at all times.  The visitor will have to 
obtain a visitor’s pass, and be collected from and returned to the main gate.   

10.10 Each Contractor will keep a daily register of who is on site.  The register will record name, 
pass number, time-in and time-out (records on time-clocks will not be permitted).  This 
information shall be used to check personnel (role call) in the event of an emergency 

11.0 PARKING, DELIVERIES AND VEHICLE PASSES 

11.1 Contractors’ personnel shall not be allowed to park any vehicle on the main car park or site.  
All contractors shall park in the Contractors’ Temporary Car Park. 

11.2 The Contractor shall arrange transport between the parking area(s), the main site gate and 
the Contractor's establishment and working areas if judged to be necessary. 

11.3 Vehicles used solely for transporting of tools and equipment may be allowed access to the 
working area(s) for unloading/loading only.   

11.4 Owners of vehicles parked illegally will have their car pass taken off them and told to 
remove the vehicle from site.  They may have their site pass withdrawn and be refused 
further access to the Construction Site. 

11.5 The Construction Areas will be restricted to construction plant and delivery vehicles. 

11.6 The speed limit on site is 10 mph on the approach roads leading to the site off    the public 
highway and 5 mph on the construction areas  

12.0 SITE OPENING AND CLOSING TIMES 

12.1 The site will be open from 8.00am to 6.00pm Monday to Saturday.  Work outside the agreed 
normal working hours will be by agreement with Owner (subject to two working days’ 
notice).  All applications for out of hour working will identify the scope of work, supervision 
arrangements and a list of personnel. 
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13.0 SITE SUPERVISION 

13.1 The Contractor must ensure that an employee of suitable seniority and authority, with 
responsibility for Health and Safety, is always present on site during the course of the 
works, to supervise and direct the Works and to receive and implement instructions from 
OWNER/CONSULTANT.  Seven days before commencing works on site, the Contractor 
must notify OWNER/CONSULTANT of the name of that employee. 

13.2 All supervisory staff shall be made aware of their responsibilities for safety. 

14.0 TRAINING, COMPETENCE OF EMPLOYEES AND NOTIFICATION OF HAZARDS 

14.1 Each Contractor must ensure that all his supervision and employees have had adequate 
safety training and are experienced to carry out their work safely, prior to starting on site. 
Training should be continuous throughout a project and should include regular toolbox 
discussions, (on site briefings at the start of each working day/shift). 

 To this end, the Contractor must also ensure that specific hazards likely to be experienced 
on the Site, whether notified to them or discovered by them, are notified to their workforce 
together with any precautions to be taken and local rules to be observed.  Similarly, such 
hazards should be notified to their Subcontractors and, where discovered by them, to 
OWNER/CONSULTANT. 

14.2 Where particularly severe or unusual hazards may arise on site, OWNER/CONSULTANT 
reserves the right at no additional cost to request Contractors’ employees to attend special 
safety training and instruction sessions, whether carried out on site or externally.  
OWNER/CONSULTANT also requires Contractors’ employees to undergo specified 
induction safety training.  These aspects should be checked prior to submission of Tenders 
or execution of the works. 

15.0 METHOD STATEMENTS 

15.1 Contractors shall submit Safety Method Statements and JSA for all work activities, for 
example: 

 • Piling Operations. 
 • Excavation works. 
 • Lifting operations, as specified. 
 • Steel erection. 
 • Hot work operations. 
 • Radiography/NDT. 
 • Entry into confined spaces. 
 • Pressure testing. 
 • Working at height. 
 • Shot fired tools. 
 • Installation of pre-cast concrete planks. 
 • Pre-cast concrete structure. 
 • The erection of safety nets and fall arrest equipment. 
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 Safety method statements must also be submitted for activities which have been identified 
as being of significant risk during the risk assessment process and activities selected by 
OWNER/CONSULTANT. 

15.2 All Safety method statements must be submitted to OWNER/CONSULTANT at least seven 
days before planned commencement of the works.  

15.3 The Safety method statement shall detail: 

 • The job to be undertaken. 
 • The individual activities required to complete the job. 
 • The individual trades/disciplines involved in each activity. 
 • Plant, equipment and tools be used in each activity. 
 • Any substances/chemicals to be used and where, and during which activity they will  be 

used (together with a COSHH assessment). 
 • The Name(s) of the Supervisor(s) for each activity. 
 • The Name of the person in overall charge of the job. 
 • A detailed description of how the work will be done including control measures and 

procedures to complete each activity and the overall job safety. 
 • All hot work. 

15.4 Compliance with the contents of the safety method statement shall be monitored on a daily 
basis and addressed during Contractors’ safety management meetings. 

15.5 The Contractor must ensure that employees executing the works are fully briefed and are 
made aware of the details within the approved Safety Method Statements, prior to starting 
the task, this includes highlighting hazards associated, associated risk assessments and 
reduction measures. 

16.0 RISK ASSESSMENTS 

16.1 Contractors will be required to produce risk assessments for all works under their control.  
The risk assessment shall be submitted as part of the Safety Method Statement to 
OWNER/CONSULTANT at least seven days before the job commences, and include the 
following information: 

 • Identification of all hazards applicable to significant risk activities. 
 • Details of measures in place to control the risk. 
 • Justification that the existing control measures are adequate or if not, a detailed action 

plan on how the risk(s) shall be controlled. 

16.2 The use of Generic Risk Assessments is only acceptable if they follow the logical 
progression of the method statement and that specific operation, otherwise, task specific 
risk assessments will be required. 

16.3 All risk assessments must be communicated to the workforce who will be responsible for 
undertaking the work. 
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17.0 COMPLIANCE WITH STATUTORY REGULATIONS 

17.1 Contractors shall carry out their work in accordance with statutory legislation.  
 It is the duty of the Contractor to have knowledge of all relevant legislation and take account 

of it in the planning and execution of the work on OWNER/CONSULTANT’ Sites. 

18.0 INFORMATION TO BE PROVIDED AND POSTED 

18.1 Contractors shall have in place, and issue to OWNER/CONSULTANT the following 
documents or information prior to commencement of their work, (where detailed within these 
rules): 

 18.1.1 Safety, Health and Environmental Policy. 
 18.1.2 Employer's Liability Insurance Certificate. 
 18.1.3 A detailed Health, Safety and Environment Plan, compliant with the project plan 

developed by the Planning Supervisor and/or Principal Contractor. 
 18.1.4 Work Method Statement Lifting Studies. 
 18.1.5 COSHH Procedures and Assessments. 
 18.1.6 Noise Procedures and Assessments. 
 18.1.7 Name of the individual appointed as the Site Safety Supervisor/Advisor. 
 18.1.8 Test certificates and examination for lifting gear, plant and appliances to be used on 

site.  (Duplicates to be provided for OWNER/CONSULTANT’s records.) 
 18.1.9 Drawings and calculations relating to false work, designed scaffolds, ground works 

and supporting temporary works. 
 18.1.10 Details of young persons to be employed on site. 
 18.1.11 Information relating to hazards associated with plant, operation and materials used 

in the works. 
 18.1.12 Proof of training for all personnel engaged in the works. 
 18.1.13 Daily Labour Returns. 
 18.1.14 Monthly Return of Accident Statistics to submitted OWNER/CONSULTANT format 

(Nil returns required). 
 18.1.15 Personal Injury Report to submitted to OWNER/CONSULTANT format (all injuries, 

however minor, to be reported).  OWNER/CONSULTANT may request a detailed 
investigation into an accident.  OWNER/CONSULTANT’ decision on which incidents 
require detailed investigation is final. 

 18.1.16 Dangerous Occurrences, Incidents, Damage to Equipment and/or Property report to 
be submitted to OWNER/CONSULTANT format. 

 18.1.17 All entries/records of accidents entered into the Contractor's Accident Book shall 
also be copied into OWNER/CONSULTANT’ Accident Book by the Contractor. 

 18.1.18 Copies of all Statutory Registers to be submitted weekly to OWNER/CONSULTANT. 
 18.1.19 Copies of the Contractor's Safety Officer/Advisor's reports of their findings on site 

visits/inspections. 

18.2 Accidents, Incidents, Dangerous Occurrences and Notifiable Diseases

 18.2.1 Accidents/Incidents/ Dangerous Occurrences/Near Misses 

    All accidents/incidents/dangerous occurrences/near misses must be notified to 
OWNER/CONSULTANT immediately, and a report prepared. 
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    For reportable incidents, a copy the report to the Authority must be submitted to 
OWNER/CONSULTANT on completion but no later than two calendar days after the 
accident. 

 18.2.2 OWNER/CONSULTANT reserves the right to decide which accident, incidents or 
minor injuries shall be Investigated, and to what extent/format/contents of any 
investigation.

Note: All such notification or reports to OWNER/CONSULTANT do not release the 
Contractor of his statutory duties to report such matters to the Authorities by the 
quickest possible means (viz, telephone, fax and e-mail) immediately following the 
incident/accident. 

19.0 PERSONAL PROTECTIVE EQUIPMENT/CLOTHING 

19.1 All personnel on OWNER/CONSULTANT’ site must wear as a minimum safety helmet, hi-
vis vest, safety glasses and protective footwear.  Additional personal protective equipment 
may be required dependent on the tasks being undertaken or as dictated by the risk 
assessment. 

19.2 Contractors shall provide all necessary personal protective clothing and equipment for their 
employees and renew as necessary.  Records of the issue of such equipment must be 
maintained for inspection by OWNER/CONSULTANT. 

19.3 The Contractor shall: 

 • Provide personal protective equipment which is comfortable and fit for purpose. 
 • Maintain and clean personal protective equipment. 
 • Replace free of charge defective, broken or lost personal protective equipment. 
 • Provide storage for personal protective equipment when not being used. 
 • Ensure that personal protective equipment is properly used. 
 • Give training, information and instruction on its use to employees. 
 • Ensure that all personnel wear suitable clothing at all times (no shorts, no sports 

shirts and no colours that may invite aggression - HSE “Keep Your Tops On” is 
enforced).

 • OWNER/CONSULTANT reserves the right to direct the contractor to change/replace 
personal protective equipment if they determine that it is unsuitable or inadequate for its 
proposed use.  

20.0 SUBSTANCES (Control of Substances Hazardous to Health – COSHH) 

20.1  Substances hazardous to health must be identified prior to taking them onto site and, if they 
cannot be substituted or eliminated, assessments stating how the substances will be 
controlled and what precautions will be introduced must be carried out and recorded in 
writing by a competent person.  This assessment must be communicated to, and 
understood by, the members of the workforce who are likely to come into contact with the 
substance(s).  A copy of all assessments should be submitted to OWNER/CONSULTANT. 

20.2 Hazardous substances may only be brought to site with OWNER/CONSULTANT’ 
permission. They shall be kept to a minimum and must be stored in secure, appropriate 
containers with the contents clearly labelled.  The containers must be stored in a secure 
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area, preferably quarantined from the main stores areas, with suitable warning notices and 
signage posted. 

20.3 Hazardous materials must not be allowed to discharge into natural watercourses or 
drainage systems. 

20.4 All hazardous material waste must be kept separate from normal waste and be disposed of 
in a specialist disposal facility. 

21.0 NOISE 

21.1 When any operation of a Contractor is likely to expose any employee on site to an average 
noise level of 85 dB(A) and above, an assessment shall be carried out, by the Contractor, 
and records maintained for OWNER/CONSULTANT’ inspection. In such circumstances, the 
Contractor must keep stocks of adequate ear defenders or other suitable hearing protection. 

21.2 In addition to the foregoing, noise must be kept to a minimum at all times and must not 
exceed acceptable and/or locally specified rules and conditions relating to noise imposed by 
the Contract.  Due regard must always be given to noise levels, and their effects on the local 
community and persons not involved in the operations.  Permissible times for noisy work 
operations, and other restrictions, may be imposed by the Local Authority.  Contractors 
receiving Notices or Prohibition Notices under the related legislation must notify 
OWNER/CONSULTANT of such Notices. 

22.0 FIRST AID 

22.1 All Contractors shall provide or ensure that they are provided with, such equipment and 
facilities as are adequate and appropriate in the circumstances for enabling first-aid to be 
rendered to any of their employees if they are injured or become ill at work. 

22.2 No work shall commence on site until Contractors have trained first aid personnel on site.
Contractor at all times during execution, shall station at site an emergency vehicle without 
any extra cost or claim. 

23.0 TOOL BOX TALKS 

23.1 Tool Box Talks will be implemented by all Contractors.  The agenda for these talks will be 
agreed with OWNER/CONSULTANT prior to the commencing of work. 

24.0 HEALTH, SAFETY AND ENVIRONMENT INSPECTIONS/HEALTH, SAFETY AND 
ENVIRONMENT ADVISORS 

24.1 The OWNER/CONSULTANT’ Health, Safety and Environment Engineer/Advisor will visit the 
sites and carry out Site Safety Inspections. Contractors must co-operate in these 
inspections.  Whenever Contractors’ own Health, Safety and Environment Advisors visit site 
they must report their arrival and departure to the OWNER/CONSULTANT’ Senior 
Representative, and provide a report of their findings and any necessary corrective action to 
be undertaken. 
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24.2 Contractors on the project must provide a full-time site based Health, Safety and 
Environment Advisor, when the intensity of the work requires or at the request of the 
OWNER/CONSULTANT. 

24.3 Contractors who do not have full-time site based Health, Safety and Environment Advisors, 
shall ensure that their Health, Safety and Environment Advisor visits site once per week as 
a minimum. 

24.4 Appointment of Health, Safety and Environment Supervision

 The Contractor shall appoint safety supervision. The name of each appointee, together with 
evidence of his or her competence to carry out the requirements of the role, shall be 
submitted to OWNER/CONSULTANT for their approval. 

25.0 HEALTH, SAFETY AND ENVIRONMENT MEETINGS 

25.1 Health, Safety and Environment will form part of the agenda at all Site Progress Meetings.  
The Contractor’s Safety Advisor may be asked to attend these progress meetings. 

25.2 Once per month OWNER/CONSULTANT’ Resident Construction Manager shall convene a 
Health Safety and Environment Meeting of all Contractors.  Attendees at the meeting shall 
be all Contractors’ Safety Advisors and Site Managers. 

26.0 HEALTH, SAFETY AND ENVIRONMENT COMMITTEES AND SAFETY 
REPRESENTATIVES 

26.1 OWNER/CONSULTANT encourages the workforce to nominate Safety Representatives as 
a way of improving communication on Health, Safety and Environment issues.  Wherever 
Contractors’ Safety Representatives have been appointed, OWNER/CONSULTANT must 
be informed of their appointment in writing. 

27.0 HOUSEKEEPING 

27.1 Contractors are expected to carry out their work in a clean, safe and orderly manner. 

27.2 Dust shall be kept to acceptable levels for the work being carried out.  Waste materials and 
rubbish shall be cleared up as the work progresses and not left to introduce a safety hazard 
for other personnel engaged on the works. 

27.3 Construction waste should never obstruct emergency exit routes, Firefighting equipment, 
emergency alarm call points or other emergency facilities. 

27.4 From time to time as judged necessary, at the expiration of the contract, or when instructed 
to do so by OWNER/CONSULTANT, the Contractor shall undertake to clean and tidy his 
areas of occupation and work to the satisfaction of OWNER/CONSULTANT.  Should the 
Contractor fail to do this, OWNER/CONSULTANT reserves the right to remove all offending 
materials and debris and to deduct the cost of this operation from the Contract Price.  
OWNER/CONSULTANT accepts no responsibility for any materials and/or tools which may 
be removed during this operation. 
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27.5 The Contractor must ensure that the following requirements are strictly enforced: 

 • Ample provision of refuse bins for all rubbish including organic waste such as food 
scraps, etc. 

 • Daily clearance of all such bins to the area designated for this discharge. 

 • No discharge of deleterious matter such as oils or other industrial waste. 

27.6 All site offices, toilets, eating facilities, changing rooms, drying areas, stores, etc, which are 
the responsibility of the Contractor, shall be cleaned daily as a minimum by the Contractor.  
These facilities shall be checked for vermin on a two weekly rota. 

28.0 FIRE PREVENTION 

28.1 Before welding, flame or arc cutting of metals, or other processes involving heat or naked 
lights are permitted, a fire risk assessment shall be carried out by the contractor and 
arrangements agreed with OWNER/CONSULTANT who will issue a Permit to Work. 

28.2 Contractors shall familiarize both themselves and their employees with the fire safety 
arrangements, fire alarms, means of escape and emergency evacuation procedures. 

28.3 Before leaving the premises and site, contractors shall ensure that naked lights and other 
ignition sources have been extinguished and electrical apparatus, where practicable, 
switched off and/or disconnected. 

28.4 Contractors shall store Highly Flammable Liquids and Liquefied Petroleum Gases in a 
manner approved by OWNER/CONSULTANT. 

28.5 OWNER/CONSULTANT’ fire protection equipment shall only be used in an Emergency.  
Fire extinguishers/fire blankets for use when carrying out hot work shall be provided by the 
Contractor. 

29.0 REMOVAL OF WASTE FROM CONSTRUCTION SITES 

29.1 The removal of waste shall only be undertaken by Licensed Waste Carriers. 

29.2 Where there is any doubt of the composition of excavation spoil, it must be analyzed before 
it is removed from site. 

29.3 Evidence of compliance shall be submitted to OWNER/CONSULTANT prior to the removal 
of any waste from site. 

29.4 Controlled waste is any kind of household, industrial or commercial waste.   This includes, 
for example: 

 • Scrap metal. 
 • Building, construction, demolition and excavation waste, including waste from any 

repair or renovation. 
 • Clinical waste. 
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 • Anything which is unwanted because it is surplus, broken, worn out, contaminated or 
spoiled in some other way. 

 Controlled waste disposal must be managed via a chain of transfer notes, maintained by the 
contractor and readily retrievable for OWNER/CONSULTANT’ inspection. 

   
30.0 EXCAVATIONS AND OPENINGS 

30.1 No excavation work shall be commenced by the Contractor unless a valid excavation permit 
has been issued.  The Contractor shall have on site at all times while excavation work is 
being carried out, detection equipment which meets the latest technology. 

30.2 Prior to the start of any excavation, OWNER/CONSULTANT shall be consulted and the 
presence of overhead and buried service records shall be checked.  Where “live” services 
are present, hand excavation must be carried out until the location of the service has been 
identified, recorded and made safe. 

30.3 The Contractor must erect suitable solid edge protection (i.e., double handrails) around 
excavations or openings.  During the hours of darkness any excavations, openings or 
obstructions near or on roadways and walkways must be indicated by a sufficient number of 
warning lamps. 

30.4 The sides of all excavations should be properly shored, battered or stepped to prevent 
collapse.  No excavation work shall commence unless there are adequate resources 
present to ensure the stability of the excavation. Excavations shall be inspected prior to, or 
re-commencement of the work to ensure the excavation is still in a safe condition. 

30.5 All excavations shall have a proper ladder access point provided. 

30.6 Spoil from excavations must be piled at least 1m from the edge of the hole. 

30.7 Vehicular traffic shall be restricted from the edges of excavations, to prevent possible 
collapse. 

31.0 ELECTRICITY 

31.1 All Contractors must provide their own electrical power supplies or as per Technical ITB. 

31.2 Contractors must not interfere with, or work on any of, the Client’s electrical installations or 
equipment without written consent. 

31.3 Where Contractors have to work in the vicinity of electrical equipment they must carry out a 
risk assessment prior to commencement of any works. 

ALL EQUIPMENT MUST BE TREATED AS “LIVE” UNLESS ISOLATED/LOCKED OFF 
AND TAGGED.

31.4 Repair or installation of any electrical equipment must only be carried out by a competent 
qualified electrician. 
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31.5 The electrical supply to powered hand tools must not exceed permissible volts, centre 
tapped giving appropriate volts to earth.  Where this is not possible, due to the type of tool 
being used, the approval of OWNER/CONSULTANT must be sought in writing. 

 Electrical lighting for use in confined spaces must not exceed 24 volts (and be explosion 
proof where applicable).  Powered hand tools used in confined spaces should, where 
possible, be air operated. 

31.6 Contractors requiring to install temporary electrical supply equipment shall submit a 
temporary electrical supply procedure to OWNER/CONSULTANT for approval.  The 
procedure shall, where necessary, cover installation of 380/440 volt system, installation of 
110 volt system, lighting system, welding equipment installation, inspection testing operation 
and maintenance of temporary electrical systems. 

31.6.1 Distribution Boards - Semi-permanent or Long Term 

 These should be accommodated in weatherproofed locations and be so arranged, if 
possible, that they will not need to be moved during the Contract.  They should be proofed 
against interference or unauthorized operation and they should be large enough to 
accommodate all the necessary apparatus required.  Each circuit should be clearly labeled 
and a circuit diagram should be located at each board. 

31.6.2 Distribution Boards – Temporary 

 These are usually small portable panels or boards containing two or three socket outlets.  
They must be of robust construction, preferably all-insulated and should be supplied by 
heavy duty flexible cables, these cables shall not be spliced.  Socket outlets, plug 
connectors and cable couplers should comply with High Standards or equivalent industry 
standard. 

31.6.3 Distribution Cables

 These cables run from the main distribution boards to the local distribution boards 
throughout the site.   

 The cables will normally be multi-strand multi-core armored PVC cables but, in certain 
cases, may take the form of Mineral Insulated Copper Clad (MICC) cables.  The latter type 
should be sheathed with PVC. 

 The installation must be so arranged as to prevent the need for long trailing cables.  Socket 
outlets should be located as near the working point as possible. 

 Power and lighting circuits should be kept separate. 

 A full record should be made of all parts of the installation and should be kept up to date 
when alterations or extensions are made. 

31.6.4 Underground Cables

 Cables may be provided by the Contractor and laid underground or overhead to connect the 
supply or metering point to the semi-permanent site distribution boards. 
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 The cables must be suitable for the duty and loading expected, e.g., armored PVC cables. 

 The cables should be buried at a safe depth or taken from a height so as not to obstruct the 
movement of persons and vehicles and their routes clearly marked both on the site and on 
the site plans. 

 The cables should be properly terminated and be provided with efficient circuit protection. 

 Cable routes should be so arranged that the minimum of obstruction is caused.  The cables 
should be treated with care and given the same supervision and protection as other cables. 

31.7 No temporary electrical supply shall be installed or modified without the agreement and 
approval of OWNER/CONSULTANT. 

31.8 Any tool, plant or equipment exceeding 110 volts (55v to earth) shall be connected to an 
earth leakage circuit breaker (ELCB). 

32.0 WORK IN CONFINED SPACES 

32.1 All work in confined spaces must be covered by a safety method statement. 

 Safety method statements for work in confined spaces should include arrangements for the 
following as a minimum: 

 • Issue of a permit to work 
 • Work scope and method. 
 • Nominated Supervisor. 
 • Tally man. 
 • Rescue procedures and equipment. 
 • Training. 
 • Tools and equipment to be used, including low voltage or pneumatic. 
 • Lighting requirements, including standby/emergency. 
 • Explosion proof fittings. 
 • Low voltage or pneumatic tools. 
 • Ventilation. 
 • Access. 
 • Bonding to prevent both electrical shock and static discharge. 
 • Work cycles, to reduce risk of heat exhaustion. 
 • Fire safety and extinguisher requirements. 

32.2 Contractors shall not enter or commence work in any excavation, tank, vessel, pipe or 
chamber or other enclosed space, until a valid permit to work has been issued.  Where 
Contractor’s operations result in a dangerous atmosphere arising during the monitoring of 
the work activity, the permit to work issuing authority must be informed and all personnel 
removed from the area. 

 No new activity shall be introduced into a confined space without the permission and signed 
approval of the permit to work issuing authority. 

 Whilst work is ongoing within a confined space, the Contractor will be required to provide a 
trained standby/tally man. 
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32.4 All personnel who have to enter confined spaces must have undertaken the training 
appropriate to this task. 

33.0 MOBILE CRANES 

33.1 All cranes (including piling rigs, fork lift trucks, mobile elevated work platforms, hand lorries 
and similar equipment), whether owned by the Contractor or hired, must carry relevant test 
certificates and thorough examination reports, together with the manufacturer’s handbook.  
Copies of this documentation must be submitted to Owner/Consultant prior to commencing 
work. 

33.2 Only persons who are certificated as competent and authorized shall be allowed to operate 
cranes.  The Contractor must be able to prove the competence of their employees to 
operate such equipment prior to its use. 

33.3 Crane operators or other competent persons must carry out daily inspections and enter 
these in the crane register.  Failure to maintain the register properly may lead to suspension 
of operations.  This obligation is the responsibility of the crane hirer when he is supplying the 
crane and the operator.  In addition, the Contractor will implement a regular inspection and 
maintenance programme to ensure that all components of the lifting device are in good 
condition. 

33.4 Travel routes for cranes and crane standing must be agreed with OWNER/CONSULTANT 
in order to avoid such things as overhead lines and other structures, underground services, 
excavations, made up ground, etc.  Load spreader pads of sufficient size and thickness 
area, and of suitable material, e.g., metal plates, timber, etc, are to be placed under each 
outrigger foot, before all crane lifting operations are allowed to commence. 

33.5 Crane duty charts (Load Radius Tables) must be displayed on or be available in the crane 
for easy reference.  In addition, crane manufacturers’ rigging/de-rigging instructions must be 
available on site.  During rigging/de-rigging of jibs/booms, provision must be made to 
support sections/either side of rigging points, from below, utilizing tightly packed blocks. 

33.6 All cranes shall be fitted with: 

 • A reverse warning audible alarm. 
 • Load radius indicator. 
 • Automatic safe load indication. 
 • Crane hooks with safety catches. 

 All of which must be serviceable. 

33.7 All lifting equipment accompanying the crane shall comply with the requirements of lifting 
regulations. 

33.8 The assembly, rigging and de-rigging of any crane components, including fly jibs, shall only 
be done under the supervision of a competent lifting supervisor.  An approved risk 
assessment, together with the manufacturers’ rigging/de-rigging instructions must be in 
place covering rigging activities for the equipment. 

33.9 Every Contractor involved in lifting operations with a crane (including a piling rig) or mobile 
crane shall appoint, in writing, a lifting supervisor to oversee all lifting operations. 
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33.10 No crane shall travel with a suspended load.   

33.11 Outriggers, when installed, must always be used.   

34.0 LIFTING OPERATIONS 

34.1 A Lifting Study and Safety Method Statement must be prepared for all heavy lifts exceeding 
10 tons, or of a complex nature, e.g., tandem lifts or as specified by the Construction 
Manager (or  the Rigging and Lifting Supervisor) and submitted to OWNER/CONSULTANT 
for review. 

34.2 Every lifting operation must be properly planned by a nominated, competent person. 

34.3 Every lifting operation shall be appropriately supervised. 

34.4 All slinging and rigging of loads must be carried out by competent personnel. 

34.5 Clear communications between the crane operator and the person responsible for 
controlling the lift must be established.  

 All statutory Inspection Reports/Certification/Documentation and proof of the driver’s training 
shall be photocopied and handed to OWNER/CONSULTANT prior to the setting up of the 
crane.  Certification for lifting equipment to be used in the lift shall be identified and cross 
checked with the item of plant 

35.0 STEEL ERECTION 

35.1 The weight of each component in excess of 500 kg shall be clearly marked upon it. 

35.2 Erectors must be fully informed of the correct erection sequence, by their supervisor, prior to 
each stage of work commencing. 

35.3 Vertical access provision should, whenever possible, be fixed to the steel before it is lifted 
into position.  Where this is not possible permanent access, ie, stairways or permanent 
metal ladders, shall be installed as early as possible. 

35.4 Where horizontal access along structural members is required, as much work as possible 
must be completed before the steel is lifted into position.  This includes: 

 Fixing of handrails or posts for securing steel wire ropes to be used in conjunction with 
safety harnesses or inertia reels. 

 The fixing of scaffold tubes (needles) to the lower flange of an I-beam to allow a working 
platform to be erected. 

 Where scaffold tubes (needles) are used they shall not support a working platform wider 
than three boards, or one lightweight staging without being “picked up”. 
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 Where no ladder access, permanent stairway, etc, leads onto  working platforms, as 
described above, employees must use man riding baskets or mobile elevated work 
platforms as far as reasonably practicable to access working areas. 

36.0 SCAFFOLDING 

36.1 All scaffolding must be of good quality, be erected in compliance Good Practices for Access 
and Working Scaffolds, and special scaffold structures in steel.  In addition to the main 
guard rail, an additional guardrail is required such that the gap between the toe-board and 
main guardrail does not exceed 470mm and all boards must be secured, without causing a 
tripping hazard. 

36.2 All scaffolding shall be erected, modified and inspected by qualified competent scaffolders. 

36.3 Where materials are to be positioned on scaffolding the Contractor’s supervision must 
ensure that the scaffolding is not overloaded. 

36.4 Before use, scaffolding shall be inspected by an authorized Scaffold Inspector who shall 
complete a “scaffold tag” and secure it in a prominent position at the base of all ladder 
access points.  The scaffolding tag will clearly show the following information as a minimum: 

 • Location. 
 • Reference number. 
 • Requested by. 
 • Access Scaffold Classification. 
 • Maximum distributed load/working lift. 

• Maximum number of working lifts to be used simultaneously. 
 • Date erected. 
 • Erected by. 
 • Inspected by. 

36.5 Scaffolds shall be inspected at weekly intervals or after storms by the authorised Scaffold 
Inspector who shall sign and date the “Scaffold Tag” after each inspection.  Scaffolding not 
considered safe shall have the Scaffold Tag withdrawn and a prominent “DO NOT USE” 
sign displayed. 

36.6 A scaffold register shall be maintained by the authorized Scaffold Inspector.  This shall 
contain: 

 • Date of first and subsequent weekly inspections. 

 • Individual identifications of all scaffolds which shall be cross-referenced to the Scaffold 
Tag identity number. 

 • Clear name and signature of the authorized Scaffold Inspector against each separate 
scaffold inspected. 

36.7 No scaffold may be erected which impedes normal access or can be accidentally struck by 
moving plant without prior consultation with OWNER/CONSULTANT to ensure that a safe 
system of work is in place. 



HEALTH, SAFETY & ENVIRONMENT (HSE) 
MANAGEMENT

PNCN-HSE-01 0

DOC. NO. REV. 
Page 22 of 38 

_________________________________________________________________________________________________________ 
FORM NO 02-0000-0021 F2 REV 3                                                       

36.8 Contractors are not permitted to erect or carry scaffolding near live overhead electrical 
cables, or equipment because of the danger of tubes making accidental contact with 
electrically charged apparatus. 

36.9 If there is any doubt about the security of any anchorage, suspension points or ties for a 
scaffold, e.g., strength of existing buildings/structures, or those under construction, 
OWNER/CONSULTANT must be consulted before proceeding with erection. 

36.10 All scaffolds must be provided with suitable access. Where ladders are used for this purpose 
they must be of adequate length and properly secured by lashing or fixing to prevent 
displacement.

36.11 Action shall be taken to warn personnel against using partly erected or dismantled scaffolds.  
A prominent “DO NOT USE” sign shall be clearly displayed. 

36.12 OWNER/CONSULTANT shall approve the sitting of the scaffold material racks/compounds. 

36.13 Mobile tower scaffolds shall not be constructed with a height greater than 3 times the 
minimum base width and shall only be used on level ground.  Towers shall only be erected 
by trained personnel. 

36.14 In addition to weekly inspections, wooden scaffold boards shall be subject to a monthly 
inspection to ensure wood has not rotted or been subject to insect damage 

36.15 The Contractor shall ensure that the system of work employed for the erection and 
dismantling of scaffolding shall not expose the Scaffolders to any risk. 

36.16 All scaffolding must be erected and dismantled to the requirements laid down in the current 
regulations and guidance notes and to the requirements of OWNER/CONSULTANT. 

37.0 LADDERS/STEPS 

37.1 Ladders must be in good condition and free from defects, i.e., broken rungs, split stiles.  

37.2 Ladders must not be painted. 

37.3 Ladders must: 

 • Be securely fastened at the top. 
 • Be properly positioned at the base. 
 • Extend at least 1m (5 rungs) above the working platform. 
 • Be at an angle of 300mm out for every 1.2m vertical drop. 

37.4 All steps used on the project Site.

37.5 Only one person must be allowed on a set of steps at any one time. 

37.6 Persons must work with a set of steps of the appropriate height for the task. 

37.7 The top rung of the steps must be kept at waist height, no work to be carried out above this 
height on steps. 
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37.8 Ladders are to be used as a means of access not as a working platform except for light, 
minor or one off activities.  Then the person must wear a harness and tie-off to a suitable 
anchorage whilst carrying out the minor task. 

38.0 FALL PROTECTION 

38.1 Depending on the task and the risks, harnesses and appropriate anchorages/running lines 
will be used for activities carried out above a height of 2 meters. 

38.2 Fall protection equipment shall be subject to regular inspection by a competent     person, 
and a register maintained for OWNER/CONSULTANT’ inspection. 

38.3 During the execution of work at height, where it is not practicable to work from within a 
standard working platform with double handrail and toe boards (for example erection of 
structural steelwork, installation of roof components, etc), safety netting capable of catching 
a falling person must be installed as far as reasonably practicable.  

38.4 The provision of safety netting does not relieve individuals from utilizing fall protection 
devices during the execution of the works. 

38.5 The safety nets should be manufactured to Indian Standard and erected in accordance with 
good practices by a competent person. 

38.6 The safety nets must bear a label stating the normal size of the net; the date of 
manufacture, the deflection at the centre of the net during the prescribed test and the 
maximum distance below the working height for which the net is designed to be used. 

38.7 Test certificates must be provided for all safety nets, which will state the breaking strength of 
the net and provide details of the drop test carried out. 

38.8 All safety nets must be periodically tested at intervals not exceeding three months – and 
records of these tests must be retained. 

38.9 A formal inspection of safety nets must be carried out weekly to check for damage, loose 
ties, changes in anchorage points, etc.  Records of these inspections must also be retained. 

39.0 MOBILE ELEVATED WORK PLATFORMS 

39.1 The term Mobile Elevated Work Platform (MEWP) covers the following types of equipment: 

 • Scissor lifts. 
 • Telescopic booms or jibs. 
 • Articulating and telescopic booms. 

39.2 Anyone who is to operate a MEWP must be competent and have received formal training 
accredited by manufacturer.  

39.3 Prior to any MEWP being used on site, a formal risk assessment must be carried out to 
identify any potential hazards which may exist as a consequence. 
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39.4 Whilst working within the platform of a MEWP, all personnel must wear a safety harness 
which is attached to a secure anchorage point within the platform. 

39.5 Before commencing work from a MEWP, the surrounding area should be cordoned-off to 
prevent personnel straying into a potentially hazardous area. 

39.6 The Safe Working Load specified on the MEWP must not be exceeded. 

39.7 If the MEWP has been manufactured with outriggers or stabilizers, they must always be 
deployed. 

39.8 Prior to commencing work, ground conditions must be checked to ensure that the ground 
bearing capacity will not be exceeded by the loading from the MEWP.  Where required, 
spreader plates shall be used to distribute the loading. 

39.9 The MEWP shall only be permitted to travel with the platform occupied and/or the boom 
extended if it is within the machine’s specified operational capabilities. 

39.10 MEWP shall not be used as a jack, prop or support. 

39.11 MEWP shall not be used as a crane or lifting device. 

39.12 MEWP shall not be used primarily for the transport of goods or materials. 

39.13 MEWP shall not be used in wind speed exceeding 30 mph (12.5 m/s). 

39.14 All MEWPs must be subjected to a regular maintenance and inspection regime, which as a 
minimum will require weekly inspections by a competent person and a thorough 
examination every six months. 

40.0 CONTRACTORS’ TOOLS AND EQUIPMENT 

40.1 All Contractors’ tools and equipment must be fit for purpose.  Tools should be CE marked. 

40.2 Guards and electrical trip switches must work effectively and must not be removed or by-
passed. 

40.3 All tools shall be of good quality and maintained in a safe working condition.  Home made 
tools are not permitted. 

40.4 The Contractor shall provide suitable storage with suitable racks and bins for storing tools 
and equipment. 

40.5 All temporary construction leads, lighting and portable electric tools shall be of appropriate 
volts. 

40.6 The Contractor shall nominate or employ the services of a competent qualified person to 
inspect and tag electrical power hand tools, transformers, distribution boards, extension 
cables, etc, on an at least a three monthly basis (PAT testing).  The tag shall display name, 
signature of the individual inspecting the tool and date of inspection.  
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40.7 The Contractor shall keep, on site, a register of all electrical power hand tools in use.  The 
register shall detail: 

 • Individual identity number of the tool. 
 • Name, signature and company of the qualified electrician carrying out the inspection. 
 • Date of inspection. 
 • Maintenance and Inspection schedule. 
 • Remarks on condition of tool and whether repaired or withdrawn from use. 

40.8 No electrical powered hand tool shall be used unless it is tagged with a current 
“INSPECTION” tag. 

40.9 All electrical leads must be connected to the power source through standard industrial 
waterproofed plugs and sockets, which shall be in good condition. 

41.0 MECHANICAL PLANT AND EQUIPMENT 

41.1 Mechanical plant and equipment is defined as: 

 • Earthmoving plant. 
 • Road making plant and equipment. 
 • Concrete batching plant and mixers. 
 • Forklift trucks. 
 • Miscellaneous plant, including generators and compressors. 

• Mobile elevating work platforms (e.g., star- lift, cherry picker, etc). 

41.2 All items of mechanical plant transported to the project shall be in a safe and sound 
condition and shall be properly maintained.  Emissions shall be to acceptable limits and no 
smoke shall be discharged. 

41.3 A programme of regular, preventative maintenance shall be established by the Contractor, 
as per the manufacturer’s handbook, to ensure that all plant equipment is systematically 
inspected, maintained and repaired as necessary. 

41.4 The preventative maintenance programme and the Contractor’s employee responsible for 
taking the action shall be clearly detailed, identified and given to OWNER/CONSULTANT. 

41.5 A safe system of work must exist during all maintenance and repair operations to ensure 
that no part of the machinery is set in motion while work is being carried out. 

41.6 Plant maintenance must not be carried out within the main construction site. 

41.7 Where refueling is required, facilities provided shall be adequately covered by fire 
extinguishers, earthing, warning signs, bonding and proper fuel dispensers.  Refueling areas 
shall be curbed to avoid spills. 

41.8 Waste oil removed from vehicles after servicing shall be sent to the appropriate off-site 
waste disposal facility and this is the responsibility of the Contractor. 
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41.9 The OWNER/CONSULTANT’S tools, plant and equipment may not be used by Contractors 
without their express permission.  

42.0 COMPETENCY/PLANT EQUIPMENT 

42.1 All drivers and operators of mobile plant (mechanically propelled vehicles) shall be in 
possession of the appropriate license for the class of vehicle. 

42.2 It is the responsibility of the contractor to ensure that all drivers, operators and banks men of 
mobile plant (mechanically propelled vehicles) are certificated as competent.  

42.3 General

42.3.1 Every dangerous part of machinery shall be securely guarded. 

42.3.2 Any guards removed for maintenance or repair purposes must be replaced before the 
machine is set in motion. 

42.3.3 No mobile plant (mechanically propelled vehicles) shall carry passengers unless a proper 
fixed seat is provided, except when the equipment is specifically designed for standing 
personnel. 

42.3.4 Mobile plant (mechanically propelled vehicles) must be parked on firm level ground when 
unattended, the engine stopped, brakes on and any load or attachment lowered to the 
ground and the keys left in the ignition. 

42.3.5 No mechanical plant or equipment shall be sited on or operated on any area of the project 
without express the permission of OWNER/CONSULTANT.

42.3.6 All items of mobile plant (mechanically propelled vehicles) shall be fitted with a reverse 
warning audible alarm. 

42.3.7 All drivers/operators of mobile plant (mechanically propelled vehicles) shall strictly obey the 
instructions of the site security, traffic regulations and speed limits.  A banks man shall be in 
attendance during all reversing procedures. 

42.4 Inspection

 All mobile equipment (mechanically propelled vehicles) shall be inspected by a competent 
person appointed by the Contractor prior to use on site.  Equipment considered to be 
unsafe, by OWNER/CONSULTANT, shall not be allowed access to the site. 

42.5 Flame Arrestors 

42.6 All mobile plant for use in Petro Chemical Live Plant Areas, or during the Start-up and 
Commissioning Phase of the project, must be fitted with Exhaust Flame Arrestors and 
Chalwyn Valves where there is a risk of flammable gas releases. 
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43.0 MACHINERY GUARDING 

43.1 Unauthorized personnel must not operate, interfere or tamper with plant or equipment. 

43.2 Persons authorized to use machines must first check that guards are in position and that 
any other safety devices, e.g., emergency stops, are in working order. 

43.3 All plant or equipment brought onto the site must be properly guarded to prevent injury and 
be CE marked. 

NO GUARD OR FENCE MAY BE REMOVED FROM MACHINERY.

44.0 WELDING 

44.1 Welding sets shall be in good condition, properly maintained and earthed. 

44.2 Isolation switches on welding sets shall be readily accessible. 

44.3 Terminals and live components shall be adequately protected. 

44.4 Cables shall be frequently inspected to ensure the insulation is intact. 

44.5 Damaged cables or electrical holders shall be properly repaired or replaced. 

44.6 The welding return cable shall be secured onto the work piece.  If this is not practical it shall 
be as near as possible. 

44.7 Proper cable connectors shall be used when connecting runs of cables. 

44.8 Welders shall wear: 

 • Face and eye protection with correct grade of filter. 
 • Welder’s gauntlets. 
 • Long sleeved flame retardant overalls. 

 Welders shall wear safety helmets at all times, except whilst welding, when it is agreed as 
impractical and written permission is granted by OWNER/CONSULTANT, subject to 
mitigation of hazard, i.e., no work overhead, or shielded from falling objects. 

44.9 Welding areas should whenever possible be screened off using flame retardant blanket or 
other suitable material.  All combustible materials must be cleared from the vicinity of all 
welding operations. 

44.10 Asbestos material shall not be used on the project. 

44.11 Electric Arc Welding equipment and accessories shall conform to Latest Engineering 
Standards. 

44.12 Fire extinguishers must be provided and kept adjacent to any welding or cutting activity. 
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45.0 ABRASIVE WHEELS 

45.1 Contractors must ensure that any of their employees authorized to change Abrasive Wheels 
have attended an approved course of training and have been appointed in writing. 

45.2 Details of each employee trained must be entered in the training register kept on site.  
Contractors must produce certificates and registers on request. 

45.3 Machines used to drive Abrasive Wheels must be in good condition and properly guarded. 

45.4 Pedestal or bench mounted grinders must have an emergency stop button and be fitted with 
a properly adjusted tool rest and guard. 

45.5 All hand held grinders shall have a “Dead Man” switch and appropriate guards fitted. 

45.6 The use of hand held angle grinders over 115mm shall only be permitted for specific tasks, 
subject to Owner’s / Consultant’s approval.  

46.0 USE OF GAS AND OXYGEN EQUIPMENT 

46.1 Compressed gas cylinders shall: 
 • Be in good condition and not suffering from corrosion. 
 • Be properly colour coded (reference should be made to National Standards). 
 • Be individually identified. 

 Hoses shall be properly colour coded to the internationally recognized standard for the gas 
being used, in good condition and fitted with hose connectors attached by permanent clips. 

 Check valves and flashback arrestors must be used on both hoses at all times. 

46.2 Users shall check the equipment for perished, damaged hoses, regulators, and pressure 
gauges, etc.  Defects must be reported to their supervisors and faulty equipment must be 
replaced. 

46.3 When on site, cylinders must be in trolleys or secured in an upright position at all times.  A 
bottle key shall be kept with cylinders in use. 

46.4 Stored oxygen and fuel gas cylinders shall be kept separate with minimum separation 
distance of 5m.  Cylinders must never be stored or used in a horizontal position cylinders 
must be secured in an upright position.  Empty cylinders must also be separated from full 
cylinders.  Cylinders shall be stored in lockable open mesh bottle cages. 

46.5 All gas cylinders must be handled with care and they must not be misused or abused.  They 
must be properly shut off when not in use and safety caps must be fitted when being 
moved. 

46.6 Great care must be taken to ensure that gas equipment, including hoses, are not allowed to 
cause obstruction of roadways, walkways, manholes, ladders or other means of access 
where they can cause hazards or be damaged.  Hoses not in use should be coiled up and 
put in a safe place.  Hoses should whenever possible be supported off the ground. 
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46.7 Where any operation involves the use of gas and oxygen equipment in enclosed or semi-
enclosed spaces, Contractors’ supervision must carry out frequent checks to ensure these 
procedures are complied with. 

46.8 During meal breaks and at stopping times, hoses and equipment must be removed from 
confined spaces or excavations.  Oxygen or gas cylinders must not be taken into confined 
spaces for use or storage. 

46.9 No modification to tanks or drums which have contained flammable liquid shall be 
undertaken at the site. 

47.0 ABRASIVE AIR BLAST CLEANIN 

47.1 Blast cleaning shall be carried out in an enclosed designated area. 

 Provision shall be made to prevent the spread of grit and dust out of the blast area and to 
collect and dispose of the spoil to an approved location. 

47.2 The blast cleaning area shall be indicated by prominent warning signs. 

47.3 Only approved abrasives having no free silica shall be used. 

47.4 Personnel involved in the actual blasting of material shall be protected by a positive 
pressure, blast hood, meeting approved standards and providing both respiratory and eye 
protection, with breathing air supplied via a suitable filter. 

47.5 The nozzle shall be fitted with a properly functioning dead man’s handle, and anti-static 
abrasive blast hoses.  It is required that all equipment be grounded and checked for ground 
potential 

47.6 A standby man shall stay by the blast pot. 

48.0 COMPRESSED AIR 

48.1 All air receivers and compressors shall be in good condition and properly maintained. 

48.2 Air receivers shall be individually identified and marked with their safe working pressure. 

48.3 Air receivers shall be accompanied by a valid test certificate which shall be kept on site by 
the Contractor and shown to OWNER/CONSULTANT before bringing the vessel onto site. 

48.4 All air receivers must be fitted with a properly set pressure relief valve. 

48.5 Air receivers shall be examined and the pressure relief valve tested by an independent 
examiner at yearly intervals. 

48.6 There shall be a register of all air receivers containing: 
 • Individual identification numbers. 
 • Dates of independent inspections. 
 • Name and signature of independent examiner. 
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 • Rates safe working pressure. 
 • Pressure at which pressure relief valve lifted shall be kept on site by the Contractor 

along with all current certification. 

48.7 The requirements inclusive also apply to compressor mounted air receivers. 

48.8 All compressed air fittings shall be wired and/or restrained to prevent them from whipping 
should the coupling separate. 

48.9 Only hose clamps designed for compressed air service shall be used.  Worm drive (Jubilee) 
clips are not acceptable. 

COMPRESSED AIR MUST NEVER BE USED FOR CLEANING CLOTHES.

48.10 Nozzles used for air blowing must be fitted with a “Dead Man” valve. 

49.0 MOBILE PHONES AND PAGERS 

49.1 Radios, personal CD and tape players are not allowed in the construction areas. 

49.2 Mobile phones and pagers are prohibited in the designated construction areas by any 
hands-on personnel.  External to the designated construction areas, providing it does not 
detract the user from any safety requirements and the user is stationary, then mobile 
phones and pagers may be used.  Other uses of this equipment will be at the discretion 
of OWNER/CONSULTANT. 

50.0 RADIOGRAPHY/NDT 

50.1 Contractors who carry out radiography/NDT on the site must comply with safe systems of 
work.  In particular, they MUST ensure that: 

 • Radiography areas are clearly marked using barrier tapes, notices and flashing lights. 
 • Audible warning (horns) must be sounded before a source is exposed. 
 • Only Classified Workers are engaged in radiography work. 
 • All other personnel are clear of the area before radiography takes place. 
 • Radiography work is supervised by a Qualified Radiological Protection Supervisor.  

Such supervisors must be nominated in writing and notified to OWNER/CONSULTANT. 
 • Any incident which may have resulted in over-exposure of any personnel is brought to 

the attention of OWNER/CONSULTANT for investigation. 
 • They have a written emergency procedure to be followed in the event of loss of an 

isotope or damage or malfunction of associated equipment.  This procedure must be 
submitted to OWNER/CONSULTANT for approval before commencement. 

 • A certified meter is available on site. 
 • Radiography is carried out at the times agreed with OWNER/CONSULTANT normally 

this will only be during silent hours. OWNER/CONSULTANT requires twenty-four hours 
notice of such planned work. 

50.2 Contractors who are not involved in radiography work must ensure that their employees 
observe warning notices, alarms and barriers in use where such work is being carried out. 

50.3 Contractors must ensure that statutory notification is made to the authorities of radiography 
works. 
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50.4 Disposal of spent radioactive sources shall be agreed with OWNER/CONSULTANT. 

51.0 WORKING OVER WATER/DIVING OPERATIONS 

51.1 The Contractor shall provide a buoyancy aid to any employee working over (or near) water 
where there is a likelihood of falling in. 

 The Contractor shall also supply a sufficient number of life buoys to be permanently located 
at the point(s) of danger.  The life buoys shall be attached to a throwing line. 

 Where rescue of a person falling into the water may be difficult, OWNER/CONSULTANT 
may require the Contractor to supply a standby boat, crewed by a competent boatman 
trained in rescue and resuscitation techniques. 

 51.2 Diving operations may only be carried out using approved specialist diving contractors, 
employing certified commercial divers, and upon acceptance by OWNER/CONSULTANT of 
their Health, Safety and Environment plan and method statements (Diving Rules). 

52.0 ASBESTOS 

52.1 Only certified Contractors are allowed to handle asbestos. 

53.0 IMPROVEMENT AND PROHIBITION NOTICES 

53.1 In the event of an Improvement or Prohibition Notice being served by an Inspector, the 
OWNER/CONSULTANT Senior Representative must be notified immediately and the 
Contractor shall comply with the terms of such Notice immediately. 

54.0 CARTRIDGE OPERATED FIXING TOOLS 

 The use of Cartridge Operated tools shall only be permitted with the express permission of 
OWNER/CONSULTANT, subject to an approved method statement and risk assessment, 
and use only by competent, trained operators). 

55.0 SITE ESTABLISHMENT AND AMENITIES 

55.1 Details of temporary services to be provided by Contractor or as Per Technical portion of 
ITB. 

56.0 ACCOMMODATION 

56.1 An area will be allocated for temporary site establishment facilities/services. 

56.2 When required by the Contract, the Contractor shall provide and maintain (including de-
watering when necessary) a suitable level and hardcore surface in the area allocated for 
temporary buildings such as offices, stores, workshops, mess huts and a stores compound. 
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56.3 When required by the Contract, the Contractor shall provide all site offices, stores facilities, 
workshops and mess huts for the accommodation of staff/site personnel.  Proposals for the 
Contractor's temporary buildings shall be submitted to OWNER/CONSULTANT for approval 
with their tender. 

56.4 Storage in Permanent Buildings

 No Plant, Contractor's Equipment or Construction Aids shall be stored in any permanent 
building without first obtaining the written permission of OWNER/CONSULTANT.  Such 
permission will not relieve the Contractor of the obligation to protect the building from 
damage whilst used as a store.  If permission to use the building is refused by 
OWNER/CONSULTANT, the Contractor shall provide alternative storage facilities at no 
additional cost to OWNER/CONSULTANT.   

56.5 Sanitary Facilities

 All toilets and washing facilities shall be provided by the Contractor. 
  The supply and installation of necessary water sewage/drainage pipe work, pits, etc, for the 

facilities and the regular emptying and servicing are the responsibility of the Contractor. 

56.6 Canteen 

 The Contractor must provide mess-huts for his employees and arrange any canteen 
facilities required for his employees and those of any others employed by him in connection 
with the Work. 

57.0 TEMPORARY SERVICES 

57.1 Telephone, Facsimile, etc

 Arrangements for the provision of telephones, computer modems and/or facsimile facilities 
shall be made directly with providers of such facilities by the Contractor. 

57.2 Electricity 

 If under the contract the Contractor is responsible for providing electricity for the site 
establishment amenities and working area(s), the Contractor shall ascertain the type, 
location and available spare capacity of the electrical point(s) of supply and provide cable, 
connections, isolating switches and earth leakage protection of approved specification. 

 If the Contractor's requirements for temporary electrical supplies exceed those agreed and 
render the available service inadequate, the Contractor shall provide the additional 
requirements at no extra cost to OWNER/CONSULTANT.    

 Electrical installations including all cables, temporary connections, wandering leads and all 
electrical facilities and/or equipment required for the execution of the Works shall be 
properly installed and maintained by the Contractor. 

  Temporary electrical installations must comply with all appropriate statutory requirements, 
the latest edition of the Institution of Electrical Engineers Regulations, COP for Distribution 
of Electricity on Construction and Building Sites and Electrical Safety on Construction Sites. 
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  Electrical equipment and installation shall at all times be subject to inspection and approval 
by OWNER/CONSULTANT but this shall not relieve the Installer/User of their 
responsibilities for the safety of the system. 

  Electrical equipment or cables forming part of the permanent installation shall not be used 
by the Contractor for temporary services. 

  Temporary buildings shall have an external isolating switch. 

 The Contractor shall supply, install and maintain any temporary workface lighting. 

57.3 Water
 Supply of potable water for drinking and raw water for washing/toilet facilities, mixing 

concrete, hydrostatic testing and other construction purposes shall be in Contractor’s scope.  
The Contractor shall ascertain the location of the supply point and shall provide and install 
any temporary pipe work necessary for the provision, use and disposal of such water.  

58.0 DISCHARGES INTO THE INTERNAL AND EXTERNAL DRAINAGE SYSTEMS, LAND 
AND CONSTRUCTION AREAS 

58.1 All proposed controlled discharges into the site drainage systems shall be agreed with 
OWNER/CONSULTANT. 

58.2 Any water discharged on existing roads, hard shoulders or drainage systems shall first pass 
through a filtering interceptor (which must be regularly cleaned) to prevent the discharge of 
sludge or solids. 

58.3 Any damage to the Works caused by prolonged or excessive pumping and any damage or 
nuisance arising out of pumping operations shall be the liability of the Contractor. 

58.4 Subsequent to filling with water and testing of any part of the Works for hydraulic testing, the 
Contractor shall be responsible for safe disposal of the water, and shall ensure that the rate 
of discharge is controlled and kept within the capabilities of any drainage system utilized. 

58.5 The Contractor shall provide all requisite equipment and materials to ensure that all drains, 
rivers, streams or waterways are safeguarded against pollution. 

59.0 MAINTENANCE OF ROADS AND DRAINS 

59.1 Existing roads, road gullies and drains shall be inspected by OWNER/CONSULTANT and 
the Contractor prior to work commencing.  A record of this inspection shall be compiled and 
on the completion of the Works, a further inspection will be carried out and any necessary 
repairs to road surfaces or cleaning of drains shall be to the Contractor’s cost. 

59.2 The Contractor shall provide temporary protection to any existing roads to prevent all 
possibility of damage whatsoever arising from the Works. 

59.3 The Contractor shall at all times in the execution of the work maintain all public and site 
roads in a clean condition to the satisfaction of OWNER/CONSULTANT. 

59.4 The Contractor shall immediately remove all mud, earth and debris from road surfaces. 
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59.5 Track-laying cranes and similar vehicles must not travel on finished roads without written 
authority from OWNER/CONSULTANT and then only with the use of timber mats or 
approved precautions to prevent damage to the roads.  Timber mats or other approved 
precautions shall be supplied by the Contractor. 

60.0 MATERIALS – STORAGE AND CONTROL 

60.1 The Contractor must give a minimum of twenty-four hours notice of the intention to uplift and 
transport materials/equipment supplied free-issue from OWNER/CONSULTANT/Client’ 
storage facilities to the point of erection or Contractor’s storage facility. 

60.2 Free-issue materials/equipment furnished by OWNER/CONSULTANT shall be accepted by 
the Contractor and become the responsibility of the Contractor until acceptance of the 
Works.  Any damage caused to free-issue materials after acceptance shall be repaired or 
replaced by the Contractor to OWNER/CONSULTANT’ satisfaction.  

60.3 Storage of Petrol, Fuels, Lubricants etc

 All fuel and construction materials which may contaminate the site drains, land or 
watercourses shall be stored in bounded areas.  Refueling of plant shall be via bounded 
bowers.  All construction plant in static locations shall have drip trays which shall be cleared 
daily. 

60.4 Environmental Impacts

 The Contractor shall, prior to commencement of the work, present to 
OWNER/CONSULTANT for their approval a register of environmental impacts that 
necessarily arise from their works. 

 Each identified environmental impact shall be accompanied by an individual Risk 
Assessment, clearly showing the reduction measures put in place to ensure mitigation of 
residual risk. 

61.0 PENALTY

The Contractor shall adhere consistently to all provisions of HSE requirements. In case of 
noncompliances and also for repeated failure in implementation of any of the HSE 
provisions, Consultant/Owner may impose stoppage of work without any cost & time 
implication to the Owner and/or impose a suitable penalty. 

The amount of penalty shall be limited to 0.5 % (Zero decimal five percent) of the contract 
value.

The amount of penalty applicable for the Contractor on different types of HSE violations is 
as below. 

1.  For not using personal protective equipment (Helmet, Shoes, Goggles, Gloves, 
Full body harness, Face shield, Boiler suit, etc.) Rs 500/- per day/ Item / Person.

2.  Working without Work Permit/Clearance Rs 20000/- per occasion. 
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3  Execution of work without deployment of requisite field engineer / supervisor at 
work spot Rs. 5000/- per violation per day.

4.  Unsafe electrical practices (not installing ELCB,using poor joints of cables, using 
naked wire without top plug into socket, laying wire/cables on the roads, electrical 
jobs by incompetent person, etc.) Rs 10000/- per item per day. 

5.  Working at height without full body harness, using non-standard/ rejected 
scaffolding and not arranging fall protection arrangement as required, like 
handrails, life-lines, Safety Nets etc.Rs. 10000/- per case per day. 

6.  Unsafe handling of compressed gas cylinders (No trolley, jubilee clips double 
gauge regulator, and not keeping cylinders vertical during storage/handling, not 
using safety cap of cylinder).Rs 500/- per item per day. 

7.  Use of domestic LPG for cutting purpose / not using flash back arresters on both 
the hoses/tubes on both ends. Rs. 3000/- per occasion. 

8.  No fencing/barricading of excavated areas /trenches.Rs. 3000/- per occasion. 

9.  Not providing shoring/strutting/proper slope and not keeping the excavated earth at 
least 1.5M away from excavated area. Rs.5, 000/- per occasion. 

10.   Non display of scaffold tags, caution boards, list of hospitals, emergency services 
available at work locations.Rs.1000/- per occasion per day 

11.  Traffic rules violations like over speeding of vehicles, rash driving, talking on mobile 
phones during vehicle driving, wrong parking, not using seat belts, vehicles not 
fitted with reverse horn / warning alarms / flicker lamps during foggy weather. Rs. 
2000/- per occasion per day 

12.  Absence of Contractor’s RCM/SIC or his nominated representative (prior approval 
must be taken for each meeting for nomination) from site HSE meetings whenever 
called by Consultant/Owner & failure to nominate his immediate deputy (in the site 
organ gram) for such HSE meetings. Rs10000/- per meeting. 

13.  Failure to maintain HSE records by Contractor Safety personnel, in line with 
approved HSE Plan/Procedures/Contract specifications.Rs 10000/- per month. 

14.  Failure to conduct daily site safety inspection (by Contractor’s safety 
engineers/safety officers), internal HSE meeting, internal HSE 
Awareness/Motivation Program, Site HSE Training and HSE audit at predefined 
frequencies (as approved in HSE Plan).Rs.10000/- per occasion. 

15.  Failure to submit the monthly HSE report by 5th of subsequent month to Project’s 
Engineer-in-Charge /Owner Rs. 10000/- per occasion and Rs.1000/- per day of 
further delay. 

16.  Poor House Keeping Rs. 5000/- per occasion per subject 

17.  Failure to report & follow up accident (including Near Miss) reporting system within 
specific timeframe.Rs. 20000/- per occasion 
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18. Degradation of environment (not confining toxic spills, spilling oil/lubricants onto 
ground).Rs10000/- per occasion 

19.  Not medically examining the workers before allowing them to work at height / to work 
in confined space / to work in shot-blasting / to work for painting / to work in bitumen 
or asphalt works, not providing ear muffs while allowing them to work in noise polluted 
areas, made them to work in air polluted areas without respiratory protective 
devices,etc. Rs 5000/- per occasion per worker. 

20.  Violation of any other safety condition as per job HSE plan / work permit and HSE 
conditions of contract (e.g. using crowbar on cable trenches, improper welding booth, 
not keeping fire extinguisher ready at hot work site, unsafe rigging practices, non-
availability of First-Aid box at site, not using hood with respiratory devices by blaster 
for shot//grit blasting, etc.) Rs. 5000/- per occasion. 

21. Failure to carry-out Safety audit in time (internal & external), close-out of identified 
shortfalls of Observations of Safety Aspects(OSA),etc. Rs. 20,000/- per occasion. 

22. Carrying out sand blasting instead of grit/shot blasting Rs. 50,000/- per day. 

23. Failure to deploy adequately qualified and competent Safety Officer Rs. 10000/- per 
day per Officer. 

24. Utilization of hydra/ back-hoe loader for material shifting or any other unauthorized 
/unsafe lifting works Rs 25,000/- per occasion. 

25.  Any violation not covered above to be decided by Consultant/Owner. 

26.  Any physical injury - maximum of Rs.2,00,000 per injury  

27.  Fatal accident - Rs. 25,00,000 per fatality  

62.0 FOLLOWING SHALL BE APPLICABLE FOR MANDATORY MEDICAL EXAMINATION 
OF CONTRACTOR WORKERS BEFORE DEPLOYMENT AT WORK SITE: 

Medical examination will be in the scope of the contractors. 
Medical examination to be conducted by a doctor with minimum MBBS qualification, 
having registration number for practicing. 

Certificate issued should have endorsement on the photo & clearly mention general 
health/fitness of the candidate to carryout work inside plant, including eye sight, Vertigo, 
BP,Heart, convulsion problem etc. 

Certificate of fitness is to be issued on letter head of doctor and to be produced with 
application for photo Gate pass to the E-I-C for the job. 

Validity of medical certificate will be for one year from the date of issuance. 

Gate pass issued by CISF will bear “Medically Fit” stamp based on the E-I-C‘s 
recommendation. 

Accordingly, this shall be treated as part of the tender.
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MEDICAL CERTIFICATE    

Form for Medical Check Up for the Workman engaged by the Contractor 

Certified that I, ___________________ have examined Shri ____________________Age 
_________
who has signed / thumb impression above on the photo in my presence. The details of his 
examination 
as required are given in the enclosed medical examination report. I certify that all clinical and 
pathological tests were done in my hospital/dispensary under my instructions. General and 
physical examinations of Shri ________________ do not reveal any abnormality. He does not 
suffer from any 
acute / chronic disease or any contagious or infectious disease. He is medically fit to work inside 
plant. He is free from Vertigo, Epilepsy or Fits, general giddiness and height related disease. His 
B.P.Pulse, Eyesight etc. are normal. 

In my opinion, Shri ____________________ is physically and mentally fit for undertaking physical 
labour inside the plant. 

Sign_______________________
Date: _________________ 

Signature and Rubber stamp of medical practitioner with name 

Note: This certificate is to be given on the letterhead of the registered medical practitioner who is 
possessing MBBS qualification as recognized by the Indian medical council. Below the signature, 
the
rubber stamp of the medical practitioner should be affixed. The letterhead normally should contain 
the following: 

1) Name of the Medical practitioner: 
2) Qualifications: 
3) Registration Number: 
4) Designation: 
5) Address:

Affix latest PHOTO 
impression of the 
workmen half 
covering the 
photo.
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63.0 ADDITIONAL SAFETY REQUIREMENT 

A. Strict implementation of IS marked safety helmets & IS/CE marked safety shoes 
for contract personnel 

All the contractors working inside the plant shall ensure that their supervisors/labourers 
compulsorily wear IS marked safety helmets & IS/CE marked safety shoes while entering 
plant premises. No contract personnel shall be allowed inside battery area without wearing 
IS marked safety helmets & IS/CE marked safety shoes. All EIC’s/site engineers and F&S 
department shall sensitize and spread awareness among the contract personnel. 

Name of Tenderer: …..……………………….. 

Signature & Seal of Tenderer: …………………………… 
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