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LETTER INVITING BID 

 
 
NIT NO.  :  PNPM/EM-250/E/G-201 

   
SUBJECT :   PILING WORKS FOR BORED CAST-IN-SITU CONCRETE VERTICAL PILES 
   AT GORAKHPUR, UTTAR PRADESH  

 
 

(OPEN DOMESTIC COMPETITIVE BIDDING) 
 
Dear  Sir(s), 
 
Projects and Development India Limited (PDIL), hereinafter referred to as CONSULTANT  on behalf 
of Hindustan Urvarak & Rasayan Ltd. (HURL), hereinafter referred as OWNER, has the pleasure of 
inviting eligible bidders to submit Bid ONLINE through Central Public Procurement (CPP) Portal in 
Single Phase Two Bid System, for the subject Project in compliance with the NIT. The entire set of 
Bidding documents is also placed on the website at HURL website www.hurl.net.in, PDIL website 
www.pdilin.com, and CPP Portal http://eprocure.gov.in/cppp/ 
 
 
BRIEF SCOPE OF WORK: 
 
Piling Works for Bored Cast-In-Situ Concrete Vertical Piles. The Scope of Work consists of mainly 
but not limited to the followings:- 
 
Following are the Plants/Area where piling works are envisaged : 

 
1.  Administrative Building 10. Weigh Bridge
2.  Technical Building 11. Fire Water Pump House 
3.  Canteen 12. Warehouse & Central Workshop
4.  Central Lab & First Aid 13. Utility Sub-Station 
5.  Urea Silo 14. Effluent Treatment Plant 
6.  Bagging Plant 15. DM Plant
7.  Wagon Loading Platform 16. Instrument Air
8.  Conveyor gantry and transfer tower 17. Inert Gas
9.  OSBL Pipe Rack   

 
 
REFER PART-II, TECHNICAL PART FOR DETAILED SCOPE OF WORK  
 
NIT Document consists of: 
 
PART-I     :  COMMERCIAL PART 
PART-II    :  TECHNICAL PART 
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SALIENT FEATURES OF NIT : 

1.  NIT NO. PNPM/EM-250/E/G-201 
2.  Issue Date 18.06.2018 
3.  Last Date & Time for Submission of  

Technical & Commercial Bid and Priced 
Bid (ONLINE through CPP) 
 

17.07.2018, at 12:00 hrs. (IST) 
 

4.  Date & Time of opening of  EMD and 
Technical and  Commercial Bid  
 

18.07.2018, 12:00 hrs. (IST) onwards, at 
PDIL, Noida 

5.  Earnest Money Deposit (EMD) ₨.57,50,000.00 (Rupees Fifty Seven Lakhs 
Fifty Thousand only) 

6.  Submission of EMD, in Original, at PDIL 
Noida  

On or before Bid Submission Date i.e. 
17.07.2018. 

7.  Time Schedule  16 Months from the Effective Date of 
Contract 

8.  Address for Communication with   

8.1.  Projects & Development India Limited 
(PDIL) 

Projects & Development India Limited,  
Project Management Department 
PDIL Bhawan, A-14, Sector-1,  
Noida, U.P., India 
 
Kind Attention: Mr. Sumit Kumar 

Project Manager 
Tel no.  : 0120-2529842, Extn. 374 
Fax no. : +91-120-2529801 
E-mail   : sumit.kumar@pdilin.com 
 

8.2.  Hindustan Urvarak & Rasayan 
Limited (HURL) 

Hindustan Urvarak & Rasayan Ltd., 
Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 
 
Kind Attention  : Mr. Manish Goyal 
Senior Project Manager 
Tel no.  : 011-22502267 
Email    : goyalm@hurl.net.in 
 

8.3.  Contact Person for Site visit  Contact Person: Mr. Subodh Dixit 
Senior Project Manager, HURL 
Fertlizer Plant (FCI), Gorakhpur 
Mob.: +91-551-2261758 
E-mail: subodhdixit@hurl.net.in  
 

8.4.  NIT overview on websites “Letter Inviting Bid” & “Instruction to Bidders” 
is available  at following websites: 
 

HURL (www.hurl.net.in) 
PDIL (www.pdilin.com) 
CPP Portal (www.eprocure.gov.in) 
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The bidder shall submit the bid ONLINE through Central Public Procurement (CPP) Portal. 
However, Earnest Money Deposit (EMD) in Original / Documentary evidences regarding EMD 
Exemption along with No Deviation Certificate and Integrity Pact shall be submitted at PDIL, Noida 
on or before Bid Submission Date.  
 
MSEs (Micro & Small Enterprises) are also exempted from submission of EMD in accordance with 
the provisions of PPP-2012. MSEs (Micro & Small Enterprises) are exempted from submission of 
EMD in accordance with the provisions of PPP-2012. However, 
Traders/Dealers/Distributors/Stockiest/Wholesaler are not entitled for exemption of EMD. 
 
OWNER/CONSULTANT reserves the right to accept/reject any or all Bids without assigning any 
reason whatsoever.  
 
Bids complete in all respects should reach on or before the Bid Due Date and time. Bids through 
Fax / E-mails will not be accepted. OWNER / CONSULTANT take no responsibility for delay, loss 
or non-receipt of Bid sent by post/courier. Please be noted that all the dates mentioned herewith are 
firm and OWNER / CONSULTANT expect strict adherence since this is a priority project.  
 
Transfer of Bidding Document is not permissible.  
 
Bidder may depute their representative with proper authorization letter to attend Technical and 
Commercial opening of bids. 
 
Eligible bidders are requested to confirm their intention, within seven (07) days from the placement 
of NIT at CPP Portal, to participate in subject bidding through a letter or fax message  
 
 
Thanking you,  
 
For & on behalf of  
Hindustan Urvarak & Rasayan Limited  
 
 
 
 
(SUMIT KUMAR) 
Project Manager 
PDIL, Noida 
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MASTER INDEX 

 
 

NIT NO.  : PNPM/EM-250/E/G-201 
NIT DESCRIPTION  : TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, U.P.    
 
 

 
 

PART-I : COMMERCIAL 
SECTIONS TO PART-I  

SECTION - 1.0 INSTRUCTIONS TO BIDDER 
SECTION - 2.0 GENERAL CONDITIONS OF CONTRACT 
SECTION - 3.0 SPECIAL CONDITIONS OF CONTRACT 

EXHIBITS TO PART-I 
EXHIBIT-1 FOR EXPERIENCE CRITERIA 
EXHIBIT-2 FOR FINANCIAL CRITERIA 

ANNEXURE TO PART-I 

ANNEXURE-1.1 TENDER ACCEPTANCE LETTER 
ANNEXURE-1.2 COMMERCIAL QUESTIONNAIRE 
ANNEXURE-1.3 NO DEVIATION CERTIFICATE 
ANNEXURE-1.4 DETAILS OF SIMILAR WORKS EXECUTED 
ANNEXURE-1.5 CURRENT COMMITMENTS OF THE BIDDER 
ANNEXURE-1.6 DEPLOYMENT SCHEDULE OF SUPERVISORY PERSONNEL 
ANNEXURE-1.7 DEPLOYMENT SCHEDULE OF CONSTRUCTION EQUIPMENT 
ANNEXURE-1.8 DETAILS OF EQUIPMENT PROPOSED TO BE USED FOR TENDERED WORK 
ANNEXURE-1.9 CONTENTS OF BID AND CHECK LIST 

ANNEXURE-1.10 PAYMENT TERMS 
ANNEXURE-1.11 PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD) 
ANNEXURE-1.12 PROFORMA OF BANK GUARANTEE FOR  SECURITY CUM PERFORMANCE BANK 

GUARANTEE / SECURITY DEPOSIT 
ANNEXURE-1.13 PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT/ PROGRESS PAYMENT 
ANNEXURE-1.14 PROFORMA FOR BLACK-LISTED 
ANNEXURE-1.15 FORMAT OF CONTRACT AGREEMENT 
ANNEXURE-1.16 DECLARATION BY THE BIDDER REGARDING BIDDING DOCUMENT 
ANNEXURE-1.17 FORM FOR INTEGRITY PACT 
ANNEXURE-1.18 PROFORMA OF SOLVENCY CERTIFICATE 
ANNEXURE-1.19 FORMAT FOR EFT DETAILS 
ANNEXURE-1.20 GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST) 
ANNEXURE-1.21 FORMAT FOR FINANCIAL CAPABILITY OF BIDDER 
ANNEXURE-1.22 FORMAT FOR BIDDER NOT UNDER LIQUIDATION, COURT RECEIVERSHIP OR SIMILAR 

PROCEEDINGS 
ANNEXURE-1.23 FORMAT FOR PAST SAFETY RECORD 
ANNEXURE-1.24 FORMAT FOR DAILY / WEEKLY / MONTHLY PROGRESS REPORT 
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PART-II : TECHNICAL 

SECTIONS TO PART-II 

SECTION - 1.0 SCOPE OF WORK FOR BORED CAST-IN-SITU CONCRETE VERTICAL PILES  
 

SECTION - 2.0 TECHNICAL SPECIFICATION FOR BORED CAST-IN-SITU CONCRETE VERTICAL PILES  
 

SECTION - 3.0 HEALTH, SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 
 

SECTION - 4.0 SCHEDULE OF RATES (SOR) 
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INSTRUCTION TO BIDDERS 

 
1.0 INTRODUCTION 
  
1.1. Government of India has formed a joint venture company of M/s. National Thermal Power 

Corporation Ltd. (NTPC), M/s. Coal India Limited (CIL), M/s. Indian Oil Corporation Ltd. 
(IOCL) & FCIL/HFCL by name M/s Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter 
also referred to as “OWNER”, for setting up a brown field Ammonia Urea Complex along 
with its associated offsite & utility facilities at existing fertilizer complex of FCIL, Gorakhpur, 
in the State of Uttar Pradesh. 

 
1.1.1      Projects & Development India Ltd. (PDIL) has been retained as Consultant for providing 

Engineering Consultancy Services and Project Management Services for the aforesaid 
project. 

 
1.2      LOCATION OF THE PROJECT SITE 
 

The existing Gorakhpur Fertilizer unit of FCIL is located at about 12 km north from 
Gorakhpur town in eastern part of Uttar Pradesh on NH-28. It has good connectivity both 
by road and rail. The nearest airport Gorakhpur Air Port which is 21 km from Gorakhpur 
Fertiliser unit and has flights to and from Delhi via Lucknow and Kolkata via Patna. 

 
2.0 SCOPE OF PROPOSAL 
 

Piling Works for Bored Cast-In-Situ Concrete Vertical Piles. The Scope of Work consists of 
mainly but not limited to the followings:- 
 
Following are the Plants/Area where piling works are envisaged : 

 
1.  Administrative Building 10. Weigh Bridge 
2.  Technical Building 11. Fire Water Pump House 
3.  Canteen 12. Warehouse & Central Workshop
4.  Central Lab & First Aid 13. Utility Sub-Station 
5.  Urea Silo 14. Effluent Treatment Plant 
6.  Bagging Plant 15. DM Plant
7.  Wagon Loading Platform 16. Instrument Air 
8.  Conveyor gantry and transfer tower 17. Inert Gas
9.  OSBL Pipe Rack   

 
REFER PART-II, TECHNICAL PART FOR DETAILED SCOPE OF WORK  

 
3.0 BIDDING DOCUMENTS 
 

The bidder is expected to examine the bidding documents, including all instructions, Pre-
Qualification Criteria, Forms, Annexure, Terms and Conditions of Contract, Specifications, 
Drawings and other documents and to fully familiarize itself with the requirements of the 
bidding documents. Failure to furnish all the information required by the Bidding 
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Documents or the submission of a bid not substantially responsive to the Bidding 
Documents in every respect may result in the rejection of the Bid.  

 
In case of any inconsistency, in the interpretation of meaning of any part of this Tender 
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by 
expressing his assumption through his proposal to OWNER. 

  
4.0 AMENDMENT OF BIDDING DOCUMENTS 
 

Bidders shall examine the Bidding documents thoroughly and inform the OWNER of any 
apparent conflict, discrepancy or error.  
 
At any time prior to the deadline for submission of bids as well as upto priced bid opening, 
the OWNER may, for any reason whether at its own initiative or in response to a 
clarification or modification requested by any prospective Bidder(s), modify the Bidding 
documents, if required.  
 
Notice of issuance of any Amendment to the bidding document 
(Corrigendum/Addendum/Amendment) if any, shall be hosted on PDIL website and shall 
not be advertised in press. The same shall also be notified in the websites of any one or 
more of the JV companies comprising HURL (viz. IOCL, NTPC, CIL & FCIL/HFCL). 
Bidders are therefore advised to visit the website regularly for downloading the details of 
amendment to bidding document. The Bidders will be required to acknowledge notification 
of any such amendment to the Bidding documents. Bidders shall confirm the inclusion of 
Addendum/Corrigendum in their bid and shall follow the instructions issued along with 
addendum/corrigendum  
 
In order to afford Bidders reasonable time to take the amendment, issued prior to 
submission of Bids, into account in preparing their Bids, OWNER may, at its discretion, 
extend the deadline for the submission of Bids. 

 
 
5.0 LANGUAGE OF THE BID 
 
 The Bid prepared by the Bidders and all correspondence and documents relating to the 

Bid exchanged by the Bidder and the CONSULTANT/ OWNER shall be written in the 
English language and all units shall be in Metric system.  Any printed literature furnished 
by the Bidder may be written in another language, provided that such literature is 
accompanied by an English translation, in which case, for purpose of interpretation of the 
Bid, the English translation shall govern. 
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6.0 TIME SCHEDULE 
 
6.1 Bidder shall be required to complete the WORK under the CONTRACT in accordance with 

the following: 
 

Project Completion Date 16 Months from Effective Date of Contract 
 
6.2 The “Effective Date of Contract” shall be the date of issuance of LOI (Letter of Intent) by 

the Owner. 
 
6.3 The basic consideration and essence of the Contract

 
is the strict adherence to the time 

schedules for performing the specified works as stipulated in the Contract. 
 
7.0 SIGNATURE ON BIDS 
 
7.1 The Bid must contain the name, designation and place of business of the person or 

persons making the Bid and must be signed and sealed, on each page, by the Bidder with 
his usual signature. The names of all persons signing should also be typed or printed 
below the signature. The Bidder shall submit authority letter / Power of Attorney / Board 
Resolution in favour of the authorized signatory(s) of the Bid. The Bidder's name stated on 
the proposal shall be the exact legal name of the Bidder.  

 
7.2 Bids by bodies corporate/ limited Companies must be signed with the legal name of the 

Corporation/Limited Company by the President, Managing Director or by the Company 
Secretary or any other person or persons holding Power of Attorney for signing their Bid.  
 

7.3 Power of Attorney issued by the Board of Directors / CEO / MD / Company Secretary of 
the Bidder/ all partners in case of Partnership Firm / Proprietor in favor of the authorized 
employee(s) of the Bidder, in respect of the particular tender for signing the Bid and all 
subsequent communications, agreements, documents etc. pertaining to the tender and to 
act and take any and all decision on behalf of the Bidder, is to be submitted. The 
authorized employee(s) of the Bidder shall be signing the Bid and any consequence 
resulting due to such signing shall be binding on the Bidder.  
 

7.4 Bid shall contain no cuttings, erasures or overwriting except as necessary to correct errors 
made by the Bidder in which case each such corrections or other changes in the Bid 
documents shall carry the initials of the person(s) signing the Bid.  

 
7.5 Bids not conforming to the above requirements of signing may be disqualified. 
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8.0 PRE-QUALIFICATION CRITERIA (PQC) 

 
Evaluation of Technical and Commercial offers shall be carried out for only those Bidders 
who shall meet the Pre-qualification Criteria. 

 
8.1       TECHNICAL CRITERIA 
 
8.1.1 The Bidder, meeting the requirements, must have executed Similar Works*  during last 

seven (07) years ending last day of the month previous to the one on which applications 
are invited, should be either of the following:  
 
One completed Work with contract value not less than INR 36 Crore  

OR 
Two completed Works each works with contract value not less than INR 23 Crore 

OR 
Three completed Works each works with contract value not less than INR 18 Crore 

  
*Similar Works means: Installation & Testing of Bored Cast-in-Situ Concrete 
Vertical Piles. 
 
To meet the criteria (8.1.1) above, the bidder shall submit attested photo copies as a 
documentary proof of the following documents- 

 
i. Work Orders with full technical details including Detailed Scope of the Work and 

Completion Period. 
ii. Completion/Acceptance Certificate from End User/Owner regarding satisfactory 

completion indicating LOA / Work Order no., Name of Work, Contract Value, Scope 
of Work, Contract period and actual Date of Completion. 

 
For clause 8.1.1, a Job executed by a Bidder for its own plant/ project cannot be 
considered as experience for the purpose of meeting PQC of the tender. However, jobs 
executed for Subsidiary / Fellow subsidiary / Holding company will be considered as 
experience for the purpose of meeting PQC subject to submission of tax paid invoice (s) 
duly certified by Statutory Auditor of the Bidder towards payments of statutory tax in 
support of the job executed for Subsidiary / Fellow subsidiary / Holding company. Such 
Bidders to submit these documents in addition to the documents specified to meet PQC. 
 
 

8.2 FINANCIAL CRITERIA 
 

8.2.1 Average Annual financial turnover during three (03) financial years i.e. 2016-17, 2015-16 
and 2014-15 of the bidder meeting the requirement  as per clause above experience 
criteria should be at least  INR 13 Crore. 

 
8.2.2 Net Worth of the Company should be positive during financial year ending 31st March 

2017. 
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8.2.3 The Bidder will submit Solvency certificate not more than six months old from the date of 
issue of NIT from their Banker for a value not less than INR 18 Crore or minimum credit 
ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR 
financing/credit limits from bank of value not less than INR 18 Crore valid as on date of 
issue of ITB.  

To meet the criteria (8.2.1 & 8.2.2) above, bidder shall submit Audited Annual Statements 
(Balance Sheet and Profit & Loss account) of the company for three (3) financial years i.e. 
2016-17, 2015-16 and 2014-15. 

 
8.3 AUTHENTICATION OF ALL DOCUMENTS SUBMITTED AGAINST PQC 
 

All documents in support of Technical criteria of PQC to be furnished by the bidders shall 
necessarily be: 

 
Duly certified / attested by Notary Public with legible stamp.

 
In support of Financial criteria of PQC, bidder is required to submit following 

 
Shall submit “Details of Financial capability of Bidder” in prescribed format (as per 
Annexure-1.21), duly signed & stamped by a Chartered Accountant. 
 
Further, a copy of Audited Annual Financial Statements submitted in bid shall be duly 
certified / attested by Notary Public with legible stamp.

 
Note : The Authentication of PQC Documents of the Bidders Qualified after Techno-
commercial (unpriced) Evaluation may be checked through Original documents. 

 
 
9.0 EARNEST MONEY DEPOSIT (EMD) AND COMPLIANCE TO ALL THE PROVISIONS 

OF THE BIDDING DOCUMENT/NIL DEVIATION 
 
9.1   EARNEST MONEY DEPOSIT (EMD) 
 
9.1.1      Bids must be accompanied with 'Earnest Money Deposit (EMD) / Bid Security' in the form 

of 'Demand Draft' or 'Banker's Cheque' or 'Bank Guarantee'. The amount of EMD shall be 
as indicated in the LIB (Letter Inviting Bid). The Bidder shall furnish as part of his Bid, EMD 
in the form of a Bank guarantee.  

 
9.1.2 In case EMD is submitted in form of BG, then the EMD offered shall be an irrevocable 

Bank Guarantee, issued by any scheduled nationalized bank on a non judicial stamp 
paper of appropriate value, on a stamp paper of appropriate value. Proforma of the Bank 
guarantee is enclosed as Annexure-1.11. 

 
9.1.3 The Bank Guarantee shall be valid for a period of three (3) months beyond validity of the 

Bid. The amount shall be as indicated in the Letter Inviting Bid for this NIT. The Bank 
Guarantee shall be extended suitably if there is a delay in awarding the contract. The 
relevant extension shall be on Bidders’ account. 
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OR 

 
 EMD can also be furnished in the form of Demand Draft in favour of M/s. Hindustan 

Urvarak & Rasayan Limited, payable at Delhi for value as outlined in the Letter Inviting 
Bid for this NIT.  

 
EMD will not carry any interest. 
 

9.1.4 MSEs (Micro & Small Enterprises) are  exempted from submission of EMD in accordance 
with the provisions of PPP-2012. MSEs (Micro & Small Enterprises) are exempted from 
submission of EMD in accordance with the provisions of PPP-2012. However, 
Traders/Dealers/Distributors/Stockiest/Wholesaler are not entitled for exemption of EMD. 
 

9.1.4.1 The bidders shall submit the following documents in support of claiming the exemption of 
EMD: 

a) Documentary evidence that the bidder is a Micro or Small Enterprises registered 
with District Industries Centers or Khadi and Village Industries Commission or Khadi 
and Village Industries Board or Coir Board or National Small Industries Corporation 
or Directorate of Handicrafts and Handloom or MSEs who are having Udyog 
Aadhaar Memorandum or any other body specified by Ministry of Micro, Small and 
Medium Enterprises. 

b) The above document submitted by the bidder shall be duly certified (in original) by 
Notary or the Statutory Auditor of the bidder or a practicing Chartered Accountant 
(not being an employee or a Director or not having any interest in the bidder’s 
company/firm) where audited accounts are not mandatory as per law or duly 
notarized by any Notary Public in the bidder’s country. 

c) If the bidder does not provide the appropriate document or any evidence to 
substantiate the above, then it will be presumed that they do not qualify for any 
preference admissible in the Public Procurement Policy, 2012. 

 
 

9.2      COMPLIANCE TO ALL THE PROVISIONS OF THE BIDDING DOCUMENT / NIL 
DEVIATION 
 
The Bidders are advised that while making their Bid and quoting prices, all conditions may 
appropriately be taken into consideration. No deviation, whatsoever, is permitted by the 
Owner to the provisions of Bidding Documents and its subsequent Amendment(s) / 
Clarification(s) / Addenda / Errata if any, issued by the Employer. Bidders are required to 
certify their full compliance to the complete Bidding Documents and its subsequent 
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner by 
submitting the ‘No Deviation Certificate’ as per Annexure-1.3 in the tender documents. In 
case the Certificate as per Annexure-1.3 duly signed and stamped is not furnished, the bid 
shall be rejected.                      
 
Acceptance of above shall be considered as Bidder's confirmation that any deviation to the 
Bidding Documents found anywhere in their Bid Proposal, implicit or explicit shall stand 
unconditionally withdrawn, without any cost implication whatsoever to owner, failing which 
the bid shall be rejected and bid security shall be forfeited 
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9.2.3 Bidders shall submit their EMD in original / Documentary evidences regarding EMD 

Exemption along with No Deviation Certificate and Integrity Pact, at following address.  
 

The envelope shall be super scribed with: 
 
“PILING WORKS FOR BORED CAST-IN-SITU CONCRETE VERTICAL PILES” 
 

PROJECTS & DEVELOPMENT INDIA LTD. 
(A Govt. of India Enterprise) 
PDIL BHAWAN, A-14, SECTOR-1, 
NOIDA-201301, U.P., INDIA 
 
Kind Attention: Mr. Sumit Kumar, Project Manager 
EPBX No. + 91-120-2529842 / 43 / 47 / 51 / 53 / 54 Extn. 374 
Fax no. + 91-120-2529801 / 91 
E-mail : sumit.kumar@pdilin.com 

 
9.3 The bid must be accompanied by EMD in original along with No Deviation Certificate and 

Integrity Pact. The Owner/Consultant allows only those bids to be opened whose EMD in 
Original / Documentary evidences (as per clause no. 9.1.5)  in support of claiming EMD 
exemption for MSEs has been received by the owner before the Techno-Commercial bid 
opening.  

 
9.4 The EMD of unsuccessful Bidders will be returned by OWNER/CONSULTANT without any 

interest to the unsuccessful Bidders as promptly as possible on acceptance of Bid of the 
successful Bidder or when the Bidding process is cancelled by OWNER/CONSULTANT, 
whichever is later.  Bidders may indicate the name and address in whose favour the said 
EMD shall be returned. 

 
9.5 The successful Bidder's EMD will be discharged upon the Bidder accepting and signing 

the Contract and furnishing the Security cum Performance Bank Guarantee. 
 
9.6     The EMD shall be forfeited and appropriated by OWNER/CONSULTANT in regard to the 

NIT without prejudice to any other right or remedy to OWNER under the following 
conditions: 

 
a) If a Bidder withdraws his Bid during the validity or extended validity period.  
b) If the bid is varied or modified in a unilaterally by the bidder during the validity or 

extended validity period. 
c) Any effort by the bidder to influence the Owner on bid evaluation, bid comparison or 

contract award decision.  
d) In the case of a successful Bidder, if the Bidder fails to duly sign the CONTRACT 

within the stipulated timeframe, and/or meet the stipulations for signing the 
CONTRACT within the said timeframe.  

 

OR 
  

If the successful bidder is seeking modifications to the agreed terms and conditions 
after issue of Letter of Intent   (“LOI”) and prior to signing of the Contract. 

 

OR 
  

If the successful bidder fail to furnish Security cum Performance Bank Guarantee 
within 30 days of issuance of the LOI.  
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10.0 COST OF BIDS 
 

 The Bidder shall bear all costs associated with the preparation and submission of the Bid, 
and OWNER / CONSULTANT will, in no case be responsible or liable for these costs, 
regardless of the conduct or outcome of the bidding process. 

 
11.0 MODIFICATION AND WITHDRAWAL OF BIDS 
 
11.1 The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the last 

date and time of Bid submission as specified in this NIT provided that written notice of the 
modification or withdrawal is received by OWNER/ CONSULTANT prior to the deadline 
prescribed for submission of Bids. 

 
11.2 A withdrawal notice may also be sent by E-mail in signed and scanned form not later than 

the deadline for submission of Bids. 
 
11.3 In case any clarifications are sought by the OWNER/CONSULTANT after opening of 

tenders, then the replies of the Bidder should be restricted to the clarification sought.  Any 
modification of a Bid by the Bidder (including a modification which has the effect of altering 
the value of the said Bid) after opening of Technical and Commercial Bids without specific 
reference by the OWNER shall render the Bid liable to be rejected without notice and 
without further reference to the Bidder. 

 
11.4 No bid may be withdrawn in the interval between the deadline for the submission of bids 

and the expiration during the validity or agreed extension validity period duly agreed by the 
bidder.  Withdrawal or unsolicited modification of a bid during this interval shall result in the 
Bidder’s forfeiture of its EMD. 

 
12.0 INFORMATION REQUIRED WITH THE BID  
 
12.1 All technical information shall be furnished as per Part-II, Technical. In addition, the bidder 

shall ensure that Technical and Unpriced Commercial Bid has been submitted.  
 
12.2 Requirement of Manpower / Equipment / Tools & Tackles for timely completion of the 

project. 
 
12.2.1  Bidder shall furnish tentative month wise manpower requirement till completion of the job.  
 
12.2.2 Bidder shall also furnish a tentative break up of equipments, tools & tackles for timely 

execution of job. 
 
13.0 PRELIMINARY EXAMINATION 
  
13.1      Full compliance to the complete provisions of the Bidding Documents and its subsequent 

Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner will be 
checked first in terms of para clause 9.2 above and other requirements of the bidding 
documents in respect of No deviation Certificate and Integrity pact. In case these 
documents duly signed and stamped are not found in separate envelope / techno-
commercial bid and / or they are not found as per format of the bidding document, the 
bidder will be asked to furnish the same as per the format required as per the bidding 
document before price bid opening. Failure to comply with this requirement, the bid shall 
be rejected.  
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13.2 The Owner/Consultant will examine the bids to determine whether they are complete, 

whether any computational errors have been made, whether the documents have been 
properly signed, whether validity of the Bid is in conformity with ITB and whether the bids 
are generally in order. 

 
13.3 Prior to the detailed evaluation, the Owner/Consultant will determine the substantial 

responsiveness of each Bid with reference to the bidding   documents.  For purpose of this 
article a substantially responsive Bid is one, which conforms to all the terms and 
conditions of the bidding documents without material deviations. The Owner/Consultant's 
determination of a Bid's responsiveness is to be based on the contents of the Bid itself, 
without recourse to extrinsic evidence. 

 
13.4 A Bid determined as substantially non-responsive is liable to be rejected by the 

Owner/Consultant and may not subsequently be made responsive by the Bidder   by 
correction of the non-conformity. 

 
13.5 The Owner/Consultant may waive any minor informality or non-conformity or irregularity in 

a Bid, which does not in their opinion constitute a material deviation. 
 
13.6 Under two stage bidding system, after a preliminary screening based on both technical 

and un-priced commercial evaluation, Bidders will be short-listed. In the event that any 
clarifications are required, then such clarifications shall be obtained from such short listed 
bidders only. Based on the clarifications, the technically acceptable Bidders shall be asked 
to submit the revised price. 

 
14.0 LOCAL CONDITIONS 
 
14.1   It will be imperative on each Bidder to fully make aware himself of all local conditions and 

factors which may have any effect on the execution of the works covered under these 
specifications and documents. Bidder shall inspect the site, examine and obtain at its cost 
and responsibility, all information required and satisfy himself regarding all matters and 
things such as access to site, communications, transport, right of way, the type and 
number of equipment and facilities required for the work, availability of local labour, 
materials and their rates, local working conditions, weather, flood levels, sub-soil 
conditions, natural drainage, and all information that may be necessary for preparing its 
Bid, performance of work and other obligations and related matters.  By submitting the Bid 
the Bidder shall be deemed to have acknowledged and agreed that ignorance of the site 
and other said conditions shall not be basis for any claim for compensation or extension of 
time or loss of profits etc. and the OWNER shall not be liable on account thereof in any 
manner whatsoever to the Bidder or any person claiming through or under the Bidder. 

 
14.2 Bidders must before submission of their Bids, acquaint themselves with all applicable 

regulatory and other legal requirements pertaining to insurance and health, safety and 
environment requirement in India and rules related to work permit and visa requirements in 
India or in any way or manner affecting the performance of Scope of Work, the Contractor 
and the Plant operation and performance including social security, safety, pollution control, 
permits, licenses, and the other statutory requirements and regulations.  The submission 
of a Bid by the Bidder will be construed as evidence that such an examination was made 
and the Bidder shall not raise at any time later any claims/disputes against the Owner and 
the Owner shall not be liable for the same in any manner whatsoever. 

 
14.3 Deleted  
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14.4 The Owner shall not entertain any request for clarification from the bidder, regarding such 

local conditions. 
 
14.5  The Bidder shall be deemed to have prepared the Bid on the basis of its independent 

judgment and to have made all necessary allowances and provisions to ensure that the 
PROJECT will meet all technical specification prescribed hereunder in the tender 
document and will be entirely suitable for the purpose for which it is intended. Accordingly, 
at the time of submission the Bid Price will, without extra price and/or extension of time, be 
held to include everything implicitly or otherwise required or necessary for the proper and 
timely completion of the WORK in accordance with the CONTRACT. Further, in case of  
any contract awarded under these specifications and documents, neither any change in 
the time schedule of the Contract nor any financial adjustments arising thereof shall be 
permitted by the Owner, which are based on the lack of such clear information or its effect 
on the cost of the works to the Bidder. 

 
14.6 Visit to site at BIDDER’s cost and expense. 
 
15.0 PRICE BASIS & CURRENCY OF BIDS  
 
15.1 The Bidder shall quote in Indian Rupees only. 
 
15.2 The price/rate to be quoted by the Ccontractor shall be fixed and firm shall be valid until 

completion of the Contract to be executed with the successful Bidder pursuant hereto and 
shall not be subject to variation/escalation on any account except as otherwise specifically 
provided in the Contract documents. 

 
15.3 Site is located at Gorakhpur, U.P., India and the bidder are required to check & confirm 

before bidding for applicability of all taxes & duties for the procurement of supply and 
service by them for the execution of contract. 

 
15.4    The Bidders shall quote in their proposals, the firm price for the entire scope of work as 

per Schedule of Prices, (Refer Section-4.0 of Part-II, Technical), inclusive of all taxes, 
duties, levies etc. except GST. GST amount will be quoted separately which will be 
reimbursed at actual by the owner limited to the GST amount indicated by the bidder in 
their bid. 
        

15.5 All bank charges of bidders bankers shall be to the Bidder’s account and all Bank charges 
of Owner's bankers shall be to Owner’s account. 

 
15.6   Income Tax, or any other tax and surcharge as applicable shall be deducted at source 

from the bills of the contractor and a certificate to that effect shall be issued by the Owner.  
 
16.0 CONSORTIUM BIDS  
 

Joint Venture / Consortium Bids are not acceptable. 
 
17.0 NUMBER OF BIDS 
 
17.1 A bidder shall on no account submit more than one bid either directly or indirectly. 
 
17.2 A bidder shall be deemed to have submitted an indirect bid if a subsidiary of the bidder is 

also a direct or indirect bidder in an independent bid or if the bidder or its subsidiary has 
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with its consent been indicated as a sub-contractor in any other bid or even if not so 
indicated has entered into any arrangement (whether disclosed or undisclosed) with any 
other bidder or with a sub-contractor of that bidder for the performance of any work for that 
other bidder upon an award of the work to that other bidder. 

 
17.3 If a bidder makes more than one bid and/or directly or indirectly participates in another bid 

as contemplated under 17.2 above, all the bids of the bidder, including the bid of the 
bidder in whose bid the first named bidder has directly or indirectly participated, may be 
considered as cartel bids and may be rejected. If the factum of such bid(s) is discovered 
after the notification of award, the resultant contract shall be liable to be terminated 
pursuant to the provisions for termination contained in the General Conditions of Contract. 

 
18.0 CONFIDENTIALITY OF DOCUMENTS 
 

Bidders shall treat the bidding documents and contents therein as strictly confidential.  
 
19.0 TAXES AND DUTIES 
  
19.1 The Prices/Rates shall include all taxes & duties, levies etc. including but not limited to 

custom duty, personnel and corporate tax, except GST. GST amount will be reimbursed at 
actual by the owner limited to the GST amount quoted by the bidder in their bid. 

 
19.2 Bidders are required to ascertain themselves the prevailing rates of applicable taxes & 

duties including income tax rates as applicable on the scheduled date of submission of 
price bids and Owner would not undertake any responsibility whatsoever in this regard. 
However, due to any subsequent change in law, liability of the Owner as regards to 
payment of duties and taxes would be governed by Clause 39.0 of Special Conditions of 
Contract on subsequent legislation. 

 
19.3 Please note that the responsibility of payment of above taxes thereupon lies with the 

Service Provider only. Contractor providing taxable service shall issue an Invoice as per 
the law, a Bill or as the case may be, a Challan which is signed, serially numbered and in 
accordance with GST rules. The invoice shall also contain the following:  

 
(a) Name, Address & GST Registration No. of such Person/Contractor  
(b) Name & Address of the Person/Contractor receiving Taxable Service  
(c) Description, Classification & Value of Taxable Service provided like HSN/SAC Code. 
(d) GST Amount & Cess thereupon, if any.  
 
Payments to Service Provider for claiming GST amount will be made provided the above 
formalities are fulfilled. Further, OWNER may seek copies of challan and certificate from 
Chartered Accountant for deposit / submission of Return of GST thereupon collected from 
Owner.  
 
Any changes in statutory rules and regulations under GST regime shall be followed by 
Contractor. 
 
Refer Annexure-1.20 of Part-I, Commercial for General Guidelines for Goods & 
Service Tax (GST). 
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20.0 DETERMINATION OF BID’S RESPONSIVENESS 
 
20.1       The Owner's determination of a bid's responsiveness is to be based on the contents of the 

bid itself without recourse to extrinsic evidence. If a bid is not substantially responsive, it 
will be rejected by the Owner, and may not subsequently be made responsive by the 
Bidder by correction of the nonconformity. 

  
20.2  It is important that Bidder clearly demonstrates his experience and capability, giving 

OWNER/CONSULTANT a high level of confidence that if awarded, the Bidder will be able 
to perform the works within the stipulated Time Schedule and quoted rate/price and 
meeting all other requirements listed in the Bidding document. 

 
20.3 Bidder is requested to furnish the complete and correct information required for evaluation 

of his Bid. If the information with regard to resources and concurrent commitments or any 
other information/documentation forming basis of evaluation is found incomplete/incorrect, 
the same may be considered as adequate ground for rejection of the Bid. 

 
20.3 Examination of bids and determination of responsiveness. 
 
20.3.1 The owner’s determination of bid’s responsiveness is based on the content of the bid only. 

Prior to the detailed evaluation of Bids, the Owner will determine whether each Bid:-  
 

(a)  Meets the "Pre-Qualification Criteria" of the Bidding Documents;  
(b)  Has been properly signed;  
(c)  Is accompanied by the required 'Earnest Money;  
(d)  Is substantially responsive to the requirements of the Bidding Documents; and  
(e) Provides any clarification and/or substantiation that the Owner may require to 

determine responsiveness pursuant to Clause-20.3.2 of this ITB 
 
20.3.2  A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations or 
omissions for this purpose Owner defines the foregoing terms below:-  

 
(a)  “Deviation” is departure from the requirement specified in the tender documents.  
(b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
(c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 
 
20.3.3  A material deviation, reservation or omission is one that,  
 

(a)  If accepted would,  
 

i)  Affect in any substantial way the scope, quality, or performance of the job as   
specified in tender documents.  

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
Owner’s rights or the tenderer’s obligations under the proposed Contract.  

 

b)  If rectified, would unfairly affect the competitive position of other bidders presenting 
substantially responsive bids. 
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20.3.4  The Owner shall examine all aspects of the bid to confirm that all requirements have been 
met without any material deviation, reservation or omission.  

 
20.3.5  If a Bid is not substantially responsive, it may be rejected by the Owner and may not 

subsequently be made responsive by correction or withdrawal of the material deviation, 
reservation or omission. 

 
21.0 SUBMISSION OF BIDS 

 
21.1  The Bid shall be submitted in electronic format (through CPP portal) as per time schedule 

mentioned in the Letter Inviting Bid. 
 

The Bidder shall submit Bid Security / EMD in physical form only at the address mentioned 
at Clause 9.0 of Instruction to Bidders.   

 
21.2 Instruction for Online Submission of Bid 
 
 Instructions to the Bidders to submit the bids online through the Central Public 

Procurement Portal for e-Procurement at https://eprocure.gov.in/eprocure/app 
 
1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the contractors/bidders on the e-procurement / e-tender portal is a prerequisite for e-
tendering.  

 
2) Bidder should do the enrolment in the e-procurement site using the “Click here to 

Enroll” option available on the home page. Portal enrolment is generally free of 
charge. During enrolment/registration, the bidders should provide the correct/true 
information including valid email id. All the correspondence shall be made directly 
with the contractors/bidders through email id provided. 

 
3) Bidder need to login to the site thro’ their user ID/ password chosen during 

enrolment/registration. 
 
4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing 

key usage) issued by SIFY / TCS / nCode / eMudra or any Certifying Authority 
recognized by CCA India on eToken / SmartCard, should be registered. 

 
5) The DSC that is registered only should be used by the bidder and should ensure 

safety of the same. 
 
6) Bidder may go through the NIT / tenders published on the site and download the 

required NIT documents/schedules for the tenders he/she is interested. 
 
7) After downloading / getting the NIT/ Tender document/schedules, the Bidder should 

go through them carefully and then submit the documents as asked, otherwise bid 
will be rejected. 

 
8) If there are any clarifications, this may be obtained online thro’ the tender site, or 

thro’ the contact details. Bidder should take into account the corrigendum published 
before submitting the bids online. 
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9) Bidder then logs in to the site through the secured log in by giving the user id/ 
password chosen during enrolment/registration and then by giving the password of 
the e-Token / Smart Card to access DSC. 

 
10) Bidder selects the tender which he/she is interested in by using the search option & 

then moves it to   the ‘my tenders’ folder. 
 
11) From my tender folder, he / she selects the tender to view all the details indicated. 
 
12) It is construed that the bidder has read all the terms and conditions before submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 
documents as asked otherwise, the bid will be rejected. 

 
13) Bidder, in advance, should get ready the bid documents to be submitted as indicated 

in the tender document/schedule and generally, they can be in PDF/xls/rar/zip/dwf 
formats. If there is more than one document, they can be clubbed together and can 
be provided in the requested format. Each document to be uploaded through online 
for the tenders should be less than 2 MB. If any document is more than 2MB, it can 
be reduced through zip/rar and the same can be uploaded, if permitted. Bidders Bid 
documents may be scanned with 100 dpi with black and white option. However of the 
file size is less than 1 MB the transaction uploading time will be very fast. 

 
14) If there are any clarifications, this may be obtained through the site, or during the 

pre-bid meeting if any. Bidder should take into account the corrigendum published 
from time to time before submitting the online bids. 

 
15) The Bidders can update well in advance, the documents such as certificates, annual 

report details   etc., under My Space option and these can be selected as per tender 
requirements and then send along with bid documents during bid submission. This 
will facilitate the bid submission process faster by reducing upload time of bids. 

 
16) Bidder should submit the EMD as specified in the tender. The original should be 

posted/couriered/given in person to the Tender Inviting Authority, within the bid 
submission due date & time for the tender. Scanned copy of the instrument should 
be uploaded as part of the offer. 

 
17) While submitting the bids online, the bidder reads the terms & conditions and 

accepts the same to proceed further to submit the bid packets. 
 
18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD 

as applicable and enter details of the instruments. 
 
19) The details of the DD/any other accepted instrument, physically sent, should tally 

with the details available in the scanned copy and the data entered during bid 
submission time. Otherwise submitted bid will not be acceptable. 

 
20) The bidder has to digitally sign and upload the required bid documents one by one 

as indicated. Bidders to note that the very act of using DSC for downloading the bids 
and uploading their offers shall be deemed to be a confirmation that they have read 
all sections and pages of the bid document including General conditions of contract 
without any exception and have understood the entire document and are clear about 
the requirements of the tender requirements. 
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21) The bidder has to upload the relevant files required as indicated in the cover content. 
In case of any irrelevant files, the bid will be rejected. 

 
22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rate 

offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid / BOQ template must not be modified/ replaced by 
the bidder; else the bid submitted is liable to be rejected for this tender. 

 
23) The bidders are requested to submit the bids through online e-tendering system to 

the Tender Inviting Authority (TIA) well before the bid submission end date & time (as 
per Server System Clock). The TIA will not be held responsible for any sort of delay 
or the difficulties faced during the submission of bids online by the bidders at the 
eleventh hour. 

 
24) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), 

the acknowledgement number, given by the system should be printed by the bidder 
and kept as a record of evidence for online submission of bid for the particular tender 
and will also act as an entry pass to participate in the bid opening date. 

 
25) The time settings fixed in the server side & displayed at the top of the tender site, will 

be valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 
system. The bidders should follow this time during bid submission. 

 
26) All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during bid submission & not be viewable by any one until the 
time of bid opening. 

 
27) Any bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric 
encryption using buyers/bid openers public keys. Overall, the uploaded tender 
documents become readable only after the tender opening by the authorized bid 
openers. 

 
28) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 
 
29) The bidder should logout of the tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 
browser.  

 
Note: A bidder shall submit only one bid in the same bidding process. A Bidder who 
submits more than one bid will cause all their bids disqualified in the said bidding process. 

 
 
21.3   The Bidder is expected to examine all instructions, forms, terms and conditions in the NIT. 

The NIT together with all its attachments thereto, shall be considered to be read, 
understood and accepted by the Bidders. Failure to furnish all information required or 
submission of a Bid not responsive to the NIT in every respect will be at the Bidder’s risk 
and may result in the rejection of the Bid. 
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21.4 Pre-qualification Bid and Technical & Commercial Bid in two Sections, as specified 

below. 
   

SECTION-I : PRE-QUALIFICATION BID (Refer Clause 8.0) 
 

i. Letter of Submission  
 

ii. Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 along 
with Copies of Work Orders, Certificates from End User/OWNER and completion 
certificates in support of prequalification requirement.  
   

iii. Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2 along 
with copies of Work Orders, Completion/ Acceptance certificates and Annual 
audited Report for the last three financial years. Annual Reports shall be a 
verifiable statement of annual accounts certified by a Chartered Accountant or 
Public Accountant in the form of printed annual reports or similar document. 
 

iv. Format for Financial Capability of Bidder as per Annexure-1.21 
v. Solvency Certificate from Bidder’s bankers as per Annexure-1.18. Date of Issue 

of this certificate should not more than six months old from the date of issue of 
NIT. 
 

 
SECTION-II : TECHNICAL AND COMMERCIAL BID  

  
i)  Photocopy of Earnest money Deposit (EMD)  

ii)  Power of Attorney of Bid Signatory from the Competent Authority 

iii)  Tender Acceptance Letter as per Annexure-1.1 

iv)  Commercial Questionnaire as per Annexure-1.2 
v)  No Deviation Certificate as per Annexure-1.3 
vi)  Details of Similar Works Executed as per Annexure-1.4 
vii)  Current Commitments of the Bidder as per Annexure-1.5 
viii)  Deployment Schedule of Supervisory Personnel as per Annexure-1.6 
ix)  Deployment Schedule of Construction Equipment as per Annexure-1.7 
x)  Details of Equipment Proposed to be used for this work as per Annexure-1.8 
xi)  Contents of Bid and Check List as per Annexure-1.9 
xii)  A declaration shall be submitted as per Annexure-1.14 to the effect that Bidder 

have or had not been banned or blacklisted/del-listed by any PSU / Government 
Organizations. 

xiii)  Declaration by Bidder regarding Bidding Document as per Annexure-1.16 

xiv)  Photocopy of Integrity Pact as per Annexure-1.17 

xv)  EFT details as per Annexure-1.19 

xvi)  A declaration shall be submitted to the effect that Bidder submitting their Bid is not 
under liquidation, court receivership or similar proceedings as per Annexure-1.22 
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xvii) Declaration by bidder for Past Safety Record as per Annexure-1.23 

xviii) Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, Labor 
License Registration Number, Latest Income Tax Clearance Certificate / ITR etc. 
along with the bid. 

xix)  Price confirmation copy - A Photocopy of the Schedule of Prices, to be 
submitted strictly as per Section-4.0 of Part-II, Technical, prices being blanked 
out and in place indicating “Quoted” against each head, shall be submitted duly 
signed and stamped.  

xx)  Master Index along with a copy of complete set of Bidding Documents of all 
technical and commercial amendments/addendums if any issued, duly signed and 
stamped on each page as a token of having received and read all parts of the 
bidding document and having accepted and considered the same in preparing 
their bid. 

xxi)  Any other information required in the Bidding Documents or considered relevant by 
the Bidder. 

  
For convenience, the Bid shall be compiled in the form of Specific Sections conforming to 
the above. In case of non-submission of above documents or submission of incomplete 
documents, the OWNER/CONSULTANT reserves the right not to evaluate such offers 
further and not to enter into correspondence in this regard after opening the Technical and 
Commercial Bid. 

 
21.5 PRICED BID 
 
21.5.1 Priced Bid shall consist of in the following manner: 
 

(i) Preamble to Price Bid. 
 
(ii) Priced Bid, duly filled in and completed in all respects, as per Section-4.0 of Part-

II, Technical given in the Bidding Documents. 
 
21.5.2 Priced Bid shall be submitted duly signed and stamped on each page. This part shall not 

contain any condition whatsoever failing which the Bids shall be liable to be rejected. In 
case of any correction, the bidder shall put its signature and its stamp. Eraser fluid will not 
be allowed for making any correction.  

 
If the bidder fails to quote for any item in the price bid, it will be implied that such 
item is included elsewhere in the quoted prices. Also, wherever bidder has 
indicated “Not Applicable” / “Nil” and the same is required during execution of the 
contract it will be considered as included in the price.  

 
21.5.3 Prices must be strictly filled in format for “Schedule of Rates as per Section-4.0 of Part-II, 

Technical” enclosed as part of bidding document. If quoted in separate typed sheets and 
any variation in description, unit is noticed, the bid is liable to be rejected. In any case 
Bidder shall be presumed to have quoted against the description of work and the same 
shall be binding on the Bidder. 

 
21.6 The Priced Bid shall also indicate total prices in figures as well as in words. The prices 

should be strictly quoted as specified in Section-4.0 of Part-II, Technical otherwise the 
Bid may be rejected. The priced Bid containing any comments, remarks, conditions 



 
TENDER DOCUMENT FOR PILING WORKS  

AT GORAKHPUR, UTTAR PRADESH 
 

INSTRUCTIONS TO BIDDERS  

EM-250/E/G-201/P-I/ 
Sec.-1 0 

DOC. NO. REV. 

 

Page 20 of 29 

 

FORM NO: 02-0000-0021F2 REV3                                                                                                                                                    All rights reserved 
 

deviations etc, which is not indicated in the Technical and Commercial Bid, is liable to be 
rejected.  

 
22.0 DEADLINE FOR SUBMISSION OF BIDS: 
 
22.1 Bids must be submitted not later than the time and date as specified in the Letter inviting 

Bid. 
  
22.2 The OWNER/ CONSULTANT may extend this deadline for the submission of Bids by 

amending the NIT documents in accordance with Clause No. 4.0 above. In such case all 
rights and obligations of the OWNER and Bidders under this NIT shall be subject to the 
extended deadline. 

 
22.3 Any bid received after the deadline specified in the NIT or as extended shall be liable to be 

rejected. 
 
23.0 OPENING OF BIDS 
 
23.1 Owner / Consultant will open Bids in the presence of Bidder’s representatives who choose 

to attend at Date and time specified on cover page of NIT or as informed by Owner / 
Consultant.  The Bidder’s representative(s) present during the Bids opening shall sign a 
Bids opening record sheet evidencing their attendance. 

 
23.2 The Bidder’s name, modifications, Bid withdrawal and such other details, as the Owner / 

Consultant at its discretion may consider appropriate, will be announced during Bids 
opening. The owner allow only those bids to be opened whose EMD in original has been 
received by the owner before the Techno-Commercial bid opening. 

 
 
23.3  The Bids shall be opened and evaluated in two stages: 
 
23.3.1 STAGE-I:  OPENING & REVIEW OF EMD, PRE-QUALIFICATION BID, TECHNICAL 

AND COMMERCIAL BIDS  
 
 On the date of Public Bid opening as indicated on the Letter Inviting Bid of this NIT, cover 

containing EMD shall be opened and reviewed. 
 

The OWNER / CONSULTANT will review the Bank Guarantee (BG) submitted by Bidder 
against EMD, with respect to: 

 
a. its value,   
b. validity & 
c. issuing Bank.  
d. the format attached with the tender document. 

 
 In case, the Bidder has not submitted the EMD or the BG submitted by the Bidder is not as 

per the requirement of NIT with respect to the above mentioned parameters, the Bids 
submitted by them may  be rejected.  

 
 If the EMD submitted by the Bidder is found to be in order with respect to above 

mentioned parameters but if there is a minor deviation with respect to the format enclosed 
with the NIT, the OWNER /CONSULTANT may at its discretion inform the Bidder who 
shall have to rectify the same before the date of opening of the Price Bid.  In case the 
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Bidder fails to rectify the EMD, its Bids will be rejected and the Bidder will be informed to 
take back its Bid, including the Price Bid. 
 
EMD exemption will be applicable Micro and Small Enterprises (MSEs) subject to 
submission of documents as bought out at clause no  9.1.5.  
 
In case of MSEs the certificate will be verified for registration and validity. The certificate 
shall be valid as on date of opening of  bid. If the bidder meets this requirement, their bid 
will be processed further. If not, the bidder will be asked to submit the EMD. In case the 
bidder does not submit the EMD within 7 calendar days of HURL/PDIL intimation, then 
their bid shall be rejected.  

 
Thereafter, OWNER / CONSULTANT will open, Pre-qualification Bid, Technical and 
Commercial Bids of those Bidders, whose EMD is found to be in order as described here 
above. 

 
 OWNER / CONSULTANT will first review Pre-qualification requirement.  Technical and 

Commercial Bids shall be evaluated only for those bidders whose bid is found to be Pre-
qualified based on the Pre-qualification Criteria.  

 
               The owner, at its discretion, may hold post bid discussions with any one or all the bidders 

at a mutually suitable date & time. However, it will not be construed from invitation/ holding 
of post bid discussions that the bidders have been considered eligible for opening of their 
Price Bid. The discussion will cover all the aspects of bidder's offer in the Techno-
commercial proposal 

 
23.3.2 STAGE – II: OPENING OF PRICE BID 
 

Before opening the Priced Bid of the technically and commercially acceptable Bidders, if 
required, a meeting with the Bidders shall be arranged.  Date and Venue of such meeting 
shall be informed at the appropriate time.  
  
The date of the opening of the Price Bid shall be intimated to technically and commercially 
acceptable Bidders. The price bids of such shortlisted Bidders will be opened in the 
presence of Bidder’s representative who chooses to attend, on the date and time to be 
intimated. The bidder’s name, bid price and such other details as the OWNER at its 
discretion may consider appropriate, will be announced at the opening of price bids. 
 
The evaluation of the priced Bids shall be done as described under Clause No. 30.0 
of the ITB. 

 
23.3.3 If the Bids as judged by the OWNER are unresponsive, the NIT may be declared void and 

a new procedure for selection of CONTRACTOR as deemed appropriate by OWNER may 
be adopted. 

 
24.0 CORRECTION OF ERRORS  

 
Bids determined to be substantially responsive will be checked by the Owner / Consultant 
for any arithmetic errors. Errors will be corrected by the Owner / Consultant as follows: 
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(i) When there is a difference between the rates in figures and words, the rate which 

corresponds to the amount worked out by the Bidder (by multiplying the quantity and 
rate) shall be taken as correct. 

 
(ii) When the rate quoted by the Bidder in figures and words tallies but the amount is 

incorrect, the rate quoted by the contractor shall be taken as correct and not the 
amount and the amount shall be re-calculated/ corrected accordingly. 

 
(iii) When it is not possible to ascertain the correct rate, in the manner prescribed above, 

the rate as quoted in words shall be adopted and the amount worked out, for 
comparison purposes. 

 
(iv) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 
 

The amount stated in the Bid will be adjusted by the Owner / Consultant in accordance with 
the above procedure for the correction of errors. If the Bidder does not accept the 
corrected amount of Bid, its Bid will be rejected, and the EMD shall be forfeited. 

 
25.0 POLICY FOR BID UNDER CONSIDERATION 
  
 Bids shall be deemed to be "Under Consideration" immediately after they are opened and 

until such time that the official intimation of award / rejection is made by the OWNER / 
CONSULTANT to the Bidders.  While the bids are under consideration, bidders and/or 
their representatives or other interested parties are advised to refrain from contacting by 
any means, the OWNER / CONSULTANT and/or his employees / representatives on 
matters related to the bids under consideration.   

 
The OWNER / CONSULTANT, if necessary will obtain clarifications on the bids by 
requesting for such information from any or all the Bidders, either in writing or through 
personnel contact as may be necessary.  The Bidder will not be permitted to change the 
substance of the bid after the bid had been opened. 

  
26.0 DISCUSSIONS WITH BIDDERS DURING TECHNO- COMERCIAL EVALUATION 
  

After opening of the Bids, to assist in the examination, evaluation and comparison of Bids, 
OWNER / CONSULTANT may, at its discretion, ask the Bidder for clarification on its Bid.   
The request for such clarification and the response shall be in writing either through fax or 
email. 
 
Further OWNER / CONSULTANT may ask BIDDER to visit OWNER's/ CONSULTANT’s 
office for technical, commercial or financial clarifications. 

 
BIDDER is expected to undertake such visits and participate in such meetings as and 
when called by the OWNER/ CONSULTANT. All costs related to such visits shall be 
borne by BIDDER. 
 
Consequent upon the discussions, if required OWNER / CONSULTANT may issue final 
amendment to the bid document. Bidders shall be required to submit their unconditional 
acceptance to final amendment. 
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Bidder may be given a chance to furnish supplementary price bid indicating the price 
implication in view of final amendment, if any. The price implication (positive/negative) 
shall be given in the Section-4.0S of Part-II, Technical. Section-4.0S of Part-II, Technical 
shall be the exact replica of Section-4.0 of Part-II, Technical, SCHEDULE OF RATES 
super scribed as SUPPLEMENTARY PRICE BID. The same shall be considered for the 
purpose of evaluation. OWNER/ CONSULTANT’s decision in this regard shall be final 
and binding on the bidders. 
 
After opening of the Price Bid, no change in the quoted rate/price shall be sought, 
offered or permitted. 

 
27.0 EFFECT AND VALIDITY OF BID 
 
27.1   The submission of any bid connected with these documents and specifications shall 

constitute an agreement that the Bidder shall have no cause of action or claim against the 
OWNER/ CONSULTANT for rejection of his bid.  The OWNER / CONSULTANT shall 
always be at liberty to reject or accept any bid or bids at his sole discretion and any such 
action will not be called into question and the Bidder shall have no claim in that regard 
against the OWNER/ CONSULTANT. 

 
27.2  The bids should be kept valid for acceptance for a period of 120 Days from the date of 

opening of Technical and Commercial Bids.  A Bid valid for shorter period may be rejected 
by the Owner as being non-responsive. 

 
               Under the exceptional circumstances, prior to expiry of the original Bid validity period, the 

OWNER/ CONSULTANT may request the Bidder for a specified extension in the period of 
validity.  The request and the responses thereto shall be made in writing or by telefax or by 
E-mail.  

 
27.3 In the event of OWNER/ CONSULTANT seeking extension of period of validity of the 

Priced Bids, the validity of EMD shall also be suitably extended.  
 
27.4 A Bidder agreeing to the request of OWNER/ CONSULTANT seeking extension will not be 

required nor permitted to modify his bid, and will be required to extend the validity of his 
EMD correspondingly. However, Bidders request for revision/adjustment of Priced Bid 
under such circumstances may be considered by the OWNER/ CONSULTANT. The 
provisions of Clause-9.0 regarding discharge and forfeiture of EMD shall continue to apply 
during the extended period of Bid Validity. 

 
28.0 COMPLETE  SCOPE OF SUPPLIES / WORK  
 
28.1 The complete scope of supplies and work/services has been defined in the bidding 

documents. Only those bidders who take complete responsibility and who bid for the 
complete scope of supplies and work/services as contained in the bidding document shall 
be considered for further evaluation subject to meeting Pre-Qualification Criteria. 

 
28.2 If the contractor is required to engage a sub-contractor for any part of work, then such sub-

contractors shall have prior proven experience of similar work and shall require specific 
approval by OWNER. 

 
28.3 If a proposed sub-contractor has been approved by the OWNER, the CONTRACTOR shall 

not replace such approved sub-contractor with another sub-contractor without obtaining 
the OWNER’s prior approval for the proposed replacement. 
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29.0 FIRM RATES / PRICE 
 

The price quoted by the Contractor shall be fixed & firm and shall be valid until completion 
of the Contract, pursuant hereto and shall not be subject to variation / escalation on any 
account except as otherwise specifically provided in the Contract documents. The rates 
shall include all taxes & duties, levies etc. except GST. GST shall be paid extra at actual. 

 
30.0 EVALUATION AND COMPARISON OF BIDS 
 
30.1 General 
 
30.1.1 The OWNER wishes to finalise the award of work of the facilities covered under this 

bidding documents within a limited time schedule. The bidders are advised to submit their 
bids complete in all respects conforming to all terms and conditions of the bid document. 

 
30.1.2 Bids shall be evaluated based on the information / documents available in the bid.  Hence 

bidders are advised to ensure that they submit appropriate and relevant supporting 
documentation along with their proposal in the first instance itself.  Bids not complying with 
the requirements of Bid Documents are liable to be rejected.  Bidders are advised to fill up 
all Annexure carefully and provide reference to all relevant documents given in their bid 
offer.  

 
30.1.3 Bidders shall quote their prices on firm price basis. The prices should be strictly quoted 

as specified in Section-4.0 of Part-II, Technical otherwise the bid may be rejected. Any 
conditional discount offered by the bidder shall not be considered for the purpose of 
evaluation, however, the same shall be considered for purpose of award. 

 
 Correction of Errors (if any) shall be done as per clause 24.0 above. The comparison shall 

be on the basis of summation of the arithmetically corrected PRICE in SCHEDULE OF 
RATES (i.e. the Total of Section-4.0 of Part-II, Technical). The Owner’s evaluation will also 
include the costs resulting from application of the evaluation procedures described in ITB 
Clause 30.2. Any adjustments in price that result from the below procedures as per ITB 
Clause 30.2 shall be added, for the purposes of comparative evaluation only.  

  
30.1.4 The work is not bifurcated. Hence, evaluation of bids shall be done as per clause no. 30.2 

below. The order will be placed on overall lowest basis. 
 

30.2 The financial comparison for selection of Lowest (L-1) Bidder / Contractor shall be arrived 
by using the following methodology: 

 
30.2.1 TOTAL EVALUATED PRICE  

 
Total Evaluated Price shall be derived as follows:- 

 
a) Total Price quoted by the bidder plus GST charges (after arithmetical corrections 

as per clause no. 24.0 if any) in the Schedule of Rates (SOR).  
 
31.0 PRICE VARIATION 
 
 The Bidder shall quote firm rate in the “Schedule of Rates (Section-4.0 of Part-II, 

Technical)”. Firm rate shall not be subject to any escalation on any account. Bids with 
variable prices shall be disqualified. 
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32.0 REBATE 
 
32.1 No suo-moto reduction in price(s) by Bidders is permissible after opening of the price bid. 

If any Bidder unilaterally reduces the price(s) / percentage quoted by him in his bid after 
opening of price bids, such reduction shall not be considered for comparison of prices but 
shall be binding on the Bidder if he happens to be selected for award of work 

 
33.0 CONTACTING OWNER 
 
33.1 A Bidder shall not contact the OWNER/CONSULTANT on any matter relating to his bid 

from the time of priced bid opening to the time that the Contract is awarded, unless 
requested to do so in writing. Any effort by a Bidder to influence the 
OWNER/CONSULTANT in the OWNER’s/ CONSULTANT's decisions in respect of bid 
evaluation or contract award will result in the rejection of that Bid. 

 
34.0 AWARD OF CONTRACT 
 
34.1 Subject to ITB Clause 36.0, the OWNER will award the CONTRACT to the successful 

Bidder whose Technical and Commercial bid has been determined to be qualified, 
substantially responsive and Price Bid to be the lowest evaluated Bid, further provided that 
the Bidder is determined to be qualified to perform the CONTRACT satisfactorily. 

   
34.2 After selection, Letter of Intent s (“LOIs”) as per mode of contracting shall be released by 

the OWNER to the selected Bidder.  The selected bidder will return the duplicate copy duly 
signed & stamped as token of acceptance within 15 days. 

 
34.3 The Bidder shall enter into a Contract Agreement with the OWNER as per clause 35.0, 

failing which the Bid Security/EMD is liable to be forfeited.   
 
35.0 SIGNING OF CONTRACT 
 

35.1 At the same time as the OWNER notifies the successful Bidder that its Bid has been 
accepted, the OWNER will send to the Bidder a draft of the Contract provided in the 
Bidding Documents, incorporating all agreements between the parties. 

 
35.2 Within Thirty (30) days of receipt of the CONTRACT, the successful Bidder shall sign and 

date the Contract Agreement and return it to the OWNER. Cost of execution of the 
Contract, including payment of stamp duty thereon, shall be borne by the Bidder. 

 
36.0 OWNER’S RIGHT TO ACCEPT / REJECT BIDS  
 
36.1 The OWNER reserves the right to accept or reject any Bid and to annul the bidding 

process and reject all Bids at any time prior to award of Contract without thereby incurring 
any liability to the affected bidder(s) or any obligation to inform the affected bidder(s) of the 
ground of OWNER’s action. 

 
36.2 It is observed that many bidders indulge in trading in contracts by entering into 

undisclosed back-to-back arrangements for the whole or a substantial portion of a 
CONTRACTOR’s obligations under the contract. If a bidder proposes to enter into any 
such arrangements upon a successful award of work or has in place any such 
arrangement which will become operative upon the award of work, the bidder must make a 
complete disclosure of such arrangement or proposed arrangement in its proposal, and all 
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provisions applicable to sub-contractor(s) in terms of bidding documents shall apply to 
such arrangements. 

 
36.3 If the existence of such an undisclosed arrangement is reasonably apprehended by the 

OWNER in the case of a bidder, the OWNER may reject such bidder’s bid as not 
responsive. 

 
36.4 If such an undisclosed arrangement is discovered after the award of work, such 

arrangement(s) shall be deemed to constitute an assignment of contract and a ground of 
termination pursuant to the provisions of termination under the General Conditions of 
Contract. 

 
36.5 Owner/Consultant reserves the right to accept or reject any tender in whole or part and/or 

accept other than the lowest quotation without assigning any reason.  The whole work may 
be split up between two or more contractors if considered expedient by the 
Owner/Consultant on their sole and absolute discretion.  The bidder shall have no claim in 
this regards whatsoever. 

 
37.0 CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CPBG) 
 
37.1  As a Contract Security, a successful Bidder, to whom the work is awarded, shall be 

required to furnish a Security cum Performance   Bank Guarantee   in   the   form attached 
as Annexure-1.12 within  fifteen (15) days  of issuance of LOI. This Bank Guarantee shall 
be an irrevocable Bank Guarantee, issued by any scheduled nationalized bank on a non 
judicial stamp paper of appropriate value. The Bank Guarantee amount shall be equal to 
ten per cent (10%) of the TOTAL CONTRACT PRICE and it shall guarantee the faithful 
performance of the CONTRACT in   accordance   with the terms and conditions specified 
in these documents and specifications. The Performance Bank Guarantee shall be valid 
for a period till Project Completion Date / Preliminary Acceptance of Work by Owner plus 
Defect Liability period of 12 months plus a claim period of 06 months. In case of breach of 
contract the guarantee amount shall be payable to the Owner without any conditions 
whatsoever.   

 
37.2 Failure of the successful Bidder to comply with the requirement of Clause 37.1 hereof shall 

constitute sufficient grounds for  forfeiture of Bid Security/EMD without prejudice to its 
rights and remedies as set forth in this NIT or otherwise in law. 

 
38.0 INCOME TAX & CORPORATE TAX 
 
38.1 Income tax deduction shall be made from all payments made to the contractor as per the 

rules and regulations in force and in accordance with the Income Tax Act prevailing from 
time to time. 

 
38.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
 
38.3 MENTIONING OF PAN NO. IN INVOICE/BILL  
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is 
mandatory for procurement of goods / services/works/consultancy services exceeding Rs. 
2 Lacs per transaction.  

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. 
in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the 
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notification, in case supplier/ contractor/ service provider/ consultant do not have PAN no., 
they have to submit declaration in Form 60 along with invoice/ bill for each transaction.    

 
Payment of supplier/ contractor / service provider/ consultant shall be processed only after 
fulfillment of above requirement. 

 
39.0 GENERAL INSTRUCTIONS 
 
39.1 TRANSFER OF TENDER DOCUMENTS/PROPOSAL 
 
39.1.1 Transfer of Bid submitted by one BIDDER to another is not permitted. No alteration in the 

essence of a Bid, once submitted, shall be permitted. 
 
39.1.2 OWNER/CONSULTANT reserves the right to verify all statements/information submitted to 

confirm the Bidder’s claim on experience on the performance of equipment offered and 
capabilities of the Bidder to perform the Scope of Work. OWNER/CONSULTANT may 
inspect similar facilities built by the Bidder. Bidder shall co-ordinate and arrange for visit. 
However all expenses of such visit of OWNER’s Officials / OWNER’s Representative will 
be borne by OWNER. 

 
39.1.3 OWNER/CONSULTANT shall not entertain any correspondence with any Bidder on 

acceptance or rejection of any Bid.   
 
39.1.4 Oral statements made by the Bidder at any time regarding any matter including quality, or 

arrangement of the equipment or any other matter will not be considered and will not be 
binding on the OWNER/CONSULTANT. 

 
39.1.5 Standard catalogue pages and other documents of the Bidder may be used in the Bid to 

provide additional information and data as deemed necessary by the Bidder. 
 
39.1.6 Bidder will furnish the Bid with all relevant information’s as called for. Bids with incomplete 

information are liable for rejection. 
 
39.1.7 If at any later date, it is found that documents, information and data submitted by the 

Bidder in the Bid, and based on which the Bidder has been considered eligible or 
successful or has been awarded the Contract is incorrect or false to the extent that had the 
correct or true information been made available to the OWNER at the time of Bid 
evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder shall 
be forthwith disqualified or, as the case may be, the contract awarded based on such 
incorrect or false information shall be cancelled and the EMD/PBG shall be liable to be 
forfeited. 

 
40.0 INTEGRITY PACT 

 
Bidders are required to unconditionally accept the "Integrity Pact (IP)", as per Annexure 
1.17, (executed on plain paper) and submit the same duly signed on all pages by the 
bidder's authorized signatory along with the No Deviation Certificate, EMD / Documentary 
evidences in support of EMD exemption for MSEs . In case, Annexure-1.17 duly signed & 
stamped is not found in the sealed envelope / techno-commercial bid and / or is not found 
as per the format required as per the bidding document, the bidder will be asked to furnish 
the same before price bid opening. Failure to comply with this requirement, the bid shall be 
rejected. 
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41.0 RATES FOR EXTRA ITEMS 
 

Rates for additional, altered or substituted work shall be determined by the Engineer-in-
Charge as follows:- 

 
a) If the rate for the additional, altered or substituted item of work is not specified in the 

said schedule of quantities, the rate of that item shall be derived from the rate for the 
nearest similar item specified therein. 

 
b) If the rate for any additional, altered or substituted item of work cannot be determined 

in the manner specified in sub-para (a), then such item of work shall be carried out at 
the rate entered in the C.P.W.D. Delhi Schedule of Rates, 2016. The contractor to 
quote the % above or below the rates as mentioned in CPWD Schedule of Rates Delhi 
2016. 

 
c) If the rate for any additional, altered of substituted item of work can not be determined 

in the manner specified in sub para (a) to (b), the contractor shall within 7 days of the 
date of receipt of the order to carry out the said work, inform the Engineer-in-charge of 
the rate which he proposes to Claim for such item of work, supported by analysis of 
the rate claimed by the rate of labour and materials. In the event of the contractor 
failing to inform the Engineer-in-Charge within the stipulated period of time and rate 
which he proposes to claim, the rate for such item shall be determined by the labour 
and materials and quantum of labour and materials as per actual observation, provided 
all these elements are justifiable, plus 15% to cover the contractor’s profit and over 
head. 

 
d) If any altered, additional or substituted item of work ordered comprises of more than 

one part/sub item and each part/sub item could be priced in different manners 
according to the principles laid in sub para a to c, the decision of the Engineer-in-
Charge as the appropriate principle of pricing applicable to the particular part/sub item 
shall be final. 

 
e) No deviation from specifications stipulated in this contract shall be made or additional 

items of work shall be carried out by the contractor unless the rates of such 
substituted, altered or additional items have been approved in writing by the Engineer-
in-Charge failing which Owner shall not be liable to pay any claim on this account. 

 
42.0 BIDDER TO QUOTE FOR ALL ITEMS 
 

The bidders shall quote their rates with reference to each item and must tender for each 
and all the items shown in the attached schedule of quantities. 

 
43.0 BIDDER TO SIGN ALL PAGES 
 

All pages of the tender documents shall be signed and stamped by the bidder. 
 
44.0 ERASURES AND ALTERATIONS 
 

Tenders containing erasures and alterations in the tender documents may be rejected.  All 
rates shall be indicated both in words and figures. Where there is a difference between the 
rates quoted in words and figures, the rates given in words shall prevail. 
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45.0 INCOMPLETE AND LATE TENDER 
 

Unsolicited/Incomplete/late tenders are liable to rejection without any further reference. 
 

46.0 EXECUTION OF CONTRACT 
 

The successful bidder shall be required to execute contract with Owner within reasonable 
time. 
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GENERAL CONDITIONS OF CONTRACT 

 
ARTICLE-1: DEFINITIONS 
 
In this contract the following words shall have the meaning herein assigned to them respectively. 
 
a. i-“Tenderer” means any person, firm or company invited to submit their tenders; including 

their authorised representative for the work. 
 
ii-“Bid/Tender” shall mean offer/proposal/document that the bidder/tenderer submit in the 
required and specified form in accordance with the provisions of NIT duly signed by the 
bidder or authorized signatory under the seal of firm document, LOI. 

 
b. “The Work” means all duties, responsibilities and obligations to be discharged by the 

Contractor pursuant to the Scope of Work and Technical Specifications mentioned in the 
contract. 

 
c. “The Contractor’s Equipment” means all machinery, apparatus, materials and equipment 

to be provided by the Contractor pursuant to the Contract for and in connection with the 
work but not forming or intending to form a permanent  part of Plant. 

 
d. “Site” shall mean the plants location at Gorakhpur for which this Purchase Order/Contract 

has been issued and where the Equipment / Works to be erected / executed. The location 
of plant site is in Gorakhpur, Uttar Pradesh. 

 
e. “Date of Completion” means the date specified in the body of the contract hereto or such 

later date as may be agreed to in writing from time to time by the Owner/Consultant. 
 
f. “Month’ shall mean English Calendar month. 
 
g. “Contractor” or ”Supplier” or “Vendor” shall mean  any person, firm or company 

awarded the work through Letter of Intent and accepted by him/them. 
 
h.     “Purchaser / Owner / HURL” shall mean HINDUSTAN URVARAK & RASAYAN LIMITED 

(HURL) having their site at Gorakhpur, Uttar Pradesh, India. 
 

i) “Consultant” shall mean M/s Projects & Development India Ltd (PDIL) having their 
office at A-14, Sector-1, Noida, Dist.-Gautam Budh Nagar, UP- 201301, India is 
acting for and on behalf of M/s. Hindustan Urvarak & Rasayan Limited (HURL) for 
providing Consultancy Services for the Project.  

 
ii) “Engineer-In-Charge” shall mean person designated as such By HURL or his duly 

authorized representative and includes those who are expressly authorized to act 
for and on its behalf respectively for operation of the contract and who will be in-
charge of the works and under whose supervision and direction the work shall be 
carried out. 
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i. “Principal Rotating Equipment” shall mean those items of equipment comprising of 

centrifugal compressors, steam turbines, high pressure boilers feed pumps, from 3300 
volts electric motors, turbine generator, diesel generator and gear boxes associated with 
any of these equipment. 

 
j. “Goods” means all of the Equipment, machinery, and/or other materials which the    

Supplier/Contractor is required to supply/execute to the purchaser under the Purchase 
Order/Contract. 

 
k. “Services” means supervision to installation, commissioning, provision of technical 

assistance, training and other such obligations of the Supplier covered under the Purchase 
Order. 

 
l. “Subcontract” shall mean Order/Contract placed by the Supplier/Contractor, for any 

portion of the Order or Work, after necessary consent of Owner/Consultant. 
 

m. “Subcontractor” or “Sub Vendor” or “Sub Supplier”- shall mean any person or persons or 
firm or their legal representatives, successors, assignees to whom part of Order has been 
sub-let by the Supplier/Contractor. 

 
n. “Battery Limit” shall mean the area within which Plant/Equipment are to be located. 

 
o. “Plant” shall mean entire assembly of the Equipment within specified Battery Limit.    

 
p. “Drawings” shall mean and include Engineering drawings, sketches showing plants, 

sections and elevations related to the Purchase Order/Contract together with modifications 
and/or revisions thereto. 

 
q. “Specifications” shall mean and include schedules, detailed description, statement of 

technical data, performance characteristics, standards (Indian as well as international) as 
applicable and specified in the Purchase Order/ Contract. 

 
r.    “Engineer” shall mean the Engineer or Executive-in-charge at Site nominated by 

Owner/Consultant. 
 

s. “Inspector” shall mean any person or outside agency nominated or agreed by 
Owner/Consultant to inspect Equipment stage-wise as well as final inspection, before 
despatch, at Supplier's/Contractor's work and on receipt at Site as per the terms of the 
Purchase Order/ Contract. 

 
t.      “Tests” shall mean such process or processes to be carried out by the Supplier as are 

prescribed in the Purchase Order/Contract or considered necessary by Owner/Consultant 
or their representatives in order to ascertain quality, workmanship, performance and 
efficiency of Equipment or part thereof. 
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u. “Approval” shall mean and include the written consent, either manuscript, type - written or 
printed statement, under signature or seal, as the case may be, of the Owner/Consultant or 
their authorized representative on documents, drawings or other particulars in relation to 
the Purchase Order. 

 
v. “LOI/Work Order/Contract” means the agreement entered into between 

Owner/Consultant and the Supplier, as recorded in the Purchase Order form, signed by the 
Owner & accepted by Supplier, including all attachments and Annexure thereto and all 
documents incorporated by reference therein together with any subsequent modifications 
thereof in writing. 

 
w.       “Contract Price” means the price (excluding GST) payable to the Supplier/Contractor 

under LOI/Work Order/Contract  for the full and proper performance of his contractual 
obligations.  

 
x.        “Schedule of rates” shall mean the rates/percentage quoted by the tenderer with his 

tender/bid and which have been finally accepted by Owner. 
 
y.         “Effective date of Contract’’ shall be the date of Issuance of Notification of Award (Letter 

of Intent) by Fax/Email/Letter unless otherwise agreed. 
 

Z1    “Act/code” shall mean any law, rules, regulations, notification, issued and  passed by 
Central/State or local authority for the time being in force in India. 

 
     Z2.        “Completion period” shall mean the period of date on/by which the work shall be 

completed in all respect as agreed to between Owner and the contractor. 
 
     Z3          “Project” shall mean the work under the contract. 
 

ARTICLE-2: CONTRACTOR’S SERVICES 
 
a. The Contractor shall supply material under scope and provide, execute, complete and 

maintain the work in Accordance with the Contract. The contractor shall also perform the 
services described in various sections of Invitation to Tender. 

 
b. The contractor undertakes to cooperate with the Consultant/Owner and other contractor’s 

appointed by the Owner for the Plant and agrees to exchange technical information as may 
be reasonably asked for to obtain most efficient and economical Plant for owner. 

 
c. The contractor shall be responsible for ensuring that the positions, levels and dimensions 

of the work are correct according to the Contract notwithstanding that he may have been 
assisted by the Consultant in setting out the said positions, levels and dimensions.  Any 
discrepancies shall be promptly intimated to the Owner/Consultant for his final decision. 

 
d. The work to be done under the contract shall be executed with all due diligence and in the 

manner specified in the Contract and to the satisfaction of the Owner/Consultant.  The 
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contractor hereby undertakes that work shall be ready for tests on completion not later than 
the date of completion. 

 
e. The contractor shall carryout all such tests as are specified in the Contract and/or required 

in accordance with good engineering practices or directed by Owner/Consultant for 
ensuring the quality and performance of the equipment and materials supplied and work 
done under the contract at his own cost. 

 
f. Contractor shall arrange for all handling, safe storage and security of all the equipment/ 

material issued to him for erection. 
 
g. Contractor shall arrange all tools, tackles, cranes and other material handling equipment's, 

welding equipment and cables, welding rods, scaffoldings (metallic only), consumable 
stores, safety equipment & appliances and all other equipment/accessories required for 
execution of work including erection and testing.  These shall not be removed from the site 
without the written permission of the Owner. 

 
h. Contractor shall bear all postage/courier, telephone/fax, telegraph and other 

communications etc. expenditure during his work at the site. 
 
I. Contractor shall provide necessary supervisory staff and inspectors, erection engineers, 

skilled and unskilled labour, clerical staff, watch and ward staff, store keepers, drivers, etc. 
required in connection with the execution of the contract. 

 
j. Contractor shall provide all amenities, including but not limited to, accommodation/ 

conveyance to his staff and labour employed by him for the work at the site. 
 

ARTICLE-3: CONTRACT PRICE 
 
a. The Owner shall pay to the Contractor sum not exceeding to what is set out in the Letter of 

Intent /Work Order/Contract, reduced or increased by such sums (if any) as under the 
Contract are to be taken into account in ascertaining the Contract Price. The Contractor 
shall take written permission from Owner for carrying out works beyond stipulated contract 
value as and when such situation arises. 

 
b. The contractor shall credit the Owner with the sums which may become allowable or due 

under the Contract at the times and in the manner hereinafter specified. 
 
c. The prices shall be fixed for the duration of the contract and shall not be subject to 

escalation of any description including extension of time, if any granted by owner on any 
ground, what-so-ever it may be. 

 

ARTICLE-4: OWNER’S REPRESENTATIVE/CONSUTLANT 
 
a. All instructions and orders to the Contractor shall, except as herein otherwise provided, be 

given by the Owner through his nominated representative(s). 
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b. All the work shall be carried out under the direction of and to the satisfaction of the 

Owner/Consultant. 
 
c. The contractor shall proceed with the work in accordance with decisions and orders given 

by Owner/Consultant in accordance with the contract provided that: 
 

  i. If the contractor being given any decision, instruction or order other than in writing and if 
the contractor without any undue delay require it to be confirmed in writing, such decision, 
instruction or order shall not be effective until written confirmation thereof has been 
received by the contractor, and 

 
ii. If the contractor after receiving any decision, instruction from the Owner/Consultant in 

writing or written confirmation thereof, intimates within fourteen days any dispute or 
questions the decision, instruction, or order by written notice to the Owner/Consultant 
giving his reasons for so doing, either party shall be at liberty to refer the matter to 
arbitration pursuant to Article-35 hereof, but such an intimation shall not relieve the 
contractor of his obligations to proceed with the work in accordance with the decision, 
instruction, or order in respect of which the intimation has been given. 

 

ARTICLE-5: CONTRACTOR TO INFORM HIMSELF FULLY 
 

The contractor shall be deemed to have carefully examined the specifications, schedules 
and drawings and also to have satisfied himself as to the nature and character of the work 
to be executed and, the Site conditions and other relevant matter in detail, before entering 
in to the contract. No claim whatsoever, if subsequently made in this regard, shall be 
entertained by the owner/consultant. 

 

ARTICLE-6: FINANCIAL GUARANTEE FOR SECURITY AND PERFORMANCE 
 

A) The Contractor shall provide the Owner with the financial guarantee for the due and 
faithful performance of the contract for a sum equal to 10% (ten percent) of the contract 
value or the sum as defined in the body of the contract. Such guarantee shall be in the 
form of a Bank Guarantee from any Scheduled/ Commercial Bank recognised by 
Reserve Bank of India on the format attached herewith. Contractor shall inform the 
Owner/Consultant name and address of its banker along with Fax Number and E-Mail. 
 
The Bank Guarantee shall be furnished within 15 days of placement of letter of intent 
and shall be valid until expiry of the maintenance period referred to in Article - 31. 
 

       B)  For increase of 20% in contract value, performance guarantee originally submitted shall 
remain valid. For increase beyond 20% additional guarantee to cover total increase 
from original contract value shall be submitted by the contractor.  
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C)   The validity of performance guarantee shall be suitably extended in accordance with 
final date of completion of work plus 12 months maintenance period from the date of 
certified final completion of work plus 6 months (claim period). 

    
D)  The proceeds of performance security shall be appropriated by the Owner/Consultant 

as compensation for any loss resulting from the Supplier's/Contractor's failure to 
complete its obligations under the Purchase Order without prejudice to any of the 
rights or remedies the Owner/Consultant may be entitled to as per terms and 
conditions of Purchase Order/Contract. 

 

ARTICLE-7: DRAWING AND DESIGNS 
 
a. The drawings and detailed technical specification shall be supplied in stages, after the 

award of work, keeping in view the site requirements. 
 
b. All drawings, designs, specifications and other documents furnished by the Owner/ 

Consultant to the contractor, including all features whether patented or patentable or not, or 
whether separately or collectively shown, are the exclusive property of the Owner and shall 
be confidential and shall not be lent or reproduced in whole or in part nor used for any 
purposes other than in execution of the Contract without the previous written consent of the 
Owner/Consultant. Such drawings, designs and other documents are loaned by the 
Owner/Consultant to the Contractor and subject to return on demand. 

 
c. Where with the written permission of the Owner/Consultant the Contractor reproduces any 

drawing or design in whole or part, the contractor shall stamp it as follows: 
 
 This drawing/design, including all patented and patentable features separately or 

collectively shown is reproduced from a drawing/design which has been furnished by the 
(Owner/Consultant) and is not to be reproduced or used for any purpose other than those 
specifically permitted in writing by the (Owner/Consultant). 

 
d. Any reproduction of any such drawings, designs, specification or any other document shall 

be equally subject to return on demand or on completion of work as the clause (b) above, 
whichever is earlier. 

 

ARTICLE-8: PATENT AND OTHER RIGHTS 
 
a. The contractor shall fully indemnify the Owner against any action, claim or demand, costs 

or expenses, arising from or incurred by reason or any infringement or alleged infringement 
of any letters, patent, registered design, trade mark of name copy right or other protected 
right in respect of the work or method of using, fixing, or working the Equipment's 
authorised or recommended by the Contractor. 

 
b. The Owner warrant on their part that any design or instructions furnished or given by him 

for performance of work hereunder to the contractor shall not be such as will cause the 
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contractor to infringe any letters patent, registered design, trademarks or copy right in the 
performance of the contract. 

 
 In the event of any action being brought or any claim or demand being made against owner 

on account of any such matter as aforesaid, the Contractor shall immediately be notified 
and he shall at his own expenses fully cooperate with Owner and shall do all that the 
Owner may reasonably require in defence in such action or to resist such claim or demand. 

 

ARTICLE-9: ROYALTIES 
 
 All payments and royalties payable in respect of any letters, patent and other rights whether 

payable in one lump-sum or by installments or otherwise are included in the Contract Price. 
Owner/consultant shall not be liable to pay such dues or sums. 

 

ARTICLE-10: ASSIGNMENT AND SUBLETTING 
 

a.     The Contractor shall not without the consent in writing of the Owner/Consultant assign or 
transfer the contract or benefits or obligations or any part thereof to or enter into any sub-
contract with any other person. Any such consent shall not relieve the Contractor from his 
obligations under the Contract. 

 
b. If any sub-contractor engaged upon the work with due permission from Owner/Consultant 

at the site executes any work which in the opinion of the Owner/Consultant is not of the 
requisite standard (the opinion of the Owner/ Consultant being final in this regard), the 
Owner/Consultant may by  written  notice to the Contractor require the Contractor to 
terminate such sub-contract, and contractor shall upon the receipt of such instructions 
terminate such sub-contract at the risks and cost of the Contractor, and shall keep 
Owner/Consultant indemnified against all the consequences. 

 

ARTICLE-11: GUARANTEE 
 
a. All Equipment supplied and work done by the Contractor pursuant to the Contract shall be 

guaranteed by the Contractor to be in accordance with the specifications contained in the 
contract, new and of the best quality and workmanship and to be of expert design 
conforming to generally accepted Indian/International standard to be of sufficient size and 
capacity and of proper materials so as to fulfill in all respects requirements specified in 
regard thereto. 

 
b. If at any time during the execution of the work or during the maintenance period specified in 

Article-31 hereof, the Owner/Consultant shall decide that any equipment supplied or work 
done by the contractor fails in any respect to conform to the guarantees given by the 
contractor in paragraph  (a) hereof, the Owner/Consultant may as soon as reasonably 
practicable, give the  contractor a notice in writing of the respects  in which the equipment 
supplied or the work fails to conform to the such guarantee and the contractor shall 
thereupon, at his own expense, replace any equipment and carry out any further work that 
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may be necessary to ensure that the equipment supplied and the work done conforms to 
such guarantee. 

 
c. If the contractor fails within a reasonable time not exceeding 15 days from the date of 

notice in this behalf from the Owner/Consultant to take such steps as may be necessary to 
fulfill his obligations under paragraph (b) hereof then the Owner/Consultant may, at the 
expense of the contractor shall conform to such guarantee. 

 
d. If any replacement of equipment or the work done by the contractor pursuant to this article 

shall be of such a nature as to effect the efficiency or performance of the whole or any 
portion thereof, Owner/Consultant may give notice to the contractor in writing requiring that 
a test or tests shall be carried out at the expense of the contractor and in accordance with 
the technical standards prescribed by Bureau of Indian Standards. 

 

ARTICLE-12: VARIATIONS AND OMISSIONS 
 
a. The contractor shall not; alter any of the work except as directed in writing by the 

Owner/Consultant but the Owner/Consultant shall have the full power from time to time 
during the execution of the contract by notice in writing to direct the contractor to alter, 
amend, omit, add to, or otherwise carry out any of the work, and the contractor shall carry 
out such variations, and be bound by the contract so far as applicable as though the said 
variations were stated in the contract. In any case, in which, the contractor has received 
any such direction from the Owner/Consultant which either then, or in the opinion of the 
contractor, will later involve an increase or decrease in the contract price, the contractor 
shall within seven (7) days of  such direction, advise the Owner/Consultant in writing to that 
effect. The Owner/ Consultant shall thereupon approve in writing such variations which are 
to be given effect together with the amount of increase or decrease in the contract price on 
that account. The contractor shall then give effect to such variations. The difference in cost, 
if any, occasioned by any such variations, shall be added to or deducted from the contract 
price and paid in the same way as the contract price. 

 
b. If in the opinion of the contractor any such variation is likely to prevent or prejudice him 

from fulfilling any of obligations under the contract, he shall notify the Owner/ Consultant 
thereof, in writing and the Owner in consultation  with consultant shall decide forth  with 
whether or not such variations; shall be carried out. If the Owner/ Consultant amends his 
instructions in writing, the said obligations shall be modified to such an extent as may be 
agreed in writing between the owner and the contractor, provided however, that the 
contractor may not call upon the owner to agree to any such variations as would in any 
way, have the effect of modifying the obligations of the contractor under the provisions of 
Article-8 and 11 hereof. 

  
 If any variation in the scope of work necessitates any extension in the time for completion, 

the provisions of Article-25 here of shall apply. 
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ARTICLE-13: EXECUTION OF WORK IN INCLEMENT WEATHER 
 

The contractor shall, during inclement, weather, carryout the work in accordance with the 
contract and the contractor shall not be entitled to any additional payment over and above 
the contract price by reason of his being unable to carry out the work owning to inclement 
weather.  

 

It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 
–charge (EIC) that certain weather condition may damage the work or specified quality of 
the work can be achieved without stoppage of the work, the EIC in such conditions may 
require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 
understood by the contractor that no compensation will be admissible on this count. 
However in exceptional circumstances at the recommendation of the EIC, 
Consultant/owner may grant reasonable extension of Time. 
 

ARTICLE-14: CONTRACTOR’S DEFAULT 
 
 If the contractor shall fail or neglect to execute the work with all diligence and expedition, or 

shall refuse or neglect to comply with any reasonable orders given to him in writing by the 
Owner /Consultant in connection with the work, or shall contravene the provisions of the 
contract, the Owner/Consultant may give notice in writing to the contractor specifying the 
time within which to make good such failures, neglect or contravention. Should the 
Contractor fail to comply with the notice within the time specified in the notice, then the 
Owner either on its own or in consultation with the consultant shall be at liberty forthwith to 
make good such failure, neglect or contravention and to execute such part of the work as 
the contractor may have failed or neglected to do, all without prejudice to other rights the 
owner may have under contract, to take the work wholly or in part out to the contractor’s 
hands and enter into contract with any other person, firm or company to complete the work 
or any part thereof, and in such events the owner shall have free use of all contractor’s 
hands and enter into contract with any other person, firm or company to complete the work 
or any part thereof, and in such events the owner shall have  free use of all contractor’s 
equipment and other things that may be at any time on the site in connection with the work, 
without being responsible to the contractor, for fair wear and tear thereof, and to the 
exclusion of any right of the contractor over the same, and the owner shall be entitled to 
retain any balance amount which may be otherwise due  under the contract to the 
contractor or such part thereof as may be necessary to the payment of the cost of 
executing the said part of the work or of completing the work as the case may be and of 
meeting claims of third parties against the owner and arising from or in consequence of the 
contractor’s failure, neglect, refusal or contravention as aforesaid, if the cost of completing 
the work or executing a part thereof  or of meeting claims of third parties as aforesaid shall 
exceed the balance due to the contractor under this contract the owner shall have right to 
recover the balance from amounts payable to the contractor under any other contract or 
from his performance guarantee. The contractor shall not resort to unilateral stoppage of 
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work due to any reason whatsoever. If he does so, it shall be treated as default and breach 
of contract. 

 

ARTICLE-15: BANKRUPTCY AND WINDING UP 
 
 If the contractor shall become bankrupt or insolvent or have a liquidator/receiver appointed 

over his company, or compound with his creditors, or being a corporation, commence to be 
wound up, not being a member’s voluntary winding up for the purpose of reconstruction, or 
carry on its business under a receiver for the benefit of its creditors or any of them, the 
owner shall be at liberty - 

 
a. to terminate the contract forthwith by notice in writing to the contractor or to The Receiver 

or Liquidator or any person in whom the contract may become vested, and to act in the 
manner provided in Article-14 hereof as referred to in such Article and the work had been 
wholly taken out of contractor’s hands or 

 
b. to give such receiver, liquidator, or other person the option of carrying out the contract 

subject to his providing guarantee for the due and faithful performance of the contract to 
the extent of work desired by the owner and upto the amount to be agreed within; the over 
all contract value. 

 

ARTICLE-16:  INSPECTION AND TESTING 
 
a. The representatives of the Owner and the consultant shall be entitled at all reasonable time 

to inspect the work or any part thereof. The contractor shall provide all necessary 
assistance to the Owner/Consultant and shall make available all such tools to enable the 
owner/consultant may require carrying out such tests/inspection. The contractor shall 
uncover any part of the work or make openings for inspection as the Owner/Consultant 
direct and shall reinstate and make good such part to the reasonable satisfaction of the 
Owner/Consultant. The contractor shall ensure that his sub-contractors and vendors also 
provide such facilities for inspection and tests by the Owner/Consultants that have been 
mentioned in this clause. 

 
b. On receiving notice from the contractor that the work is ready for inspection, the 

Owner/Consultant shall without unreasonable delay, attend for the; purpose of inspecting 
the said work. The Owner/Consultant reserves the right to waive participation in any test 
requirements, which however shall not absolve the contractor of his liabilities herein. When 
the tests have been completed satisfactorily, the contractor shall furnish the test certificates 
for owner/consultant’s signatures within two days of completion of such tests. 

 
c. The owner/consultant shall have the right, according to his judgment and specifications to 

for-bid the use and the dispatch of all such materials which, during tests and inspections, 
fail to comply with requirements. 
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d. The contractor shall not dispatch any equipment without the completion of final inspection 
by the owner/consultant. The waiver from participation in the final inspection shall be made 
by the owner only. 

 
e. Whenever it is necessary to cover up any work in respect of which previous inspection is 

desired and the contractor has been notified accordingly by the owner/consultant in writing, 
the contractor shall give notice in writing to the owner/consultant before the work is covered 
up. No such work shall be covered up or built upon unless it has been inspected and 
approved by the owner/Consultant or unless the owner’s consent in writing to this was 
being done without his previous inspection and approval has been obtained in advance. 

 
f. Inspection/waiver by Owner/Consultant shall not, however, relieve the contractor of its 

obligations including guarantees and warranty obligations hereunder. 
 

ARTICLE-17:  ORIGIN OF MATERIALS 
 
a. The Owner shall have the right, at any time, to call upon the contractor for evidence of 

origin of raw materials and parts of equipment. 
 
b. All equipment supplied or used shall be new and of first class and quality of the grade 

specified. 
 

ARTICLE-18:  MILL CERTIFICATES 
 
 All mill certificates covering physical and analytical tests are to be produced as called for by 

the owner/consultant at no extra cost. 
 

ARTICLE-19: FLAME PROOF ELECTRICAL EQUIPMENT 
 
 Where the equipment include flame-proof electrical equipment to a recognized Indian 

Standard or code of practice, then the contractor shall forward copies of the relevant 
certificates to the owner at no extra cost. 

 

ARTICLE-20: TEST CERTIFICATES 
 
 The contractor will, if so required by the owner/consultant supply specified numbers of test 

certificates and/or materials analysis certificates. Reports from recognized agencies of 
repute (The agencies shall be approved by consultant/owner). In case of any doubt the 
contractor shall repeat the test at his own cost. 
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ARTICLE-21: ACCESS TO AND POSSESSION OF THE SITE 
 
a. Subject to paragraph (c) hereof, access to and possession of the site shall be afforded to 

contractor by the owner/consultant in reasonable time. 
 
b. In the execution of the work, no persons other than contractor’s  employees or labours  

shall be allowed on the site, except by the written permission of the owner, but facilities to 
inspect the work at all times shall be  afforded to the owner/consultant and his 
representatives and other authorized officials or representatives of the owner/consultant. 

 
c. The access to and possession of the site referred to in paragraph (a) hereof shall not be 

exclusive to the contractor but only such as shall to enable him to execute the work. The 
contractor shall afford to the owner/consultant, and to other contractors authorized by 
owner/consultant every reasonable facility for the execution of work concurrently with his 
own. 

 
d. Unless otherwise provided in the contract, the owner shall give contractor facilities as far as 

possible for carrying out the work on the site continuously during the normal working hours 
as fixed by the owner, the owner may, after consulting with the consultant direct that the 
work shall be done at other times if it shall be practicable in the circumstances for the work 
to be so done. 

 
e. Construction Water shall be provided at a single point to the contractor at free of cost. 
 
f. Construction Power shall be provided on chargeable basis at a single point to the 

contractor and unit rate for the power shall be Rs.10 per unit. 
 

ARTICLE-22: CONTRACTOR’S EQUIPMENT 
 
a. The contractor shall, at his own risk and expenses, provide all equipment necessary to 

execute and complete the work, If any equipment is available with owner at the site, the 
contractor may, with the written consent of the owner, use the same on payment of 
necessary charges as fixed by the owner. 

 
b. All contractors’ equipment shall be used solely for the purpose of the work at site and shall 

not be removed from site by the contractor, without the permission in writing of the Owner, 
and the contractor shall be liable for the loss or destruction thereof or damage thereto. If 
there shall be any due owing or accruing to owner, from the contractor any money in 
respect of this contract, the owner shall be at liberty, at the cost of the contractors, to sell 
and dispose of any such (Contractors) equipment, as the owner shall think fit, and to apply 
the proceeds in or towards the satisfaction of such money as aforesaid. 
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ARTICLE-23: CONTRACTOR’S REPRESENTATIVES AND WORKMEN AT SITE 
 
a. The contractor shall employ one or more competent and authorized representative whose 

name or names with specimen signature shall have previously been communicated in 
writing to the owner/consultant by the contractor, to superintend and carrying out the work. 
The said representative shall be present at site during working hours and any orders or 
instructions which the owner/consultant may give to the said representative shall be 
deemed to have been received by the contractor. 

 
b. The consultant and/or owner shall be at liberty to serve by notice in writing to the contractor 

to object to any representative or person employed for execution   or otherwise for the 
work, who, in the opinion of the owner/consultant, misconduct himself or is incompetent or 
negligent. On receipt of such notice, the contractor shall remove such person from the site 
forthwith. 

 
c. The consultant and owner shall be given the opportunity to approve the employment of 

casual labour hired for the work. 
 
d. The contractor and his employees shall abide by the site working rules. 
 
e. The contractor shall immediately notify the owner/consultant in writing of any labour dispute 

affecting the work. Such notice shall describe the nature of labour dispute and the actions 
being taken by the contractor to settle the disputes. 

 
f. The contractor shall keep the owner/Consultant indemnified from and against all personal 

and third party claims whatsoever (inclusive of all costs incurred between attorney and 
client) arising out of any act, omission or intermission on part of contractor, any sub 
contractor or agent, sub-agent, consultant or employee of the contractor or any sub-
contractor whether committed, omitted or arising within or without the scope of the contract, 
sub-contract agency or employment, as the case may be. 

 

ARTICLE-24: LIABILITY FOR ACCIDENTS, DAMAGE AND INSURANCE 
 
a. The contractor shall, during the execution of the work, properly cover up and protect any 

part of the work liable to injury by exposure to the weather and; shall take every reasonable 
precaution against accident or injury to the work from any cause. 

 
b. All contractors’ equipment shall be at the sole risk of the contractor. 
 
c. The contractor will insure all his personnel employed for the execution of the work against 

any personal injury that may be sustained by them as a result of the execution of the work 
and present satisfactory evidence to the owner/consultant that such insurance is in force. 

 
d. The contractor shall be responsible for workman’s compensation insurance and all other 

statutory requirements in regard to the personnel in the contractor’s employment. 
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e. Owner will be taking storage / erection policy. The contractor at his own cost shall arrange, 

secure and maintain all insurance that may be pertinent to the works and obligatory in 
terms of law to protect his interest and interest of the owner against all points including 
accident insurance in the joint names of contractor and the owner. Contractors All Risk 
Insurance Policy covering a) fire & lightening / lighting, b) accident damage during 
construction for example due to dropping or falling or defective workmanship and materials, 
lack of skill, negligence, malicious act or human error, c) water damage, flood, storm, 
tempest inundation, earthquake, d) Collapse, collisions, impact e) theft and burglary, 
malicious damage) subsidence, land slide, rock slide.  The period of insurance cover shall 
be from commencement of work upto completion and handing over of the work to the 
owners.  The sum insured should represent the completed value of work done including 
cost of all materials etc. 

 

ARTICLE-25: TIME FOR COMPLETION 
 
a. The terms and conditions agreed upon with respect to this agreement shall be subject to 

‘Force Majeure’. ‘Force Majeure’ shall be deemed to be only cause beyond the reasonable 
control of the contractor or the owner, as the case may be, which prevents or impedes the 
due performance of the agreement and which by the due diligence the affected party is 
unable to avoid or overcome through its individual concerted effort. For the purpose of this 
Article, Force Majeure shall mean and be limited to the following: 

 
i) Any war or hostilities; 
ii) Any riots or civil commotion; 
iii) Any earthquake, flood, tempest, lightening or other natural physical disaster; 
iv) Any accident fire or explosion not caused by the negligence of the contractor; 
v) Any legal strike / lock-out or other industrial disturbance (only those exceeding 10 

continuous days in duration) affecting the performance of the contractual obligation. 
vi) Any law or order of any Government Department or other authority which delays or 

impedes the contractor in the execution of the work. 
 

b. If either party is prevented or inordinately delayed in the performance of any of its 
obligations under the agreement by  Force Majeure and if affected party gives written 
notice to the other party specifying the matter  constituting Force Majeure with  necessary 
evidence that a contractual obligation is thereby prevented or delayed, and the further 
period which it is estimated that such prevention or delay will continue, then the effected 
party shall be excused the performance or delayed performance as the case may be of 
such obligations as from the date of such notice for so long as may be justified. 

 
c. Any occurrences of Force Majeure shall be informed in writing within seven days of 

occurrence otherwise it shall not be deemed as force majeure. Such Force Majeure shall 
be effective from the date of receipt of such notice from either party. Continuance of Force 
Majeure shall be informed every week. 

 
d. If  by virtue of the proceeding paragraphs either party shall be excused the performance or 

punctual performance of any obligation for a continuous period of six months the parties 
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shall consult together with a view to agreeing what action should in the circumstances be 
taken and what amendments to the terms of the contract ought to be made. 

 
e. For variation in the scope of work resulting into additional 25% in estimated contract value, 

no extension in completion time shall be admissible. Notwithstanding any other provision in 
the contract, the Owner/Consultant may at any time of its own initiative or at the request of 
the contractor, if satisfied of the existence of any ground (s) may extend the completion 
period by duration as deemed reasonable.  The decision of the Owner/Consultant in this 
regard shall be final and binding upon the contractor. 

 
f. Within (7) seven days from the date of receipt of LOI/work Order the contractor shall submit 

to the owner/consultant for approval in respect of each job site or groups of work or a 
detailed Progress schedule in graphical or other suitable form giving dates of starting and 
finishing of various operations and works related to the work providing sufficient margin to 
cover for contingencies and for final testing and consequential repair etc., if any required. 
The owner/consultant and contractor shall thereafter within seven days settle the progress 
schedule and the progress schedule so settled shall be the approved progress schedule 
and shall form part of the contract with attendant obligations upon contractor to commence 
the various works/operations involved on or before the date(s) mentioned in; the progress 
schedule and to conclude the said work(s)/ operation(s) on or before date mentioned in this 
behalf in the approved progress schedule, and default by contractor to commence or 
complete within prescribed date(s) any work or operation shall be deemed to be a breach 
of contract by the contractor to which the provisions of clause 30 relating to termination of 
contract shall be applicable, but without prejudice to any other rights or remedies that 
owner may have in this behalf. 

 
g. PREDETERMINED AGREED DAMAGES FOR DELAY 
 
            If for reasons not attributable to the owner or due to conditions not constituting force 

majeure as defined in this contract the work is not completed in accordance with the 
provisions hereof within and in accordance with the Time Schedule hereto/the TIME FOR 
COMPLETION, it is clearly understood and agreed that the Owner shall be entitled to and 
the contractor shall pay to the Owner the following as mutually agreed damages  for delay 
(which are a genuine pre-estimate made by the parties of the loss which the Owner would 
have suffered on account of such delay in completion of the work)  after taking into 
consideration all circumstances and not as  penalty and without the owner being required 
to establish and prove the actual loss/damage suffered by the owner on account of such 
delay : 

 
i. The pre estimated mutually agreed damages for delay pursuant hereto shall be 

payable at the rate of 1/2% (half percent) of total contract value  per week or part 
thereof’s delay in completion of the work subject to a maximum of 5% of  final 
Contract value .  It is expressly agreed by and between the owner and the contractor 
that no prior notice will be required to be given by the owner to the contractor, before 
effecting recovery of compensation amount from their bills/other due if any. 

 
ii. Notwithstanding anything to the contrary contained in this Contract and without 

prejudice to the rights of the Owner under this CONTRACT and the entitlement to the 
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said pre-estimated mutually agreed compensation for delay  and in addition and not 
in derogation or substitution thereof the owner shall be entitled to terminate this 
contract in whole or in part without being liable to the contractor in any manner 
whatsoever or to have the uncompleted portion of the work to be executed/performed 
pursuant hereto by the contractor completed/ executed/performed at the risk and cost 
of the contractor in the event of, and despite 30 days notice in writing the contractor 
failing to complete/execute/perform all or any part of the work to be completed / 
executed / performed pursuant hereto by the contractor within and in accordance with 
the Time Schedule hereto/the TIME FOR COMPLETION as extended in accordance 
with the provisions hereof or by the owner. 

 

ARTICLE-26: COMPLETION TEST 
 
 Completion test if applicable shall be carried out as per technical specification in Contract / 

BIS. 
 

ARTICLE-27: TAKING OVER 
 
a. taking over shall be done at one stage after completion of the entire job except where 

desired by owner otherwise. Only one completion certificate shall be issued after 
completion of all jobs. 

 
b. Within 15 days of carrying out final inspection of the works at any job site covered by the 

contract, the contractor shall clear the job site covered by the contract, the contractor shall 
clear the job site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour’s 
equipment and machinery and shall, demolish, dismantle and remove all contractor’s site 
offices and quarters and other temporary works, structures and constructions and other 
items and things whatsoever brought upon or erected at the job site or any land allotted to 
the contractor by the owner and not incorporated in the permanent works and shall remove 
all rubbish from the job site and the land allotted to contractor and shall clear level and 
dress the job site and said land to the satisfaction of the owner/consultant and shall put the 
owner in undisputed custody and possession of the job site and all land allotted by the 
owner to the contractor, and unless the contractor shall have fulfilled the provisions of this 
clause the works shall  not be deemed to have been completed. 

 
c. The contractor shall submit following documents as desired by owner before completion 

certificate is issued: 
 

i) The Technical Documents according to which the work was carried out; 
ii) Complete set of working drawings showing therein corrections and modifications 

(if any) made during the course of execution of the works, signed by the owner; 
iii) Certificates of final levels as set for various works, signed by the owner; 
iv) Final Test Certificate; 
v) Certificates of owner; of satisfactory fulfillment of the provisions as above hereof; 
vi) List of owner supplied surplus materials returned to owner’s stores, signed by the 

owner; 
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vii) Materials-at-site accounting for owner supplied materials, signed by the owner; 
viii) List of the scrap materials returned to store, signed by the owner. 
 ix) Discharge certificate in respect of owner supplied equipment and machinery 

signed by the owner. 
 x) Any other certificate/document which owner/consultant may find necessary. 

 
d. The issue of completion certificate shall be without prejudice to the owner’s rights and 

contractor’s liabilities under the contract, including the contractors liability for the defect 
liability period nor shall the issue of a completion certificate in respect of the works or work 
at the job site be construed as a waiver of any right or claim of the owner against the 
contractor in respect of work or the works at the job site in respect of which the completion 
certificate has been issued. 

 
e. Upto and until issue of the completion certificate as provided for herein above in respect of 

the works or the works at job site the relative work(s) shall be and remain at the risks of the 
contractor in all respects, including (but not limited to) accident, fire, lightning, earthquake, 
flood, store, tempest, riot, civil commotion and /or war. 

 

ARTICLE-28: SUSPENSION OF WORK ON INSTRUCTION OF OWNER/ CONSULTANTS 
 
a. The Contractor shall on the written order of the owner/consultant, delay or suspend the 

progress of the work for such time or times and to such extent and in such manner as 
owner/consultant may specify. 

 
b. All reasonable expenses incurred by the contractor by reason of such delay or suspension 

by the owner/consultant otherwise than in consequence of some default on the part of the 
contractor shall be added to the contract price, provided that no claim shall be made under 
this article unless the contractor has within 7 days, after the event giving rise to the claim, 
give notice in writing to the owner/consultant of his intention to make such claim. However, 
no compensation for suspension of work by the consultant or the owner shall be payable to 
the contractor if the period of suspension is 30 days or less. 

  
c. If in the opinion of the contractor the suspension shall necessitate any extension in the time 

of completion, the provision of article no. 25 hereof and related article in respect of 
extension of time shall apply. 

 
ARTICLE-29: CANCELLATION OF CONTRACT 
 
a. The owner shall be entitled at any time at its discretion to cancel the contract if, in the 

opinion of the owner, the cessation of the work becomes necessary owing to any cause 
whatsoever, and a notice in writing from the owner to the contractor of such cancellation 
and the reason(s) therefore shall be conclusive proof of such cancellation and the reasons 
thereof. 

 
b. Upon cancellation of the contract, the owner shall take over from the contractor the 

approved materials lying at job site on the date of the cancellation at the rate(s) for such 
material(s) as specified in relative item(s) of the schedule of rates, and if the rate(s) for any 
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material(s) be not (in the opinion of the owner which shall be final) specified in the schedule 
of rates at market rate(s) for such material(s) current on the date of the cancellation. The 
decision of the owner/consultant as to the approved materials lying at site on the date of 
cancellation and the quantities and market rate(s) thereof shall be final and binding upon 
the contractor. 

 
c. The contractor shall not be entitled to any compensation in addition to the payment for the 

work actually performed by rates as a result of such cancellation notwithstanding that such 
cancellation may have resulted in the performance of quantities of work below the 
quantities indicated in the form of schedule of rates and/or of a value below the total 
contract value indicated in the work order. 

 

ARTICLE-30: TERMINATION 
 
1 (a) The Owner may, for breach of any provision of the contract by the contractor at any 

time by notice in writing to the contractor, terminate the contract. 
 
 (b) In the event of termination pursuant to paragraph(s) of this Article- 
 

i) The contractor shall carry out instructions of the owner in connection with such 
termination including the cancellation of orders and the termination of contracts 
which the contractor may have placed with others. 

 
ii) The owner shall pay the contractor for all materials used and work executed 

pursuant to the contract, but unpaid at the date of such termination together 
with any costs necessarily incurred by the contractor in connection with the 
work as a result of such termination provided that owner shall not be liable for 
any indirect loss, any business loss or damage or loss of profit suffered by the 
contractor as a result of such termination. 

 
iii) For the purpose of determining the amount due to the contractor joint 

measurements shall be taken for the work completed and material supplied as 
on the date of termination. Bill prepared by the contractor on the basis thereof 
shall be deemed to be the final bill. 

 
(c) The contractor shall upon receiving notice from the owner in accordance with 

paragraph (a) of this Article, notify the owner within a reasonable time of the sums 
for materials used and work executed as mentioned in paragraph (b)  (ii)  of this 
Article. These sums and all terms and conditions of termination pursuant to this 
Article may be agreed in writing between the owner and the contractor. 

 
2. In the event of any breach of the provisions of the agreement or default in the performance 

of the obligations by the contractor not being remedied by him within 30 days of receipt of 
notice in that behalf from the owner, the owner shall be entitled to terminate the contract 
forthwith without prejudice to its other rights and remedies hereunder, by a communication 
in writing to the contractor and as such on termination the contractor shall be liable to pay 
to the owner for all loss and damages and sums that may be suffered and incurred by the 
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owner including the additional costs incurred in rectifying default and/or completing 
unfinished work notwithstanding anything contrary contained in this contract. 

 
3. Upon termination of the contract pursuant to this Article, obligations of the parties hereto 

shall cease except as to the liabilities of either party to the other for obligations accrued 
prior to the date of such termination. 

 
4. Within 15 days of completion of measurements, the contractor shall clear the job site of all 

scaffolding, wiring surplus materials, labours, construction tools, equipment & machinery 
and shall dismantle, demolish and remove site office, labours quarters etc. or any other 
thing instructed by owner. Should the contractor fail to comply with the instructions of 
owner in this regard, owner shall be entitled to take undisputed possession of site and take 
action for site clearance at the risk and cost of contractor. 

 

ARTICLE-31: MAINTENANCE PERIOD 
 

FOR ALL WORKS 
 
i) The contractor guarantees that the work shall perform in accordance with the contract. He 

shall protect the work until the completion of same as certified in writing by the 
owner/consultant. 

 
ii)  He shall also maintain in good and substantial repair, fair wear and tear expected, the 

whole of the works until the expiration of the maintenance period of 12 months after the 
certified completion of the works as whole and he shall also be liable for the soundness 
and stability thereof, and be responsible for injury to any person or property owing to any 
settlement, failure, defect, damage or fault due to any cause whatsoever other than 
earthquake or fire during this period. This liability and responsibility shall not be affected or 
removed by any certificate of satisfaction or for payment of money which the 
owner/consultant may at any time give or have given. Moreover, the contractor shall at his 
own cost, restore such settlement, failure, defect, damage or fault without charge to the 
owner or the owner may restore such settlement; failure, defect or damage at the 
contractor’s risk and cost. In any case, the contractor shall be liable for and shall pay and 
make good to the owner or other person or parties being entitled thereto, all losses, costs 
and expenses they or any of them may put to or be liable to be by reason or in 
consequence of the settlement, failure, damage or defect and the owner may deduct the 
amount of losses, cost or expenses from any sum due or to become due to the contractor, 
or may recover the same from his performance guarantee. 

 
iii) The defects or other faults which may appear within the said maintenance period and 

which in the opinion of the owner/consultant who shall be the sole deciding authority in this 
respect have arisen from material or workmanship not in accordance with the contract, 
shall be rectified by the contractor at his own cost to the satisfaction of the 
owner/consultant within the period mentioned in the notice to be issued by the 
owner/consultant specifying the defects and directing the rectification thereof. Failing this 
rectification the owner will be at liberty to rectify the said defects by and through any other 
agency at their sole discretion entirely at the risk and cost of the contractor. In the event of 
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such rectification being carried out by the owner on default of the contractor Owner shall 
deduct from the contractor’s dues such sum of money as may be certified by the 
owner/consultant for the rectification for the said defects. The certificate of the 
owner/consultant in this respect as aforesaid shall be final, binding and conclusive to the 
contractors, Provided always that the liability of the contractor under this condition shall not 
extend beyond the maintenance period as aforesaid except as regards the defects and 
faults which the owner/consultant may have previously given notice to the contractor to 
rectify. 

 
 

ARTICLE-32: PAYMENT DUE FROM THE CONTRACTOR 
 
 All costs, damages or expenses for which the contractor is liable under the contract may be 

deducted from any money due or becoming due to the contractor on any account 
whatsoever or may be recovered by action at law or arbitration. 

 

ARTICLE-33: PAYMENTS 
  

Payment Terms shall be applicable as per Annexure-1.10 of Part-I, Commercial Part. 
 

ARTICLE-34: OBSERVANCE AND COMPLIANCE OF STATUTORY RULES/ LAWS 
 
a. The rights and obligations of owner and contractor and provisions of the agreement shall 

be governed by the Indian Laws. 
 
b. The contractor will be fully responsible for all matters arising out of the performance of the 

contract and shall comply at his own expenses with all the laws/ enactment's/ orders/ 
regulations/ statutory obligations, whatsoever, of the Government of India/State Govt./any 
Statutory or non-statutory authority. The contractor hereby agrees to indemnify and keep 
harmless the owner/consultant against all liabilities in this respect. The  contractor shall be 
fully and exclusively responsible for the work, conduct, supervision and control of all their 
own personnel and personnel employed by the sub-contractor engaged by them and 
owner/consultant shall in no way be responsible for  supervision, control etc. of these 
personnel. Since the contractor shall have full and exclusive supervision and control over 
the contract awarded to him, and the people engaged for this purpose, the contractor or his 
sub-contractor, as the case may be, shall be the principal employer under the contract 
labour (Regulation & Abolition) Act. 1970 and the contractor shall register himself as such; 
and the owner/consultant shall have no responsibility and liability on this account. 

 
c. The contractor shall observe all safety rules so that no harm or damage is done to the 

owner’s employees or property. The owner/consultant shall have their right to object to any 
unsafe practices followed by the contractor or their subcontractors. If on account of the 
contractor or sub-contractor, owner’s property or personnel are likely to suffer any damage 
in such cases any directions, issued by owner/consultant shall be complied with by the 
contractor and their sub - contractors. 
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d. The contractor shall at all times be responsible for work under the supervision and control 

of all its personnel in connection with the work awarded to him under this contract, whether 
the personnel are employed by the contractor or by any sub-contractor engaged by him. 

 
e. If, in the opinion of owner, any employee or employees of the contractor or his sub-

contractor is found to be suffering from any disease, infections or otherwise or if any 
employee of the contractor or his sub-contractor is found to commit any misconduct 
including use of intoxicants or on account of any other reasonable cause, owner/consultant 
at its sole discretion may if require, the contractor to remove such employee(s) without 
questioning the decision of the owner/consultant in this respect and owner will be entitled to 
restrain such employee(s) from entering the premises. 

 
f. The contractor shall engage sufficient number of personnel with suitable qualification and 

experience so that the work and job assigned to the contractor are completed as per the 
specifications and within the time schedule. 

 
g. Contractor shall be responsible to keep himself informed of all the statutory laws, rules and 

Regulations of Central Government, Municipality etc. Contractor shall be responsible to 
secure compliance with all central and state laws as well as the rules, regulations, bye-laws 
and orders of the local authorities and statutory bodies as may be in force from time to 
time. 

 
h. Contractor shall be responsible to ensure that no loss or damage is caused to the adjoining 

property around the battery limits of the project. In case of any damage or loss to adjoining 
property which is attributable to them, the contractor shall make good the loss or damage 
at his own cost. 

 
i. PAYMENT OF WAGES BY THE CONTRACTOR 
 
 The wages of every labourer employed by the contractor under this contract shall be paid 

by him before the expiry of 7 days after the last day of the month in respect of which the 
wages are payable (i.e. wages of the previous month). The minimum wages rates. As 
notified from time to time by the Government as per the minimum wages act. 1948 and/or 
such other authority will have to be paid by the contractor to all his workers. The payments 
shall be disbursed against muster roll in the presence of the owner’s representative and the 
same shall be affected during working hours in the factory premises. In case of any 
default/delay, the company will have the right to disburse the due payments to the 
contractor’s workmen and the amount so disbursed together with any other expense 
incurred by the company to meet the contractor’s pending bills/security deposit, if any 
besides, the owner shall also have the right to cancel the contract forthwith. 

 
j. PROVIDENT FUND: 
 
 The contractor will also strictly observe the provisions of employees provident fund act. The 

contractor shall have their own P.F. code. The contractor shall have to submit documentary 
evidence of his P.F. code otherwise bid not be considered. The contractor shall be required 
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to submit documentary proof requiring remittance of P.F. of their workers during execution 
of work otherwise their bills not be cleared. 

 
k. Contractor shall be responsible to observe and comply with all statutory requirements 

including Contract Labour Act 1970, Minimum Wages Act 1948, ESI Act 1948, Employees 
Provident Fund Act 1952, Labour Laws and Regulation and subsequent amendment etc. in 
vogue of Central Government. Owner/Consultant shall be kept indemnified against any 
action brought against it for any violation/ non compliance of any Act, Rules and 
Regulations including contribution under ESI Act, 1948, EPF Act 1952, Wages Act 1948, 
Payment of Wages Act 1936, payment of Bonus Act 1965, Payment of Gratuity Act 1972 
etc. and subsequent amendments etc. All expenses for compliance of above Acts and 
Regulations shall be borne by the contractor. Contractor shall submit documentary 
evidence against statutory dues like PF, ESI, Bonus etc. for the personnel deputed at site. 
Deputation of workers on duty and payment of their wages and other benefits (i.e. ESI 
contribution, PF contribution, overtime, bonus etc.) shall be strictly as per the notification of 
the Central Government from time to time and all other applicable statutory acts, rules and 
regulations in force and as amended from time to time. 

 
l. The contractor will provide access to their records so that Owner can check regular and 

just payment of the minimum wages and remittances of PF of the workmen to their 
account. In case any discrepancy is noticed or any complaint is received from the 
personnel deployed regarding non-payment of wages, PF, ESI and / or any other statutory 
dues, stern action will be taken against the contractor by the Owner. 

 

ARTICLE-35: RESOLUTION OF DISPUTES/ARBITRATION 
 
35.1 The Owner/Consultant and the Supplier shall make every effort to resolve amicably by 

direct informal negotiations any disagreement or dispute arising between them under or in   
connection with the Purchase Order. 

 
35.2 If, after thirty (30) days from the commencement of such informal negotiations, the 

Owner/Consultant and the Supplier have been unable to resolve amicably a Purchase 
Order dispute, either party may require that the dispute, be referred for resolution to the 
formal mechanisms as specified hereunder. 

 
35.3 LEGAL CONSTRUCTION 
 

Subject to provision of Article 35.4, the Work Order shall be, in all respects, construed and 
operated as an Indian contract and in accordance with Indian laws as in force for the time 
being and is subject to the exclusive jurisdiction of the court at Delhi only. 
 

 35.4   ARBITRATION 
 
    a. Any dispute or difference whatsoever arising between the parties out of relating to the 

construction, meaning, scope, operation or effect of this contract or the validity or the 
breach thereof shall be settled by arbitration in accordance with the provisions of the 
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Arbitration & Conciliation Act, 1996 and any amendments thereafter, and the award made 
in pursuance thereof shall be binding on the parties. 

 
    b. The performance under this contract shall not stop for any reason whatsoever during the 

said dispute/proceedings, unless the contractor/supplier is specifically directed by 
Owner/Buyer to desist from working in this behalf. 

 
    c. The Jurisdiction Venue of all arbitration shall be at Delhi only. 
 
    d. The language of proceedings shall be English. 
 

e. The Law governing the substantive issues between the parties shall be the Laws of India. 
 

35.4.1   Arbitration [Applicable for Public Sector Unit) 
In case  the Contractor is an Indian Public Sector Enterprise/ Govt. Deptt.  (but not a 
State  Govt.  Undertaking or Joint Sector Undertaking which is not a subsidiary of 
Central  Govt.  Undertaking), the dispute arising between the Owner and the 
Contractor shall be referred for resolution to a Permanent Arbitration Machinery 
(PAM) of the Department of Public Enterprises, Govt .of India. 

 

ARTICLE- 36: RECOURSE 
 
 The Owner shall have recourse to the contractor for any costs, claims, demands, 

proceedings, damages and expenses whatsoever arising out of or in connection with any 
failure of the contractor to perform any of his obligations under the terms of contract. 

 

ARTICLE- 37: ADVERTISEMENT 
 
 No advertisement, publicity matter or other literature in relation to the contract or the work is 

to be published or utilized by the contractor except with prior written permission of the 
owner. 

 

ARTICLE-38: CONSTRUCTION OF CONTRACT 
 
 The contract to the exclusion of all other agreement, statements or representation whether 

oral or written constitutes the full agreement between the parties hereto for the work to be 
performed hereunder. 

 

ARTICLE-39: INTERPRETATION OF CONTRACT 
 
a. The several contract documents forming the contracts are to be read together as a whole 

and are to be taken as mutually explanatory. 
 
b. Should there be any doubt or ambiguity in the interpretation of the contract documents or 

error, omission or contradiction therein or in any of them, the contractor shall prior to 
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commencing the relative work, apply in writing to the owner for his decision in resolution of 
the doubt, ambiguity or contradiction or correction of the error or omission, as the case may 
be. Should the contractor fail to apply to the owner for his decision, as aforesaid prior to 
commencing the relative work, the contractor shall perform said work as per interpretation 
of owner whose decision shall be final and binding on contractor. 

 

ARTICLE-40: SECRECY CLAUSE  
 

The technical information, drawings, specifications & other related documents forming part 
of the WORK ORDER are the property of OWNER and shall not be used by 
CONTRACTOR for any other purposes, except for the execution of the WORK ORDER. All 
rights including rights in the event of grant of a patent and registration of design are 
reserved. The technical information, drawings, specification records and other documents 
shall not be copied, transcribed, traced or reproduced in any other form or otherwise in 
whole or in part and/or duplicated, modified, divulged and/or disclosed to a third party nor 
misused in any other form whatsoever without OWNER's prior written consent except to the 
extent required for the execution of WORK ORDER. CONTRACTOR confirms that he/it has 
read and understood the secrecy and confidentiality obligations of the OWNER as provided 
in this W.O. and agrees to abide by the obligations (including indemnity obligation) cast 
upon the OWNER. Successful bidder will have to execute secrecy agreement with owner, 
format of which shall be mutually agreed. 

 

ARTICLE -41: INDEMNIFICATION  
 

Supplier does hereby agree to indemnify and hold harmless the Owner/Consultant from all 
claims, losses demand clauses of action or suit arising out of the services, labour, 
equipment and materials furnished by supplier.  
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SPECIAL CONDITIONS OF CONTRACT 

 
1.0 RATES 
 
1.1 The rates shall be deemed to allow for all minor extras and constructional details which are 

not specifically shown on drawings or given in the specifications but are essential in the 
opinion of the Owner/Consultant to the execution of work to conform to good workmanship 
and sound engineering practice.  The Owner / Consultant reserve the right to make any 
minor changes during the execution without any extra payment. 

 
1.2 The Owner / Consultant decision to classify any item ‘minor changes’, ‘minor extras’ and 

‘constructional details’ shall be final conclusive and binding on the Contractor. 
 
1.3 The Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand, 

aggregates, stones, etc.  Nothing extra shall be paid to the Contractor on this account. 
 
1.4 Contractor shall be responsible for making all necessary approach roads to the sites of 

execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be 
entertained. 

 
1.5 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates 

enclosed with the tender documents 
 
1.6 Without prejudice to stipulation in General Conditions of Contract, the Bidder should quote 

firm prices inclusive of all taxes & duties (except GST) and other levies on which no 
variation will be allowed.  Further any statutory variations in respect of other taxes & duties, 
if any, shall be governed by Clause 39.0 of the SCC. 

 
2.0 SPECIFICATIONS 
 
2.1 If specification for an item of work is not covered by CPWD/BIS specifications or Technical 

Specifications, the same shall be decided by the Owner/Consultant and shall be binding on 
the Contractor. 

 
2.2 The Owner/Consultant shall have the right to cause the Contractor to purchase and use 

such materials of particular make or from a particular source which may in his opinion be 
necessary for proper and reasonable compliance with the specifications and execution of 
work. 

 
2.3    (a) As and when required by the Owner/Consultant, the Contractor shall provide all facilities 

at site or at manufacture’s works or in approved laboratory for testing of materials and/or 
workmanship.  All the expenditure in respect of this shall be borne by the Contractor.  The 
Contractor shall, when required to do so by the Owner/Consultant, confirm that the 
materials have been tested in accordance with requirements of the specifications. 

 
          (b) Neither the omission by the Owner/Consultant to test the materials nor the production of 

manufacturer(s) certificate, etc. shall affect the right of the Owner/Consultant to reject, after 
delivery, the materials found not in accordance with the specifications. 
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3.0 GATE PASSES 
 
 All tools, plant and materials shall be brought by the Contractor to the works site through a 

covering note to be submitted in 3 copies.  One copy of the covering note will be delivered 
to the security staff and one copy to the Owner/Consultant.  The third copy shall be retained 
by the Contractor. The Contractor shall follow all rules and regulations for entry / exit of 
their men and materials in/from project site as framed by Owner/Consultant. 

 
4.0 CONSTRUCTION SCHEDULE 
  
 If at any time, the Owner/Consultant is of opinion  that the Contractor has fallen behind the 

approved construction schedule, the Owner/Consultant may, without any cost to 
Owner/Consultant, require the Contractor to take such steps as may be necessary to 
improve his progress, especially require him to employ overtime operations, increase the 
number of shifts, work on holidays and Sundays or increase the capacity of his construction 
plant and equipment and require him to submit evidence demonstrating the manner in 
which the Contractor proposes to comply with the construction schedule.  Failure of the 
Contractor to comply with the above will be considered a failure to execute the work with 
due diligence. 

 
5.0 CONTRACTOR TO BE LIABLE FOR ALL TAXES ETC. 
 

The Prices / Rates quoted by the Contractor shall be inclusive of all labour, materials, tools 
and tackles necessary for executing the work and all other miscellaneous expenditure for/or 
incidental tools in connection with the execution of the contract including but not limited to 
all taxes & duties, custom duty, personnel and corporate tax etc. except GST. GST  will be 
reimbursed  at actual by the owner limited to the amount quoted by the bidder. 
 
Further any statutory variations in respect of other taxes & duties, if any, shall be governed 
by Clause 39.0 of the SCC. 
 
Payment of taxes etc., is the responsibility of the Contractor and shall not be payable by 
OWNER. The Contractor shall indemnify OWNER against levy of any taxes, duties, etc., in 
regard to the contract and in the event of OWNER being assessed for any of the said 
imports, the OWNER shall have the right to recover the total amount so assessed from the 
Contractor’s dues and the Contractor shall also be responsible for all costs or expenses 
that may be incurred by OWNER in connection with any proceeding or Litigation in respect 
of the same. 
 

 
6.0 ISSUE OF WORKING DRAWINGS 
 

Approved working drawings marked “Good for execution/construction” shall be issued by 
Owner/Consultant to the Contractor progressively during the pendency of the contract.  
Sufficient quantum of workings drawings will be issued at the beginning.  The Contractor on 
this account shall not be entitled to put forth any claim whatsoever. 

 
 
7.0 COST OF TRANSPORT OF MATERIALS ISSUED BY OWNER 
 

Cost of transport, loading, unloading etc. from Owner’s stores to work site etc., will be on 
Contractor’s account.   
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8.0 ROLE OF OWNER/CONSULTANT  
 
8.1 The Owner/Consultant shall have authority to stop the work, whenever such stoppage may 

become necessary to ensure the proper execution of the contract.  He shall also have 
authority to inspect and reject all work and materials which do not conform to specifications, 
to direct the application of Contractor’s forces to any portion of the work, as in his judgment 
is required, and to order the said force increased or diminished and to decide questions 
which arise in the execution of the work. 

 
8.2 The Owner/Consultant reserve the right to suspend the work or part thereof at any time and 

no claim whatsoever on this account shall be entertained.  In case of any clarification the 
Contractor may appeal to the Owner whose decision shall be final and binding thereupon. 

 
8.3 The above inspection shall, however, not relieve the Contractor of his responsibilities in 

regard to defective materials or workmanship and the necessity for rectifying or replacing 
the same. 

 
8.4 The judgment of Owner/Consultant for determining the category of an item not mentioned 

in the schedule shall be final. 
 
 
9.0 SERVICE OF NOTICES OF CONTRACT 
 

The Contractor shall furnish to the Owner/Consultant the name, designation and address of 
his authorized Agent for the purpose of service of notice(s) regarding all complaints,  
communications and references and shall be deemed to have been duly given to the 
Contractor if delivered to the Contractor or his authorized agent or left at or posted to the 
address so given and shall be deemed to have reached such address in the ordinary 
course of post or on the day on which they were so delivered or left.  In the case of contract 
by partners, any change in the constitution of the firm shall be forthwith informed by the 
Contractor to the Owner/ Consultant. 

 
 
10.0 CONTRACTOR’S GUARANTEE 
 

The Contractor agrees to give the guarantee of his works in the following manner which 
shall remain valid till the validity of performance guarantee. 
 
i. All equipments / materials incorporated in the work shall be new and both 

workmanship and materials shall be of good quality. 
 

ii. Should, at a subsequent date, any inside honeycomb/hollowness be detected within a 
concrete member, he shall investigate other nearby sections for similar occurrence 
and shall rectify all these members by Pressure grouting at his own cost and as per 
direction of the Owner/ Consultant. 

 
iii. Should, any element of the structure be detected afterwards not exactly tallying with 

the working drawing, he shall re-do the element at his own cost and as per instruction 
of the Owner/Consultant. 

 
iv. Should, at a subsequent date, any equipment / materials or fittings or workmanship or 

any element of the structure be detected as of sub-standard quality he shall either 
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remove the same and shall re-do at his own cost or shall accept an equitable 
deduction in the contract price should the Owner/ Consultant deemed it inexpedient to 
correct the work. 

 
v. All liquid retaining concrete structures shall be demonstrated about their efficiency or 

water tightness by filling the said structures with water and retaining it for 72 hours at 
his own cost.  Should the result be found unsatisfactory he shall rectify the structures 
by pressure grouting at his own cost and as per direction of the Owner/Consultant. 
 

vi. Should, at a subsequent date, the basement wall/floor been noted seeping/leaking he 
shall rectify the same by pressure grouting at his own cost and as per direction of the 
Owner/Consultant. 

 
 

11.0 CONTRACTOR FULLY RESPONSIBLE FOR LAYOUT OF WORK 
 

The Contractor shall remain fully responsible to provide detailed layout of different 
structures according to the coordinates and reduced levels incorporated in the working 
drawings by taking reference from the Bench Marks of both the coordinates and the 
reduced levels which shall be given at a convenient place in the works site by Owner/ 
Consultant.  The Contractor shall provide necessary protection to keep the Bench Marks 
Undisturbed throughout the pendency of the contract.  The accuracy of detailed layout of 
any element of a structure shall remain exclusively with the Contractor.  The Contractor 
shall have to maintain a number of after beams; Theodolite and levels instruments etc. in 
good working conditions at site for the above purpose throughout the pendency of the 
contract, and shall make them available to Owner/Consultant for their use. 

  
 
12.0 NOTHING EXTRA FOR ADVERSE SUB-SOIL CONDITION 
 

There may be variation in nature of sub-soil both horizontally and vertically. The Contractor 
shall have to take necessary precaution during excavation against any happening like 
collapsing of sides etc.  Any slip or fall in excavation shall have to be cleared by the 
Contractor at his own cost.  In case of excessive heaving, it shall have to be cut and refilled 
with lean concrete by the Contractor at his own cost.  The Contractor shall have to adopt 
underwater work in case of occurrence of piping/quick conditions without any cost to 
Owner/Consultant. 

 
 
13.0 R.C.C. ELEMENT SHALL BE INTEGRAL FINISHED 
 

For all RCC elements, both underground and above ground, only new plywood and steel 
shuttering shall be used to produce the concrete surface reasonably plain and smooth 
which will be integrally finished surface.  Any little unevenness shall be made good by 
rubbing with carborandum stones only.  Unless otherwise mentioned, plastering will not be 
allowed to manipulate and make the surface plain and smooth.   
If the surfaces after stripping off the shuttering are found to be contrary to the above 
conditions then the Contractor shall have to dismantle the member and re-do the same to 
attain the aforesaid surfaces at his own cost. 
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14.0 FABRICATION DRAWINGS FOR STRUCTURALS 
 

a) The CONTRACTOR shall prepare and submit fabrication drawings in triplicate for 
preliminary approval of CONSULTANT.  Fabrication drawings shall be based on 
design drawings issued by CONSULTANT.  One copy of these preliminary drawings 
duly corrected and signed wherever necessary shall be returned to CONTRACTOR for 
incorporation of the corrections.  After incorporating the corrections, the CONTRACTOR 
shall submit in 8 (eight) copies of the drawings for final approval.  Each drawing shall 
be accompanied by:- 

 
i) Bill of materials giving all details including sizes, numbers and weights. 

 
ii) Two copies of design calculations for the design of joints.  All the joints shall be 

designed for full strength of members; unless otherwise specified. 
 

 Nothing extra shall be payable to Contractor for preparation of fabrication 
drawings, material lists design calculation etc. 

 
 Approval of fabrication drawings, however, will not absolve the CONTRACTOR of 

his responsibility for the safety and correctness of the fabrication details. 
 

iii) In case the CONTRACTOR wants to get the fabrication drawings prepared from 
other agencies, Owner/Consultant’s approval for appointing such agencies shall be 
obtained by CONTRACTOR before appointing the agency.  For this, 
CONTRACTOR must submit the credentials of the agency along with the request 
for approval. 

 
iv)   The Contractor shall supply three (3) sets of as built drawings also, after completion 

of work but well before the submission of final bill. 
 
15.0 CONTRACTOR SHALL SUBMIT BAR BENDING SCHEDULE 
 

The Contractor shall prepare bar bending schedule from the detailed RCC working 
drawings supplied by Owner/Consultant for execution of work and nothing shall be paid on 
this account.  Four copies of such bar bending schedule shall be made available to the 
Owner/Consultant for his approval and effecting payment there under. 

 
 
16.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK 
 

The Contractor shall be responsible for the manner and the method of executing the work.  
The work shall be subject to the approval of Owner/ Consultant from time to time for 
purposes of determination of the question whether the work is executed by the Contractor 
in accordance with the contract. 

 
 
17.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS 
 

No work shall be undertaken at Site by the Contractor until detailed approved working 
drawings marked “Good for execution/construction” for the same is issued by Owner/ 
Consultant.  Any work done without the aforesaid working drawing shall be at the 
Contractor’s own risk and costs. 
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18.0 CONTRACTOR SHALL KEEP FOUNDATION PITS/TRENCHES DRY 
 

The Contractor, during the pendency of contract, shall keep in dry condition of pits, 
trenches, which are not yet back filled due to technical reasons, if not shall be Bail-
out/Pump-out all accumulation at his own cost for the safety of the structure /element.  
During pumping, the Contractor shall have to ensure that ‘Loss of Ground’ does not occur.  
Other approved methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if 
occurred, at his own cost. 

 
 
19.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT 

WORK 
   

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for 
foundations of equipment and machinery and for other foundation/superstructure works or 
for any delay inherent in concreting in small and thin sections in concrete or RCC works 
etc. 

 
 
20.0 NOTHING EXTRA FOR REBATING ETC. 
 

Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving, 
sinking, trotting weathering, molding, etc. to accord with the details shown on the working 
drawings. 

 
21.0 CONSTRUCTION JOINTS 
 
21.1 In case of execution of massive concrete elements both in foundation and in 

superstructure and in some other locations as would be permitted except where specified 
in the working drawings, the work shall be carried out in one single operation without any 
break in concreting within time limit that would be specified by the Owner / Consultant 
without any additional cost to Owner/ Consultant. 

 
21.2 All specified construction joints, either horizontal or vertical, in any element of concrete 

member shall be provided with shear keys of such dimensions as would be determined by 
the Owner/Consultant.  Before adopting the next operation for the other half of the element 
these shear keys along with the entire surface of the joint shall be roughened and 
deepened to above 20 mm by chipping, washing and cleaning thoroughly.  The Contractor 
shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond 
as per the direction of Owner/Consultant. The Contractor shall not be entitled to any 
extra/payment; on this account. 

 
22.0 SUBMISSION OF BILL 
 

Contractor is to submit the bills and record of measurements in three (3) copies on 
approved proforma of Owner for works executed by him. 

 
22.1    FOR R/A BILLS: 
 

Contractor is to submit the bills and record of measurements complete in all respect duly 
certified by Owner/Consultant in three copies on approved proforma of Owner for works 
executed by him progressively. 
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22.2    MEASURMENT OF WORKS 

 
Measurement of work shall be made in the units mentioned in the schedule of rates.  

 
22.3    SUBMISSION OF FINAL BILL 
  
 The final bill complete in all respect shall be submitted after certified completion of work. 

The bill should be accompanied with the following documents: 
 

i. Job completion certificate. 
ii. O & M Manuals / Drawings / Other relevant docs. in respect of equipments supplied 
iii. No claim certificate on OWNER’s prescribed proforma. 
iv. Site clearance certificate. 
v. Performance guarantee duly amended to cover certified maintenance period. 
vi. Indemnity certificate towards labours payment and all other statutory payments. 

 
No claim shall be entertained after receipt of final bill. Settlement of final bill shall be made 
within 1 (one) month period subject to furnishing of all required documents / clarification 
and extension of time, if any, by OWNER’s competent authority.  

 
In case any claim with regard to the wages of any labour employed by Contractor for 
the subject job is pending/ reported, OWNER shall be fully entitled to withhold 
payment of final bill pending finalisation of such claims.  

 
 
23.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK 
 

Before commencement of the actual concreting operation the position and layout of 
foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be 
checked repeatedly by Owner/Consultant.  No claim whatsoever shall be entertained on 
this account.  The level of foundations shall be accurately maintained as shown in the 
drawings or as directed by the Owner/Consultant. No padding, plastering or chipping shall 
be allowed for achieving the results. 

 
24.0 DEFECT LIABILITY PERIOD  
 

Defect Liability Period shall be 12 months from the date of certified Final completion of the 
work.  

 
25.0 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK TO BE 

CARRIED OUT 
 

If at any time after the commencement  of the work, Owner/Consultant shall, for any reason 
whatsoever, not require the whole work thereof as specified in the tender to be carried out, 
the Owner/Consultant shall give notice in writing of the fact to the Contractor who shall 
have no claim of any payment or compensation whatsoever on account of any profit or 
advantage which he might have derived from the execution of work in full, but which he did 
not derive in consequence of the amount of the work not having been carried out, neither 
shall be Contractor have any claim for compensation by reasons of any alternations having 
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been made in original specifications, drawings and instructions which shall involve any 
curtailment of the work as originally contemplated.  

 
26.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 
 

If it shall appear to the Owner/Consultant or his representative, that any work has been 
executed with unsound, imperfect or unskilful workmanship or with materials of any inferior 
description or that any materials or articles provided by him for the execution of the work 
are unsound or of a quality inferior to at contracted for, or otherwise not in accordance with 
the contract, the Contractor shall, on demand in writing from the Owner/Consultant 
specifying the work/materials/articles complained, notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify, or remove and 
reconstruct the work so specified in whole or in part, as the case may require, or as the 
case may be, remove other unsuitable materials or articles so specified within a period  
specified by the Owner/Consultant at his own cost. 

 
 
27.0 CLEARING, FILLING AND LEVELING OF SITE  
 

The site shown on the layout plan shall be cleared by the Contractor of all obstructions, 
loose stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.  
All holes/hollow, whether originally existing or produced by removal of loose stones or 
brush wood, shall be carefully filled up with earth, well rammed and leveled off as directed 
by the Owner/ Consultant.  The Contractor will not be entitled to any payment in his regard. 

 
 
28.0 CONTRACTOR TO COMPLY ALL LAWS 
 
28.1   The contract shall be governed by the law in force in the Republic of India. 
 
28.2  The Contractor shall comply with all laws etc.  The Contractor shall be responsible to secure 

compliance with the Central and States Laws as well as the Rules, Regulations, by-laws 
and orders of the legal authorities and statutory bodies which are in force or as may be in 
force from time to time.  He shall give to the Municipal Corporation Committees, police and 
other relevant authorities all such notices, etc. as may be required by law and obtain all 
requisite license for temporary constructions, enclosures, etc. and pay all fees, taxes and 
such other dues or charges which may be leviable on account of any of his operations in 
executing the works under this contract.  Owner/Consultant shall not pay anything extra to 
the Contractor on this account.  The Contractor shall also make good at his own cost, any 
damage done by him to any adjoining property, during execution of work. 

 
 
29.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF   OWNER 

 
The Contractor shall use the materials only after the approval of Owner/ Consultant, before 
incorporation of the same in the works. 

 
30.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR 
 

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the 
Tender Document have been accepted for compliance by the Contractor without any 
reservation. 
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31.0 GENERAL 
 
31.1 The location and general information regarding site on which the proposed work is to be 

executed is furnished in Attachment-I hereto. 
 
31.2 Contractor shall acquaint himself with access to site, availability of local facilities such as 

railway siding, transport facilities, materials and labour and shall provide suitable 
allowances in his Bid, Contractor’s quoted rate being firm, it should take into account all 
expenses likely to arise in this regard. 

 
31.3 Contractor shall be deemed to have visited site and familiarized himself thoroughly with 

site conditions before submitting his Bid.  Non-familiarity with site conditions will not be 
considered a reason either for extra claims or for not carrying out work in strict conformity 
with drawings and specifications. 

 
 
32.0 DELIVERY AND DOCUMENTS 
 

Delivery of the Goods shall be made by the Contractor in accordance with the terms 
specified by the Owner/Consultant in the schedule of requirements in Technical 
Specifications.  and the special conditions of purchase, if any and the Goods shall remain 
at the risk of the Contractor until Delivery has been completed. 

 
33.0 INCIDENTAL SERVICES 
 
33.1 As specified in the special conditions of purchase, the Contractor may be required to 

provide any or all of the following services: 
 

i) Supervision of on-Site assembly and/or of the supplied Goods. 
 
iii)  Performance or supervision or maintenance and/or repair of the supplied Goods, for a 

period of time agreed by the parties, provided that this service shall not relieve the 
Contractor of any warranty obligations under this Purchase Order, and 

 
33.2 Price charged by the Contractor for the preceding incidental services, if not included in the 

contract price for the Goods shall be agreed upon in advance by the parties and shall not   
exceed the prevailing rates charged to other parties by the Contractor for similar services. 

 
33.6 At the request of Consultant or Owner, Contractor shall at his expense, dismiss from work 

and replace any such employee as Owner/Consultant, may deem incompetent or careless 
or whose continued employment is deemed inimical to the interest of the 
Owner/Consultant or against public interest. 

 
33.7 Other conditions of work at Site shall be mutually discussed and settled. 
  
 
34.0 WORK AND WORKMANSHIP GUARANTEE 
 
34.1 Contractor shall make arrangements to provide at no extra charge all temporary 

approaches to and within the site, after obtaining prior approval of Owner/Consultant of 
the layout of such approaches. 
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34.2 To determine the acceptable standard of workmanship, Owner/Consultant may order 
Contractor to execute certain portions of work and services such as wall, flooring, joinery, 
finishes, roads and the like under the close supervision of Owner/Consultant.  On 
approval, these items shall be labeled as guiding samples and work shall be executed to 
conform to these samples. These samples shall be prepared at the cost of Contractor. 

 
34.3 Workmanship shall be of best possible quality and all the work shall be carried out by 

skilled workmen except for those which normally require unskilled persons. If the laws of 
local government, municipal or other authorities require employment of licensed or 
registered workmen of various trades, Contractor shall arrange to have the work done by 
such registered or licensed persons. 

 
34.4 Workmanship shall be in accordance with the specifications, standards and codes which 

are part of this tender as well as the established engineering practices for this type of 
work. For any portion of work executed by Contractor and considered defective by 
Owner/Consultant, the Contractor shall have to take necessary remedial measures, to the 
complete satisfaction of Owner/Consultant, to make the defective good in order at his own 
cost without any liability to Owner/Consultant. 

 
The Contractor shall be responsible for the proper workmanship and shall not be relieved 
of his obligation in this regard just because no objection was raised by Owner/ Consultant 
during the progress of work. The workmanship guarantee period will be 12 months from 
the date of final completion as a whole, certified by Owner. 
 
If any defects are found due to bad workmanship during this period, the Contractor shall 
undertake to rectify the same at his cost, most expeditiously.  The workmanship guarantee 
for rectified portion of work shall commence from the date of rectification for a subsequent 
period of 12 months. The decision of Owner/Consultant regarding bad workmanship shall 
be final binding and conclusive. 
 
The Contractor shall be required to submit the performance guarantee accordingly. 

 
35.0 PRIORITY OF DOCUMENTS 
 

The following is the order of priority in descending order.  High priority document shall take 
precedence over low priority document in case of any conflict:- 

  
1. Drawings 
2. Schedule of Rates 
3. Scope of work & Technical Specifications 
4. Special condition of contract 
5. Terms of Payment 
6. General Conditions of Contract 
7. Site working and safety conditions 
8. Standards (Standards here shall mean National/ International Standards & 

Specifications). 
9. Issue of Materials 

 
36.0 WEATHER CONDITIONS 
 

Owner/Consultant may order Contractor to suspend any work which in the opinion of 
Owner/Consultant may be subject to damage by prevailing weather conditions.  No claim 
whatsoever on this account shall be entertained. 
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“It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 
–charge (EIC) that certain weather condition may damage the work or specified quality of 
the work can be achieved without stoppage of the work, the EIC in such conditions may 
require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 
understood by the contractor that no compensation will be admissible on this count. 
However in exceptional circumstances at the recommendation of the EIC, 
Consultant/owner may grant reasonable extension of Time. 

 
 
37.0 TIME SCHEDULE AND PROGRESS REPORTING 

 
37.1 Time schedule network/bar chart. 

 
37.1.1 Together with the Work Order/Contract confirmation, Contractor shall submit to 

Owner/Consultant, his time schedule regarding the documentation, supply of materials as 
well as information about of his Subcontracts to be placed with their parties, including the 
dates on which Contractor intends to issue such Subcontracts. 

 
37.1.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main 

or key events regarding documentation, supply of materials, delivery and site fabrication, 
erection, inspection, testing and completion.  

 
37.1.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-

contractor's time schedules shall be sent to Consultant in two copies (of which one shall 
be in Soft copy) and two copies to Owner.  

 
37.1.4 The time schedule network/bar chart shall be updated at least every fortnight.  

 
37.2 Progress Trend Chart/Monthly Report 

 
37.2.1 Contractor shall report weekly to Owner/Consultant the progress of the execution of Work 

Order/Contract and achievement of targets set out in time bar chart. 
 

37.2.2 The progress will be expressed in percentages shown in the progress trend chart. 
 

37.2.3 The first issue of the progress trend chart will be forwarded together with the time bar 
chart along with the Work Order confirmation. 

 
37.2.4 The fortnightly reporting will bear the updating of the progress trend chart. 

 
37.2.5   All reporting will be done on e-mails and hard copies wherever required will follow. 

 
 

38.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE 
 

38.1 The work described in Work Order is to be executed according to the standards, data 
sheets, tables, Specifications and Drawings attached hereto and/or enclosed with the 
Work Order itself and according to all conditions both general and specific enclosed with 
the Work Order, unless any or all of them shall have been modified or cancelled in writing 
as a whole or in part. 

 



 TENDER DOCUMENT FOR PILING WORKS 
 AT GORAKHPUR, UTTAR PRADESH  

 

SPECIAL CONDITIONS OF CONTRACT 

EM-250/E/G-201/P-I/ 
Sec.-3 0 

 

DOC. NO. REV. 

 

Page 14 of 15 

 

 
 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

i) All instructions and orders to Contractor shall, excepting what is herein provided, be 
given by Owner/Consultant. 

 
ii) All the work shall be carried out under the direction of and to the satisfaction of 

Owner/Consultant. 
 
iii) All communications including technical/commercial clarifications and/or comments 

shall bear reference to the Work Order /Contract. 
 
iv)   Invoice for payment against Work Order /Contract shall be addressed to Owner/ 

Consultant.  
 
v) The WORK Order/Contract number shall be shown on all invoices, communications, 

packing lists, containers and bills of lading etc. 
 

38.2 All correspondence from Contractor/Contractor shall be forwarded in duplicate (2 copies) 
to CONSULTANT and 02 copies to OWNER at following addresses: 

 
CONSULTANT OWNER 

Projects & Development India Ltd.,  
PDIL Site Office, Gorakhpur, UP. 
 
Kind Attention : Engineer In-charge / 
Resident Construction Manager 

 
Tel no.  : _______________________ 
Fax no. : _______________________ 
E-mail   : _______________________  
 

Hindustan Urvarak & Rasayan Ltd., 
Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 
 
Kind Attention  : Mr. Manish Goyal 
                          Sr. Project Manager 
 
Tel no.  : 011-22502267 
Email    : goyalm@hurl.net.in 
   
 

  
38.3 Correspondence on technical and commercial matters shall be dealt with in separate 

letters for each Work Order /Contract and each copy of the letter shall be complete with all 
Annexures. Wherever possible, correspondence should be through e-mail to the above 
personnel so as to save time.  

 
38.4 Correspondence for expediting and inspection shall be done directly with inspector with a 

copy to consultant & owner at above mentioned address.   
 
39.0 STATUTORY VARIATION IN TAXES AND DUTIES 
 
39.1 If any new taxes or duties (including any increase in rate of any existing taxes or duties) are 

levied in India after the date of submission of bids on any payments due to the 
CONTRACTOR under the CONTRACT other than tax on income, wealth or profits of the 
CONTRACTOR, the OWNER shall reimburse the CONTRACTOR the amount of such 
taxes or duties lawfully paid and borne by the CONTRACTOR against proof of payment. 
However, this is applicable within the GUARANTEED COMPLETION DATE only and shall 
not be reimbursed by OWNER during the delayed contractual project completion 
attributable to CONTRACTOR‟S account.  

 
39.2 If any existing taxes or duties are withdrawn or the rate is decreased after the date of 

submission of the bids on any payments due to the CONTRACTOR under the CONTRACT 
other than tax on income, wealth or profits of the CONTRACTOR, the OWNER shall be 
entitled to discount in the amount payable to the CONTRACTOR of amount equivalent to 
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the amount of such taxes or duties. This is applicable within the GUARANTEED 
COMPLETION DATE and also during the delayed contractual Project completion.  

 
39.3 In case of delayed completion beyond the GUARANTEED COMPLETION DATE even 

though extension of completion time is allowed by OWNER, for reasons solely attributable 
to Contractor, all extra costs on account of changes of statutory regulations/ acts, or 
increase in price on any other account including price variation clause, if any, shall not 
apply to the Contract price and shall be borne by the CONTRACTOR.  

 
However, any decrease in taxes and duties during the delayed period shall be passed on to 
the OWNER. 

 
40.0 QUALITY ASSURANCE / QUALITY CONTROL 
 
40.1  Bidder shall include in his offer the Quality Assurance Programme containing the overall 

quality management and procedures which is required to be adhered to during the 
execution of contract. After the award of the contract detailed quality assurance 
programme shall be prepared by the Contractor for the execution of contract for various 
works which will be mutually discussed and agreed to. 

 
40.2  The Contractor shall establish document and maintain an effective quality assurance 

system outlined in recognized codes. 
 
40.3  Quality Assurance System plans/procedures of the Contractor shall be furnished in the 

form of a QA manual. This document should cover details of the personnel responsible for 
the Quality Assurance, plans or procedures to be followed for quality control in respect of 
Design, Engineering, Procurement, Supply, Installation, Testing and completion in all 
respect till final acceptance by Owner. The quality assurance system should indicate 
organizational approach for quality control and quality assurance of the construction 
activities, at all stages of work at site.  

 
40.4 The Owner/Consultant or their representative shall reserve the right to inspect/witness, 

review any or all stages of work at shop/site as deemed necessary for quality assurance. 
 
40.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. 
 This QA/QC group shall be fully responsible to carry out the work as per standards and all 

code requirements. In case Engineer-in-charge feels that Contractor's QA/QC Engineer(s) 
are incompetent or insufficient, Contractor has to deploy other experienced Engineer(s) as 
per site requirement and to the full satisfaction of Engineer-In-Charge. 

 
40.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to 

above clauses, next payment due to him shall not be released unless until he complies 
with the instructions to the full satisfaction of Engineer-in-charge. 

 
40.7 The Contractor shall adhere to the approved quality assurance system  
 
41.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

 
The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as 
per Specification enclosed in the Bidding Document. 
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EXHIBIT-1 
 

 
SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR  

PRADESH 
 

EXPERIENCE CRITERIA 
 

Bidder shall furnish their Experience details with reference to the work, which pre-qualify them in 
line with Experience Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 
 
(MARK √ FOR APPLICABILITY IN BOX)                 

 
 

1.0 EXPERIENCE AS CONTRACTOR 
 

SL.  
NO. 

DESCRIPTION DETAILS 

1. Name of Project, Location 
(Executed by Bidder) 
 

 

2. Description of work  
 
 

 

3. Name of Owner, Postal Address, Phone / 
Fax No. / E-mail 
 

 

4. Name of Consultant / Postal Address, 
Phone / Fax No. / E-mail. 
 

 

5. Project Status 
 

• Date of Award 
• Scheduled Mechanical completion 

date. 
• Actual Mechanical completion date 
• Actual Project completion date 

(handover) 
• Delay in months (if any) 
• Reasons for delay (if any) 

 

 

6. 
 

Scope of work executed by Bidder’s 
organization 
 
 

• Installation of Bored 
Cast-in-Situ Concrete 
Vertical Piles  

 

 

• Testing of Bored Cast-
in-Situ Concrete 
Vertical Piles 
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7. Completion Status Specify  

 
- Completion Date 
 
 
• Whether completion 

certificate enclosed 
 
YES              NO         

Date 
Act. Sch. 

  

7.1 LD imposed/ Bonus claimed YES/NO ; if yes, brief the reason: 
 
 
 

8.0 Document  Furnished  

8.1 Copy of work order / Contract Agreement 
enclosed 
 

YES                   NO         
 

8.2 Documentary proof from the End 
User/OWNER regarding satisfactory 
performance indicating the period of 
completion. 
 

YES                   NO         

 
Note : 

1. Bidder shall furnish the experience details as above of Projects which they consider suitable 
for their pre-qualification.  OWNER / CONSULTANT reserve the right not to evaluate any 
other Project details.  
 

2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 
wherever applicable, copies of work order and completion certificates.  
 
 

3. Bidder to note that non-submission of relevant supporting documents may lead to 
rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

 
 
For and on behalf of  ……… …………………………….. 
Stamp & Signature     :  ……………………………………… 
Name            : ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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EXHIBIT-2 

 
SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 

FINANCIAL CRITERIA 

Bidder shall furnish details with reference to the work, which pre-qualify them in line with 
Financial Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 

1.0 DETAILS OF PROJECT REFERENCES AS PER CLAUSE 8.0 OF “INSTRUCTIONS TO 
BIDDERS” 

 
SL. 
NO.  DESCRIPTION  PROJECT – 1, 2 etc. 

(Separate sheets for each Project)  
1. Project name and description  

 
 

2. (a)  Awarded contract value (INR) 
 
One completed Work with contract value 
not less than INR 36 Crore  

OR 
Two completed Works each works with 
contract value not less than INR 23.00 
Crore 

OR 
Three completed Works each works with 
contract value not less than INR 18.00 
Crore 
 

 

(b)  Final executed contract value (INR) 
 

 

3. Name of Owner   

(a)  Name and address of Owner’s contact  
person 

 

(b)  Telephone and Fax No.  

(c)   Mobile No. 

(d)   Email No. 

 

4. (a)  Date / month / year of award / 
commencement of Project 

 

(b)  Date / month / year of Scheduled 
Completion of the Project. 

 

(c) Date / month / year of Actual 
Completion of the Project. 

 

5. Document  Furnished  
 

YES/NO 

5.1 Copy of work order / Contract Agreement 
enclosed 
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SL. 
NO.  DESCRIPTION  PROJECT – 1, 2 etc. 

(Separate sheets for each Project)  
 

5.2 Completion / Acceptance certificate 
identifying the successful commissioning of 
project.  
 

 

 
 
2.0 ANNUAL TURNOVER  
 
SL. 
NO. FINANCIAL YEAR TURNOVER (IN INR) 

1 FY: 2016-2017    

2 FY: 2015-2016    

3 FY: 2014-2015    

 
 
3.0 NET WORTH  

 
Net worth as on the last day of the financial year 
ending 31st March 2017: 

:  ………………………. 
 

 
 

Whether copies of balance sheet and annual 
turnover statements for the above three financial 
years submitted 

YES / NO 

 
 
4.0 SOLVENCY CERTIFICATE 
 

NAME & ADDRESS OF BANK ISSUE DATE AMOUNT (INR) 
   

 
 
Note: 
1. Bidder shall furnish the experience details as above of Projects which they consider suitable 

for their pre-qualification.  OWNER / CONSULTANT reserve the right not to evaluate any 
other Project details.  

 
2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 

wherever applicable, copies of work order and completion certificates.  
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3. The bidder shall attach fresh solvency certificate issued by his banker. The solvency 

certificate shall not be more than six months old from the date of issue of NIT OR minimum 
credit ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR 
financing/credit limits from bank of value not less than INR 18.00 Crore valid as on date of 
issue of ITB.  

 
4. Bidder to note that non-submission of relevant supporting documents may lead to 

rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

 
 
 

For and on behalf of   : ……….……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            : .……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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PART-I : COMMERCIAL 
 

 
 ANNEXURE-1.1  
 

 
TENDER ACCEPTANCE LETTER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 All rights reserved 
 

 
 

 
TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 
  

 
Date: ________                    

To, 
 
 
 
Sub: Acceptance of Terms & Conditions of Tender. 
NIT No:___________________ 
 
Name of Tender/Work:- 
 
___________________________________________________________________ 
 
Dear Sir, 
 
1. I / We have downloaded/obtained the tender document(s) for the above mentioned 

‘Tender/Work’ from the web site(s) namely: 
__________________________________________________________________________ 
as per your advertisement, given in the above mentioned website(s). 

 
2. I / We hereby certify that I/ we have read the entire terms and conditions of the tender 

documents (including all documents like annexure(s), schedules(s), etc.,), which form part of 
the contract agreement and I / we shall abide hereby by the terms / conditions/ clauses 
contained therein. 

 
3. The corrigendum(s) issued from time to time by your department/ organization too has also 

been taken into consideration, while submitting this acceptance letter. 
 
4. I / we hereby unconditionally accept the tender conditions of above mentioned tender 

document(s) corrigendum(s) in its totality / entirety. 
 
5. In case any provisions of this tender are found violated, then your department/ organization 

shall without prejudice to any other right or remedy be at liberty to reject this tender/ bid 
including the forfeiture of the full said Earnest Money Deposit absolutely. 

 
 

Yours Faithfully, 
 
 
 

 
Signature of Bidder with Seal : 
Name  : 
Date  : 
Email Address  : 
Contact Number  : 
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SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 
Note: 

 
1) The Bidder shall submit reply to each query. 
2) The Bidder’s reply/ confirmation as furnished in the Commercial Questionnaire (CQ) shall 

supersede the stipulation mentioned else where in the bid. 
 

Sl. 
No. 

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

1. Please confirm that Master Index and copies of all 
technical and commercial amendments/addendums if 
any issued, duly signed and stamped on each page as a 
token of having received and read all parts of the bidding 
document and having accepted and considered the 
same in preparing their bid. 

 

2. Please confirm that you have studied complete Bidding 
Document including Pre-Qualification Criteria, Technical 
and Commercial Part and your Bid is in accordance with 
the requirements of the Bidding Document. 

 

3. Please confirm Bid Submission as per tender i.e. in 
Single Phase Two Bid System. 

 

4. Please confirm that the Price Part does not include any 
terms and condition. In case any terms and condition is 
mentioned in the price part, the same shall be treated as 
null and void. 

 

5. Price confirmation copy : Please confirm a Photocopy 
of the Schedule of Price, to be submitted strictly as per 
Section-4.0 of Part-II, Technical, Rates being blanked 
out and in place indicating “Quoted” against each head, 
shall be submitted duly signed and stamped as 
confirmation to quoted rate failing which bid may be 
rejected.  

 

6. Please confirm your compliance to total scope of work 
mentioned in the Bidding Document. CONTRACTOR’s 
scope shall include supply of all materials  and services 
required for completion of Work irrespective of whether 
such materials and services are mentioned in the 
Bidding Document or not.  

 

7. Please confirm your acceptance for Time Schedule as 
mentioned in Instructions to Bidders. 

 

8. Please confirm your acceptance for Payment Terms as 
per Bidding Documents. 

 

9. Please confirm that your bid is valid for 120 days from 
the date of opening of Technical and Unpriced 
Commercial Bid. 

 

10. Please confirm EMD Validity as Bid Validity (120 Days) 
plus 03 Months. 

 

11. Please confirm Damages for delay in completion as per  
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Sl. 
No. 

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

Article-25 of General Condition of Contract. 
12. Please confirm Guarantee/Warranties as per Article-11 

of General Conditions of Contract (GCC). 
 

13. Please confirm that your Bid is substantially responsive 
to the requirements of the Bidding Document and you 
have not stipulated any material deviation and submitted 
all details as specified in the Bidding Document. 

 

14. Please confirm that adequate numbers of construction 
equipments, tools, tackles, etc. have been proposed 
which will be sufficient to complete the work as per the 
time schedule. 

 

15. Please confirm that you have proposed adequate project 
/ site organization with qualified supervisory personnel 
having sufficient experience. 

 

16. Please confirm that all costs resulting from safe 
execution of Work, such as safety induction, use of 
protective clothing, safety glasses and helmet, safety 
precaution taken during monsoon, or any other safety 
measures to be undertaken by the CONTRACTOR for 
execution of Work are included in the Lump sum Price. 

 

17. Please confirm that all safety rules & regulations as 
mentioned in Bidding Document or notified at later date 
by OWNER during execution shall be adhered by 
CONTRACTOR. 

 

18. The CONTRACTOR shall include safety rules & 
regulation and apply the same during the execution of 
the contract. Contractor shall also follow the safety 
guidelines of OWNER during the execution period of the 
contract. 

 

19. Please confirm the following :- 

“The planning schedule, manpower deployment 
schedule, construction equipment deployment schedule 
etc. submitted by the bidder with his bid are indicative 
and shall not be basis for extra compensation in case 
actual needs are higher.  

Detailed planning schedule developed by 
CONTRACTOR after Contract award may be subject to 
fluctuations depending upon actual progress of the 
project and available Work front. 

Co-ordination and making available by CONTRACTOR 
of all staff, manpower, construction equipment, tools, 
cranes, etc. and materials as required for a timely 
completion of all Work as per OWNER’s construction 
and priority schedule and in accordance with the 
available Work front are to be included in the pricing”. 
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Sl. 
No. 

OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /             
CONFIRMATION 

Notwithstanding the above provision, the bidder shall 
submit these details in accordance with the volume of 
work, which may be reviewed and commented by us 
during pre award stage /post award stage. 

20. Piling Works for Bored Cast-In-Situ Concrete Vertical 
Piles. The Scope of Work consists of mainly but not 
limited to the followings:- 
 
Following are the Plants/Area where piling works are 
envisaged : 
 

1. Administrative Building 10. Weigh Bridge 
2. Technical Building 11. Fire Water Pump House 
3. Canteen 12. Warehouse & Central 

Workshop 
4. Central Lab & First Aid 13. Utility Sub-Station 
5. Urea Silo 14. Effluent Treatment Plant 
6. Bagging Plant 15. DM Plant 
7. Wagon Loading Platform 16. Instrument Air 
8. Conveyor gantry and 

transfer tower 
17. Inert Gas 

9. OSBL Pipe Rack   
 

 

21. The safety measures as mentioned in Tender 
Document/GCC/SCC shall not be considered as 
limitative.  The CONTRACTOR will be required to 
develop their stringent safety measures and submit the 
same to Engineer-in-Charge with the provision of a 
dedicated safety group closely monitoring the 
construction activities in all working shifts. 

 

22. Please confirm the following that, a photocopy of the 
documents listed below has been enclosed in the bid:- 

1. PAN Number 
2. TIN Number 
3. PF/ESI Number 
4. GST Number 
5. Labour Licence Registration Number 
6. Latest Income Tax Clearance Certificate / ITR 
7. Audited Balance Sheets 

 

 
For and on behalf of    : ……………………………………… 
Stamp & Signature      :  ……………………………………… 
Name            :  ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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(Self Declaration on Bidder’s Letter Head  as per below performa) 
 
 

DECLARATION 
 

 
1. With reference to our Bid Proposal No. ………… dated …………….. for Piling Works at 

Gorakhpur, Uttar Pradesh, we hereby confirm that we comply with all terms, conditions 
and specifications of the Bidding Documents read in conjunction with Amendments(s) / 
Clarification(s) / Addenda / Errata (if any) issued by the Owner prior to opening of Techno 
– Commercial Bids and the same has been taken into consideration while making our 
Techno – Commercial Bid & Price Bid and we declare that we have not taken any 
deviation / exceptions in this regards. 
 

2. We further confirm that any deviation variation or additional conditions etc or any 
mention, contrary to the Bidding Documents and its Amendments(s) / Clarification(s) / 
Addenda / Errata (if any) as mentioned at 1.0 above found anywhere in our Techno – 
Commercial Bid and / or price Bid, implicit or explicit, shall stand unconditionally 
withdrawn, without any cost implication whatsoever to the Owner, failing which the Bid 
Security shall be forfeited.   

 
 

 

For and on behalf of : ……………...........………………… 

Stamp & Signature :  ……………………………………… 

Name   :  ……………………………………… 

Designation  :  ……………………………………… 

Date   :  ……………………………………… 
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DETAILS OF SIMILAR WORKS EXECUTED 
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SUBJECT: TENDER  DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 

NAME OF THE PROJECT: BIDDER TO FILL  
 
SL. 
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 

AND NAME OF 
OFFICER IN-CHARGE 
WITH PHONE/CELL 

NO AND E-MAIL 

DESCRIPTION OF 
THE WORK 

VALUE OF 
CONTRACT 

DATE OF 
COMMENCEMENT 

OF WORK 

SCHEDULED 
COMPLETION 

PERIOD 

ACTUAL 
COMPLETION 

DATE 

REMARKS 

       
 
 
 
 
 
 

 

Note : 1) Description of work should be in detail. 
2) Please also indicate the major problems if any, faced during construction of works. 

 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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CURRENT COMMITMENTS 
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SUBJECT:  TENDER  DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 

 

SL. 
NO. 

DESCRIPTION OF 
WORK 

FULL POSTAL  
ADDRESS OF 

CLIENT & NAME OF 
OFFICER IN 

CHARGE 

CONTRACT 
VALUE 

DATE OF 
COMMENCE

MENT OF 
WORK 

SHEDULED 
COMPLETION 

PERIOD 

% AGE 
COMP. 
AS ON 
DATE 

EXPECTED 
DATE OF 

COMPLETION 

REMARKS 
 

                

 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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DEPLOYMENT SCHEDULE FOR SUPERVISORY PERSONNEL 
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SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 

 

S. 
No. DESCRIPTION 

DEPLOYMENT SCHEDULE 
TOTAL 

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 
1.  PROJECT MANAGER                  
2.  CONSTRUCTION MANAGER                  
3.  PLANNING ENGINEER                  
4.  ELECTRICAL ENGINEER                  

5.  CIVIL & STRUCTURAL ENGINEER                  
6.  SUPERVISORS                  
7.  ADMINISTRATION MANAGER                  
8.  WAREHOUSE PERSONNEL                  

9.                    
10.                    

NOTE : Bidder may add more personnel as per job assessment / experience 

 
STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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DEPLOYMENT SCHEDULE FOR CONSTRUCTION EQUIPMENT 
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SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 

S. No. DESCRIPTION 
CAPACITY 
(Bidder to 
specify) 

DEPLOYMENT SCHEDULE 
TOTAL 

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 
1.  HYDRAULIC RIG                   
2.  TYRE MOUNTED RIG                   
3.  CRANES                    
4.  JCB                   
5.  DOZER                   
6.  GRADER                   
7.  DIESEL GENERATORS                   
8.  WELDING MACHINE                   
9.  TRACTORS                   
10.  TRAILERS / TRUCKS                   
11.  DUMPERS                   
12.  EXCAVATORS                   

13.  VIBRATOR                   
14.  COMPACTORS                   
15.  OTHER TOOLS & TACKLES                   

NOTE : Bidder may add more Equipments as per job assessment / experience. 
 
STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 

DETAILS OF PROPOSED EQUIPMENTS, TOOLS & TACKLES 
 
The bidder shall submit the details of construction equipments, Tools & tackles etc. in the following format, proposed to be deployed for this works. 
Sl. 
No. 

EQUIPMENTS LIST REQUIRED TO BE DEPLOYED STATUS OF EQUIPMENT SCHEDULE 
DEPLOYMENT 
DATE AT SITE 

SCHEDULED 
COMPLETION 

DATE OF WORK 

REMARKS 
Description of Equipment Make Year Capacity Own by 

Contractor 
If on Hiring 

(Give Detail Address) 
          

Note : 1. In case of equipment are to be hired, bidder shall indicate the source of hiring and enclosed and enclose the consent the letter from such sources. 
           2. Bidder shall clearly indicate the expected data of availability of owned / hired equipment. 

NOTE : Bidder may add Equipments as per job assessment / experience. 
 

SIGNATURE OF BIDDER : …………………………… 

NAME OF BIDDER : ………………………………….. 

COMPANY SEAL : ……………………………………. 
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SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 

 
Bidder is requested to fill this check list and ensure that all details /documents have been furnished 
under relevant section as called for in the Bidding Document duly filled in, signed & stamped. 
 
Please tick the box and ensure compliance: 

 
SECTION-I   :   PRE-QUALIFICATION BID: (Refer Clause 8.0 of Instructions to Bidders) 

 
S.NO. DESCRIPTION SUBMITTED 

i) Letter of submission  

ii)   Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 
along with Copies of Work Orders, Certificates from End User/OWNER and 
completion certificates in support of prequalification requirement.  
   

 

iii) Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2 
along with copies of Work Orders, Completion/ Acceptance certificates and 
Annual audited Report for the last three financial years. Annual Reports 
shall be a verifiable statement of annual accounts certified by a Chartered 
Accountant or Public Accountant in the form of printed annual reports or 
similar document. 
 

 

iv) Solvency Certificate as per Annexure-1.18. Date of Issue of this certificate 
should not more than six months old from the date of issue of NIT. 
 

 

v) Format for Financial Capability of Bidder as per Annexure-1.21 
 

 

 
SECTION-II   :   TECHNICAL AND COMMERCIAL BID: 

 
S.NO. DESCRIPTION SUBMITTED 

i.  Photocopy of Earnest money Deposit (EMD) 
 

 

ii.  Power of Attorney of Bid Signatory from the Competent Authority  

iii.  Tender Acceptance Letter as per Annexure-1.1  

iv.  Commercial Questionnaire as per Annexure-1.2  

v.  No Deviation Certificate as per Annexure-1.3  

vi.  Details of Similar Works Executed as per Annexure-1.4  

vii.  Current Commitments of the Bidder as per Annexure-1.5  
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S.NO. DESCRIPTION SUBMITTED 

viii.  Deployment Schedule of Supervisory Personnel as per Annexure-1.6  

ix.  Deployment Schedule of Construction Equipment as per Annexure-1.7  

x.  Details of Equipment Proposed to be used for this work as per Annexure-
1.8 

 

xi.  Contents of Bid and Check List as per Annexure-1.9  

xii.  A declaration shall be submitted as per Annexure-1.14 to the effect that 
Bidder have or had not been banned or blacklisted/del-listed by any PSU / 
Government Organizations. 

 

xiii.  Declaration by Bidder regarding Bidding Document as per Annexure-1.16  

xiv.  Photocopy of Integrity Pact as per Annexure-1.17  

xv.  EFT details as per Annexure-1.19  

xvi.  A declaration shall be submitted to the effect that Bidder submitting their 
Bid is not under liquidation, court receivership or similar proceedings as per 
Annexure-1.22 

 

xvii.  Declaration for Past Safety Record as per Annexure-1.23  

xviii.  Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST 
Number, Labor License Registration Number, Latest Income Tax 
Clearance Certificate / ITR etc. along with the bid. 

 

xix.  Price confirmation copy - A Photocopy of the Schedule of Prices, to be 
submitted strictly as per Section-4 of Part-II, Technical, prices being 
blanked out and in place indicating “Quoted” against each head, shall be 
submitted duly signed and stamped. However, Bidder shall not hide the 
percentage of taxes and duties considered in the priced bid. 

 

xx.  Master Index along with a copy of complete set of Bidding Documents of all 
technical and commercial amendments/addendums if any issued, duly 
signed and stamped on each page as a token of having received and read 
all parts of the bidding document and having accepted and considered the 
same in preparing their bid. 

 

xxi.  Any other information required in the Bidding Documents or considered 
relevant by the Bidder. 

 

 
 
For and on behalf of   : ……… ……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            :  ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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TERMS OF PAYMENT 

 
1.0 FINANCIAL GUARANTEE FOR PERFORMANCE 
 

The contractor shall provide financial guarantee within 15 days of award of work for 
due & faithful performance of the contract as per Article 6 of General Conditions of 
Contract. 

 
2.0 PAYMENT TERMS 

 
Following terms of payment shall be applicable: 
 

2.1. MOBILIZATION  ADVANCE 
 

Mobilization Advance not exceeding 10% of contract value shall be payable on 
submission of Bank Guarantee for the equivalent amount from a Nationalized / 
Scheduled Bank in the prescribed proforma, subject to furnishing the Performance 
Bank Guarantee. An interest @ 10% per annum shall, however, be charged on 
the above Mobilization Advance till it is recovered. Recovery of this Advance shall 
be made @ 15% from each bill so that full Mobilization Advance including interest is 
recovered by the time 75% work is done. The interest shall be calculated on the 
advance up to the date of release of payment(s). Mobilization Advance shall be paid 
only on acceptance of LOI/Work Order and establishment of Site Office by Contractor 
and submission and acceptance of Security cum Performance   Bank Guarantee   
by the Owner as mentioned in “Instructions to Bidders”. The payment of 
Mobilization Advance shall be released with certification by Consultant/Owner. 
 

2.2. RUNNING ON ACCOUNT PAYMENT 
 

2.2.1 90% against value of actual work done shall be paid against running bills within 30 
days of certification by OWNER/CONSULTANT after recovery of the following: 
 

 Mobilization Advance as indicated above. 
 Statutory deduction such as Income-Tax as applicable. 
 Any other recovery if become due. 

 
2.2.2 Balance 10% (Retention Money) of the SOR shall be released along with final bill 

subject to the following: 
 

The status of the contractor as L-1 bidder shall be ensured keeping in view the final 
executed Bill of Quantity. All the valid tenders considered in evaluation at the time of 
award of work shall be re-evaluated at the respective quoted rate with a view to 
assess whether L-1 contractor’s price of completed works continues to be the lowest. 
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In case after such re-evaluation, final contract value is not the lowest, the contractor 
shall reimburse to Owner the difference in the amount between the re-evaluated 
tender and the lowest tendered amount. This difference of amount shall be adjusted 
from their final bill. 
 
However, if the amount recoverable exceeds the amount payable in final bill, the 
balance amount shall be recovered by the Owner, from the retention money and or 
performance bank guarantee / any other moneys or bank guarantees available with 
the Owner for any other job being done by the contractor. The contractor shall restore 
the performance guarantee to the requisite value to the extent of 10% of contract 
price in such case where recovery is required to be affected by the encashment as 
soon as the contractor receives such intimation from the Owner / Consultant. 
 

2.3. The Running Account Bills shall be submitted on Monthly basis. In addition to 
Running Account Bill, the contractor has to submit the Monthly Progress Report 
(Refer Annexure 1.24) duly approved by the Engineer-in-charge / Resident 
Construction Manager at site on monthly basis. This report will acts as a 
mandatory document for submission of the RA bill. Failing in timely submission 
of the report, the invoice will not be processed further for payment. 

 
2.4. The running on A/c Bills shall be submitted on monthly basis. 
 

2.5. RELEASE OF 1st  R/A BILL 
 

Payment will be released against 1st R/A bill only on submission of following 
documents by contractor to the indenting department. 

 
i. Monthly Progress Report duly approved by Engineer-in-charge/ Resident 

Construction Manager at site. 
ii. Financial  Guarantee for Performance  
iii. Labour License (as per statutory requirements) 
iv. EPF Code Registration number with RPFC/ARPFC 
v. Insurance Contractor All Risk (CAR) Policy 
vi. Workmen compensation policy 
 
 

2.6. SUBMISSION OF FINAL BILL 
 
The final bill complete in all respect shall be submitted after certified completion of 
work. The bill should be accompanied with the following documents: 
 
i. Job completion certificate. 
ii. No claim certificate on HURL’s prescribed proforma. 
iii. Site clearance certificate. 
iv. Performance guarantee duly amended to cover certified maintenance period. 
v. Indemnity certificate towards labours payment and all other statutory payments. 
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No claim shall be entertained after receipt of final bill. Settlement of final bill shall be 
made within 1 (one) month period subject to furnishing of all required documents / 
clarification and extension of time, if any, by HURL’s competent authority. 
 
 

3.0 PRICE 
 
The prices shall be firm during the entire contract period including all extensions 
granted on whatsoever ground may be. 
 
 

4.0 INSTRUCTION FOR INVOICING & PAYMENT DOCUMENTATION 
 

4.1. INVOICING 
 
Invoicing shall be in compliance with the stipulations of the LOI/Work Order and the 
following instructions. Contractor is liable for all costs arising from non compliance with 
the instructions. 
 
As far as possible, description of Works in invoice shall match the description in Work 
Order. Invoice for payment shall be addressed to Owner. 
 
The invoices shall be issued in the name of: 

 
 Hindustan Urvarak & Rasayan Limited, 

Core-2, 2nd Floor, Scope Minar,  
Laxmi Nagar District Centre, Delhi-92 
 
Attn :  Mr. Manish Goyal 

Sr. Project Manager 
Tel No.  : 011-22502267 
Email: goyalm@hurl.net.in 
 

 
The invoice shall contain the following information: 

 
i. Work Order No. 
ii. Item no., quantity and complete description 
iii. Item-wise net price (unit and total) of the works where applicable. 
iv. Net amount payable by deducting advance payment already invoiced, if any, 

and the guarantee retention amount, if any, from the total valueof the Works 
being invoiced. 

 
The signed invoices, original and copy shall be made on Contractor's letter head and 
shall be duly signed. 

 
Invoices for progress payment(s) shall state the information under (i), (ii) and (iii). 
Invoices for guarantee retention money shall state the information under (i) to (iv). 
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4.2. PROGRESS PAYMENT 

 
1) Invoice for ________________ in original and two (2) copies dulycertified by 

Owner/ Consultant. 
 

2) Performance certificate in one (1) original plus two (2) copies from thebeneficiary 
to the effect that progress achieved is equal toprogress invoiced, duly certified by 
Owner/Consultant. 
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(To be stamped in accordance with Stamp Act, 

if any, of the Country of the issuing Bank) 
 

 
 

Bank Guarantee No. .......................... 
Date................................................... 

 
To: 
[Owner's Name and Address] 
 
 
Dear Sirs, 
 
In accordance with Invitation for Bids under your Bid Document No. ................................................... 
M/s............................................................................................................................................... having 
its Registered/Head Office at....................................................................................... (here-in-after 
called the 'Bidder') wish to participate in the said bid for …………..................................................[Name 
of Project]……………………................................................................................................................  
 
As an irrevocable bank guarantee against Bid Security for an amount of 
............................(*)...........................................valid for............................................................... days 
from..................................................(**)........................................required to be submitted by the Bidder 
as a condition precedent for participation in the said bid which amount is liable to be forfeited on the 
happening of any contingencies mentioned in the Bidding Documents. 
 
We, the ..............................................................................................................[Name & address of the 
Bank].........................................................................................................................having our Head 
Office at....................................................(#)................................................guarantee and undertake to 
pay immediately on demand by.....................................[Name of the Owner] (hereinafter called the 
'Owner')..................................................................................... the amount of 
............................................(*)..........................................without any reservation, protest, demand and 
recourse. Any such demand made by the 'Owner' shall be conclusive and binding on us irrespective of 
any dispute or difference raised by the Bidder. 
 
This Guarantee shall be irrevocable and shall remain valid upto ............................(@)........... If any 
further extension of this guarantee is required, the same shall be extended to such required period (not 
exceeding one year) on receiving instructions from M/s ...................... [Bidder's Name]....................... on 
whose behalf this guarantee is issued. In witness where of the Bank, through its authorised officer, has 
set its hand and stamp on this..........................................................................day 
of...................................20..........at......... 
 
 

..................................................................... 
(Signature) 

. ..................................................................... 
(Name) 

. ..................................................................... 
(Designation with Bank Stamp) 

Attorney as per 
Power of Attorney No................................... 
Date.............................................................. 
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NOTE : 
 
1.  (*) The amount shall be as specified in Letter Inviting Bid. 

(**) This shall be the date of opening of Technical and Commercial bids. 
(#) Complete mailing address of the Head Office of the Bank to be given. 
(@) This date shall be three (3) months beyond bid valid. 

 
2.  The Stamp Paper of appropriate value shall be purchased in the name of Bidder / Bank issuing 

the guarantee. 
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(To be submitted on non judicial stamp paper of appropriate value) 

 
 

PROFORMA OF BANK GUARANTEE FOR  
CONTRACT PERFORMANCE 

          
 (This guarantee should be executed on non-judicial stamp paper of appropriate value) 

 
 
In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at 
Coal Bhawan, 7th Floor, Plot No. AF-III, Action Area-1A, Newtown, Kolkata-700156, 
(hereinafter  referred to as the ‘Owner'  which  expression shall unless repugnant to the context  
or meaning thereof include its  successors, administrators and assigns)  having awarded to M/s. 
___________________________ with its registered / Head Office at __________________ 
(hereinafter referred to as the ‘Contractor' which expression  shall unless repugnant to the 
context or meaning thereof, include its successors, administrators, executors and assigns), a 
Contract by issue of Owner's  Letter of Intent No. _________ dated __________ and the same 
having been unequivocally accepted by the Contractor, resulting in a contract _____________( 
scope of contract ) ___________ and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to Rs. 
________ (%) ______ per cent) of the said value of the Contract to the Owner. 
 
We _________________ (name and address)_____________ having its Head Office at 
_______________________  (hereinafter referred to as the `Bank'  which expression shall, 
unless repugnant to the context or meaning thereof, include it successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Owner, on demand any 
and all monies payable by the Contractor  to the extent of ________________ as aforesaid at 
anytime upto _____________________ (days/month/year) without  any  demur, reservation, 
context, recourse or protest and/or  without any reference to the Contractor.  Any such demand 
made by the Owner on the Bank shall be conclusive and binding notwithstanding any difference 
between the Owner and the Contractor or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 
currency without previous consent of the Owner and further agrees that the guarantee herein 
contained shall continue to be enforceable till the Owner discharge this guarantee. 
 
The Owner shall have the fullest liberty without affecting in any way the liability of the Bank 
under this guarantee, from time to time to extend the time for performance of the Contract by 
the Contractor.  The Owner shall have the fullest liberty, without affecting this guarantee, to 
postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Contractor, and to exercise the same at any time in any manner, and 
either to enforce or to forbear to enforce any covenants, contained or implied, in the contract 
between the Owner and the Contractor or any other course or remedy or security available to 
the Owner. The bank shall not be released to its obligations under these presents by any 
exercise by the Owner of its liberty with reference to the matters aforesaid or any of them or by 
reason of any other act of omission or commission on the part of the Owner or any other 
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indulgences shown by the Owner or by any other matter or thing whatsoever which under law 
would, but for this provision have the effect of relieving the Bank. 
 
The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee the Owner may have in relation 
on to the Contractor's liabilities. 
 
Notwithstanding anything contained herein above our liability under this guarantee is restricted 
to Rs. ________ and it shall remain in force upto till _________.  Unless a demand or claim 
under this performance bond is filed against us within six months from the expiry date of this 
Guarantee, i.e. on or before ______________ all the rights under this performance bond shall 
be forfeited and we shall be relieved and discharged from all liability there under. 
 
IN WITNESS, the Principal and surety have executed this performance bond and have affixed 
their  seals on the date set forth. 
 
Dated this ______ ____ day of _________ 200 ___  at ________. 
 
 
 
  
       PRINCIPAL 
 
       CORPORATE SURETY    
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(To be submitted on non judicial stamp paper of appropriate value) 

 
 

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT 
 

    (To be stamped in accordance with Stamp Act) 
 
 
In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at 
Coal Bhawan, 7th Floor, Plot No. AF-III, Action Area-1A, Newtown, Kolkata-700156, 
(hereinafter referred to as the `Owner'  which expression shall unless repugnant to the context 
or meaning thereof include its successors, administrators and assigns) having awarded to M/s. 
________________________________ (hereinafter referred to as the `Contractor' which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns),  a Contract by issue of Owner's Letter of Intent No. 
________ dated ________ and the same having been unequivocally accepted by the 
Contractor, resulting in a Contract _________ (scope of contract)______________ and the 
Owner having agreed to make  an advance payment to the Contractor for performance of the 
above Contract amounting Rs. __________ (Rupees ______________________ only) as an 
advance against Bank Guarantee to be furnished by the Contractor. 
 
We _____________ (name of the bank) ____________ having its Head Office at 
_______________________ (hereinafter referred to as the `Bank', which expression shall, 
unless repugnant to the context or meaning thereof, include its successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Owner, immediately on 
demand any or, all monies payable by the Contractor to the extent of ___________ as aforesaid 
at any time upto ________ @ ______ without any demur, reservation, context, recourse or 
protest and/or  without any reference to the Contractor.  Any  such  demand made by the Owner 
on the Bank shall be conclusive and binding notwithstanding any difference between the Owner 
and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other  
authority.  We agree that the Guarantee herein contained shall be irrevocable and shall 
continue to be enforceable till the Owner discharges this guarantee. 
 
The guarantee herein contained is not revocable by notice during the currency and will remain 
in full force until (a) payment has been made to the owner by the Bank of the aggregated 
amount payable  herein under or (b)  the said advance has been fully adjusted and 
extinguished, as hereafter set forth, whichever is earlier.  
 
The Owner shall have the fullest liberty without affecting in any way the liability of the Bank 
under this guarantee, from time to time to vary the advance or to extend the time for 
performance of the Contract by the Contractor.   The Owner shall have the fullest liberty  without 
affecting this guarantee, to postpone from time to time the exercise of any powers vested in 
them or of any right which they might have against the Contractor and to exercise the same at 
any time in any manner, and either to enforce or to forbear to enforce any covenants, contained  
or implied with Contract between the Owner  and the Contractor or  any other course or remedy 
or security available to the Owner.  The bank shall not be  released of its obligations under 
these presents by any exercise by the Owner of its liberty  with reference to the matters 
aforesaid or any of them or by reason of any other act or forbearance or other acts of omission 
or commission on the part of the Owner or any other indulgence shown by the Owner or by any 
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other matter or thing whatsoever which under law  would but for this provision have the effect of 
relieving the Bank. 

 
 

The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee that the Owner may have in 
relation to the Contractor's liabilities. 
 
Notwithstanding anything contained herein above our liability under this guarantee is limited to 
__________ and it shall remain in force upto and including ______ @ ______ and shall be 
extended from time to time for such period (not exceeding one year), as may be desired by M/s. 
__________________ on whose behalf  this guarantee has been given. 
 
 
Dated this ______ day of _____ 200___  at  ___________ 
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(Self Declaration on Bidder’s Letter Head  as per below performa) 
 
 

DECLARATION 
 
 
  
To ,  
 
………………………………. 
………………………………. 
……………………………… 
 
 
NIT NO. :   PNPM/EM-250/E/G-201 

   
SUBJECT :  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 
  
 
Sir ,  
 
We hereby declare that M/s ……………………………………. is neither put on Holiday or Black-listed 
by any Government / PSU / Private firm or Financial Institution.   
 
 
 
 
Signature  
 
Name : 
Designation : 
 
Seal of the Bidder.  
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FORMAT OF CONTRACT AGREEMENT 

 
(To be executed on non-judicial stamp paper of appropriate value) 

 
 
THIS CONTRACT AGREEMENT is made the________________day of___________, 20____. 
 
BETWEEN 
 
(1) [Name of Owner], a corporation incorporated under the laws of India and having its principal 
place of business at [address of Owner] (hereinafter called “the Owner”), and (2) [name of 
Contractor], a corporation incorporated under the laws of India and having its principal place of 
business at [address of Contractor] (hereinafter called “the Contractor”) 
 
WHEREAS the Owner desires to engage the Contractor to ……………..[scope of work]……….. and 
the Contractor have agreed to such engagement upon and subject to the terms and conditions 
hereinafter appearing. 
 
NOW IT IS HEREBY AGREED as follows: 
 

ARTICLE 1. CONTRACT DOCUMENTS 
 
1.1  The following documents shall constitute the Contract between the Owner and the 

Contractor, and each shall be read and construed as an integral part of the Contract: 
 

a) This Contract Agreement and the Appendices hereto 
b) Letter of Award 
c) Amendment to the NIT document. 
d) Instruction to Bidders 
e) Special Conditions of Contract 
f) General Conditions of Contract 
g) Technical Specifications and Drawings 
h) The Bid and Schedule of Prices including Supplementary Price (delete if not 

applicable) submitted by the Contractor 
i) Integrity Pact (IP) signed between the Owner and the Bidder / Contractor 

 
 

1.2  PRIORITY OF DOCUMENTS 
 

The following is the order of priority in descending order. High priority document shall take 
precedence over low priority document in case of any conflict:- 

  
1. Drawings 
2. Schedule of Rates 
3. Scope of work & Technical Specifications 
4. Special condition of contract 
5. Terms of Payment 
6. General Conditions of Contract 
7. Site working and safety conditions 
8. Standards (Standards here shall mean National/ International Standards & 

Specifications). 
9. Issue of Materials 

 
1.3 Definitions 
 

Capitalized words and phrases used herein shall have the same meanings as are ascribed 
to them in the General Conditions of Contract. 
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ARTICLE 2. CONTRACT PRICE AND PAYMENT TERMS 

 
2.1  Contract Price 
 

The Owner hereby agrees to pay to the Contractor the Contract Price in consideration of the 
performance by the Contractor of its obligations hereunder. The Contract Price shall be the 
and [amount in words], [amount in figures], or such other sums as may be determined in 
accordance with the terms and conditions of the Contract. 

 
2.2  Payment Terms 
 

Payment shall be made by the Owner to the Contractor as per the provisions of Bidding 
Documents.  
 

ARTICLE 3. EFFECTIVE DATE FOR DETERMINING TIME FOR COMPLETION 
 

The Completion period of the Project shall be determined from the date of Letter of Award.  
 

ARTICLE 4.  NON-ASSIGNABILITY 
 
    The Contract and benefits and obligations thereof shall be strictly personal to the 

CONTRACTOR and shall not on any account be assignable or transferable by the 
CONTRACTOR. 

 
ARTICLE 5.  GOVERNMENT OF INDIA NOT LIABLE 

 
It is expressly understood and agreed by and between the Contractor and the Owner that 
the Owner is entering into this Agreement solely on its own behalf and not on behalf of any 
other person or entity. In particular it is expressly understood and agreed that the 
Government of India is not a party to this Agreement and has no liabilities, obligations or 
rights hereunder. It is expressly understood and agreed that the Owner is an Independent 
legal entity with power and authority to enter into contracts solely on its own behalf under 
the applicable laws of India and the general principles of Contract Law. The Contractor 
expressly agrees, acknowledges and understands that the Owner is not an Agent, 
Representative or Delegate of the Govt. of India. It is Further understood and agreed that 
the Government of India is not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Contract. Accordingly, the Contractor expressly 
waives, releases and foregoes any and all actions or claims, including cross claims, 
impleader claims or counter claims against the Government of India arising out of this 
Contract and covenants not to sue the Government of India as to any manner, claim, cause 
of action or thing whatsoever arising of or under this Contract. 

 
ARTICLE 6. APPENDICES 

 
The Appendices listed in the attached list of Appendices shall be deemed to form an integral 
part of this Contract Agreement. Reference in the Contract to any Appendix shall mean the 
Appendices attached hereto, and the Contract shall be read and construed accordingly. 
 

 
ARTICLE 7.  NO LIABILITY ON DIRECTOR AND EMPLOYEE 

 
No Director, employee, consultant or agent of the OWNER or other person  representing the 
OWNER or acting on behalf of the OWNER in or pursuant to the Contract or in the 
discharge of any obligation to the OWNER under the Contract or  otherwise in relation to the 
Contract shall have any personal liability to the  CONTRACTOR or any Sub-Contractor, 
agent, representative, director or employee of the CONTRACTOR or to any other person 
acting for or on behalf of the CONTRACTOR and the  CONTRACTOR on its own behalf and 
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on behalf of its Sub Contractors, directors, employees, agents and representatives hereby 
waives and  disclaims any and all right of action which it or they may have whether under 
tort or  Contract or otherwise against the OWNER or any director, employee, agent,  
consultant or representative of the OWNER for act of omission or commission done  or 
omitted to be done. 

                                                                           
ARTICLE 8.    WAIVER 

 
No failure or delay by the OWNER in enforcing any right or remedy of the OWNER in terms 
of the CONTRACT or any obligation or liability of the CONTRACTOR in terms  thereof, shall 
be deemed to be a waiver of such right, remedy, obligation or liability, as the case may be, 
by the OWNER and notwithstanding such failure or delay, the OWNER shall be entitled at 
any time to enforce such right, remedy, obligation or liability, as the case may be. 

 
 

ARTICLE 9.  LANGUAGE OF CONTRACT AND COMMUNICATION 
 

The language of the Contract shall be English and all communications, drawings, design, 
data, information, codes specifications and other document whatsoever supporting the bid 
or otherwise exchanged under the Contract shall be in English. In the event that any 
technical documentation is in any language other than English, the document should be 
translated and presented to the OWNER/Project Manager in English and English 
document/translated document shall be regarded as the only authentic document. 

 
 
IN WITNESS WHEREOF the Owner and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives the day and year first above written.  
 
Signed by for and on behalf of the Owner 
________________________________________________________________ 
[Signature] 
________________________________________________________________ 
[Title] 
 
in the presence of _________________________________________________ 
Signed by for and on behalf of the Contractor 
________________________________________________________________ 
[Signature] 
________________________________________________________________ 
[Title] 
 
in the presence of _________________________________________________ 
CONTRACT AGREEMENT 
 
dated the_________________ day of____________________, 20___________ 
BETWEEN 
________________________________________________________________ 
[“the Owner”] 
and 
________________________________________________________________ 
[“the Contractor”] 
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(Declaration on Bidder’s Letter Head as per below performa) 
 
 
SUBJECT:  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR PRADESH 
 
 

We _______________________ (Name of the Bidder) hereby represent that we have gone through and 

understood the Bidding Documents, NIT NO: PNPM/EM-250/E/G-201 DATED _________ (including but 

not limited to) the Commercial & Technical Requirements/ Specifications in Part-I : Commercial and 

Part-II : Technical of the Bidding documents and amendments, if any, and that our Bid has been 

prepared accordingly in compliance with the requirements stipulated in the said documents.  

 

We are submitting a copy of complete set of Bidding Documents, Part-I : Commercial and Part-II : 

Technical and Amendments, if any, as part of our Bid duly signed and stamped on each page in token 

of our acceptance. Further we undertake that in the event of award of work to us, all the parts shall be 

considered for constitution of Contract Agreement. 

 

 

For and on behalf of : ……………...........………………… 

Stamp & Signature   :  ……………………………………… 

Name             :  ……………………………… 

Designation   :  ……………………………… 

Date             :  ……………………………… 
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INTEGRITY PACT 

 
This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on ____ day of the 
month of _____________ 2018, between M/s Hindustan Urvarak & Rasayan Ltd., registered under 
Companies Act, 2013, having its registered office at having its Registered Office at Hindustan 
Urvarak & Rasayan Limited, having its Registered Office at Coal Bhawan, 7th Floor, Plot No. AF-III, 
Action Area-1A, Newtown, Kolkata-700156,  (hereinafter referred to as [HURL], which expression shall 
mean and include, unless the context otherwise requires, its successors and assigns) of the First Part 
and M/s ______________________________________ a Company, firm incorporated under 
_________________________________________ Laws to which it is subject to (hereinafter called the 
“Bidder/Seller”, which expression shall mean and include, unless the context otherwise requires, its 
successors, heirs / legal representatives / administrator in office and assigns) of the Second Part.  
 
Whereas  
 
HURL has issued NIT__________________ dated__________ inviting bids from Parties for 
undertaking-the Project /Work of_______________________________________ at its unit located 
at__________________________________________________________ (hereinafter referred to as the 
Project /Work). The BIDDER is a private Company/Public Company/Government Undertaking / 
Partnership / registered export agency, constituted in accordance with the relevant law in the matter and 
HURL is joint venture company incorporated by Indian Oil Corporation Ltd. (IOCL), National Thermal 
Power Corporation Ltd. (NTPC), Coal India Ltd. (CIL), The Fertilizer Corporation of India Ltd. (FCIL) and 
Hindustan Fertiliser Corporation Ltd. (HFCL).  
 
The Bidder is willing to offer/ has offered to carry out the Project/ Work and understands that this 
Integrity Pact has to be executed between the parties before HURL can consider the offer.  
 
NOW, THEREFORE,  
 
To avoid all forms of corruption by following a system that is fair, transparent and free from any 
influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be 
entered into with a view to :-  
 
Enabling HURL to undertake the Project/Work at a competitive price in conformity with the defined 
specifications by avoiding the high costs and the distort nary impact of corruption on public procurement, 
and  
 
Enabling BIDDER to abstain from bribing or indulging in any corrupt practices in order to secure the 
contract by providing assurance to them that their competitors will also abstain from bribing and other 
corrupt practices and HURL will commit to prevent corruption, in any form, by its officials by following 
transparent procedures.  
 
In respect of the Project/Work an Independent Monitor shall be appointed by HURL to verify facts and to 
take necessary action, legal or otherwise as may be deemed appropriate including criminal proceedings, 
against the persons and /or Organizations indulging in the corrupt practice. 
 
NOW, THEREFORE IN CONSIDERATION OF THE MUTUAL COVENANTS CONTAINED HEREIN, 
THE PARTIES AGREE AS UNDER:  
 
 



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 
 

1.0 COMMITMENTS OF HURL:  
 
1.1  HURL undertakes that no official of HURL, connected directly or indirectly with the Project/Work, 

will demand, take a promise for or accept, directly or through intermediaries, any bribe, 
consideration, gift, reward, favour or any material or immaterial benefit or any other advantage 
from the BIDDER, either for themselves or for any other person, organization or third party 
related to the contract in exchange for an advantage in the bidding process, bid evaluation, 
contracting or implementation process related to the contract.  

 
1.2 HURL will, during the pre-contract stage, treat all BIDDERs alike, and will provide to all BIDDERs 

the same information and will not provide any such information to any particular BIDDER which 
could afford an advantage to that particular Bidder in comparison to other BIDDERs.  

 
1.3 HURL will report to the Independent Monitor of any attempted or completed breaches of the 

above commitments as well as any substantial suspicion of such a breach. HURL will also report 
to appropriate Government Office wherever necessary”.  

 
2.0 PRECEDING MISCONDUCT:  
 
2.1 In case any preceding misconduct on the part of any official(s) is reported by the BIDDER to the 

Independent Monitor with full and verifiable facts and the same is prima facie found to be correct 
by the Independent Monitor, necessary disciplinary proceedings, or any other action as deemed 
fit, including criminal proceedings may be initiated by HURL or the Independent Monitor and such 
a person shall be debarred from further dealings related to contract process. In such a case while 
an enquiry is being conducted by HURL the proceedings under the contract would not be stalled.  

 
3.0 COMMITMENTS OF BIDDER:  
 
3.1 The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any pre-contract or post-contract 
stage in order to secure the contract or in furtherance to secure it and in particular commit itself to 
the following:  

 
3.2 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the HURL, connected directly or indirectly with the 
bidding process, or to any person, organization or third party related to the contract in exchange 
for any advantage in the bidding, evaluation, contracting and implementation of the contract.  

 
3.3 The BIDDER further undertakes that it has not given, offered or promised to give, directly or 

indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission, fees, brokerage or inducement to any official of HURL or otherwise in 
procuring the Contract or forbearing to do or  
having done any act in relation to the obtaining or execution of the contract or any other contract 
with HURL for showing or forbearing to show favour or disfavour to any person in relation to the 
contract or any other contract with HURL.  

 
3.4  BIDDER shall disclose the name(s) and address(es) of foreign principals, associates, agents and 

distributors, advisors, representatives and sub-contractors.  
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3.5 BIDDER shall disclose the payments to be made by them to agents/ brokers or any other 
intermediary, in connection with this bid/ contract.  

 
3.6 The BIDDER further confirms and declares to HURL that he has not engaged any individual or 

firm or company, whether Indian or foreign, to intercede, facilitate or in any way to recommend to 
HURL or any or its functionaries, whether officially or unofficially to the award of the contract to 
the BIDDER, nor has any amount been paid, promised or intended to be paid to any such 
individual, firm or Company in respect of any such intercession, facilitation or recommendation.  

 
3.7 The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing 

the contract, shall disclose complete details of any payments made, is committed to or intends to 
make to any officials of HURL or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the details of services agreed upon for such 
payments.  

 
3.8 The BIDDER will not collude with other parties, interested in the contract, to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 
implementation of the contract.  

 
3.9 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means 

and illegal activities.  
 
3.10 The BIDDER shall not use improperly, for purposes of completion or personal gain, or pass on to 

others, any information provided by HURL as part of the business relationship, such as plans, 
technical proposals and business details including information contained in any electronic data 
carrier. The BIDDER also undertakes to exercise due and adequate care to ensure that no 
information is divulged to others.  

 
3.11 The BIDDER commits to refrain from giving any complaint in connection with the Project, directly 

or through any other manner, without supporting it with full and verifiable facts.  
 
3.12 The BIDDER shall not instigate or cause to instigate any third party to commit any of the actions 

aforestated.  
 
3.13 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, 

either directly or indirectly, is a relative of any of the employees of HURL, or, if any relative of an 
employee of HURL has financial interest/stake in the BIDDER, the same shall be disclosed by 
the BIDDER at the time of filing the tender.  

 
The term `relative’ for this purpose would be as defined in Companies Act, 2013 or any 
modifications thereof. 

 
3.14 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or 

transactions, directly or indirectly, with any employee of HURL.  
 
4.0 PREVIOUS TRANSGRESSION  
 
4.1 The BIDDER declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact with HURL, in respect of any corrupt practices 
envisaged hereunder, and/or with any Public Sector Enterprises/ Government department that 
could justify BIDDERs exclusion from the tender process.  
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4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be 

disqualified from the tender process of the contract, and if already awarded, the Contract can be 
terminated for such reason.  

 
5.0 EARNEST MONEY / SECURITY DEPOSIT:  
 
5.1 While submitting commercial bid, the BIDDER shall deposit an amount ____________________ 

as Earnest Money/Security Deposit, with HURL through any of the following instruments:  
 

(i) Bank draft or pay order in favour of  
 

(ii) A confirmed guarantee by an Indian Nationalized Bank, promising payment of the guaranteed 
sum to the Buyer on demand within three working days without any demur whatsoever and 
without seeking any reasons whatsoever. The demand for payment by the Buyer shall be treated 
as conclusive proof of payment  

 
(iii) Any other mode or through any other instrument  

 
5.2 The amount and validity of the earnest money / Security Deposit shall be as mentioned in the 

NIT.  
 
5.3 In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to 

Performance Bond in the purchase contract that the provisions of Sanctions for Violation shall be 
applicable for forfeiture of Performance Bond in case of the decision by the BUYER to forfeit the 
same without assigning any reason for imposing sanction for violation of this Pact.  

 
5.4 No interest shall be payable by the HURL to the BIDDER on Earnest Money/ Security Deposit for 

the period of its currency.  
 
6.0 SANCTIONS FOR VIOLATIONS  
 
6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its 

behalf (whether with or without the knowledge of the BIDDER or any one employed by it or acting 
on its behalf (whether with or without the knowledge of the BIDDER) shall entitle HURL to take all 
or any one of the following actions, wherever required:-  

 
i. To immediately call off the pre contract negotiations without assigning any reason or giving any 
compensation to the BIDDER. However, the proceedings with the other BIDDER(s) would 
continue.  

 
ii. The Earnest Money Deposit (in pre-contract stage) and /or Security Deposit/Performance Bond 
(after the contract is signed) shall stand forfeited either fully or partially, as decided by HURL, 
without assigning any reason thereof.  

 
iii. To immediately cancel the contract, if already signed, without giving any compensation to the 
BIDDER.  

 
iv. To recover all sums already paid by HURL, together with interest thereon at 2% higher than 
the prevailing Lending Rate of State Bank of India or at 2% higher than LIBOR as may be 
applicable based on whether the bidder is an Indian party or a foreign party. If any outstanding 
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payment is due to the BIDDER from HURL in connection with any other contract for any other 
Project/Work/ Supply, such outstanding payment could also be utilized to recover the aforesaid 
sum and interest.  
 
v. To encash the advance bank guarantee and performance bond/ warranty bond, if furnished by 
the BIDDER, in order to recover the payments, already made by HURL, along with interest.  
 
vi. To terminate all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay 
compensation for any loss or damage to HURL resulting from such termination and RCF shall be 
entitled to deduct the amount so payable from the money(s) due to the BIDDER.  

 
vii. To debar/blacklist the BIDDER from participating in future bidding processes of HURL for a 
minimum period of five years, which may be further extended at the discretion of HURL.  
 
viii. To recover all sums paid, in violation of this Pact by BIDDER to any middleman or agent or 
broker, with a view to securing the contract.  
 
ix. In case where irrevocable Letters of Credit have been opened in respect of any contract 
signed by HURL with the BIDDER, the same shall not be operated.  
 
x. Forfeiture of Performance Bond in case of a decision by HURL to forfeit the same without 
assigning any reason for imposing sanction for violation of this Pact.  

 
 
6.2 HURL will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (x) of this Pact 

also on the Commission by the BIDDER or any one employed by it or acting on its behalf 
(Whether with or without the knowledge of the BIDDER) of an offence as defined in Chapter IX of 
the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other statute enacted 
for prevention of corruption.  

 
6.3 The decision of HURL to the effect that a breach of the provisions of this Pact has been 

committed by the BIDDER shall be final and conclusive on the BIDDER. However, the Bidder can 
approach the Independent Monitor appointed for the purposes of this Pact.  

 
7.0 INDEPENDENT MONITOR:  
 
7.1 HURL has appointed following persons as Independent Monitor for this Pact:  

 
(i) Name :. …………  

Address:  
Email:  
Mobile:  

 
(ii) Name :. …………  

Address:  
Email:  
Mobile:  

 
7.2 The task of the Monitor shall be to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this Pact.  
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7.3 The Monitor shall not be subject to instructions by the representatives of the parties and perform 
his functions neutrally and independently.  

 
7.4 Both the parties accept that the Monitor has the right to access all the documents relating to the 

project/ procurement, including minutes of meetings.  
 
7.5 As soon as the Monitor notices, or has reason to believe a violation of this Pact, he will so inform 

the Authority designated by HURL.  
 
7.6 Notwithstanding any Confidentiality Agreement/ clause agreed between HURL and Bidder, the 

BIDDER accepts that the Monitor has the right to access, without restriction, to all Project 
documentation of HURL including that provided by the BIDDER. The BIDDER will also grant the 
Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional 
access to this project documentation. The same is applicable to Subcontractors. The Monitor 
shall be under contractual obligation to treat the information and documents of the BIDDER/ 
Subcontractor (s) with confidentiality.  

 
7.7 HURL will provide to the Monitor sufficient information about all meetings among the parties 

related to the supply provided such meetings could have an impact on the contractual relations 
between the parties. The parties will offer to the Monitor the option to participate in such 
meetings.  

 
7.8 The Monitor will submit a written report to the designated Authority of HURL within 8 to 10 weeks 

from the date of reference or intimation to him by HURL/ BIDDER and should the occasion arise, 
submit proposals for correcting problematic situations.  

 
8.0 FACILITATION OF INVESTIGATION  
 

In case of any allegation of violation of any provisions of these terms or payment of commission, 
HURL shall be entitled to examine all the project documents of the BIDDER and the BIDDER 
shall provide necessary information and documents in English and shall extend all possible help 
for the purpose of such examination. 

 
9.0 LAW AND PLACE OF JURISDICTION  

 
This Pact is subject to Indian Law. The place of performance and jurisdiction is the registered 
office of HURL.  

 
10.0 OTHER LEGAL ACTIONS  
 

The Actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the extant law in force relating to any civil or 
criminal proceedings.  

 
11.0 VALIDITY  
 
11.1 The validity of this Integrity Pact shall be from date the NIT is issued and extend upto two years 

from the date of last payment under the contract. In case BIDDER is not awarded 
Contract/Purchase Order, this Integrity Pact shall expire after twelve months from the date of 
issue of the NIT.  
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11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact 
shall remain valid. In this case, the parties will strive to come to an agreement to their original 
intentions.  

 
12.0 The parties hereby sign this Integrity Pact, through their authorized representative, for having 

accepted the conditions contained hereinabove.  
 
 
 
HURL              BIDDER  
 
(     )       (     )  
 
Date:           Date:  
Place:           Place:  
 
Witness          Witness  
 
1. ________________        1. ____________________  
2. ________________        2. ____________________ 



	 TENDER DOCUMENT FOR PILING WORKS  
AT GORAKHPUR, UTTAR PRADESH 

 

PROFORMA FOR SOLVENCY CERTIFICATE 

EM-250/E/G-201/P-I/ 
Annx.-1.18 0 

DOC. NO. REV. 

 

Page 1 of 1 

 
 
  
 
 
 
 
 
 
 
 
 

PART-I : COMMERCIAL 
 

ATTACHMENT - 1.18 
 

PROFORMA FOR SOLVENCY CERTIFICATE 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 
 

 
 
 

PROFORMA FOR SOLVENCY CERTIFICATE 
 
 

(on Bank’s Letter Head) 
 
REF NO:…………………        DATE:…………….......... 
 

To Whomsoever Concerned 
 
This is to certify that to the best of our knowledge and information, M/s________________________ 
(Bidders name with complete address), a customer of our Bank, is respectable, and is capable of 
executing orders to the extent of Rs. _________ (Rupees________________________). M/s 
_________________ have been our customer since ______ to date and has been granted the following 
limits, at present, against various facilities granted by the Bank:  
……………………… ……………..  
……………………… ……………...  
 
This certificate is issued without any guarantee, risk or responsibility on behalf of the Bank or any of its 
officials.  
 
This certificate is issued at the specific request of the customer.  
 
Yours faithfully,  
 
 
 
 
(Bank Official’s signature & stamp) 
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FORMAT FOR EFT DETAILS 
 
 

I / WE hereby agree to receive the payment against our bills raised to M/s Hindustan Urvarak & 

Rasayan Ltd. directly in our bank account as per details given below through Electronic Fund 

Transfer Mechanism. Necessary details are given as below: 
 
1 Name, Branch and address of  Payee's bank

 
: _____________________________

2 Title of the account : _____________________________
   

3 Account number : _____________________________
   

4 Nature of the Account : _____________________________
   

5 Branch MICR code number : _____________________________
   
 [Enclose photocopy of cancelled cheque] : _____________________________
   

6 Permanent Account Number : _____________________________
   
  [PAN]  of the Payee : _____________________________
   

7 IFSC Code : _____________________________
   
   

 
 
STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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PART-I : COMMERCIAL 

 
 

ATTACHMENT - 1.20 
 
 

GENERAL GUIDELEINS FOR GOODS & SERVICE TAX 
(GST) 
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GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST) 

 
1.0 GST (Goods & Service Tax) 
 
1.1 Bidders are required to submit copy of the GST Registration Certificate while submitting the bids 

wherever GST is applicable. 
 
1.2 Quoted prices should be inclusive of all taxes and duties, except GST. Please note that the 

responsibility of payment of GST (CGST & SGST or IGST or UTGST) lies with the 
Contractor/Supplier/Service Provider of Goods / Services only. Contractor/Supplier/Service 
Provider of Goods / Services (Service Provider) providing taxable service shall issue an 
Invoice/Bill, as the case may be as per prevailing rules/ regulation of GST. Further, returns and 
details required to be filled under GST laws & rules should be timely filed by 
Contractor/Supplier/Service Provider of Goods / Services (Service Provider) with requisite 
details. 

 
1.3 Payments to Contractor/Supplier/Service Provider for claiming GST amount will be made 

provided the above formalities are fulfilled. Further, OWNER may seek copies of challan and 
certificate from Chartered Accountant for deposit of GST collected from Owner.  

 
1.4 In case CBEC (Central Board of Excise and Customs)/ any equivalent government agency 

brings to the notice of OWNER that the Contractor/Supplier/Service Provider of Goods / 
Services  has not remitted the amount towards GST collected from OWNER to the government 
exchequer, then, that Contractor/Supplier/Service Provider of Goods / Services shall be put 
under Holiday list of OWNER for period of six months. 

 
1.5 In case of statutory variation in GST, other than due to change in turnover, payable on the 

contract value during contract period, the Contractor/Supplier/Service Provider of Goods / 
Services shall submit a copy of the 'Government Notification' to evidence the rate as applicable 
on the Bid due date and on the date of revision.  
 

1.6  In case contract completion is delayed for the reasons not attributable to OWNER, then any 
increase in the rate of GST beyond the contractual delivery period shall be to 
Contractor/Supplier/Service Provider’s account whereas any decrease in the rate GST shall be 
passed on to the Owner. 

 
1.7 In case contract completion is delayed for the reasons attributable to OWNER then any increase 

in the rate of GST beyond the contractual delivery period shall be to OWNER’s account 
whereas any decrease in the rate GST shall also be passed on to the Owner. 
 

1.8  Claim for payment of Statutory variation of GST, should be raised within two [02] months from 
the date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise 
claim in respect of above shall not be entertained for payment of arrears. The base date for the 
purpose of applying statutory variation shall be the Bid Due Date. 

 
1.9 Where OWNER has the obligation to discharge GST liability under reverse charge mechanism 

and OWNER has paid or is /liable to pay   GST to the Government on which interest or 
penalties becomes payable as per GST laws for any reason which  is not  attributable to 
OWNER or  ITC with respect to such payments  is  not available to OWNER for any reason 



 TENDER DOCUMENT FOR PILING WORKS 
 AT GORAKHPUR, UTTAR PRADESH 
GENERAL GUIDELINES FOR GST 

EM-250/E/G-201/P-I/ 
Annx.-1.20  0 

DOC. NO. REV. 
 

Page 3 of 3 
 

which  is not  attributable to OWNER, then OWNER shall be entitled to  deduct/ setoff / recover 
such  amounts  against any amounts paid or payable by OWNER to Contractor / Supplier. 

 
1.10 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of GST with all 

required supporting document(s) within a period specified in Contracts/ LOA to enable OWNER 
to avail input tax credit. Further, returns and details required to be filled under GST laws & rules 
should be timely filed by supplier with requisite details. 

 
If  input tax credit with respect to GST is  not available to OWNER for any reason attributable to 
Contractor/Supplier/Service Provider which  is not  attributable to OWNER, then OWNER shall 
not be obligated or liable to pay or reimburse GST charged in the invoice(s)  and shall be 
entitled to / deduct/ setoff /recover the such GST thereupon together with all penalties and 
interest if any, against any amounts paid or payable by OWNER to Supplier of Goods / 
Services. 

 
2.0 ANTI-PROFITEERING CLAUSE 
  

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in rate of 
tax or from input tax credit to the consumer (OWNER in this case) by way of commensurate 
reduction in prices. The Contractor/Supplier/Service Provider of Goods / Services may note the 
above and quote their prices accordingly.  
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PART-I : COMMERCIAL 
 
 

ATTACHMENT - 1.21 
 
 

FORMAT FOR FINANCIAL CAPABILITY OF BIDDER 



 
(On Chartered Accountant’s Letter Head) 

 
FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 

CAPABILITY OF THE BIDDER 
 

We have verified the Annual Accounts and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following 
 
A. ANNUAL TURNOVER OF LAST 3 YEARS: 
 

Year Amount (INR) 
Year 1: 2016-17  
Year 2: 2015-16  
Year 3: 2014-15  

 
B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 
 

Description FY Closing as on 31.03.2017 
Amount (INR) 

Current Assets   
Current Liabilities   
Working Capital (Current Assets-
Current liabilities) 

 

Net Worth  (Paid up share capital  and 
Free Reserves & Surplus)  

 

 
 
Name of Audit Firm:   [Signature of Chartered Accountant] 
Chartered Accountant              Name: 
Date:     Designation: 

      Seal: 
Membership no.:   

 
Instructions: 
 
1. The financial year would be the same as one normally followed by the bidder for 

its Annual Report. 
2. The bidder shall provide the audited annual financial statements as required for 

this Tender document. Failure to do so would result in the Proposal being 
considered as non responsive. 

3. For the purpose of this Tender document, (i) Annual Turnover shall be “Sale 
value/ Operating Income” (ii)  Working Capital shall be “Current Assets less 
Current liabilities” and (iii) Net Worth  shall be “Paid up share capital  and Free 
Reserves & Surplus” 

4. This certificate is to be submitted on the letter head of Chartered 
Accountant.  
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PART-I : COMMERCIAL 
 
 

ATTACHMENT - 1.22 
 
 

FORMAT FOR BIDDER NOT UNDER LIQUIDATION, 
COURT RECEIVERSHIP OR SIMILAR 

PROCEEDINGS  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

(Self Declaration on Bidder’s Letter Head  as per below performa) 

 
DECLARATION 

 
To ,  
 
………………………………. 
………………………………. 
……………………………… 
 
  

NIT NO.     :     PNPM/EM-250/E/G-201 
   

SUBJECT :  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR  
PRADESH 

 
  
 
Sir ,  
 
We hereby declare that M/s ……………………………………. is not under liquidation, court 
receivership or similar proceedings as on date.   
 
 

 

 

Signature  
 
Name : 
Designation : 
 
Seal of the Bidder.  
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PART-I : COMMERCIAL 
 
 

 ATTACHMENT - 1.23  
 
 

FORMAT FOR PAST SAFETY RECORD 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

(Self Declaration on Bidder’s Letter Head  as per below performa) 

 
DECLARATION 

 
To ,  
 
………………………………. 
………………………………. 
……………………………… 
 
  

NIT NO.     :     PNPM/EM-250/E/G-201 
   

SUBJECT :  TENDER DOCUMENT FOR PILING WORKS AT GORAKHPUR, UTTAR 
PRADESH 

 
  
 
Sir ,  
 
We hereby declare that, we have taken up all safety measures during the past 5 
years while executing the works awarded to me.  
 
No deviation and casualty has been found during execution of the contract. 
 
The above information is true and correct to the best of my knowledge and belief.   
 
 

Signature  
 
Name : 

Designation : 

Company Name : 

Seal of the Bidder :  
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FORMAT FOR PROGRESS REPORT 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS

LOI Ref. NO.
PROJECT ZERO DATE

PROJECT LOCATION

ANNEXURE-4 CONSTRUCTION PROGRESS STATUS

ANNEXURE-1 OVERALL PROGRESS SUMMARY

ANNEXURE-2 ENGINEERING STATUS

ANNEXURE-3 PROCUREMENT STATUS

PROJECT STATUS AS OF ------------------------------

ANNEXURE NO. DESCRIPTION

SCHEDULE COMPLETION DATE

SAMPLE
 FORMAT



ANNEXURE-1
STATUS AS OF:HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)

PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

PROJECT DETAILS:
LOI Ref.

SCHEDULE COMPLETION DATE
PROJECT ZERO DATE

DETAILED OVERALL PROGRESS REPORT

CLIENT
CONSULTANT
CONTRACTOR

W1 W2 W3 W4 W5 W6 W7 W8 W9 W10 W11 W12 W13 W14 W15 W16 W17 W18 W19 W20 Wn1 Wn2 Wn3 Wn
Plan

Actual
Plan

Actual
Plan

Actual

Plan

Actual

Weekly Plan 2.0% 4.0% 4.0% 5.0% 5.0% 5.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 5.0% 5.0% 5.0% 3.0% 3.0% 3.0% 3.0% 2.0% 2.0% 1.0% 1.0%

Weekly Actual

Cumm. Weekly Plan 2.0% 6.0% 10.0% 15.0% 20.0% 25.0% 31.0% 37.0% 43.0% 49.0% 55.0% 61.0% 67.0% 72.0% 77.0% 82.0% 85.0% 88.0% 91.0% 94.0% 96.0% 98.0% 99.0% 100.0%

Cumm. Weekly Actual

30%

10%

100%

100%

4
Commissioning 

(As per System / Stream wise)

5
TOTAL PROJECT 

PROGRESS %

Mn

1 Engineering

2 Procurement

3 Construction

WTG

10%

50%

Sr No Descrption M1 M2 M3 M4 M5

Cumm. Weekly Actual

Cumm. Monthly Plan

Cumm. Monthly Actual
100%

61.0% 82.0% 94.0% 100.0%
0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

PROGRESS %
15.0% 37.0%

37.0%

61.0%

82.0%

94.0%
100.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

Cumm. Weekly Plan

Cumm. Weekly Actual

Cumm. Monthly Plan

Cumm. Monthly Actual

15.0%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

0.0%

10.0%

20.0%

30.0%

40.0%

M1 M2 M3 M4 M5 Mn

Cumm. Monthly Actual

SUMMARY 2 of 5
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 FORMAT



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 2

ACTIVITY HEAD S. no. Descrption Documents No WTG (1) Progress % Schedule Date Actual Date
Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code Remarks

ENGINEERING 1 Document 1 5.00%
2 Document 2 5.00%
3 Document 3 5.00%
4 Document 4 5.00%
5 Document 5 5.00%
6 Document 6 5.00%
7 Document 7 5.00%
8 Document 8 5.00%
9 Document 9 5.00%

10 Document 10 5.00%
11 Document 11 5.00%
12 Document 12 5.00%
13 Document 13 5.00%
14 Document 14 5.00%
15 Document 15 5.00%
16 Document 16 5.00%
17 Document 17 5.00%
18 Document 18 5.00%
19 Document 19 5.00%
20 Document 20 5.00%

100.00% 0.00%

(1) Weightages  to be assigned as per volume of work 

ENGINEERING PROGRESS REPORT FOR  ………………………………………………………………………………………… 

LOI Ref.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:

1ST SUBMISSION 2ND SUBMISSION 3RD SUBMISSION

ENGINEERING PROGRESS %

SAMPLE
 FORMAT



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 3

SCH ACTUAL SCH ACTUAL SCH ACTUAL SCH ACTUAL

PROCUREMENT 1 Item1
PROCUREMENT 2 Item2
PROCUREMENT 3 Item3
PROCUREMENT 4 Item4
PROCUREMENT 5 Item5
PROCUREMENT 6 Item6
PROCUREMENT 7 Item7
PROCUREMENT 8 Item8
PROCUREMENT 9 Item9
PROCUREMENT 10 Item10
PROCUREMENT 11 Item11
PROCUREMENT 12 Item12
PROCUREMENT 13 Item13
PROCUREMENT 14 Item14
PROCUREMENT 15 Item15
PROCUREMENT 16 Item16
PROCUREMENT 17 Item17
PROCUREMENT 18 Item18
PROCUREMENT 19 Item19
PROCUREMENT 20 Item20

PROCUREMENT PROGRESS % 100%

(2)

REMARKS

Weightages  to be assigned as per Cost of Items

WTG (2)
ACTUAL 

PROGRESS 
%

ORDERING 10% INSPECTION 50% DISPATCHED 80% RECEIPT AT SITE 
100%

SCHEDULE COMPLETION DATE

PROCUREMENT PROGRESS REPORT FOR  ………………………………………………………………………………………… 

ACTIVITY HEAD S. no. DESCRPTION ITEM NO / 
ENQUIRY NO

DELIVERY 
SCHEDULE LOI NO. & Date VENDOR NAME MFG. 

LOCATION

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:
LOI Ref.
PROJECT ZERO DATE

SAMPLE
 FORMAT



HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL) ANNEXURE NO. 4 SITE WEATHER : MANPOWER DEPLOYED

HOLIDAY INFORMATION: SKILLED :

CLIENT

CONSULTANT
CONTRACTOR HOLIDAY INFORMATION: SKILLED :

PROGRESS DATE: UNSKILLED :
REPORT DATE: STAFF :

TOTAL MANOPOWER :

U
pt

o 
Pr

ev
. 

da
y

To
da

y 
pl

an

To
da

y 
Ex

ec
ut

ed

C
um

ul
at

iv
e 

[B
]S. NO.

% 
Progress

= [B] / [A] x 
[W%]

CONTRACTOR
PROJECT DETAILS:
LOI Ref.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CONSTRUCTION DAILY PROGRESS REPORT FOR  …………………………………………………………………………………………  AS OF DD-MM-YYYY………………………………………

RATESOR CUMM. 
QTY [A]UNITDESCRPTION AS 

PER SOR
SOR.  SR. 

NO.ACTIVITY
Monthly 

Cumulative 
Achieved

Backlog Remarks
NAME OF SUB-
CONTRACTOR 

(IF ANY)
WTG (3) 

[W%]
VALUE

B
al

an
ce

 q
ty

.

Fr
on

t A
va

ila
bl

e Progress Quantity

 Monthly 
Plan

U
pt

o 
Pr

ev
. 

da
y

To
da

y 
pl

an

To
da

y 
Ex

ec
ut

ed

C
um

ul
at

iv
e 

[B
]

A CIVIL WORK

[W%](IF ANY)

B
al

an
ce

 q
ty

.

Fr
on

t A
va

ila
bl

e

B  MECHANICAL ERECTION WORK

C ELECTRICAL WORKC ELECTRICAL WORK

D INSTRUMENTATION WORK

E ANY OTHER WORK

TOTAL CONSTRUCTION PROGRESS 100.0% 0.0%
(3) Weightages  to be assigned as per Cost & Effort

SAMPLE
 FORMAT
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1.0  

 
INTRODUCTION 
 

 Government of India has formed a joint venture company of M/s NTPC Ltd., 
M/s Coal India Limited (CIL),M/s Indian Oil Corporation & FCIL by name M/s 
Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter also referred to as 
“OWNER”, for setting up  a brown field Ammonia Urea Fertilizer Complex 
along with its associated offsite & utility facilities at existing fertilizer complex 
of FCIL, Gorakhpur, in the State of  Uttar Pradesh.  
 
  

2.0  SITE INFORMATION 
 

 The site for the proposed plant is located at Fertilizer Plant of HURL 
Gorakhpur and is well connected by road & rail. 
 

3.0  SOIL INFORMATION 
 

 Geo-technical investigation report is attached as annexure.  
 

4.0  SCOPE OF WORKS 
 

 The descriptions given below are only to give a preliminary idea about the 
scope of works and they do not limit the scope to these descriptions only. 
Hence, all other parts of the tender document like Schedule of Rates, 
technical specifications, drawings & general notes etc. shall be considered 
for actual scope of work. 
 

 Following are the Plants/Area where piling works are envisaged  
 

I. Administrative Building 
II. Technical Building 

III. Canteen 
IV. Central Lab & First Aid 
V. Urea Silo 
VI. Bagging Plant 

VII. Wagon Loading Platform 
VIII. Conveyor gantry and transfer tower 

IX. OSBL Pipe Rack 
X. Weigh Bridge 
XI. Fire Water Pump House 

XII. Warehouse & Central Workshop 
XIII. Utility Sub-Station 
XIV. Effluent Treatment Plant 
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XV. DM Plant 
XVI. Instrument Air 

XVII. Inert Gas 
 

The Installation of piles, their testing (Vertical Compression, Lateral, Uplift / Pullout 
and Integrity test) as per the Technical Specifications / I.S. code, good for construction 
drawing and SOR are in the scope of contractor.  

 
 

The scope of work shall also include any other item of work required to 
complete the work in all respects as per the specifications, drawings and 
instructions of Engineer-in-charge whether specifically mentioned or not in the 
tender documents. 
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1.0  SCOPE 
1.1  This specifications cover the installation of bored cast-in-situ reinforced concrete 

vertical piles. 
1.2  Installation of bored cast-in-situ concrete vertical piles shall also conform to IS: 

2911 (Part-1/Section-2). 
1.3  This specifications also covers the technical requirements for load test (Initial and 

Routine tests) on reinforced concrete single vertical piles of to assess their 
vertical, horizontal and pull-out load carrying capacity. 

1.4  Load tests on piles shall conform to IS: 2911 (Part-4). 
2.0  GENERAL REQUIREMENTS 
2.1  The work shall include mobilization of all necessary equipments, providing  

necessary engineering supervision through qualified and technical personnel, 
skilled and unskilled labour, etc. as required to carry out the complete piling work, 
load tests and submission of records / reports as per schedule. 

2.2  The Contractor shall guarantee the "Safe Load" capacity of piles for various modes 
i.e., vertical, lateral and pull-out loads for piles installed by him. 

2.3  Consequent upon award of work and prior to installation of job piles, the Contractor 
shall  
a) submit structural design of pile in terms of the parameters viz. allowable 

capacity, length, diameter, termination criteria, etc. for Owner's/ Consultant's 
approval.  

b) On owner's/Consultant's approval on pile design, install test piles and carry out 
all the initial (vertical, lateral and pull-out) load test of piles.  

c) Submit test results (pile capacities) and the record of initial load tests to 
owner/consultant.  

d)  Seek permission from owner/consultant for installation of job piles 
2.4  The Contractor shall make his own arrangements for locating the co-ordinates and 

position of piles shown in approved drawings and for determining the Reduced 
Levels (R.L) of these locations with respect to the single bench mark indicated by 
the Engineer-in-Charge. Two established reference lines in mutually perpendicular 
direction shall be indicated to the Contractor. The Contractor shall provide at site 
all the required survey instruments to the satisfaction of the Engineer-in-Charge so 
that the work can be carried accurately according to specifications and drawings. 

2.5  In case of working piles, if the pile rejected due to any reasons, attributable to 
contractor the Contractor shall install additional piles at no extra cost to the Owner.  

2.6  It is essential that all equipment and instruments are properly calibrated both at 
commencement and immediately after the tests so that they represent true values. 
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Certificates to this effect from an approved institution shall be furnished to the 
Engineer-in-Charge. If the Engineer-in-Charge so desires the contractor shall 
arrange for having the instruments tested at an approved laboratory at his own 
cost and the test report shall be submitted to the Engineer-in-Charge. If the 
Engineer-in-Charge desires to witness such tests Contractor shall arrange to 
conduct the test in his presence. 

2.7  The complete jacking system including the hydraulic jack, hydraulic pump and 
pressure gauge shall be calibrated as unit. The complete unit shall be calibrated 
over its complete range of travel for increasing and decreasing loads same as that 
of test loads. The calibration certificate shall be submitted to the Engineer-in-
Charge. 

2.8  The reaction load to be made available for the test shall be at least 25 % greater 
than the maximum jacking force. The reaction system as relevant shall be 
designed for the total reaction load. All reaction loads shall be stable and balanced 
during all operations of testing. During testing, stability of reaction system shall be 
ensured. 

2.9  The load applied on the pile shall be measured by a calibrated pressure gauge 
mounted on the jack with a least count of not more than 10 % of the safe load. 

2.10  The displacement of pile( In vertical, horizontal and uplift) shall be measured using 
dial gauges having a least count 0.01 mm. 

2.11  Load test shall be conducted at pile cut off level (COL). If the water table is above 
the COL the test pit shall be kept dry through out the test period by suitable 
dewatering methods without any extra cost to owner. 

2.12  In case of initial vertical load test where the water table level is higher than the 
COL Contractor may use reaction piles for testing purposes in each case. 
Engineer-in-Charge may at his discretion decide to rise the COL above water 
table. 

2.13  Full details of the equipment proposed to be used and the test setup with detail 
sketches shall be submitted to the Engineer-in-Charge, before making 
arrangement to carry out the tests, for his approval. Approval of the Engineer shall 
also be obtained after the test set up is complete prior to commencement of 
loading. 

2.14  All operations in connection with pile load test shall be carried out in a safe manner 
so as to prevent the exposure of people to hazard. 

2.15  If any test has to be discontinued, which in the opinion of the Engineer-in-Charge 
interferes with the load test results, and he decides to abandon the test, the 
Contractor shall install another pile for the purpose and repeat the test after 
correcting the fault and the cost of all such operations, including the cost of test 
pile, shall be at the Contractor's expense. 
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2.16  After completion of piling work contractor shall submit four copies of the following 
documents for Owners record and future reference: 
a. Initial load test data for all tests done along with the pile data and the analysis 
of the initial test results. 
b. Pile data along with concrete mix design detail (note pile data shall contain 

details as per requirement of Annexure- A). 
c. Routine load test data for all tests done. 
d. A full record giving all details of test in the Performa shown in Annexure- B shall 

be submitted in triplicate to the engineer immediately on completion of each 
test. The record shall also include the plots of: 
i. Load VS.  Settlement 
ii. Time VS.  Settlement (for each increment of load) 
iii. Characteristic of the piles and  the interpretation of the pile load test curve 

as per the criteria for safe loads as mentioned in the specification. 
2.17  Before commencement of the work, the Contractor shall submit Quality Assurance 

Plan to the Owner/Consultant for their approval. 
 

3.0  CODES AND STANDARDS 
3.1  All standards and codes of practice referred to herein shall be the latest editions 

including all applicable Amendments issued. 
3.2  All works shall be carried out as per the relevant Indian Standard Codes. In case of 

conflict between the specification and the IS codes referred to herein, the former 
shall prevail. Some of the applicable Indian Standards and codes are referred to 
here below: 
IS: 432(Part I&II) Specification for mild steel and medium tensile steel bars 

and hard drawn steel wire for concrete reinforcement. 
IS: 456 Code of Practice for plain and reinforced concrete. 
IS: 1786 Code of practice for twisted steel high strength deformed 

bars for concrete reinforcement. 
IS: 2911(Pr-I/Sec-2) Code of practice for design and construction of pile 

foundations- Bored cast-in-situ concrete pile. 
IS: 2911(Part-4) Code of practice for design and construction of pile 

foundation Load test on piles. 
IS: 5121 Safety code for piling and  other deep foundations. 
IS: 10262 Recommended guidelines for concrete mix design. 
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4.0  MATERIALS 
4.1  General 
 All materials vise cement, steel, aggregates, water etc., which are to be used for 

pile construction shall conform relevant IS codes specifications for properties, 
storage and handling of common building materials. However, aggregates more 
than 20 mm shall not be used. 

5.0  CONCRETE 
5.1  Enclosed Technical Specifications for cast-in-situ concrete and allied works along 

with IS:2911 Part I/Sec.2 - Code of Practice for Design and construction of pile 
foundations (Bored cast-in-situ concrete pile) shall be applicable to concrete works 
for piles. Use of plasticizer to control the water cement ratio shall be permitted on 
specific approval from Engineer-in-Charge. 

5.2  Grade and Minimum Cement Content 
 Design Mix of Concrete grade M-30 shall be used with Ordinary Portland Cement 

(OPC), Portland Slag Cement (PSC) or Portland Pozzolona Cement (PPC) only 
The cement content shall be as per mix design conforming to IS: 10262. However, 
the minimum cement content shall be 400 Kg, per cubic metre of concrete. In case 
of piles subsequently exposed to free water or in case of piles where concreting is 
done under water or drilling mud using methods other than the tremie, 10 percent 
extra cement over that required for the design grade of concrete at the specified 
slump shall be used subject to minimum quantities of cement specified above. 

5.3  For the concrete, water and aggregates specifications laid down in IS: 456 shall be 
followed in general. Natural rounded shingle of appropriate size may also be used 
as coarse aggregate. It helps to give high slump with less water cement ratio. 

5.4  Slump of Concrete 
 The slump of concrete shall vary between 150 to 180 mm. 
5.5 Cement:  Any of the following cements may be used as required 

Type of Cement Reinforced concrete 

 Minimum cement content (kg/m³) Maximum water-cement ratio 

43 Grade-OPC 400 0.50 

PSC 400 0.50 
PPC 400 0.50 
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6.0  REINFORCEMENT 
6.1  Longitudinal reinforcement in pile shall be high strength deformed steel bars with 

characteristics strength of 500 N/Sq.mm. conforming to IS: 1786 unless specified 
otherwise. Lateral reinforcement in pile shall be of mild steel conforming to IS: 432 
(Part-1) or HYSD steel bar conforming to IS: 1786. 

6.2  The minimum area of longitudinal reinforcements shall be 0.4 percent of the 
sectional area calculated on the basis of outside area of casing or the pile shaft 
where casing is not used, whichever is more. The minimum number of longitudinal 
reinforcement shall be six(6) and its minimum diameter shall be 12 mm. The 
stipulated minimum reinforcement shall be provided for the full length of pile. 
Adequate reinforcement shall be provided to take full uplift loads. 

6.3  The longitudinal reinforcement shall project up to development length as per 
requirements laid in IS: 456 in terms of multiple of bar diameter above cut off level 
unless otherwise indicated. 

6.4  The minimum diameter of the links or spirals bar shall be 6 mm and the spacing of 
the links or spiral shall not be less than 150 mm. The laterals shall be lied to the 
longitudinal reinforcement to maintain its shape and spacing. 

6.5  Reinforcement cage shall be sufficiently rigid to withstand handling and installation 
without any deformation and damage. As far as possible number of joints (laps) in 
longitudinal reinforcement shall be minimum. In case the reinforcement cage is 
made up of more than one segment these shall preferably be assembled before 
lowering into casing tube/pilebore by providing necessary laps as per IS: 456. 

6.6  Laps shall be staggered as far as practicable and not more than 50% bars shall be 
lapped at a particular section. Lap joints shall be staggered by at least 1.3 times 
the lapped length (Centre to Centre). 

6.7  Proper cover and central placement of the reinforcement cage in the pile bore 
shall be ensured by use of suitable concrete spacers or rollers cast specifically for 
the purpose. 

6.8  Minimum clear cover to all main reinforcements in piles shall not be less than 50 
mm unless otherwise specified. 

  
7.0  PILE INSTALLATION 
 Installation of piles shall be carried out as per pile layout drawings. Installation 

criteria and the direction of the Engineer-in-Charge. 
7.1  EQUIPMENT AND ACCESSORIES 
 The equipment accessories for installation of bored cast-in-situ piles shall be 

selected giving due consideration to the sub-soil conditions, ground water 
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conditions and the method of casting etc. These shall be of standard type and shall 
have the approval of the Engineer-in-Charge. 

 List of details of equipment and accessories proposed to be used for the job shall 
be submitted along with the bid. 

 The capacity of the rig shall be adequate so as to reach the specified founding 
level. 

7.2      CONTROL OF POSITION AND ALIGNMENT 
 Piles shall be installed as accurately vertical as possible. The permissible limits for 

deviation with respect to position and alignment (inclination) shall conform to IS: 
2911 (Part-1/Sec.-2), which is reproduced below for ready reference. 
a. The maximum deviation of vertical piles shall not exceed 1.5 per cent in 

alignment. 
b. Piles shall not deviate more than 75 mm or D/10 whichever is more from their 

designed position at cut off level. 
In case of piles deviating beyond these limits, the piles shall be replaced or 
supplemented by one or more additional piles without any extra cost to the Owner. 

7.3  BORING 
I.  Boring operations shall be done by rotary or percussion type drilling rigs using 

direct, reverse mud circulation (DMC or RMC) methods or grab method. In soft 
clays and loose sands, bailer method, if used, shall be used with caution to avoid 
the effect of suction. Boring operations by any of the above methods shall be done 
using drilling mud. 

II.  The Contractor shall satisfy himself about the suitability of the method to be 
adopted for site. If DMC or RMC is used bentonite slurry shall be pumped through 
drill rods by means of high pressure pumps. The cutting tool shall have suitable 
ports for the bentonite slurry to flow out at high pressure. If on mobilization, the 
Contractor fails to make a proper bore for any reason, the Contractor has to 
switchover to other boring methods as approved by the Engineer-in-Charge at no 
extra cost to the Owner. 

III.  Working level shall be above the cut off level. After the initial boring of about 1.0 to 
2.0 m temporary guide casing shall be lowered in the pile bore. The diameter of 
guide casing shall be of such diameter to give the necessary finished diameter of 
concrete pile. The centre line of guide casing shall be checked before continuing 
further boring. Guide casing shall be minimum 1.0 m length. Additional length of 
casing may be used depending on the condition of strata, ground water level etc. 

IV.  Use of drilling mud (bentonite suspension/slurry) for stabilizing the sides of the pile 
bore is necessary wherever is likely to collapse in the pile bore. Drilling mud to be 
used shall meet the following requirement. 
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V.  Liquid limit of bentonite when tested in accordance with IS: 2720(Part-V) shall be 
more than 300 percent and less than 450 percent. 

VI.  Sand content of the bentonite powder shall not be greater than 7 percent. 
VII.  Bentonite solution should be made by mixing it with fresh water using pump for 

circulation. The density of the freshly prepared bentonite suspension shall be 
between 1.034 and 1.10 gm/ml depending upon the pile dimensions and type of 
soil in which the pile is to be cast. However the density of bentonite suspension 
after mixing with deleterious materials in the pile bore may be up to 1.25 gm/ml. 

VIII.  The Marsh viscosity when tested by a Marsh cone shall be between 30 to 60 
seconds. 

IX.  The differential free swell shall be more than 540 percent. 
X.  The pH value of the bentonite suspension shall be between 9 and 11.5 

XI.  The bentonite slurry and the cuttings, which are carried to the surface by the rising 
flow of slurry shall pass through setting tanks of adequate size to remove the sand 
and spoils from the slurry, before the slurry is recirculated to the boring. The 
bentonite slurry mixing and recirculation plant shall be suitably designed and 
installed. 

XII.  The bentonite slurry shall be maintained at 1.5 m above the ground water level 
during boring operations and till the pile is concreted. When DMC and RMC 
method is used the bentonite slurry shall be under constant circulation till start of 
concreting. 

XIII.  The size of cutting tools shall not be less than the diameter of the pile by more 
than 75 mm. However, the pile bore shall be of the specified size. 

XIV.  Socketing shall be done as per Geo-technical Report/ pile design requirement 
point of view wherever required. 

7.4  CHISELING 
a.  Chiseling may be restored to with the permission of the Engineer-in-Charge below 

the socketing horizon. The chiseling tool or bit shall be of adequate size and 
weight so as to reach the desire depth. 

7.5  LENGTH OF PILE:-  
The length of pile shall be as per recommendations of soil investigation report.. In 
case, hard soil / rock is encountered and chiseling is to be retorted to, the criteria 
for termination and socketing shall be as per recommendations of soil report/ IS 
code. 

7.6  CLEANING OF PILE BORE  
I.  After completion of the pilebore up to the required depth, the bottom of the pile 

bore shall be thoroughly cleaned. Cleaning shall ensure that the pile bore is 
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completely free from sludge /bored material, debris of rock/boulder etc. Necessary 
checks shall be made for pile bore as described in the subsequent clauses to 
confirm the thorough cleaning of the pile bore. 

II.  Pile bore spoil along with used drilling mud shall be disposed off from site as 
directed by the Engineer-in-Charge. 

7.7  ADJACENT STRUCTURES 
 When working near existing structures care shall be taken to avoid any damage to 

such structures. 
 
7.8  CONCRETING 

I.  Concreting shall not be done until the Engineer-in-Charge is satisfied that the pile 
termination level is reached and the pile bore is cleaned properly and thoroughly. 

II.  The time interval between the completion of boring and placing of concrete shall 
not exceed 6 hrs. In case the time interval exceeds 6 hrs. the pilebore shall be 
abandoned. However, the Engineer may allow concreting provided the Contractor 
extends the pile bore by 0.5 m beyond the proposed depth, and clean the 
pilebore. The entire cost of all operation and materials for this extra length shall be 
borne by the Contractor. 

III.  Pile bore bottom shall be thoroughly cleaned to make it free from sludge or any 
foreign matter before and after placing the reinforcement cage. 

IV.  Proper placement of the reinforcement cage to its full length shall be ensured 
before concreting. 

V.  Concreting shall be done by tremie method. The operation of tremie concreting 
shall be governed by IS: 2911(Part-1/Sec.2). Drilling mud shall be maintained 
sufficiently above the ground water level. 

VI.  Concreting operations shall not proceed if the contaminated drilling mud at the 
bottom of the pile bore posses density more than 1.25 T/Cu.m. or sand content 
more than 7%. The drilling mud sample shall be collected from the bottom of 
pilebore as mentioned in subsequent clause. 

VII.  Consistency of the drilling mud suspension shall be controlled throughout 
concreting operations in order to keep the bore stabilized as well as to prevent 
concrete getting mixed up with the thicker suspension of the mud. 

VIII.  It shall be ensured that volume of concrete poured is at least equal to the 
theoretically computed volume of pile shaft being cast. 

IX.  The temporary guide casing shall be withdrawn cautiously after concreting is done 
up to the required level. While withdrawing the casing concrete shall not be 
disturbed. 
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7.9  CUT OFF LEVEL (COL) 
I.  Cut off level of piles shall be as indicated in drawings released for construction or 

as indicated by the Engineer-in-Charge. 
II.  The top of concrete in pile shall be brought above the COL to remove all laitance 

and weak concrete and to ensure good concrete at COL for proper embedment in 
to pile cap. 

III.  Concrete shall be cast upto Ground level, to permit overflow of concrete for visual 
inspection.  

IV.  In the circumstance where COL is below ground water level, the need to maintain 
a pressure on the unset concrete equal to or greater than water pressure shall be 
observed and accordingly length of extra concrete above COL shall be determined 
by the Contractor with prior approval of Engineer-in-Charge. 

7.10  SEQUENCE OF PILING 
I.       Each pile shall be identified with a reference number. 

II.  The convenience of installation may be taken into account while scheduling the 
sequence of piling in a group. This scheduling shall avoid piles being bored close 
to other recently constructed piles. 

7.11  REJECTION AND REPLACEMENT OF DEFECTIVE PILES 
 The Engineer-in-Charge reserves the right to reject any pile which in his opinion is 

defective on account of load capacity structural integrity, position, alignment, 
concrete quality etc. Piles that are defective shall be pulled out or left in place as 
judged convenient by the Engineer-in-Charge, without affecting the performance of 
adjacent piles. The Contractor shall install additional piles to substitute the 
defective piles as per the directions of the Engineer-in-Charge, at no extra cost to 
the Owner. 

7.12  RECORDING OF PILING DATA 
 The Contractor shall record all the information during installation of piles. Typical 

data sheet for recording pile data shall be as indicated in ANNEXURE- A enclosed 
and the Pile Load Test Data shall also be recorded as per the details indicated in 
Annexure- B enclosed. On completion of each pile installation, pile record in 
triplicate shall be submitted to Engineer-in-Charge within two days of completion of 
concreting of the pile. 

 
8.0  SAMPLING, TESTING, AND QUALITY ASSURANCE 
8.1  Facilities required for sampling and testing materials, concrete, etc. in field and in 

laboratories shall be provided by the contractor. The contractor shall carry out all 
sampling and testing in accordance with the relevant Indian Standards and this 
specification. Where no specific testing procedure is mentioned the test should be 



 

TECHNICAL SPECIFICATION FOR 
BORED CAST-IN-SITU CONCRETE 

VERTICAL PILES 

EM250-G201-0201 1  

DOCUMENT NO REV
SHEET  12 of 24 

 

________________________________________________________________________________________________________ 
FORM NUMBER 02-0000-0021 F2 REV 0                                                                                                                            All rights reserved 

 

carried out as per the prevalent accepted engineering practice to the direction of 
Engineer-in-Charge. Test shall be done in presence of engineer of the engineer or 
his authorized representative. In case the Engineer requires additional tests, the 
contractor shall arrange to get these tests done and submit to the Engineer the test 
results in triplicate within three days after completion of any test. 

 
8.2  RECORDS 
 The contractor shall maintain records of all inspection and testing, which shall be 

made available to the Engineer. The Engineer at his discretion may waive some of 
the stipulations for small and unimportant concreting operations and other works. 

8.3  UNSUITABLE MATERIALS 
 Materials found unsuitable for acceptance shall be removed and replaced by the 

contractor. The work shall be redone as per specification requirements and to the 
satisfaction of the Engineer at no extra cost to the Owner. 

8.4  QUALITY ASSURANCE PROGRAM 
I.  The Contractor shall submit and finalize a detailed Field Quality Assurance 

program within 30 days from the date of award of contract, according to the 
requirements of this specification. This shall include setting up of a testing 
laboratory, arrangement of testing apparatus/equipment, deployment of qualified/ 
experienced manpower, preparation of field quality plan, etc. On finalized field 
quality plan, the Owner shall identify, customer hold points, beyond which the work 
shall not proceed without written approval from the Engineer. The testing 
apparatus/equipment installed in the field laboratory shall be calibrated / corrected 
by the qualified persons as frequently as possible to give accurate testing results. 

II.  Frequency of sampling and testing, etc. and acceptance Criteria are given in 
Table- 1. The testing shall be done at field laboratory or any other laboratory 
approved by the Engineer-in-Charge. However, the testing frequencies set forth 
are the desirable minimum and the Engineer shall have the full authority to call for 
tests as frequently as he may deem necessary to satisfy himself that the materials 
and works comply with the appropriate specifications. The materials shall be 
tested to all the specified requirements as per relevant IS codes before 
acceptance at manufacturers premises or at independent Government laboratory. 
Tests indicated in the Table- 1 are for cross checking at site the conformity of the 
materials to some of the specifications. 

8.5  TESTING OF CONCRETE 
I.  Concrete and other materials shall be tested for quality and strength and other 

properties as per relevant IS codes. 
II.  One sample consisting of six test cubes shall be made from the concrete used in 

each test pile, three to be tested after 7 days and 3 after 28 days. 
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III.  For working piles, minimum one sample consisting of six test cubes shall be made 
from the concrete for the first ten piles, three to be tested after 7 days and three 
after 28 days. Thereafter minimum one sample consisting of there test cubes for 
every 25 piles shall be tested for the 28 day cube strength. 

IV.  In preparation of test cubes/specimens vibrators shall not be used. 
V.  Concrete shall be tested for slump at every one hour interval. 

VI.  Other materials like aggregates, reinforcement, etc., shall be tested as per 
relevant IS codes. 

8.6  TESTING FOR POSITION AND ALIGNMENT 
I.  Each pile shall be checked for its position with respect to specified location. Each 

pile bore shall be checked for its alignment. 
II.  Permissible limits for deviation shall be as specified elsewhere in this section of 

specification. 
8.7  PROPERTIES OF DRILLING MUD 

I.  Properties of drilling mud shall be checked as per the requirements specified in 
clause no. 7.3 (IV) of this specification. Prior to use in piling work and there after 
minimum once in a week or as found necessary by the Engineer one sample 
consisting of 3 specimens shall be tested. 

II.  Density and sand content of the drilling mud shall be checked at least in each pile 
for first 10- piles before concreting. In case of satisfactory results the frequency of 
sampling shall not be less than one in 25 piles. 

8.8  CHECK FOR PILE BORE 
I.  On completion of boring and cleaning the bottom of each pile bore shall be 

checked by the methods as approved by the Engineer-in-Charge to ensure that it 
is free from pile bore spoil/debris and any other loose material, before concreting 
shall be done only after the approval of the Engineer-in-Charge. 

II.  For sampling of drilling mud from the pile bore the following method or any other 
suitable method shall be adopted. 

III.  A solid cone shall be lowered by a string to the bottom of pile bore. A sampler tube 
closed at top with a central hole (hollow cylinder) is lowered over the cone, then a 
top cover shall be lowered over the cylinder. Care shall be taken for proper fittings 
of assembly to minimize the leakage while lifting the cone assembly to the ground 
surface. The slurry collected in the sampler tube shall be tested for density and 
sand content. 

9.0  LOAD TEST ON PILES 
9.1  TYPE OF TESTS 
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I.  The Contractor shall carry out two categories of load tests i.e. Initial Load and 
Routine Load Tests in accordance with IS: 2911 (Part-4). 

II.  Initial load test shall be conducted to assess the safe load carrying capacity of pile 
before start of installation of working piles. This shall include the following type of 
tests: 
a. Cyclic compression load test to assess safe vertical load capacity. 
b. Lateral load test to assess safe horizontal load capacity. 
c. Tension load test to assess safe pull out load capacity. 

 The minimum number of Initial Load Test for each diameter of pile proposed shall 
be as per Schedule of Rate. 

III.  Routine load tests of piles as per IS: 2911 (Part-4) shall be conducted to verify the 
load capacity of working piles. This shall include the following types: 
a. Direct Compression load test for vertical load capacity. 
b. Lateral load test for horizontal load capacity. 

IV.  The minimum number of routine load test for each diameter and type shall be 1.5 
percent of the total number of working piles. The number of tests may be 
increased up to 2 percent as decided by the Engineer -in-Charge in a particular 
case depending upon nature, type of structure and strata condition. 

V.  Integrity test : integrity test for all working pile shall be conducted by the contractor  
 

9.2  TEST PILE 
I.       The test piles for routine load test shall be identified by the Engineer-in-Charge. 

II.  A minimum time period of four weeks shall be allowed between the time of pile 
casting and testing Test pile head shall be prepared for testing purposes only one 
week after casting the pile. 

III.  The test piles shall be cut off at the proper level and provided with a proper cap so 
as to provide a plane bearing surface for the test plate and for proper 
arrangements for seating of the jack and dial gauges. 

9.3  VERTICAL LOAD TEST 
I.  EQUIPMENT AND TEST SET UP 

A steel plate of sufficient thickness not less than 50 mm shall be centred on the 
pile head to prevent it from crushing under applied load. The size of the plate shall 
neither be less than the pile size nor less than the area covered by the base of the 
hydraulic jack(s). 
The datum bars shall be supported on immovable supports preferably of concrete 
pillars or steel sections placed sufficiently far away from the test pile. The distance 
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shall not be less than 3 times the diameter of test pile and in no case less than 2 
metres from the edge of test pile. These supports shall be placed at a sufficient 
depth below ground to be unaffected by ground movements. 

II.  LOADING SYSTEM 
 The test load on the pile shall be applied in one of the following ways as approved 

by the Engineer-in-Charge. 
a. By means of hydraulic jack(s) which obtain reaction from kentledge heavier 

than the required test load. While using this method care shall be taken to 
ensure that the centre of gravity of kentledge heavier than the required test 
load. While using this method care shall be taken to ensure that the centre of 
gravity of kentledgte is one the axis of the pile. The load applied by the jack(s) 
shall also be coaxial with the pile. The nearest edge of the crib supporting the 
kentledge stack shall not be closer than 1.5 metre to the edge of the test pile. 

b. By means of hydraulic jack(s) which obtained reaction from anchor piles or/and 
suitable loading frame. While using this method all anchor piles shall be at a 
centre to centre distance of at least three times the test pile shaft diameter from 
the test pile and in no case less than 2 metres. Care shall be exercised to 
ensure that the datum bar supports are not affected by heaving up of the soil. 

c. By means of hydraulic jack(s) which obtain reaction from suitable rock anchors. 
When this method is adopted, the anchor transferring the load to the ground 
shall not be closer than two times the test pile shaft diameter to the test pile and 
in no case less than 1.5 m. 

d. By means of combination of kentledge, anchor pile, rock anchors. 
III.  MEASURING SYSTEM 
 Settlement of the pile shall be recorded by four dial gauges placed at diametrically 

opposite locations and suspended from the datum bar around the pile. 
IV.  TEST PROCEDURE 
 The test shall be carried out by the Direct Loading Method in successive 

increments for routine load test and by the Cyclic Loading Method for initial load 
test as detailed below and as directed by the Engineer-in-Charge 

V.  DIRECT LOADING METHOD 
 The test shall be carried out as per the procedure outlined below: 

a. The load shall be applied to the pile top in increments (steps) of about 20% of 
the rated capacity of the pile or as directed by Engineer. Each increment of load 
shall be applied as smoothly and expeditiously as possible. Settlement reading 
shall be taken before and immediately after the application of next increment 
and at 15, 30 minutes and thereafter at every half hour until application of the 
next load increment. 
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b. Each stage of loading shall be maintained till the rate of movement of the pile 
top is not more than 0.2 mm/hr. or until two hours have elapsed whichever is 
earlier. 

c. The rate of movement of pile shall not be permitted to be extrapolated from 
period of test less than one hour. 

d. Loading on pile shall be continued till one of the following takes place: 
i. In case of initial load test, applied load reaches three times the assumed 

safe load or the settlement of pile exceeds a value of 10 per cent of bulb 
diameter incase of under-reamed pile. 

ii. In case of Routine load test, applied load reaches one and half time the safe 
load or the maximum settlement of test loading in position attains 12 mm. 

e. Where yielding of the soil does not occur, the full test load shall be maintained 
on the pile head for a minimum period of 24 hrs. after the last increment of load 
and settlement shall be recorded at 6 hours interval during this period. 

f. Unloading shall be carried out in the same steps as loading. A minimum period 
of 30 minutes shall be allowed to elapse between two successive stages of 
load decrement. The final rebound shall be recorded 6 hours after the entire 
test load has been removed. 

VI.  CYCLIC LOADING TEST 
 The test shall be carried out to find out separately skin friction and point bearing 

capacity of single pile. However, this test is not applicable for under reamed piles. 
The test procedure shall be as given below: 
a. In general this test shall be conducted on similar lines as mentioned in Direct 

Loading Method. In addition, alternate loading and unloading up to zero load 
shall be done in steps at each stage of loading. The load increment/decrement 
for each steps shall be 20% of the rated capacity. The readings of all the dial 
gauges shall be recorded at the end of each step and the total and net 
settlement for each stage shall be calculated. 

b. For each stage, the loading of each steps shall be maintained for 15 minutes 
before reaching the maximum load. The maximum load for each stage shall be 
maintained for one hour. The full test load shall be maintained on the pile head 
for 24 hours. 

c. Each step of unloading shall be maintained for 15 minutes and the subsequent 
rebound in the pile shall be measured accurately. 

d. A period of 15 minutes shall be allowed to pass between the successive 
unloading and loading operations. 

e. To find out separately skin friction and point bearing capacity of pile the 
procedure as given in Appendix- A of IS: 2911(Part-4) shall be followed. 
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VII.  ASSESSMENT OF SAFE LOAD 
 The safe vertical load on single pile from the load test shall be the least of following 

values: 
a. 2/3 of the load at which the total settlement attains a value of 12 mm unless 

otherwise specified in tender documents. 
b. 50% of the final load at which the total settlement equals 10 percent of the pile 

diameter in case of uniform diameter piles. 
VIII.  HORIZONTAL LOAD TEST 
IX.  EQUIPMENT AND TEST SET UP 

a. The test plate shall be set in high strength grout to provide full bearing against 
the projected areas of the pile. The size of the test plate shall be adequate to 
accommodate the spherical bearing and transfer the load to the pile. 

b. Sufficient clearance shall be allowed between the test pile and the datum bar 
for the anticipated lateral movement of the pile when datum bar (for fixing the 
dial gauge) is located on the opposite side to the point of load application. 

X.  LOADING SYSTEM 
a. Loading shall be applied by a hydraulic jack of adequate capacity equipped with 

spherical bearing at the top of ram and bearing plate at the bottom side, 
abutting the pile horizontally and reacting against a suitable system. 

b. The reaction may be provided by the wall of the excavated pit when the test is 
being conducted below ground level or by a neighboring pile, in which case 
thrust pieces shall be inserted on their end of the jack to make up the gap as 
approved by the Engineer. 

c. Load shall be applied on the pile at or approximately at cut of level (COL). 
XI.  MEASURING SYSTEM 
 The deflection shall be measured at a point diametrically opposite to the point of 

load application. In case such a measurements is not possible, the deflection shall 
be recorded using at least 2 dial gauges kept at a spacing of 30 cm. at a suitable 
height and the displacement interpolated at load point from similar triangles. 

 Deflection of the pile at the level of load application shall be measured by dial 
gauge fixed to datum bar. The datum bar shall rest on immoveable supports as 
described elsewhere in this specification. 

XII.  TEST PROCEDURE 
 The test procedure shall be similar to that for vertical load test. 
 Loading on the pile shall be continued till one of the following takes place: 
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a. In case of Initial load test applied load reaches thrice the assumed safe lateral 
load capacity of deflection of pile at the loading point exceeds. 

b. In case of Routine load test, applied load reaches one and half times the 
assumed safe load capacity or a deflection at the loading point exceeds 5 mm. 

XIII.  ASSESSMENT OF SAFE LOAD 
 The safe lateral load of single pile shall be the least of following: 

a. 50 % of the load for which the total deflection is 12 mm. 
b. Load corresponding to 5 mm total deflection. 
c. Load corresponding to any other specified displacement as per performance 

requirement. 
 Pile groups shall be tested under conditions as per actual use in the structure as 

far as possible. 
However, for routine test (i) above is not applicable. 
NOTE: The deflection of pile is at the cut off level of the pile. 

9.4  PULL OUT TEST 
I.        EQUIPMENTS AND TEST SET UP 

a. Uplift force may be applied by means of hydraulic jack(s) using a suitable 
pullout set up as approved by the Engineer. 

II.       LOADING SYSTEM 
a. Load shall be applied along the longitudinal axis of the pile using an approved 

reaction system. Uplift forces on the pile may be applied directly to the test pile 
or through a lever system. 

b. The reaction may be provided by neighboring piles or blocks constructed for 
this purpose. 

c. The reaction supports/blocks/piles shall be at least 2.5 times the test pile 
diameter. 

III.   MEASURING SYSTEM 
a. Displacement of the pile shall be recorded using two dial gauges placed at 

diametrically opposite locations ad suspended from the datum bar around the 
pile. Datum bar shall be provided with immoveable supports as described 
elsewhere in this specification. 

IV.        TEST PROCEDURE 
 The test procedure shall be similar to that for vertical load test. 
 The loading on pile shall be continued till one of the following takes place. 
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a. The loading on pile top equals three times the estimated safe load. 
b. The load- displacement curves shows a clear break (downward trend). 

V.       ASSESSMENT OF SAFE LOAD 
 The safe load of the pile shall be the least of the followings: 

a. Two third of the load at which the total displacement is 12 mm. 
b. 50% of the load at which the load displacement curve shows a clear break 

(down work trend). 
 

10.0  RECORDING OF DATA & PRESENTATION 
I.  The pile test data essentially concerns three variables, namely, load, displacement 

and time. These are to be recorded sequentially for the tests under consideration 
and shall be recorded in a suitable tabular form along with the information about 
the pile as per Annexure-A & B and Table-1. 

II.  The data may be suitably presented by curves drawn between the variables and 
safe loads shown on the graphs. Load displacement curve should be an assential 
part of presentation. 
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  A N N E X U R E -  A 

P I L E   D A T A 

1. Reference No. Location(Co-ordinates) 
____________Area. 

2. Sequence of Piling 

3. Pile diameter & Type 

4. Working Level (Platform level) 

5. Cut Off Level (COL) 

6. Actual Length Below COL 

7. Pile Termination Level 

8. Top Of Finished Concrete Level 

9. Date and Time of Start and Completion of Boring 

10. Depth of Ground Water Table in the Vicinity 

11. Type Of Soil at pile tip 

12. Method of Boring Operation 

13. Details of Drilling mud as used: 

a. Freshly Supplied Mud, Liquid Limit, Sand Content, Density, Marsh Viscosity, 
Swelling Index, pH value. 

b. Contaminated Mud Density, Sand Content. 
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14. SPT (N) values in soil (from the nearest bore hole) UCS value in rock (from the 
nearest bore hole) 

15. Chiseling, if any From.......................... M.  To.......................... M. 

16. Date and Time of Start and Completion of concreting. 

17. Method of placing concrete. 

18. Concrete Quantity: 

Actual 

Theoretical 

19. Ref. Number of Test Cubes 

20. Grade and Slump of concrete 

21. Results of Test Cubes 

22. Reinforcement Details: 

Main Reinforcement Stirrups: Type 

No.:_________________ No.:_________________ 

Dia.:________________ Dia.:________________ 

Depth:_______________ Depth:_______________ 

23. Any other information regarding obstructions, delay and other interruption to the 
sequence of work 
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1.0 INTRODUCTION 
 
1.1 The purpose of the present document is to outline the minimum safety requirements 

applicable to personnel, equipment and facilities during erection, pre-commissioning and 

commissioning activities of OWNER / CONSULTANT Construction Sites. Constructing safe 

structure and providing safe working environment to the personnel is a vital factor in 

successful construction business. Safety and health are as much as part of effective project 

planning and control as the cost, schedules, procurement and quality. Indeed they are all 

closely interrelated. Productivity, safety and quality can move forward in close proximity. 

 
1.2 OBJECTIVES 
 
 OWNER/CONSULTANT Site Management has following main objectives regarding safety 

at site. 
 a) No Accident 
 b) To make the environment safe 
 c) No harm to people 
 d) Safety is everyone’s responsibility 
 e) To make the job safe 
 
2.0 GENERAL 
 
2.1 These rules do not exempt the Contractor from statutory Health, Safety and Environmental 

duties but are intended to assist in attaining a high standard of compliance with those 
duties, in order to provide a safe and healthy working environment. 

 
2.2 OWNER/CONSULTANT will assist Contractors in any practical way to facilitate safe 

working, and requires full co-operation in observing these rules. 
 
2.3 The rules for Health and Safety specified herein are in no way intended to relieve the 

Contractor from any obligation or liability under the Contract, nor is it intended to relieve the 
Contractor of any of his legal obligations for the avoidance of accidents. 

 
2.4 In all matters arising in the performance of the Contract, the Contractor shall conform with all 

Statutory Regulations and By-Laws made with statutory authority by Government 
Departments or by Local or other Authorities that shall be applicable to the Works. 

 
2.5 The Contractor, in the performance of the Contract, shall not endanger the safety or 

unlawfully interfere with the convenience of the public in any manner. 
 
2.6 The Contractor's representative on Site shall communicate details of these rules for Health, 

Safety and Environment to all Contractors’ employees and to all Subcontractors and 
Subcontractors’ employees employed on the Site. 
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2.7 The requirements of the Client/Owner's existing Site Rules/Regulations form part of the 
Contract and in the case of conflict between the OWNER/CONSULTANT’S rules, the 
highest standard shall be applied. 

 
2.8 At the tender stage OWNER/CONSULTANT will require to see a copy of the Contractor's 

policy, organization and arrangements for the Health and Safety at Work.  The Contractor 
shall submitted complete documents Health and Safety Questionnaire. Contractor shall 
deploy safety officer of adequate experience at each work site or during each shift including 
Sunday/holiday with approval of EIC/Owner. 

  
3.0 SITE HEALTH, SAFETY AND ENVIRONMENT INDUCTION 
 
3.1 All personnel shall receive OWNER/CONSULTANT and Contractors’ site Health, Safety and 

Environment induction before they commence work on site.  The induction shall comprise 
information on the various hazards which they may come into contact with, instructions on 
the site emergency procedures, warning and alarm systems, and permit to work system, 
first aid locations, welfare facilities, access routes and project specific rules.  

 
3.2 It is the responsibility of the Contractor to familiarize all new personnel to the Project on the 

actual location of muster points, fire alarm points, first aid stations and the like. 
 
4.0 DEMARCATION  
 
4.1 Construction personnel are restricted to the construction areas shown on the Contract 

Drawings.  Any personnel found on/in or interfering with the existing works/plant, without 
permission, will be dismissed from site.  Any work outside of these areas may only be 
carried out with the written agreement of OWNER/CONSULTANT. 

 
 Before any work is started on the site, the Contractor's representative shall report to 

OWNER/CONSULTANT, who will confirm to the Contractor's representative, the limits of 
the working area(s) and shall be informed of any special requirements appertaining thereto.   

 
5.0 ACCESS TO THE CLIENT’S FACILITIES/BUILDINGS 
 
5.1 The Client’s Facilities, including the canteen/cafeteria and toilets shall not be used by 

Construction Personnel. 
 
5.2 Construction Personnel shall not enter any of the Owner’s building unless escorted by a 

member of the OWNER/CONSULTANT’S staff (or working with prior agreement to Owner’s 
Permit to Work System). 

 
6.0 BEHAVIOR ON SITE 
 
6.1 All Contractors' personnel shall treat everyone with respect and will refrain from any sexually 

suggestive or abusive comments or behavior. 
 
7.0 SMOKING, EATING AND DRINKING 
 
7.1 Smoking, eating and drinking is allowed in designated areas. 
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8.0 DRUGS AND ALCOHOL 
8.1 The possession or use of illicit drugs and alcohol on site is not permitted.  Anyone who is 

found, or suspected to be, under the influence of either will be removed from site (subject to 
the Contractors’ disciplinary procedure). 

 
8.2 Anyone taking prescriptive drugs shall advise their employer, in particular those drugs that 

may impair their performance.  Their employer may make arrangements to assign them to 
more suitable work, but shall ensure that the OWNER/CONSULTANT Construction 
manager is informed without delay. 

 
9.0 PERMIT TO WORK SYSTEM 
 
9.1 All construction works will be carried out under a permit to work system.  It is designed to 

protect personnel and plant and consists of an organized and predefined safety procedure.  
It forms a clear record of all foreseeable hazards which have been considered in advance of 
construction operations.   

 
9.2 The identities of the permit “Issuing Authority” will be OWNER and the “Permit Acceptor” will 

be the Contractor.  
 
9.3 The following types of permits will be issued: 
 
 • Clearance Certificate - all other permits are invalid without this Certificate, (this 

certificate can be used for general work). 
 • Hot Job Work Permit. 
 • Electrical Work Permit. 
 • Confined Spaces Work Permit. 
 • Excavations Work Permit. 
 • Working at Height work Permit. 
 • Radiography Work Permit. 
 • Cold Job Work Permit. 
 • Road Closure Work Permit. 
 
9.4 Written requests for permits must be submitted to Owner at least twenty-four hours in 

advance and the permits will be issued daily.  Permits shall be given to Safety Officers of 
the contractor, by representatives authorized by Owner in approved formats. 

 
 
10.0 ACCESS, SITE PASSES AND SECURITY 
 
10. 1 Passes 
 
 All personnel and vehicles shall enter and leave the site via the entrance authorized for 

construction personnel and traffic.  Contractors' employees shall not enter any part of the 
site other than for the purpose of carrying out the Works. 

  
 All personnel shall be issued with a site pass.  The site pass must be carried (or displayed 

on the pass holder's lapel) at all times.  Details of all personnel requiring site passes shall be 
submitted to OWNER/CONSULTANT at least seven working days in advance of the  
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 planned start-on-site date.  Site passes shall be submitted for inspection on entering or 
leaving the site, or when requested for inspection by OWNER/CONSULTANT or Security. 

  
 Loss of site passes must be reported immediately to Owner/Consultant.  Lack of a site pass 

may mean delay at the site entrance.  Owner/Consultant shall not accept any responsibility 
for lost time or costs incurred. 

  
 On completion of their assignment, or termination or their employment, all personnel will 

return their site pass to Owner or Owner representative/ Owner authorized personal. 
 
10.2 Security 
 
 The security of Contractor's plant, tools, equipment, materials (including free issue materials 

properly handed-over by Owner/Consultant) are the responsibility of the Contractor.  It is the 
Contractor's responsibility to satisfy themselves that the security arrangements in existence 
on the site are adequate.  The Contractor shall provide any other security measure that he 
deems necessary for the control and security of Contractor owned equipment and plant, 
including for free-issue plant and materials, both within the site establishment area and the 
working areas on the site. 

 
 Owner accepts no liability for any loss, damage or deterioration to the Contractor's plant 

tools equipment and materials. 
 
 Owner reserves the right to search at random all personnel, any Contractor's employee, or 

employees of its servants, agents, Contractors or any vehicle entering or leaving the site.  
Any package or container being taken into or out of the site may be opened and inspected 
by security staff or any other persons authorized by Owner/Consultant to make such a 
search or inspection. 

 
  It is the Contractor's obligation and responsibility to ensure that OWNER / CONSULTANT 

right to search and inspect persons and property, extends to and is brought to the attention 
of all his personnel. 

 
 Personnel shall give all possible assistance and make available any facilities required to 

assist OWNER/CONSULTANT and the Police in pursuance of the prosecution of any 
person(s) responsible for alleged malicious damage or loss to the Works or existing 
installations. 

 
 Owner shall not accept any responsibility for the loss or damage of personal effects.  The 

security and safekeeping of personal effects is the responsibility of each individual. 
 
10.3 Construction personnel will not be admitted to the Construction Areas unless they have 

undergone Owner/ Consultant’s induction, and received a security pass. 
 
 No Induction, No Pass, No Access to the Site 
 
10.4 OWNER/CONSULTANT reserves the right to deny access to the Construction Site/Areas 

and/or the Construction Car parks to any person, or vehicle. 
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10.5 Individuals may be excluded from and refused future entry to the Site and/or Construction 
Areas for any breach of Safety or Security Rules, or exceeding the speed limit (20 mph on 
roads leading to the site off the public highway and 5 mph in the construction area). 

 
10.6 No plant/skips waste or materials may leave the Construction Area without the clearance of 

OWNER/CONSULTANT. 
 
10.7 The taking of photographs on the site is prohibited. 
 
10.8 Vehicles with children under the age of 16 years or animals onboard will not be allowed 

access. 
 
10.9 Visitors will only be allowed by appointment (two days’ notice to OWNER/CONSULTANT is 

required).  Visitors shall be accompanied by a member of the Contractor’s team (who has 
received Health, Safety and Environment Induction) at all times.  The visitor will have to 
obtain a visitor’s pass, and be collected from and returned to the main gate.   

 
10.10 Each Contractor will keep a daily register of who is on site.  The register will record name, 

pass number, time-in and time-out (records on time-clocks will not be permitted).  This 
information shall be used to check personnel (role call) in the event of an emergency 

 
11.0 PARKING, DELIVERIES AND VEHICLE PASSES 
  
11.1 Contractors’ personnel shall not be allowed to park any vehicle on the main car park or site.  

All contractors shall park in the Contractors’ Temporary Car Park. 
 
11.2 The Contractor shall arrange transport between the parking area(s), the main site gate and 

the Contractor's establishment and working areas if judged to be necessary. 
 
11.3 Vehicles used solely for transporting of tools and equipment may be allowed access to the 

working area(s) for unloading/loading only.   
 
11.4 Owners of vehicles parked illegally will have their car pass taken off them and told to 

remove the vehicle from site.  They may have their site pass withdrawn and be refused 
further access to the Construction Site. 

 
11.5 The Construction Areas will be restricted to construction plant and delivery vehicles. 
  
11.6 The speed limit on site is 10 mph on the approach roads leading to the site off    the public 

highway and 5 mph on the construction areas  
 
 
12.0 SITE OPENING AND CLOSING TIMES 
 
12.1 The site will be open from 8.00am to 6.00pm Monday to Saturday.  Work outside the agreed 

normal working hours will be by agreement with Owner (subject to two working days’ 
notice).  All applications for out of hour working will identify the scope of work, supervision 
arrangements and a list of personnel. 
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13.0 SITE SUPERVISION 
 
13.1 The Contractor must ensure that an employee of suitable seniority and authority, with 

responsibility for Health and Safety, is always present on site during the course of the 
works, to supervise and direct the Works and to receive and implement instructions from 
OWNER/CONSULTANT.  Seven days before commencing works on site, the Contractor 
must notify OWNER/CONSULTANT of the name of that employee. 

 
13.2 All supervisory staff shall be made aware of their responsibilities for safety. 
 
14.0 TRAINING, COMPETENCE OF EMPLOYEES AND NOTIFICATION OF HAZARDS 
 
14.1 Each Contractor must ensure that all his supervision and employees have had adequate 

safety training and are experienced to carry out their work safely, prior to starting on site. 
Training should be continuous throughout a project and should include regular toolbox 
discussions, (on site briefings at the start of each working day/shift). 

 
 To this end, the Contractor must also ensure that specific hazards likely to be experienced 

on the Site, whether notified to them or discovered by them, are notified to their workforce 
together with any precautions to be taken and local rules to be observed.  Similarly, such 
hazards should be notified to their Subcontractors and, where discovered by them, to 
OWNER/CONSULTANT. 

 
14.2 Where particularly severe or unusual hazards may arise on site, OWNER/CONSULTANT 

reserves the right at no additional cost to request Contractors’ employees to attend special 
safety training and instruction sessions, whether carried out on site or externally.  
OWNER/CONSULTANT also requires Contractors’ employees to undergo specified 
induction safety training.  These aspects should be checked prior to submission of Tenders 
or execution of the works. 

 
 
15.0 METHOD STATEMENTS 
 
15.1 Contractors shall submit Safety Method Statements and JSA for all work activities, for 

example: 
 
 • Piling Operations. 
 • Excavation works. 
 • Lifting operations, as specified. 
 • Steel erection. 
 • Hot work operations. 
 • Radiography/NDT. 
 • Entry into confined spaces. 
 • Pressure testing. 
 • Working at height. 
 • Shot fired tools. 
 • Installation of pre-cast concrete planks. 
 • Pre-cast concrete structure. 
 • The erection of safety nets and fall arrest equipment. 
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 Safety method statements must also be submitted for activities which have been identified 
as being of significant risk during the risk assessment process and activities selected by 
OWNER/CONSULTANT. 

 
15.2 All Safety method statements must be submitted to OWNER/CONSULTANT at least seven 

days before planned commencement of the works.  
 
15.3 The Safety method statement shall detail: 
 
 • The job to be undertaken. 
 • The individual activities required to complete the job. 
 • The individual trades/disciplines involved in each activity. 
 • Plant, equipment and tools be used in each activity. 
 • Any substances/chemicals to be used and where, and during which activity they will  be 

used (together with a COSHH assessment). 
 • The Name(s) of the Supervisor(s) for each activity. 
 • The Name of the person in overall charge of the job. 
 • A detailed description of how the work will be done including control measures and 

procedures to complete each activity and the overall job safety. 
 • All hot work. 
 
15.4 Compliance with the contents of the safety method statement shall be monitored on a daily 

basis and addressed during Contractors’ safety management meetings. 
 
15.5 The Contractor must ensure that employees executing the works are fully briefed and are 

made aware of the details within the approved Safety Method Statements, prior to starting 
the task, this includes highlighting hazards associated, associated risk assessments and 
reduction measures. 

 
 
16.0 RISK ASSESSMENTS 
 
16.1 Contractors will be required to produce risk assessments for all works under their control.  

The risk assessment shall be submitted as part of the Safety Method Statement to 
OWNER/CONSULTANT at least seven days before the job commences, and include the 
following information: 

 
 • Identification of all hazards applicable to significant risk activities. 
 • Details of measures in place to control the risk. 
 • Justification that the existing control measures are adequate or if not, a detailed action 

plan on how the risk(s) shall be controlled. 
 
16.2 The use of Generic Risk Assessments is only acceptable if they follow the logical 

progression of the method statement and that specific operation, otherwise, task specific 
risk assessments will be required. 

 
16.3 All risk assessments must be communicated to the workforce who will be responsible for 

undertaking the work. 
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17.0 COMPLIANCE WITH STATUTORY REGULATIONS 
 
17.1 Contractors shall carry out their work in accordance with statutory legislation.  
 It is the duty of the Contractor to have knowledge of all relevant legislation and take account 

of it in the planning and execution of the work on OWNER/CONSULTANT’ Sites. 
 
18.0 INFORMATION TO BE PROVIDED AND POSTED 
 
18.1 Contractors shall have in place, and issue to OWNER/CONSULTANT the following 

documents or information prior to commencement of their work, (where detailed within these 
rules): 

 
 18.1.1 Safety, Health and Environmental Policy. 
 18.1.2 Employer's Liability Insurance Certificate. 
 18.1.3 A detailed Health, Safety and Environment Plan, compliant with the project plan 

developed by the Planning Supervisor and/or Principal Contractor. 
 18.1.4 Work Method Statement Lifting Studies. 
 18.1.5 COSHH Procedures and Assessments. 
 18.1.6 Noise Procedures and Assessments. 
 18.1.7 Name of the individual appointed as the Site Safety Supervisor/Advisor. 
 18.1.8 Test certificates and examination for lifting gear, plant and appliances to be used on 

site.  (Duplicates to be provided for OWNER/CONSULTANT’s records.) 
 18.1.9 Drawings and calculations relating to false work, designed scaffolds, ground works 

and supporting temporary works. 
 18.1.10 Details of young persons to be employed on site. 
 18.1.11 Information relating to hazards associated with plant, operation and materials used 

in the works. 
 18.1.12 Proof of training for all personnel engaged in the works. 
 18.1.13 Daily Labour Returns. 
 18.1.14 Monthly Return of Accident Statistics to submitted OWNER/CONSULTANT format 

(Nil returns required). 
 18.1.15 Personal Injury Report to submitted to OWNER/CONSULTANT format (all injuries, 

however minor, to be reported).  OWNER/CONSULTANT may request a detailed 
investigation into an accident.  OWNER/CONSULTANT’ decision on which incidents 
require detailed investigation is final. 

 18.1.16 Dangerous Occurrences, Incidents, Damage to Equipment and/or Property report to 
be submitted to OWNER/CONSULTANT format. 

 18.1.17 All entries/records of accidents entered into the Contractor's Accident Book shall 
also be copied into OWNER/CONSULTANT’ Accident Book by the Contractor. 

 18.1.18 Copies of all Statutory Registers to be submitted weekly to OWNER/CONSULTANT. 
 18.1.19 Copies of the Contractor's Safety Officer/Advisor's reports of their findings on site 

visits/inspections. 
 
18.2 Accidents, Incidents, Dangerous Occurrences and Notifiable Diseases 
 
 18.2.1 Accidents/Incidents/ Dangerous Occurrences/Near Misses 
  
    All accidents/incidents/dangerous occurrences/near misses must be notified to 

OWNER/CONSULTANT immediately, and a report prepared. 
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    For reportable incidents, a copy the report to the Authority must be submitted to 
OWNER/CONSULTANT on completion but no later than two calendar days after the 
accident. 

 
 18.2.2 OWNER/CONSULTANT reserves the right to decide which accident, incidents or 

minor injuries shall be Investigated, and to what extent/format/contents of any 
investigation.  

 
 Note: All such notification or reports to OWNER/CONSULTANT do not release the 

Contractor of his statutory duties to report such matters to the Authorities by the 
quickest possible means (viz, telephone, fax and e-mail) immediately following the 
incident/accident. 

 
19.0 PERSONAL PROTECTIVE EQUIPMENT/CLOTHING 
 
19.1 All personnel on OWNER/CONSULTANT’ site must wear as a minimum safety helmet, hi-

vis vest, safety glasses and protective footwear.  Additional personal protective equipment 
may be required dependent on the tasks being undertaken or as dictated by the risk 
assessment. 

 
19.2 Contractors shall provide all necessary personal protective clothing and equipment for their 

employees and renew as necessary.  Records of the issue of such equipment must be 
maintained for inspection by OWNER/CONSULTANT. 

 
19.3 The Contractor shall: 
 
 • Provide personal protective equipment which is comfortable and fit for purpose. 
 • Maintain and clean personal protective equipment. 
 • Replace free of charge defective, broken or lost personal protective equipment. 
 • Provide storage for personal protective equipment when not being used. 
 • Ensure that personal protective equipment is properly used. 
 • Give training, information and instruction on its use to employees. 
 • Ensure that all personnel wear suitable clothing at all times (no shorts, no sports 

shirts and no colours that may invite aggression - HSE “Keep Your Tops On” is 
enforced). 

 • OWNER/CONSULTANT reserves the right to direct the contractor to change/replace 
personal protective equipment if they determine that it is unsuitable or inadequate for its 
proposed use.  

 
20.0 SUBSTANCES (Control of Substances Hazardous to Health – COSHH) 
 
20.1  Substances hazardous to health must be identified prior to taking them onto site and, if they 

cannot be substituted or eliminated, assessments stating how the substances will be 
controlled and what precautions will be introduced must be carried out and recorded in 
writing by a competent person.  This assessment must be communicated to, and 
understood by, the members of the workforce who are likely to come into contact with the 
substance(s).  A copy of all assessments should be submitted to OWNER/CONSULTANT. 

 
20.2 Hazardous substances may only be brought to site with OWNER/CONSULTANT’ 

permission. They shall be kept to a minimum and must be stored in secure, appropriate 
containers with the contents clearly labelled.  The containers must be stored in a secure 
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area, preferably quarantined from the main stores areas, with suitable warning notices and 
signage posted. 

 
20.3 Hazardous materials must not be allowed to discharge into natural watercourses or 

drainage systems. 
 
20.4 All hazardous material waste must be kept separate from normal waste and be disposed of 

in a specialist disposal facility. 
 
21.0 NOISE 
 
21.1 When any operation of a Contractor is likely to expose any employee on site to an average 

noise level of 85 dB(A) and above, an assessment shall be carried out, by the Contractor, 
and records maintained for OWNER/CONSULTANT’ inspection. In such circumstances, the 
Contractor must keep stocks of adequate ear defenders or other suitable hearing protection. 

 
21.2 In addition to the foregoing, noise must be kept to a minimum at all times and must not 

exceed acceptable and/or locally specified rules and conditions relating to noise imposed by 
the Contract.  Due regard must always be given to noise levels, and their effects on the local 
community and persons not involved in the operations.  Permissible times for noisy work 
operations, and other restrictions, may be imposed by the Local Authority.  Contractors 
receiving Notices or Prohibition Notices under the related legislation must notify 
OWNER/CONSULTANT of such Notices. 

 
22.0 FIRST AID 
 
22.1 All Contractors shall provide or ensure that they are provided with, such equipment and 

facilities as are adequate and appropriate in the circumstances for enabling first-aid to be 
rendered to any of their employees if they are injured or become ill at work. 

 
22.2 No work shall commence on site until Contractors have trained first aid personnel on site. 

Contractor at all times during execution, shall station at site an emergency vehicle without 
any extra cost or claim. 

 
23.0 TOOL BOX TALKS 
 
23.1 Tool Box Talks will be implemented by all Contractors.  The agenda for these talks will be 

agreed with OWNER/CONSULTANT prior to the commencing of work. 
 
24.0 HEALTH, SAFETY AND ENVIRONMENT INSPECTIONS/HEALTH, SAFETY AND 

ENVIRONMENT ADVISORS 
 
24.1 The OWNER/CONSULTANT’ Health, Safety and Environment Engineer/Advisor will visit the 

sites and carry out Site Safety Inspections. Contractors must co-operate in these 
inspections.  Whenever Contractors’ own Health, Safety and Environment Advisors visit site 
they must report their arrival and departure to the OWNER/CONSULTANT’ Senior 
Representative, and provide a report of their findings and any necessary corrective action to 
be undertaken. 

 



 
 

HEALTH, SAFETY & ENVIRONMENT (HSE) 
MANAGEMENT 

PNCN-HSE-01 0 

DOC. NO. REV. 
Page 14 of 38 

 

_________________________________________________________________________________________________________ 
FORM NO 02-0000-0021 F2 REV 3                                                        

24.2 Contractors on the project must provide a full-time site based Health, Safety and 
Environment Advisor, when the intensity of the work requires or at the request of the 
OWNER/CONSULTANT. 

 
24.3 Contractors who do not have full-time site based Health, Safety and Environment Advisors, 

shall ensure that their Health, Safety and Environment Advisor visits site once per week as 
a minimum. 

 
24.4 Appointment of Health, Safety and Environment Supervision 
 
 The Contractor shall appoint safety supervision. The name of each appointee, together with 

evidence of his or her competence to carry out the requirements of the role, shall be 
submitted to OWNER/CONSULTANT for their approval. 

 
25.0 HEALTH, SAFETY AND ENVIRONMENT MEETINGS 
 
25.1 Health, Safety and Environment will form part of the agenda at all Site Progress Meetings.  

The Contractor’s Safety Advisor may be asked to attend these progress meetings. 
 
25.2 Once per month OWNER/CONSULTANT’ Resident Construction Manager shall convene a 

Health Safety and Environment Meeting of all Contractors.  Attendees at the meeting shall 
be all Contractors’ Safety Advisors and Site Managers. 

 
26.0 HEALTH, SAFETY AND ENVIRONMENT COMMITTEES AND SAFETY 

REPRESENTATIVES 
 
26.1 OWNER/CONSULTANT encourages the workforce to nominate Safety Representatives as 

a way of improving communication on Health, Safety and Environment issues.  Wherever 
Contractors’ Safety Representatives have been appointed, OWNER/CONSULTANT must 
be informed of their appointment in writing. 

 
27.0 HOUSEKEEPING 
 
27.1 Contractors are expected to carry out their work in a clean, safe and orderly manner. 
 
27.2 Dust shall be kept to acceptable levels for the work being carried out.  Waste materials and 

rubbish shall be cleared up as the work progresses and not left to introduce a safety hazard 
for other personnel engaged on the works. 

 
27.3 Construction waste should never obstruct emergency exit routes, Firefighting equipment, 

emergency alarm call points or other emergency facilities. 
 
27.4 From time to time as judged necessary, at the expiration of the contract, or when instructed 

to do so by OWNER/CONSULTANT, the Contractor shall undertake to clean and tidy his 
areas of occupation and work to the satisfaction of OWNER/CONSULTANT.  Should the 
Contractor fail to do this, OWNER/CONSULTANT reserves the right to remove all offending 
materials and debris and to deduct the cost of this operation from the Contract Price.  
OWNER/CONSULTANT accepts no responsibility for any materials and/or tools which may 
be removed during this operation. 
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27.5 The Contractor must ensure that the following requirements are strictly enforced: 
 
 • Ample provision of refuse bins for all rubbish including organic waste such as food 

scraps, etc. 
 
 • Daily clearance of all such bins to the area designated for this discharge. 
 
 • No discharge of deleterious matter such as oils or other industrial waste. 
 
27.6 All site offices, toilets, eating facilities, changing rooms, drying areas, stores, etc, which are 

the responsibility of the Contractor, shall be cleaned daily as a minimum by the Contractor.  
These facilities shall be checked for vermin on a two weekly rota. 

 
28.0 FIRE PREVENTION 
 
28.1 Before welding, flame or arc cutting of metals, or other processes involving heat or naked 

lights are permitted, a fire risk assessment shall be carried out by the contractor and 
arrangements agreed with OWNER/CONSULTANT who will issue a Permit to Work. 

 
28.2 Contractors shall familiarize both themselves and their employees with the fire safety 

arrangements, fire alarms, means of escape and emergency evacuation procedures. 
 
28.3 Before leaving the premises and site, contractors shall ensure that naked lights and other 

ignition sources have been extinguished and electrical apparatus, where practicable, 
switched off and/or disconnected. 

 
28.4 Contractors shall store Highly Flammable Liquids and Liquefied Petroleum Gases in a 

manner approved by OWNER/CONSULTANT. 
 
28.5 OWNER/CONSULTANT’ fire protection equipment shall only be used in an Emergency.  

Fire extinguishers/fire blankets for use when carrying out hot work shall be provided by the 
Contractor. 

 
29.0 REMOVAL OF WASTE FROM CONSTRUCTION SITES 
 
29.1 The removal of waste shall only be undertaken by Licensed Waste Carriers. 
 
29.2 Where there is any doubt of the composition of excavation spoil, it must be analyzed before 

it is removed from site. 
 
29.3 Evidence of compliance shall be submitted to OWNER/CONSULTANT prior to the removal 

of any waste from site. 
 
29.4 Controlled waste is any kind of household, industrial or commercial waste.   This includes, 

for example: 
 
 • Scrap metal. 
 • Building, construction, demolition and excavation waste, including waste from any 

repair or renovation. 
 • Clinical waste. 
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 • Anything which is unwanted because it is surplus, broken, worn out, contaminated or 
spoiled in some other way. 

 
 Controlled waste disposal must be managed via a chain of transfer notes, maintained by the 

contractor and readily retrievable for OWNER/CONSULTANT’ inspection. 
 
   
30.0 EXCAVATIONS AND OPENINGS 
 
30.1 No excavation work shall be commenced by the Contractor unless a valid excavation permit 

has been issued.  The Contractor shall have on site at all times while excavation work is 
being carried out, detection equipment which meets the latest technology. 

 
30.2 Prior to the start of any excavation, OWNER/CONSULTANT shall be consulted and the 

presence of overhead and buried service records shall be checked.  Where “live” services 
are present, hand excavation must be carried out until the location of the service has been 
identified, recorded and made safe. 

 
30.3 The Contractor must erect suitable solid edge protection (i.e., double handrails) around 

excavations or openings.  During the hours of darkness any excavations, openings or 
obstructions near or on roadways and walkways must be indicated by a sufficient number of 
warning lamps. 

 
30.4 The sides of all excavations should be properly shored, battered or stepped to prevent 

collapse.  No excavation work shall commence unless there are adequate resources 
present to ensure the stability of the excavation. Excavations shall be inspected prior to, or 
re-commencement of the work to ensure the excavation is still in a safe condition. 

 
30.5 All excavations shall have a proper ladder access point provided. 
 
30.6 Spoil from excavations must be piled at least 1m from the edge of the hole. 
 
30.7 Vehicular traffic shall be restricted from the edges of excavations, to prevent possible 

collapse. 
 
31.0 ELECTRICITY 
 
31.1 All Contractors must provide their own electrical power supplies or as per Technical ITB. 
 
31.2 Contractors must not interfere with, or work on any of, the Client’s electrical installations or 

equipment without written consent. 
 
31.3 Where Contractors have to work in the vicinity of electrical equipment they must carry out a 

risk assessment prior to commencement of any works. 
 
 ALL EQUIPMENT MUST BE TREATED AS “LIVE” UNLESS ISOLATED/LOCKED OFF 

AND TAGGED. 
 
31.4 Repair or installation of any electrical equipment must only be carried out by a competent 

qualified electrician. 
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31.5 The electrical supply to powered hand tools must not exceed permissible volts, centre 
tapped giving appropriate volts to earth.  Where this is not possible, due to the type of tool 
being used, the approval of OWNER/CONSULTANT must be sought in writing. 

 
 Electrical lighting for use in confined spaces must not exceed 24 volts (and be explosion 

proof where applicable).  Powered hand tools used in confined spaces should, where 
possible, be air operated. 

 
31.6 Contractors requiring to install temporary electrical supply equipment shall submit a 

temporary electrical supply procedure to OWNER/CONSULTANT for approval.  The 
procedure shall, where necessary, cover installation of 380/440 volt system, installation of 
110 volt system, lighting system, welding equipment installation, inspection testing operation 
and maintenance of temporary electrical systems. 

 
31.6.1 Distribution Boards - Semi-permanent or Long Term 
 
 These should be accommodated in weatherproofed locations and be so arranged, if 

possible, that they will not need to be moved during the Contract.  They should be proofed 
against interference or unauthorized operation and they should be large enough to 
accommodate all the necessary apparatus required.  Each circuit should be clearly labeled 
and a circuit diagram should be located at each board. 

 
31.6.2 Distribution Boards – Temporary 
 
 These are usually small portable panels or boards containing two or three socket outlets.  

They must be of robust construction, preferably all-insulated and should be supplied by 
heavy duty flexible cables, these cables shall not be spliced.  Socket outlets, plug 
connectors and cable couplers should comply with High Standards or equivalent industry 
standard. 

 
31.6.3 Distribution Cables 
 
 These cables run from the main distribution boards to the local distribution boards 

throughout the site.   
 
 The cables will normally be multi-strand multi-core armored PVC cables but, in certain 

cases, may take the form of Mineral Insulated Copper Clad (MICC) cables.  The latter type 
should be sheathed with PVC. 

 
 The installation must be so arranged as to prevent the need for long trailing cables.  Socket 

outlets should be located as near the working point as possible. 
 
 Power and lighting circuits should be kept separate. 
 
 A full record should be made of all parts of the installation and should be kept up to date 

when alterations or extensions are made. 
 
31.6.4 Underground Cables 
 
 Cables may be provided by the Contractor and laid underground or overhead to connect the 

supply or metering point to the semi-permanent site distribution boards. 
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 The cables must be suitable for the duty and loading expected, e.g., armored PVC cables. 
 
 The cables should be buried at a safe depth or taken from a height so as not to obstruct the 

movement of persons and vehicles and their routes clearly marked both on the site and on 
the site plans. 

 
 The cables should be properly terminated and be provided with efficient circuit protection. 
 
 Cable routes should be so arranged that the minimum of obstruction is caused.  The cables 

should be treated with care and given the same supervision and protection as other cables. 
 
31.7 No temporary electrical supply shall be installed or modified without the agreement and 

approval of OWNER/CONSULTANT. 
 
31.8 Any tool, plant or equipment exceeding 110 volts (55v to earth) shall be connected to an 

earth leakage circuit breaker (ELCB). 
 
32.0 WORK IN CONFINED SPACES 
 
32.1 All work in confined spaces must be covered by a safety method statement. 
 
 Safety method statements for work in confined spaces should include arrangements for the 

following as a minimum: 
 
 • Issue of a permit to work 
 • Work scope and method. 
 • Nominated Supervisor. 
 • Tally man. 
 • Rescue procedures and equipment. 
 • Training. 
 • Tools and equipment to be used, including low voltage or pneumatic. 
 • Lighting requirements, including standby/emergency. 
 • Explosion proof fittings. 
 • Low voltage or pneumatic tools. 
 • Ventilation. 
 • Access. 
 • Bonding to prevent both electrical shock and static discharge. 
 • Work cycles, to reduce risk of heat exhaustion. 
 • Fire safety and extinguisher requirements. 
 
32.2 Contractors shall not enter or commence work in any excavation, tank, vessel, pipe or 

chamber or other enclosed space, until a valid permit to work has been issued.  Where 
Contractor’s operations result in a dangerous atmosphere arising during the monitoring of 
the work activity, the permit to work issuing authority must be informed and all personnel 
removed from the area. 

 
 No new activity shall be introduced into a confined space without the permission and signed 

approval of the permit to work issuing authority. 
 
 Whilst work is ongoing within a confined space, the Contractor will be required to provide a 

trained standby/tally man. 
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32.4 All personnel who have to enter confined spaces must have undertaken the training 
appropriate to this task. 

 
33.0 MOBILE CRANES 
 
33.1 All cranes (including piling rigs, fork lift trucks, mobile elevated work platforms, hand lorries 

and similar equipment), whether owned by the Contractor or hired, must carry relevant test 
certificates and thorough examination reports, together with the manufacturer’s handbook.  
Copies of this documentation must be submitted to Owner/Consultant prior to commencing 
work. 

 
33.2 Only persons who are certificated as competent and authorized shall be allowed to operate 

cranes.  The Contractor must be able to prove the competence of their employees to 
operate such equipment prior to its use. 

 
33.3 Crane operators or other competent persons must carry out daily inspections and enter 

these in the crane register.  Failure to maintain the register properly may lead to suspension 
of operations.  This obligation is the responsibility of the crane hirer when he is supplying the 
crane and the operator.  In addition, the Contractor will implement a regular inspection and 
maintenance programme to ensure that all components of the lifting device are in good 
condition. 

 
33.4 Travel routes for cranes and crane standing must be agreed with OWNER/CONSULTANT 

in order to avoid such things as overhead lines and other structures, underground services, 
excavations, made up ground, etc.  Load spreader pads of sufficient size and thickness 
area, and of suitable material, e.g., metal plates, timber, etc, are to be placed under each 
outrigger foot, before all crane lifting operations are allowed to commence. 

 
33.5 Crane duty charts (Load Radius Tables) must be displayed on or be available in the crane 

for easy reference.  In addition, crane manufacturers’ rigging/de-rigging instructions must be 
available on site.  During rigging/de-rigging of jibs/booms, provision must be made to 
support sections/either side of rigging points, from below, utilizing tightly packed blocks. 

 
33.6 All cranes shall be fitted with: 
 
 • A reverse warning audible alarm. 
 • Load radius indicator. 
 • Automatic safe load indication. 
 • Crane hooks with safety catches. 
 
 All of which must be serviceable. 
 
33.7 All lifting equipment accompanying the crane shall comply with the requirements of lifting 

regulations. 
 
33.8 The assembly, rigging and de-rigging of any crane components, including fly jibs, shall only 

be done under the supervision of a competent lifting supervisor.  An approved risk 
assessment, together with the manufacturers’ rigging/de-rigging instructions must be in 
place covering rigging activities for the equipment. 

 
33.9 Every Contractor involved in lifting operations with a crane (including a piling rig) or mobile 

crane shall appoint, in writing, a lifting supervisor to oversee all lifting operations. 
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33.10 No crane shall travel with a suspended load.   
 
33.11 Outriggers, when installed, must always be used.   
 
 
34.0 LIFTING OPERATIONS 
 
34.1 A Lifting Study and Safety Method Statement must be prepared for all heavy lifts exceeding 

10 tons, or of a complex nature, e.g., tandem lifts or as specified by the Construction 
Manager (or  the Rigging and Lifting Supervisor) and submitted to OWNER/CONSULTANT 
for review. 

 
34.2 Every lifting operation must be properly planned by a nominated, competent person. 
 
34.3 Every lifting operation shall be appropriately supervised. 
 
34.4 All slinging and rigging of loads must be carried out by competent personnel. 
 
34.5 Clear communications between the crane operator and the person responsible for 

controlling the lift must be established.  
 
 All statutory Inspection Reports/Certification/Documentation and proof of the driver’s training 

shall be photocopied and handed to OWNER/CONSULTANT prior to the setting up of the 
crane.  Certification for lifting equipment to be used in the lift shall be identified and cross 
checked with the item of plant 

 
35.0 STEEL ERECTION 
 
35.1 The weight of each component in excess of 500 kg shall be clearly marked upon it. 
 
35.2 Erectors must be fully informed of the correct erection sequence, by their supervisor, prior to 

each stage of work commencing. 
 
35.3 Vertical access provision should, whenever possible, be fixed to the steel before it is lifted 

into position.  Where this is not possible permanent access, ie, stairways or permanent 
metal ladders, shall be installed as early as possible. 

 
35.4 Where horizontal access along structural members is required, as much work as possible 

must be completed before the steel is lifted into position.  This includes: 
 
 Fixing of handrails or posts for securing steel wire ropes to be used in conjunction with 

safety harnesses or inertia reels. 
 
 The fixing of scaffold tubes (needles) to the lower flange of an I-beam to allow a working 

platform to be erected. 
 
 Where scaffold tubes (needles) are used they shall not support a working platform wider 

than three boards, or one lightweight staging without being “picked up”. 
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 Where no ladder access, permanent stairway, etc, leads onto  working platforms, as 
described above, employees must use man riding baskets or mobile elevated work 
platforms as far as reasonably practicable to access working areas. 

 
36.0 SCAFFOLDING 
 
36.1 All scaffolding must be of good quality, be erected in compliance Good Practices for Access 

and Working Scaffolds, and special scaffold structures in steel.  In addition to the main 
guard rail, an additional guardrail is required such that the gap between the toe-board and 
main guardrail does not exceed 470mm and all boards must be secured, without causing a 
tripping hazard. 

 
36.2 All scaffolding shall be erected, modified and inspected by qualified competent scaffolders. 
 
36.3 Where materials are to be positioned on scaffolding the Contractor’s supervision must 

ensure that the scaffolding is not overloaded. 
 
36.4 Before use, scaffolding shall be inspected by an authorized Scaffold Inspector who shall 

complete a “scaffold tag” and secure it in a prominent position at the base of all ladder 
access points.  The scaffolding tag will clearly show the following information as a minimum: 

 
 • Location. 
 • Reference number. 
 • Requested by. 
 • Access Scaffold Classification. 
 • Maximum distributed load/working lift. 

• Maximum number of working lifts to be used simultaneously. 
 • Date erected. 
 • Erected by. 
 • Inspected by. 
 
36.5 Scaffolds shall be inspected at weekly intervals or after storms by the authorised Scaffold 

Inspector who shall sign and date the “Scaffold Tag” after each inspection.  Scaffolding not 
considered safe shall have the Scaffold Tag withdrawn and a prominent “DO NOT USE” 
sign displayed. 

 
36.6 A scaffold register shall be maintained by the authorized Scaffold Inspector.  This shall 

contain: 
 
 • Date of first and subsequent weekly inspections. 
 
 • Individual identifications of all scaffolds which shall be cross-referenced to the Scaffold 

Tag identity number. 
 
 • Clear name and signature of the authorized Scaffold Inspector against each separate 

scaffold inspected. 
 
36.7 No scaffold may be erected which impedes normal access or can be accidentally struck by 

moving plant without prior consultation with OWNER/CONSULTANT to ensure that a safe 
system of work is in place. 
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36.8 Contractors are not permitted to erect or carry scaffolding near live overhead electrical 

cables, or equipment because of the danger of tubes making accidental contact with 
electrically charged apparatus. 

 
36.9 If there is any doubt about the security of any anchorage, suspension points or ties for a 

scaffold, e.g., strength of existing buildings/structures, or those under construction, 
OWNER/CONSULTANT must be consulted before proceeding with erection. 

 
36.10 All scaffolds must be provided with suitable access. Where ladders are used for this purpose 

they must be of adequate length and properly secured by lashing or fixing to prevent 
displacement. 

 
36.11 Action shall be taken to warn personnel against using partly erected or dismantled scaffolds.  

A prominent “DO NOT USE” sign shall be clearly displayed. 
 
36.12 OWNER/CONSULTANT shall approve the sitting of the scaffold material racks/compounds. 
 
36.13 Mobile tower scaffolds shall not be constructed with a height greater than 3 times the 

minimum base width and shall only be used on level ground.  Towers shall only be erected 
by trained personnel. 

 
36.14 In addition to weekly inspections, wooden scaffold boards shall be subject to a monthly 

inspection to ensure wood has not rotted or been subject to insect damage 
 
36.15 The Contractor shall ensure that the system of work employed for the erection and 

dismantling of scaffolding shall not expose the Scaffolders to any risk. 
 
36.16 All scaffolding must be erected and dismantled to the requirements laid down in the current 

regulations and guidance notes and to the requirements of OWNER/CONSULTANT. 
 
37.0 LADDERS/STEPS 
 
37.1 Ladders must be in good condition and free from defects, i.e., broken rungs, split stiles.  
 
37.2 Ladders must not be painted. 
 
37.3 Ladders must: 
 
 • Be securely fastened at the top. 
 • Be properly positioned at the base. 
 • Extend at least 1m (5 rungs) above the working platform. 
 • Be at an angle of 300mm out for every 1.2m vertical drop. 
 
37.4 All steps used on the project Site. 
 
37.5 Only one person must be allowed on a set of steps at any one time. 
 
37.6 Persons must work with a set of steps of the appropriate height for the task. 
 
37.7 The top rung of the steps must be kept at waist height, no work to be carried out above this 

height on steps. 
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37.8 Ladders are to be used as a means of access not as a working platform except for light, 

minor or one off activities.  Then the person must wear a harness and tie-off to a suitable 
anchorage whilst carrying out the minor task. 

 
38.0 FALL PROTECTION 
 
38.1 Depending on the task and the risks, harnesses and appropriate anchorages/running lines 

will be used for activities carried out above a height of 2 meters. 
 
38.2 Fall protection equipment shall be subject to regular inspection by a competent     person, 

and a register maintained for OWNER/CONSULTANT’ inspection. 
 
38.3 During the execution of work at height, where it is not practicable to work from within a 

standard working platform with double handrail and toe boards (for example erection of 
structural steelwork, installation of roof components, etc), safety netting capable of catching 
a falling person must be installed as far as reasonably practicable.  

 
38.4 The provision of safety netting does not relieve individuals from utilizing fall protection 

devices during the execution of the works. 
 
 
38.5 The safety nets should be manufactured to Indian Standard and erected in accordance with 

good practices by a competent person. 
 
38.6 The safety nets must bear a label stating the normal size of the net; the date of 

manufacture, the deflection at the centre of the net during the prescribed test and the 
maximum distance below the working height for which the net is designed to be used. 

 
38.7 Test certificates must be provided for all safety nets, which will state the breaking strength of 

the net and provide details of the drop test carried out. 
 
38.8 All safety nets must be periodically tested at intervals not exceeding three months – and 

records of these tests must be retained. 
 
38.9 A formal inspection of safety nets must be carried out weekly to check for damage, loose 

ties, changes in anchorage points, etc.  Records of these inspections must also be retained. 
 
39.0 MOBILE ELEVATED WORK PLATFORMS 
 
39.1 The term Mobile Elevated Work Platform (MEWP) covers the following types of equipment: 
 
 • Scissor lifts. 
 • Telescopic booms or jibs. 
 • Articulating and telescopic booms. 
 
39.2 Anyone who is to operate a MEWP must be competent and have received formal training 

accredited by manufacturer.  
 
39.3 Prior to any MEWP being used on site, a formal risk assessment must be carried out to 

identify any potential hazards which may exist as a consequence. 
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39.4 Whilst working within the platform of a MEWP, all personnel must wear a safety harness 

which is attached to a secure anchorage point within the platform. 
 
39.5 Before commencing work from a MEWP, the surrounding area should be cordoned-off to 

prevent personnel straying into a potentially hazardous area. 
 
39.6 The Safe Working Load specified on the MEWP must not be exceeded. 
 
39.7 If the MEWP has been manufactured with outriggers or stabilizers, they must always be 

deployed. 
 
39.8 Prior to commencing work, ground conditions must be checked to ensure that the ground 

bearing capacity will not be exceeded by the loading from the MEWP.  Where required, 
spreader plates shall be used to distribute the loading. 

 
 
39.9 The MEWP shall only be permitted to travel with the platform occupied and/or the boom 

extended if it is within the machine’s specified operational capabilities. 
 
39.10 MEWP shall not be used as a jack, prop or support. 
 
39.11 MEWP shall not be used as a crane or lifting device. 
 
39.12 MEWP shall not be used primarily for the transport of goods or materials. 
 
39.13 MEWP shall not be used in wind speed exceeding 30 mph (12.5 m/s). 
 
39.14 All MEWPs must be subjected to a regular maintenance and inspection regime, which as a 

minimum will require weekly inspections by a competent person and a thorough 
examination every six months. 

 
40.0 CONTRACTORS’ TOOLS AND EQUIPMENT 
 
40.1 All Contractors’ tools and equipment must be fit for purpose.  Tools should be CE marked. 
 
40.2 Guards and electrical trip switches must work effectively and must not be removed or by-

passed. 
 
40.3 All tools shall be of good quality and maintained in a safe working condition.  Home made 

tools are not permitted. 
 
40.4 The Contractor shall provide suitable storage with suitable racks and bins for storing tools 

and equipment. 
 
40.5 All temporary construction leads, lighting and portable electric tools shall be of appropriate 

volts. 
 
40.6 The Contractor shall nominate or employ the services of a competent qualified person to 

inspect and tag electrical power hand tools, transformers, distribution boards, extension 
cables, etc, on an at least a three monthly basis (PAT testing).  The tag shall display name, 
signature of the individual inspecting the tool and date of inspection.  
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40.7 The Contractor shall keep, on site, a register of all electrical power hand tools in use.  The 

register shall detail: 
 
 • Individual identity number of the tool. 
 • Name, signature and company of the qualified electrician carrying out the inspection. 
 • Date of inspection. 
 • Maintenance and Inspection schedule. 
 • Remarks on condition of tool and whether repaired or withdrawn from use. 
 
40.8 No electrical powered hand tool shall be used unless it is tagged with a current 

“INSPECTION” tag. 
 
40.9 All electrical leads must be connected to the power source through standard industrial 

waterproofed plugs and sockets, which shall be in good condition. 
 
41.0 MECHANICAL PLANT AND EQUIPMENT 
 
41.1 Mechanical plant and equipment is defined as: 
 
 • Earthmoving plant. 
 • Road making plant and equipment. 
 • Concrete batching plant and mixers. 
 • Forklift trucks. 
 • Miscellaneous plant, including generators and compressors. 

• Mobile elevating work platforms (e.g., star- lift, cherry picker, etc). 
 
41.2 All items of mechanical plant transported to the project shall be in a safe and sound 

condition and shall be properly maintained.  Emissions shall be to acceptable limits and no 
smoke shall be discharged. 

 
41.3 A programme of regular, preventative maintenance shall be established by the Contractor, 

as per the manufacturer’s handbook, to ensure that all plant equipment is systematically 
inspected, maintained and repaired as necessary. 

 
41.4 The preventative maintenance programme and the Contractor’s employee responsible for 

taking the action shall be clearly detailed, identified and given to OWNER/CONSULTANT. 
 
41.5 A safe system of work must exist during all maintenance and repair operations to ensure 

that no part of the machinery is set in motion while work is being carried out. 
 
41.6 Plant maintenance must not be carried out within the main construction site. 
 
 
41.7 Where refueling is required, facilities provided shall be adequately covered by fire 

extinguishers, earthing, warning signs, bonding and proper fuel dispensers.  Refueling areas 
shall be curbed to avoid spills. 

 
41.8 Waste oil removed from vehicles after servicing shall be sent to the appropriate off-site 

waste disposal facility and this is the responsibility of the Contractor. 
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41.9 The OWNER/CONSULTANT’S tools, plant and equipment may not be used by Contractors 

without their express permission.  
 
42.0 COMPETENCY/PLANT EQUIPMENT 
 
42.1 All drivers and operators of mobile plant (mechanically propelled vehicles) shall be in 

possession of the appropriate license for the class of vehicle. 
 
42.2 It is the responsibility of the contractor to ensure that all drivers, operators and banks men of 

mobile plant (mechanically propelled vehicles) are certificated as competent.  
 
42.3 General 
 
42.3.1 Every dangerous part of machinery shall be securely guarded. 
 
42.3.2 Any guards removed for maintenance or repair purposes must be replaced before the 

machine is set in motion. 
 
42.3.3 No mobile plant (mechanically propelled vehicles) shall carry passengers unless a proper 

fixed seat is provided, except when the equipment is specifically designed for standing 
personnel. 

 
42.3.4 Mobile plant (mechanically propelled vehicles) must be parked on firm level ground when 

unattended, the engine stopped, brakes on and any load or attachment lowered to the 
ground and the keys left in the ignition. 

 
42.3.5 No mechanical plant or equipment shall be sited on or operated on any area of the project 

without express the permission of OWNER/CONSULTANT. 
 
42.3.6 All items of mobile plant (mechanically propelled vehicles) shall be fitted with a reverse 

warning audible alarm. 
 
42.3.7 All drivers/operators of mobile plant (mechanically propelled vehicles) shall strictly obey the 

instructions of the site security, traffic regulations and speed limits.  A banks man shall be in 
attendance during all reversing procedures. 

 
42.4 Inspection 
 
 All mobile equipment (mechanically propelled vehicles) shall be inspected by a competent 

person appointed by the Contractor prior to use on site.  Equipment considered to be 
unsafe, by OWNER/CONSULTANT, shall not be allowed access to the site. 

 
 
42.5 Flame Arrestors 
 
42.6 All mobile plant for use in Petro Chemical Live Plant Areas, or during the Start-up and 

Commissioning Phase of the project, must be fitted with Exhaust Flame Arrestors and 
Chalwyn Valves where there is a risk of flammable gas releases. 
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43.0 MACHINERY GUARDING 
 
43.1 Unauthorized personnel must not operate, interfere or tamper with plant or equipment. 
 
43.2 Persons authorized to use machines must first check that guards are in position and that 

any other safety devices, e.g., emergency stops, are in working order. 
 
43.3 All plant or equipment brought onto the site must be properly guarded to prevent injury and 

be CE marked. 
 
 NO GUARD OR FENCE MAY BE REMOVED FROM MACHINERY. 
 
44.0 WELDING 
 
44.1 Welding sets shall be in good condition, properly maintained and earthed. 
 
44.2 Isolation switches on welding sets shall be readily accessible. 
 
44.3 Terminals and live components shall be adequately protected. 
 
44.4 Cables shall be frequently inspected to ensure the insulation is intact. 
 
44.5 Damaged cables or electrical holders shall be properly repaired or replaced. 
 
44.6 The welding return cable shall be secured onto the work piece.  If this is not practical it shall 

be as near as possible. 
 
44.7 Proper cable connectors shall be used when connecting runs of cables. 
 
44.8 Welders shall wear: 
 
 • Face and eye protection with correct grade of filter. 
 • Welder’s gauntlets. 
 • Long sleeved flame retardant overalls. 
 
 Welders shall wear safety helmets at all times, except whilst welding, when it is agreed as 

impractical and written permission is granted by OWNER/CONSULTANT, subject to 
mitigation of hazard, i.e., no work overhead, or shielded from falling objects. 

 
44.9 Welding areas should whenever possible be screened off using flame retardant blanket or 

other suitable material.  All combustible materials must be cleared from the vicinity of all 
welding operations. 

 
44.10 Asbestos material shall not be used on the project. 
 
44.11 Electric Arc Welding equipment and accessories shall conform to Latest Engineering 

Standards. 
 
44.12 Fire extinguishers must be provided and kept adjacent to any welding or cutting activity. 
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45.0 ABRASIVE WHEELS 
 
45.1 Contractors must ensure that any of their employees authorized to change Abrasive Wheels 

have attended an approved course of training and have been appointed in writing. 
 
45.2 Details of each employee trained must be entered in the training register kept on site.  

Contractors must produce certificates and registers on request. 
 
45.3 Machines used to drive Abrasive Wheels must be in good condition and properly guarded. 
 
45.4 Pedestal or bench mounted grinders must have an emergency stop button and be fitted with 

a properly adjusted tool rest and guard. 
 
45.5 All hand held grinders shall have a “Dead Man” switch and appropriate guards fitted. 
 
45.6 The use of hand held angle grinders over 115mm shall only be permitted for specific tasks, 

subject to Owner’s / Consultant’s approval.  
 
46.0 USE OF GAS AND OXYGEN EQUIPMENT 
 
46.1 Compressed gas cylinders shall: 
 • Be in good condition and not suffering from corrosion. 
 • Be properly colour coded (reference should be made to National Standards). 
 • Be individually identified. 
 
 Hoses shall be properly colour coded to the internationally recognized standard for the gas 

being used, in good condition and fitted with hose connectors attached by permanent clips. 
  
 Check valves and flashback arrestors must be used on both hoses at all times. 
 
46.2 Users shall check the equipment for perished, damaged hoses, regulators, and pressure 

gauges, etc.  Defects must be reported to their supervisors and faulty equipment must be 
replaced. 

 
46.3 When on site, cylinders must be in trolleys or secured in an upright position at all times.  A 

bottle key shall be kept with cylinders in use. 
 
46.4 Stored oxygen and fuel gas cylinders shall be kept separate with minimum separation 

distance of 5m.  Cylinders must never be stored or used in a horizontal position cylinders 
must be secured in an upright position.  Empty cylinders must also be separated from full 
cylinders.  Cylinders shall be stored in lockable open mesh bottle cages. 

 
46.5 All gas cylinders must be handled with care and they must not be misused or abused.  They 

must be properly shut off when not in use and safety caps must be fitted when being 
moved. 

 
46.6 Great care must be taken to ensure that gas equipment, including hoses, are not allowed to 

cause obstruction of roadways, walkways, manholes, ladders or other means of access 
where they can cause hazards or be damaged.  Hoses not in use should be coiled up and 
put in a safe place.  Hoses should whenever possible be supported off the ground. 
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46.7 Where any operation involves the use of gas and oxygen equipment in enclosed or semi-

enclosed spaces, Contractors’ supervision must carry out frequent checks to ensure these 
procedures are complied with. 

 
46.8 During meal breaks and at stopping times, hoses and equipment must be removed from 

confined spaces or excavations.  Oxygen or gas cylinders must not be taken into confined 
spaces for use or storage. 

 
46.9 No modification to tanks or drums which have contained flammable liquid shall be 

undertaken at the site. 
 
47.0 ABRASIVE AIR BLAST CLEANIN 
 
47.1 Blast cleaning shall be carried out in an enclosed designated area. 
 
 Provision shall be made to prevent the spread of grit and dust out of the blast area and to 

collect and dispose of the spoil to an approved location. 
 
47.2 The blast cleaning area shall be indicated by prominent warning signs. 
 
47.3 Only approved abrasives having no free silica shall be used. 
 
47.4 Personnel involved in the actual blasting of material shall be protected by a positive 

pressure, blast hood, meeting approved standards and providing both respiratory and eye 
protection, with breathing air supplied via a suitable filter. 

 
47.5 The nozzle shall be fitted with a properly functioning dead man’s handle, and anti-static 

abrasive blast hoses.  It is required that all equipment be grounded and checked for ground 
potential 

 
47.6 A standby man shall stay by the blast pot. 
 
48.0 COMPRESSED AIR 
 
48.1 All air receivers and compressors shall be in good condition and properly maintained. 
 
48.2 Air receivers shall be individually identified and marked with their safe working pressure. 
 
48.3 Air receivers shall be accompanied by a valid test certificate which shall be kept on site by 

the Contractor and shown to OWNER/CONSULTANT before bringing the vessel onto site. 
 
48.4 All air receivers must be fitted with a properly set pressure relief valve. 
 
48.5 Air receivers shall be examined and the pressure relief valve tested by an independent 

examiner at yearly intervals. 
 
48.6 There shall be a register of all air receivers containing: 
 • Individual identification numbers. 
 • Dates of independent inspections. 
 • Name and signature of independent examiner. 
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 • Rates safe working pressure. 
 • Pressure at which pressure relief valve lifted shall be kept on site by the Contractor 

along with all current certification. 
 
48.7 The requirements inclusive also apply to compressor mounted air receivers. 
 
48.8 All compressed air fittings shall be wired and/or restrained to prevent them from whipping 

should the coupling separate. 
 
48.9 Only hose clamps designed for compressed air service shall be used.  Worm drive (Jubilee) 

clips are not acceptable. 
 
 COMPRESSED AIR MUST NEVER BE USED FOR CLEANING CLOTHES. 
 
48.10 Nozzles used for air blowing must be fitted with a “Dead Man” valve. 
 
49.0 MOBILE PHONES AND PAGERS 
 
49.1 Radios, personal CD and tape players are not allowed in the construction areas. 
 
49.2 Mobile phones and pagers are prohibited in the designated construction areas by any 

hands-on personnel.  External to the designated construction areas, providing it does not 
detract the user from any safety requirements and the user is stationary, then mobile 
phones and pagers may be used.  Other uses of this equipment will be at the discretion 
of OWNER/CONSULTANT. 

 
50.0 RADIOGRAPHY/NDT 
 
50.1 Contractors who carry out radiography/NDT on the site must comply with safe systems of 

work.  In particular, they MUST ensure that: 
 • Radiography areas are clearly marked using barrier tapes, notices and flashing lights. 
 • Audible warning (horns) must be sounded before a source is exposed. 
 • Only Classified Workers are engaged in radiography work. 
 • All other personnel are clear of the area before radiography takes place. 
 • Radiography work is supervised by a Qualified Radiological Protection Supervisor.  

Such supervisors must be nominated in writing and notified to OWNER/CONSULTANT. 
 • Any incident which may have resulted in over-exposure of any personnel is brought to 

the attention of OWNER/CONSULTANT for investigation. 
 • They have a written emergency procedure to be followed in the event of loss of an 

isotope or damage or malfunction of associated equipment.  This procedure must be 
submitted to OWNER/CONSULTANT for approval before commencement. 

 • A certified meter is available on site. 
 • Radiography is carried out at the times agreed with OWNER/CONSULTANT normally 

this will only be during silent hours. OWNER/CONSULTANT requires twenty-four hours 
notice of such planned work. 

 
50.2 Contractors who are not involved in radiography work must ensure that their employees 

observe warning notices, alarms and barriers in use where such work is being carried out. 
 
50.3 Contractors must ensure that statutory notification is made to the authorities of radiography 

works. 
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50.4 Disposal of spent radioactive sources shall be agreed with OWNER/CONSULTANT. 
 
51.0 WORKING OVER WATER/DIVING OPERATIONS 
 
51.1 The Contractor shall provide a buoyancy aid to any employee working over (or near) water 

where there is a likelihood of falling in. 
 
 The Contractor shall also supply a sufficient number of life buoys to be permanently located 

at the point(s) of danger.  The life buoys shall be attached to a throwing line. 
 
 Where rescue of a person falling into the water may be difficult, OWNER/CONSULTANT 

may require the Contractor to supply a standby boat, crewed by a competent boatman 
trained in rescue and resuscitation techniques. 

 
 51.2 Diving operations may only be carried out using approved specialist diving contractors, 

employing certified commercial divers, and upon acceptance by OWNER/CONSULTANT of 
their Health, Safety and Environment plan and method statements (Diving Rules). 

 
52.0 ASBESTOS 
 
52.1 Only certified Contractors are allowed to handle asbestos. 
 
53.0 IMPROVEMENT AND PROHIBITION NOTICES 
 
53.1 In the event of an Improvement or Prohibition Notice being served by an Inspector, the 

OWNER/CONSULTANT Senior Representative must be notified immediately and the 
Contractor shall comply with the terms of such Notice immediately. 

 
54.0 CARTRIDGE OPERATED FIXING TOOLS 
 
 The use of Cartridge Operated tools shall only be permitted with the express permission of 

OWNER/CONSULTANT, subject to an approved method statement and risk assessment, 
and use only by competent, trained operators). 

 
55.0 SITE ESTABLISHMENT AND AMENITIES 
 
55.1 Details of temporary services to be provided by Contractor or as Per Technical portion of 

ITB. 
 
56.0 ACCOMMODATION 
 
56.1 An area will be allocated for temporary site establishment facilities/services. 
 
56.2 When required by the Contract, the Contractor shall provide and maintain (including de-

watering when necessary) a suitable level and hardcore surface in the area allocated for 
temporary buildings such as offices, stores, workshops, mess huts and a stores compound. 
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56.3 When required by the Contract, the Contractor shall provide all site offices, stores facilities, 
workshops and mess huts for the accommodation of staff/site personnel.  Proposals for the 
Contractor's temporary buildings shall be submitted to OWNER/CONSULTANT for approval 
with their tender. 

 
56.4  Storage in Permanent Buildings 
 
 No Plant, Contractor's Equipment or Construction Aids shall be stored in any permanent 

building without first obtaining the written permission of OWNER/CONSULTANT.  Such 
permission will not relieve the Contractor of the obligation to protect the building from 
damage whilst used as a store.  If permission to use the building is refused by 
OWNER/CONSULTANT, the Contractor shall provide alternative storage facilities at no 
additional cost to OWNER/CONSULTANT.   

 
56.5 Sanitary Facilities 
 
 All toilets and washing facilities shall be provided by the Contractor. 
  The supply and installation of necessary water sewage/drainage pipe work, pits, etc, for the 

facilities and the regular emptying and servicing are the responsibility of the Contractor. 
 
56.6 Canteen 
 
 The Contractor must provide mess-huts for his employees and arrange any canteen 

facilities required for his employees and those of any others employed by him in connection 
with the Work. 

 
57.0 TEMPORARY SERVICES 
 
57.1 Telephone, Facsimile, etc 
 
 Arrangements for the provision of telephones, computer modems and/or facsimile facilities 

shall be made directly with providers of such facilities by the Contractor. 
 
57.2 Electricity 
 
 If under the contract the Contractor is responsible for providing electricity for the site 

establishment amenities and working area(s), the Contractor shall ascertain the type, 
location and available spare capacity of the electrical point(s) of supply and provide cable, 
connections, isolating switches and earth leakage protection of approved specification. 

 
 If the Contractor's requirements for temporary electrical supplies exceed those agreed and 

render the available service inadequate, the Contractor shall provide the additional 
requirements at no extra cost to OWNER/CONSULTANT.    

 
 Electrical installations including all cables, temporary connections, wandering leads and all 

electrical facilities and/or equipment required for the execution of the Works shall be 
properly installed and maintained by the Contractor. 

 
  Temporary electrical installations must comply with all appropriate statutory requirements, 

the latest edition of the Institution of Electrical Engineers Regulations, COP for Distribution 
of Electricity on Construction and Building Sites and Electrical Safety on Construction Sites. 
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  Electrical equipment and installation shall at all times be subject to inspection and approval 
by OWNER/CONSULTANT but this shall not relieve the Installer/User of their 
responsibilities for the safety of the system. 

 
  Electrical equipment or cables forming part of the permanent installation shall not be used 

by the Contractor for temporary services. 
 
  Temporary buildings shall have an external isolating switch. 
 
 The Contractor shall supply, install and maintain any temporary workface lighting. 
 
57.3 Water  
 Supply of potable water for drinking and raw water for washing/toilet facilities, mixing 

concrete, hydrostatic testing and other construction purposes shall be in Contractor’s scope.  
The Contractor shall ascertain the location of the supply point and shall provide and install 
any temporary pipe work necessary for the provision, use and disposal of such water.  

 
58.0 DISCHARGES INTO THE INTERNAL AND EXTERNAL DRAINAGE SYSTEMS, LAND 

AND CONSTRUCTION AREAS 
 
58.1 All proposed controlled discharges into the site drainage systems shall be agreed with 

OWNER/CONSULTANT. 
 
58.2 Any water discharged on existing roads, hard shoulders or drainage systems shall first pass 

through a filtering interceptor (which must be regularly cleaned) to prevent the discharge of 
sludge or solids. 

 
58.3 Any damage to the Works caused by prolonged or excessive pumping and any damage or 

nuisance arising out of pumping operations shall be the liability of the Contractor. 
 
58.4 Subsequent to filling with water and testing of any part of the Works for hydraulic testing, the 

Contractor shall be responsible for safe disposal of the water, and shall ensure that the rate 
of discharge is controlled and kept within the capabilities of any drainage system utilized. 

 
58.5 The Contractor shall provide all requisite equipment and materials to ensure that all drains, 

rivers, streams or waterways are safeguarded against pollution. 
 
59.0 MAINTENANCE OF ROADS AND DRAINS 
 
59.1 Existing roads, road gullies and drains shall be inspected by OWNER/CONSULTANT and 

the Contractor prior to work commencing.  A record of this inspection shall be compiled and 
on the completion of the Works, a further inspection will be carried out and any necessary 
repairs to road surfaces or cleaning of drains shall be to the Contractor’s cost. 

 
59.2 The Contractor shall provide temporary protection to any existing roads to prevent all 

possibility of damage whatsoever arising from the Works. 
 
59.3 The Contractor shall at all times in the execution of the work maintain all public and site 

roads in a clean condition to the satisfaction of OWNER/CONSULTANT. 
 
59.4 The Contractor shall immediately remove all mud, earth and debris from road surfaces. 
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59.5 Track-laying cranes and similar vehicles must not travel on finished roads without written 

authority from OWNER/CONSULTANT and then only with the use of timber mats or 
approved precautions to prevent damage to the roads.  Timber mats or other approved 
precautions shall be supplied by the Contractor. 

 
60.0 MATERIALS – STORAGE AND CONTROL 
 
60.1 The Contractor must give a minimum of twenty-four hours notice of the intention to uplift and 

transport materials/equipment supplied free-issue from OWNER/CONSULTANT/Client’ 
storage facilities to the point of erection or Contractor’s storage facility. 

 
60.2 Free-issue materials/equipment furnished by OWNER/CONSULTANT shall be accepted by 

the Contractor and become the responsibility of the Contractor until acceptance of the 
Works.  Any damage caused to free-issue materials after acceptance shall be repaired or 
replaced by the Contractor to OWNER/CONSULTANT’ satisfaction.  

 
60.3 Storage of Petrol, Fuels, Lubricants etc 
 
 All fuel and construction materials which may contaminate the site drains, land or 

watercourses shall be stored in bounded areas.  Refueling of plant shall be via bounded 
bowers.  All construction plant in static locations shall have drip trays which shall be cleared 
daily. 

 
60.4 Environmental Impacts 
 
 The Contractor shall, prior to commencement of the work, present to 

OWNER/CONSULTANT for their approval a register of environmental impacts that 
necessarily arise from their works. 

 
 Each identified environmental impact shall be accompanied by an individual Risk 

Assessment, clearly showing the reduction measures put in place to ensure mitigation of 
residual risk. 

 
 
61.0   PENALTY 

The Contractor shall adhere consistently to all provisions of HSE requirements. In case of 
noncompliances and also for repeated failure in implementation of any of the HSE 
provisions, Consultant/Owner may impose stoppage of work without any cost & time 
implication to the Owner and/or impose a suitable penalty. 
 
The amount of penalty shall be limited to 0.5 % (Zero decimal five percent) of the contract 
value. 

 
The amount of penalty applicable for the Contractor on different types of HSE violations is 
as below. 

 
1.  For not using personal protective equipment (Helmet, Shoes, Goggles, Gloves, 

Full body harness, Face shield, Boiler suit, etc.) Rs 500/- per day/ Item / Person. 
 

2.  Working without Work Permit/Clearance Rs 20000/- per occasion. 
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3  Execution of work without deployment of requisite field engineer / supervisor at 

work spot Rs. 5000/- per violation per day. 
 

4.  Unsafe electrical practices (not installing ELCB,using poor joints of cables, using 
naked wire without top plug into socket, laying wire/cables on the roads, electrical 
jobs by incompetent person, etc.) Rs 10000/- per item per day. 

 
5.  Working at height without full body harness, using non-standard/ rejected 

scaffolding and not arranging fall protection arrangement as required, like 
handrails, life-lines, Safety Nets etc.Rs. 10000/- per case per day. 

 
6.  Unsafe handling of compressed gas cylinders (No trolley, jubilee clips double 

gauge regulator, and not keeping cylinders vertical during storage/handling, not 
using safety cap of cylinder).Rs 500/- per item per day. 

 
7.  Use of domestic LPG for cutting purpose / not using flash back arresters on both 

the hoses/tubes on both ends. Rs. 3000/- per occasion. 
 

8.  No fencing/barricading of excavated areas /trenches.Rs. 3000/- per occasion. 
 

9.  Not providing shoring/strutting/proper slope and not keeping the excavated earth at 
least 1.5M away from excavated area. Rs.5, 000/- per occasion. 

 
10.   Non display of scaffold tags, caution boards, list of hospitals, emergency services 

available at work locations.Rs.1000/- per occasion per day 
 

11.  Traffic rules violations like over speeding of vehicles, rash driving, talking on mobile 
phones during vehicle driving, wrong parking, not using seat belts, vehicles not 
fitted with reverse horn / warning alarms / flicker lamps during foggy weather. Rs. 
2000/- per occasion per day 

 
12.  Absence of Contractor’s RCM/SIC or his nominated representative (prior approval 

must be taken for each meeting for nomination) from site HSE meetings whenever 
called by Consultant/Owner & failure to nominate his immediate deputy (in the site 
organ gram) for such HSE meetings. Rs10000/- per meeting. 

 
13.  Failure to maintain HSE records by Contractor Safety personnel, in line with 

approved HSE Plan/Procedures/Contract specifications.Rs 10000/- per month. 
 

14.  Failure to conduct daily site safety inspection (by Contractor’s safety 
engineers/safety officers), internal HSE meeting, internal HSE 
Awareness/Motivation Program, Site HSE Training and HSE audit at predefined 
frequencies (as approved in HSE Plan).Rs.10000/- per occasion. 

 
15.  Failure to submit the monthly HSE report by 5th of subsequent month to Project’s 

Engineer-in-Charge /Owner Rs. 10000/- per occasion and Rs.1000/- per day of 
further delay. 

16.  Poor House Keeping Rs. 5000/- per occasion per subject 
 
17.  Failure to report & follow up accident (including Near Miss) reporting system within 

specific timeframe.Rs. 20000/- per occasion 



 
 

HEALTH, SAFETY & ENVIRONMENT (HSE) 
MANAGEMENT 

PNCN-HSE-01 0 

DOC. NO. REV. 
Page 36 of 38 

 

_________________________________________________________________________________________________________ 
FORM NO 02-0000-0021 F2 REV 3                                                        

 
18. Degradation of environment (not confining toxic spills, spilling oil/lubricants onto 

ground).Rs10000/- per occasion 
 
19.  Not medically examining the workers before allowing them to work at height / to work 

in confined space / to work in shot-blasting / to work for painting / to work in bitumen 
or asphalt works, not providing ear muffs while allowing them to work in noise polluted 
areas, made them to work in air polluted areas without respiratory protective 
devices,etc. Rs 5000/- per occasion per worker. 

 
20.  Violation of any other safety condition as per job HSE plan / work permit and HSE 

conditions of contract (e.g. using crowbar on cable trenches, improper welding booth, 
not keeping fire extinguisher ready at hot work site, unsafe rigging practices, non-
availability of First-Aid box at site, not using hood with respiratory devices by blaster 
for shot//grit blasting, etc.) Rs. 5000/- per occasion. 

 
21. Failure to carry-out Safety audit in time (internal & external), close-out of identified 

shortfalls of Observations of Safety Aspects(OSA),etc. Rs. 20,000/- per occasion. 
 
22. Carrying out sand blasting instead of grit/shot blasting Rs. 50,000/- per day. 
 
23. Failure to deploy adequately qualified and competent Safety Officer Rs. 10000/- per 

day per Officer. 
 
24. Utilization of hydra/ back-hoe loader for material shifting or any other unauthorized 

/unsafe lifting works Rs 25,000/- per occasion. 
 
25.  Any violation not covered above to be decided by Consultant/Owner. 
 
26.  Any physical injury - maximum of Rs.2,00,000 per injury  
 
27.  Fatal accident - Rs. 25,00,000 per fatality  

 
62.0 FOLLOWING SHALL BE APPLICABLE FOR MANDATORY MEDICAL EXAMINATION 

OF CONTRACTOR WORKERS BEFORE DEPLOYMENT AT WORK SITE: 
Medical examination will be in the scope of the contractors. 
Medical examination to be conducted by a doctor with minimum MBBS qualification, 
having registration number for practicing. 
 
Certificate issued should have endorsement on the photo & clearly mention general 
health/fitness of the candidate to carryout work inside plant, including eye sight, Vertigo, 
BP,Heart, convulsion problem etc. 
 
Certificate of fitness is to be issued on letter head of doctor and to be produced with 
application for photo Gate pass to the E-I-C for the job. 
 
Validity of medical certificate will be for one year from the date of issuance. 
 
Gate pass issued by CISF will bear “Medically Fit” stamp based on the E-I-C‘s 
recommendation. 

Accordingly, this shall be treated as part of the tender. 
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MEDICAL CERTIFICATE     
 
 
 
 
 
 
 
 
 
Form for Medical Check Up for the Workman engaged by the Contractor 
 
Certified that I, ___________________ have examined Shri ____________________Age 
_________ 
who has signed / thumb impression above on the photo in my presence. The details of his 
examination 
as required are given in the enclosed medical examination report. I certify that all clinical and 
pathological tests were done in my hospital/dispensary under my instructions. General and 
physical examinations of Shri ________________ do not reveal any abnormality. He does not 
suffer from any 
acute / chronic disease or any contagious or infectious disease. He is medically fit to work inside 
plant. He is free from Vertigo, Epilepsy or Fits, general giddiness and height related disease. His 
B.P.Pulse, Eyesight etc. are normal. 
 
In my opinion, Shri ____________________ is physically and mentally fit for undertaking physical 
labour inside the plant. 
 
Sign_______________________ 
Date: _________________ 
 
 
Signature and Rubber stamp of medical practitioner with name 
 
Note: This certificate is to be given on the letterhead of the registered medical practitioner who is 
possessing MBBS qualification as recognized by the Indian medical council. Below the signature, 
the 
rubber stamp of the medical practitioner should be affixed. The letterhead normally should contain 
the following: 
 
1) Name of the Medical practitioner: 
2) Qualifications: 
3) Registration Number: 
4) Designation: 
5) Address: 

 

 

 

 

Affix latest PHOTO 
impression of the 
workmen half 
covering the 
photo. 
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63.0 ADDITIONAL SAFETY REQUIREMENT 
 
A. Strict implementation of IS marked safety helmets & IS/CE marked safety shoes 

for contract personnel 
 
All the contractors working inside the plant shall ensure that their supervisors/labourers 
compulsorily wear IS marked safety helmets & IS/CE marked safety shoes while entering 
plant premises. No contract personnel shall be allowed inside battery area without wearing 
IS marked safety helmets & IS/CE marked safety shoes. All EIC’s/site engineers and F&S 
department shall sensitize and spread awareness among the contract personnel. 
 
 
Name of Tenderer: …..……………………….. 
 
Signature & Seal of Tenderer: …………………………… 
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