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LETTER INVITING BID

NIT NO. : PNPM/EM250/E/G-204/NCB

SUBJECT : CIVIL AND STRUCUTRAL WORKS FOR BAGGING BUILDING, WAGON
LOADING PLATFORM, CONVEYOR GANTRY & TRANSFER TOWER AND PIPE
RACK STRUCTURE AT HURL, GORAKHPUR, UTTAR PRADESH

(OPEN DOMESTIC COMPETITIVE BIDDING)

Dear Sir(s),

Projects and Development India Limited (PDIL), hereinafter referred to as CONSULTANT on behalf
of Hindustan Urvarak & Rasayan Ltd. (HURL), hereinafter referred as OWNER, has the pleasure of
inviting eligible bidders to submit Bid ONLINE through Central Public Procurement (CPP) Portal in
Single Phase Two Bid System, for the subject Project in compliance with the NIT. The entire set of
Bidding documents is also placed on the website at HURL website www.hurl.net.in, PDIL website
www.pdilin.com, and CPP Portal http://eprocure.gov.in/cppp/

BRIEF SCOPE OF WORK:

The scope of work is to construct bagging plant for product urea and structural pipe rack. The work
shall consist of but not limited to the followings:-

A) BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR GANTRY &
TRANSFER TOWER

RCC framed Bagging Building of approx 26m wide, 150m long and 40m height.
Shaded structural steel Railway loading platform of approx. 35m wide and 648m long.
Conveyor Gantry.

Transfer Tower and Screen House.

Equipment and Supporting Platform

B) PIPE RACK STRCUTURE
Approx 900 m long Structural steel Pipe-Rack.

Road Crossing.
Pipe Sleeper.
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> CIVIL WORKS

The scope of civil works shall include the following main items or works and related works:-

VI
VII.
VIII.
IX.
X.
XI.
XIl.

Earth work concerning site grading, top soil removal, filling and/or mass Excavation (if
any), excavation for foundation for Urea Bagging plant system, Floor & pits etc.
Stripping of pile.

Reinforced cement concrete works consisting of reinforced concrete pile cap,
foundations and structures.

Concrete trenches for piping/cables etc.

Slab, Staircase.

Concrete paving.

Drains.

Brick Works.

Plastering, Whitewashing, Painting.

Epoxy Coating of Concrete slab at different level.

Toilets and associated sanitary fitting.

Other miscellaneous work.

> STRUCTURAL WORKS

The scope of structural works shall include Providing, Erecting and preparation of fabrication
drawings of structural steel works for:-

l.
Il.
Il
V.
V.
VI.

Providing & Erecting Structural Members.
Providing & Fixing grating planks for platforms.
Providing & Fixing chequered plates.
Providing & Fixing Hand railings etc.

Providing & Fixing Anchor bolt.

Other miscellaneous work.

The scope of work shall also include any other item of work required to complete the work in all

respects

as per the specifications, drawings and instructions of Engineer-in-charge whether

specifically mentioned or not in the tender documents.

REFER PART-Il, TECHNICAL PART FOR DETAILED SCOPE OF WORK

NIT Docu

PART-I
PART-II

ment consists of:

COMMERCIAL PART
TECHNICAL PART
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SALIENT FEATURES OF NIT :
1. NIT NO. PNPM/EM250/E/G-204/NCB
2. Issue Date 10.08.2018
3. Last Date & Time for Submission of | 10.09.2018, at 14:00 hrs. (IST)
Technical & Commercial Bid and Priced
Bid (ONLINE through CPP)
4, Date & Time of opening of EMD and | 11.09.2018, at 14:00 hrs. (IST), at PDIL,
Technical and Commercial Bid Noida
5. Earnest Money Deposit (EMD) Rs. 1,10,38,000.00 (Rupees One Crore
Ten Lakh Thirty Eight Thousand only)
6. Submission of EMD, in Original, at PDIL | On or before Bid Opening Date i.e.
Noida 11.09.2018.
7. Time Schedule 16 Months from the Effective Date of
Contract
8. Address for Communication with
8.1. Projects & Development India Limited | Projects & Development India Limited,
(PDIL) Project Management Department
PDIL Bhawan, A-14, Sector-1,
Noida, U.P., India
Kind Attention: Mr. Sumit Kumar
Project Manager
Tel no. : 0120-2529842, Extn. 374
Fax no. : +91-120-2529801
E-mail : sumit.kumar@pdilin.com
8.2. Hindustan Urvarak & Rasayan Hindustan Urvarak & Rasayan Ltd.,
Limited (HURL) Core-2, 2" Floor, Scope Minar,
Laxmi Nagar District Centre, Delhi-92
Kind Attention : Mr. Manish Goyal
Senior Project Manager
Tel no. : 011-22502267
Email : goyalm@hurl.net.in
8.3. Contact Person for Site visit Contact Person: Mr. Subodh Dixit
Senior Project Manager, HURL
Fertlizer Plant (FCI), Gorakhpur
Mob.: +91-551-2261177, 9918832258
E-mail: subodhdixit@hurl.net.in
8.4. NIT overview on websites “Letter Inviting Bid” & “Instruction to
Bidders” is available at following websites:
HURL (www.hurl.net.in)
PDIL (www.pdilin.com)
CPP Portal (www.eprocure.gov.in)
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The bidder shall submit the bid ONLINE through Central Public Procurement (CPP) Portal. However,
Earnest Money Deposit (EMD) in original along with No Deviation Certificate and Integrity Pact shall
be submitted at PDIL, Noida on or before Bid Opening Date.

Owner/Consultant reserves the right to accept/reject any or all Bids without assigning any reason
whatsoever.

Bids complete in all respects should reach on or before the Bid Due Date and time. Bids through
Fax / E-mails will not be accepted. OWNER / CONSULTANT take no responsibility for delay, loss
or non-receipt of Bid sent by post/courier. Please be noted that all the dates mentioned herewith are
firm and OWNER / CONSULTANT expect strict adherence since this is a priority project.

Transfer of Bidding Document is not permissible.

Bidder may depute their representative with proper authorization letter to attend Technical and
commercial opening of bids.

Eligible bidders are requested to confirm their intention, within seven (07) days from the placement of
NIT at CPP Portal, to participate in subject bidding through a letter or fax message

Thanking you,

For & on behalf of
Hindustan Urvarak & Rasayan Limited

.

Sumit Kumar
Project Manager
PDIL, Noida
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MASTER INDEX

NIT NO. : PNPM/EM250/E/G-204

NIT DESCRIPTION : TENDER DOCUMENT FOR AND STRUCUTRAL WORKS FOR BAGGING BUILDING,
WAGON LOADING PLATFORM, CONVEYOR GANTRY & TRANSFER TOWER AND
PIPE RACK STRUCUTRE AT GORAKHPUR, UTTAR PRADESH

PART-1 : COMMERCIAL

SECTIONS TO PART-I

SECTION-1.0 INSTRUCTIONS TO BIDDER
SECTION-2.0 GENERAL CONDITIONS OF CONTRACT
SECTION-3.0 SPECIAL CONDITIONS OF CONTRACT
EXHIBITS TO PART-I
EXHIBIT-1 FOR EXPERIENCE CRITERIA
EXHIBIT-2 FOR FINANCIAL CRITERIA

ANNEXURE TO PART-I

ANNEXURE-1.1

TENDER ACCEPTANCE LETTER

ANNEXURE-1.2

COMMERCIAL QUESTIONNAIRE

ANNEXURE-1.3

NO DEVIATION CERTIFICATE

ANNEXURE-1.4

DETAILS OF SIMILAR WORKS EXECUTED

ANNEXURE-1.5

CURRENT COMMITMENTS OF THE BIDDER

ANNEXURE-1.6

DEPLOYMENT SCHEDULE OF SUPERVISORY PERSONNEL

ANNEXURE-1.7

DEPLOYMENT SCHEDULE OF CONSTRUCTION EQUIPMENT

ANNEXURE-1.8

DETAILS OF EQUIPMENT PROPOSED TO BE USED FOR TENDERED WORK

ANNEXURE-1.9

CONTENTS OF BID AND CHECK LIST

ANNEXURE-1.10

PAYMENT TERMS

ANNEXURE-1.11

PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD)

ANNEXURE-1.12

PROFORMA OF BANK GUARANTEE FOR SECURITY CUM PERFORMANCE BANK
GUARANTEE / SECURITY DEPOSIT

ANNEXURE-1.13

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT/ PROGRESS PAYMENT

ANNEXURE-1.14

PROFORMA FOR BLACK-LISTED

ANNEXURE-1.15

FORMAT OF CONTRACT AGREEMENT

ANNEXURE-1.16

DECLARATION BY THE BIDDER REGARDING BIDDING DOCUMENT

ANNEXURE-1.17

FORM FOR INTEGRITY PACT

ANNEXURE-1.18

PROFORMA OF SOLVENCY CERTIFICATE

ANNEXURE-1.19

FORMAT FOR EFT DETAILS

ANNEXURE-1.20

GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST)

ANNEXURE-1.21

FORMAT FOR FINANCIAL CAPABILITY OF BIDDER

ANNEXURE-1.22

FORMAT FOR BIDDER NOT UNDER LIQUIDATION, COURT RECEIVERSHIP OR SIMILAR
PROCEEDINGS

ANNEXURE-1.23

FORMAT FOR PAST SAFETY RECORD

ANNEXURE-1.24

FORMAT FOR DAILY / WEEKLY / MONTHLY PROGRESS REPORT

ANNEXURE-1.25

LIST OF APPROVED BANKS FOR SUBMISSION OF BANK GUARANTEE

ANNEXURE-1.26

FORMAT FOR POWER OF ATTORNEY
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PART-II : TECHNICAL

SECTIONS TO PART-II

SECTION-1.0 SCOPE OF CIVIL & STRUCTURAL WORKS FOR BAGGING SYSTEM AND PIPE RACK

SECTION-2.0 TECHNICAL SPECIFICATIONS FOR CIVIL, STRUCTURAL AND OTHER ALLIED WORKS
BAGGING SYSTEM AND PIPE RACK

SECTION-3.0 LAYOUT AND DRAWINGS

SECTION-3.1 VENDOR LIST FOR CIVIL & STRUCUTRAL WORKS

SECTION-4.0 HEALTH, SAFETY AND ENVIRONMENT (HSE) MANAGEMENT

SECTION-5.0 SCHEDULE OF RATES (SOR)

SECTION-5.1 PREAMBLE TO SCHEDULE OF RATES

SECTION-5.2 SCHEDULE OF RATES FOR CIVIL & STRUCTURAL WORKS FOR BAGGING SYSTEM (PART-
A) AND PIPE RACK (PART- B)

%) MR
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SECTION -1.0

INSTRUCTIONS TO BIDDERS
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INSTRUCTION TO BIDDERS
1.0 INTRODUCTION

1.1. Government of India has formed a joint venture company of M/s. National Thermal Power
Corporation Ltd. (NTPC), M/s. Coal India Limited (CIL), M/s. Indian Oil Corporation Ltd.
(IOCL) & FCIL/HFCL by name M/s Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter
also referred to as “OWNER?”, for setting up a brown field Ammonia Urea Complex along
with its associated offsite & utility facilities at existing fertilizer complex of FCIL, Gorakhpur,
in the State of Uttar Pradesh.

1.1.1 Projects & Development India Ltd. (PDIL) has been retained as Consultant for providing
Engineering Consultancy Services and Project Management Services for the aforesaid
project.

1.2 LOCATION OF THE PROJECT SITE

The existing Gorakhpur Fertilizer unit of FCIL is located at about 12 km north from
Gorakhpur town in eastern part of Uttar Pradesh on NH-28. It has good connectivity both
by road and rail. The nearest airport Gorakhpur Air Port which is 21 km from Gorakhpur
Fertiliser unit and has flights to and from Delhi via Lucknow and Kolkata via Patna.

2.0 SCOPE OF PROPOSAL

The scope of work is to construct bagging plant for product urea and structural pipe rack.
The work shall consist of but not limited to the followings:-

A) BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR GANTRY &
TRANSFER TOWER

= RCC framed Bagging Building of approx 26m wide, 150m long and 40m height.

= Shaded structural steel Railway loading platform of approx. 35m wide and 648m
long.

= Conveyor Gantry.

= Transfer Tower and Screen House.

= Equipment and Supporting Platform

B) PIPE RACK STRCUTURE
= Approx 900 m long Structural steel Pipe-Rack.

= Road Crossing.
= Pipe Sleeper.
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> CIVIL WORKS

The scope of civil works shall include the following main items or works and related works:-

Earth work concerning site grading, top soil removal, filling and/or mass Excavation (if
any), excavation for foundation for Urea Bagging plant system, Floor & pits etc.
Stripping of pile.

Reinforced cement concrete works consisting of reinforced concrete pile cap,
foundations and structures.

IV. Concrete trenches for piping/cables etc.
V. Slab, Staircase.
VI. Concrete paving.
VIl. Drains.
VIII. Brick Works.
IX. Plastering, Whitewashing, Painting.
X. Epoxy Coating of Concrete slab at different level.
XI. Toilets and associated sanitary fitting.
XIl. Other miscellaneous work.

> STRUCTURAL WORKS

The scope of structural works shall include Providing, Erecting and preparation of
fabrication drawings of structural steel works for:-

l.
Il
Il
V.
V.
VL.

Providing & Erecting Structural Members.
Providing & Fixing grating planks for platforms.
Providing & Fixing chequered plates.
Providing & Fixing Hand railings etc.

Providing & Fixing Anchor bolt.

Other miscellaneous work.

The scope of work shall also include any other item of work required to complete the work
in all respects as per the specifications, drawings and instructions of Engineer-in-charge
whether specifically mentioned or not in the tender documents.

REFER PART-II, TECHNICAL FOR DETAILED SCOPE OF WORK

3.0

BIDDING DOCUMENTS

The bidder is expected to examine the bidding documents, including all instructions, Pre-
Qualification Criteria, Forms, Annexure, Terms and Conditions of Contract, Specifications,
Drawings and other documents and to fully familiarize itself with the requirements of the
bidding documents. Failure to furnish all the information required by the Bidding
Documents or the submission of a bid not substantially responsive to the Bidding
Documents in every respect may result in the rejection of the Bid.
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In case of any inconsistency, in the interpretation of meaning of any part of this Tender
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by
expressing his assumption through his proposal to OWNER.

4.0 AMENDMENT OF BIDDING DOCUMENTS

Bidders shall examine the Bidding documents thoroughly and inform the OWNER of any
apparent conflict, discrepancy or error.

At any time prior to the deadline for submission of bids as well as up to priced bid opening,
the OWNER may, for any reason whether at its own initiative or in response to a
clarification or modification requested by any prospective Bidder(s), modify the Bidding
documents, if required.

Notice of issuance of any Amendment to the bidding document
(Corrigendum/Addendum/Amendment) if any, shall be hosted on PDIL website and shall
not be advertised in press. The same shall also be notified in the websites of any one or
more of the JV companies comprising HURL (viz. IOCL, NTPC, CIL & FCIL/HFCL).
Bidders are therefore advised to visit the website regularly for downloading the details of
amendment to bidding document. The Bidders will be required to acknowledge notification
of any such amendment to the Bidding documents. Bidders shall confirm the inclusion of
Addendum/Corrigendum in their bid and shall follow the instructions issued along with
addendum/corrigendum

In order to afford Bidders reasonable time to take the amendment, issued prior to
submission of Bids, into account in preparing their Bids, OWNER may, at its discretion,
extend the deadline for the submission of Bids.

5.0 LANGUAGE OF THE BID

The Bid prepared by the Bidders and all correspondence and documents relating to the
Bid exchanged by the Bidder and the CONSULTANT/ OWNER shall be written in the
English language and all units shall be in Metric system. Any printed literature furnished
by the Bidder may be written in another language, provided that such literature is
accompanied by an English translation, in which case, for purpose of interpretation of the
Bid, the English translation shall govern.

6.0 TIME SCHEDULE

6.1 Bidder shall be required to complete the WORK under the CONTRACT in accordance with
the following:
PROJECT COMPLETION DATE 16 Months from the Effective Date of
Contract (EDC)

6.2 The “Effective Date of Contract” shall be the date of issuance of LOI (Letter of Intent) by
the Owner.
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6.3

7.0

7.1

7.2

7.3

7.4

7.5

The basic consideration and essence of the Contract is the strict adherence to the time
schedules for performing the specified works as stipulated in the Contract.

SIGNATURE ON BIDS

The Bid must contain the name, designation and place of business of the person or
persons making the Bid and must be signed and sealed, on each page, by the Bidder with
his usual signature. The names of all persons signing should also be typed or printed
below the signature. The Bidder shall submit authority letter / Power of Attorney / Board
Resolution in favour of the authorized signatory(s) of the Bid. The Bidder's name stated on
the proposal shall be the exact legal name of the Bidder.

Bids by bodies corporate/ limited Companies must be signed with the legal name of the
Corporation/Limited Company by the President, Managing Director or by the Company
Secretary or any other person or persons holding Power of Attorney for signing their Bid.

Power of Attorney issued by the Board of Directors / CEO / MD / Company Secretary of
the Bidder/ all partners in case of Partnership Firm / Proprietor in favor of the authorized
employee(s) of the Bidder, in respect of the particular tender for signing the Bid and all
subsequent communications, agreements, documents etc. pertaining to the tender and to
act and take any and all decision on behalf of the Bidder, is to be submitted. The
authorized employee(s) of the Bidder shall be signing the Bid and any consequence
resulting due to such signing shall be binding on the Bidder.

Bid shall contain no cuttings, erasures or overwriting except as necessary to correct errors
made by the Bidder in which case each such corrections or other changes in the Bid
documents shall carry the initials of the person(s) signing the Bid.

Bids not conforming to the above requirements of signing may be disqualified.
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8.0

8.1

8.1.1

8.2

8.2.1

8.2.2

PRE-QUALIFICATION CRITERIA (PQC)

Evaluation of Technical and Commercial offers shall be carried out for only those Bidders
who shall meet the Pre-qualification Criteria.

TECHNICAL CRITERIA

The Bidder, meeting the requirements must have executed Similar Works* during last
Seven (7) years ending last day of the month previous to the one on which NIT is invited,
should be either of the following :

One completed Work with contract value not less than INR 70.60 Crore
OR

Two completed Works each works with contract value not less than INR 44.15 Crore
OR

Three completed Works each works with contract value not less than INR 35.30 Crore

*Similar Works means: Industrial / Plant buildings of RCC and Structure Steel
Construction

To meet the criteria (8.1.1) above, the bidder shall submit photo copies as a documentary
proof of the following documents :

i. Work Orders with full technical details with Drawing/Document indicating the
Dimensions, Detailed Scope of the Work and Completion Period.

i. Completion Certificate regarding satisfactory completion indicating LOA / Work
Order no., Name of Work, Contract Value, Scope of Work, Contract period and
actual Date of Completion

For clause 8.1.1, a Job executed by a Bidder for its own plant/ project cannot be
considered as experience for the purpose of meeting PQC of the tender. However, jobs
executed for Subsidiary / Fellow subsidiary / Holding company will be considered as
experience for the purpose of meeting PQC subject to submission of tax paid invoice (s)
duly certified by Statutory Auditor of the Bidder towards payments of statutory tax in
support of the job executed for Subsidiary / Fellow subsidiary / Holding company. Such
Bidders to submit these documents in addition to the documents specified to meet PQC.

FINANCIAL CRITERIA

Average Annual financial turnover during three (03) financial years i.e. 2016-17, 2015-16,
and 2014-15 of the bidder meeting the requirement as per clause above experience
criteria should be at least INR 26.45 Crore.

Net Worth of the Company should be positive during the last financial year ending 31°
March 2017.

FORM NO: 02-0000-0021F2 REV3 All rights reserved




TENDER DOCUMENT FOR CIVIL AND EM250/E/G-204/P- |
, STRUCTURAL WORKS FOR BAGGING BUILDING, VSec.1
11‘13‘}3!1{:5 WAGON LOADING PLATFORM, CONVEYOR DOC. NO. REV.
PDIL | | GANTRY & TRANSFER TOWER AND PIPE RACK
STRUCUTRE AT GORAKHPUR, UP
Page 8 of 30
INSTRUCTIONS TO BIDDERS

8.2.3 The Bidder will submit Solvency certificate not more than six months old from the date of
issue of NIT from their Banker for a value not less than INR 35.30 Crore or minimum
credit ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR
financing / unutilized credit limits from bank of value not less than INR 35.30 Crore valid
as on date of issue of NIT.

To meet the criteria (8.2.1 & 8.2.2) above, bidder shall submit Audited Annual Statements
(Balance Sheet and Profit & Loss account) of the company for three (3) financial years i.e.
2016-17, 2015-16, and 2014-15.

8.3 AUTHENTICATION OF ALL DOCUMENTS SUBMITTED AGAINST PQC

Technical Criteria : All documents in support of technical criteria of PQC to be furnished
by the bidder shall necessarily be:

Duly certified / attested by Chartered Engineer and Notary Public with legible stamp.

Financial Criteria : All documents in support of financial criteria of PQC to be furnished by
the bidder shall necessarily be:

Shall submit “Details of Financial capability of Bidder” in prescribed format (as per
Annexure-1.21), duly signed & stamped by a Chartered Accountant.

Further, a copy of Audited Annual Financial Statements submitted in bid shall be duly
certified / attested by Notary Public with legible stamp.

Note : The Authentication of PQC Documents of the Bidders Qualified after Techno-
commercial (unpriced) Evaluation may be checked through Original documents.

9.0 EARNEST MONEY DEPOSIT (EMD) AND COMPLIANCE TO ALL THE PROVISIONS
OF THE BIDDING DOCUMENT / NIL DEVIATION

9.1 EARNEST MONEY DEPOSIT (EMD)

9.1.1 Bids must be accompanied with 'Earnest Money Deposit (EMD) / Bid Security' in the form
of 'Demand Draft' or 'Banker's Cheque' or 'Bank Guarantee'. The amount of EMD shall be
as indicated in the LIB (Letter Inviting Bid). The Bidder shall furnish as part of his Bid, EMD
in the form of a Bank guarantee.

9.1.2 In case EMD is submitted in form of BG, then the EMD offered shall be an irrevocable
Bank Guarantee, issued by any scheduled nationalized bank (refer Annexure-1.25 for the
list of approved banks) on a non judicial stamp paper of appropriate value, on a stamp
paper of appropriate value. Performa of the Bank guarantee is enclosed as Annexure-1.11.

FORM NO: 02-0000-0021F2 REV3 All rights reserved



TENDER DOCUMENT FOR CIVIL AND EM250/E/G-204/P- |
, STRUCTURAL WORKS FOR BAGGING BUILDING, VSec.1
11‘13‘}3!1{:5 WAGON LOADING PLATFORM, CONVEYOR DOC. NO. REV.
PDIL | | GANTRY & TRANSFER TOWER AND PIPE RACK
STRUCUTRE AT GORAKHPUR, UP
Page 9 of 30
INSTRUCTIONS TO BIDDERS

9.1.3 The Bank Guarantee shall be valid for a period of 90 days beyond validity of the Bid. The
amount shall be as indicated in the Letter Inviting Bid for this NIT. The Bank Guarantee
shall be extended suitably if there is a delay in awarding the contract. The relevant
extension shall be on Bidders’ account.

OR

EMD can also be furnished in the form of Demand Draft in favour of M/s. Hindustan
Urvarak & Rasayan Limited, payable at Delhi for value as outlined in the Letter Inviting
Bid (LIB) for this NIT.

EMD will not carry any interest.

9.2 COMPLIANCE TO ALL THE PROVISIONS OF THE BIDDING DOCUMENT / NIL
DEVIATION

The Bidders are advised that while making their Bid and quoting prices, all conditions may
appropriately be taken into consideration. No deviation, whatsoever, is permitted by the
Owner to the provisions of Bidding Documents and its subsequent Amendment(s) /
Clarification(s) / Addenda / Errata if any, issued by the Employer. Bidders are required to
certify their full compliance to the complete Bidding Documents and its subsequent
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner by
submitting the ‘No Deviation Certificate’ as per Annexure-1.3 in the tender documents. In
case the Certificate as per Annexure-1.3 duly signed and stamped is not furnished, the bid
shall be rejected.

Acceptance of above shall be considered as Bidder's confirmation that any deviation to the
Bidding Documents found anywhere in their Bid Proposal, implicit or explicit shall stand
unconditionally withdrawn, without any cost implication whatsoever to owner, failing which
the bid shall be rejected and bid security shall be forfeited

9.21 Bidders shall submit their EMD in original along with No Deviation Certificate and Integrity
Pact, at following address.

The envelope shall be super scribed with:
"CIVIL _AND STRUCUTRAL WORKS FOR BAGGING BUILDING, WAGON LOADING

PLATFORM, CONVEYOR GANTRY & TRANSFER TOWER AND PIPE RACK
STRUCTURE AT HURL, GORAKHPUR, UTTAR PRADESH”

Projects & Development India Ltd.
(A Govt. of India Enterprise)

PDIL Bhawan, A-14, Sector-1,
Noida-201301, UP, India

Kind Attention : Mr. Sumit Kumar, Project Manager

EPBX No. + 91-120-2529842 / 43 / 47 / 51/ 53 / 54 Extn. 374
Fax no. + 91-120-2529801 / 91

E-mail : sumit.kumar@pdilin.com
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9.3

9.4

9.5

9.6

10.0

11.0

The bid must be accompanied by EMD in original along with No Deviation Certificate and
Integrity Pact. The owner allows only those bids to be opened whose EMD in original has
been received by the owner before the Techno-Commercial bid opening.

The EMD of unsuccessful Bidders will be returned by OWNER/CONSULTANT without any
interest to the unsuccessful Bidders as promptly as possible on acceptance of Bid of the
successful Bidder or when the Bidding process is cancelled by OWNER/CONSULTANT,
whichever is later. Bidders may indicate the name and address in whose favour the said
EMD shall be returned.

The successful Bidder's EMD will be discharged upon the Bidder accepting and signing
the Contract and furnishing the Security cum Performance Bank Guarantee.

The EMD shall be forfeited and appropriated by OWNER/CONSULTANT in regard to the
NIT without prejudice to any other right or remedy to OWNER under the following
conditions:

a) If a Bidder withdraws his Bid during the validity or extended validity period.

b) If the bid is varied or modified in a unilaterally by the bidder during the validity or
extended validity period.

c) Any effort by the bidder to influence the Owner on bid evaluation, bid comparison or
contract award decision.

d) In the case of a successful Bidder, if the Bidder fails to duly sign the CONTRACT
within the stipulated timeframe, and/or meet the stipulations for signing the
CONTRACT within the said timeframe.

OR

If the successful bidder is seeking modifications to the agreed terms and conditions
after issue of Letter of Intent (“LOI”) and prior to signing of the Contract.

OR

If the successful bidder fail to furnish Security cum Performance Bank Guarantee
within 30 days of issuance of the LOI.

COST OF BIDS

The Bidder shall bear all costs associated with the preparation and submission of the Bid,
and OWNER / CONSULTANT will, in no case be responsible or liable for these costs,
regardless of the conduct or outcome of the bidding process.

MODIFICATION AND WITHDRAWAL OF BIDS

The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the last
date and time of Bid submission as specified in this NIT provided that written notice of the
modification or withdrawal is received by OWNER/ CONSULTANT prior to the deadline
prescribed for submission of Bids.

A withdrawal notice may also be sent by E-mail in signed and scanned form not later than
the deadline for submission of Bids.
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12.0

12.1

12.2

12.2.1

12.2.2

13.0

13.1

13.2

13.3

13.4

In case any clarifications are sought by the OWNER/CONSULTANT after opening of
tenders, then the replies of the Bidder should be restricted to the clarification sought. Any
modification of a Bid by the Bidder (including a modification which has the effect of altering
the value of the said Bid) after opening of Technical and Commercial Bids without specific
reference by the OWNER shall render the Bid liable to be rejected without notice and
without further reference to the Bidder.

No bid may be withdrawn in the interval between the deadline for the submission of bids
and the expiration during the validity or agreed extension validity period duly agreed by the
bidder. Withdrawal or unsolicited modification of a bid during this interval shall result in the
Bidder’s forfeiture of its EMD.

INFORMATION REQUIRED WITH THE BID

All technical information shall be furnished as per Part-Il, Technical. In addition, the bidder
shall ensure that Technical and Un-priced Commercial Bid has been submitted.

Requirement of Manpower / Equipment / Tools & Tackles for timely completion of the
project.

Bidder shall furnish tentative month wise manpower requirement till completion of the job.

Bidder shall also furnish a tentative break up of equipments, tools & tackles for timely
execution of job.

PRELIMINARY EXAMINATION

Full compliance to the complete provisions of the Bidding Documents and its subsequent
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the owner will be
checked first in terms of para clause 9.2 above and other requirements of the bidding
documents in respect of No deviation Certificate and Integrity pact. In case those
documents duly signed and stamped are not found in separate envelope / techno-
commercial bid and / or they are not found as per format of the bidding document, the
bidder will be asked to furnish the same as per the format before price bid opening. Failure
to comply with this requirement, the bid shall be rejected.

The Owner/Consultant will examine the bids to determine whether they are complete,
whether any computational errors have been made, whether the documents have been
properly signed, whether validity of the Bid is in conformity with ITB and whether the bids
are generally in order.

Prior to the detailed evaluation, the Owner/Consultant will determine the substantial
responsiveness of each Bid with reference to the bidding documents. For purpose of this
article a substantially responsive Bid is one, which conforms to all the terms and
conditions of the bidding documents without material deviations. The Owner/Consultant's
determination of a Bid's responsiveness is to be based on the contents of the Bid itself,
without recourse to extrinsic evidence.

A Bid determined as substantially non-responsive is liable to be rejected by the
Owner/Consultant and may not subsequently be made responsive by the Bidder by
correction of the non-conformity.
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13.5

13.6

14.0

141

14.2

14.3

14.4

14.5

The Owner/Consultant may waive any minor informality or non-conformity or irregularity in
a Bid, which does not in their opinion constitute a material deviation.

Under two stage bidding system, after a preliminary screening based on both technical
and un-priced commercial evaluation, Bidders will be short-listed. In the event that any
clarifications are required, then such clarifications shall be obtained from such short listed
bidders only. Based on the clarifications, the technically acceptable Bidders shall be asked
to submit the revised price.

LOCAL CONDITIONS

It will be imperative on each Bidder to fully make aware himself of all local conditions and
factors which may have any effect on the execution of the works covered under these
specifications and documents. Bidder shall inspect the site, examine and obtain at its cost
and responsibility, all information required and satisfy himself regarding all matters and
things such as access to site, communications, transport, right of way, the type and
number of equipment and facilities required for the work, availability of local labour,
materials and their rates, local working conditions, weather, flood levels, sub-soil
conditions, natural drainage, and all information that may be necessary for preparing its
Bid, performance of work and other obligations and related matters. By submitting the Bid
the Bidder shall be deemed to have acknowledged and agreed that ignorance of the site
and other said conditions shall not be basis for any claim for compensation or extension of
time or loss of profits etc. and the OWNER shall not be liable on account thereof in any
manner whatsoever to the Bidder or any person claiming through or under the Bidder.

Bidders must before submission of their Bids, acquaint themselves with all applicable
regulatory and other legal requirements pertaining to insurance and health, safety and
environment requirement in India and rules related to work permit and visa requirements in
India or in any way or manner affecting the performance of Scope of Work, the Contractor
and the Plant operation and performance including social security, safety, pollution control,
permits, licenses, and the other statutory requirements and regulations. The submission
of a Bid by the Bidder will be construed as evidence that such an examination was made
and the Bidder shall not raise at any time later any claims/disputes against the Owner and
the Owner shall not be liable for the same in any manner whatsoever.

The Owner shall not entertain any request for clarification from the bidder, regarding such
local conditions.

The Bidder shall be deemed to have prepared the Bid on the basis of its independent
judgment and to have made all necessary allowances and provisions to ensure that the
PROJECT will meet all technical specification prescribed hereunder in the tender
document and will be entirely suitable for the purpose for which it is intended. Accordingly,
at the time of submission the Bid Price will, without extra price and/or extension of time, be
held to include everything implicitly or otherwise required or necessary for the proper and
timely completion of the WORK in accordance with the CONTRACT. Further, in case of
any contract awarded under these specifications and documents, neither any change in
the time schedule of the Contract nor any financial adjustments arising thereof shall be
permitted by the Owner, which are based on the lack of such clear information or its effect
on the cost of the works to the Bidder.

Visit to site at BIDDER’s cost and expense.
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15.0

15.1

15.2

15.3

15.4

15.5

15.6

16.0

17.0

17.1

17.2

17.3

PRICE BASIS & CURRENCY OF BIDS

The Bidder shall quote in Indian Rupees only.

The price/rate to be quoted by the Contractor shall be fixed and firm shall be valid until
completion of the Contract to be executed with the successful Bidder pursuant hereto and
shall not be subject to variation/escalation on any account except as otherwise specifically
provided in the Contract documents.

Site is located at Gorakhpur, Uttar Pradesh and the bidder are required to check & confirm
before bidding for applicability of all taxes & duties for the procurement of supply and
service by them for the execution of contract.

The Bidders shall quote in their proposals, the firm Price/Rate for the entire scope of work
as per Schedule of Rates (SOR), inclusive of all taxes, duties, levies, BOCW Cess (if any)
etc. except GST. GST shall be paid/ reimbursed at actuals on submission of the GST
invoice limited to their quote in price bid. (Refer Section-5 of Part-ll, Technical for
Schedule of Rates).

All bank charges of bidders bankers shall be to the Bidder’s account and all Bank charges
of Owner's bankers shall be to Owner’s account.

Income Tax, or any other tax and surcharge as applicable shall be deducted at source
from the bills of the contractor and a certificate to that effect shall be issued by the Owner.

CONSORTIUM BIDS

Joint Venture / Consortium Bids are not acceptable.

NUMBER OF BIDS

A bidder shall on no account submit more than one bid either directly or indirectly.

A bidder shall be deemed to have submitted an indirect bid if a subsidiary of the bidder is
also a direct or indirect bidder in an independent bid or if the bidder or its subsidiary has
with its consent been indicated as a sub-contractor in any other bid or even if not so
indicated has entered into any arrangement (whether disclosed or undisclosed) with any
other bidder or with a sub-contractor of that bidder for the performance of any work for that
other bidder upon an award of the work to that other bidder.

If a bidder makes more than one bid and/or directly or indirectly participates in another bid
as contemplated under 17.2 above, all the bids of the bidder, including the bid of the
bidder in whose bid the first named bidder has directly or indirectly participated, may be
considered as cartel bids and may be rejected. If the factum of such bid(s) is discovered
after the notification of award, the resultant contract shall be liable to be terminated
pursuant to the provisions for termination contained in the General Conditions of Contract.
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18.0

19.0

191

19.2

19.3

20.0

201

20.2

CONFIDENTIALITY OF DOCUMENTS

Bidders shall treat the bidding documents and contents therein as strictly confidential.

TAXES AND DUTIES

The Prices/Rates shall include all taxes & duties, levies, BOCW Cess (if any) etc. including
but not limited to custom duty, personnel and corporate tax, except GST. GST shall be
paid/ reimbursed at actuals on submission of the GST invoice limited to their quote in price
bid.

Bidders are required to ascertain themselves the prevailing rates of applicable taxes &
duties including income tax rates as applicable on the scheduled date of submission of
price bids and Owner would not undertake any responsibility whatsoever in this regard.
However, due to any subsequent change in law, liability of the Owner as regards to
payment of duties and taxes would be governed by Clause 39.0 of Special Conditions of
Contract on subsequent legislation.

Please note that the responsibility of payment of above taxes thereupon lies with the
Service Provider only. Contractor providing taxable service shall issue an Invoice as per
the law, a Bill or as the case may be, a Challan which is signed, serially numbered and in
accordance with GST rules. The invoice shall also contain the following:

(a) Name, Address & GST Registration No. of such Person/Contractor

(b) Name & Address of the Person/Contractor receiving Taxable Service

(c) Description, Classification & Value of Taxable Service provided like HSN/SAC Code.
(d) GST Amount /Cess thereupon, if any.

Payments to Service Provider for claiming GST amount will be made provided the above
formalities are fulfilled. Further, OWNER may seek copies of challan and certificate from
Chartered Accountant for deposit / submission of Return of GST thereupon collected from
Owner.

Any changes in statutory rules and regulations under GST regime shall be followed by
Contractor.

Refer Annexure-1.20 of Part-l (Commercial) for General Guidelines for Goods &
Service Tax (GST).

DETERMINATION OF BID’S RESPONSIVENESS

The Owner's determination of a bid's responsiveness is to be based on the contents of the
bid itself without recourse to extrinsic evidence. If a bid is not substantially responsive, it
will be rejected by the Owner, and may not subsequently be made responsive by the
Bidder by correction of the nonconformity.

It is important that Bidder clearly demonstrates his experience and capability, giving
OWNER/CONSULTANT a high level of confidence that if awarded, the Bidder will be able
to perform the works within the stipulated Time Schedule and quoted rate/price and
meeting all other requirements listed in the Bidding document.
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20.3

20.3

20.3.1

20.3.2

20.3.3

20.34

20.3.5

21.0

21.1

Bidder is requested to furnish the complete and correct information required for evaluation
of his Bid. If the information with regard to resources and concurrent commitments or any
other information/documentation forming basis of evaluation is found incomplete/incorrect,
the same may be considered as adequate ground for rejection of the Bid.

Examination of bids and determination of responsiveness

The owner’s determination of bid’s responsiveness is based on the content of the bid only.
Prior to the detailed evaluation of Bids, the Owner will determine whether each Bid:-

(@) Meets the "Pre-Qualification Criteria" of the Bidding Documents;

(b)  Has been properly signed;

(c) s accompanied by the required 'Earnest Money;

(d) Is substantially responsive to the requirements of the Bidding Documents; and
(e) Provides any clarification and/or substantiation that the Owner may require to

determine responsiveness pursuant to Clause-20.3.2 of this ITB

A substantially responsive Bid is one which conforms to all the terms, conditions and
specifications of the Bidding Documents without material deviations or reservations or
omissions for this purpose Owner defines the foregoing terms below:-

(a) “Deviation” is departure from the requirement specified in the tender documents.

(b) “Reservation” is the setting of limiting conditions or withholding from complete
acceptance of the requirement in the tender documents.

(c) “Omission” is the failure to submit part or all of the information or documentation
required in the tender document.

A material deviation, reservation or omission is one that,

(a) If accepted would,

i) Affect in any substantial way the scope, quality, or performance of the job as
specified in tender documents.

i) Limit, in any substantial way, inconsistent with the Tender Document, the
Owner’s rights or the tenderer"s obligations under the proposed Contract.

b) If rectified, would unfairly affect the competitive position of other bidders presenting
substantially responsive bids.

The Owner shall examine all aspects of the bid to confirm that all requirements have been
met without any material deviation, reservation or omission.

If a Bid is not substantially responsive, it may be rejected by the Owner and may not
subsequently be made responsive by correction or withdrawal of the material deviation,
reservation or omission.

SUBMISSION OF BIDS

The Bid shall be submitted in electronic format (through CPP portal) as per time schedule
mentioned in the Letter Inviting Bid.
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The Bidder shall submit Bid Security / EMD in physical form only at the address mentioned
at Clause 9.0 of Instruction to Bidders.

21.2 Instruction for Online Submission of Bid

Instructions to the Bidders to submit the bids online through the Central Public
Procurement Portal for e-Procurement at https://eprocure.gov.in/eprocure/app

1)

2)

6)

7)

10)

11)

12)

Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of
the contractors/bidders on the e-procurement / e-tender portal is a prerequisite for e-
tendering.

Bidder should do the enrolment in the e-procurement site using the “Click here to
Enroll” option available on the home page. Portal enrolment is generally free of
charge. During enrolment/registration, the bidders should provide the correct/true
information including valid email id. All the correspondence shall be made directly
with the contractors/bidders through email id provided.

Bidder need to login to the site thro’ their user ID/ password chosen during
enrolment/registration.

Then the Digital Signature Certificate (Class Il or Class Il Certificates with signing
key usage) issued by SIFY / TCS / nCode / eMudra or any Certifying Authority
recognized by CCA India on eToken / SmartCard, should be registered.

The DSC that is registered only should be used by the bidder and should ensure
safety of the same.

Bidder may go through the NIT / tenders published on the site and download the
required NIT documents/schedules for the tenders he/she is interested.

After downloading / getting the NIT/ Tender document/schedules, the Bidder should
go through them carefully and then submit the documents as asked, otherwise bid
will be rejected.

If there are any clarifications, this may be obtained online thro’ the tender site, or
thro’ the contact details. Bidder should take into account the corrigendum published
before submitting the bids online.

Bidder then logs in to the site through the secured log in by giving the user id/
password chosen during enrolment/registration and then by giving the password of
the e-Token / Smart Card to access DSC.

Bidder selects the tender which he/she is interested in by using the search option &
then moves it to the ‘my tenders’ folder.

From my tender folder, he / she selects the tender to view all the details indicated.
It is construed that the bidder has read all the terms and conditions before submitting

their offer. Bidder should go through the tender schedules carefully and upload the
documents as asked otherwise, the bid will be rejected.
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13) Bidder, in advance, should get ready the bid documents to be submitted as indicated
in the tender document/schedule and generally, they can be in PDF/xIs/rar/zip/dwf
formats. If there is more than one document, they can be clubbed together and can
be provided in the requested format. Each document to be uploaded through online
for the tenders should be less than 2 MB. If any document is more than 2MB, it can
be reduced through zip/rar and the same can be uploaded, if permitted. Bidders Bid
documents may be scanned with 100 dpi with black and white option. However of the
file size is less than 1 MB the transaction uploading time will be very fast.

14) If there are any clarifications, this may be obtained through the site, or during the
pre-bid meeting if any. Bidder should take into account the corrigendum published
from time to time before submitting the online bids.

15) The Bidders can update well in advance, the documents such as certificates, annual
report details etc., under My Space option and these can be selected as per tender
requirements and then send along with bid documents during bid submission. This
will facilitate the bid submission process faster by reducing upload time of bids.

16) Bidder should submit the EMD as specified in the tender. The original should be
posted/couriered/given in person to the Tender Inviting Authority, within the bid
submission due date & time for the tender. Scanned copy of the instrument should
be uploaded as part of the offer.

17) While submitting the bids online, the bidder reads the terms & conditions and
accepts the same to proceed further to submit the bid packets.

18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD
as applicable and enter details of the instruments.

19) The details of the DD/any other accepted instrument, physically sent, should tally
with the details available in the scanned copy and the data entered during bid
submission time. Otherwise submitted bid will not be acceptable.

20) The bidder has to digitally sign and upload the required bid documents one by one
as indicated. Bidders to note that the very act of using DSC for downloading the bids
and uploading their offers shall be deemed to be a confirmation that they have read
all sections and pages of the bid document including General conditions of contract
without any exception and have understood the entire document and are clear about
the requirements of the tender requirements.

21) The bidder has to upload the relevant files required as indicated in the cover content.
In case of any irrelevant files, the bid will be rejected.

22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rate
offered should be entered in the allotted space only and uploaded after filling the
relevant columns. The Price Bid / BOQ template must not be modified/ replaced by
the bidder; else the bid submitted is liable to be rejected for this tender.

23) The bidders are requested to submit the bids through online e-tendering system to
the Tender Inviting Authority (TIA) well before the bid submission end date & time (as
per Server System Clock). The TIA will not be held responsible for any sort of delay
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or the difficulties faced during the submission of bids online by the bidders at the
eleventh hour.

24) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal),
the acknowledgement number, given by the system should be printed by the bidder
and kept as a record of evidence for online submission of bid for the particular tender
and will also act as an entry pass to participate in the bid opening date.

25) The time settings fixed in the server side & displayed at the top of the tender site, will
be valid for all actions of requesting, bid submission, bid opening etc., in the e-tender
system. The bidders should follow this time during bid submission.

26) All the data being entered by the bidders would be encrypted using PKI encryption
techniques to ensure the secrecy of the data. The data entered will not viewable by
unauthorized persons during bid submission & not be viewable by any one until the
time of bid opening.

27) Any bid document that is uploaded to the server is subjected to symmetric encryption
using a system generated symmetric key. Further this key is subjected to asymmetric
encryption using buyers/bid openers public keys. Overall, the uploaded tender
documents become readable only after the tender opening by the authorized bid
openers.

28) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit
encryption technology is used. Data storage encryption of sensitive fields is done.

29) The bidder should logout of the tendering system using the normal logout option
available at the top right hand corner and not by selecting the (X) exit option in the
browser.

Note: A bidder shall submit only one bid in the same bidding process. A Bidder who
submits more than one bid will cause all their bids disqualified in the said bidding process.

21.3 The Bidder is expected to examine all instructions, forms, terms and conditions in the NIT.
The NIT together with all its attachments thereto, shall be considered to be read,
understood and accepted by the Bidders. Failure to furnish all information required or
submission of a Bid not responsive to the NIT in every respect will be at the Bidder’s risk
and may result in the rejection of the Bid.

214 Pre-qualification Bid and Technical & Commercial Bid in two Sections, as specified
below.

SECTION-I : PRE-QUALIFICATION BID (Refer Clause 8.0)

i. | Letter of Submission

ii. | Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 along
with Copies of Work Orders, Certificates from End User/OWNER and completion
certificates in support of prequalification requirement.

iii. | Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2 along
with copies of Work Orders, Completion/ Acceptance certificates and Annual
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audited Report for the last three financial years. Annual Reports shall be a
verifiable statement of annual accounts certified by a Chartered Accountant or
Public Accountant in the form of printed annual reports or similar document.

Format for Financial Capability of Bidder as per Annexure-1.21

Solvency Certificate from Bidder’s bankers as per Annexure-1.18. Date of Issue
of this certificate should not more than six months old from the date of issue of
NIT.

SECTION-II : TECHNICAL AND COMMERCIAL BID

Photocopy of Earnest money Deposit (EMD)

Power of Attorney of Bid Signatory from the Competent Authority as per Annexure-
1.26

Tender Acceptance Letter as per Annexure-1.1

Commercial Questionnaire as per Annexure-1.2

No Deviation Certificate as per Annexure-1.3

Details of Similar Works Executed as per Annexure-1.4

Current Commitments of the Bidder as per Annexure-1.5

Deployment Schedule of Supervisory Personnel as per Annexure-1.6

Deployment Schedule of Construction Equipment as per Annexure-1.7

Details of Equipment Proposed to be used for this work as per Annexure-1.8

Contents of Bid and Check List as per Annexure-1.9

Xii)

A declaration shall be submitted as per Annexure-1.14 to the effect that Bidder
have or had not been banned or blacklisted/del-listed by any PSU / Government
Organizations.

xiit)

Declaration by Bidder regarding Bidding Document as per Annexure-1.16

Xiv)

Photocopy of Integrity Pact as per Annexure-1.17

XV)

EFT details as per Annexure-1.19

XVi)

A declaration shall be submitted to the effect that Bidder submitting their Bid is not
under liquidation, court receivership or similar proceedings as per Annexure-1.22

Xvii)

Declaration by bidder for Past Safety Record as per Annexure-1.24

Xviii)

Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, Labor
License Registration Number, Latest Income Tax Clearance Certificate / ITR etc.
along with the bid.

Xix)

Price confirmation copy - A Photocopy of the Schedule of Prices, to be
submitted strictly as per Section-5 of Part-ll, Technical, prices being blanked out
and in place indicating “Quoted” against each head, shall be submitted duly
signed and stamped.
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XX) Master Index along with a copy of complete set of Bidding Documents of all
technical and commercial amendments/addendums if any issued, duly signed and
stamped on each page as a token of having received and read all parts of the
bidding document and having accepted and considered the same in preparing
their bid.

xxi) | Any other information required in the Bidding Documents or considered relevant by
the Bidder.

For convenience, the Bid shall be compiled in the form of Specific Sections conforming to
the above. In case of non-submission of above documents or submission of incomplete
documents, the OWNER/CONSULTANT reserves the right not to evaluate such offers
further and not to enter into correspondence in this regard after opening the Technical and
Commercial Bid.

21.5 PRICED BID
21.5.1 Priced Bid shall consist of in the following manner:

(i) Preamble to Price Bid.

(i) Priced Bid, duly filled in and completed in all respects, as per Section-5 of Part-Il,
Technical given in the Bidding Documents.

21.5.2 Priced Bid shall be submitted duly signed and stamped on each page. This part shall not
contain any condition whatsoever failing which the Bids shall be liable to be rejected. In
case of any correction, the bidder shall put its signature and its stamp. Eraser fluid will not
be allowed for making any correction.

If the bidder has indicated “Not Applicable/Not Quoted” in the price bid, their bid
will liable to be rejected and will not considered for price evaluation. However, if the
bidder has indicated “Nil / Blank”, it will be consider as “Nil Percentage” and the
Estimated Amount will be considered for evaluation and award, in case the bidder
becomes successful.

21.5.3 Prices must be strictly filled in format for “Schedule of Rates as per Section-5 of Part-Il,
Technical” enclosed as part of bidding document. If quoted in separate typed sheets and
any variation in description, unit is noticed, the bid is liable to be rejected. In any case
Bidder shall be presumed to have quoted against the description of work and the same
shall be binding on the Bidder.

21.6 Bidders shall indicate the PERCENTAGE RATE ABOVE (+) OR BELOW (-) on the
Estimated Amount provided in the Schedule of Rates. The Quoted Percentage
indicated by the bidder should be strictly quoted as specified in Section-5 of Part-l,
Technical otherwise the bid may be rejected.

21.7 Bidder is requested to Quote the Percentage (Above or Below) within 2 Decimal places.
However, Digits beyond 2 decimal places will be ignored.
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22.0

221

22.2

223

23.0

23.1

23.2

23.3

23.31

DEADLINE FOR SUBMISSION OF BIDS:

Bids must be submitted not later than the time and date as specified in the Letter inviting
Bid.

The OWNER/ CONSULTANT may extend this deadline for the submission of Bids by
amending the NIT documents in accordance with Clause No. 4.0 above. In such case all
rights and obligations of the OWNER and Bidders under this NIT shall be subject to the
extended deadline.

Any bid received after the deadline specified in the NIT or as extended shall be liable to be
rejected.

OPENING OF BIDS

Owner / Consultant will open Bids in the presence of Bidder’s representatives who choose
to attend at Date and time specified on cover page of NIT or as informed by Owner /
Consultant. The Bidder’s representative(s) present during the Bids opening shall sign a
Bids opening record sheet evidencing their attendance.

The Bidder's name, modifications, Bid withdrawal and such other details, as the Owner /
Consultant at its discretion may consider appropriate, will be announced during Bids
opening. The owner allow only those bids to be opened whose EMD in original has been
received by the owner before the Techno-Commercial bid opening.

The Bids shall be opened and evaluated in two stages:

STAGE-l: OPENING & REVIEW OF EMD, PRE-QUALIFICATION BID, TECHNICAL
AND COMMERCIAL BIDS

On the date of Public Bid opening as indicated on the Letter Inviting Bid of this NIT, cover
containing EMD shall be opened and reviewed.

The OWNER / CONSULTANT will review the Bank Guarantee (BG) submitted by Bidder
against EMD, with respect to:

its value,

validity &

issuing Bank.

the format attached with the tender document.

cooow

In case, the Bidder has not submitted the EMD or the BG submitted by the Bidder is not as
per the requirement of NIT with respect to the above mentioned parameters, the Bids
submitted by them may be rejected.

If the EMD submitted by the Bidder is found to be in order with respect to above
mentioned parameters but if there is a minor deviation with respect to the format enclosed
with the NIT, the OWNER /CONSULTANT may at its discretion inform the Bidder who
shall have to rectify the same before the date of opening of the Price Bid. In case the
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Bidder fails to rectify the EMD, its Bids will be rejected and the Bidder will be informed to
take back its Bid, including the Price Bid.

Thereafter, OWNER / CONSULTANT will open, Pre-qualification Bid, Technical and
Commercial Bids of those Bidders, whose EMD is found to be in order as described here
above.

OWNER / CONSULTANT will first review Pre-qualification requirement. Technical and
Commercial Bids shall be evaluated only for those bidders whose bid is found to be Pre-
qualified based on the Pre-qualification Criteria.

The owner, at its discretion, may hold post bid discussions with any one or all the bidders
at a mutually suitable date & time. However, it will not be construed from invitation/ holding
of post bid discussions that the bidders have been considered eligible for opening of their
Price Bid. The discussion will cover all the aspects of bidder's offer in the Techno-
commercial proposal

23.3.2 STAGE - ll: OPENING OF PRICE BID

Before opening the Priced Bid of the technically and commercially acceptable Bidders, if
required, a meeting with the Bidders shall be arranged. Date and Venue of such meeting
shall be informed at the appropriate time.

The date of the opening of the Price Bid shall be intimated to technically and commercially
acceptable Bidders. The price bids of such shortlisted Bidders will be opened in the
presence of Bidder's representative who chooses to attend, on the date and time to be
intimated. The bidder's name, bid price and such other details as the OWNER at its
discretion may consider appropriate, will be announced at the opening of price bids.

The evaluation of the priced Bids shall be done as described under Clause No. 30.0
of the ITB.

23.3.3 If the Bids as judged by the OWNER are unresponsive, the NIT may be declared void and
a new procedure for selection of CONTRACTOR as deemed appropriate by OWNER may
be adopted.

24.0 CORRECTION OF ERRORS

Bids determined to be substantially responsive will be checked by the Owner/Consultant
for errors.

Errors will be corrected by the Owner/Consultant as follows:

i) In case of any difference in the Quoted Percentage in Figures and in Words, the
Percentage Quoted in Words shall prevail.

i) All errors in totaling of the amount column and in carrying forward total shall be
corrected.

The amount stated in the summary of Schedule of Rate will be adjusted in accordance with
the above procedure for the correction of errors. If the Bidder does not accept the derived
corrected value, the Bid will be rejected, and the EMD shall be forfeited.
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25.0

26.0

27.0

271

POLICY FOR BID UNDER CONSIDERATION

Bids shall be deemed to be "Under Consideration" immediately after they are opened and
until such time that the official intimation of award / rejection is made by the OWNER /
CONSULTANT to the Bidders. While the bids are under consideration, bidders and/or
their representatives or other interested parties are advised to refrain from contacting by
any means, the OWNER / CONSULTANT and/or his employees / representatives on
matters related to the bids under consideration.

The OWNER / CONSULTANT, if necessary will obtain clarifications on the bids by
requesting for such information from any or all the Bidders, either in writing or through
personnel contact as may be necessary. The Bidder will not be permitted to change the
substance of the bid after the bid had been opened.

DISCUSSIONS WITH BIDDERS DURING TECHNO- COMERCIAL EVALUATION

After opening of the Bids, to assist in the examination, evaluation and comparison of Bids,
OWNER / CONSULTANT may, at its discretion, ask the Bidder for clarification on its Bid.
The request for such clarification and the response shall be in writing either through fax or
email.

Further OWNER / CONSULTANT may ask BIDDER to visit OWNER's/ CONSULTANT’s
office for technical, commercial or financial clarifications.

BIDDER is expected to undertake such visits and participate in such meetings as and
when called by the OWNER/ CONSULTANT. All costs related to such visits shall be
borne by BIDDER.

Consequent upon the discussions, if required OWNER / CONSULTANT may issue final
amendment to the bid document. Bidders shall be required to submit their unconditional
acceptance to final amendment.

Bidder may be given a chance to furnish supplementary price bid indicating the price
implication in view of final amendment, if any. The price implication (positive/negative)
shall be given in the Section-5S of Part-ll, Technical. Section-5S of Part-1l, Technical
shall be the exact replica of Section-5 of Part-ll, Technical, SCHEDULE-OF RATES
super scribed as SUPPLEMENTARY PRICE BID. The same shall be considered for the
purpose of evaluation. OWNER/ CONSULTANT’s decision in this regard shall be final
and binding on the bidders.

After opening of the Price Bid, no change in the quoted rate/price shall be sought,
offered or permitted.

EFFECT AND VALIDITY OF BID

The submission of any bid connected with these documents and specifications shall
constitute an agreement that the Bidder shall have no cause of action or claim against the
OWNER/ CONSULTANT for rejection of his bid. The OWNER / CONSULTANT shall
always be at liberty to reject or accept any bid or bids at his sole discretion and any such
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27.2

27.3

274

28.0

28.1

28.2

28.3

29.0

action will not be called into question and the Bidder shall have no claim in that regard
against the OWNER/ CONSULTANT.

The bids should be kept valid for acceptance for a period of 120 Days from the date of
opening of Technical and Commercial Bids. A Bid valid for shorter period may be rejected
by the Owner as being non-responsive.

Under the exceptional circumstances, prior to expiry of the original Bid validity period, the
OWNER/ CONSULTANT may request the Bidder for a specified extension in the period of
validity. The request and the responses thereto shall be made in writing or by telefax or by
E-mail.

In the event of OWNER/ CONSULTANT seeking extension of period of validity of the
Priced Bids, the validity of EMD shall also be suitably extended.

A Bidder agreeing to the request of OWNER/ CONSULTANT seeking extension will not be
required nor permitted to modify his bid, and will be required to extend the validity of his
EMD correspondingly. However, Bidders request for revision/adjustment of Priced Bid
under such circumstances may be considered by the OWNER/ CONSULTANT. The
provisions of Clause-9.0 regarding discharge and forfeiture of EMD shall continue to apply
during the extended period of Bid Validity.

COMPLETE SCOPE OF SUPPLIES / WORK

The complete scope of supplies and work/services has been defined in the bidding
documents. Only those bidders who take complete responsibility and who bid for the
complete scope of supplies and work/services as contained in the bidding document shall
be considered for further evaluation subject to meeting Pre-Qualification Criteria.

If the contractor is required to engage a sub-contractor for any part of work, then such sub-
contractors shall have prior proven experience of similar work and shall require specific
approval by OWNER.

If a proposed sub-contractor has been approved by the OWNER, the CONTRACTOR shall
not replace such approved sub-contractor with another sub-contractor without obtaining
the OWNER'’s prior approval for the proposed replacement.

FIRM RATES / PRICE

The price/rate quoted by the Contractor shall be fixed & firm and shall be valid until
completion of the Contract, pursuant hereto and shall not be subject to variation /
escalation on any account except as otherwise specifically provided in the Contract
documents. The rates shall include all taxes & duties, levies, BOCW Cess (if any) etc.
except GST. GST shall be paid/ reimbursed at actuals on submission of the GST invoice
limited to their quote in price bid.
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30.0

30.1
30.1.1

30.1.2

30.1.3

30.1.4

30.2

30.2.1

30.2.2

EVALUATION AND COMPARISON OF BIDS

General

The OWNER wishes to finalise the award of work of the facilities covered under this
bidding documents within a limited time schedule. The bidders are advised to submit their
bids complete in all respects conforming to all terms and conditions of the bid document.

Bids shall be evaluated based on the information / documents available in the bid. Hence
bidders are advised to ensure that they submit appropriate and relevant supporting
documentation along with their proposal in the first instance itself. Bids not complying with
the requirements of Bid Documents are liable to be rejected. Bidders are advised to fill up
all Annexure carefully and provide reference to all relevant documents given in their bid
offer.

Bidders shall indicate the PERCENTAGE RATE ABOVE (+) OR BELOW (-) on the
Estimated Amount provided in the Schedule of Rates. The Quoted Percentage indicated
by the bidder should be strictly quoted as specified in Section-5 of Part-1l, Technical
otherwise the bid may be rejected. Any conditional discount offered by the bidder shall not
be considered for the purpose of evaluation, however, the same shall be considered for
purpose of award.

The comparison shall be on the basis of Total Evaluated Cost derived by Quoted
Percentage (Above or Below) in SCHEDULE OF RATES (Section-5 of Part-ll, Technical)
corrected pursuant to Clause No. 24.0 of the ITB. The Owner’s evaluation will also include
the costs resulting from application of the evaluation procedures described in ITB Clause
30.2. Any adjustments in price that result from the below procedures as per ITB Clause
30.2 shall be added, for the purposes of comparative evaluation only.

The work is not bifurcated. Hence, evaluation of bids shall be done as per clause no. 30.2
below. The order will be placed on overall lowest basis.

The financial comparison for selection of Lowest (L-1) Bidder / Contractor shall be arrived
by using the following methodology:

TOTAL EVALUATED PRICE : Total Evaluated Price shall be derived after Multiplying
a Factor (i.e. 1 ¥ Quoted Percentage Rate indicated by the bidder for the items/100)
by Estimated Amount plus charges towards GST.

If any bidder does not indicate both GST rate and GST charges in Schedule of Rates
(SOR) by stating NIL / Blank / Not Applicable / NA, GST @ 18% shall be loaded in their
quoted price for the purpose of evaluation for such bidder. GST shall be paid/
reimbursed to such bidder at actual on submission of the GST invoice limited to the
aforementioned rate i.e. 18% considered for the purpose of evaluation, in case of award to
such bidder.

If two or more bidders emerge as the Lowest evaluated bidders after evaluation, in such an
event, Revised Percentage (which should be lower than Original Quoted Percentage) will
be sought from those bidders and Re-evaluation will be carried out for selection of Lowest
(L-1) Bidder.
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31.0

32.0

32.1

33.0

33.1

34.0

34.1

34.2

34.3

35.0
35.1

35.2

36.0
36.1

PRICE VARIATION

The Bidder shall quote firm rate/price in the “Schedule of Rates (Section-5 of Part-li,
Technical)”. Firm rate/price shall not be subject to any escalation on any account. Bids
with variable prices shall be disqualified.

REBATE

No suo-moto reduction in price(s) by Bidders is permissible after opening of the price bid.
If any Bidder unilaterally reduces the price(s) / percentage quoted by him in his bid after
opening of price bids, such reduction shall not be considered for comparison of prices but
shall be binding on the Bidder if he happens to be selected for award of work

CONTACTING OWNER

A Bidder shall not contact the OWNER/CONSULTANT on any matter relating to his bid
from the time of priced bid opening to the time that the Contract is awarded, unless
requested to do so in writing. Any effort by a Bidder to influence the
OWNER/CONSULTANT in the OWNER’s/ CONSULTANT's decisions in respect of bid
evaluation or contract award will result in the rejection of that Bid.

AWARD OF CONTRACT

Subject to ITB Clause 36.0, the OWNER will award the CONTRACT to the successful
Bidder whose Technical and Commercial bid has been determined to be qualified,
substantially responsive and Price Bid to be the lowest evaluated Bid, further provided that
the Bidder is determined to be qualified to perform the CONTRACT satisfactorily.

After selection, Letter of Intent s (“LOIs”) as per mode of contracting shall be released by
the OWNER to the selected Bidder. The selected bidder will return the duplicate copy duly
signed & stamped as token of acceptance within 15 days.

The Bidder shall enter into a Contract Agreement with the OWNER as per clause 35.0,
failing which the Bid Security/EMD is liable to be forfeited.

SIGNING OF CONTRACT

At the same time as the OWNER notifies the successful Bidder that its Bid has been
accepted, the OWNER will send to the Bidder a draft of the Contract provided in the
Bidding Documents, incorporating all agreements between the parties. The bidder shall
provide 10 DVD’s of scanned signed Contract Agreement apart from 3 sets of Original
Contract Agreement.

Within Thirty (30) days of receipt of the CONTRACT, the successful Bidder shall sign and
date the Contract Agreement and return it to the OWNER. Cost of execution of the
Contract, including payment of stamp duty thereon, shall be borne by the Bidder.

OWNER'’S RIGHT TO ACCEPT / REJECT BIDS

The OWNER reserves the right to accept or reject any Bid and to annul the bidding
process and reject all Bids at any time prior to award of Contract without thereby incurring
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36.2

36.3

36.4

36.5

37.0

37.1

37.2

38.0

38.1

any liability to the affected bidder(s) or any obligation to inform the affected bidder(s) of the
ground of OWNER’s action.

It is observed that many bidders indulge in trading in contracts by entering into
undisclosed back-to-back arrangements for the whole or a substantial portion of a
CONTRACTOR'’s obligations under the contract. If a bidder proposes to enter into any
such arrangements upon a successful award of work or has in place any such
arrangement which will become operative upon the award of work, the bidder must make a
complete disclosure of such arrangement or proposed arrangement in its proposal, and all
provisions applicable to sub-contractor(s) in terms of bidding documents shall apply to
such arrangements.

If the existence of such an undisclosed arrangement is reasonably apprehended by the
OWNER in the case of a bidder, the OWNER may reject such bidder's bid as not
responsive.

If such an undisclosed arrangement is discovered after the award of work, such
arrangement(s) shall be deemed to constitute an assignment of contract and a ground of
termination pursuant to the provisions of termination under the General Conditions of
Contract.

Owner/Consultant reserves the right to accept or reject any tender in whole or part and/or
accept other than the lowest quotation without assigning any reason. The whole work may
be split up between two or more contractors if considered expedient by the
Owner/Consultant on their sole and absolute discretion. The bidder shall have no claim in
this regards whatsoever.

CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CPBG)

As a Contract Security, a successful Bidder, to whom the work is awarded, shall be
required to furnish a Security cum Performance Bank Guarantee in the form attached
as Annexure-1.12 within fifteen (15) days of issuance of LOI. This Bank Guarantee shall
be an irrevocable Bank Guarantee, issued by any scheduled nationalized bank on a non
judicial stamp paper of appropriate value. The Bank Guarantee amount shall be equal to
ten per cent (10%) of the TOTAL CONTRACT PRICE and it shall guarantee the faithful
performance of the CONTRACT in accordance with the terms and conditions specified in
these documents and specifications. The Performance Bank Guarantee shall be valid for a
period till Project Completion Date / Preliminary Acceptance of Work by Owner plus Defect
Liability period of 12 months plus a claim period of 06 months. In case of breach of
contract the guarantee amount shall be payable to the Owner without any conditions
whatsoever.

Failure of the successful Bidder to comply with the requirement of Clause 37.1 hereof shall
constitute sufficient grounds for forfeiture of Bid Security/EMD without prejudice to its
rights and remedies as set forth in this NIT or otherwise in law.

INCOME TAX & CORPORATE TAX

Income tax deduction shall be made from all payments made to the contractor as per the
rules and regulations in force and in accordance with the Income Tax Act prevailing from
time to time.
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38.2 Corporate Tax liability, if any, shall be to the contractor’s account.
38.3 MENTIONING OF PAN NO. IN INVOICE / BILL

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is
mandatory for procurement of goods / services/works/consultancy services exceeding Rs.
2 Lacs per transaction.

Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no.
in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the
notification, in case supplier/ contractor/ service provider/ consultant do not have PAN no.,
they have to submit declaration in Form 60 along with invoice/ bill for each transaction.

Payment of supplier/ contractor / service provider/ consultant shall be processed only after
fulfillment of above requirement.

39.0 GENERAL INSTRUCTIONS
39.1 TRANSFER OF TENDER DOCUMENTS/PROPOSAL

39.1.1 Transfer of Bid submitted by one BIDDER to another is not permitted. No alteration in the
essence of a Bid, once submitted, shall be permitted.

39.1.2 OWNER/CONSULTANT reserves the right to verify all statements/information submitted to
confirm the Bidder’'s claim on experience on the performance of equipment offered and
capabilities of the Bidder to perform the Scope of Work. OWNER/CONSULTANT may
inspect similar facilities built by the Bidder. Bidder shall co-ordinate and arrange for visit.
However all expenses of such visit of OWNER'’s Officials / OWNER’s Representative will
be borne by OWNER.

39.1.3 OWNER/CONSULTANT shall not entertain any correspondence with any Bidder on
acceptance or rejection of any Bid.

39.1.4 Oral statements made by the Bidder at any time regarding any matter including quality, or
arrangement of the equipment or any other matter will not be considered and will not be
binding on the OWNER/CONSULTANT.

39.1.5 Standard catalogue pages and other documents of the Bidder may be used in the Bid to
provide additional information and data as deemed necessary by the Bidder.

39.1.6  Bidder will furnish the Bid with all relevant information’s as called for. Bids with incomplete
information are liable for rejection.

39.1.7 If at any later date, it is found that documents, information and data submitted by the
Bidder in the Bid, and based on which the Bidder has been considered eligible or
successful or has been awarded the Contract is incorrect or false to the extent that had the
correct or true information been made available to the OWNER at the time of Bid
evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder shall
be forthwith disqualified or, as the case may be, the contract awarded based on such
incorrect or false information shall be cancelled and the EMD/PBG shall be liable to be
forfeited.
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40.0

41.0

42.0

INTEGRITY PACT

Bidders are required to unconditionally accept the "Integrity Pact (IP)", as per Annexure
1.17, (executed on plain paper) and submit the same duly signed on all pages by the
bidder's authorized signatory along with the EMD. In case, Annexure-1.17 duly signed &
stamped is not found in the sealed envelope / techno-commercial bid and / or is not found
as per the format required as per the bidding document, the bidder will be asked to furnish
the same before price bid opening. Failure to comply with this requirement, the bid shall be
rejected.

RATES FOR EXTRA ITEMS

Rates for additional, altered or substituted work shall be determined by the Engineer-in-
Charge as follows:-

a) If the rate for the additional, altered or substituted item of work is not specified in the
said schedule of quantities, the rate of that item shall be derived from the rate for the
nearest similar item specified therein.

b) If the rate for any additional, altered or substituted item of work cannot be determined
in the manner specified in sub-para (a), then such item of work shall be carried out at
the rate entered in the C.P.W.D. Delhi Schedule of Rates, 2016.

c) If the rate for any additional, altered of substituted item of work cannot be determined
in the manner specified in sub para (a) to (b), the contractor shall within 7 days of the
date of receipt of the order to carry out the said work, inform the Engineer-in-charge of
the rate which he proposes to Claim for such item of work, supported by analysis of
the rate claimed by the rate of labour and materials. In the event of the contractor
failing to inform the Engineer-in-Charge within the stipulated period of time and rate
which he proposes to claim, the rate for such item shall be determined by the labour
and materials and quantum of labour and materials as per actual observation, provided
all these elements are justifiable, plus 15% to cover the contractor’s profit and over
head.

d) If any altered, additional or substituted item of work ordered comprises of more than
one part/sub item and each part/sub item could be priced in different manners
according to the principles laid in sub para a to c, the decision of the Engineer-in-
Charge as the appropriate principle of pricing applicable to the particular part/sub item
shall be final.

e) No deviation from specifications stipulated in this contract shall be made or additional
items of work shall be carried out by the contractor unless the rates of such
substituted, altered or additional items have been approved in writing by the Engineer-
in-Charge failing which Owner shall not be liable to pay any claim on this account.

BIDDER TO QUOTE FOR ALL ITEMS

The bidders shall quote their rates with reference to each item and must tender for each
and all the items shown in the attached schedule of quantities.
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43.0 BIDDER TO SIGN ALL PAGES

All pages of the tender documents shall be signed and stamped by the bidder.

44.0 ERASURES AND ALTERATIONS

Tenders containing erasures and alterations in the tender documents may be rejected. All
rates shall be indicated both in words and figures. Where there is a difference between the
rates quoted in words and figures, the rates given in words shall prevail.

45.0 INCOMPLETE AND LATE TENDER
Unsolicited/Incomplete/late tenders are liable to rejection without any further reference.
46.0 EXECUTION OF CONTRACT

The successful bidder shall be required to execute contract with Owner within reasonable
time.
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GENERAL CONDITIONS OF CONTRACT

ARTICLE-1: DEFINITIONS
In this contract the following words shall have the meaning herein assigned to them respectively.

a. i-“Tenderer” means any person, firm or company invited to submit their tenders; including
their authorised representative for the work.

ii-“Bid/Tender” shall mean offer/proposal/document that the bidder/tenderer submit in the
required and specified form in accordance with the provisions of NIT duly signed by the
bidder or authorized signatory under the seal of firm document, LOI.

b. “The Work” means all duties, responsibilities and obligations to be discharged by the
Contractor pursuant to the Scope of Work and Technical Specifications mentioned in the
contract.

C. “The Contractor’'s Equipment” means all machinery, apparatus, materials and equipment

to be provided by the Contractor pursuant to the Contract for and in connection with the
work but not forming or intending to form a permanent part of Plant.

d. “Site” shall mean the plants location at Gorakhpur for which this Purchase Order/Contract
has been issued and where the Equipment / Works to be erected / executed. The location
of plant site is in Gorakhpur, Uttar Pradesh.

e. “Date of Completion” means the date specified in the body of the contract hereto or such
later date as may be agreed to in writing from time to time by the Owner/Consultant.

f. “Month’ shall mean English Calendar month.

g. “Contractor” or "Supplier” or “Vendor” shall mean any person, firm or company
awarded the work through Letter of Intent and accepted by him/them.

h. “Purchaser / Owner / HURL” shall mean HINDUSTAN URVARAK & RASAYAN LIMITED
(HURL) having their site at Gorakhpur, Uttar Pradesh, India.

i) “Consultant” shall mean M/s Projects & Development India Ltd (PDIL) having their
office at A-14, Sector-1, Noida, Dist.-Gautam Budh Nagar, UP- 201301, India is
acting for and on behalf of M/s. Hindustan Urvarak & Rasayan Limited (HURL) for
providing Consultancy Services for the Project.

i) “Engineer-In-Charge” shall mean person designated as such By HURL or his duly

authorized representative and includes those who are expressly authorized to act
for and on its behalf respectiv ely for operation of the contract and who will be in-
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GENERAL CONDITIONS OF CONTRACT

charge of the works and under whose superv ision and direction the work shall be
carried out.

i. “Principal Rotating Equipment” shall mean those items of equipment comprising of
centrifugal compressors, steam turbines, high pressure boilers feed pumps, from 3300
volts electric motors, turbine generator, diesel generator and gear boxes associated with
any of these equipment.

j. “‘Goods” means all of the E  quipment, machinery, and/or other materials which th e
Supplier/Contractor is required to supply/execute to the purchaser under the Purchase
Order/Contract.

k. “Services” means supervision to installation, commissioning, provision of technical
assistance, training and other such obligations of the Supplier covered under the Purchase
Order.

l. “Subcontract” shall mean Order/Contract placed by the Supplier/Contractor, for any
portion of the Order or Work, after necessary consent of Owner/Consultant.

m. “Subcontractor” or “Sub Vendor” or “Sub Supplier’- shall mean any person or persons or
firm or their legal representatives, successors, assignees to whom part of Order has been
sub-let by the Supplier/Contractor.

n. “Battery Limit” shall mean the area within which Plant/Equipment are to be located.
0. “Plant” shall mean entire assembly of the Equipment within specified Battery Limit.
p. “‘Drawings” shall mean and include Engineering drawings, sketches showing plants,

sections and elevations related to the Purchase Order/Contract together with modifications
and/or revisions thereto.

qg. “Specifications” shall mean and include schedules, detailed description, st atement of
technical data, performance characteristics, standards (Indian as well as international) as
applicable and specified in the Purchase Order/ Contract.

r. “‘Engineer” shall mean the Engineer or Execut ive-in-charge at Site nominated by
Owner/Consultant.

S. “Inspector” shall mean any person or outside agency nominated or agreed by
Owner/Consultant to inspect Equipme nt stage-wise as well as fin al inspection, before
despatch, at Supplier's/Contractor's work and on receipt at Site as per the terms of the
Purchase Order/ Contract.

t. “Tests” shall mean such process or processes to be carried out by the Supplier as are
prescribed in the Purchase Order/Contract or considered necessary by Owner/Consultant
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or their representatives in orderto ascertain quality, workmanship, performance and
efficiency of Equipment or part thereof.

u. “Approval” shall mean and include the written consent, either manuscript, type - written or
printed statement, under signature or seal, as the case may be, of the Owner/Consultant or
their authorized representative on documents, drawings or other particulars in relation to
the Purchase Order.

V. “LOI/Work Order/Contract” means the agreement entered into between
Owner/Consultant and the Supplier, as recorded in the Purchase Order form, signed by the
Owner & accepted by S upplier, including all attachments and A nnexure thereto and all
documents incorporated by reference therein together with any subsequent modifications
thereof in writing.

w. “Contract Price” means the price (excludin g GST) payable to the Supplier/Contractor
under LOI/Work Order/Contract for the fu Il and proper performance of his contractual
obligations.

X. “Schedule of rates” shall mean the rates/percentage quoted by the tenderer wit h his

tender/bid and which have been finally accepted by Owner.

y. “Effective date of Contract’ shall be the date of Issuance of Notification of Award (Letter
of Intent) by Fax/Email/Letter unless otherwise agreed.

Z1 “Act/code” shall mean any law, rules, re gulations, notification, issued and passedby
Central/State or local authority for the time being in force in India.

Z2. “Completion period” shall mean the period of date on/by which the work shall be
completed in all respect as agreed to between Owner and the contractor.

Z3 “Project” shall mean the work under the contract.

ARTICLE-2: CONTRACTOR’S SERVICES

a. The Contractor shall supply material under scope and prov ide, execute, complete and
maintain the work in Accordance with the Cont ract. The contractor shall also perform the
services described in various sections of Invitation to Tender.

b. The contractor undertakes to cooperate with the Consultant/Owner and other contractor’s
appointed by the Owner for the Plant and agrees to exchange technical information as may
be reasonably asked for to obtain most efficient and economical Plant for owner.

C. The contractor shall be responsible for ensur ing that the positions, levels and dimensions
of the work are correct according to the Contract notwithstanding that he may have been
assisted by the Consultant in setting out the said positions, levels and dimensions. Any
discrepancies shall be promptly intimated to the Owner/Consultant for his final decision.
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GENERAL CONDITIONS OF CONTRACT
d. The work to be done under the contract shall be executed with all due diligence and in the

manner specified in the Contract and to the satisfaction of the Owner/Consultant. The
contractor hereby undertakes that work shall be ready for tests on completion not later than
the date of completion.

e. The contractor shall carryout all such tests as are specified in the Contract and/or required
in accordance with good engineer ing practices or directed b y Owner/Consultant for
ensuring the quality and performance of the equipment and materials supplied and work
done under the contract at his own cost.

f. Contractor shall arrange for all handling, safe storage and security of all the equipment/
material issued to him for erection.

g. Contractor shall arrange all tools, tackles, cranes and other material handling equipment's,
welding equipment and cables, welding rods, scaffoldings (metallic only), consumable
stores, safety equipment & appliances and all other equipment/acces sories required for
execution of work including erection and testing. These shall not be removed from the site
without the written permission of the Owner.

h. Contractor shall bear all postage/c ourier, telephone/fax, telegraph and other
communications etc. expenditure during his work at the site.

l. Contractor shall provide necessary supervisory staff and in spectors, erection engin eers,
skilled and unskilled labour, clerical staff, watch and ward staff, store keepers, drivers, etc.
required in connection with the execution of the contract.

j. Contractor shall provide all amenities, including but not limited to, accommodation/
conveyance to his staff and labour employed by him for the work at the site.

ARTICLE-3: CONTRACT PRICE

a. The Owner shall pay to the Contractor sum not exceeding to what is set out in the Letter of
Intent /Work Order/Contract, reduced or increased by such sums (if any) as under the
Contract are to be taken into account in ascertaining the Contract Price. The Contractor
shall take written permission from Owner for carrying out works beyond stipulated contract
value as and when such situation arises.

b. The contractor shall credit the Owner with the sums which may become allowab le or due
under the Contract at the times and in the manner hereinafter specified.

C. The prices shall be fixed for  the duration of the contract and shall not be subject to

escalation of any description including extensi on of time, if any granted by owner on any
ground, what-so-ever it may be.
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ARTICLE-4: OWNER’'S REPRESENTATIVE/CONSUTLANT

a. All instructions and orders to the Contractor shall, except as herein otherwise provided, be
given by the Owner through his nominated representative(s).

b. All the work shall be carried out under the direction of and to the satisfaction of the
Owner/Consultant.

C. The contractor shall proceed with the work in accordance with decisions and orders given
by Owner/Consultant in accordance with the contract provided that:

i. If the contractor being given any decision, instruction or order o ther than in writing and if
the contractor without any undue delay require it to be confirmed in writing, such decision,
instruction or ord er shall not be effective until written confirmation thereof has been
received by the contractor, and

ii. If the contractor after receiv ing any decision, instruction from the Owner/Con sultant in
writing or written confirmation thereof, inti mates within fourteen days any dispute or
questions the decision, instruction, or order by written notice to the Owner/Consultant
giving his reasons for so doing, either party shall be at liberty to refer the matter to
arbitration pursuant to Article-35 hereof, but such an intimation shall not relieve the
contractor of his obligations to proceed with the work in accordance with th e decision,
instruction, or order in respect of which the intimation has been given.

ARTICLE-5: CONTRACTOR TO INFORM HIMSELF FULLY

The contractor shall be deemed to h ave carefully examined the specifications, schedules
and drawings and also to have satisfied himself as to the nature and character of the work
to be executed and, the Site conditions and other relevant matter in detail, before entering
in to the contract. No claim whatsoever, if subsequently made in this regard, shall be
entertained by the owner/consultant.

ARTICLE-6: FINANCIAL GUARANTEE FOR SECURITY AND PERFORMANCE

A) The Contractor shall prov ide the Owner with the financial guarantee for the due and
faithful performance of the contract for a sum equal to 10% (ten percent) of the contract
value or the sum as defined in the body of the contract. Such guarantee shall be in the
form of a B ank Guarantee from any Scheduled/ Commercial Bank recognised by
Reserve Bank of India on the format attached herewith. Contractor shall inform t he
Owner/Consultant name and address of its banker along with Fax Number and E-Mail.
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The Bank Guarantee shall be furnished within 15 days of placement of letter of inte nt
and shall be valid until expiry of the maintenance period referred to in Article - 31.

B) For increase of 20% in contract value, performance guarantee originally submitted shall
remain valid. Forincrease beyond 20% additional guarantee to cover total increase
from original contract value shall be submitted by the contractor.

C) The validity of performance guarantee shall be suitably extended in accordance with
final date of completion of work plus 12 months maintenance period from the date o f
certified final completion of work plus 6 months (claim period).

D) The proceeds of performance security shall be appropriated by the Owner/Consultant

as compensation forany loss resulting from the Supplier's/Contractor's failure to
complete its obligations under the Purchase Order without prejudice to any of the
rights or remedies the O wner/Consultant may be entitled to as per terms and
conditions of Purchase Order/Contract.

ARTICLE-7: DRAWING AND DESIGNS

a. The drawings and detailed technical sp ecification shall be supplied in stages, after the
award of work, keeping in view the site requirements.

b. All drawings, designs, s pecifications and othe r documents furnished by the Owner/
Consultant to the contractor, including all features whether patented or patentable or not, or
whether separately or collectively shown, are the exclusive property of the Owner and shall
be confidential and shall not be lent or reproduced in whole orin part nor used for any
purposes other than in execution of the Contract without the previous written consent of the
Owner/Consultant. Such drawings, desi gns and other document s are loaned by the
Owner/Consultant to the Contractor and subject to return on demand.

c. Where with the written permission of the Owner/Consultant the Contractor reproduces any
drawing or design in whole or part, the contractor shall stamp it as follows:

This drawing/design, including all patented and patentable features separately or
collectively shown is reproduced from a drawing/design which has been furnished by the
(Owner/Consultant) and is not to be reproduc ed or used for any purpose other than those
specifically permitted in writing by the (Owner/Consultant).

d. Any reproduction of any such drawings, designs, specification or any other document shall
be equally subject to return on demand or on completion of work as the clause (b) abov e,
whichever is earlier.

ARTICLE-8: PATENT AND OTHER RIGHTS
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GENERAL CONDITIONS OF CONTRACT
a. The contractor shall fully indemnify the Owner against any action, claim or demand, costs

or expenses, arising from or incurred by reason or any infringement or alleged infringement
of any letters, patent, registered design, trade mark of name copy right or other protected
right inrespect of the work or method of using, fixing, or working the Equipment's
authorised or recommended by the Contractor.

b. The Owner warrant on their part that any de sign or instructions furnished or given by him
for performance of work hereunder to the contractor shall not be such as will cause the
contractor to infringe any letters patent, registered design, trademarks or copy right in the
performance of the contract.

In the event of any action being brought or any claim or demand being made against owner
on account of any such matter as aforesaid, the Contractor shall immediately be notified
and he shall at his own expenses fully cooperate with Owner and shall do all that  the
Owner may reasonably require in defence in such action or to resist such claim or demand.

ARTICLE-9: ROYALTIES

All payments and royalties payable in respect of any letters, patent and other rights whether
payable in one lump-sum or by installments or otherwise are included in the Contract Price.
Owner/consultant shall not be liable to pay such dues or sums.

ARTICLE-10: ASSIGNMENT AND SUBLETTING

a. The Contractor shall not without the c onsent in writing of the Owner/Consultant assign or
transfer the contract or benefits or obligations or any part thereof to or enter into any sub-
contract with any other person. Any such consent shall not relieve the Contractor from his
obligations under the Contract.

b. If any sub-contractor engag ed upon the work with due permission from Owner/Consultant
at the site executes any work which in the opinion of the Owner/Consultant is not of the
requisite standard (the opinion of the O wner/ Consultant being final in this regard), the
Owner/Consultant may by written  notice to the Contractor require the Contractor to
terminate such sub-contract, and contractor shall upon the receipt of such instructions
terminate such sub-contract at therisk s and cost of the Contractor, and shall keep
Owner/Consultant indemnified against all the consequences.

ARTICLE-11: GUARANTEE

a. All Equipment supplied and work done by the C ontractor pursuant to the Contract shall be
guaranteed by the Contractor to be in accordance with the sp ecifications contained in the
contract, new and of the best quality and workmanship and to be of expert design
conforming to generally accepted Indian/Inter national standard to be of sufficient size and
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GENERAL CONDITIONS OF CONTRACT

capacity and of proper materials so as to fulfill in all respects requirements specified in
regard thereto.

b. If at any time during the execution of the work or during the maintenance period specified in
Article-31 hereof, the Owner/Consultant shall decide that any equipment supplied or work
done by the contractor fails in any respe ct to conform to the guarantees given by the
contractor in paragraph (a) hereof, the O wner/Consultant may as soon as reasonably
practicable, give the contractor a notice in writing of the respects in which the equipment
supplied or the wo rk fails to conform to  the such guarantee and the contractor shall
thereupon, at his own expense, replace any equipment and carry out any further work that
may be necessary to ensure that the e quipment supplied and the work done conf orms to
such guarantee.

c. If the contractor fails within a reasonable time not ex ceeding 15 days from the date of
notice in this behalf from the Owner/Consultant to take such steps as may be necessary to
fulfill his obligations under paragraph (b) hereof then the O wner/Consultant may, at the
expense of the contractor shall conform to such guarantee.

d. If any replacement of equipment or the work done by the contractor pursuant to this article
shall be of such a nature as to effect the efficiency or performance of the whole or any
portion thereof, Owner/Consultant may give notice to the contractor in writing requiring that
a test or tests shall be carried out at the expense of the contractor and in accordance with
the technical standards prescribed by Bureau of Indian Standards.

ARTICLE-12: VARIATIONS AND OMISSIONS

a. The contractor shall not; alter any of the work except as directed in writing by the
Owner/Consultant but the O wner/Consultant shall have the full power from time to time
during the execution of the contract by notice in writing to direct the contractor to alter,
amend, omit, add to, or otherwise carry out any of the work, and the contractor shall carry
out such variations, and be bound by the contract so far as applicable as though the said
variations were stated in the contract. In any case, in which, the contractor has received
any such direction from the Owner/Consultant which either then, orin the opinion of the
contractor, will later involve an increase or decrease in the contract price, the contractor
shall within seven (7) days of such direction, advise the Owner/Consultant in writing to that
effect. The Owner/ Consultant shall thereupon ap prove in writing such variations which are
to be given effect together with the amount of increase or decrease in the contract price on
that account. The contractor shall then give effect to such variations. The difference in cost,
if any, occasioned by any such variations, shall be added to or deducted from the contract
price and paid in the same way as the contract price.

b. If in the opinion of the contractor an y such variation is likely to prevent or prejudice him
from fulfilling any of obligations under the contract, he shall notify the Owner/ Consultant
thereof, in writing and the Owner in consultation with consultant shall decide forth with
whether or not such variations; shall be ca rried out. If the O wner/ Consultant amends his
instructions in writing, the said obligations shall be modified to such an extent as may be
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GENERAL CONDITIONS OF CONTRACT

agreed in writing between the owner and the contractor, provided however, that the
contractor may not call upon the ownerto agree to any such variations as would in any
way, have the effe ct of modifying the obligations of the contractor under the provisions of
Article-8 and 11 hereof.

If any variation in the scope of work necessitates any extension in the time for completion,
the provisions of Article-25 here of shall apply.

ARTICLE-13: EXECUTION OF WORK IN INCLEMENT WEATHER

The contractor shall, during inclement, weather, carryout the work in accordance with the
contract and the contractor shall not be entitled to any additional payment over and above
the contract price by reason of his being unable to carry out the work owning to inclement
weather.

It is presumed that the Contractor has famili arized himself with the weather cond itions
prevailing in the area therefore in such weather parameters if it appears to the Engineer —in
—charge (EIC) that certain weather condition may damage the work or specified quality of
the work can be achieved without stoppage of the work, the EIC in such conditions may
require the Contractor to stop the work till such time as he thinks fit and appropriate. It is
understood by the contra ctor that no compensation will be admissible on this count.
However in exceptiona | circumstances at the recommendation of the EIC,
Consultant/owner may grant reasonable extension of Time.

ARTICLE-14: CONTRACTOR'S DEFAULT

If the contractor shall fail or neglect to execute the work with all diligence and expedition, or
shall refuse or neglect to comply with any reasonable orders given to him in writing by the
Owner /Consultant in connection with the work, or shall contravene the provisions of the
contract, the Owner/Consultant may give notice in writing to the contractor specifying the
time within which to make good such failures, neglect or contrav ention. Should the
Contractor fail to comply with the notice with in the time specified in the notice, then the
Owner either on its own or in consultation with the consultant shall be at liberty forthwith to
make good such failure, neglect or contraventi on and to execute such part of the work as
the contractor may hav e failed or neglected to do, all without prejudice to other rights the
owner may have under contract, to take the work wholly or in part out to the contractor’s
hands and enter into contract with any other person, firm or company to complete the work
or any part thereof, and in such events the owner shall have free use of all contractor’s
hands and enter into contract with any other person, firm or company to complete the work
or any part thereof, and in such events the owner shall have free use of all contractor’s
equipment and other things that may be at any time on the site in connection with the work,
without being responsible to the contract or, for fair wear and tear thereof, and to the
exclusion of any right of th e contractor over the same, and the owner shall be en titled to
retain any balance amount which may be otherwise due u nder the contractto the
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GENERAL CONDITIONS OF CONTRACT

contractor or such part thereof as may be necessary to the pay ment of the cost of
executing the said part of the work or of completing the work as  the case may be and of
meeting claims of third parties against the owner and arising from or in consequence of the
contractor’s failure, neglect, refusal or contravention as aforesaid, if the cost of completing
the work or executing a part thereof or of meeting claims of third parties as aforesaid shall
exceed the balance due to the contractor under th is contract the owner shall have right to
recover the balance from amounts payable to the contractor under any other contract or
from his performance guarantee. The contractor shall not resort to unilateral stoppage of
work due to any reason whatsoever. If he does so, it shall be treated as default and breach
of contract.

ARTICLE-15: BANKRUPTCY AND WINDING UP

If the contractor shall become bankrupt or insolvent or have a liquidator/receiver appointed
over his company, or compound with his creditors, or being a corporation, commence to be
wound up, not being a member’s voluntary winding up for the purpose of reconstruction, or
carry on its business under a receiver for the benefit of its creditors or a ny of them, the
owner shall be at liberty -

a. to terminate the contract forthwith by notice in writing to the contractor orto The Receiver
or Liquidator or any person in whom the contract may become vested, and to act in the
manner provided in Article-14 hereof as refe rred to in such Article and the work had been
wholly taken out of contractor’s hands or

b. to give such receiver, liquidator, or other person the option of carrying out the co  ntract
subject to his providing guarantee for the due and faithful performance of the contract to
the extent of work desired by the owner and upto the amount to be agreed within; the over
all contract value.

ARTICLE-16: INSPECTION AND TESTING

a. The representatives of the Owner and the consultant shall be entitled at all reasonable time
to inspect the work or any part thereof. T he contractor shall provide all necessary
assistance to the O wner/Consultant and shall make available all such tools to enable the
owner/consultant may require carrying out such tests/inspection. The contractor shall
uncover any part of the work or make openings for inspection as the Owner/Consultant
direct and shall reinstate a nd make good such part to the reasonable satisfaction of the
Owner/Consultant. The contractor shall ensure that his sub-contractors an d vendors also
provide such facilities for inspection and tests by the Owner/Consultants that have been
mentioned in this clause.

b. On receiving notice from the contractor that the workis ready forinspection, the
Owner/Consultant shall without unreasonable delay, attend for the; purpose of inspecting
the said work. The O wner/Consultant reserves the right to waive participation in any test
requirements, which however shall not absolve the contractor of his liabilities herein. When
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the tests have been completed satisfactorily, the contractor shall furnish the test certificates
for owner/consultant’s signatures within two days of completion of such tests.

C. The owner/consultant shall have the right, according to his judgment and specifications to
for-bid the use and the dispatch of all such materials which, during tests and inspections,
fail to comply with requirements.

d. The contractor shall not dispatch any equipment without the completion of final inspection
by the owner/consultant. The waiver from participation in the final inspection shall be made
by the owner only.

e. Whenever it is necessary to cover up any work in respect of which previous inspection is
desired and the contractor has been notified accordingly by the owner/consultant in writing,
the contractor shall give notice in writing to the owner/consultant before the work is covered
up. No such work shall b e covered up or built upon unless it has been inspected and
approved by the owner/Consultant or unless the owner's consent in writing to this was
being done without his previous inspection and approval has been obtained in advance.

f. Inspection/waiver by Owner/Consultant shall not, however, relieve the contractor of its
obligations including guarantees and warranty obligations hereunder.

ARTICLE-17: ORIGIN OF MATERIALS

a. The Owner shall have the right, at any time, to call upon t he contractor for evidence of
origin of raw materials and parts of equipment.

b. All equipment supplied or used shall be new and of first class and quality of the grade
specified.

ARTICLE-18: MILL CERTIFICATES

All mill certificates covering physical and analytical tests are to be produced as called for by
the owner/consultant at no extra cost.

ARTICLE-19: FLAME PROOF ELECTRICAL EQUIPMENT

Where the equipment include fla me-proof electrical equipmenttoa recognized Indian
Standard or code of practice, then the contractor shall fo rward copies of the relevant
certificates to the owner at no extra cost.

ARTICLE-20: TEST CERTIFICATES
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The contractor will, if so required by the owner/consultant supply specified numbers of test
certificates and/or materials analysis certificates. Reports from recognized agencies of
repute (The agencies shall be approved by consultant/owner). In ca se of any doubt the
contractor shall repeat the test at his own cost.

ARTICLE-21: ACCESS TO AND POSSESSION OF THE SITE

a. Subject to paragraph (c) hereof, access to and possession of the site shall be afforded to
contractor by the owner/consultant in reasonable time.

b. In the execution of the work, no persons other than contractor's employees or labours
shall be allowed on the site, except by the written permission of the owner, but facilities to
inspect the work at all times shall be affordedto the owner/consultant and his
representatives and other authorized officials or representatives of the owner/consultant.

C. The access to and possession of the site referred to in paragraph (a) hereof shall not be
exclusive to the contractor but only such as shall to enable him to execute the work. The
contractor shall afford to the owner/consul tant, and to other contractors authorized by
owner/consultant every reasonable facility for the execution of work concurrently with his
own.

d. Unless otherwise provided in the contract, the owner shall give contractor facilities as far as
possible for carrying out the work on the site continuously during the normal working hours
as fixed by the owner, the owner may, after consulting with the consultant direct that the
work shall be done at other times if it shall be practicable in the circumstances for the work
to be so done.

e. Construction Water shall be provided at a single point to the contractor at free of cost.

f. Construction Power shall be provided on  chargeable basis at a single  point to the
contractor and unit rate for the power shall be Rs.10 per unit.

ARTICLE-22: CONTRACTOR’S EQUIPMENT

a. The contractor shall, at his own risk and expenses, provide all equipment necessary to
execute and complete the work, If any equipment is available with owner at the site, the
contractor may, with the written consent of the owner, use the same on pay ment of
necessary charges as fixed by the owner.

b. All contractors’ equipment shall be used solely for the purpose of the work at site and shall
not be removed from site by the contractor, without the permission in writing of the Owner,
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and the contractor shall be liable for the loss or de struction thereof or damage thereto. If
there shall be any due owing or accruing to owner, from the contractor any money in
respect of this contract, the owner shall be at lib erty, at the cost of the contract ors, to sell
and dispose of any such (Contractors) equipment, as the owner shall think fit, and to apply
the proceeds in or towards the satisfaction of such money as aforesaid.

ARTICLE-23: CONTRACTOR’'S REPRESENTATIVES AND WORKMEN AT SITE

a. The contractor shall employ one or more competent and authorized represe ntative whose
name or names with specim en signature shall have previ ously been communicated in
writing to the owner/consultant by the contractor, to superintend and carrying out the work.
The said representative shall be present at site during working hours and any orders or
instructions which the owner/consultant may give to the said representative shall be
deemed to have been received by the contractor.

b. The consultant and/or owner shall be at liberty to serve by notice in writing to the contractor
to object to any representative or person employed for execution or otherwise for the
work, who, in the opinion of the owner/consultant, misconduct himself or is incompetent or
negligent. On receipt of such notice, the contractor shall remove such person from the site
forthwith.

C. The consultant and owner shall be giv en the opportunity to approve the employ ment of
casual labour hired for the work.

d. The contractor and his employees shall abide by the site working rules.

e. The contractor shall immediately notify the owner/consultant in writing of any labour dispute
affecting the work. Such notice shall describe the nature of labour dispute and the actions
being taken by the contractor to settle the disputes.

f. The contractor shall keep the owner/Consultant indemnified from and against all personal
and third party claims whatsoev er (inclusive of all cost s incurred between attorney and
client) arising out of any act, omission or intermission on part of contractor, any sub
contractor or agent, sub-agent, consultantor  employee of the contractor or any sub-
contractor whether committed, omitted or arising within or without the scope of the contract,
sub-contract agency or employment, as the case may be.

ARTICLE-24: LIABILITY FOR ACCIDENTS, DAMAGE AND INSURANCE
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GENERAL CONDITIONS OF CONTRACT
a. The contractor shall, d uring the execution of the work, properly cover up and protect any

part of the work liable to injury by exposure to the weather and; shall take every reasonable
precaution against accident or injury to the work from any cause.

b. All contractors’ equipment shall be at the sole risk of the contractor.

C. The contractor will insure all his personnel employed for the execution of the work against
any personal injury that may be sustained by them as a result of the execution of the work
and present satisfactory evidence to the owner/consultant that such insurance is in force.

d. The contractor shall be responsible for workman’s compensation insurance and all other
statutory requirements in regard to the personnel in the contractor's employment.

e. Owner will be taking storage / erection policy. The contractor at his own cost shall arrange,
secure and maintain all insurance t hat may be pertinent to the works and obligatory in
terms of law to protect his interest and interest of the owner against all points including
accident insurance in the joint names of contractor and the owner. Co ntractors All Risk
Insurance Policy covering a) fire & light ening /lighting , b) accident damage during
construction for example due to dropping or falling or defective workmanship and materials,
lack of skill, negligence, ma licious act or human error, c) water damage, flood, storm,
tempest inundation, earthquake, d) Collapse, collisions, impact €) theft and burglary,
malicious damage) subsidence, land slide, rock slide. The period of insurance cover shall
be from commencement of work upto completion and handing ov er of the work to the
owners. The sum insured should represent the completed value of work done including
cost of all materials etc.

ARTICLE-25: TIME FOR COMPLETION

a. The terms and conditions agreed upon with respect to this agreement shall be subject to
‘Force Majeure’. ‘Force Majeure’ shall be deemed to be only cause beyond the reasonable
control of the contractor or the owner, as the case may be, which prevents or impedes the
due performance of the agreement and which by the due diligence the affected party is
unable to avoid or overcome through its individual concerted effort. For the purpose of this
Article, Force Majeure shall mean and be limited to the following:

i) Any war or hostilities;

ii) Any riots or civil commotion;

iii) Any earthquake, flood, tempest, lightening or other natural physical disaster;

iv) Any accident fire or explosion not caused by the negligence of the contractor;

V) Any legal strike / lock-out or other industrial disturbance (only those exceeding 10

continuous days in duration) affecting the performance of the contractual obligation.
vi) Any law or order of any Government Department or other authority which delays or
impedes the contractor in the execution of the work.

b. If either party is prevented or inordinat ely delayed in the performance of any of its
obligations under the agreement by Force Majeure and if affected party gives written
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notice to the other party specifying the matter constituting Force Majeure with necessary
evidence that a contractual obligation is thereby prevented or delayed, a nd the further
period which it is estimated that such prevention or delay will continue, then the effected
party shall be excused the performance or delayed performance as the case may be of
such obligations as from the date of such notice for so long as may be justified.

C. Any occurrences of Force Maje ure shall be informed in writing within seven days of
occurrence otherwise it shall not be deemed as force majeure. Such Force Majeure shall
be effective from the date of receipt of such notice from either party. Continuance of Force
Majeure shall be informed every week.

d. If by virtue of the proceeding paragraphs either party shall be excused the performance or
punctual performance of any obligation for a continuous period of six months the parties
shall consult together with a view to agreeing what action s hould in the circumstances be
taken and what amendments to the terms of the contract ought to be made.

e. For variation in the scope of work resulting into additional 25% in estimated contract value,
no extension in completion time shall be admissible. Notwithstanding any other provision in
the contract, the Owner/Consultant may at any time of its own initiative or at the request of
the contractor, if satisfied of the existence of any ground (s) may extend the completion
period by duration as deemed reasonable. The decision of the Owner/Consultant in this
regard shall be final and binding upon the contractor.

f. Within (7) seven days from the date of receipt of LOl/work Order the contractor shall submit
to the owner/consultant for approval in respect of each job site or groups of work or a
detailed Progress schedule in graphical or other suitable form giving dates of starting and
finishing of various operations and works related to the work providing sufficient margin to
cover for contingencies and for final testing and consequential repair etc., if any required.
The owner/consultant and contractor shall thereafter within seven days settle the progress
schedule and the progress schedule so settled shall be the approved progress schedule
and shall form part of the contract with attendant obligations upon contractor to commence
the various works/operations involved on or b efore the date(s) mentioned in; the progress
schedule and to conclude the said work(s)/ operation(s) on or before date mentioned in this
behalf in the approved progress schedule, and default by contractor to commence or
complete within prescribed date(s) any work or operation shall be deemed to be a breach
of contract by the contractor to which the provisions of clause 30 relating to termination of
contract shall be applicable, but without prejudi ce to any other rights or remedies that
owner may have in this behalf.

g. PREDETERMINED AGREED DAMAGES FOR DELAY

If for reasons not attributable to the owner or due to conditions not constituting force
majeure as defined in this contract the work is not completed in accord ance with the
provisions hereof within and in accordance with the Time Schedule hereto/the TIME FO R
COMPLETION, it is clearly understood and agreed that the Owner shall be entitled to and
the contractor shall pay to the Owner the following as mutually agreed damages for delay
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(which are a genuine pre-estimate made by the parties of the loss which the Owner would
have suffered on account of such delay in completio n of the work) after taking into
consideration all circumstances and not as penalty and without the owner being req uired
to establish and prove the actual loss/damage suffered by the owner on account of such
delay :

i. The pre estimated mutually agreed damages for delay pursuant hereto shall be
payable at the rate of 1/2% (half percent) of total contract value per week or part
thereof’'s delay in co mpletion of the work subject to a maximum of 5% of final
Contract value . It is expressly agreed by and between the owner and the contractor
that no prior notice will be required to be given by the owner to the contractor, before
effecting recovery of compensation amount from their bills/other due if any.

ii. Notwithstanding anything to the contrary co ntained in this Contract and without
prejudice to the rights of the Owner under this CONTRACT and the entitlement to the
said pre-estimated mutually agreed compe nsation for delay and in addition and not
in derogation or substitution thereof the owner shall be entitled to terminate this
contract in whole or in part without bei ng liable to the contractorin any manner
whatsoever or to have the uncompleted portion of the work to be executed/performed
pursuant hereto by the contractor completed/ executed/performed at the risk and cost
of the contractor in the event of, and despite 30 days notice in writing the contractor
failing to complete/execute/perform all or any part of the work to be completed /
executed / performed pursuant hereto by the contractor within and in accordance with
the Time Schedule hereto/the TIME FOR COMPLETION as extended in accordance
with the provisions hereof or by the owner.

ARTICLE-26: COMPLETION TEST

Completion test if applicable shall be carried out as per technical specification in Contract /
BIS.

ARTICLE-27: TAKING OVER

a. taking over shall be done at on e stage after completion of t he entire job except where
desired by owner otherwise. Only one completion certificate shall be issued after
completion of all jobs.

b. Within 15 days of carry ing out final inspection of the works at any job site covered by the
contract, the contractor shall clear the job site covered by the contract, the contractor shall
clear the job site of all scaffolding, wiring, pipes, su rplus materials, contractor’s labour’s
equipment and machinery and shall, demolish, dismantle and remove all contractor’s site
offices and quarters and other temporary works, structures and con structions and other
items and things whatsoever brought upon or erected at the job site or any land allotted to
the contractor by the owner and not incorporated in the permanent works and shall remove
all rubbish from the job site and the land allotted to contractor and shall clear level and
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dress the job site and said land to the satisfaction of the owner/consultant and shall put the
owner in undisputed cu stody and possession of the job site and all land allotted by the
owner to the contractor, and unless the contractor shall have fulfilled the provisions of this
clause the works shall not be deemed to have been completed.

C. The contractor shall submit following documents as desired by owner before completion
certificate is issued:

i) The Technical Documents according to which the work was carried out;

ii) Complete set of working drawings showing therein corrections and modifications
(if any) made during the course of execution of the works, signed by the owner;

iii) Certificates of final levels as set for various works, signed by the owner;

iv) Final Test Certificate;

V) Certificates of owner; of satisfactory fulfillment of the provisions as above hereof;

vi) List of owner supplied surplus materials returned to owner’s stores, signed by the
owner;

vii) Materials-at-site accounting for owner supplied materials, signed by the owner;
viii) List of the scrap materials returned to store, signed by the owner.

iX) Discharge certificate in respect of owner supplied equipmentand  machinery
signed by the owner.
X) Any other certificate/document which owner/consultant may find necessary.

d. The issue of completion certificate shall be without preju dice to the owner’s rights and
contractor’s liabilities under the con tract, including the contractors liability for the defect
liability period nor shall the issue of a completion certificate in respect of the works or work
at the job site be construed as a waiv er of any right or claim of the owner against the
contractor in respect of work or the works at the job site in respect of which the completion
certificate has been issued.

e. Upto and until issue of the completion certificate as provided for herein above in respect of
the works or the works at job site the relative work(s) shall be and remain at the risks of the
contractor in all respects, including (but not limited to) accident, fire, lightning, earthquake,
flood, store, tempest, riot, civil commotion and /or war.

ARTICLE-28: SUSPENSION OF WORK ON INSTRUCTION OF OWNER/ CONSULTANTS

a. The Contractor shall on the written order of the owner/consultant, delay or suspend the
progress of the work for such time or times and to such extent and in such manner as
owner/consultant may specify.

b. All reasonable expenses incurred by the contractor by reason of such delay or suspension
by the owner/consultant otherwise than in consequence of some default on the part of the
contractor shall be added to the contract price, provided that no claim shall be made under
this article unless the contractor has within 7 days, after the event giving rise to the claim,
give notice in writing to the owner/consultant of his intention to make such claim. However,

FORM NO: 02-0000-0021F2 REV1 All rights reserved



TENDER DOCUMENT FOR CIVIL AND EM-250/E/G-204/P-I/ 0

— mﬁ” STRUCTURAL WORKS FOR BAGGING BUILDING, Sec.2
ua\ WAGON LOADING PLATFORM, CONVEYOR DOC. NO. REV.
PDIL | | GANTRY & TRANSFER TOWER AND PIPE RACK |
STRUCUTRE AT GORAKHPUR, UP at
Page 20 of 27
GENERAL CONDITIONS OF CONTRACT

no compensation for suspension of work by the consultant or the owner shall be payable to
the contractor if the period of suspension is 30 days or less.

C. If in the opinion of the contractor the suspension shall necessitate any extension in the time
of completion, the provision of article no. 25 hereof and related article in respect  of
extension of time shall apply.

ARTICLE-29: CANCELLATION OF CONTRACT

a. The owner shall be entitled at any time at its discretion to cancel the contractif , in the
opinion of the owner, the cessation of the work becomes necessary owing to any cause
whatsoever, and a notice in writing f rom the owner to the contractor of such cancellation
and the reason(s) therefore shall be conclusive proof of such cancellation and the reasons
thereof.

b. Upon cancellation of the contract, the owner shall take over from the contractor the
approved materials lying at job site on the date of the cancellation at the rate(s) for such
material(s) as specified in relative item(s) of the schedule of rates, and if the rate(s) for any
material(s) be not (in the opinion of the owner which shall be final) specified in the schedule
of rates at market rate(s) for such material(s) current on the date o f the cancellation. The
decision of the owner/consultant as to the approved materials lying at site on the date of
cancellation and the quantities and market rate(s) thereof shall be fin al and binding upon
the contractor.

C. The contractor shall not be entitled to any compensation in addition to the payment for the
work actually performed by rates as a result of such cancellation notwithstanding that such
cancellation may have resulted in the performance of quantities of work below the
quantities indicated in the form of schedule of rates and/or of a value below the total
contract value indicated in the work order.

ARTICLE-30: TERMINATION

1 (a) The Owner may, for breach of any provision of the contract by the contractor at any
time by notice in writing to the contractor, terminate the contract.

(b) In the event of termination pursuant to paragraph(s) of this Article-

i)  The contractor shall carry out instructions of the owner in connection with such
termination including the cancellation of orders and the termination of contracts
which the contractor may have placed with others.

ii) The owner shall pay the contractor for all materials used and work executed
pursuant to the contract, but unpaid at the date of such termination together
with any costs necessarily incurred by the contractor in connection with the
work as a result of such termination pr ovided that owner shall not be liable for
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any indirect loss, any business loss or damage or loss of profit suffered by the
contractor as a result of such termination.

iii) For the purpose of determining the amount due to the contractor joint
measurements shall be taken for the work completed and material supplied as
on the date of termination. Bill prepared by the contractor on the basis thereof
shall be deemed to be the final bill.

(c) The contractor shall upon receiving not ice from the owner in accordance with
paragraph (a) of this Article, notify the owne r within a reasonable time of the sums
for materials used and work executed as mentioned in paragraph (b) (ii) of this
Article. These sums and all terms and conditions of termination pu rsuant to this
Article may be agreed in writing between the owner and the contractor.

2. In the event of any breach of the provisions of the agreement or default in the performance
of the obligations by the contractor not being remedied by him within 30 days of receipt of
notice in that behalf from the owner, the owner shall be entitled to te rminate the contract
forthwith without prejudice to its other rights and remedies hereunder, by a communication
in writing to the contractor and as such on termination the contractor shall be liable to pay
to the owner for all loss and damages and sums that may be suffered and incurred by the
owner including the additional costs incurred in rectifying default and/or completing
unfinished work notwithstanding anything contrary contained in this contract.

3. Upon termination of the contract pursuant to this Article, obligations of the parties hereto
shall cease except as to the liabilities of either party to the other for obligations accrued
prior to the date of such termination.

4. Within 15 days of completion of measurements, the contractor shall clear the job site of all
scaffolding, wiring surplus materials, labours, construction tools, equipment & machinery
and shall dismantle, demolish and remove site office, labours quarters etc. or any other
thing instructed by owner. Should the contractor fail to comply with the instructions of
owner in this regard, owner s hall be entitled to take undisputed possession of site and take
action for site clearance at the risk and cost of contractor.

ARTICLE-31: MAINTENANCE PERIOD

FOR ALL WORKS

i) The contractor guarantees that the work shall perform in accordance with the contract. He
shall protect the work untilthe completion of same as certified in writing by the
owner/consultant.

i) He shall also maintain in good and subst antial repair, fair wear and tear expected, the
whole of the works until the expiration of the maintenance period of 12 months after the
certified completion of the works as whol e and he shall also be liable for the soundness
and stability thereof, and be responsible for injury to any person or property owing to any
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settlement, failure, defect, damage orfault due to any cause whatsoever other than
earthquake or fire during this period. This liability and responsibility shall not be affected or
removed by any certificate of satisfac tion or for payment of money which the
owner/consultant may at any time give or have given. Moreover, the contractor shall at his
own cost, restore such settlement, failure, defect, damage or fault without charge to the
owner or the owner may restore such settlement; failure, defector damage atthe
contractor’s risk and cost. In any case, the contractor shall be liable for and shall pay and
make good to the owner or other person or parties being entitled thereto, all losses, costs
and expenses they orany of them may put to orbeliableto be by reason orin
consequence of the settlement, failure, dam age or defect and the owner may deduct the
amount of losses, cost or expenses from any sum due or to become due to the contractor,
or may recover the same from his performance guarantee.

iii) The defects or other faults which may appear within the said maintenance period and
which in the opinion of the owner/consultant who shall be the sole deciding authority in this
respect have arisen from material or workm anship not in accordance with the contract,
shall be rectified by the contractor athi s own cost to the satisfactio n of the
owner/consultant within the period mentioned in the notice to be issued by the
owner/consultant specifying the defects and directing the rectification thereof. Failing this
rectification the owner will be at liberty to rectify the said defects by and through any other
agency at their sole discretion entirely at the risk and cost of the contractor. In the event of
such rectification being carried out by the owner on default of the contractor Owner shall
deduct from the contractor’s dues such sum of money as may be certified by the
owner/consultant for the rectification for the said defects. The ce rtificate of the
owner/consultant in this respect as aforesaid shall be final, binding and conclusive to the
contractors, Provided always that the liability of the contractor under this condition shall not
extend beyond the maintenance period as afor esaid except as regards the defects and
faults which the owner/consultant may have previously given notice to the contractor to
rectify.

ARTICLE-32: PAYMENT DUE FROM THE CONTRACTOR

All costs, damages or expenses for which the contractor is liable under the contract may be
deducted from any money due or becoming due tothe co ntractor onany account
whatsoever or may be recovered by action at law or arbitration.

ARTICLE-33: PAYMENTS

Payment Terms shall be applicable as per Annexure-1.10 of Part-I, Commercial Part.

ARTICLE-34: OBSERVANCE AND COMPLIANCE OF STATUTORY RULES/ LAWS

a. The rights and obligations of owner and contractor and provisions of the agreement shall
be governed by the Indian Laws.
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b. The contractor will be fully responsible for all matters arising out of the performance of the

contract and shall comply at his own expenses with all the laws/ enactment's/ orders/
regulations/ statutory obligations, whatsoever, of the Government of India/State G ovt./any
Statutory or non-statutory authority. The contractor hereby agrees to indemnify and keep
harmless the owner/consultant against all liabilities in this respect. The contractor shall be
fully and exclusively responsible for the work , conduct, supervision and cont rol of all their
own personnel and p ersonnel employed by the sub-contractor engaged by them and
owner/consultant shall in no way be responsible for supervision, control etc. of these
personnel. Since the contractor shall have full and exclusive supervision and control over
the contract awarded to him, and the people engaged for this purpose, the contractor or his
sub-contractor, as the case may be, shall be the principal employer under the co ntract
labour (Regulation & Abolition) Act. 1970 and the contractor shall register himself as such;
and the owner/consultant shall have no responsibility and liability on this account.

C. The contractor shall observe all safety rules so that no harm or damage is done to the
owner’s employees or property. The owner/consultant shall have their right to object to any
unsafe practices followed by the contractor or their subcontractors. If on account of the
contractor or sub-contractor, owner’s property or personnel are likely to suffer any damage
in such cases any directions, issued by owner/consultant shall be complied with by the
contractor and their sub - contractors.

d. The contractor shall at all times be respons ible for work under the supervision and control
of all its personnel in connection with the work awarded to him under this contract, whether
the personnel are employed by the contractor or by any sub-contractor engaged by him.

e. If, in the opinion of owner, any employee or employees of the contractor or his sub-
contractor is found to be suffering  from any disease, infections or otherwise or if any
employee of the contractor or his sub- contractor is found to commitany misconduct
including use of intoxicants or on account of any other reasonable cause, owner/consultant
at its sole discretion may if require, the cont  ractor to remov e such employ ee(s) without
questioning the decision of the owner/consultant in this respect and owner will be entitled to
restrain such employee(s) from entering the premises.

f. The contractor shall engage sufficient n umber of personnel with suitable qualification and
experience so that the work and job assigned to the contractor are completed as per the
specifications and within the time schedule.

g. Contractor shall be responsible to keep himself informed of all the statutory laws, rules and
Regulations of Central G overnment, Municipality etc. Contractor shall be responsible to
secure compliance with all central and state laws as well as the rules, regulations, bye-laws
and orders of the local authorities and statutory bodies as may be in force from time to
time.

h. Contractor shall be responsible to ensure that no loss or damage is caused to the adjoining
property around the battery limits of the project. In case of any damage or loss to adjoining
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property which is attributable to them, the ¢ ontractor shall make good the loss or damage
at his own cost.

i. PAYMENT OF WAGES BY THE CONTRACTOR

The wages of every labourer employed by the contractor under this contract shall be paid
by him before the expiry of 7 day s after the last day of the month in respect of which the
wages are pay able (i.e. wages of the previous month). The minimum wages rates. As
notified from time to time by the Government as per the minimum wages act. 1948 and/or
such other authority will have to be paid by the contractor to all his workers. The payments
shall be disbursed against muster roll in the presence of the owner’s representative and the
same shall be affe cted during working hours in the factory premises. In case of any
default/delay, the company will have theri ght to disburse the due payments to the
contractor’'s workmen and the amount so di sbursed together with any other expense
incurred by the company to meet the contractor’s pending bills/security deposit, if any
besides, the owner shall also have the right to cancel the contract forthwith.

j. PROVIDENT FUND:

The contractor will also strictly observe the provisions of employees provident fund act. The
contractor shall have their own P.F. code. The contractor shall have to submit documentary
evidence of his P.F. code otherwise bid not be considered. The contractor shall be required
to submit documentary proof requiring remittance of P.F. of their workers during execution
of work otherwise their bills not be cleared.

k. Contractor shall be responsible to observe and comply with all statutory requirements
including Contract Labour Act 1970, Minimum Wages Act 1948, ESI| Act 1948, Employees
Provident Fund Act 1952, Labour Laws and Regulation and subsequent amendment etc. in
vogue of Central Government. Owner/Consultant shall be keptind emnified against any
action brought against it foran y violation/ non compliance of any Act, Rules and
Regulations including contribution under ESI Act, 1948, EPF Act 1952, Wages Act 1948,
Payment of Wages A ct 1936, payment of Bonus Act 1965, Pay ment of Gratuity Act 1972
etc. and subsequent amendments etc. All ex penses for compliance of abov e Acts and
Regulations shall be borne by the contractor. Contractor shall submit documentary
evidence against statutory dues like PF, ESI, Bonus etc. for the personnel deputed at site.
Deputation of workers on duty an d payment of their wages an d other benefits (i.e. ESI
contribution, PF contribution, overtime, bonus etc.) shall be strictly as per the notification of
the Central Government from time to time and all other applicable statutory acts, rules and
regulations in force and as amended from time to time.

l. The contractor will provide access to their records so that Owner can check regular and
just payment of the minimum wages and remittances of PF of the workmen to their
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account. In case any discrepancy is noticed orany  complaint is received from the
personnel deployed regarding non-payment of wages, PF, ESI and / or any other statutory
dues, stern action will be taken against the contractor by the Owner.

ARTICLE-35: RESOLUTION OF DISPUTES/ARBITRATION

35.1 The Owner/Consultant and the Supplier shall make every effort to resolve amicably by
direct informal negotiations any disagreement or dispute arising between them under or in
connection with the Purchase Order.

35.2 |If, after thirty (30)day s from the commencement of such informal negotiations, the
Owner/Consultant and the Supplier have been unable to resolve amicably a Purchase
Order dispute, either party may require that the dispute, be referred for resolution to the
formal mechanisms as specified hereunder.

35.3 LEGAL CONSTRUCTION

Subject to provision of Article 35.4, the Work Order shall be, in all respects, construed and
operated as an Indian contract and in accordance with Indian laws as in force for the time
being and is subject to the exclusive jurisdiction of the court at Delhi only.

35.4 ARBITRATION

a. Any dispute or difference whatsoever arising between the parties out of relating to the
construction, meaning, scope, operation or ef fect of this contract or the validity or the
breach thereof shall be settled by arbitration in accordance with the provisions of the
Arbitration & Conciliation Act, 1996 and any amendments thereafter, and the award made
in pursuance thereof shall be binding on the parties.

b. The performance under this contract shall not stop for any reaso n whatsoever during the
said dispute/proceedings, unlessth e contractor/supplier is specifically directed by
Owner/Buyer to desist from working in this behalf.

c. The Jurisdiction Venue of all arbitration shall be at Delhi only.
d. The language of proceedings shall be English.

e. The Law governing the substantive issues between the parties shall be the Laws of India.

35.4.1 Arbitration [Applicable for Public Sector Unit)

In case the Contractor is an Indian Public Sector Enterprise/ Govt. Deptt. (but not a
State Govt. Un dertaking or Joint Sector Undertaking which is not a subsidia ry of
Central Govt. Undertaking), the dispute arising between the Owner and the
Contractor shall be referred for resolution to a Permanent Arbitration Machinery
(PAM) of the Department of Public Enterprises, Govt .of India.
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ARTICLE- 36: RECOURSE

The Owner shall have recourse tothe contractor for an y costs, claims, demands,
proceedings, damages and expenses whatsoever arising out of or in connection with any
failure of the contractor to perform any of his obligations under the terms of contract.

ARTICLE- 37: ADVERTISEMENT

No advertisement, publicity matter or other literature in relation to the contract or the work is
to be published or utilized by the contractor except with prior written permission of the
owner.

ARTICLE-38: CONSTRUCTION OF CONTRACT

The contract to the exclusion of all other agreement, statements or representation whether
oral or written constitutes the full agreement between the parties hereto for the work to be
performed hereunder.

ARTICLE-39: INTERPRETATION OF CONTRACT

a. The several contract documents forming the contracts are to be read together as a whole
and are to be taken as mutually explanatory.

b. Should there be any dou bt or ambiguity in the interpretation of the contract documents or
error, omission or contradiction therein orin any of them, the contractor shall prior to
commencing the relative work, apply in writing to the owner for his decision in resolution of
the doubt, ambiguity or contradiction or correction of the error or omission, as the case may
be. Should the contractor fail to apply to the owner for his decision, as aforesaid prior to
commencing the relative work, the contractor shall perform said work as per interpretation
of owner whose decision shall be final and binding on contractor.

ARTICLE-40: SECRECY CLAUSE

The technical information, drawings, specifications & other related documents forming part
of the WORK ORDER are the property of OWNER and shallnot be used by
CONTRACTOR for any other purposes, except for the execution of the WORK ORDER. All
rights including rights in the event of grant of a patent and registration of design are
reserved. The technical information, drawings, specification records a nd other documents
shall not be copied, transcribed, traced or reproduced in any other form or otherwise in
whole or in part and/or duplicated, modified, divulged and/or disclosed to a third party nor
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misused in any other form whatsoever without OWNER's prior written consent except to the
extent required for the execution of WORK ORDER. CONTRACTOR confirms that he/it has
read and understood the secrecy and confidentiality obligations of the OWNER as provided
in this W.0O. and agrees to abide by the obligations (including indemnity obligation) cast
upon the OWNER. Successful bidder will hav e to execute secrecy agreement with owner,

format of which shall be mutually agreed.

ARTICLE -41: INDEMNIFICATION
Supplier does hereby agree to indemnify and hold harmless the Owner/Consultant from all

claims, losses demand clauses of action or suit arising out of the services, labour,
equipment and materials furnished by supplier.

%) R
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SPECIAL CONDITIONS OF CONTRACT
10 RATES

1.1 The rates shall be deemed to allow for all minor extras and constructional details which are
not specifically shown on drawings or given in the specifications but are essential in the
opinion of the Owner/Consultant to the execution of work to conform to good workmanship
and sound engineering practice. The Owner / Consultant reserve the right to make any
minor changes during the execution without any extra payment.

1.2 The Owner / Consultant decision to classify any item ‘minor changes’, ‘minor extras’ and
‘constructional details’ shall be final conclusive and binding on the Contractor.

1.3 The Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand,
aggregates, stones, etc. Nothing extra shall be paid to the Contractor on this account.

1.4  Contractor shall be responsible for making all necessary approach roads to the sites of
execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be
entertained.

1.5 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates
enclosed with the tender documents

1.6  Without prejudice to stipulation in General Conditions of Contract, the Bidder should quote
firm prices inclusive of all taxes & duties (except GST) and other levies on which no
variation will be allowed. Further any statutory variations in respect of other taxes & duties,
if any, shall be governed by Clause 39.0 of the SCC.

2.0 SPECIFICATIONS

2.1 If specification for an item of work is not covered by CPWD/BIS specifications or Technical
Specifications, the same shall be decided by the Owner/Consultant and shall be binding on
the Contractor.

2.2 The Owner/Consultant shall have the right to cause the Contractor to purchase and use
such materials of particular make or from a particular source which may in his opinion be
necessary for proper and reasonable compliance with the specifications and execution of
work.

2.3 (a) As and when required by the Owner/Consultant, the Contractor shall provide all facilities
at site or at manufacture’s works or in approved laboratory for testing of materials and/or
workmanship. All the expenditure in respect of this shall be borne by the Contractor. The
Contractor shall, when required to do so by the Owner/Consultant, confirm that the
materials have been tested in accordance with requirements of the specifications.

(b) Neither the omission by the Owner/Consultant to test the materials nor the production of

manufacturer(s) certificate, etc. shall affect the right of the Owner/Consultant to reject, after
delivery, the materials found not in accordance with the specifications.
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3.0 GATE PASSES

All tools, plant and materials shall be brought by the Contractor to the works site through a
covering note to be submitted in 3 copies. One copy of the covering note will be delivered
to the security staff and one copy to the Owner/Consultant. The third copy shall be retained
by the Contractor. The Contractor shall follow all rules and regulations for entry / exit of
their men and materials in/from project site as framed by Owner/Consultant.

4.0 CONSTRUCTION SCHEDULE

If at any time, the Owner/Consultant is of opinion that the Contractor has fallen behind the
approved construction schedule, the Owner/Consultant may, without any cost to
Owner/Consultant, require the Contractor to take such steps as may be necessary to
improve his progress, especially require him to employ overtime operations, increase the
number of shifts, work on holidays and Sundays or increase the capacity of his construction
plant and equipment and require him to submit evidence demonstrating the manner in
which the Contractor proposes to comply with the construction schedule. Failure of the
Contractor to comply with the above will be considered a failure to execute the work with
due diligence.

5.0 CONTRACTOR TO BE LIABLE FOR ALL TAXES ETC.

The Prices / Rates quoted by the Contractor shall be inclusive of all labour, materials, tools
and tackles necessary for executing the work and all other miscellaneous expenditure for/or
incidental tools in connection with the execution of the contract including but not limited to
all taxes & duties, BOCW cess (if any) custom duty, personnel & corporate tax etc. except
GST. GST shall be paid / reimbursed at actual by Owner on submission of GST Invoice
limited to their quote for GST.

Further any statutory variations in respect of other taxes & duties, if any, shall be governed
by Clause 39.0 of the SCC.

Payment of taxes etc., is the responsibility of the Contractor and shall not be payable by
OWNER. The Contractor shall indemnify OWNER against levy of any taxes, duties, etc., in
regard to the contract and in the event of OWNER being assessed for any of the said
imports, the OWNER shall have the right to recover the total amount so assessed from the
Contractor’s dues and the Contractor shall also be responsible for all costs or expenses
that may be incurred by OWNER in connection with any proceeding or Litigation in respect
of the same.

6.0 ISSUE OF WORKING DRAWINGS
Approved working drawings marked “Good for execution/construction” shall be issued by
Owner/Consultant to the Contractor progressively during the pendency of the contract.

Sufficient quantum of workings drawings will be issued at the beginning. The Contractor on
this account shall not be entitled to put forth any claim whatsoever.
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7.0 COST OF TRANSPORT OF MATERIALS ISSUED BY OWNER

Cost of transport, loading, unloading etc. from Owner’s stores to work site etc., will be on
Contractor’s account.

8.0 ROLE OF OWNER/CONSULTANT

8.1  The Owner/Consultant shall have authority to stop the work, whenever such stoppage may
become necessary to ensure the proper execution of the contract. He shall also have
authority to inspect and reject all work and materials which do not conform to specifications,
to direct the application of Contractor’s forces to any portion of the work, as in his judgment
is required, and to order the said force increased or diminished and to decide questions
which arise in the execution of the work.

8.2 The Owner/Consultant reserve the right to suspend the work or part thereof at any time and
no claim whatsoever on this account shall be entertained. In case of any clarification the
Contractor may appeal to the Owner whose decision shall be final and binding thereupon.

8.3 The above inspection shall, however, not relieve the Contractor of his responsibilities in
regard to defective materials or workmanship and the necessity for rectifying or replacing
the same.

8.4  The judgment of Owner/Consultant for determining the category of an item not mentioned
in the schedule shall be final.

9.0 SERVICE OF NOTICES OF CONTRACT

The Contractor shall furnish to the Owner/Consultant the name, designation and address of
his authorized Agent for the purpose of service of notice(s) regarding all complaints,
communications and references and shall be deemed to have been duly given to the
Contractor if delivered to the Contractor or his authorized agent or left at or posted to the
address so given and shall be deemed to have reached such address in the ordinary
course of post or on the day on which they were so delivered or left. In the case of contract
by partners, any change in the constitution of the firm shall be forthwith informed by the
Contractor to the Owner/ Consultant.

10.0 CONTRACTOR’S GUARANTEE

The Contractor agrees to give the guarantee of his works in the following manner which
shall remain valid till the validity of performance guarantee.

i. All equipments / materials incorporated in the work shall be new and both
workmanship and materials shall be of good quality.

ii.  Should, at a subsequent date, any inside honeycomb/hollowness be detected within a
concrete member, he shall investigate other nearby sections for similar occurrence
and shall rectify all these members by Pressure grouting at his own cost and as per
direction of the Owner/ Consultant.
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iii.  Should, any element of the structure be detected afterwards not exactly tallying with
the working drawing, he shall re-do the element at his own cost and as per instruction
of the Owner/Consultant.

iv.  Should, at a subsequent date, any equipment / materials or fittings or workmanship or
any element of the structure be detected as of sub-standard quality he shall either
remove the same and shall re-do at his own cost or shall accept an equitable
deduction in the contract price should the Owner/ Consultant deemed it inexpedient to
correct the work.

v.  All liquid retaining concrete structures shall be demonstrated about their efficiency or
water tightness by filling the said structures with water and retaining it for 72 hours at
his own cost. Should the result be found unsatisfactory he shall rectify the structures
by pressure grouting at his own cost and as per direction of the Owner/Consultant.

vi.  Should, at a subsequent date, the basement wall/floor been noted seeping/leaking he
shall rectify the same by pressure grouting at his own cost and as per direction of the
Owner/Consultant.

11.0 CONTRACTOR FULLY RESPONSIBLE FOR LAYOUT OF WORK

The Contractor shall remain fully responsible to provide detailed layout of different
structures according to the coordinates and reduced levels incorporated in the working
drawings by taking reference from the Bench Marks of both the coordinates and the
reduced levels which shall be given at a convenient place in the works site by Owner/
Consultant. The Contractor shall provide necessary protection to keep the Bench Marks
Undisturbed throughout the pendency of the contract. The accuracy of detailed layout of
any element of a structure shall remain exclusively with the Contractor. The Contractor
shall have to maintain a number of after beams; Theodolite and levels instruments etc. in
good working conditions at site for the above purpose throughout the pendency of the
contract, and shall make them available to Owner/Consultant for their use.

12.0 NOTHING EXTRA FOR ADVERSE SUB-SOIL CONDITION

There may be variation in nature of sub-soil both horizontally and vertically. The Contractor
shall have to take necessary precaution during excavation against any happening like
collapsing of sides etc. Any slip or fall in excavation shall have to be cleared by the
Contractor at his own cost. In case of excessive heaving, it shall have to be cut and refilled
with lean concrete by the Contractor at his own cost. The Contractor shall have to adopt
underwater work in case of occurrence of piping/quick conditions without any cost to
Owner/Consultant.

13.0 R.C.C. ELEMENT SHALL BE INTEGRAL FINISHED

For all RCC elements, both underground and above ground, only new plywood and steel
shuttering shall be used to produce the concrete surface reasonably plain and smooth
which will be integrally finished surface. Any little unevenness shall be made good by
rubbing with carborandum stones only. Unless otherwise mentioned, plastering will not be
allowed to manipulate and make the surface plain and smooth.
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If the surfaces after stripping off the shuttering are found to be contrary to the above
conditions then the Contractor shall have to dismantle the member and re-do the same to
attain the aforesaid surfaces at his own cost.

14.0 FABRICATION DRAWINGS FOR STRUCTURALS

a) The CONTRACTOR shall prepare and submit fabrication drawings in triplicate for
preliminary approval of CONSULTANT. Fabrication drawings shall be based on
design drawings issued by CONSULTANT. One copy of these preliminary drawings
duly corrected and signed wherever necessary shall be returned to CONTRACTOR for
incorporation of the corrections. After incorporating the corrections, the CONTRACTOR
shall submit in 8 (eight) copies of the drawings for final approval. Each drawing shall
be accompanied by:-

i)  Bill of materials giving all details including sizes, numbers and weights.

i) Two copies of design calculations for the design of joints. All the joints shall be
designed for full strength of members; unless otherwise specified.

Nothing extra shall be payable to Contractor for preparation of fabrication
drawings, material lists design calculation etc.

Approval of fabrication drawings, however, will not absolve the CONTRACTOR of
his responsibility for the safety and correctness of the fabrication details.

iii) In case the CONTRACTOR wants to get the fabrication drawings prepared from
other agencies, Owner/Consultant’s approval for appointing such agencies shall be
obtained by CONTRACTOR before appointing the agency. For this,
CONTRACTOR must submit the credentials of the agency along with the request
for approval.

iv) The Contractor shall supply three (3) sets of as built drawings also,after completion
of work but well before the submission of final bill.

15.0 CONTRACTOR SHALL SUBMIT BAR BENDING SCHEDULE

The Contractor shall prepare bar bending schedule from the detailed RCC working
drawings supplied by Owner/Consultant for execution of work and nothing shall be paid on
this account. Four copies of such bar bending schedule shall be made available to the
Owner/Consultant for his approval and effecting payment there under.

16.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK

The Contractor shall be responsible for the manner and the method of executing the work.
The work shall be subject to the approval of Owner/ Consultant from time to time for
purposes of determination of the question whether the work is executed by the Contractor
in accordance with the contract.
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17.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS

No work shall be undertaken at Site by the Contractor until detailed approved working
drawings marked “Good for execution/construction” for the same is issued by Owner/
Consultant. Any work done without the aforesaid working drawing shall be at the
Contractor’s own risk and costs.

18.0 CONTRACTOR SHALL KEEP FOUNDATION PITS/TRENCHES DRY

The Contractor, during the pendency of contract, shall keep in dry condition of pits,
trenches, which are not yet back filled due to technical reasons, if not shall be Bail-
out/Pump-out all accumulation at his own cost for the safety of the structure /element.
During pumping, the Contractor shall have to ensure that ‘Loss of Ground’ does not occur.
Other approved methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if
occurred, at his own cost.

19.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT
WORK

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for
foundations of equipment and machinery and for other foundation/superstructure works or
for any delay inherent in concreting in small and thin sections in concrete or RCC works
etc.

20.0 NOTHING EXTRA FOR REBATING ETC.

Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving,
sinking, trotting weathering, molding, etc. to accord with the details shown on the working
drawings.

21.0 CONSTRUCTION JOINTS

211 In case of execution of massive concrete elements both in foundation and in
superstructure and in some other locations as would be permitted except where specified
in the working drawings, the work shall be carried out in one single operation without any
break in concreting within time limit that would be specified by the Owner / Consultant
without any additional cost to Owner/ Consultant.

21.2  All specified construction joints, either horizontal or vertical, in any element of concrete
member shall be provided with shear keys of such dimensions as would be determined by
the Owner/Consultant. Before adopting the next operation for the other half of the element
these shear keys along with the entire surface of the joint shall be roughened and
deepened to above 20 mm by chipping, washing and cleaning thoroughly. The Contractor
shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond
as per the direction of Owner/Consultant. The Contractor shall not be entitled to any
extra/payment; on this account.

22.0 SUBMISSION OF BILL
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Contractor is to submit the bills and record of measurements in three (3) copies on
approved proforma of Owner for works executed by him.

221 FORR/ABILLS:

Contractor is to submit the bills and record of measurements complete in all respect duly
certified by Owner/Consultant in three copies on approved proforma of Owner for works
executed by him progressively.

22.2 MEASURMENT OF WORKS

Measurement of work shall be made in the units mentioned in the schedule of rates.

22.3 SUBMISSION OF FINAL BILL

The final bill complete in all respect shall be submitted after certified completion of work.
The bill should be accompanied with the following documents:

i. Job completion certificate.
i. O & M Manuals / Drawings / Other relevant docs. in respect of equipments supplied
iii. No claim certificate on OWNER'’s prescribed proforma.
iv. Site clearance certificate.
v. Performance guarantee duly amended to cover certified maintenance period.
vi. Indemnity certificate towards labours payment and all other statutory payments.

No claim shall be entertained after receipt of final bill. Settlement of final bill shall be made
within 1 (one) month period subject to furnishing of all required documents / clarification
and extension of time, if any, by OWNER’s competent authority.

In case any claim with regard to the wages of any labour employed by Contractor for
the subject job is pending/ reported, OWNER shall be fully entitled to withhold
payment of final bill pending finalisation of such claims.

23.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK

Before commencement of the actual concreting operation the position and layout of
foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be
checked repeatedly by Owner/Consultant. No claim whatsoever shall be entertained on
this account. The level of foundations shall be accurately maintained as shown in the
drawings or as directed by the Owner/Consultant. No padding, plastering or chipping shall
be allowed for achieving the results.

24.0 DEFECT LIABILITY PERIOD

Defect Liability Period shall be 12 months from the date of certified Final completion of the
work.
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25.0 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK TO BE
CARRIED OUT

If at any time after the commencement of the work, Owner/Consultant shall, for any reason
whatsoever, not require the whole work thereof as specified in the tender to be carried out,
the Owner/Consultant shall give notice in writing of the fact to the Contractor who shall
have no claim of any payment or compensation whatsoever on account of any profit or
advantage which he might have derived from the execution of work in full, but which he did
not derive in consequence of the amount of the work not having been carried out, neither
shall be Contractor have any claim for compensation by reasons of any alternations having
been made in original specifications, drawings and instructions which shall involve any
curtailment of the work as originally contemplated.

26.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK

If it shall appear to the Owner/Consultant or his representative, that any work has been
executed with unsound, imperfect or unskilful workmanship or with materials of any inferior
description or that any materials or articles provided by him for the execution of the work
are unsound or of a quality inferior to at contracted for, or otherwise not in accordance with
the contract, the Contractor shall, on demand in writing from the Owner/Consultant
specifying the work/materials/articles complained, notwithstanding that the same may have
been inadvertently passed, certified and paid for, forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may require, or as the
case may be, remove other unsuitable materials or articles so specified within a period
specified by the Owner/Consultant at his own cost.

27.0 CLEARING, FILLING AND LEVELING OF SITE

The site shown on the layout plan shall be cleared by the Contractor of all obstructions,
loose stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.
All holes/hollow, whether originally existing or produced by removal of loose stones or
brush wood, shall be carefully filled up with earth, well rammed and leveled off as directed
by the Owner/ Consultant. The Contractor will not be entitled to any payment in his regard.

28.0 CONTRACTOR TO COMPLY ALL LAWS
28.1 The contract shall be governed by the law in force in the Republic of India.

28.2 The Contractor shall comply with all laws etc. The Contractor shall be responsible to secure
compliance with the Central and States Laws as well as the Rules, Regulations, by-laws
and orders of the legal authorities and statutory bodies which are in force or as may be in
force from time to time. He shall give to the Municipal Corporation Committees, police and
other relevant authorities all such notices, etc. as may be required by law and obtain all
requisite license for temporary constructions, enclosures, etc. and pay all fees, taxes and
such other dues or charges which may be leviable on account of any of his operations in
executing the works under this contract. Owner/Consultant shall not pay anything extra to
the Contractor on this account. The Contractor shall also make good at his own cost, any
damage done by him to any adjoining property, during execution of work.
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29.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF OWNER

The Contractor shall use the materials only after the approval of Owner/ Consultant, before
incorporation of the same in the works.

30.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the
Tender Document have been accepted for compliance by the Contractor without any
reservation.

31.0 GENERAL

31.1  The location and general information regarding site on which the proposed work is to be
executed is furnished in Attachment-I hereto.

31.2 Contractor shall acquaint himself with access to site, availability of local facilities such as
railway siding, transport facilities, materials and labour and shall provide suitable
allowances in his Bid, Contractor’s quoted rate being firm, it should take into account all
expenses likely to arise in this regard.

31.3 Contractor shall be deemed to have visited site and familiarized himself thoroughly with
site conditions before submitting his Bid. Non-familiarity with site conditions will not be
considered a reason either for extra claims or for not carrying out work in strict conformity
with drawings and specifications.

32.0 DELIVERY AND DOCUMENTS

Delivery of the Goods shall be made by the Contractor in accordance with the terms
specified by the Owner/Consultant in the schedule of requirements in Technical
Specifications. and the special conditions of purchase, if any and the Goods shall remain
at the risk of the Contractor until Delivery has been completed.

33.0 INCIDENTAL SERVICES

33.1 As specified in the special conditions of purchase, the Contractor may be required to
provide any or all of the following services:

i)  Supervision of on-Site assembly and/or of the supplied Goods.
iiiy Performance or supervision or maintenance and/or repair of the supplied Goods, for a
period of time agreed by the parties, provided that this service shall not relieve the
Contractor of any warranty obligations under this Purchase Order, and
33.2 Price charged by the Contractor for the preceding incidental services, if not included in the
contract price for the Goods shall be agreed upon in advance by the parties and shall not
exceed the prevailing rates charged to other parties by the Contractor for similar services.

33.6 At the request of Consultant or Owner, Contractor shall at his expense, dismiss from work
and replace any such employee as Owner/Consultant, may deem incompetent or careless
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33.7

34.0

34.1

34.2

34.3

34.4

35.0

FORM NO:

or whose continued employment is deemed inimical to the interest of the
Owner/Consultant or against public interest.

Other conditions of work at Site shall be mutually discussed and settled.

WORK AND WORKMANSHIP GUARANTEE

Contractor shall make arrangements to provide at no extra charge all temporary
approaches to and within the site, after obtaining prior approval of Owner/Consultant of
the layout of such approaches.

To determine the acceptable standard of workmanship, Owner/Consultant may order
Contractor to execute certain portions of work and services such as wall, flooring, joinery,
finishes, roads and the like under the close supervision of Owner/Consultant. On
approval, these items shall be labeled as guiding samples and work shall be executed to
conform to these samples. These samples shall be prepared at the cost of Contractor.

Workmanship shall be of best possible quality and all the work shall be carried out by
skilled workmen except for those which normally require unskilled persons. If the laws of
local government, municipal or other authorities require employment of licensed or
registered workmen of various trades, Contractor shall arrange to have the work done by
such registered or licensed persons.

Workmanship shall be in accordance with the specifications, standards and codes which
are part of this tender as well as the established engineering practices for this type of
work. For any portion of work executed by Contractor and considered defective by
Owner/Consultant, the Contractor shall have to take necessary remedial measures, to the
complete satisfaction of Owner/Consultant, to make the defective good in order at his own
cost without any liability to Owner/Consultant.

The Contractor shall be responsible for the proper workmanship and shall not be relieved
of his obligation in this regard just because no objection was raised by Owner/ Consultant
during the progress of work. The workmanship guarantee period will be 12 months from
the date of final completion as a whole, certified by Owner.

If any defects are found due to bad workmanship during this period, the Contractor shall
undertake to rectify the same at his cost, most expeditiously. The workmanship guarantee
for rectified portion of work shall commence from the date of rectification for a subsequent
period of 12 months. The decision of Owner/Consultant regarding bad workmanship shall
be final binding and conclusive.

The Contractor shall be required to submit the performance guarantee accordingly.
PRIORITY OF DOCUMENTS

The following is the order of priority in descending order. High priority document shall take
precedence over low priority document in case of any conflict:-

1. Drawings
2. Schedule of Rates
3. Scope of work & Technical Specifications
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Special condition of contract

Terms of Payment

General Conditions of Contract

Site working and safety conditions

Standards (Standards here shall mean National/ International Standards &
Specifications).

9. Issue of Materials

®NO® O

36.0 WEATHER CONDITIONS

Owner/Consultant may order Contractor to suspend any work which in the opinion of
Owner/Consultant may be subject to damage by prevailing weather conditions. No claim
whatsoever on this account shall be entertained.

“It is presumed that the Contractor has familiarized himself with the weather conditions
prevailing in the area therefore in such weather parameters if it appears to the Engineer —in
—charge (EIC) that certain weather condition may damage the work or specified quality of
the work can be achieved without stoppage of the work, the EIC in such conditions may
require the Contractor to stop the work till such time as he thinks fit and appropriate. It is
understood by the contractor that no compensation will be admissible on this count.
However in exceptional circumstances at the recommendation of the EIC,
Consultant/owner may grant reasonable extension of Time.

37.0 TIME SCHEDULE AND PROGRESS REPORTING

37.1 Time schedule network/bar chart.

37.1.1 Together with the Work Order/Contract confirmation, Contractor shall submit to
Owner/Consultant, his time schedule regarding the documentation, supply of materials as
well as information about of his Subcontracts to be placed with their parties, including the
dates on which Contractor intends to issue such Subcontracts.

37.1.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main
or key events regarding documentation, supply of materials, delivery and site fabrication,
erection, inspection, testing and completion.

37.1.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-
contractor's time schedules shall be sent to Consultant in two copies (of which one shall
be in Soft copy) and two copies to Owner.

37.1.4 The time schedule network/bar chart shall be updated at least every fortnight.

37.2 Progress Trend Chart/Monthly Report

37.2.1 Contractor shall report weekly to Owner/Consultant the progress of the execution of Work
Order/Contract and achievement of targets set out in time bar chart.

37.2.2 The progress will be expressed in percentages shown in the progress trend chart.

37.2.3 The first issue of the progress trend chart will be forwarded together with the time bar
chart along with the Work Order confirmation.

FORM NO: 02-0000-0021F2 REV1 All rights reserved
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SPECIAL CONDITIONS OF CONTRACT

37.2.4 The fortnightly reporting will bear the updating of the progress trend chart.

37.2.5 All reporting will be done on e-mails and hard copies wherever required will follow.

38.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE

38.1 The work described in Work Order is to be executed according to the standards, data
sheets, tables, Specifications and Drawings attached hereto and/or enclosed with the
Work Order itself and according to all conditions both general and specific enclosed with
the Work Order, unless any or all of them shall have been modified or cancelled in writing
as a whole or in part.

i) All instructions and orders to Contractor shall, excepting what is herein provided, be
given by Owner/Consultant.

i)  All the work shall be carried out under the direction of and to the satisfaction of
Owner/Consultant.

iii)  All communications including technical/commercial clarifications and/or comments
shall bear reference to the Work Order /Contract.

iv) Invoice for payment against Work Order /Contract shall be addressed to Owner/
Consultant.

v)  The WORK Order/Contract number shall be shown on all invoices, communications,
packing lists, containers and bills of lading etc.

38.2 All correspondence from Contractor/Contractor shall be forwarded in duplicate (2 copies)
to CONSULTANT and 02 copies to OWNER at following addresses:

CONSULTANT OWNER
Projects & Development India Ltd., Hindustan Urvarak & Rasayan Ltd.,
PDIL Site Office, Gorakhpur, Uttar Pradesh Core-2, 2™ Floor, Scope Minar,
Laxmi Nagar District Centre, Delhi-92

Kind Attention : Engineer In-charge /

Resident Construction Manager Kind Attention : Mr. Manish Goyal
Sr. Project Manager

Tel no. :

Fax no. : Tel no. : 011-22502267

E-mail : Email :goyalm@hurl.net.in

38.3 Correspondence on technical and commercial matters shall be dealt with in separate
letters for each Work Order /Contract and each copy of the letter shall be complete with all
Annexures. Wherever possible, correspondence should be through e-mail to the above
personnel so as to save time.

38.4 Correspondence for expediting and inspection shall be done directly with inspector with a
copy to consultant & owner at above mentioned address.

FORM NO: 02-0000-0021F2 REV1 All rights reserved
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SPECIAL CONDITIONS OF CONTRACT

39.0 STATUTORY VARIATION IN TAXES AND DUTIES

39.1 If any new taxes or duties (including any increase in rate of any existing taxes or duties) are
levied in India after the date of submission of bids on any payments due to the
CONTRACTOR under the CONTRACT other than tax on income, wealth or profits of the
CONTRACTOR, the OWNER shall reimburse the CONTRACTOR the amount of such
taxes or duties lawfully paid and borne by the CONTRACTOR against proof of payment.
However, this is applicable within the GUARANTEED COMPLETION DATE only and shall
not be reimbursed by OWNER during the delayed contractual project completion
attributable to CONTRACTOR"S account.

39.2 If any existing taxes or duties are withdrawn or the rate is decreased after the date of
submission of the bids on any payments due to the CONTRACTOR under the CONTRACT
other than tax on income, wealth or profits of the CONTRACTOR, the OWNER shall be
entitled to discount in the amount payable to the CONTRACTOR of amount equivalent to
the amount of such taxes or duties. This is applicable within the GUARANTEED
COMPLETION DATE and also during the delayed contractual Project completion.

39.3 In case of delayed completion beyond the GUARANTEED COMPLETION DATE even
though extension of completion time is allowed by OWNER, for reasons solely attributable
to Contractor, all extra costs on account of changes of statutory regulations/ acts, or
increase in price on any other account including price variation clause, if any, shall not
apply to the Contract price and shall be borne by the CONTRACTOR.

However, any decrease in taxes and duties during the delayed period shall be passed on to
the OWNER.

40.0 QUALITY ASSURANCE / QUALITY CONTROL

40.1 Bidder shall include in his offer the Quality Assurance Programme containing the overall
quality management and procedures which is required to be adhered to during the
execution of contract. After the award of the contract detailed quality assurance
programme shall be prepared by the Contractor for the execution of contract for various
works which will be mutually discussed and agreed to.

40.2 The Contractor shall establish document and maintain an effective quality assurance
system outlined in recognized codes.

40.3 Quality Assurance System plans/procedures of the Contractor shall be furnished in the
form of a QA manual. This document should cover details of the personnel responsible for
the Quality Assurance, plans or procedures to be followed for quality control in respect of
Design, Engineering, Procurement, Supply, Installation, Testing and completion in all
respect till final acceptance by Owner. The quality assurance system should indicate
organizational approach for quality control and quality assurance of the construction
activities, at all stages of work at site.

40.4 The Owner/Consultant or their representative shall reserve the right to inspect/witness,
review any or all stages of work at shop/site as deemed necessary for quality assurance.

40.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control
Engineer(s) depending upon the quantum of work.

FORM NO: 02-0000-0021F2 REV1 All rights reserved
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This QA/QC group shall be fully responsible to carry out the work as per standards and all
code requirements. In case Engineer-in-charge feels that Contractor's QA/QC Engineer(s)
are incompetent or insufficient, Contractor has to deploy other experienced Engineer(s) as
per site requirement and to the full satisfaction of Engineer-In-Charge.

40.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to
above clauses, next payment due to him shall not be released unless until he complies
with the instructions to the full satisfaction of Engineer-in-charge.

40.7 The Contractor shall adhere to the approved quality assurance system

41.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT

The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as

per Specification enclosed in the Bidding Document.
™R 5
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EXHIBIT-1 : EXPERIENCE CRITERIA

EM250/E/G-204/P-
I/E-1.0

DOC. NO.

REV.

Page 2 of 3

[HURL]

SUBJECT:

1.0

EXHIBIT-1

TENDER DOCUMENT FOR CIVIL AND STRCUTURAL WORKS FOR BAGING

BUILDING, WAGON LOADING PLATFORM, CONVEYOR GANTRY & TRANSFER
TOWER AND PIPE RACK STRUCUTRE AT GORAKHPUR, UTTAR PRADESH

EXPERIENCE CRITERIA

(MARK + FOR APPLICABILITY IN BOX)

EXPERIENCE AS CONTRACTOR

Bidder shall furnish their Experience details with reference to the work, which pre-qualify them in
line with Experience Criteria mentioned under Clause 8.0 of “Instructions to Bidders”.

SL.
NO.

DESCRIPTION

DETAILS

Name of Project, Location
(Executed by Bidder)

Description of work

Name of Owner, Postal Address, Phone /
Fax No. / E-mail

Name of Consultant / Postal Address,
Phone / Fax No. / E-mail.

Project Status

e Date of Award

e Scheduled Mechanical completion
date.

e Actual Mechanical completion date
Actual Project completion date
(handover)

e Delay in months (if any)

o Reasons for delay (if any)

Scope of work executed by Bidder's
organization

e [ndustrial

Buildings of RCC and

Structural

Construction.

/ Plant

Steel

FORM NO: 02-0000-0021F2 REV3
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7. Completion Status Specify Date
Act. Sch.
- Completion Date
o Whether completion
certificate enclosed
ves [ ] no []
71 LD imposed/ Bonus claimed YES/NO ; if yes, brief the reason:
8.0 Document Furnished
8.1 Copy of work order / Contract Agreement | YES |:| NO |:|
enclosed
8.2 Documentary proof from the End|YES | | NO [ |
User/OWNER  regarding  satisfactory
performance indicating the period of
completion.

Note :
1. Bidder shall furnish the experience details as above of Projects which they consider suitable
for their pre-qualification. OWNER / CONSULTANT reserve the right not to evaluate any
other Project details.

2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with
wherever applicable, copies of work order and completion certificates.

3. Bidder to note that non-submission of relevant supporting documents may lead to
rejection of their bid. It is to be ensured that all relevant supporting documents shall be
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed
based on the details so furnished without seeking any subsequent additional information.

Forand on behalf of ..
Stamp & Signature  ©
Name L e
Designation L
Date L
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EXHIBIT-2

SUBJECT: TENDER DOCUMENT FOR CIVIL AND STRUCUTRAL WORKS FOR BAGGING

BUILDING, WAGON LOADING PLATFORM,

CONVEYOR GANTRY & TRANSFER

TOWER AND PIPE RACK STRUCTURE AT HURL, GORAKHPUR, UTTAR PRADESH

FINANCIAL CRITERIA

Bidder shall furnish details with reference to the work, which pre-qualify them in line with Financial
Criteria mentioned under Clause 8.0 of “Instructions to Bidders”.

1.0 DETAILS OF PROJECT REFERENCES AS PER CLAUSE 8.0 OF “INSTRUCTIONS TO

BIDDERS”

SL.

NO. DESCRIPTION

PROJECT -1, 2 etc.
(Separate sheets for each Project)

1. | Project name and description

2. | (a) Awarded contract value (INR)

One completed Work with contract value not
less than INR 70.60 Crore
OR
Two completed Works each works with
contract value not less than INR 44.15 Crore
OR
Three completed Works each works with
contract value not less than INR 35.30 Crore

(b) Final executed contract value (INR)

3. | Name of Owner

(a) Name and address of Owner’s contact
person

b) Telephone and Fax No.

d) Email No.

(
(c) Mobile No.
(
(

a) Date / month / year of award /
commencement of Project

(b) Date / month / year of Scheduled
Completion of the Project.

(c) Date / month / year of Actual
Completion of the Project.

FORM NO: 02-0000-0021F2 REV3
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SL. PROJECT -1, 2 etc.
NO. DESCRIPTION (Separate sheets for each Project)
5. | Document Furnished YES/NO
5.1 | Copy of work order / Contract Agreement
enclosed
5.2 | Completion /  Acceptance certificate
identifying the successful commissioning of
project.
2.0 ANNUAL TURNOVER
ﬁlé FINANCIAL YEAR TURNOVER (ININR)
1 FY: 2016-2017
2 FY: 2015-2016
3 FY: 2014-2015
3.0 NET WORTH

Net worth as on the last day of the financial year
ending 31 March 2017:

Whether copies of balance sheet and annual YES /NO
turnover statements for the above three financial
years submitted
4.0 SOLVENCY CERTIFICATE
NAME & ADDRESS OF BANK ISSUE DATE AMOUNT (INR)
Note:

1. Bidder shall furnish the experience details as above of Projects which they consider suitable

for their pre-qualification.

other Project details.

OWNER / CONSULTANT reserve the right not to evaluate any

FORM NO: 02-0000-0021F2 REV3
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Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with
wherever applicable, copies of work order and completion certificates.

The bidder shall attach fresh solvency certificate issued by his banker. The solvency
certificate shall not be more than six months old from the date of issue of NIT OR minimum
credit ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR
financing/credit limits from bank of value not less than INR 35.30 Crore valid as on date of
issue of NIT.

Bidder to note that non-submission of relevant supporting documents may lead to
rejection of their bid. It is to be ensured that all relevant supporting documents shall be
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed
based on the details so furnished without seeking any subsequent additional information.

Forand on behalf of : ..
Stamp & Signature @
Name P
Designation e
Date S

FORM NO: 02-0000-0021F2 REV3 All rights
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TENDER ACCEPTANCE LETTER
(To be given on Company Letter Head)

Date:
To,
Sub: Acceptance of Terms & Conditions of Tender.
NIT No:
Name of Tender/Work:-
Dear Sir,
1. | / We hav e downloaded/obtained the tender document(s) for the above mentioned
‘Tender/Work’ from the web site(s) namely:

as per your advertisement, given in the above mentioned website(s).

2. | / We hereby certify that |/ we hav e read the entire terms and conditions of the tender
documents (including all documents like annexure(s), schedules(s), etc.,), which form part of
the contract agreement and | / we shall abide  hereby by the terms / conditio ns/ clauses
contained therein.

3. The corrigendum(s) issued from time to time by your department/ organization too has also
been taken into consideration, while submitting this acceptance letter.

4. | / we hereby unconditionally accept the tender conditions of above mentioned tender
document(s) corrigendum(s) in its totality / entirety.

5. In case any provisions of this tender are found violated, then y our department/ organization
shall without prejudice to any other right or re medy be at liberty to reject this tender/ bid
including the forfeiture of the full said Earnest Money Deposit absolutely.

Yours Faithfully,

Signature of Bidder with Seal
Name

Date

Email Address

Contact Number

FORM NO: 02-0000-0021F2 REV3 All rights reserved
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The Bidder shall submit reply to each query.
The Bidder’s reply/ confirmation as furnished in the Commercial Questionnaire (CQ) shall
supersede the stipulation mentioned else where in the bid.

Sl
No.

OWNER'S/PDIL'S QUERY BIDDER's REPLY /
CONFIRMATION

Please confirm that Master Inde x and c opies of a ll
technical and commercial amendments/addendums if
any issued, duly signed and stamped on each page as a
token of having received and read all parts of the bidding
document and having accepted and c onsidered the
same in preparing their bid.

Please confirm that you have studied complete Bidding
Document including Pre-Qualification Criteria, Technical
and Commercial Part and your Bid is in accordance with
the requirements of the Bidding Document.

Please confirm Bid Submission as per tender i.e. in
Single Phase Two Bid System.

Please confirm that the Price Part does not include any
terms and condition. In case any terms and condition is
mentioned in the price part, the same shall be treated as
null and void.

Price confirmation copy: Please confirm a Photocopy
of the Schedule of Price, to be submitted strictly as per
Section-5 of Part-ll, Technical, Rates being blanked
out and in place indicating “Quoted” against each head,
shall be submittedd uly signed ands tamped as
confirmation to quoted rate failing which b id may be
rejected.

Please confirm your compliance to total scope of work
mentioned in the B idding Document. CONTRACTOR’s
scope shall include supply of all materials and services
required for completion of Work irrespective of whether
such materials and services are mentioned in the
Bidding Document or not.

Please confirm your a cceptance for Time Schedule as
mentioned in Instructions to Bidders.

Please confirm your acceptance for Payment Terms as
per Bidding Documents.

Please confirm that your bid is valid for 120 days from
the date of opening of Technical and Unpriced
Commercial Bid.

FORM NO: 02-0000-0021F2 REV3 All rights reserved
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Sl.

No.

OWNER’'S/PDIL'S QUERY

BIDDER’s REPLY /
CONFIRMATION

10.

Please confirm EMD Validity as Bid Validity (120 Days)
plus 03 Months.

11.

Please confirm Damages for delay in completion as per
Article-25 of General Condition of Contract.

12.

Please confirm Guarantee/Warranties as per Article-11
of General Conditions of Contract (GCC).

13.

Please confirm that your Bid is sub stantially responsive
to the requirements of the Bidding Document and you
have not stipulated any material deviation and submitted
all details as specified in the Bidding Document.

14.

Please confirm that adequate numbers of construction
equipments, tools, tackles, etc. have been proposed
which will be sufficient to complete the work a s per the
time schedule.

15.

Please confirm that you have proposed adequate project
|/ site organization with qualified supervisory personnel
having sufficient experience.

16.

Please confirm that all costs resulting from safe
execution of Work, such as safe ty induction, use of
protective clothing, safety glasses and helmet, safety
precaution taken during monsoon, or any other safety
measures to be undertaken by the CONTRACTOR for
execution of Work are included in the Lump sum Price.

17.

Please confirm that all safety rules & regulations as
mentioned in Bidding Document or notified at later date
by OWNER during execution shall be adhered by
CONTRACTOR.

18.

The CONTRACTOR shall include safety rules &
regulation and apply the same during the e xecution of
the contract. Contrac tor shall also follow the safety
guidelines of OWNER during the execution period of the
contract.

19.

Please confirm the following :-

“The planning schedule, manpower deployment
schedule, construction equipment deployment schedule
etc. submitted by the bidder with hi s bid are indicative
and shall not be basis for e xtra compensation in case
actual needs are higher.

Detailed planning schedule developed by
CONTRACTOR after Contract award may be subject to
fluctuations depending upon ac tual progress ofth e
project and available Work front.
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r\il) OWNER’S/PDIL’'S QUERY

BIDDER’s REPLY /
CONFIRMATION

Co-ordination and making av ailable by CONTRACTOR
of all staff, manpower, construction equipment, tools,
cranes, etc. and materials asre quired for a timely
completion of all Work as per OWNER’s construction
and priority schedule andi n accordance with the
available Work front are to be included in the pricing”.

Notwithstanding the above provision, the bidder shall
submit these details in accordance with the volume of
work, which may be reviewed and comme nted by us
during pre award stage /post award stage.

20. Please confirm that the bidder has read the complete
tender document and has understood the entire scope of
work as given elsewhere in the tender document.

21. The safety measures as mentioned in Tender
Document/GCC/SCC shallno t be considered as
limitative. = The CONTRACTOR will  be required to
develop their stringent safety measures and submit the
same to Engineer-in-Charge with the provision of a
dedicated safety group closely monitoring the
construction activities in all working shifts.

22. Please confirm the fol lowing that, a photocopy of the
documents listed below has been enclosed in the bid:-

PAN Number

TIN Number

PF/ESI Number

GST Number

Labour Licence Registration Number

Latest Income Tax Clearance Certificate / ITR
Audited Balance Sheets

Nookwh =

Forandonbehalfof : ...
Stamp & Signature  © L
Name S
Designation O
Date L
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(Self Declaration on Bidder’'s Letter Head as per below performa)

DECLARATION

1. With reference to our Bid Proposal No. ..................oooenea. dated ................. for
(Name of TeNder/WOIKS) ... e

we hereby confirm that we comply with all terms, conditions and specifications of the
Bidding Documents read in conjunction with Amendments(s) / Clarification(s) / Addenda /
Errata (if any) issued by the Owner prior to opening of Techno — Commercial Bids and
the same has been taken into consideration while making our Techno — Commercial Bid
& Price Bid and we declare that we have not taken any deviation / exceptions in this
regards.

2. We further confirm that any deviation variation or additional conditions etc or any
mention, contrary to the Bidding Documents and its Amendments(s) / Clarification(s) /
Addenda / Errata (if any) as mentioned at 1.0 above found anywhere in our Techno —
Commercial Bid and / or price Bid, implicit or explicit, shall stand unconditionally
withdrawn, without any cost implication whatsoever to the Owner, failing which the Bid
Security shall be forfeited.

Forand on behalf of :
Stamp & Signature 1 L
Name P
Designation L

Date L

FORM NO: 02-0000-0021F2 REV3 All rights reserved
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NAME OF THE PROJECT: BIDDER TO FILL

SL. FULL POSTAL DESCRIPTION OF VALUE OF DATE OF SCHEDULED ACTUAL REMARKS
NO. | ADDRESS OF CLIENT THE WORK CONTRACT COMMENCEMENT | COMPLETION COMPLETION
AND NAME OF OF WORK PERIOD DATE

OFFICER IN-CHARGE
WITH PHONE/CELL
NO AND E-MAIL

Note : 1) Description of work should be in detail.
2) Please also indicate the major problems if any, faced during construction of works.

STAMP & SIGNATURE OF BIDDER
NAME OF BIDDER
DATE

All rights reserved

FORM NO: 02-0000-0021 F2 REV3
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CURRENT COMMITMENTS
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SUBJECT: TENDER DO CUMENT FOR. . e,

SL. DESCRIPTION OF FULL POSTAL CONTRACT DATE OF SHEDULED % AGE EXPECTED REMARKS

NO. WORK ADDRESS OF VALUE COMMENCE | COMPLETION COMP. DATE OF

CLIENT & NAME OF MENT OF PERIOD AS ON COMPLETION
OFFICER IN WORK DATE
CHARGE

STAMP & SIGNATURE OF BIDDER

NAME
DATE

FORM NO:

OF BIDDER

02-0000-0021 F2 REV3

All rights reserved
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SUBJECT: TENDER DOCUMENT FOR ... oo eee oo eee oo ee oo e oo e oo e e e e e e e e e e e e e s e e e e s e e e s e e e e e e e e e s e e e e e e s e s e e et e e e e e e e s e e es e e et e s e e es e s e e s e e e e s e e enee e
SL DEPLOYMENT SCHEDULE TOTAL
: DESCRIPTION
NO. M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16
1. | PROJECT MANAGER
2. | CONSTRUCTION MANAGER
3. | PLANNING ENGINEER
4. | ELECTRICAL ENGINEER
5. | CIVIL & STRUCTURAL
* | ENGINEER
6. | SUPERVISORS
7. | ADMINISTRATION MANAGER
8. | WAREHOUSE PERSONNEL
9.
10.

NOTE : Bidder may add more personnel as per job assessment / experience

STAMP & SIGNATURE OF BIDDER
NAME OF BIDDER
DATE

FORM NO: 02-0000-0021 F2 REV3 All rights reserved
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HURL

PART-l : COMMERCIAL
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SL. CAPACITY DEPLOYMENT SCHEDULE TOTAL

NO DESCRIPTION | (Bidder to
' specify) | M1 | M2 | M3 | M4 | M5 | M6 | M7 |M8| M9 | M10 | M11 | M12 | M13 | M14 | M15 | M16

CRANES

JCB

DOZER

GRADER

g |rjwId -

DIESEL
GENERATORS

WELDING
MACHINE

TRACTORS

TRAILERS /
TRUCKS

©|x® | Nl o

DUMPERS

10| EXCAVATORS

11| VIBRATOR

12| COMPACTORS

13 OTHER TOOLS &
TACKLES

NOTE : Bidder may add more Equipments as per job assessment / experience.

STAMP & SIGNATURE OF BIDDER
NAME OF BIDDER
DATE

FORM NO: 02-0000-0021 F2 REV3 All rights reserved
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DETAILS OF EQUIPMENT PROPOSED FOR TENDERED WORK (HURL)
SUBJECT: TENDER DOCUMENT FOR. ... e s e s ees s s s e s s e e et et e e et e e e et e e ee et e ettt et e e et e e et e et et e e e e e eeeeee e e e e ee e e e eeeeeeeeeeeeeeeees

DETAILS OF PROPOSED EQUIPMENTS, TOOLS & TACKLES
The bidder shall submit the details of construction equipments, Tools & tackles etc. in the following format, proposed to be deployed for this works.

. EQUIPMENTS LIST REQUIRED TO BE DEPLOYED STATUS OF EQUIPMENT SCHEDULE SCHEDULED
' Own by if on Hiring DEPLOYMENT | COMPLETION REMARKS

No. Description of Equipment | Make Year Capacity Contractor (Give Detail Address) DATE AT SITE DATE OF WORK

Note : 1. In case of equipment are to be hired, bidder shall indicate the source of hiring and enclosed and enclose the consent the letter from such sources.
2. Bidder shall clearly indicate the expected data of availability of owned / hired equipment.
NOTE : Bidder may add Equipments as per job assessment / experience.

SIGNATURE OF BIDDER & ..o
NAME OF BIDDER & ...
COMPANY SEAL & ..o

FORM NO: 02-0000-0021 F2 REV3 All rights reserved
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Bidder is requested to fill this check list and ensure that all details /documents have been furnished
under relevant section as called for in the Bidding Document duly filled in, signed & stamped.

Please tick the box and ensure compliance:

SECTION-I

PRE-QUALIFICATION BID: (Refer Clause 8.0 of Instructions to Bidders)

S.NO.

DESCRIPTION

SUBMITTED

)

Letter of submission

[]

i)

Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1
along with Copies of Work Orders, Certificates from End User/OWNER and
completion certificates in support of prequalification requirement.

[]

i)

Pre Qualification Criteria in fa vour of Financial criteria as per Exhibit-2
along with copies of Work Orders, Completion/ Acceptance certificates and
Annual audited Report for the last three financial years. Annual Reports
shall be a verifiable statement of annual accounts certified by a Chartered
Accountant or Public A ccountant in the form of printed annual reports or
similar document.

[]

iv) Solvency Certificate as per Annexure-1.18. Date of Issue of this certificate |:|
should not more than six months old from the date of issue of NIT.
V) Format for Financial Capability of Bidder as per Annexure-1.21 I:‘
SECTION-II : TECHNICAL AND COMMERCIAL BID:
S.NO. DESCRIPTION SUBMITTED
i. Photocopy of Earnest money Deposit (EMD) / Documentary evidences |:|
regarding EMD Exemption
ii. Power of Attorney of Bid Signatory from the Competent Authority as per |:|
Annexure-1.26
iii. Tender Acceptance Letter as per Annexure-1.1 I:‘
iv. Commercial Questionnaire as per Annexure-1.2 I:‘
V. No Deviation Certificate as per Annexure-1.3 |:|
Vi. Details of Similar Works Executed as per Annexure-1.4 |:|

FORM NO: 02-0000-0021F2 REV3

All rights reserved
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PDIL CONTENTS OF BID & CHECK LIST HURL
Page 3 of 3
S.NO. DESCRIPTION SUBMITTED
vii. Current Commitments of the Bidder as per Annexure-1.5 I:I
viii. Deployment Schedule of Supervisory Personnel as per Annexure-1.6 |:|
iX. Deployment Schedule of Construction Equipment as per Annexure-1.7 |:|
X. Details of Equipment Proposed to be used for this work as per Annexure-1.8 |:|
Xi. Contents of Bid and Check List as per Annexure-1.9 I:'
Xii. A declaration shall b e submitted as per Annexure-1.14 to the effect that I:'
Bidder have or had not been banned or blacklisted/del-listed by any PSU /
Government Organizations.
Xiii. Declaration by Bidder regarding Bidding Document as per Annexure-1.16 |:|
Xiv. Photocopy of Integrity Pact as per Annexure-1.17 |:|
XV. EFT details as per Annexure-1.19 I:'
XVi. A declaration shall be submitted to the effect that Bidder submitting their Bid I:'
is not under liqui dation, court receivership or similar proceedings as per
Annexure-1.22
XVii. Declaration for Past Safety Record as per Annexure-1.23 |:|
Xviii. Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, I:‘
Labor License Registration Number, Latest Income Tax Clearance
Certificate / ITR etc. along with the bid.
XiX. Price confirmation copy - A Photocopy of the Schedule of Prices, to be I:'
submitted strictly as p er Section-5 of Part-ll, Technical, prices being
blanked out and in place indicating “Quoted” against each head, shall be
submitted duly signed and stamped.
XX. Master Index along with a copy of complete set of Bidding Documents of all |:|
technical and commercial amendments/addendums if a ny issued, duly
signed and stamped on each page as a token of having received and read
all parts of the b idding document and having accepted and considered the
same in preparing their bid.
XXi. Any other i nformation required in the Biddi ng Documents or consi dered I:'

relevant by the Bidder.

Forand on behalf of : ..
Stamp & Signature  :©

Name

Date

Designation L

FORM NO: 02-0000-0021F2 REV3

All rights reserved
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1.0

2.0

2.1.

2.2.

2.2.1

2.2.2

2.3.

TERMS OF PAYMENT

FINANCIAL GUARANTEE FOR PERFORMANCE

The contractor shall provide financial guarantee within 15 days of award of work for
due & faithful performance of the contract as per Article 6 of General Conditions of
Contract.

PAYMENT TERMS

Following terms of payment shall be applicable :

MOBILIZATION ADVANCE

Mobilization Advance not exceeding 10% of co ntract value shall be payab le on
submission of Ban k Guarantee for the equivalent amount from a N ationalized /
Scheduled Bank in the prescribed proforma, subject to furnishing the Performance
Bank Guarantee. An interest @ 10% per annum shall, however, be charged on
the above Mobilization Advance till it is recovered. Recovery of this Advance shall
be made @ 15% from each bill so that full Mobilization Advance including interest is
recovered by the time 75% work is done. The interest shall be calculated on the
advance up to the date of release of payment(s). Mobilization Advance shall be paid
only on acceptance of LOI /W ork Order and establishment of Site Office by
Contractor. The payment of Mobilization Advance shall be released with certification
by Consultant/Owner.

RUNNING ON ACCOUNT PAYMENT

90% against value of actual work done shall be paid against running bills within 30
days of certification by OWNER/CONSULTANT after recovery of the following:

= Mobilization Advance as indicated above.
= Statutory deduction such as Income-Tax as applicable.
=  Any other recovery if become due.

Balance 10% (Retention Money) of the SOR shall be released along with final bill.

The Running Account Bills shall be submitted on Monthly basis. However,
kindly note that in addition of Running Account Bill, the contractor has to
submit the Monthly Progress Report (Refer Annexure 1.24) duly approved by the
Engineer-in-charge/ Resident Construction Manager at site. This report will acts
as a mandatory document for submission of the bill. Failing in submission of
the report, the invoice will not be processed further for payment.

FORM NO: 02-0000-0021F2 REV1 Al rights reserved
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2.4,

2.5.

3.0

4.0

4.1.

RELEASE OF 1°' R/A BILL

Payment will be released against 1% R/A bill only ons ubmission of following
documents by contractor to the indenting department.

i.  Monthly Progress report approved by Engineer-in-charge/ Resident Construction
Manager at site.
i. Financial Guarantee for Performance
iii. Labour License (as per statutory requirements)
iv. EPF Code Registration number with RPFC/ARPFC
v. Insurance Contractor All Risk (CAR) Policy
vi.  Workmen compensation policy

SUBMISSION OF FINAL BILL

The final bill complete in all re spect shall be submitted after certified completion of
work. The bill should be accompanied with the following documents:

i. Job completion certificate.
ii.  No claim certificate on HURL's prescribed proforma.
iii.  Site clearance certificate.
iv. Performance guarantee duly amended to cover certified maintenance period.
v. Indemnity certificate towards labours payment and all other statutory payments.

No claim shall be entertained after receipt of final bill. Settlement of final bill shall be
made within 1 (one) month period subject to furnis hing of all required documents /
clarification and extension of time, if any, by HURL’s competent authority.

PRICE

The prices shall be firm during the entire contract period including all e xtensions
granted on whatsoever ground may be.

INSTRUCTION FOR INVOICING & PAYMENT DOCUMENTATION

INVOICING

Invoicing shall be in compliance with the stipulations of the Work Order and the
following instructions. Contractor is liable for all costs arising from noncompliance with

the instructions.

As far as possible, description of Works in invoice shall match the description in Work
Order. Invoice for payment shall be addressed to Owner.

FORM NO: 02-0000-0021F2 REV1 Al rights reserved
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The invoices shall be issued in the name of:

Hindustan Urvarak & Rasayan Limited,
Core-2, 2™ Floor, Scope Minar,

Laxmi Nagar District Centre, Delhi-92

Attn : Mr. Manish Goyal
Sr. Project Manager
Tel No. : 011-22502267
Email : goyalm@hurl.net.in

The invoice shall contain the following information:

i.  Work Order No.
ii. Item no., quantity and complete description
iii. ltem-wise net price (unit and total) of the works where applicable.
iv.  Net amount payable by deducting advance payment already invoiced, if any,
and the guarantee retention amount, if any, from the total value of the Works
being invoiced.

The signed invoices, original and copy shall be made on Contractor's letter head and
shall be duly signed.

Invoices for progress payment(s) shall state the information under (i), (ii) and (iii).
Invoices for guarantee retention money shall state the information under (i) to (iv).
4.2. PROGRESS PAYMENT

1) Invoice for in original and two (2) copies duly certified by
Owner / Consultant.

2) Performance certificate in one (1) original plus two (2) copies from the beneficiary
to the effect that progress achieved is equal to progress invoiced, duly certified
by Owner/Consultant.

FORM NO: 02-0000-0021F2 REV1 Al rights reserved
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(To be stamped in accordance with Stamp Act,
if any, of the Country of the issuing Bank)

Bank Guarantee No. .........................
Date.. .
To:
[Owner's Name and Address]
Dear Sirs,
In accordance with Invitation for Bids under your Bid Document NO. ......ccccccooiiiiiiiiiiiiiiiiiiieee e
VS ettt ettt ettt e e e e e e e e et e eeeeeee e e e __—eeeeeeeeeaanantaeeeeeeeeaaannaaeeeeeennnnrneaeeaeeaaanns having
its Registered/Head OffiCe ati......ccoiiiiiiiiiii e (here-in-after
called the 'Bidder') wish to participate in the said bid for ............ccccoiiiiiiii [Name

Of PrOJ O e

As an irrevocable bank guarantee against Bid Security for ana mount of
............................ ()i eeeiiieeeeeeenValid - fOr .., dAYS
frOML e ) T required to be submitted by the Bidder
as a condition precedent for participation in the said bid which amount is liable to be forfeited on the
happening of any contingencies mentioned in the Bidding Documents.

LAY 1 1T PPPPIN [Name & address of the
2= T ORI having our Head
Office at..uueiiieeeiiiii e, (B) e guarantee and undertake to
pay immediately ondemand by.......ccccccooviiiiiiiinieenninns [Name of the Owner] (hereinafter called the
O T T o PO OUPPPRRPRR the amount of
............................................ (*)eeeeeeiee e eeeiieeeee e Without any re servation, protest, demand and

recourse. Any such demand made by the 'Owner' shall be conclusive and binding on us irrespective of
any dispute or difference raised by the Bidder.

This Guarantee shall be irrevocable and shall remain valid upto ....... ......cccccccooo. (@)---.---.. If any
further extension of this guarantee is required, the same shall be extended to such required period (not
exceeding one year) on receiving instructions from M/s ..................... [Bidder's Name]........ccceeeuveeeen. on
whose behalf this guarantee is issued. In witness where of the Bank, through its authorised officer, has
set its hand and stamp on this..........ooooi e day
Of e 20.......... at.........

(Signature)

(Name)

(Designation with Bank Stamp)
Attorney as per

FORM NO: 02-0000-0021F2 REV3 Al rights reserved



NOTE :

1. (*) The amount shall be as specified in Letter Inviting Bid.
(**) This shall be the date of opening of Technical and Commercial bids.
(#) Complete mailing address of the Head Office of the Bank to be given.
(@) This date shall be three (3) months beyond bid valid.

2. The Stamp Paper of appropriate value shall be purchased in the name of Bidder / Bank issuing
the guarantee.

FORM NO: 02-0000-0021F2 REV3 Al rights reserved
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(To be submitted on non judicial stamp paper of appropriate value)

PROFORMA OF BANK GUARANTEE FOR
CONTRACT PERFORMANCE

(This guarantee should be executed on non-judicial stamp paper of appropriate value)

In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at
Coal Bhawan, 7" Floor, Plot No. AF-lll, Action Area-1A, Newtown, Kolkata-700156,
(hereinafter referred to as the ‘Owner' which expression shall unless repugnant to the context
or meaning thereof include its successors, administrators and assigns) having awarded to M/s.
with its registered / Head Office at
(hereinafter referred to as th e ‘Contractor’ which expression shall unless repugnant to the
context or meaning thereof, include its successors, administrators, executors and assigns), a
Contract by issue of Owner's Letter of Intent No. _ dated and the same
having been unequivocally accepted by the Contractor, resulting in a contract (
scope of contract ) _ and the Contractor having agreed to provide a Contract
Performance Guarantee for the faithful performance of the entire Contract equivalent to Rs.
(%) per cent) of the said value of the Contract to the Owner.

We (name and address) having its Head Office at
(hereinafter referred to as the 'Bank' which expression shall,
unless repugnant to the context or me aning thereof, include it successors, administrators,
executors and assigns) do hereby guarantee and undertake to pay the Owner, on demand any
and all monies payable by the Contractor to the extent of as aforesaid at
anytime upto (days/month/year) without any dem ur, reservation,
context, recourse or protest and/or without any reference to the Contractor. Any such demand
made by the Owner on the Bank shall be conclusive and binding notwithstanding any difference
between the Owner and the Contractor or any dispute pending before any Court, Tri bunal,
Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its
currency without previous consent of the Owner and further agrees that the guarantee herein
contained shall continue to be enforceable till the Owner discharge this guarantee.

The Owner shall have the fullest liberty without affecting in any way the liability of the Bank
under this guarantee, from time to time to extend the time for performance of the Contract by
the Contractor. The Owner shall have the fullest liberty, without affecting this guarantee, to
postpone from time to time the exercise of any powers vested in them or of any right which they
might have against the Contractor, and to exercise the same at any time in any manner, and
either to enforce or to forbear to enforce any covenants, contained or implied, in the contract
between the Owner and the Contractor or any other course or remedy or security available to
the Owner. The bank shall not be released to its obligations under these presents by any
exercise by the Owner of its liberty with reference to the matters aforesaid or any of them or by
reason of any other act of omission or commiss ion on the part of the Owner or any other

FORM NO: 02-0000-0021F2 REV3 Al rights reserved



indulgences shown by the Owner or by any other matter or thing whatsoever which under law
would, but for this provision have the effect of relieving the Bank.

The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee
against the Bank as a p rincipal debtor, in the first instance without proceeding against the
Contractor and notwithstanding any security or other guarantee the Owner may have in relation
on to the Contractor's liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is restricted

to Rs. and it shall r emain in force upto till . Unless a demand or claim
under this performance bond is filed against us within six months from the expiry date of this
Guarantee, i.e. on or before all the rights under this performance bond shall

be forfeited and we shall be relieved and discharged from all liability there under.

IN WITNESS, the Principal and surety have executed this performance bond and have affixed
their seals on the date set forth.

Dated this day of 200 at

PRINCIPAL

CORPORATE SURETY

FORM NO: 02-0000-0021F2 REV3 Al rights reserved
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(To be submitted on non judicial stamp paper of appropriate value)

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT

(To be stamped in accordance with Stamp Act)

In Consideration of Hindustan Urvarak & Rasayan Limited, having its Registered Office at
Coal Bhawan, 7" Floor, Plot No. AF-Ill, Action Area-1A, Newtown, Kolkata-700156,
(hereinafter referred to as the "Owner' which expression shall unless repugnant to the context
or meaning thereof include its successors, administrators and assigns) having awarded to M/s.
(hereinafter referred to as the “Contractor' which
expression shall unless repugnant to the context or me aning thereof, include its successors,
administrators, executors and assigns), a Contract by issue of Owner's Letter of Intent No.

dated and the same having been unequivocally accepted by the
Contractor, resulting in a Contract (scope of contract) and the
Owner having agreed to make an advance payment to the Contractor for performance of the
above Contract amounting Rs. (Rupees only) as an
advance against Bank Guarantee to be furnished by the Contractor.

We (name of the bank) having its Head Office at
(hereinafter referred to as the 'Bank', which expression shall,
unless repugnant to the context or meaning thereof, include its successors, administrators,
executors and assigns) do hereby guarantee and undertake to pay the Owner, immediately on
demand any or, all monies payable by the Contractor to the extent of as aforesaid
at any time upto @ without any demur, reservation, context, recourse or
protest and/or without any reference to the Contractor. Any such demand made by the Owner
on the Bank shall be conclusive and binding notwithstanding any difference between the Owner
and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other
authority. We agree thatt he Guarantee herein contained shall be irrevocable and shall
continue to be enforceable till the Owner discharges this guarantee.

The guarantee herein contained is not revocable by notice during the currency and will remain
in full force until (a) payment has been made to the owner by the Bank of the aggregated
amount payable herein under or (b) the said advance has been fully adjusted and
extinguished, as hereafter set forth, whichever is earlier.

The Owner shall have the fullest liberty without affecting in any way the liability of the Bank
under this guarantee, fromtime totime tov ary the advance or to extend the time for
performance of the Contract by the Contractor. The Owner shall have the fullest liberty without
affecting this guarantee, to postpone from time to time the exercise of any pow ers vested in
them or of any right which they might have against the Contractor and to exercise the same at
any time in any manner, and either to enforce or to forbear to enforce any covenants, contained
or implied with Contract between the Owner and the Contractor or any other course or remedy
or security available to the Owner. The bank shall not be r eleased of its obligations under
these presents by any exercise by the Owner of its liberty with reference to the matters
aforesaid or any of them or by reason of any other act or forbearance or other acts of omission
or commission on the part of the Owner or any other indulgence shown by the Owner or by any

FORM NO: 02-0000-0021F2 REV3 All rights reserved



other matter or thing whatsoever which under law would but for this provision have the effect of
relieving the Bank.

The Bank also agrees that the Owner at its option shall be entitled to enforce this Guarantee
against the Bank as a p rincipal debtor, in the first instance without proceeding against the
Contractor and notwithstanding any security or other guarantee that the Owner may have in
relation to the Contractor's liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is limited to

and it shall remain in force upto and including @ _ and shall be
extended from time to time for such period (not exceeding one year), as may be desired by M/s.
on whose behalf this guarantee has been given.

Dated this day of 200 at
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(Self Declaration on Bidder’s Letter Head as per below proforma)

DECLARATION
To,
NITNO. : e
SUBJECT: TENDER DOCUMENT FOR ... e
Sir,
We hereby declare that M/s ... is neither put on Holiday or B lack-listed

by any Government / PSU / Private firm or Financial Institution.

Signature

Name :
Designation :
Seal of the Bidder:
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FORMAT OF CONTRACT AGREEMENT

(To be executed on non-judicial stamp paper of appropriate value)

THIS CONTRACT AGREEMENT is made the day of , 20

BETWEEN

(1) [Name of Owner], a corporation incorporated under the laws of India and having its principal
place of business at [address of Owner] (hereinafter called “the Owner”), and (2) [name of
Contractor], a corporation incorporated under the | aws of India and having its principal place of
business at [address of Contractor] (hereinafter called “the Contractor”)

WHEREAS the Owner desires to engage the Contractor to ................. [scope of work]........... and
the Contractor have agreed to such engagement upon and subject to the terms and ¢ onditions
hereinafter appearing.
NOW IT IS HEREBY AGREED as follows:

ARTICLE 1. CONTRACT DOCUMENTS

1.1 The following documents shall constitute the Contract between the Owner and the
Contractor, and each shall be read and construed as an integral part of the Contract:

a) This Contract Agreement and the Appendices hereto
b) Letter of Award

c) Amendment to the NIT document.

d) Instruction to Bidders

e) Special Conditions of Contract

f) General Conditions of Contract

9) Technical Specifications and Drawings

h) The Bid and S chedule of Prices including Supplementary Price (delete if not
applicable) submitted by the Contractor
i) Integrity Pact (IP) signed between the Owner and the Bidder / Contractor

1.2 PRIORITY OF DOCUMENTS

The following is the order of priority in descending order. High priority document shall take
precedence over low priority document in case of any conflict:-

1. Drawings

2. Schedule of Rates

3. Scope of work & Technical Specifications

4. Special condition of contract

5. Terms of Payment

6. General Conditions of Contract

7. Site working and safety conditions

8. Standards (Standards hereshall ~mean National/ International Standards &
Specifications).

9. Issue of Materials

1.3 Definitions

Capitalized words and phrases used herein shall have the same meanings as are ascribed
to them in the General Conditions of Contract.
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ARTICLE 2. CONTRACT PRICE AND PAYMENT TERMS
2.1 Contract Price

The Owner hereby agrees to pay to the Contractor the Contract Price in consideration of the
performance by the Contractor of its obligations hereunder. The Contract Price shall be the
and [amount in words], [amount in figures], or such other sums as may be determined in
accordance with the terms and conditions of the Contract.

2.2 Payment Terms

Payment shall be made by the Owner to the Cont ractor as per the pro visions of Bidding
Documents.

ARTICLE 3. EFFECTIVE DATE FOR DETERMINING TIME FOR COMPLETION

The Completion period of the Project shall be determined from the date of Letter of Award.

ARTICLE 4. NON-ASSIGNABILITY

The Contract and ben efits and obl igations thereof shall be strictly personal to the
CONTRACTOR and shall noton any accoun t be assignable ortr ansferable by the
CONTRACTOR.

ARTICLE 5. GOVERNMENT OF INDIA NOT LIABLE

It is expressly understood and agreed by and between the Contractor and the Owner that
the Owner is entering into this Agreement solely on its own behalf and not on behalf of any
other person orentity . In particular it is e xpressly understood and agreed that the
Government of India is not a party to this Agreement and has no liabilities, obligations or
rights hereunder. Itis expressly understood and agreed th at the Owner is an Independent
legal entity with power and authority to enter into contracts solely on its own behalf under
the applicable laws of India and the general principles of Contract Law. The Contractor
expressly agrees, acknowledges and unders tands thatthe Owner is not an Agent,

Representative or Delegate of the Govt. of India. Itis Further understood and agreed that
the Government of India is not and shall not be liable for any acts, omissions, commissions,
breaches or other wrongs arising out of the Contract. Accordingly, the Contractor e xpressly
waives, releases and foregoes any and all actio ns or claims, including cross claims,
impleader claims or counter claims against the Government of India arising out of this
Contract and covenants not to sue the Government of India as to any manner, claim, cause
of action or thing whatsoever arising of or under this Contract.

ARTICLE 6. APPENDICES

The Appendices listed in the attached list of Appendices shall be deemed to form an integral
part of this Contract Agreement. Reference in the Contract to any Appendix shall mean the
Appendices attached hereto, and the Contract shall be read and construed accordingly.

ARTICLE 7. NO LIABILITY ON DIRECTOR AND EMPLOYEE

No Director, employee, consultant or agent of the OWNER or other person representing the
OWNER or acting on behalf ofthe OWNER in or pursu ant to the Contract or in the
discharge of any obligation to the OWNER under the Contract or otherwise in relation to the
Contract shall have any personal liability to the CONTRACTOR or any S ub-Contractor,
agent, representative, director or employee of the CONTRACTOR or to any other person
acting for or on behalf of the CONTRACTOR and the CONTRACTOR on its own behalf and
on behalf of its Sub Contractors, directors, employees, agents and representatives hereby
waives and disclaims any and all right of action which it or they may have whether under
tort or Contract or ot herwise against the OWNER or any director, employee, agent,
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consultant or representative of the OWNER for act of omission or commission done or
omitted to be done.

ARTICLE 8. WAIVER

No failure or delay by the OWNER in enforcing any right or remedy of the OWNER in terms
of the CONTRACT or any obligation or liability of the CONTRACTOR in terms thereof, shall
be deemed to be a waiver of such right, remedy, obligation or liability, as the case may be,
by the OWNER and notwithstanding such failure or del ay, the OWNER shall be entitl ed at
any time to enforce such right, remedy, obligation or liability, as the case may be.

ARTICLE 9. LANGUAGE OF CONTRACT AND COMMUNICATION

The language of the Contract shall be English and all communications, drawings, design,
data, information, codes specifications and other document whatsoever supporting the bid
or otherwise e xchanged under the Contrac t shall be in English. In the e vent that any
technical documentation is in any language other than English, the doc ument should be
translated and presented to the OWNER/Project Manager in English and English
document/translated document shall be regarded as the only authentic document.

IN WITNESS WHEREOF the Owner and the Contractor have caused this A greement to be duly
executed by their duly authorized representatives the day and year first above written.

Signed by for and on behalf of the Owner

[Signature]

[Title]

in the presence of
Signed by for and on behalf of the Contractor

[Signature]

[Title]

in the presence of
CONTRACT AGREEMENT

dated the day of , 20
BETWEEN

[“the Owner”]
and

[“the Contractor”]
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(Declaration on Bidder’'s Letter Head as per below performa)

SUBJECT: TENDER DOCUMENT FOR .....oiiiiiiiiiiiii e

We (Name of the Bidder) hereby represent that we have gone through and
understood the Bidding Documents, NIT NO: .......ccooooiviiiiiiiiiiieeeeeeeeeens DATED (including but
not limited to) the Commercial & Technical Req uirements/ Specifications in Part-1 : Commercial and
Part-1l : Technical of the Bidding documents and amendments, if any, and that our Bid has been

prepared accordingly in compliance with the requirements stipulated in the said documents.

We are submitting a copy of complete set of Bidding Documents, Part-l : Commercial and Part-Il :
Technical and Amendments, if any, as part of our Bid duly signed and stamped on each page in token
of our acceptance. Further we undertake that in the event of award of work to us, all the parts shall be

considered for constitution of Contract Agreement.

Forandonbehalf of : ...
Stamp & Signature ...
Name

Designation L

Date

All rights reserved
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INTEGRITY PACT

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on __ day of the
month of 2018, between M/s Hindustan Urvarak & Rasayan Ltd., registered under
Companies Act, 2013, having its registered office at having its Registered Office at Hindustan
Urvarak & Rasayan Limited, having its Registered Office at Coal Bhawan, 7"" Floor, Plot No. AF-III,
Action Area-1A, Newtown, Kolkata-700156, (hereinafter referred to as [HURL], which expression shall
mean and include, unless the context otherwise requires, its successors and assigns) of the First Part
and M/s a Company, firm incorporated under
Laws to which it is subject to (hereinafter called the
“Bidder/Seller’, which expression shall mean and include, unless the c ontext otherwise requires, its
successors, heirs / legal representatives / administrator in office and assigns) of the Second Part.

Whereas

HURL has issued NIT dated inviting bids from Part ies for
undertaking-the Project /Work of atit s unit located
at (hereinafter referred to as the

Project /Work). The BIDDER is a private Company/Public Company/Government Undertaking /
Partnership / registered export agency, constituted in accordance with the relevant law in the matter and
HURL is joint venture company incorporated by Indian Oil Corporation Ltd. (IO CL), National Thermal
Power Corporation Ltd. (NTPC), Coal India Ltd. (CIL), The Fertilizer Corporation of India Ltd. (FCIL) and
Hindustan Fertiliser Corporation Ltd. (HFCL).

The Bidder is willing to offer/ has offered to carry out the Proje ct/ Work and understands that this
Integrity Pact has to be executed between the parties before HURL can consider the offer.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free fromany
influence/prejudiced dealings prior to, during and subsequent to the currency o f the contract to be
entered into with a view to :-

Enabling HURL to undertake the Project/Work at a competitive price in conformity with the defined
specifications by avoiding the high costs and the distort nary impact of corruption on public procurement,
and

Enabling BIDDER to abstain from bribing or indulging in any corrupt practices in order to secure the
contract by providing assurance to them that their competitors will also abstain from bribing and other
corrupt practices and HURL will commit to prevent corruption, in any form, by its officials by following
transparent procedures.

In respect of the Project/Work an Independent Monitor shall be appointed by HURL to verify facts and to
take necessary action, legal or otherwise as may be deemed appropriate including criminal proceedings,
against the persons and /or Organizations indulging in the corrupt practice.

NOW, THEREFORE IN CONSIDERATION OF THE MUTUAL COVENANTS CONTAINED HEREIN,
THE PARTIES AGREE AS UNDER:
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1.0

1.1

1.2

1.3

2.0

2.1

3.0

3.1

3.2

3.3

3.4

COMMITMENTS OF HURL:

HURL undertakes that no official of HURL, connected directly or indirectly with the Project/Work,
will demand, take a promis e fororac cept, directly or through intermediaries, any bribe,
consideration, gift, reward, favour or any material or immat erial benefit or any other advantage
from the BIDDER, either for themselve s or for any other person, organi zation or third party
related to the contract in exchange for an advantage in the bi dding process, bid evaluation,
contracting or implementation process related to the contract.

HURL will, during the pre-contract stage, treat all BIDDERSs alike, and will provide to all BIDDERs
the same information and will not provide any such information to any particular BIDDER which
could afford an advantage to that particular Bidder in comparison to other BIDDERSs.

HURL will report to the Independent Moni tor of any attempted or completed breaches of the
above commitments as well as any substantial suspicion of such a breach. HURL will also report
to appropriate Government Office wherever necessary”.

PRECEDING MISCONDUCT:

In case any preceding misconduct on the part of any official(s) is reported by the BIDDER to the
Independent Monitor with full and verifiable facts and the same is prima facie found to be correct
by the Independent Monitor, necessary disciplinary proceedings, or any other action as deemed
fit, including criminal proceedings may be initiated by HURL or the Independent Monitor and such
a person shall be debarred from further dealings related to contract process. In such a case while
an enquiry is being conducted by HURL the proceedings under the contract would not be stalled.

COMMITMENTS OF BIDDER:

The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair
means and illegal activities during any stage of its bid or during any pre-contract or post-contract
stage in order to secure the contract or in furtherance to secure it and in particular commit itself to
the following:

The BIDDER will not offer, direct ly or through intermediaries, any bribe, gift, consideration,
reward, favour, any materi al orimmaterial benefit or other ad vantage, commission, fees,
brokerage or inducement to any official of the HURL, connected directly or indirectly with the
bidding process, or to any person, organization or third party related to the contract in exchange
for any advantage in the bidding, evaluation, contracting and implementation of the contract.

The BIDDER further u ndertakes that it has not given, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other
advantage, commission, fees, brokerage or inducement to any official of HURL or o therwise in
procuring the Contract or forbearing to do or

having done any act in relation to the obtaining or execution of the contract or any other contract
with HURL for showing or forbearing to show fa vour or disfavour to any person in relation to the
contract or any other contract with HURL.

BIDDER shall disclose the name(s) and address(es) of foreign principals, associates, agents and
distributors, advisors, representatives and sub-contractors.
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4.0

41

BIDDER shall disclose the pay ments to be ma de by them to agents/ brokers or any other
intermediary, in connection with this bid/ contract.

The BIDDER further confirms and declares to HURL that he has not engaged any individual or
firm or company, whether Indian or foreign, to intercede, facilitate or in any way to recommend to
HURL or any or its functionaries, whether officially or unofficially to the award of the contract to
the BIDDER, nor has any amount been paid, promised or intended to be paid to any such
individual, firm or Company in respect of any such intercession, facilitation or recommendation.

The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing
the contract, shall disclose complete details of any payments made, is committed to or intends to
make to any officia Is of HURL or their family members, agents, brokers or any other
intermediaries in connection with the contract and the detai Is of services agreed upon for such
payments.

The BIDDER will not co llude with other par ties, interested in the contract, to impair the
transparency, fairness and progress of the bi dding process, bid evaluation, contracting and
implementation of the contract.

The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means
and illegal activities.

The BIDDER shall not use improperly, for purposes of completion or personal gain, or pass on to
others, any information provided by HURL as part of the business relationship, such as plans,
technical proposals and business details including information contained in any electronic data
carrier. The BIDDE R also undertakes to exercise due and adequate care to ensure that no
information is divulged to others.

The BIDDER commits to refrain from giving any complaint in connection with the Project, directly
or through any other manner, without supporting it with full and verifiable facts.

The BIDDER shall not instigate or cause to instigate any third party to commit any of the actions
aforestated.

If the BIDDER or any e mployee of the BIDDER or any person acting on behalf of the BIDDE R,
either directly or indirectly, is a relative of any of the employees of HURL, or, if any relative of an
employee of HURL has financial interest/stake in the BIDDER, the same shall be disclosed by
the BIDDER at the time of filing the tender.

The term ‘relative’ for this purpose would be as definedin Companies Act, 2013 or any
modifications thereof.

The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or
transactions, directly or indirectly, with any employee of HURL.

PREVIOUS TRANSGRESSION

The BIDDER declares thatno previous transgression occurred inthe last three years
immediately before signing of this | ntegrity Pact with HURL, in respect of any corrupt practices
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5.1
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5.3

5.4

6.0

6.1

envisaged hereunder, and/or with a ny Public Sector Enterprises/ Government department that
could justify BIDDERSs exclusion from the tender process.

The BIDDER agrees that if it ma kes incorrect statement on thi s subject, BIDDER can be
disqualified from the tender process of the contract, and if already awarded, the Contract can be
terminated for such reason.

EARNEST MONEY / SECURITY DEPOSIT:

While submitting commercial bid, the BIDDER shall deposit an amount
as Earnest Money/Security Deposit, with HURL through any of the following instruments:

(i) Bank draft or pay order in favour of

(ii) A confirmed guarantee by an Indian Nationalized Bank, promising payment of the guaranteed
sum to the Buyer on demand within three working days without any demur whatsoever and
without seeking any reasons whatsoever. The demand for payment by the Buyer shall be treated
as conclusive proof of payment

(iii) Any other mode or through any other instrument

The amount and validity of the earnest money / Security Deposit shall be as mentioned in the
NIT.

In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to
Performance Bond in the purchase contract that the provisions of Sanctions for Violation shall be
applicable for forfeiture of Performance Bond in case of the decision by the BUYER to forfeit the
same without assigning any reason for imposing sanction for violation of this Pact.

No interest shall be payable by the HURL to the BIDDER on Earnest Money/ Security Deposit for
the period of its currency.

SANCTIONS FOR VIOLATIONS

Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its
behalf (whether with or without the knowledge of the BIDDER or any one employed by it or acting
on its behalf (whether with or without the knowledge of the BIDDER) shall entitle HURL to take all
or any one of the following actions, wherever required:-

i. To immediately call off the pre contract negotiations without assigning any reason or giving any
compensation to the BIDDER. However, the proceedings with the other BIDDER(s) would
continue.

ii. The Earnest Money Deposit (in pre-contract stage) and /or Security Deposit/Performance Bond
(after the contract is signed) shall stand forfeited either fully or partially, as decided by HURL,
without assigning any reason thereof.

iii. To immediately cancel the contract, if al ready signed, without giving any compensation to the
BIDDER.
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iv. To recover all sums already paid by HURL, together with interest thereon at 2% higher than
the prevailing Lending Rate of State Bank of India or at 2% higher than LIBOR as may be
applicable based on whether the bidder is an Indian party or a foreign party. If a ny outstanding
payment is due to the BIDDER from HURL in connection with any other contract for any other
Project/Work/ Supply, such outstanding payment could also be utilized to recover the aforesaid
sum and interest.

v. To encash the advance bank guarantee and performance bond/ warranty bond, if furnished by
the BIDDER, in order to recover the payments, already made by HURL, along with interest.

vi. To terminate all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay
compensation for any loss or damage to HURL resulting from such termination and RCF shall be
entitled to deduct the amount so payable from the money(s) due to the BIDDER.

vii. To debar/blacklist the BIDDER from participating in future bidding processes of HURL for a
minimum period of five years, which may be further extended at the discretion of HURL.

viii. To recover all sums paid, in violation of this Pact by BIDDER to any middleman or agent or
broker, with a view to securing the contract.

ix. In case where irrevocable Letters of Credit have been opened in re spect of any contract
signed by HURL with the BIDDER, the same shall not be operated.

x. Forfeiture of Performance Bond in case of a decision by HURL to forfeit the same without
assigning any reason for imposing sanction for violation of this Pact.

HURL will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (x) of this Pact
also on the Commission by the BIDDER or any one employed by it or acting on its behalf
(Whether with or without the knowledge of the BIDDER) of an offence as defined in Chapter IX of
the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or a ny other statute enacted
for prevention of corruption.

The decision of HURL to the effe ct that a breach of the provisions of this Pact has been
committed by the BIDDER shall be final and conclusive on the BIDDER. However, the Bidder can
approach the Independent Monitor appointed for the purposes of this Pact.

INDEPENDENT MONITOR:
HURL has appointed following persons as Independent Monitor for this Pact:

(i) Name :. ............
Address:
Email:
Mobile:

Address:
Email:
Mobile:
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The task of the Monitor s hall be to re view independently and objectively, whether and to what
extent the parties comply with the obligations under this Pact.

The Monitor shall not be subject to instructions by the representatives of the parties and perform
his functions neutrally and independently.

Both the parties accept that the Monitor has the right to access all the documents relating to the
project/ procurement, including minutes of meetings.

As soon as the Monitor notices, or has reason to believe a violation of this Pact, he will so inform
the Authority designated by HURL.

Notwithstanding any Confidentiality Agreement/ clause agreed between HURL and Bidder, the
BIDDER accepts that the Monitor has the right to acc ess, without restriction, to all P roject
documentation of HURL including that provided by the BIDDER. The BIDDER will also grant the
Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional
access to this project documentation. The same is applicable to S ubcontractors. The Monitor
shall be under co ntractual obligation to treat the information and do cuments of the BIDDER/
Subcontractor (s) with confidentiality.

HURL will provide to the Monitor sufficient information about all meetings among the parties
related to the supply provided such meetings could have an impact on the contractual relations
between the parties. The parties will offer to the Monitor the option to participate in such
meetings.

The Monitor will submit a written report to the designated Authority of HURL within 8 to 10 weeks
from the date of reference or intimation to him by HURL/ BIDDER and should the occasion arise,
submit proposals for correcting problematic situations.

FACILITATION OF INVESTIGATION
In case of any allegation of violation of any provisions of these terms or payment of commission,
HURL shall be entitled to examine all the pr oject documents of the BIDDER and the BIDDER

shall provide necessary information and documents in English and shall extend all possible help
for the purpose of such examination.

LAW AND PLACE OF JURISDICTION

This Pact is subject to Indian Law. The place of performance and jurisdiction is the registered
office of HURL.

OTHER LEGAL ACTIONS
The Actions stipulated in this Integrity Pact are without prejudice to any other legal action that

may follow in accordance with the pro visions of the extant law in force relating to any civil or
criminal proceedings.
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11.0 VALIDITY

11.1  The validity of this Integrity Pact shall be from date the NIT is issued and extend upto two years
from the date ofla st payment under the contract. In case BIDDER is not awarded
Contract/Purchase Order, this Inte grity Pact shall expire after twelve months from the date of
issue of the NIT.

11.2  Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact
shall remain valid. In this case, the parties will strive to come to an agreement to their original
intentions.

12.0 The parties hereby sign this Integrity Pact, through their authorized representative, for having
accepted the conditions contained hereinabove.

HURL BIDDER
( ) ( )
Date: Date:

Place: Place:

Witness Witness

1 1
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PROFORMA FOR SOLVENCY CERTIFICATE
(on Bank’s Letter Head)
REF NO: ......coeeveienn DATE: ...

To Whomsoever Concerned

This is to certify that to the best of our knowledge and information, M/s
(Bidders name w ith complete address), a customer of our Bank, is r espectable, and is capable of
executing orders to the extent of Rs. (Rupees ). Mis

have been our customer since to date and has been granted the following
limits, at present, against various facilities granted by the Bank:

This certificate is issued without any guarantee, ri sk or responsibility on behalf of the Bank or any of its
officials.

This certificate is issued at the specific request of the customer.

Yours faithfully,

(Bank Official’s signature & stamp)
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(HURL]

FORMAT FOR EFT DETAILS

| / WE hereby agree to receive the payment against our bills raised to M/s Hindustan Urvarak &

Rasayan Ltd. directly in our bank accounta s per details given below through Electronic Fund

Transfer Mechanism. Necessary details are given as below:

1 Name, Branch and address of Payee's bank

2 Title of the account

3 Account number

4 Nature of the Account

5 Branch MICR code number

[Enclose photocopy of cancelled cheque]

6 Permanent Account Number

[PAN] of the Payee

7 IFSC Code

STAMP & SIGNATURE OF BIDDER

NAME OF BIDDER

DATE
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GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST)

GST (Goods & Service Tax)

Bidders are required to submit copy of the GST Registration Certificate while submitting the bids
wherever GST is applicable.

Quoted prices should be inclusive of all taxes and duties, except GST. Please note that the
responsibility of paymentof GST (CGST & SGST or IGST or UTGST) lies withth e
Contractor/Supplier/Service Provider of Good s / Services only. Co ntractor/Supplier/Service
Provider of Goods/ Services (Service Prov ider) providing taxable service sha |l issue an
Invoice/Bill, as the case may be as per prevailing rules/ regulation of GST. Further, returns and
details required tob e filled un der GST laws & rules should be timely filed by
Contractor/Supplier/Service Provider of Good s / Services (Service Provider) with requisite
details.

Payments to Contracto r/Supplier/Service Provider for claiming GST amount will be made
provided the above formalities are fulfilled. Further, OWNER may seek copies of challan and
certificate from Chartered Accountant for deposit of GST collected from Owner.

In case CBEC (Central Board of Excise and Customs)/ any equivalent government agency
brings tot he notice o f OWNER that the Contractor/Supplier/Service Provider of Goods /
Services has not remitted the amount towards GST collected from OWNER to the government
exchequer, then, that Contractor/Supplier/Service Provider of Goods/ Services shall be put
under Holiday list of OWNER for period of six months.

In case of statutory variation in GST, other than due to change in turnover, payable on the
contract value during contract period, the Co  ntractor/Supplier/Service Provider o f Goods /
Services shall submit a copy of the 'Government Notification' to evidence the rate as applicable
on the Bid due date and on the date of revision.

In case contract completion is de layed for the reasons n ot attributable to OWNER;- then any
increase in the rate of GST beyond the contractual delivery period shall be to
Contractor/Supplier/Service Provider's account whereas any decrease in the rate GST shall be
passed on to the Owner.

In case contract completion is delayed for the reasons attributable to OWNER then any increase
in the rate of GST beyond the c ontractual delivery period shall be to OWNER'’s account
whereas any decrease in the rate GST shall also be passed on to the Owner.

Claim for payment of Statutory variation of GST, should be raised within two [02] m onths from
the date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise
claim in respect of above shall not be entertained for payment of arrears. The base date for the
purpose of applying statutory variation shall be the Bid Due Date.

Where OWNER has the obligation to discharge GST liability under reverse charge mechanism
and OWNER has paid or is /liable to pay GST to the Government on which interest or

penalties becomes payable as per GST laws  for any re ason which is not attributablet o
OWNER or ITC with respect to such payments is not a vailable to OWNER for any reason
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which is not attributable to OW NER, then OWNER shall be entitled to deduct/ setoff / recover
such amounts against any amounts paid or payable by OWNER to Contractor / Supplier.

Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of GST with all
required supporting document(s) within a period specified in Contracts/ LOA to enable OWNER
to avail input tax credit. Further, returns and details required to be filled under GST laws & rules
should be timely filed by supplier with requisite details.

If input tax credit with respect to GST is not available to OWNER for any reason attributable to
Contractor/Supplier/Service Provider which is not attributable to OWNER, then OWNER shall
not be obligated or lia ble to pay or reimburse GST charged in the invoice(s) and shall be
entitled to / deduct/ setoff /recover the su ch GST thereupon together with all p enalties and
interest if any, against any amounts paid or payable by OWNER to Supplier of Goods /
Services.

ANTI-PROFITEERING CLAUSE
As per Clause 171 of GST Act it is mandatory t o pass on the benefit due to reduction in rate of
tax or from input tax credit to the consumer (OWNER in this case) by way of commensurate

reduction in prices. The Contractor/Supplier/Service Provider of Goods / Services may note the
above and quote their prices accordingly.

™R 5
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We have verified the Annual Accounts and other relevant records

(On Chartered Accountant’s Letter Head)

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL

CAPABILITY OF THE BIDDER

M/S. . (Name of the bidder) and certify the following

ANNUAL TURNOVER OF LAST 3 YEARS:

of

Year Amount (INR)

Year 1: 2016-17

Year 2: 2015-16

Year 3: 2014-15

FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR:

Description FY Closing as on 31.03.2017

Amount (INR)

Current Assets

Current Liabilities

Working Capital (Current Assets-
Current liabilities)

Net Worth (Paid up share capital and
Free Reserves & Surplus)

Name of Audit Firm: [Signature of Chartered Accountant]
Chartered Accountant Name:
Date: Designation:

Seal:
Membership no.:

Instructions:

1.

2.

The financial year would be the same as one normally followed by the bidder for
its Annual Report.

The bidder shall provide the audited annual financial statements as required for
this Tender document. Failure to do so would result in the Proposal being
considered as non responsive.

For the purpose of this Tender document, (i) Annual Turnover shall be “Sale
value/ Operating Income” (ii) W orking Capital shall be “Current Assets less
Current liabilities” and (iii) Net Worth shall be “Paid up share capital and Free
Reserves & Surplus”

This certificate is to be submitted on the letter head of Chartered
Accountant.
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(Self Declaration on Bidder’s Letter Head as per below performa)

DECLARATION
To,
NITNO. @ e,
SUBJECT: TENDERDOCUMENTFOR ...................
Sir,
We hereby declare that M/s ...

receivership or similar proceedings as on date.

Signature

Name :
Designation :

Seal of the Bidder.

is not under liquidation, court
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(Self Declaration on Bidder’s Letter Head as per below performa)

DECLARATION

NITNO. @

SUBJECT: TENDER DOCUMENT FOR ... e

Sir,

We hereby declare that, we have taken up all safety measures during the past 5
years while executing the works awarded to me.

No deviation and casualty has been found during execution of the contract.

The above information is true and correct to the best of my knowledge and belief.

Signature

Name :
Designation :
Company Name :
Seal of the Bidder :
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CLIENT HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)

CONSULTANT PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)
CONTRACTOR

PROJECT DETAILS

PROJECT LOCATION

LOI Ref. NO. &
PROJECT ZERO DATE

SCHEDULE COMPLETION DATE § v

PROJECT STATUS AS OF pmrmremmoemmoemmcemceeee

ANNEXURE NO. DESCRIPTION
V ANNEXURE-1 OVERALL PROGRESS SUMMARY
Q ANNEXURE-2 ENGINEERING STATUS
ANNEXURE-3 PROCUREMENT STATUS
v ANNEXURE-4 CONSTRUCTION PROGRESS STATUS

S




ANNEXURE-1

CLIENT HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:

CONSULTANT PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

CONTRACTOR

PROJECT DETAILS:

LOI Ref.

PROJECT ZERO DATE

SCHEDULE COMPLETION DATE

DETAILED OVERALL PROGRESS REPORT

SrNo Descrption WTG My M3 Ms My Ms Mn
W2 | W3 [ w4 W6 | W7 W10|W11|W, 13| W14 W15 W17|W18| W19 Wnl| Wn2 [ Wn3
1 Engineering Plan 10%
Actual
2 Procurement Plan 50%
Actual
3 Construction Plan 30%
Actual
issioni Plan
4 Commissioning _ 10%
(As per System / Stream wise) Actual
Weekly Plan 100% 4.0% | 4.0% | 5.0% 5.0% 6.0% | 6.0% | 6.0% | 6.0% [ 5.0% [ 5.0% 3.0% | 3.0% [ 3.0% 2.0% | 2.0% | 1.0%
Weekly Actual
5 TOTAL PROJECT Cumm. Weekly Plan 100% 6.0% | 10.0% [ 15.0% 25.0° 49.0% | 55.0% | 61.0% | 67.0% | 72.0% | 77.0% 85.0% | 88.0% | 91.0% 96.0% | 98.0% | 99.0%
PROGRESS % Cumm. Weekly Actual
Cumm. Monthly Plan 100% 15.0% 37.0% 61.0% 82.0% 94.0% 100.0%
Cumm. Monthly Actual ’ 0.00% % 0.00% 0.00% 0.00% 0.00%
100.0%
100.0% o P I
T '
A
80.0% L A
70.0% y /
61.0% =—&—Cunm. |Weekly Pla
60.0% @ P
—8—=Cumm. |Weekly Act
50.0% ® Cumm. [Monthly PI
37.0%
40.0% ® @ Cumm. [Monthly Actl
30.0% /,/
20.0% .1' 0% 0
o
10.0%
0.09%0//v 0.00% 0.00% 0.00% 0.00% 0.00%
0.0% @ @ @ @ @
M1 M2 M3 M4 M5 Mn
SUMMARY 20f6




CLIENT HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
CONSULTANT PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

CONTRACTOR ANNEXURE NO. 2
PROJECT DETAILS:

LOI Ref.
PROJECT ZERO DAITE

SCHEDULE COMPLETION DATE

ENGINEERING PROGRESS REPORT FOR .....cuiiiiisisiiiiisiieieist ittt

1ST SUBMISSION 2ND SUBMISSION 3RD SUBMISSION
Approval / Approval / Approval /
ACTIVITY HEAD  |S. no. |Descrption Documents No wrG @ Progress % [Schedule Date Actual Date ngmems égzsvm g;l;eedule gctual ngmems égzsvm g;l;eedule g;gal ngmems égzsvm Remarks
date date date
ENGINEERING 1 |Document 1 5.00%

2 |Document 2 5.00%

3 |Document 3 5.00%

4 |Document 4 5.00%

5 |Document 5 5.00%

6 |Document 6 5.00%

7 |Document 7 5.00%

8 |Document 8 5.00%

9 |Document 9 5.00%

10 |Document 10 5.00%

11 |Document 11 5.00%

12 |Document 12 5.00% N

13 |Document 13 5.00% I

14 |Document 14 5.00%

15 |Document 15 5.00%

16 |Document 16 5.00%

17 |Document 17 5.00% &

18 |Document 18 5.00%

19 |Document 19 5.00%

20 [Document 20 5.00%
ENGINEERING PROGRESS % 100.00% 0.00%

1) Weightages to be assigned as per volume of work

¥



CLIENT HINDUSTAN URAVARAK RASAYAN LIMITED (HURL) STATUS AS OF:
CONSULTANT PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

CONTRACTOR ANNEXURE NO. 3
PROJECT DETAILS:

LOI Ref.
PROJECT ZERO DAIE
SCHEDULE COMPLETION DATE

PROCUREMENT PROGRESS REPORT FOR ...

TEYING) BELVERY VG, ACTUAL | ORDERING 10% | INSPECTION50% | DISPATCHED 80% | RECEIPTATSITE
ACTNMITY HEAD |S.no.| DESCRPTION ENQURY NO | SCHEDULE | LO'NO-&Date | VENDORNAME | | (b = | WTG® | PROGRESS 100% REMARKS
% SCHMACTUAL| SCH |ACTUAL| SCH |ACTUAL | SCH |ACTUAL
PROCUREMENT | 1 |itemd
PROCUREMENT | 2 |[item2
PROCUREMENT | 3 |items
PROCUREMENT | 4 |iem4
PROCUREMENT | 5 |items
PROCUREMENT | 6 |items
PROCUREMENT | 7 |[item7
PROCUREMENT | 8 [ltems
PROCUREMENT | 9 |item9
PROCUREMENT | 10 |item10
PROCUREMENT | 11 |item11 R
PROCUREMENT | 12 |item12
PROCUREMENT | 13 |item13
PROCUREMENT | 14 |itemi4
PROCUREMENT | 15 |itemi5
PROCUREMENT | 16 [ltem16 y 4
PROCUREMENT | 17 [itemi7
PROCUREMENT | 18 |item18
PROCUREMENT | 19 |item19
PROCUREMENT | 20 |item20
PROCUREMENT PROGRESS % 100%

2) Weightages to be assigned as per Cost of ltegs



CLIENT

CONSULTANT
CONTRACTOR
PROJECT DETAILS:

LOI Ref.

PROJECT ZERO DATE

HINDUSTAN URAVARAK RASAYAN LIMITED (HURL)
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 4

PROGRESS DATE:

REPORT DATE:

SITE WEATHER :
HOLIDAY INFORMATION:

MANPOWER DEPLOYED

SKILLED :

UNSKILLED :

STAFF :

TOTAL MANOPOWER :

SCHEDULE COMPLETION DATE
CONSTRUCTION DAILY PROGRESS REPORT FOR ...ivovveeeieiiieieiis i AS OF DD-MM-YYYY i
% Progress Quantity = ”
(3) | NAME OF SuB- = . < ) S Monthly ;
S.NO. ACTIVITY SOR: SR. |DESCRPTIONAS| 7 | SORCUMM- 1 pate | vaLug | WTG CONTRACTOR 2 8 3 28 Z_ 8 oMY | cumutative | Backiog f’[;’]gl’[ejfx Remarks
NO. PER SOR QTY [A] W] (IF ANY) = .+ 5 B s 3 s@ s Achieved " el
g |5 | B |"a8L3 s
A__[CIVIL WORK
B | MECHANICAL ERECTION WORK
2
C__|ELECTRICAL WORK [
P
D [INSTRUMENTATION WORK
E_|ANY OTHER WORK
TOTAL CONSTRUCTION PROGRESS 100.0% 0.0%

(©)

Weightages to be assigned as per Cost & Effort
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C. SCHEDULED PRIVATE BANKS (INDIAN BANKS)

©CoNOOrWN2Z

SCHEDULED COMMERCIAL BANKS

. SBI AND ASSOCIATES

State Bank of India

State Bank of Bikaner & Jaipur
State Bank of Hyderabad
State Bank of Mysore

State Bank of Patiala

State Bank of Travancore

Qabkwn =

ATIONALISED BANKS
Allahabad Bank
Andhra Bank

Bank of India

Bank of Maharashtra
Canara Bank

Central Bank of India
Corporation Bank
Dena Bank

Indian Bank

10. Indian Overseas Bank
11. Oriental Bank of Commerce
12. Punjab National Bank
13. Punjab & Sind Bank
14. Syndicate Bank

15. Union Bank of India
16. United Bank of India
17.UCO Bank

18. Vijaya Bank

19. Bank of Baroda

20. Bhartiya Mahila Bank

Catholic Syrian Bank

City Union Bank

Dhanlaxmi Bank Ltd.
Federal Bank Ltd

Jammu & Kashmir Bank Ltd
Karnataka Bank Ltd

Karur Vysya Bank Ltd
Lakshmi Vilas Bank Ltd

. Nainital Bank Ltd

10. Kotak Mahindra Bank

11. Ratnakar Bank Ltd

12. South Indian Bank Ltd

13. Tamilnad Mercantile Bank Ltd
14.ING Vysya Bank Ltd

15. Axis Bank Ltd.

16. Indusind Bank Ltd

17.1CICI Bank

18. HDFC Bank Ltd.

19. DCB Bank Ltd

20.Yes Bank Ltd

CoNoOoOAWN =
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D. SCHEDULED PRIVATE BANKS (FOREIGN BANKS)
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Abu Dhabi Commercial Bank Ltd

Bank of America NA

Bank of Bahrain & Kuwait B.S.C.

Mashreq Bank p.s.c.

Bank of Nova Scotia

Crédit Agricole Corporate and Investment Bank
BNP Paribas

Barclays Bank

Citi Bank N.A.

.Deutsche Bank A.G.
. The HongKong Shangai Banking Corporation Ltd
.HSBC Bank Oman S.A.O.G.

. Societe Generale

. Sonali Bank Ltd.

. Standard Chartered Bank

.J.P. Morgan Chase Bank, National Association
. State Bank of Mauritus Ltd.

.DBS Bank Ltd.

.Bank of Ceylon

. Bank Internasional Indonesia

.A B Bank

. Shinhan Bank.

.CTBC Bank Co. Ltd.

. Mizuho Bank Ltd

. Krung Thai Bank Public Company Ltd.

. Antwerp Diamond Bank N.V.

. The Bank of Tokyo-Mitsubishi UFJ Limited.
.Austalia & Newzealand Banking Group Limited
. Sumitomo Mitsui Banking Corporation

. American Express Banking Corporation

. Common Wealth Bank of Australia

. Credit Suisse A.G.

. First Rand Bank Ltd.

. Industrial & Commercial Bank of China Ltd.
.JSC VTB Bank

. National Australia Bank

. Rabobank International

. Sberbank

.UBS AG

. United Overseas Bank Ltd.

. Westpac Banking Corporation

. Woori Bank

. The Royal Bank of Scotland N.V.

.Doha Bank Qsc

E. OTHER PUBLIC SECTOR BANKS

1.

IDBI Bank Ltd
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POWER OF ATTORNEY
(to be submitted on the Non-Judicial stamp paper)

Tender No.:
Description of work:
Name of Bidder:
“The undersigned (Name of LEGAL PERSON, i.e. CEO/MD/
CHAIRMAN /C&MD/Company Secretary/Partners/Proprietor) is lawfully authorized to issue this
POA:- on behalf of the company M/s (Name
of bidder) whose registered address is
and does hereby appoint Mr./Ms.
(name of authorized person signing the bid document)
(Designation) of M/s

(Name of bidder) whose signature
appears below to be the true and lawful attorney/(s) and authorize him/her to sign the bid,
conduct negotiation, sign contracts and execute all the necessary matter related thereto, in the
name and on behalf of the company in connection with the tender no.

The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s
(Name of bidder).

This Power of Attorney (POA) shall remain valid and in full force and effect before we withdraw it
in writing (by fax, or mail or post). All the documents signed (within the period of validity of the
Power of Attorney) by the authorized person herein shall not be invalid because of such
withdrawal.

(")

1.) In case of a Limited Company, if the POA is issued by other than CEO/MD/ CHAIRMAN
/C&MD/Company Secretary, then the POA must be accompanied by a “Board Resolution” of the
bidder's company authorizing the “Legal Person” to issue POA.

2.) For a Partnership Firm, the POA must be signed by all Partners and a copy of Partnership
Deed of the Company must be enclosed with bid.

3.) For a Proprietorship firm, if the bid is signed by any person other than the Proprietor, then
legal person shall be the Proprietor of the firm.

SIGNATURE OF THE LEGAL PERSON

(Name of person with Company seal)

SIGNATURE OF THE AUTHORIZED PERSON
(FOR SIGNING THE BID)

(Signature)
Name of person:
E-mail id:
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PROJECTS & DEVELOPMENT INDIA DOCUMENT NO REV

SHEET 1 OF 1

PART-II
TECHNICAL

TENDER DOCUMENT

FOR

BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR

GANTRY & TRANSFER TOWER (PART-A)

AND

PIPE RACK STRUCTURE (PART-B)

FOR

AMMONIA-UREA FERTILIZER PLANT

AT

HURL, GORAKHPUR

30.07.18 30.07.18 ISSUED FOR TENDER NY SA

UPT

REV

REV DATE | EFF DATE PURPOSE PREPD REVWD

APPD
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DOCUMENT NO
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[HURL

SCOPE OF CIVIL & STRUCTURAL WORKS

FOR

BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR

GANTRY & TRANSFER TOWER (PART-A)

PIPE RACK STRUCTURE (PART-B)

AMMONIA-UREA FERTILIZER PLANT

AND

FOR

AT

HURL, GORAKHPUR

0 30.07.18 30.07.18 ISSUEED FOR TENDER NY SA UPT
P1 | 22.05.18 22.05.18 ISSUEED FOR REVIEW RU SA UPT
P 17.04.18 17.04.18 ISSUEED FOR REVIEW RU SA UPT
REV. DATE EFF.DATE PURPOSE PREPD REVWD APPD

FORM NUMBER 02-0000-0021 F1 REV 0

All rights reserved
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WA | | BAGGING BUILDING, WAGON LOADING PLATFORM,
PDIL CONVEYOR GANTRY & TRANSFER TOWER

SCOPE OF CIVIL & STRUCTURAL WORKS
FOR

AND PIPE RACK STRUCTURE

EM250-G204-0202

DOCUMENT NO

SALN
&

REV

SHEET 2o0f5

CONTENTS
S. No DESCRIPTION SHEET NUMBER
1.0 Introduction 3
2.0 Site Information 3
3.0 Scope of Works 3
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All rights reserved




@ SCOPE OF CIVIL &F%TF?UCTURAL WORKS EM250-G204-0202 0 |
# &AM | | BAGGING BUILDING, WAGON LOADING PLATFORM, DOCUMENTNO |REV| "L =}
PDIL CONVEYOR GANTRY & TRANSFER TOWER
AND PIPE RACK STRUCTURE SHEET 3 of 5

1.0 INTRODUCTION

Government of India has formed a joint venture company of M/s NTPC Ltd.,
M/s Coal India Limited (CIL),M/s Indian Oil Corporation & FCIL by name M/s
Hindustan Urvarak & Rasayan Ltd. (HURL) hereinafter also referred to as
“OWNER?”, for setting up a brown field Ammonia Urea Fertilizer Complex
along with its associated offsite & utility facilities at existing fertilizer complex
of FCIL, Gorakhpur, in the State of Uttar Pradesh.

2.0 SITE INFORMATION

The site for the proposed plant is located at Fertilizer Plant of HURL
Gorakhpur and is well connected by road & rail.

3.0 SCOPE OF WORKS

The scope of work is to construct bagging plant for product urea and
structural pipe rack. The work shall consist of but not limited to the
followings:-

A). BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR
GANTRY & TRANSFER TOWER

RCC framed Bagging Building of approx 26m wide, 150m long and 40m

height.

Shaded structural steel Railway loading platform of approx 35m wide and
648m long.

Conveyor gantry.

Transfer tower and screen house.

Equipment supporting platform.

B). PIPE RACK STRUCTURE

Approx 900m long Structural steel pipe-rack.
Road Crossing.

Pipe Sleeper.

FORM NUMBER 02-0000-0021 F2 REV 0 All rights reserved
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AND PIPE RACK STRUCTURE

EM250-G204-0202

0 T

DOCUMENT NO

REV| ‘

SHEET 4 of 5

» CIVIL WORKS

The scope of civil works shall include the following main items or works and

related works

) Earth work concerning site grading, top soil removal, filling and/or mass
Excavation (if any), excavation for foundation for Urea Bagging plant

system, Floor & pits etc.

1)) Stripping of pile.

[I) Reinforced cement concrete works consisting of reinforced concrete

pile cap, foundations and structures.

IV)  Concrete trenches for piping/cables etc.

V) Slab, Staircase.
VI)  Concrete paving.
VII)  Drains.

VIII)  Brick Works.

IX)  Plastering, Whitewashing, Painting.

X) Epoxy Coating of Concrete slab at different level.

XI)  Toilets and associated sanitary fitting.

XIl)  Other miscellaneous work.

» STRUCTURAL WORKS

The scope of structural works shall include Providing , Erecting and

preparation of fabrication drawings of structural steel works for:-

) Providing & Erecting Structural Members.

II)  Providing & Fixing grating planks for platforms.

[I)  Providing & Fixing chequered plates.

FORM NUMBER 02-0000-0021 F2 REV 0

All rights reserved
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AND PIPE RACK STRUCTURE

EM250-G204-0202

DOCUMENT NO

REV

SHEET 50f5

LN

[had
[

IV)  Providing & Fixing Hand railings etc.

V)  Providing & Fixing Anchor bolt.

VI)  Other miscellaneous work.

The scope of work shall also include any other item of work required to complete the work in
all respects as per the specifications, drawings and instructions of Engineer-in-charge
whether specifically mentioned or not in the tender documents.

FORM NUMBER 02-0000-0021 F2 REV 0

All rights reserved
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TECHNICAL SPECIFICATIONS
FOR
CIVIL, STRUCTURAL
AND OTHER ALLIED WORKS
FOR

BAGGING BUILDING, WAGON LOADING PLATFORM,
CONVEYOR GANTRY & TRANSFER TOWER (PART-A)

AND
PIPE RACK STRUCTURE (PART-B)
FOR
AMMONIA-UREA FERTILIZER PLANT
AT

HURL, GORAKHPUR
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TS FOR CIVIL, STRUCTURAL AND OTHER
ALLIED WORK, HURL GORAKHPUR

EM250-G204-0203

DOCUMENT NO

REV

SHEET 2 OF 31

CONTENTS

SL. NO. | DESCRIPTION

GENERAL

REFERENCE CODES AND STANDARDS

EARTH WORK

PLAIN AND REINFORCED CONCRETE WORK

STEEL REINFORCEMENT

FORM WORK

CEMENT CONCRETE BLOCK

STRUCTURAL STEEL WORK

PAINTING ON STRUCTURAL STEEL

10.

STEEL/ALUMINIUM DOORS,WINDOWS AND VENTILATORS

1.

ROOFING & CLADDING

12.

FLOORING AND PAVING

13.

PLASTERING

14.

EXTERIOR PAINTING

15.

GLAZING

16.

PROTECTIVE COATING AND LINING SYSTEM

17.

POLYURETHANE WATERPROOFING
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1.0 GENERAL
1.1 Specifications of materials and workmanship shall be as described in the Central Public

Works Department Specifications Vol. | & Il (latest) include latest amendments, unless
otherwise specified. These CPWD Specifications shall be deemed to form part of this
contract. The CONTRACTOR shall procure and maintain copies of the latest CPWD
Specifications at site for reference.

1.2 These technical Specifications shall be supplementary to the specifications contained in
the CPWD specifications, wherever at variance, these Particular Specifications shall
take precedence over the provisions in the CPWD Specifications.

2.0 REFERENCE CODES & STANDARDS

2.1 Wherever reference of IS Specifications/ or IS Codes of Practice are made in the
Specifications/ Schedule of Rates or Preambles, reference shall be to the latest edition
of IS (Bureau of Indian Standards).

IS - 383 Coarse & Fine aggregates from natural sources for concrete.
IS - 427 Distemper, dry, colour as required.

IS - 432 Mild Steel & Medium tensile steel bars.

IS - 456 Code of Practice for Plain and Reinforced Concrete.

IS - 515 Natural and Manufactured aggregates for use in mass concrete
IS -730 Hook bolts for corrugated sheet roofing

IS - 800 Code of Practice for General Construction in Steel

IS -1079 Hot rolled carbon steel sheets & strips

IS - 1081 Code of practice for fixing and glazing of metal (steel & aluminium)
doors, windows and ventilators.

IS - 1161 Steel tubes for structural purposes.

IS - 1285 Wrought aluminium & aluminium alloy extruded round tube and
hollow sections

IS - 1361 Steel windows for Industrial Buildings.

IS - 1363 Hexagon head bolts, screws & nuts of product grade C : Part - |
Hexagon head bolts ( size range M5 to M64)

IS - 1367 Technical supply conditions for threaded steel fasteners

IS - 1566 Hard - Drawn steel wire fabric for concrete reinforcement.
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IS - 1786 High strength deformed steel bars & wires for concrete

3.0

3.1

3.1.1

3.1.2

3.1.3

3.1.4

reinforcement.
IS - 2062 Steel for general structural purposes.
IS -2116 Sand for masonry mortars.
IS - 2212 Code of practice for brickwork.
IS - 2386 Methods of test for aggregates.
IS - 2835 Flat transparent sheet glass
IS - 4021 Timber door, window and ventilator frames
IS - 4923 Hollow Steel sections for structural use.
IS - 4925 Concrete batching and mixing plant.
IS - 5410 Cement Paint

IS - 6477 Dimensions for wrought aluminium & aluminium alloys, extruded
hollow sections.

IS -7318 Fusion welding of steel.

IS - 10262 Recommended guidelines for concrete mix design.

IS - 14871 Products in Fibre Reinforced Cement — Long Corrugated or
Asymmetrical Section Sheets and Fittings for Roofing and Cladding -
Specification

EARTHWORK
Excavation

Excavation shall be carried out in soil of any nature and consistency, in the presence of
water or in the dry, met on the site to the lines, levels and contours shown on the
detailed drawings and CONTRACTOR shall remove all excavated materials to soil
heaps on site or transport for use in filling on the site or stack them for reuse as directed
by the Engineer-in-Charge.

Surface dressing shall be carried out on the entire area occupied by the buildings
including plinth protection as directed without any extra cost. The depths of excavation
shown on the drawings are the depths after surface dressing.

The site around all buildings and structures to a width of 3 metres beyond the edge of
plinth protection, ramps, steps, etc. shall be dressed and sloped away from the
buildings.

Black cotton soil, and other expansive or unsuitable soils excavated shall not be used
for filling in foundations, and plinths of buildings or in other structures including
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manholes, septic tanks etc. and shall be disposed off within the contract area marked on
the drawings, as directed, levelled and neatly dressed.

3.15 In case of trenches exceeding 2 metres depth or where soil is soft or slushy, the sides of
trenches shall be protected by timbering and shoring. The CONTRACTOR shall be
responsible to take all necessary steps to prevent the sides of trenches from caving in or
collapsing. The extent and type of timbering and shoring shall be as directed by the
Engineer-in-Charge.

3.1.6 Where the excavation is to be carried out below the foundation level of adjacent
structure, the precautions to be taken such as under pinning, shoring and strutting etc.
shall be determined by Engineer-in-Charge. No excavation shall be done unless such
precautionary measures are carried out as per directions of Engineer-in-Charge.

3.1.7 Specification for Earth work shall also apply to excavation in rock in general. The
excavation in rock shall be done such that extra excavation beyond the required width
and depth as shown in drawings is not made. If the excavation done in depth greater
than required /ordered. The CONTRACTOR shall fill the extra excavation with concrete
of mix 1:5:10 as the foundation concrete at his own cost.

3.1.8 CONTRACTOR shall make all necessary arrangements for dewatering / defiling as
required to carry out proper excavation work by bailing or pumping out water, which may
accumulate in the excavation pit from any cause/ source whatsoever. In addition to this,
if required, contractor shall also install continuous dewatering pump-sets to lower the
ground water table below the working level to make the area fit and safe for working.

3.1.9 CONTRACTOR shall provide suitable draining arrangements at his own cost to prevent
surface water entering the foundation pits from any source.

3.1.10 The CONTRACTOR is forbidden to commence the construction of structures or to
carry out concreting before Engineer-in-Charge has inspected, accepted and permitted
the excavation bottom.

3.1.11 Excavation in disintegrated rock means rock or Boulders including brickbats which may
be quarried or split with crow bars. This will also include laterite and hard conglomerate.

3.1.12 Excavations in hard rock - meant excavation made in hard rock to be done manually, or
by blasting using only explosives and / or pneumatic hammers. In case of blasting,
control blasting should be adopted depending on site conditions. For using explosives
CONTRACTOR shall follow all provisions of Indian Explosives Act / Rules 1983,
corrected / revised up to date.

3.1.13 In case of hard rock excavation to be carried out using explosives the, CONTRACTOR
shall obtain the written approval in advance.

3.1.14 The measurements for excavations shall be restricted and limited to minimum
excavation line as per drawing for payment purposes.
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3.1.15

3.1.16

3.1.17

3.1.18

3.1.19

3.2

3.2.1

3.2.2

Adequate protective measures shall be taken to see that the excavation does not
affect or damage adjoining structures. The CONTRACTOR shall take all measures
required for ensuring stability of the excavation and safety of property and people in
the vicinity. The CONTRACTOR shall erect and maintain during progress of work,
temporary fences around dangerous excavations at no extra cost.

Excavation in ordinary soil means excavation in ordinary hard soil including stiff
heavy clay, hard shale, or compact moorum, or any materials, which can be
removed by the ordinary application of spades, shovels, picks and pick axes. This
shall also include removal of isolated boulders each having a volume not more than
0.50m3.

Excavation in soft rock includes limestone, sandstone, laterite, hard conglomerates,
etc. or other rock which can be quarried or split with crowbars or wedges. This shall
also include excavation of tarred pavements, masonry work and rock boulders each
having a volume of not more than 0.25m?.

Excavation in hard rock includes any rock bound in ledges or masses in its original
form or cement concrete for which in the opinion of the Engineer-in-Charge,
requires the use of compressed air, equipment, sledge hammer and blasting or non-
explosive materials viz. Acconex manufactured by A.C.C. Ltd. Specifications and
instructions for use shall be as per manufacturer.

In case of any difficulty concerning the interpretation of type of soil as mentioned
above, the Engineer-in-Charge shall decide whether the excavation in a particular
material is in ordinary soil, soft rock or hard rock and his decision in this matter shall
be final and binding on the CONTRACTOR and without appeal.

Filling

Back filling of excavations in trenches, foundations and elsewhere shall consist of one

of the following materials approved by Engineer-in-Charge.
Soil

Sand

Moorum

Hard-core

Stone/gravel

All back filling material shall be approved by the Engineer-in-Charge.

Soil filling - Soil material shall be free from rubbish, roots, hard lumps and any other
foreign organic material. Filling shall be done in regular horizontal layers each not

exceeding 20 cm. depth.
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3.2.3 Back filling around completed foundations, structures, trenches and in plinth shall be
done to the lines and levels shown on the drawings.

3.24 Back filling around pipes in the trench shall be done after hydro testing is done.

3.25 Back filling around liquid retaining structures shall be done only after leakage testing is
completed and approval of Engineer-in-Charge is obtained.

3.2.6 Sand used for filling under foundation concrete, around foundation and in plinth etc.
shall be fine/ coarse, strong, clean, free from dust, organic and deleterious matter. The
sand filling under foundation shall be rammed with Mech. compactor. Sand material
shall be approved by Engineer-in-Charge.

3.2.7 Moorum for filling, where ordered, shall be obtained from approved pits and quarries
which contain siliceous material and natural mixture of clay. Moorum shall not contain
any admixture of ordinary earth. Size of moorum shall vary from dust to 10 mm.

3.2.8 Hard-core shall be of broken stone of 90 mm to 10 mm size suitable for providing a
dense and compact sub grade. Stones shall be sound, free from flakes, dust and other
impurities. Hard core filling shall be spread and levelled in layers, 15 cm thick, watered
and well compacted with ramming or with mechanical / hand compacts including hand
packing wherever required.

3.29 If any selected fill material is required to be borrowed, CONTRACTOR shall make
arrangements and procure such material from outside borrow pits after obtaining all
necessary permissions from statutory authorities. The material of source shall be
subject to prior approval of Engineer-in-Charge. CONTRACTOR shall make
necessary access roads to borrow areas and maintain the same, if such access
roads do not exist, at no extra cost.

3.2.10 Plinth filling shall be carried out with approved material as described earlier, in layers
not exceeding 150mm, watered and compacted with mechanical compaction
machines. Engineer-in-Charge may however permit manual compaction by hand
tampers in case he is satisfied that mechanical compaction is not possible. When
filling reaches the finished level, the surface shall be flooded with water, unless
otherwise directed, for at least 24 hours, allowed to dry and then the surface again
compacted as specified above to avoid settlements at later stage. The finished level
of the filling shall be trimmed to the level specified. Compacted surface shall have at
least 95% of laboratory maximum dry density. A minimum of one test per 250 sq.
meters of compacted area shall be done.

3.2.11 Whenever the fill material (earth or soil) is purchased, CONTRACTOR shall get the
approval of Engineer-in-Charge. The CONTRACTOR shall arrange to determine the
following properties of the soil (at outside NABL accredited laboratory without any
cost to owner) and shall get the approval of Engineer-in-Charge.
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1. Clay content : 15% to 20%
2. Laboratory dry : Notless than 1600 kg/m?
density (MDD)
3. Plasticity Index . Not more than 20

4. Optimum Moisture : 8% to 12%
Content (OMC)

The fill shall be compacted using a vibrating compactor of not less than 1.5 tonne.
The fill shall be thoroughly compacted in layers as directed but not more than 200
mm thick. Adequate water shall be used for compaction and the density after
compaction shall be not less than maximum dry density obtained in test of IS: 2720
Part-8. Compacted surface shall have at least 95% of laboratory maximum dry
density. A minimum of one test per 250 sq. meters of compacted area shall be done
for each layer.

The Gravel fill shall be non plastic granular material, well graded, strong, with
maximum particle size of 50 mm, with not more than 15% passing a 4.75 mm IS
sieve, free of all debris, vegetable matter and chemical impurities.

All clods, lumps etc. shall be broken before compaction.

In case of grading/banking successive layers of filling shall not be placed, until the
layer below has been thoroughly compacted to satisfy the requirements laid down in
this specification.

Prior to rolling, the moisture content of material shall be brought to within +/-2% of
the optimum moisture content as described in IS 2720 Part-7. The moisture content
shall preferably be on the wet side for potentially expansive soil.

After adjusting the moisture content as described, the layers shall be thoroughly
compacted by means approved by Engineer-in-Charge, till the specified maximum
laboratory dry density is obtained.

General, fill shall be placed in layers not exceeding 300 mm thickness and shall be
thoroughly compacted to achieve a compaction of at least 95% of laboratory
maximum dry density up to a depth of 600 mm below finished grade. Final fill of 600
mm thickness shall consist of preferably natural material in, as dug condition except
that stones larger than 100 mm shall be removed. It shall be placed in layers not
exceeding 150 mm thickness and compacted to achieve of at least 95% of laboratory
maximum dry density. Each layer shall be tested in field for density and accepted by
Engineer-in-Charge, subject to achieving the required density before laying the next
layer. A minimum of one test per 250 sq meters for each layer shall be conducted.

If the layer fails to meet the required density, it shall be reworked or the material shall
be replaced and method of construction altered as directed by Engineer-in-Charge
to obtain the required density.

The filling shall be finished in conformity with the alignment, levels, cross-section and
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4.0

41

411

41.2

4.2

4.3

dimensions as shown in the drawing.

Extra material shall be removed and disposed off as directed by the Engineer-in-
Charge.

PLAIN AND REINFORCED CONCRETE WORK

This specifications deals with cement concrete, plain or reinforced, for general use, and
covers the requirements for concrete materials, their storage, grading, mix design,
strength & quality requirements, pouring at all levels, reinforcements, protection, curing,
form work, finishing, painting, admixtures, inserts and other miscellaneous works.

Materials

Cement: Any of the following cements may be used as required.

IS - 8112 43 Grade ordinary Portland cement

Water: Water used for mixing and curing concrete and mortar shall conform to the
requirements as laid down in IS: 456. Sea water shall not be used for concrete work.

Aggregates: Coarse and fine aggregates for cement concrete plain and reinforced shall
conform to the requirements of IS 383 and / or IS 515. Before using, the aggregates
shall be tested (at outside NABL accredited laboratory without any cost to owner) as per
IS: 2386.

Coarse aggregate: Coarse aggregate for all cement concrete work shall be broken or
crushed hard stone, black trap stone obtained from approved Quarries or gravel.

Sand: Fine aggregate for concrete work shall be coarse sand from approved sources.
Grading of coarse sand shall be within grading zones I, Il or Il laid down in IS: 383,
table 4. If required the aggregates (both fine and coarse) shall have to be thoroughly
washed and graded as per direction of Engineer-in-Charge.

Mixing

All cement concrete plain or reinforced shall be machine mixed. Mixing by hand may be
employed where quantity of concrete involved is small, with the specific prior permission
of the Engineer-in-Charge. 10% extra cement shall be added in case of hand mixing as
stipulated in 1S-456.

For large and medium project sites the concrete shall be sourced from ready- mixed
concrete plants or from on site or off site batching and mixing plants (IS 4926)

Water Cement Ratio, Laying & Curing

Water Cement Ratio, Laying & Curing shall be done as per 1S:456.

FORM NO: 02-0000-0021F2 REV3 All rights reserved

EM250-G204-0203 0 égf"“"%




@ EM250-G204-0203 0 ;‘Wm’a
@M@ || TS FOR CIVIL, STRUCTURAL AND OTHER ()
DOCUMENT NO REV
PDIL ALLIED WORK, HURL GORAKHPUR e
SHEET 10 OF 31

4.4 Grades of Concrete

4.4.1 Grades lower than M 25 shall not be used in reinforced concrete.

4.4.2 A sieve analysis test of aggregates shall be carried out (at outside NABL accredited

laboratory without any cost to owner) as and when the source of supply is changed
without extra charge notwithstanding the mandatory test required to be carried out as
per CPWD specification.

445 All tests in support of mix design shall be maintained as a part of records of the contract.
Test cubes for mix design shall be prepared by the CONTRACTOR under his own
arrangements and at his costs, but under the supervision of the Engineer-in-Charge.

4.5 Design Mix Concrete

4.5.1 Design mix shall be allowed for major works where it is contemplated to be used by
installing weigh batch mixing plant as per IS 4925. At the time of tendering, the
CONTRACTOR, after taking into account the type of aggregates, plant and method of
laying he intends to use, shall allow in his tender for the design mix i.e.,
aggregate/cement and water/cement ratios which he considers will achieve the strength
requirements specified, and workability for concrete to be properly finished.

45.2 Before commencement of concreting, CONTRACTOR shall carry out preliminary tests
(at outside NABL accredited laboratory without any cost to owner) for design mix on trial
mixes proposed by him in design of mix to satisfy the Engineer-in-Charge that the
characteristic strength is obtained. In this regard, CONTRACTOR may consult govt.
approved/reputed institute to get design mix done as per IS 10262 at his own cost. The
concrete mix to be actually used shall be approved by the Engineer-in-Charge.

453 Notwithstanding the above, the following shall be the maximum combined weight of
coarse and fine aggregate per 50 kg of cement.

Grade of Concrete Maximum weight of fine & coarse aggregates
together per 50 kg of cement
(for nominal mix only)

1. M- 10 480 kg
2. M- 15 350 kg
3. M - 20 250 kg
454 The workability of concrete produced shall be adequate, so that the concrete can be

properly placed and compacted. The slump shall be as per IS 456.
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4.6 Testing of Concrete
4.6.1 Testing of concrete, sampling and acceptance criteria shall be in accordance with IS
456.
4.7 Proportioning

Mixes of cement concrete shall be as ordered. Where the concrete is specified by
grade, it shall be prepared by mixing cement, sand and coarse aggregate by weight as
per mix design. In case the concrete is specified as volumetric mix, then dry volume
batching shall be done, making proper allowances for dampness in aggregates and
bulking in sand. Equivalent volume batching for concrete specified by grade may
however be allowed by the Engineer-in-Charge at his discretion.

4.8 Pre Cast Concrete

The specifications for pre cast concrete will be similar as for the cast in situ concrete. All
pre cast work shall be carried out in a yard made for the purpose. This yard shall be dry,
properly levelled and having a hard and even surface. If the ground is to be used as a
soft former of the units, shall be paved with concrete or masonry and provided with a
layer of plaster (1:2 proportion) with smooth neat cement finish or a layer of MS
sheeting. The casting shall be over suitable vibrating tables or by using form vibrators as
per directions of Engineer-in-Charge.

The yard, lifting equipment, curing tank, finished material storage space etc. shall be
designed such that the units are not lifted from the mould before 7 (seven) days of
curing and can be removed for erection after 28 (Twenty Eight) days of curing. The
moulds shall preferably be of steel or of timber lined with G.I .sheet metal. The yard shall
preferably be fenced.

Lifting hooks, wherever necessary or as directed by Engineer-in-Charge shall be
embedded in correct position of the units to facilitate erection, even though they may not
be shown on the drgs. and shall be burnt off and finished after erection.

Pre cast concrete units, when ready shall be transported to site by suitable means
approved by Engineer-in-Charge. Care shall be taken to ensure that no damage occurs
during transportation. All adjustments, levelling and plumbing shall be done as per the
instructions of the Engineer-in-Charge. The CONTRACTOR shall render all help with
instruments, materials and staff to the Engineer-in-Charge for checking the proper
erection of the pre cast units.

After erection and alignment the joints shall be filled with grout or concrete as directed
by Engineer-in-Charge. If shuttering has to be used for supporting the pre cast unit
they shall not be removed until the joints has attained sufficient strength and in no case
before 14 (fourteen) days. The joint between pre cast roof planks shall be pointed with
1:2 (1 cement : 2 sand) mortar.
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5.0 STEEL REINFORCEMENT
5.1 Steel reinforcement shall comprise:
Mild steel bars conforming to IS : 432 Part-I.
Cold twisted bars conforming to I1S: 1786
CRS bars
TMT bars
Hard drawn steel wire fabric conforming to IS: 1566
5.2 All joints in reinforcement shall be lapped adequately to develop the full strength of the

reinforcement as per provision of IS: 456 or as per instruction of Engineer-in-Charge.
6.0 FORM WORK

6.1 The shuttering or form work shall conform to the shape, lines and dimensions as shown
on the drawings and be so constructed as to remain sufficiently rigid during placing and
compacting of the concrete and shall be sufficiently tight to prevent loss of liquid from
the concrete. The surface that becomes exposed on the removal of forms shall be
examined by Engineer-in-Charge or his authorized representative before any defects
are made good. Work that has sagged or bulged out, or contains honey combing, shall
be rejected. All shuttering shall be plywood or steel shuttering.

6.2 The CONTRACTOR shall be responsible for sufficiency and adequacy of all form work.
Centering and form work shall be designed & detailed in accordance with IS 14687 and
approved by the Engineer-in-Charge, before placing of reinforcement and concreting.

6.3 Stripping Time

Forms shall not be struck until the concrete has reached strength at least twice the
stress to which the concrete may be subjected at the time of removal of form work. The
strength referred to shall be that of concrete using the same cement and aggregates,
with the same proportions and cured under conditions of temperature and moisture
similar to those existing on the work. Where possible, the form work shall be left longer
as it would assist the curing.

Note 1: In normal circumstances and where ordinary Portland Cement is used, forms
may generally be removed after the expiry of the following periods:
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1. Walls, columns and vertical faces of all | 24 to 48 hours as may be
structural members decided by the Engineer-in-
Charge
2. Slabs (props left under) 3 days
Beam soffits (Props left under) 7 days
4. Removal of props under slabs
1. Spanningupto 4.5 m 7 days
2. Spanning over 4.5 m 14 days
5. Removal of props under beams &
arches:
1. Spanningupto 6 m 14 days
2. Spanning over 6m 21 days

For other types of cements, the stripling time recommended for ordinary Portland
Cement may be suitably modified.

Note 2: The number of props left under, their sizes and disposition shall be such as to
be able to safely carry the full dead load of the slab, beam or arch as the case may be
together with any live load likely to occur during curing or further construction.

7.0 CEMENT CONCRETE BLOCK

Cement concrete block shall be machined made in the proportion of such that mix shall
not be leaner than one cement to twelve combined aggregates (by volume) but having
minimum strength of 7.5 MPa. Combined aggregate shall be graded as near as possible
to IS: 383. The fineness modules of combined aggregate shall be between 3.6 and 4.
The concrete block shall be properly cured as per I1S-456. The surface of conc. block
shall have even face without any honeycomb and free from cracks.

71 Mortar

Cement and water shall confirm to the requirements laid down for cement concrete
work.

7.1.1 Sand for concrete block masonry mortars shall be coarse sand generally conforming to
IS: 2116. Maximum quantities of clay, fine dust, shall not be more than 5% by weight.
Organic impurities shall not exceed the limits laid down in IS: 2116.

7.1.2 Mix of mortar for building concrete block shall be as specified in the item of work.

7.1.3 Mixing of the mortar shall be done in a mechanical mixer. When quantity involved is
small hand mixing may be permitted by Engineer-in-Charge. Any mortar remaining
unused for more than 30 minutes after mixing shall be rejected.
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7.2 Concrete Block Masonry

The thickness of joints shall be 10 mm +- 3mm. Thickness of joints shall be kept
uniform. In case of foundation and manholes etc. joints up to 15 mm may be accepted.

7.3 Half Concrete Block

All courses shall be laid with stretchers. Reinforcement comprising 2 nos. 6 mm dia MS
bars shall be provided over the top of the first course and thereafter at every fourth
course.

7.4 Fixtures

All iron fixtures, pipes spouts, hold fasts of doors and windows which are required to be
built into the wall shall be embedded in cement concrete blocks 1:2:4 mix (1 cement :2
coarse sand :4 graded stone aggregate. 20 mm nominal size) of size indicated in the
item.

7.5 Curing

Concrete block masonry shall be protected from rain by suitable covering when mortar is
green. Masonry work shall be kept constantly moist on all faces for a minimum period of
seven days.

8.0 STRUCTURAL STEEL WORK

This specification covers the technical requirements for the preparation of shop
drawings, supply, fabrication, protective coating, painting and erection of all structural
steel rolled sections, built up sections, plates and miscellaneous steel required for the
completion of the work.

Steel

All structural steel used in construction within the purview of this contract shall, comply
with one of the following Bureau of Indian Standard Specifications, whichever, is
appropriate or as specified.

IS — 2062 Hot rolled sections and plates
IS-1079 Cold formed light gauge sections
IS—1161 Tubular sections

IS — 4923 Hollow sections (rectangular or square)
Fabrication

Fabrication of steel structure shall be carried out in conformity with the best modern
practices and with due regard to speed with economy in fabrication and erection and
FORM NO: 02-0000-0021F2 REV3 Al rights reserved
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shall conform to 1S-800. All members shall be so fabricated as to assemble the
members accurately on site and erect them in correct positions. Before dispatch to site
the components shall be assembled at shop and any defect found rectified. All members
shall be free from kink, twist, buckle, bend, open joints etc. and shall be rectified before
erecting in position. Failure in this respect will subject the defective members to
rejection.

Fabrication Drawings:

Development of Fabrication drawings shall be in contractor's scope. Connections,
splices and other details shall be suitably designed based on good Engineering practice.

Electrodes:
Electrodes used for welding shall comply with 1S-814 or IS - 815.
8.1 MS Black/High Strength Bolts and Nuts

M.S.Black or high strength bolts, nuts and washers etc. shall be as per IS-800, 1S-1363
and 1S-1367. Manufacturer's test certificate shall be made available to the Engineer-in-
Charge. For bolted joints, shanks and threaded bolts are to be used to ensure that
threaded length do not encroach within the thickness of connected members of
dimension beyond the following limit:-

1. 1.5 mm for connected members of thickness below 12 mm and

2. 2.5 mm for connected member of thickness 12 mm and above and that adequate
shearing and bearing values required as per design are achieved.

Every portion work shall have its erection mark or numbers stencilled on the member for
guidance in erection and bear all necessary marks of erections as directed by the Owner
/ Consultant.

8.2 No part of the work is to be oiled, painted (except contact surfaces ) packed, bundled,
crated or dispatched until it has been finally inspected and approved by the Owner /
Consultant or his authorized representative. The whole steel work before being
dispatched from the Contractor’s shop shall be dry and after being thoroughly cleaned
from dust, mills scale, rust etc., and shall be given two coats of primer and one coat of
final paint as per painting specification attached in this enquiry. Unless otherwise
specified, all surfaces inaccessible after welding shall be given two coats of primer and
two coats of paints as per painting specification attached in this enquiry.

8.3 The Owner / Consultant or his authorized representative shall have free access at all
reasonable time to all places where the work is being carried out, and shall be provided
by the Contractor at his own expenses all necessary facilities for inspection during
fabrication and erection. The Owner / Consultant or his authorized representative shall
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be at liberty to reject the work in whole or in part if the workmanship or materials do not
conform to the terms of the specifications mentioned herein. The Contractor shall
remove, replace or alter any part of the work as ordered by the Owner / Consultant or his
authorized representative.

9.0 PAINTING ON STRUCTURAL STEEL
The following specification shall be used for painting of structural steel work.
9.1 Scope

This specification covers the technical requirements for shop and site application of
paint and protective coatings and includes; the surface preparation, priming,
application, testing and  quality assurance for protective coatings of structural
steelwork, plate work, handrails and associated metal surfaces, which will be
exposed to atmospheric for industrial plants.

9.2 Definitions
C.S - Carbon steel and low chrome (1-1/4 Cr through 9 Cr) alloys
S.S - Stainless steel, such as 304,316, 321, 347,

Non-ferrous

copper, aluminium and their alloys.

High Alloy

Monel, Inconel, Incoloy, Alloy 20, Hastelloy, etc.

DF - Dry Film thickness, the thickness of the dried or curved paint
or coating film.

9.3 Safety Regulations

Protective coatings and their application shall comply with all national, state, and local
codes and regulations on surface preparation, coating application, storage, handling,
safety, and environmental recommendations.

Sand or other materials producing silica dust shall NOT be used for any open-air
blasting operations.

9.4 Material Safety Data Sheets

The latest issue of the coating manufacturer's product datasheet, application
instructions, and material safety data Sheets shall be available prior to starting the work
and shall be complied with during all preparation and painting / coating operations.

9.5 Materials
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All paints and paint materials shall be obtained from the company’s approved
manufacturer’s list. All materials shall be supplied in the manufacturer’s containers,
durably and legibly marked as follows.

Specification number

Colour reference number

Method of application

Batch number

Date of Manufacture

Shelf life expiry date

Manufacturer’'s name or recognised trade mark.

9.6 CODE AND STANDARDS:

Without prejudice to the provision of Clause 1.1 above and the detailed specifications of
the contract, the following codes & standards shall be followed. Wherever reference
to any code is made, it shall correspond to the latest edition of the code.

9.7 Indian Standards:
1S-5: 1994 Colors for ready mixed paints and enamels.
I1S-2379: 1990 Color codes for identification of pipe lines.
IS-2629: 1985 Recommended practice for hot-dip galvanizing on iron and steel.
IS-2633: 1986 Methods for testing uniformity of coating of zinc-coated articles.

1S-8629: 1977 Code of practice for protection of iron and steel structures from atmospheric
corrosion.

IS: 110 Specification for Ready Mixed Paint, Brushing, Grey Filler, for Enamels, for
Over Primers

IS: 101 Methods of test for ready mixed paints & enamels.
9.8 Other Standards:
9.8.1 Swedish Standard: SIS-05 5900-1967 / 1ISO-8501-1-1988
(Surface preparations standards for Painting Steel Surface).

This standard contains photographs of the various standards on four different degrees of

rusted steel and as such is preferable for inspection purpose by the Engineer-in-charge.
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98.2 DIN: 53151 Standards for Adhesion test.

9.9 The paint manufacturer’s, instructions shall be followed as far as practicable at all
times. Particular attention shall be paid to the following:

a. Instructions for storage to avoid exposure as well as extremes of temperature.

b. Surface preparation prior to painting.

C. Mixing and thinning.

d. Application of paints and the recommended limit on time intervals between coats.

9.10 Surface Preparation
9.10.1  Safety

All work in adjacent areas, which may negatively affect the quality of blast cleaning,
and/or impose safety hazards, must be completed or stopped before the blasting
operation starts.

9.10.2  Pre-Cleaning

Prior to surface preparation all weld spatter shall be removed from the surface, all sharp
edges ground down and all surfaces cleaned free of contaminants including chalked
paint, dust, grease, oil, chemicals and salt. All shop primed surfaces shall be water
washed by means of suitable solvent, by steam cleaning, with an alkaline cleaning agent
if necessary or by high-pressure water, to remove contaminants prior to top-coating.

9.10.3 Surface decontamination

Surface decontamination shall be performed prior to paint application when uncoated
surface is exposed to a corrosive environment or existing paint work is to be repaired.
Existing coatings shall be removed by abrasive blast cleaning, and then high pressure
potable water shall be used to clean steel surfaces. Prior to application of coatings, the
surface shall be chemically checked for the presence of contaminants. A surface
contamination analysis test kit shall be used to measure the levels of chlorides, iron salts
and pH in accordance with the kit manufacturer’s recommendations.

Swabs taken from the steel surface, using cotton wool test swabs soaked in distilled
water shall not be less than one swab for every 25m? of surface area to be painted.

Maximum allowable contaminant levels and pH range is as follows:
Sodium chloride, less than 50 microgram / cm?;

Soluble iron salts, less than 7 microgram / cm?; and
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pH between 6 — 8

If the results of the contamination test fall outside the acceptable limits, then the wash
water process shall be repeated over the entire surface to be painted, until the
contaminant test is within the specified levels.

9.10.4  Abrasive blasting

All C.S materials shall be abrasive blast cleaned in accordance with relevant IS Codes.
To reduce the possibility of contaminating S.S., blasting is not usually specified.
However, for coatings which require a blast-cleaned surface for proper adhesion, S.S.
may be blast cleaned using clean aluminium oxide or garnet abrasives (Free from any
chloride or Iron / Steel contamination).When hand or power tool cleaning is required on
S.S., only S.S. wire-brushes (including 410 S.S.) which have not been previously used
on C.S. surfaces may be used.

The surface profile of steel surfaces after blasting shall be of preparation grade Sa 2-
1/2 of Swedish Standards SIS-05-5900 (Latest Revision) or better according to ISO
8501-1 and shall be measured using the replica tape method or the comparator method.

The roughness (profile) of blast-cleaned surfaces shall be Medium (G) according to ISO
8503-2: 1988 (appendix 1) unless otherwise specified. Medium defines a surface profile
with a maximum peak-to-valley height of 60-100 microns, and G indicates that the
surface profile is obtained by grit blasting. For the evaluation of surface roughness
Comparator G shall be used.

Abrasive blast cleaning shall NOT be performed when the ambient or the substrate
temperatures are less than 3 Degree Celsius above the dew point temperature. The
relative humidity should preferably be below 50% during cold weather and shall never be
higher than 60% in any case.

Abrasive blast cleaning shall be performed with a clean, sharp grade of abrasive. Grain
size shall be suitable for producing the specified roughness. Abrasives shall be free from
oil, grease, moisture and salts, and shall contain no more than 50ppm chloride. The use
of silica sand, copper slag and other potentially silica containing materials shall not be
allowed.

The blasting compressor shall be capable of maintaining a minimum air pressure of 7
kPa at the nozzle to obtain the acceptable surface cleanliness and profile.

The blast cleaning air compressor shall be equipped with adequately sized and properly
maintained oil and water separators. The air supply shall be checked to ensure no oil
and water contamination at the beginning of each work shift.
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Blast cleaning abrasive shall be stored in a clean, dry environment at all times.
Recycling of used abrasive is prohibited.

After blast cleaning, the surfaces shall be cleaned by washing with clean water
(Pressure 7kg/cm? using suitable nozzles. During washing broom corn brushes shall be
used to remove foreign matter.

Assessment of the blast cleaned surfaces shall be carried out in accordance with
reference code.

Blast cleaned surfaces which show evidence of rust bloom or that have been left
uncoated overnight shall be re-cleaned to the specified degree of cleanliness prior to
coating.

All grit and dust shall be removed after blasting and before coating application. Removal
shall be by a combination of blowing clean with compressed air, followed by a thorough
vacuum cleaning with an industrial grade, heavy duty vacuum cleaner.

All cleaned surfaces shall have protection from atmospheric corrosion as per
1S8629:1977

9.11 Painting system to be used is indicated below:
Epoxy Painting:

9.111 All the surfaces must be abrasive blasted and 1 coat of primer, 2 coats of intermediate
and 1 coat of finish paint applied in the fabrication shop before the same are shifted to
site for erection. All the members must be suitably match marked for facilitating proper
assembly.

After erection is over all surfaces shall be washed up as follows:

Washing with clean water (pressure 7 kg/cm?) using suitable nozzles. During washing
broom corn brushes shall be used to remove foreign matters.

Solvent washing if required to remove traces of oil grease etc.

After washing the surface as indicated above, the surfaces shall be suitably touched up
to the extent required so that all the damages to the premiered surfaces caused during
erection are done up.

a) The surfaces affected by welding and / or gas cutting during erection shall also be
suitably touched up. Before touch up is taken up surfaces shall be prepared by
mechanical means such as grinding, power brushing etc. to achieve surface finish to ST-
3.

b) After touch up work is over as indicated above, all the surfaces shall be given one coat
of finish paint to the required specification.
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9.11.2 The following points must be observed for painting work:

1. Primer and paint shall be compatible to each other and should be from the same
manufacturer.

2. The recommendation of the paint manufacturer regarding mixing, matching and
application must be followed meticulously.

3. Technical representative of paint manufacturer should be available at site as and
when required by Engineer-in-Charge for their expert advice as well as to ensure
that the painting work is executed as per the instruction of paint manufactures.

c) Paints and primers shall be supplied at site in original container with factory seal
otherwise such paints and primers shall not be allowed to be used. Mode of application
i.e. by spray, brush or roller shall be strictly as per recommendation of paint

manufacturer.
d) Painting materials must be used before the expiry date indicated on the containers.
e) Number of coats and DFT per coat must be strictly followed as indicated above. If the

desired DFT is not achieved for primer, intermediate and finish paints in two coats (each),
CONTRACTOR shall be required to apply extra coat (s) to achieve the desired DFT
without any extra cost to Engineer-in-Charge.

f) Color shade for each coat of primer and finish paint must be different to identify the coats
without any ambiguity.

g) Shade for the final finish coat shall be decided by Engineer-in-Charge at site.

h) All painting materials must be accompanied by manufacturers test certificates. However,
Engineer-in-Charge has any doubt regarding quality of materials, he shall have the right
to direct CONTRACTOR to get the doubtful material tested or and provided (by
CONTRACTOR) testing agencies for which no extra payment shall be made to the
CONTRACTOR and the charges shall deemed to be covered in the unit rates quoted for
fabrication and erection of structural work.

i) DFT for paint shall be measured at least 20 points and mean DFT shall not vary by more
than 10% than specified in DFT.

j) Reliable and calibrated Instrument for measurement of DFT shall be arranged and
provided by CONTRACTOR at his cost.

k) Thickness of each coat shall also be checked regularly to ensure uniformity in DFT.

9.11.3 Abrasive blasting and painting works, being a specialized job must be carried out through
the approved agencies only.
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9.11.4 PAINTING ON STEEL STRUCTURES

A. FOR UREA BAGGING & CONVEYING SYSTEM (BAGGING BUILDING, RAILWAY SIDING
PLATFORM etc.)

SL.NO | DESCRIPTION GENERIC COATING SYSTEM
1. SURFACE PREPARATION Blast clean to SA 2.5
One coat of ethyl silicate zinc rich with
2. PRIMER solvent.
Thickness 75 micron per coat
Two coat of two pack high build aliphatic
3. INTERMEDIATE amine cured epoxy coating
Thickness 100 micron per coat.
One coat of two pack amine cured epoxy /
4 FINISH COAT Ac'ryllc allphatlc'polyurethane.
Thickness 50 micron per coat
5. Total DFT 325 Micron
B. FOR PIPE RACK
ASIAN G&N SHALIMAR J&N BERGER BOMBAY
P1 APCODUR - | AMERCO | EPIGARD-4 EPILAC Zinc | EPILUX-4 PENTADUR
Epoxy Zinc | AT-71 Zinc Chromate | Chromate Zinc PRIMER 1532
Chrome Primer Primer Primer Chromate
Primer
FP1 APCODUR CF | NEROLAC | EPIGARD XL | EPILAC 974 | EPILUX-4 PENTADUR
692 TWO FINISH ENAMEL ENAMEL ENAMEL
COMP 5534 GRAY
EPOXY
10.0 STEEL / ALUMINIUM DOORS, WINDOWS AND VENTILATORS
10.1  The Steel doors, windows and ventilators shall be of the size and type as per 1S-1361 and
IS-1038. Fixing and glazing shall be done as per IS-1081 and as per manufacturer’s
instructions. The putty of approved make such as special gold size or equivalent
conforming to 1S-419 shall be used.
10.2  Aluminium doors, windows and ventilators shall be manufactured from wrought aluminium

and aluminium alloy extruded round tube and / or hollow rectangular / square sections

conforming to IS: 1285 & IS : 6477 or equivalent as approved by Engineer-in-Charge.
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11.0 ROOFING & CLADDINGO

For roofing & cladding Non-asbestos high impact Polypropylene reinforced cement 6mm
thick corrugated sheets (as per 1S:14871) roofing up to any pitch and fixing with polymer
coated J or L hooks, bolts and nuts 8mm dia. G.I. plain and bitumen washers or with self
drilling fastener and EPDM washer.

12.0 FLOORING AND PAVING
12.1 Sub Base of floor

12.1.1 The area to be paved shall be divided into suitable panels. Form work shall be provided.
The boarding / battens shall be fixed in position with their toe at proper level, giving
slope where required. Alternatively base concrete may be deposited in the whole area at
a stretch.

12.1.2 Before placing the base concrete the sub-base shall be properly wetted and rammed.
The concrete of the specified mix shall then be deposited between the forms where
provided, thoroughly tamped and the surface finished level with the top edge of the
forms. The surface of base concrete shall be spreader uniformly. The surface shall be
finished rough to provide adequate bond for the topping. Two or three hours after
concrete has been laid the surface shall be brushed with wire brush to remove any scum
or Latinate and swept clean so that coarse aggregate is exposed.

12.2 Cement Concrete Floor Finishes

12.2.1 The surface of base concrete shall be thoroughly cleaned by scrubbing with coir or steel
wire brush. Before laying the toping, the surface shall be soaked with water at least for
12 hours and surplus water mopped up immediately before the toping is laid.

12.2.2 The forms shall be fixed over the base concrete dividing into suitable panels. Where
glass dividing strips are provided, thickness of glass dividing strips shall be 4 or as
indicated. Before placing the concrete toping, neat cement slurry at the rate of 2 kg/sq.m
shall be then thoroughly brushed into the base concrete just ahead of the finish. The
topping shall then be laid, thoroughly compacted by using screed board/plate vibrator.
The surface floated with a wooden float to a fair and even surface shall be left for some
time till moisture disappears from it. Junctions with skirting / dado or wall surfaces shall
be rounded off using cement mortar 1:2 curing shall be carried out for a minimum of 7
days.

13.0 PLASTERING

13.1 Sand for plastering shall be 50% fine sand and 50% coarse sand from approved
sources.
13.2 Preparation of surface shall be done as per CPWD specifications.
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13.3 Cement mortar shall be of the mix as indicated in the items and shall be mixed as
specified in the CPWD specifications.
134 Joints in walls etc. shall be raked to a depth of 12 mm, brushed clean with wire brushes

dusted and thoroughly washed before starting the plaster work.

13.5 The surface shall be thoroughly washed with water cleaned and kept wet to saturation
point before plastering is commenced.

13.6 Cement mortar as indicated, shall be firmly applied to the masonry walls in a uniform
layer to the thickness specified and will be pressed into the joints. On concrete surfaces
rendering shall be dashed to the roughened surface to ensure adequate bond. The
surface shall be finished even and smooth. Hectoring wherever required shall be done
as per directions of Engineer-in-Charge. Nothing extra shall be paid on this account.

13.7 All plaster work shall be cured for at least 7 days.

13.8 Integral water proofing compound shall be mixed with cement in the proportion
recommended by the manufacturer. Care shall be taken to ensure that the water
proofing material gets well and integrally mixed with cement. All other operations are the
same as for general plaster work.

13.9 For sand face plaster undercoat of cement plaster 1:4 (1 cement : 4 sand) of thickness
not less than 12 mm shall be applied similar to one coat plaster work. Before the under
coat hardens the surface shall be scared to provide for the top coat. The top coat also of
cement mortar 1:4 shall be applied to a thickness not less than 8 mm and brought to an
even surface with a wooden float. The surface shall then be tapped gently with a
wooden float lined with cork to retain a coarse surface texture, care being taken that the
tapping is even and uniform.

14.0 EXTERIOR PAINTING
141 Exterior painting shall be Acrylic smooth exterior.

14.2 Where shown on drawings for external surfaces of sand faced plaster, or any other
surface, two coats of cement paint shall be applied of tint and shade as approved by the
Engineer-in-Charge.

14.3 The surfaces shall be prepared as specified for white washing. Before applying cement
paint the surface shall be thoroughly wetted to control surface suction. The surface shall
be moist but not dripping wet, when the paint is applied. Not less than 24 hours shall be
allowed between the two coats. In hot weather the first coat shall be slightly moistened
before applying the second coat.

14.4 On external plastered surfaces (one coat primer + minimum 3 coat of paints), sand
faced or plain plastered and concrete surfaces, apex weather proof paint shall be
vigorously scrubbed on to work the paint into the voids and provide a continuous paint
film free from pin holes and other openings
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15.0 GLAZING

15.1 Sheet glass glazing of doors, windows etc. shall be of selected quality glass conforming
to IS: 2835. Toughened splinter proof industrial safety glass shall confirm to IS: 2553.
No cracked chipped or disfigured glass shall be accepted Glass shall be in one piece for
each pan.

15.2 Glazing shall be fixed with timber or steel / aluminium beading as called for. Glass shall
be back puttied and fixed with beading for a water tight and rattle free installation. Sizes
of timber/ steel / aluminium beading shall be as directed.

16. PROTECTIVE COATING AND LINING SYSTEM

16.1 EPOXY COATING

Characteristics of coated surfaces (after application)

+  Compressive strength > min. 90 N/mm2

* Tensile strength > min. 10 N/mm2

* Abrasion resistance : as per Amsler 1.5 mm after 3000 revol.
+ Bonding (joining) factor 1

* Adhesion with concrete : min. 2.5 N/mm2

+ Elongation :15%

APPLICATION:
A) ON FLOOR

SL.

DESCRIPTION
NO SC O

Surface preparation- in this case concrete columns, beams, sofitt slabs, floors & plastered
1. : brick masonry walls (for receiving IMPREGNATION, BOND COATS, COATINGS etc) with
hand wire brushes or rotary wire brushes etc and removing all the dust , dirt etc complete.

Impregnation with monomer (5 cps viscosity) to be applied by brush with a consumption of
minimum 0.25 kg/m2

3. : N/mm2) over concrete prior to screed concrete. Bonding agent to be used as per
application procedure of manufacturer.

Self levelling cemetious screed avg. 25mm thick, using proportion 1:1:0.5 cement: sand : 8
mm down aggregates ( by weight) with addition of suitable free flow and performance

4. :improving additives namely micro silica, shrinkage compensating admixtures, polymers,

high range super plasticizers. W/C ratio not to exceed 0.4. Compressive strength of the

screed to be 37.5 N/mm2 after 28 days over bonding agent.

5.  Providing and applying structural grade Epoxy Bonding agent, (with bond strength of 3
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SL.
NO

DESCRIPTION

B)

 DESCRIPTION

ON WALLS, SLAB, SOFFITS, BEAMS, COLUMN

minimum 0.25 kg/m2

N/mm2) over screed concrete. Bonding agen'f"""""ff')mﬁ'ém'Ué'éd as per applicatigﬁ""'ﬁf&é’aﬂre of
manufacturer.

Self levelling epoxy phenolic IPN (inter penetrating polymer network) screed (min 3mm |
thick, solvent free resin in proportion of 1 resin hardener mix :
micron down) on dry and clean surface of the self levelling cementitious screed done
earlier, using special fork type leveller tool and allowing the scred to sure for 48 hours.

2 sharp silica sand 600

1. brick masonry walls (for receiving IMPREGNATION, BOND COATS, COATINGS etc) with
- hand wire brushes or rotary wire brushes etc and removing all the dust , dirt etc complete.

Impregnation with monomer (5 cps viscosity) to be applied by brush with a consumption of |

Impregnation of prepared concrete surface (internal walls, slab, soffits, beams, column and

cut outs) with polymethyl methacrylate monomer (viscosity 5cps), brush applied @
3. [ 0.25kg/m?. Three coat epoxy phenolic IPN solvent containing protective coating with one
non pigmented primer coat and two subsequent colour coats with approved shades giving
total dry film thickness of 225 +/- 10 microns over impregnated and cleaned surface.

ACID PROOF TILES:
MATERIAL

1)  TILES

These tiles shall be made of clays, feldspar, quartz, talc and vitrified at high temperature in
ceramic kilns and kept unglazed so as to prevent from slipperiness. Tiles shall not absorb
more than 2% of their own dry weight when soaked in water. Compression strength: 700
Kg/cm2 Min. & Flexural strength: 200 Kg/cm2 Min. It shall not lose more than 1.5% of it

weight when soaked in acid.

Chemical compositions of tiles:

» AlLO; .22-24%
= SiO, : 60-65%
= Fe, 04 :1.0-2.0%
» Alkalise :10-12%
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2) K-BASED SILICATE MORTAR

Acid Proof cement KSC is a potassium silicate based corrosion cement. Acid tile
linings carried out with KSC cement are not subject to crystal formation in the pores of
cement. Besides Bitumastic surface is joint-less, hence there is no danger of Acids

percolating through the surface.

Characteristics of K-based Silicate mortar:

= Colour : White

» Density (Ibs/Cub. ft.) 1130

=  Water Absorption :2-5%

» Tensile Strength (Psi) 1400

= Compressive strength (Psi) : 2800

» Bond Strength (Psi) : 180

= Coefficient of thermal expansion :6.0x10°

3) BITUMASTIC MORTAR

It shall consist of an acid proof inorganic filler and blended bitumen. It shall be

trowelled to concrete having total thickness of 10 mm.
Characteristics of Bituminous compounds:
= Density (Kg/m®)
» Water content by mass percent (max)
» Flash point °C ,min.
Consistency
a) Before setting (test after 1 hr) min.

b) After setting (test after 24 hr) min.

: 2200
:0.5
:35

2100
180

Mastic shall be heated to 150-300°C and shall be applied in 5 mm layers after surface

is cleaned and dried.

4) BITUMINOUS PAINT

This is generally of heavy grade bituminous corrosion resisting paint. 2 coats of the
paint shall be given, and drying time between the 2 coats shall not be less than 5
hours. Also, its drying time after second coat shall not be more than 8 hours. lts finish

shall be smooth, glossy and elastic.

The primer shall confirm to the following requirements
» Viscosity by standard tar viscometer, 4mm orif
» Penetration at 25°C, 100g, 5sec in 1/100 cm

= Water content percent (max)

ice at 25°C: 4 to 24
:20to 50
:0.2

FORM NO: 02-0000-0021F2 REV3

All rights reserved




@ EM250-G204-0203 0 ;‘Wm’a
@M@ || TS FOR CIVIL, STRUCTURAL AND OTHER ()
DOCUMENT NO REV
PDIL ALLIED WORK, HURL GORAKHPUR e
SHEET 28 OF 31
APPLICATION
NO DESCRIPTION ITEM OR AREA
______ i~ Bminous Pamt (Frmed — Conorote suface
o 10mm Bitumastic Laying in two layers each shall = Over Bituminous
" not be more than 5mm thick Paint
3 One layer, 5mm Acid, K-based Silicate Type 4

mortar

# - Tiles should be fixed on bitumastic surface with the help of 5mm K-based

silicate mortar.

16.3 ACID RESISTANT BRICK LINING

A.

MATERIAL

Over K-based Silicate

These bricks are made of raw materials such as clay or shale of suitable composition with
low lime and iron content, feldspar, flint or sand and vitrified at high temperature in ceramic
kilns. Bricks shall not absorb more than 2% of their own wt. when soaked in water.
Compression strength: > 700 Kg/cm?. Bricks shall not lose more than 1.5% at their own
weight when tested for acid resistance.

Chemical compositions of bricks are

a)
b)
c)
d)

1)

AlL,O3 22-24%
SiO; 60-65%
Fe, O 1.0-2.0%

Alkalies 10-12%

K-BASED SILICATE MORTAR

Acid Proof cement KSC is a potassium silicate based corrosion cement. Acid brick
linings carried out with KSC cement are not subject to crystal formation in the pores of
cement. Besides Bitumastic surface is joint-less, hence there is no danger of Acids

percolating through the surface.

Characteristics of K-based Silicate mortar:

Colour : White
Density (Ibs/Cub. ft.) 1130
Water Absorption :2-5%
Tensile Strength (Psi) 1400
Compressive strength (Psi) : 2800
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Bond Strength (Psi) : 180
Coefficient of thermal expansion : 6.0 x 10®
2) BITUMASTIC MORTAR

It shall consist of an acid proof inorganic filler and blended bitumen. It shall be
trowelled to concrete having total thickness of 10 mm.
Characteristics of Bituminous compounds:

Density (Kg/m?®) : 2200
Water content by mass percent (max) :0.5
Flash point °C ,min. 135
Consistency

c) Before setting (test after 1 hr) min. : 100
d) After setting (test after 24 hr) min. : 80

Mastic shall be heated to 150-300°C and shall be applied in 5 mm layers after surface
is cleaned & dried.

3) BITUMINOUS PAINT(PRIMER)

This is generally of heavy grade bituminous corrosion resisting paint. 2 coats of the
paint shall be given, and drying time between the 2 coats shall not be less than 5
hours. Also, its drying time after second coat shall not be more than 8 hours. lts finish
shall be smooth, glossy and elastic.

The primer shall confirm to the following requirements:

Viscosity by standard tar viscometer, 4mm orifice at 25°C : 4 to 24

Penetration at 25°C, 100g, 5sec in 1/100 cm : 20to 50
Water content percent (max) ;0.2
APPLICATION

SL.
ENO DESCRIPTION ITEM OR AREA

- Bituminous Paint (Primer) - Concrete surface
P 10mm Bitumastic Laying in two layers each éOver Bituminous
. - shall not be more than 5 mm thick - Paint
3 One layer, 5mm Acid, K-based Silicate Type #
7 mortar :
4. One layer, 40mm Acid resistant Brick lining “Over K-based Silicate |

:#:- K-Based Silicate mortar should be buttered on all sides of acid-resistant brié:k
except the side facing the surface to be exposed to corrosives

FORM NO: 02-0000-0021F2 REV3 All rights reserved




@ EM250-G204-0203 0 ;‘Wm’a
1 < % @ TS FOR CIVIL, STRUCTURAL AND OTHER 1y W
DOCUMENT NO REV
PDIL ALLIED WORK, HURL GORAKHPUR e
SHEET 30 OF 31

17. POLYURETHANE WATERPROOFING

17.1 MATERIALS
The two component Solvent free Polyurethane coat shall have the following properties —
1. Solid content ASTM D 2369- = 90%
2. Mixing ratio - 8:1
3. Elongation ASTM D 638 - 700-900%
4. Tensile strength ASTM D 638- 1-2 MPa

The coating shall be applied to a minimum thickness of 600 microns (300uX2) thickness
with separate wearing course ( as per ASTM C 898 & 836) over application of 2
component, solvent free Epoxy Primer of 200 microns with tensile of 20-30 MPa and
elongation of 4-5% for smooth surface and act as primer coat at all elevations in vertical
and horizontal surface

It shall be perfectly smooth, dust free and shall retain glossy finish at least up to 3 years It
shall be resistant to acid, alkalis and have a very low water absorption rate of 0.5%
maximum at ambient temperature after 7 days.

The packs shall not be older than 9 months after the date of manufacture and packing.

17.2 Workmanship

17.2.1 Preparation of surface

The roof surface shall be thoroughly cleaned with a wire brush and all foreign matter etc
shall be removed. Well defined cracks on the surface shall be cut to "V" section, cleaned
and filled up flush with a paste of 2 component polyurethane based crack filling
compound and white cement in a ratio of 1:2.

17.2.2 Primer Coat

Primer coat shall be mixed in the ratio as per manufacturer's specification A single coat of
this primer shall be applied by brush over the prepared bed as an adhesion coat.

The primer shall be allowed to dry for minimum of 8 hours before the successive finishing
coats of Polyurethane are applied.

17.2.3 Finishing coats
The finishing coats shall consist of three successive pigmented seating coats each of

2 pack polyurethane, mixed in the ratio as per manufacturer's specifications. Application
shall be with brush, to a smooth and even finish. The overall dry film thickness shall be

Ambient temperature at the time of application shall not be less than 5°C and not more
than 40°C.
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Each coat shall be allowed to dry for minimum 8 hours or as per manufacturer's
specification before applying next coat. Care shall be taken for quick application after
mixing the 2 pack primer in view of short pot life of the mix and shall be fully consumed
within the stipulated period as per manufacturer's specification. (Maximum 60 minutes

at 30°C.
Polyurethane coating shall be continued up the parapets/ walls for a minimum of

150mm over the finished roof surface. It shall be continued into rain water pipes by at least
100mm.

Treated surface should be allowed to cure for minimum 72 hours.

17.2.4 Cement Screed

The final coat of polyurethane, when tacky shall be sprinkled with 300 micron layer of
clean sand. Plain cement concrete (1:2:4) of 25mm minimum thickness with 24 SWG
chicken wire mesh shall be then laid to slope in panels not exceeding 6 M2 area per
panel The joints between panels shall be raked out neatly to a minimum 6mm x 6mm V-
groove and filled up with an approved quality elastomeric compound sealant. Drain
outlet shall be provided for all spouts/rain water pipes by suitable rounding, filling and
skoping of PCC as per drawing. At the junction of the roof and parapet or any other
vertical surface, a fillet of 75mm radius shall be formed in cement mortar 1 cement 4
coarse sand.

17.3 Guarantee

The agency for waterproofing shall furnish a guarantee, which shall be agreed upon in the
Contract to ensure the successful performance of the Contract. The guarantee shall be for
a period of 10 years Any work required to be carried out as a result of any defects in
workmanship  during the period of the guarantee shall be carried out by
CONTRACTOR at his cost.
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SL.
o ITEM NAME LOCATION BRAND NAME
1.0 FLOOR FINISHING
a) EUROCON
1 CEMENT TILES b) ALTRA TILE PVT. LTD.
: (FLOOR/WALL) ¢) DAZZLE
NITCO
a) NITCO DELHI
12 TERRAZZO TILES 0 INDUSTAN TILES e HINDUSTAN TILES
a) SPARTEK CERAMICS CHENNA] SPARTEK
b) BELL CERAMICS CHENNA BELL CERAMICS
¢) SOMANY CERAMICS D i
13 CERAMIC TILES d) H&R JOHNSON o JOHNSON
CERAMICS i KAJARIA
e) KAJARIA CERAMICS e ORIENT
f) ORIENT CERAMICS
a) BHARAT TILES MUMBAI STILAN
b) RESTILE CERAMICS DELHI RANAMITE
L4 HEAVY DUTY FLOOR ¢) PELICAN CERAMIC DELHI PELICAN
: TILES INDUS. AHMEDABA DIAMOND REGINA
d) DIAMOND REGINA D SONA TUFF
e) SONA TILES BARODA
a) SAMKOCK CHEMICALS
INDUSTRIAL FLOOR (P) LTD. AHMEDABA gﬁ“égﬁﬁ%sm
15 HARDENER b) STRUCTURAL WATER R LKATA D CE
ADMIXTURE PROOFING CO. (P) LTD. KoLK AT
a) PREMIER VINYL DELHI et
16 PVC ROLLS b) ARMSRONG INARCO MUMBAI D oR
¢) PREMIER POLYFILM DELHI
a) BHOR INDUSTRIES DELHI R PECTRA
17 PVC TILES b) ARMSTRONG MUMBAI AR
¢) SHYAM VINYLES CHENNAI
a) PREMIER VINYL DELHI égf\T(QIOOR
PVC TILES/ROLL b) PREMIER POLYFILM DELHI
18 ANTISTATIC
ANTISTATIC AR
¢) ARMSTRONG MUMBAI S RO
ACID RESISTANT a) H&R JOHNSON OR
1.9 TILES(BATTERY APPROVED EQUIV. NEW DELHI
ROOM)
a) ITALIA
110 | MOSSAIC TILE b) SPECIFIC GLASS
MUSSAIC INDIA LTD.
2.0 WOOD WORK
a) SITAPUR PLYWOOD SITAPUR(UP | SITAPUR
b) WOODCRAFT ) WOODCRAFT
21 FLUSH DOOR PRODUCTS CALCUTTA KITPLY
¢) KITPLY PRODUCTS CALCUTTA
a) WOODCRAFT CULCUTTA
- PLY WOOD/BLOCK PRODUCTS CALCUTTA WOODCRAFT
: BOARD b) KITPLY PRODUCTS KOLKATA KITPLY
¢) GREEN PLY
a) BHUTAN BOARD BHUTAN BHUTAN BOARD
- PARTICLE BOARD b) BEST BOARD DELHI HIBOND
: (EXTRA GRADE) ¢) NOVAPAN INDIA LTD. HYDERABA NOVAPAN
d) THE BOMBAY BURMAN D NOVATEAK

FORM NO: 02-0000-0021F2 REV3
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TRACING CORPN. LTD. DELHI EASYLAM
MDF BOARD/MD a) NUCHEM LTD. SELHI EB\IQVETDU'gFDF
PARTICLE BOARD b) MANGALAM TIMBER e
2.4 (EXTRA GRADE) PRODUCTS LTD. ECOBOARD
VENEEREED/LAMINA ¢) WESTERN BIO SYSTEMS PUNE
TED LTD.
FORMICA/LUCKY
a) THE BOMBAY BURMAN DELHI
TRADING CORPN. LTD. GREENLAM
25 EE,\(A:R&?‘FEQ/E b) GREENPLY INDUS. LTD. DELHI DECOLAME/DECOLIT
¢) BAKELITE HYLAM LTD. DELHI E
d) RAMMICA INDUSTRIES DELHI RAMMICA
a) INDIAN PLYWOOD MFG. DELHI ANCHOR
26 MARINE PLYWOOD co. LTD.
b) SWASTIC PLYWOOD DELHI SWASTIK
2.7.0 | DOORS & WINDOWS FITTINGS
a) GODREJ & BOYCE MUMBA] GODREJ
71 | MORTICE LOCKS b) EVERITE AGENCIES (P) M EVERITE
7 WITH HANDLES LTD. e GOLDEN
c) GOLDEN INDUSTRIES
CYLINDRICAL PIN a) SECURE INDUSTRIES DELHI U
272 | TUMBLER LOCK b) GOLDEN INDUSTRIES DELHI SOLDEN
WITH KNOBS ¢) GODREJ & BOYCE MUMBAI
DOORKING
HYDRAULIC DOOR ‘;‘g ESSSQ#\‘EGASEEEITEFQE(% DELHI EVERITE
273 | CLOSER (OVER 0 E DELHI HARDWIN
HEAD/ FLOOR) 5 HARDWYN DELHI
MISC. DOOR a) EVERITE AGENCIES (P) CELm EVERITE e.g.
FITTINGS HINGES, LTD. e EBCO
74 | TOWERBOLTS, b) EBCO DINSUTRIES e ECIE
7 LATCHES, SOPPER, ¢) ECIE (P) LTD. MM NU-LITE
STAYS, ALDROPS d) NU-LITE INDUSTRIES e HARDWYN
ETC. e) HARDWYN
THREE WAY a) SRIMA SALES & UMBAL SRIMA SALES GUM.
275 | BOLTING LOCKING SERVICES e e CM
DEVICE HANDLE b) DHIMAN INDUSTRIES
PANIC BAR LATCH a) SRIMA SALES &
(FOR EMERGENCY SERVICES OR APPROVED
276 | S5 ZooM, MUMBAI SRIMA SALES
a) FENESTA
277 | UPVC WINDOWS b) ENCRAFT
¢) WINDOW MAGIC
a) HILTI INDIA PVT. LTD.
278 | FASTENERS D) FISCHER NEW DELHI
20 STEEL/ ALUMINIUM DOORS, WINDOWS & VENTILATOR
PRESSED STEEL a) RAYMUS ENGINEERS GURGOAN/
a1 DOORS WINDOWS & b) DHIMAN STEEL DELHI
: SECTION DOORS ¢) RDG ENGINEERING MUMBAI
WINDOWS/ROLLING d) SUPER STEEL WINDOW DELHI
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SHUTTER co. DELHI
€) SKS STEEL INDUS.
a) JINDAL ALUMINIUM LTD.
3.2 Cvﬁmgg‘wg"slggﬁgﬁg b) HINDALCO INDUSTRIES
¢) INDAL
aa FIRE-PROOF a) NAVAIR INTERNATIONAL DELHI \Fgfgiﬂfc)
: DOORS(APPROVED) b) RDG ENGINEERING MUMBAI
a4 PVC DOORS / a) SINTEX Or APPVD SELHI SINTEX
: WINDOWS EQUIV.
. VG WATER TANKS a) SINTEX Or APPVD CELm SINTEX
EQUIV.
4.0 PLASTERING
a) STRUCTURAL WATER DELHI CICONO1
1 \évé\&igi'?\l%%'“@ PROOFING CO. (P) LTD.
: oI N e b) PIDILITE INDUSTRIES MUMBAI PIDIPROOF LW
5.0 ROOF TREATMENT (WATER PROOFING)
a) INDIA WATER PROOFING
co. MUMBAI
5.1 BRICK BAT COBA ) OVERSEAS s
WATERPROOFING CORPN.
ACRVYLIC BASED
AU a) STRUCTURAL WATER DELHI TAPCRETE
5.2 PRER 2 PROOFING CO. (P) LTD.
o B OFING b) SIKA QUALCRETE LTD. DELHI SEALOCFLEX
’F*,gf\'(v'M%%'::C'EVB STER a) PIDILITE INDUSTRIES MUMBAI
3 RSO LTD. GURGOAN
: v b) STP TEXAS LTD. BANGALOR
¢) BITUMET CO. LTD. E
a) AMCHEM PRODUCTS NOIDA
PVT. LTD
b) CIPY POLYURETHANE PUNE
COATING
5.4 Eg,LAwNRGE THANE ¢) EZECOAT by M/s EZECOAT
INDUSTRIAL PRODUCTS N yelR
d) M/s SLP INDUSTRIES LTD. D 903
€) M/s SHIVALIX AGRO-
POLY PRODUCTS
6.0 PAINTING WORKS
a) ICI INDIA LTD. gE;LGJER
PLASTIC EMULSION 3 P TS T ASIAN PAINTS
6.1 (INTERIOR/EXTERIOR : SHALIMAR
) d) SHALIMAR PAINTS N
€) KANSAI NEROLAC
PAINTS LTD.
a) ASIAN PAINTS LTD.
62 DRY OILBOUND b) KANSAI NEROLAC ASIAN PAINTS
: DISTEMBER PAINTS LTD. NEROLAC
NDUSTRIAL / a) IC/AKZO NOBEL INDIA
6.3 EXPOXY/ SYNTHETIC b) BERGER PAINTS LTD.
EVAEMEA ¢) ASIAN PAINTS LTD.
d) SHALIMAR PAINTS
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€) INTERNATIONAL MARINE
COATINGS PVT. LTD.
f) KANSAI NEROLAC
PAINTS LTD.
g) BOMBAY PAINT
64 WATERPROOF a) KILLICK NIXON LTD. MUMBAI iggg’gg}" PLUS
: CEMENT PAINT b) RAJDOOT PAINTS DELHI
65 WOOD MELAMINE a) ASIAN PAINTS Qﬁ'ﬁf\‘AEA'NTS
: POLISH b) SHALIMAR PAINTS
WASTERPROOFING
TRANSPARENT a) PIDILITE INDUSTRIES SELHI REPELLIN S-101
66 EXTERIOR WALL b) INDUSTRIAL PROD. MFG o WALL GUARD
: COATING (OVER ¢) STRUCTURAL WATER- PN EWITEX PERFECT
PAINTED SURFACE) PROOFING CO.(P) LTD. CICO- SEALCOTE
) NAVAIR INTERNATIONAL
FIRE PROOF
6.7 RIS OR APPVD. EQUIV. DELHI VIPER
7.0 ROOFING SHEETS & ACCESSORIES
a) ETERNIT EVEREST LTD. DELHI EVEREST
7.1 ASBESTOS SHEETS b) CHARMINAR HYDERABA CHARMINAR
INDUSTRIES D
a) ISPAT INDUSTRIES LTD. NIPPON DENRO
b) STEEL AUTHORITY OF SAIL
7.2 C.G.I. SHEETS oS DELHI o
¢) TATA STEEL
a) ISPAT INDUSTRIES LTD. CELH NIPPON DENRO
b) SHREE PRECOATED META COLOR
STEELS LTD DELHI
PRECOATED G.I ¢) INTERARCH BUILDING TRACDEK
PROFILE SHEETS NOIDA
7.3 iR PRODUCTS (P) LTD.
d) HARDCASTLE & WAUD FERO COLOR
WALL CLADDING 1) ARRDCAST MUMBAI
E)T IID_LOYD INSULATION (1) SELHI LLOYDECK
ALUMINIUM SHEET a) INDIAN ALUMINIUM CO.
7.4 (PLAIN/PROFILE) LTD. Or APPROVED CALCUTTA INDAL
EQUIVALENT
FIBRE GLASS
SHEETS & PANELS a) SIMBA FRP (P) LTD.
75 (MACHINE MOULDED) b) GE INDIA DELHI SIMCRYL
PROOFING J/L
g?ggs' BOLTS & a) KATALIST CONSULTANT PUNE
.6 ACCESSORIES g;) IA_-[I;BAN CED MACHINE BANGALOR DRIPGRIP
(POLYMER COATED) E
8.0 SANITARY PLUMBING FITTINGS & FIXTURES
a) HINDUSTAN SANITARY HINDUSTAN
WARE & INDUS. LTD. CALCUTTA
SANITARY FITTINGS b) PARRYWARE SANITARY PARRYWARE
8.1 (W.C. WASH BASIN, WARE CHENNAI CERA
URINAL ETC.) ¢) MADHUSUDAN DELHI NYCER
CERAMICS CHENNAI
d) NYCER CERAMICS
52 PLUMBING FITTINGS a) GEM
' & FIXTURES b) PARKO

FORM NO: 02-0000-0021F2 REV3
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¢) KINGSTON
GLASSIMIRROR
(SHEET/ FLOAT/ ‘E)TDGUJARAT GUARDIAN DELHI
o |BIERET conn i |wooouse
¢) ASAHI FLOAT
2) JINDAL
b) SURYA
8.4 Gl PIPES D) PRAKASH
d) SWASTIK
9.0 FLASE CEILING, FLASE FLOORING & UNDERDECK INSULATION
FLASE CEILING / a) INTERARCH BUILDING NOIDA TRAC
WALL CLADDING PRODUCTS (P) LTD.
9.1 (ALUMINIUM STRIP/ b) HUNTER DOUGLAS MUMBAI #gﬁﬁ'(')?\l'\‘
TRAY TYPE) ¢) MASCOT OVERSEAS DELHI
a) MULTI INTERIORS PVT.
LTD. DELHI
b) BESTLOCK SYSTEM & MUMBAI
CONCEPTS
9.2 FALSE FLOORING ¢) LLOYD INDUSULATION (1) DELHI
LTD. MUMBAI
d) UNITED INSULATION CHENNAI
e) A.R. & BROTHERS
a) BAKELITE HYLAM LTD.
03 UNDERDECK/WALL b) U.P. TWIGA F.G. LTD. e P LOTHERM
HEAT INSULATION c) LLOYD INDULATION () el B VD SLAR
a) LLOYD INSULATION ()  LovD SPRAY FAGM
o OVERDECK HEAT LTD. DELHI D R e
: INSULATION b) BEST PLASTRONICS DELHI
LTD.
GYPSUM BOARD a) INTERARCH BUILDING NOIDA TRAC GRG
9.5 TILES (FIBRE GLASS PRODUCTS (P) LTD.
REINFORCED) b) INDIA GYPSUM LTD. DELHI GYPBOARD
SPECIALITY
PRODUCTS
(CEMENT
ADDITIVES/
ADMIXTURES/COR
ROSION
FOSR NOIDA
10.0 | INHIBITORS/ Z; S(I)KSA oc DI(E)LHI
SURFACE
TREATMENT/
GROUT &
ANCHORS/SEALIN
G/ COASTING
EPOXY FLOOR
COATING (BATTERY a) FOSROC NOIDA
101 | Rroowm) b) SIKA DELHI
¢) FAIRMATE
11.0 | MISCELLANEOUS ITEMS
WOOD ASCU
11 | P e a) ASCU HICKSON LTD. CALCUTTA
112 | WALL SURFACE a) UNITILE DELHI UNITILE

FORM NO: 02-0000-0021F2 REV3
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TEXTURED COATING b) SPECTRUM PAINTS DELHI SPECTRUM
¢) BAKELITE HYLAM DELHI HERITAGE
PVC PLUMBING
113 | FITTINGS 2) PRAYAG POLYMERS (P) DELHI SYMET
REINFORCED FIBRE
GLASS
a) FGP LTD. DELHI
4| WATERPROOFING b) U.P. TWIGA F.G. LTD. DELHI FGP
ANTI TERMITE
15 | ANT TERN a) PCI Or APPRVD EQUIV.
a) SHRIRAM TEST HOUSE e
116 | MATERIALTEST b) SPECTRO ANALYTICAL e
: HOUSE LABS
¢) BHARAT TEST HOUSE
2 ACC MUMBAI
b) J K CEMENT
¢) BINANI CEMENT KOLKATTA
d) JP CEMENT
120 | CEMENT €) GUJARAT AMBUJA mgmgﬁ:
f) ALTRA TECH CEMENT et A
g) BIRLA CORPN. LTD. <o
i';) SRASM RAJUSTHAN
a) SAURASHTRA CEMENT
o1 | SULPHUR LTD.
: RESISTANT CEMENT b) SHREE DIGVIJAY
CEMENT
a) IIT DELHI
13.0 | RCC DESIGN MIX b) SHRIRAM TEST HOUSE
WRAPPING COATING
140 | (IC TAPE & PRIMER) E)QB’Y\'/‘A?_E@E PROVED NEW DELHI PYPKOTECH
150 | FIRE PROOFING a) CAFCO
: MATERIAL b) CARBOLINE
a) SAIL
b) TATA STEEL
¢) RINL
160 | plao P URALSTEEL d) JINDAL
e) ESSAR
f) ISPAT INDUSTRIES
a) HITEX
b) ASHWANI STEELS
161 | MSPIPES (HAND c) SURYA
: RAIL APPLICATION) d) PRAKASH
€) VIKRANT ISPAT UDYOG
a) SAIL
17.0 | TIMT BAR/REBAR b) TATA STEEL
¢) RINL
a) INDIANA GRATINGS
b) WESTCOAST
180 | GRATINGSIHANDRALL | 2y ciPr oG
c) GREATWELD GRATING
d) KANADE ANAND UDYOG
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WELDING

19.0 ELECTRODE

a) ADOR
b) ESAB
c)D&H
d) HANOVAR

GENERAL NOTES:

i Only ‘First’ Quality materials shall be used

ii. OWNER / CONSULTANT reserve the right to choose any of the approved make / vendor as per this list.
Make of the item not indicated and any other make for the specified item shall be subject to owner’s /
consultant’s approval.

iii. Specifications of manufacturer’s items shall be checked against tender item / specifications before
selecting any product or brand name. In case of any discrepancy, tender item / specifications shall
prevail, and any such brand of item shall not be used which is not conforming to tender specifications
even if it is listed in this vendor list.

iv. In case of non-availability of any material among approved vendors / makes in a particular site / region,
alternate vendor / make conforming to IS / BS etc. Shall be used subject to approval by OWNER /
CONSULTANT.
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INTRODUCTION

The purpose of the present document is to outline the minimum safety requirements
applicable to personnel, equipment and facilities during erection, pre-commissioning and
commissioning activities of OWNER / CONSULTANT Construction Sites. Constructing safe
structure and providing safe working environment to the personnel is a vital factor in
successful construction business. Safety and health are as much as part of effective project
planning and control as the cost, schedules, procurement and quality. Indeed they are all

closely interrelated. Productivity, safety and quality can move forward in close proximity.

OBJECTIVES

OWNER/CONSULTANT Site Management has following main objectives regarding safety
at site.

a) No Accident

b) To make the environment safe

¢) No harm to people

d) Safety is everyone’s responsibility

e) To make the job safe

GENERAL

These rules do not exempt the Contractor from statutory Health, Safety and Environmental
duties but are intended to assist in attaining a high standard of compliance with those
duties, in order to provide a safe and healthy working environment.

OWNER/CONSULTANT will assist Contractors in any practical way to facilitate safe
working, and requires full co-operation in observing these rules.

The rules for Health and Safety specified herein are in no way intended to relieve the
Contractor from any obligation or liability under the Contract, nor is it intended to relieve the
Contractor of any of his legal obligations for the avoidance of accidents.

In all matters arising in the performance of the Contract, the Contractor shall conform with all
Statutory Regulations and By-Laws made with statutory authority by Government
Departments or by Local or other Authorities that shall be applicable to the Works.

The Contractor, in the performance of the Contract, shall not endanger the safety or
unlawfully interfere with the convenience of the public in any manner.

The Contractor's representative on Site shall communicate details of these rules for Health,
Safety and Environment to all Contractors’ employees and to all Subcontractors and
Subcontractors’ employees employed on the Site.
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2.7 The requirements of the Client/Owner's existing Site Rules/Regulations form part of the
Contract and in the case of conflict between the OWNER/CONSULTANT'S rules, the
highest standard shall be applied.

2.8 At the tender stage OWNER/CONSULTANT will require to see a copy of the Contractor's
policy, organization and arrangements for the Health and Safety at Work. The Contractor
shall submitted complete documents Health and Safety Questionnaire. Contractor shall
deploy safety officer of adequate experience at each work site or during each shift including
Sunday/holiday with approval of EIC/Owner.

3.0 SITE HEALTH, SAFETY AND ENVIRONMENT INDUCTION

3.1 All personnel shall receive OWNER/CONSULTANT and Contractors’ site Health, Safety and
Environment induction before they commence work on site. The induction shall comprise
information on the various hazards which they may come into contact with, instructions on
the site emergency procedures, warning and alarm systems, and permit to work system,
first aid locations, welfare facilities, access routes and project specific rules.

3.2 It is the responsibility of the Contractor to familiarize all new personnel to the Project on the
actual location of muster points, fire alarm points, first aid stations and the like.

4.0 DEMARCATION

4.1 Construction personnel are restricted to the construction areas shown on the Contract
Drawings. Any personnel found on/in or interfering with the existing works/plant, without
permission, will be dismissed from site. Any work outside of these areas may only be
carried out with the written agreement of OWNER/CONSULTANT.

Before any work is started on the site, the Contractor's representative shall report to
OWNER/CONSULTANT, who will confirm to the Contractor's representative, the limits of
the working area(s) and shall be informed of any special requirements appertaining thereto.

5.0 ACCESS TO THE CLIENT’S FACILITIES/BUILDINGS

5.1 The Client's Facilities, including the canteen/cafeteria and toilets shall not be used by
Construction Personnel.

5.2 Construction Personnel shall not enter any of the Owner’s building unless escorted by a
member of the OWNER/CONSULTANT'S staff (or working with prior agreement to Owner’s
Permit to Work System).

6.0 BEHAVIOR ON SITE

6.1 All Contractors' personnel shall treat everyone with respect and will refrain from any sexually
suggestive or abusive comments or behavior.

7.0 SMOKING, EATING AND DRINKING

7.1 Smoking, eating and drinking is allowed in designated areas.
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8.0 DRUGS AND ALCOHOL

8.1 The possession or use of illicit drugs and alcohol on site is not permitted. Anyone who is
found, or suspected to be, under the influence of either will be removed from site (subject to
the Contractors’ disciplinary procedure).

8.2 Anyone taking prescriptive drugs shall advise their employer, in particular those drugs that
may impair their performance. Their employer may make arrangements to assign them to
more suitable work, but shall ensure that the OWNER/CONSULTANT Construction
manager is informed without delay.

9.0 PERMIT TO WORK SYSTEM

9.1 All construction works will be carried out under a permit to work system. It is designed to
protect personnel and plant and consists of an organized and predefined safety procedure.
It forms a clear record of all foreseeable hazards which have been considered in advance of
construction operations.

9.2 The identities of the permit “Issuing Authority” will be OWNER and the “Permit Acceptor” will
be the Contractor.

9.3 The following types of permits will be issued:

» Clearance Certificate - all other permits are invalid without this Certificate, (this
certificate can be used for general work).

*  Hot Job Work Permit.

»  Electrical Work Permit.

* Confined Spaces Work Permit.

*  Excavations Work Permit.

*  Working at Height work Permit.

* Radiography Work Permit.

* Cold Job Work Permit.

* Road Closure Work Permit.

9.4  Written requests for permits must be submitted to Owner at least twenty-four hours in
advance and the permits will be issued daily. Permits shall be given to Safety Officers of
the contractor, by representatives authorized by Owner in approved formats.

10.0 ACCESS, SITE PASSES AND SECURITY

10.1 Passes

All personnel and vehicles shall enter and leave the site via the entrance authorized for
construction personnel and traffic. Contractors' employees shall not enter any part of the
site other than for the purpose of carrying out the Works.

All personnel shall be issued with a site pass. The site pass must be carried (or displayed
on the pass holder's lapel) at all times. Details of all personnel requiring site passes shall be
submitted to OWNER/CONSULTANT at least seven working days in advance of the
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10.2

10.3

104

planned start-on-site date. Site passes shall be submitted for inspection on entering or
leaving the site, or when requested for inspection by OWNER/CONSULTANT or Security.

Loss of site passes must be reported immediately to Owner/Consultant. Lack of a site pass
may mean delay at the site entrance. Owner/Consultant shall not accept any responsibility
for lost time or costs incurred.

On completion of their assignment, or termination or their employment, all personnel will
return their site pass to Owner or Owner representative/ Owner authorized personal.

Security

The security of Contractor's plant, tools, equipment, materials (including free issue materials
properly handed-over by Owner/Consultant) are the responsibility of the Contractor. It is the
Contractor's responsibility to satisfy themselves that the security arrangements in existence
on the site are adequate. The Contractor shall provide any other security measure that he
deems necessary for the control and security of Contractor owned equipment and plant,
including for free-issue plant and materials, both within the site establishment area and the
working areas on the site.

Owner accepts no liability for any loss, damage or deterioration to the Contractor's plant
tools equipment and materials.

Owner reserves the right to search at random all personnel, any Contractor's employee, or
employees of its servants, agents, Contractors or any vehicle entering or leaving the site.
Any package or container being taken into or out of the site may be opened and inspected
by security staff or any other persons authorized by Owner/Consultant to make such a
search or inspection.

It is the Contractor's obligation and responsibility to ensure that OWNER / CONSULTANT
right to search and inspect persons and property, extends to and is brought to the attention
of all his personnel.

Personnel shall give all possible assistance and make available any facilities required to
assist OWNER/CONSULTANT and the Police in pursuance of the prosecution of any
person(s) responsible for alleged malicious damage or loss to the Works or existing
installations.

Owner shall not accept any responsibility for the loss or damage of personal effects. The
security and safekeeping of personal effects is the responsibility of each individual.

Construction personnel will not be admitted to the Construction Areas unless they have
undergone Owner/ Consultant’s induction, and received a security pass.

No Induction, No Pass, No Access to the Site

OWNER/CONSULTANT reserves the right to deny access to the Construction Site/Areas
and/or the Construction Car parks to any person, or vehicle.
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Individuals may be excluded from and refused future entry to the Site and/or Construction
Areas for any breach of Safety or Security Rules, or exceeding the speed limit (20 mph on

roads leading to the site off the public highway and 5 mph in the construction area).

No plant/skips waste or materials may leave the Construction Area without the clearance of

OWNER/CONSULTANT.

The taking of photographs on the site is prohibited.

Vehicles with children under the age of 16 years or animals onboard will not be allowed

access.

Visitors will only be allowed by appointment (two days’ notice to OWNER/CONSULTANT is
required). Visitors shall be accompanied by a member of the Contractor's team (who has
received Health, Safety and Environment Induction) at all times. The visitor will have to
obtain a visitor's pass, and be collected from and returned to the main gate.

Each Contractor will keep a daily register of who is on site. The register will record name,
pass number, time-in and time-out (records on time-clocks will not be permitted).

information shall be used to check personnel (role call) in the event of an emergency

PARKING, DELIVERIES AND VEHICLE PASSES

This

Contractors’ personnel shall not be allowed to park any vehicle on the main car park or site.
All contractors shall park in the Contractors’ Temporary Car Park.

The Contractor shall arrange transport between the parking area(s), the main site gate and
the Contractor's establishment and working areas if judged to be necessary.

Vehicles used solely for transporting of tools and equipment may be allowed access to the

working area(s) for unloading/loading only.

Owners of vehicles parked illegally will have their car pass taken off them and told to
remove the vehicle from site. They may have their site pass withdrawn and be refused

further access to the Construction Site.

The Construction Areas will be restricted to construction plant and delivery vehicles.

The speed limit on site is 10 mph on the approach roads leading to the site off

highway and 5 mph on the construction areas

SITE OPENING AND CLOSING TIMES

the public

The site will be open from 8.00am to 6.00pm Monday to Saturday. Work outside the agreed
normal working hours will be by agreement with Owner (subject to two working days’
notice). All applications for out of hour working will identify the scope of work, supervision

arrangements and a list of personnel.
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15.0

15.1

SITE SUPERVISION

The Contractor must ensure that an employee of suitable seniority and authority, with
responsibility for Health and Safety, is always present on site during the course of the
works, to supervise and direct the Works and to receive and implement instructions from
OWNER/CONSULTANT. Seven days before commencing works on site, the Contractor
must notify OWNER/CONSULTANT of the name of that employee.

All supervisory staff shall be made aware of their responsibilities for safety.

TRAINING, COMPETENCE OF EMPLOYEES AND NOTIFICATION OF HAZARDS

Each Contractor must ensure that all his supervision and employees have had adequate
safety training and are experienced to carry out their work safely, prior to starting on site.
Training should be continuous throughout a project and should include regular toolbox
discussions, (on site briefings at the start of each working day/shift).

To this end, the Contractor must also ensure that specific hazards likely to be experienced
on the Site, whether notified to them or discovered by them, are notified to their workforce
together with any precautions to be taken and local rules to be observed. Similarly, such
hazards should be notified to their Subcontractors and, where discovered by them, to
OWNER/CONSULTANT.

Where patrticularly severe or unusual hazards may arise on site, OWNER/CONSULTANT
reserves the right at no additional cost to request Contractors’ employees to attend special
safety training and instruction sessions, whether carried out on site or externally.
OWNER/CONSULTANT also requires Contractors’ employees to undergo specified
induction safety training. These aspects should be checked prior to submission of Tenders
or execution of the works.

METHOD STATEMENTS

Contractors shall submit Safety Method Statements and JSA for all work activities, for
example:

Piling Operations.

Excavation works.

Lifting operations, as specified.
Steel erection.

Hot work operations.
Radiography/NDT.

Entry into confined spaces.
Pressure testing.

Working at height.

Shot fired tools.

Installation of pre-cast concrete planks.
Pre-cast concrete structure.

The erection of safety nets and fall arrest equipment.
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Safety method statements must also be submitted for activities which have been identified
as being of significant risk during the risk assessment process and activities selected by
OWNER/CONSULTANT.

All Safety method statements must be submitted to OWNER/CONSULTANT at least seven
days before planned commencement of the works.

The Safety method statement shall detail:

* The job to be undertaken.

The individual activities required to complete the job.

The individual trades/disciplines involved in each activity.

Plant, equipment and tools be used in each activity.

Any substances/chemicals to be used and where, and during which activity they will be

used (together with a COSHH assessment).

The Name(s) of the Supervisor(s) for each activity.

» The Name of the person in overall charge of the job.

* A detailed description of how the work will be done including control measures and
procedures to complete each activity and the overall job safety.

*  All hot work.

Compliance with the contents of the safety method statement shall be monitored on a daily
basis and addressed during Contractors’ safety management meetings.

The Contractor must ensure that employees executing the works are fully briefed and are
made aware of the details within the approved Safety Method Statements, prior to starting
the task, this includes highlighting hazards associated, associated risk assessments and
reduction measures.

RISK ASSESSMENTS

Contractors will be required to produce risk assessments for all works under their control.
The risk assessment shall be submitted as part of the Safety Method Statement to
OWNER/CONSULTANT at least seven days before the job commences, and include the
following information:

» Identification of all hazards applicable to significant risk activities.

» Details of measures in place to control the risk.

« Justification that the existing control measures are adequate or if not, a detailed action
plan on how the risk(s) shall be controlled.

The use of Generic Risk Assessments is only acceptable if they follow the logical
progression of the method statement and that specific operation, otherwise, task specific
risk assessments will be required.

All risk assessments must be communicated to the workforce who will be responsible for
undertaking the work.
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17.0 COMPLIANCE WITH STATUTORY REGULATIONS

17.1 Contractors shall carry out their work in accordance with statutory legislation.
It is the duty of the Contractor to have knowledge of all relevant legislation and take account
of it in the planning and execution of the work on OWNER/CONSULTANT’ Sites.

18.0 INFORMATION TO BE PROVIDED AND POSTED

18.1 Contractors shall have in place, and issue to OWNER/CONSULTANT the following
documents or information prior to commencement of their work, (where detailed within these
rules):

18.1.1 Safety, Health and Environmental Policy.

18.1.2 Employer's Liability Insurance Certificate.

18.1.3 A detailed Health, Safety and Environment Plan, compliant with the project plan
developed by the Planning Supervisor and/or Principal Contractor.

18.1.4 Work Method Statement Lifting Studies.

18.1.5 COSHH Procedures and Assessments.

18.1.6 Noise Procedures and Assessments.

18.1.7 Name of the individual appointed as the Site Safety Supervisor/Advisor.

18.1.8 Test certificates and examination for lifting gear, plant and appliances to be used on
site. (Duplicates to be provided for OWNER/CONSULTANT's records.)

18.1.9 Drawings and calculations relating to false work, designed scaffolds, ground works
and supporting temporary works.

18.1.10Details of young persons to be employed on site.

18.1.11Information relating to hazards associated with plant, operation and materials used
in the works.

18.1.12Proof of training for all personnel engaged in the works.

18.1.13Daily Labour Returns.

18.1.14Monthly Return of Accident Statistics to submitted OWNER/CONSULTANT format

(Nil returns required).

18.1.15Personal Injury Report to submitted to OWNER/CONSULTANT format (all injuries,
however minor, to be reported). OWNER/CONSULTANT may request a detailed
investigation into an accident. OWNER/CONSULTANT' decision on which incidents
require detailed investigation is final.

18.1.16 Dangerous Occurrences, Incidents, Damage to Equipment and/or Property report to
be submitted to OWNER/CONSULTANT format.

18.1.17All entries/records of accidents entered into the Contractor's Accident Book shall
also be copied into OWNER/CONSULTANT’ Accident Book by the Contractor.

18.1.18Copies of all Statutory Registers to be submitted weekly to OWNER/CONSULTANT.

18.1.19Copies of the Contractor's Safety Officer/Advisor's reports of their findings on site
visits/inspections.

18.2 Accidents, Incidents, Dangerous Occurrences and Notifiable Diseases
18.2.1 Accidents/Incidents/ Dangerous Occurrences/Near Misses

All accidents/incidents/dangerous occurrences/near misses must be notified to
OWNER/CONSULTANT immediately, and a report prepared.
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For reportable incidents, a copy the report to the Authority must be submitted to
OWNER/CONSULTANT on completion but no later than two calendar days after the
accident.

18.2.2 OWNER/CONSULTANT reserves the right to decide which accident, incidents or
minor injuries shall be Investigated, and to what extent/format/contents of any
investigation.

Note: All such natification or reports to OWNER/CONSULTANT do not release the
Contractor of his statutory duties to report such matters to the Authorities by the
quickest possible means (viz, telephone, fax and e-mail) immediately following the
incident/accident.

19.0 PERSONAL PROTECTIVE EQUIPMENT/CLOTHING

19.1  All personnel on OWNER/CONSULTANT’ site must wear as a minimum safety helmet, hi-
vis vest, safety glasses and protective footwear. Additional personal protective equipment
may be required dependent on the tasks being undertaken or as dictated by the risk
assessment.

19.2 Contractors shall provide all necessary personal protective clothing and equipment for their
employees and renew as necessary. Records of the issue of such equipment must be
maintained for inspection by OWNER/CONSULTANT.

19.3 The Contractor shall:

Provide personal protective equipment which is comfortable and fit for purpose.
Maintain and clean personal protective equipment.

Replace free of charge defective, broken or lost personal protective equipment.

Provide storage for personal protective equipment when not being used.

Ensure that personal protective equipment is properly used.

Give training, information and instruction on its use to employees.

Ensure that all personnel wear suitable clothing at all times (no shorts, no sports
shirts and no colours that may invite aggression - HSE “Keep Your Tops On” is
enforced).

* OWNER/CONSULTANT reserves the right to direct the contractor to change/replace
personal protective equipment if they determine that it is unsuitable or inadequate for its
proposed use.

20.0 SUBSTANCES (Control of Substances Hazardous to Health — COSHH)

20.1 Substances hazardous to health must be identified prior to taking them onto site and, if they
cannot be substituted or eliminated, assessments stating how the substances will be
controlled and what precautions will be introduced must be carried out and recorded in
writing by a competent person. This assessment must be communicated to, and
understood by, the members of the workforce who are likely to come into contact with the
substance(s). A copy of all assessments should be submitted to OWNER/CONSULTANT.

20.2 Hazardous substances may only be brought to site with OWNER/CONSULTANT
permission. They shall be kept to a minimum and must be stored in secure, appropriate
containers with the contents clearly labelled. The containers must be stored in a secure

FORM NO 02-0000-0021 F2 REV 3




) PNCN-HSE-01 0 /._,S;E,%_
ﬂs‘taﬁq% HEALTH, SAFETY & ENVIRONMENT (HSE) DOC. NO. REV. 4 \i%
PDIL MANAGEMENT Page 13 of 38 i

area, preferably quarantined from the main stores areas, with suitable warning notices and
signage posted.

20.3 Hazardous materials must not be allowed to discharge into natural watercourses or
drainage systems.

20.4  All hazardous material waste must be kept separate from normal waste and be disposed of
in a specialist disposal facility.

21.0 NOISE

21.1 When any operation of a Contractor is likely to expose any employee on site to an average
noise level of 85 dB(A) and above, an assessment shall be carried out, by the Contractor,
and records maintained for OWNER/CONSULTANT’ inspection. In such circumstances, the
Contractor must keep stocks of adequate ear defenders or other suitable hearing protection.

21.2 In addition to the foregoing, noise must be kept to a minimum at all times and must not
exceed acceptable and/or locally specified rules and conditions relating to noise imposed by
the Contract. Due regard must always be given to noise levels, and their effects on the local
community and persons not involved in the operations. Permissible times for noisy work
operations, and other restrictions, may be imposed by the Local Authority. Contractors
receiving Notices or Prohibition Notices under the related legislation must notify
OWNER/CONSULTANT of such Notices.

22.0 FIRST AID

22.1 All Contractors shall provide or ensure that they are provided with, such equipment and
facilities as are adequate and appropriate in the circumstances for enabling first-aid to be
rendered to any of their employees if they are injured or become ill at work.

22.2 No work shall commence on site until Contractors have trained first aid personnel on site.
Contractor at all times during execution, shall station at site an emergency vehicle without
any extra cost or claim.

23.0 TOOL BOX TALKS

23.1 Tool Box Talks will be implemented by all Contractors. The agenda for these talks will be
agreed with OWNER/CONSULTANT prior to the commencing of work.

24.0 HEALTH, SAFETY AND ENVIRONMENT INSPECTIONS/HEALTH, SAFETY AND
ENVIRONMENT ADVISORS

24.1 The OWNER/CONSULTANT' Health, Safety and Environment Engineer/Advisor will visit the

sites and carry out Site Safety Inspections. Contractors must co-operate in these
inspections. Whenever Contractors’ own Health, Safety and Environment Advisors visit site
they must report their arrival and departure to the OWNER/CONSULTANT' Senior
Representative, and provide a report of their findings and any necessary corrective action to
be undertaken.
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24.2 Contractors on the project must provide a full-time site based Health, Safety and
Environment Advisor, when the intensity of the work requires or at the request of the
OWNER/CONSULTANT.

24.3 Contractors who do not have full-time site based Health, Safety and Environment Advisors,
shall ensure that their Health, Safety and Environment Advisor visits site once per week as
a minimum.

24.4  Appointment of Health, Safety and Environment Supervision
The Contractor shall appoint safety supervision. The name of each appointee, together with
evidence of his or her competence to carry out the requirements of the role, shall be
submitted to OWNER/CONSULTANT for their approval.

25.0 HEALTH, SAFETY AND ENVIRONMENT MEETINGS

25.1 Health, Safety and Environment will form part of the agenda at all Site Progress Meetings.
The Contractor’s Safety Advisor may be asked to attend these progress meetings.

25.2 Once per month OWNER/CONSULTANT’ Resident Construction Manager shall convene a
Health Safety and Environment Meeting of all Contractors. Attendees at the meeting shall
be all Contractors’ Safety Advisors and Site Managers.

26.0 HEALTH, SAFETY AND ENVIRONMENT COMMITTEES AND SAFETY
REPRESENTATIVES

26.1 OWNER/CONSULTANT encourages the workforce to nominate Safety Representatives as
a way of improving communication on Health, Safety and Environment issues. Wherever
Contractors’ Safety Representatives have been appointed, OWNER/CONSULTANT must
be informed of their appointment in writing.

27.0 HOUSEKEEPING

27.1 Contractors are expected to carry out their work in a clean, safe and orderly manner.

27.2 Dust shall be kept to acceptable levels for the work being carried out. Waste materials and
rubbish shall be cleared up as the work progresses and not left to introduce a safety hazard
for other personnel engaged on the works.

27.3 Construction waste should never obstruct emergency exit routes, Firefighting equipment,
emergency alarm call points or other emergency facilities.

27.4 From time to time as judged necessary, at the expiration of the contract, or when instructed

to do so by OWNER/CONSULTANT, the Contractor shall undertake to clean and tidy his
areas of occupation and work to the satisfaction of OWNER/CONSULTANT. Should the
Contractor fail to do this, OWNER/CONSULTANT reserves the right to remove all offending
materials and debris and to deduct the cost of this operation from the Contract Price.
OWNER/CONSULTANT accepts no responsibility for any materials and/or tools which may
be removed during this operation.
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27.5 The Contractor must ensure that the following requirements are strictly enforced:
 Ample provision of refuse bins for all rubbish including organic waste such as food

scraps, etc.
» Dally clearance of all such bins to the area designated for this discharge.
* No discharge of deleterious matter such as oils or other industrial waste.

27.6  All site offices, toilets, eating facilities, changing rooms, drying areas, stores, etc, which are
the responsibility of the Contractor, shall be cleaned daily as a minimum by the Contractor.
These facilities shall be checked for vermin on a two weekly rota.

28.0 FIRE PREVENTION

28.1 Before welding, flame or arc cutting of metals, or other processes involving heat or naked
lights are permitted, a fire risk assessment shall be carried out by the contractor and
arrangements agreed with OWNER/CONSULTANT who will issue a Permit to Work.

28.2 Contractors shall familiarize both themselves and their employees with the fire safety
arrangements, fire alarms, means of escape and emergency evacuation procedures.

28.3 Before leaving the premises and site, contractors shall ensure that naked lights and other
ignition sources have been extinguished and electrical apparatus, where practicable,
switched off and/or disconnected.

28.4 Contractors shall store Highly Flammable Liquids and Liquefied Petroleum Gases in a
manner approved by OWNER/CONSULTANT.

28.5 OWNER/CONSULTANT fire protection equipment shall only be used in an Emergency.
Fire extinguishers/fire blankets for use when carrying out hot work shall be provided by the
Contractor.

29.0 REMOVAL OF WASTE FROM CONSTRUCTION SITES

29.1 The removal of waste shall only be undertaken by Licensed Waste Carriers.

29.2 Where there is any doubt of the composition of excavation spoil, it must be analyzed before
it is removed from site.

29.3 Evidence of compliance shall be submitted to OWNER/CONSULTANT prior to the removal
of any waste from site.

29.4  Controlled waste is any kind of household, industrial or commercial waste. This includes,

for example:

*  Scrap metal.

« Building, construction, demolition and excavation waste, including waste from any

repair or renovation.
e Clinical waste.
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*  Anything which is unwanted because it is surplus, broken, worn out, contaminated or

spoiled in some other way.

Controlled waste disposal must be managed via a chain of transfer notes, maintained by the
contractor and readily retrievable for OWNER/CONSULTANT’ inspection.

EXCAVATIONS AND OPENINGS

No excavation work shall be commenced by the Contractor unless a valid excavation permit
has been issued. The Contractor shall have on site at all times while excavation work is
being carried out, detection equipment which meets the latest technology.

Prior to the start of any excavation, OWNER/CONSULTANT shall be consulted and the
presence of overhead and buried service records shall be checked. Where “live” services
are present, hand excavation must be carried out until the location of the service has been

identified, recorded and made safe.

The Contractor must erect suitable solid edge protection (i.e., double handrails) around
excavations or openings. During the hours of darkness any excavations, openings or
obstructions near or on roadways and walkways must be indicated by a sufficient number of

warning lamps.

The sides of all excavations should be properly shored, battered or stepped to prevent
collapse. No excavation work shall commence unless there are adequate resources
present to ensure the stability of the excavation. Excavations shall be inspected prior to, or

re-commencement of the work to ensure the excavation is still in a safe condition.

All excavations shall have a proper ladder access point provided.

Spoil from excavations must be piled at least 1m from the edge of the hole.

Vehicular traffic shall be restricted from the edges of excavations, to prevent possible

collapse.

ELECTRICITY

All Contractors must provide their own electrical power supplies or as per Technical ITB.

Contractors must not interfere with, or work on any of, the Client’s electrical installations or

equipment without written consent.

Where Contractors have to work in the vicinity of electrical equipment they must carry out a

risk assessment prior to commencement of any works.

ALL EQUIPMENT MUST BE TREATED AS “LIVE” UNLESS ISOLATED/LOCKED OFF

AND TAGGED.

Repair or installation of any electrical equipment must only be carried out by a competent

qualified electrician.
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The electrical supply to powered hand tools must not exceed permissible volts, centre
tapped giving appropriate volts to earth. Where this is not possible, due to the type of tool
being used, the approval of OWNER/CONSULTANT must be sought in writing.

Electrical lighting for use in confined spaces must not exceed 24 volts (and be explosion
proof where applicable). Powered hand tools used in confined spaces should, where
possible, be air operated.

Contractors requiring to install temporary electrical supply equipment shall submit a
temporary electrical supply procedure to OWNER/CONSULTANT for approval. The
procedure shall, where necessary, cover installation of 380/440 volt system, installation of
110 volt system, lighting system, welding equipment installation, inspection testing operation
and maintenance of temporary electrical systems.

Distribution Boards - Semi-permanent or Long Term

These should be accommodated in weatherproofed locations and be so arranged, if
possible, that they will not need to be moved during the Contract. They should be proofed
against interference or unauthorized operation and they should be large enough to
accommodate all the necessary apparatus required. Each circuit should be clearly labeled
and a circuit diagram should be located at each board.

Distribution Boards — Temporary

These are usually small portable panels or boards containing two or three socket outlets.
They must be of robust construction, preferably all-insulated and should be supplied by
heavy duty flexible cables, these cables shall not be spliced. Socket outlets, plug
connectors and cable couplers should comply with High Standards or equivalent industry
standard.

Distribution Cables

These cables run from the main distribution boards to the local distribution boards
throughout the site.

The cables will normally be multi-strand multi-core armored PVC cables but, in certain
cases, may take the form of Mineral Insulated Copper Clad (MICC) cables. The latter type
should be sheathed with PVC.

The installation must be so arranged as to prevent the need for long trailing cables. Socket
outlets should be located as near the working point as possible.

Power and lighting circuits should be kept separate.

A full record should be made of all parts of the installation and should be kept up to date
when alterations or extensions are made.

Underground Cables

Cables may be provided by the Contractor and laid underground or overhead to connect the
supply or metering point to the semi-permanent site distribution boards.
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The cables must be suitable for the duty and loading expected, e.g., armored PVC cables.

The cables should be buried at a safe depth or taken from a height so as not to obstruct the
movement of persons and vehicles and their routes clearly marked both on the site and on

the site plans.

The cables should be properly terminated and be provided with efficient circuit protection.

Cable routes should be so arranged that the minimum of obstruction is caused. The cables
should be treated with care and given the same supervision and protection as other cables.

No temporary electrical supply shall be installed or modified without the agreement and

approval of OWNER/CONSULTANT.

Any tool, plant or equipment exceeding 110 volts (55v to earth) shall be connected to an

earth leakage circuit breaker (ELCB).

WORK IN CONFINED SPACES

All work in confined spaces must be covered by a safety method statement.

Safety method statements for work in confined spaces should include arrangements for the

following as a minimum:

* Issue of a permit to work

*  Work scope and method.
Nominated Supervisor.

Tally man.

Rescue procedures and equipment.
Training.

Explosion proof fittings.

Low voltage or pneumatic tools.
Ventilation.

Access.

Work cycles, to reduce risk of heat exhaustion.
Fire safety and extinguisher requirements.

Tools and equipment to be used, including low voltage or pneumatic.
Lighting requirements, including standby/emergency.

Bonding to prevent both electrical shock and static discharge.

Contractors shall not enter or commence work in any excavation, tank, vessel, pipe or
chamber or other enclosed space, until a valid permit to work has been issued. Where
Contractor’s operations result in a dangerous atmosphere arising during the monitoring of
the work activity, the permit to work issuing authority must be informed and all personnel

removed from the area.

No new activity shall be introduced into a confined space without the permission and signed

approval of the permit to work issuing authority.

Whilst work is ongoing within a confined space, the Contractor will be required to provide a

trained standby/tally man.
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All personnel who have to enter confined spaces must have undertaken the training
appropriate to this task.

MOBILE CRANES

All cranes (including piling rigs, fork lift trucks, mobile elevated work platforms, hand lorries
and similar equipment), whether owned by the Contractor or hired, must carry relevant test
certificates and thorough examination reports, together with the manufacturer’'s handbook.
Copies of this documentation must be submitted to Owner/Consultant prior to commencing
work.

Only persons who are certificated as competent and authorized shall be allowed to operate
cranes. The Contractor must be able to prove the competence of their employees to
operate such equipment prior to its use.

Crane operators or other competent persons must carry out daily inspections and enter
these in the crane register. Failure to maintain the register properly may lead to suspension
of operations. This obligation is the responsibility of the crane hirer when he is supplying the
crane and the operator. In addition, the Contractor will implement a regular inspection and
maintenance programme to ensure that all components of the lifting device are in good
condition.

Travel routes for cranes and crane standing must be agreed with OWNER/CONSULTANT
in order to avoid such things as overhead lines and other structures, underground services,
excavations, made up ground, etc. Load spreader pads of sufficient size and thickness
area, and of suitable material, e.g., metal plates, timber, etc, are to be placed under each
outrigger foot, before all crane lifting operations are allowed to commence.

Crane duty charts (Load Radius Tables) must be displayed on or be available in the crane
for easy reference. In addition, crane manufacturers’ rigging/de-rigging instructions must be
available on site. During rigging/de-rigging of jibs/booms, provision must be made to
support sections/either side of rigging points, from below, utilizing tightly packed blocks.

All cranes shall be fitted with:

A reverse warning audible alarm.
Load radius indicator.

Automatic safe load indication.
Crane hooks with safety catches.

All of which must be serviceable.

All lifting equipment accompanying the crane shall comply with the requirements of lifting
regulations.

The assembly, rigging and de-rigging of any crane components, including fly jibs, shall only
be done under the supervision of a competent lifting supervisor. An approved risk
assessment, together with the manufacturers’ rigging/de-rigging instructions must be in
place covering rigging activities for the equipment.

Every Contractor involved in lifting operations with a crane (including a piling rig) or mobile
crane shall appoint, in writing, a lifting supervisor to oversee all lifting operations.
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33.10 No crane shall travel with a suspended load.

33.11 Outriggers, when installed, must always be used.

34.0 LIFTING OPERATIONS

34.1 A Lifting Study and Safety Method Statement must be prepared for all heavy lifts exceeding
10 tons, or of a complex nature, e.g., tandem lifts or as specified by the Construction
Manager (or the Rigging and Lifting Supervisor) and submitted to OWNER/CONSULTANT
for review.

34.2 Every lifting operation must be properly planned by a nominated, competent person.

34.3 Every lifting operation shall be appropriately supervised.

34.4 Al slinging and rigging of loads must be carried out by competent personnel.

34.5 Clear communications between the crane operator and the person responsible for

controlling the lift must be established.
All statutory Inspection Reports/Certification/Documentation and proof of the driver’s training
shall be photocopied and handed to OWNER/CONSULTANT prior to the setting up of the
crane. Certification for lifting equipment to be used in the lift shall be identified and cross
checked with the item of plant

35.0 STEEL ERECTION

35.1 The weight of each component in excess of 500 kg shall be clearly marked upon it.

35.2 Erectors must be fully informed of the correct erection sequence, by their supervisor, prior to
each stage of work commencing.

35.3 Vertical access provision should, whenever possible, be fixed to the steel before it is lifted
into position. Where this is not possible permanent access, ie, stairways or permanent
metal ladders, shall be installed as early as possible.

35.4 Where horizontal access along structural members is required, as much work as possible

must be completed before the steel is lifted into position. This includes:

Fixing of handrails or posts for securing steel wire ropes to be used in conjunction with
safety harnesses or inertia reels.

The fixing of scaffold tubes (needles) to the lower flange of an I-beam to allow a working
platform to be erected.

Where scaffold tubes (needles) are used they shall not support a working platform wider
than three boards, or one lightweight staging without being “picked up”.
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Where no ladder access, permanent stairway, etc, leads onto working platforms, as
described above, employees must use man riding baskets or mobile elevated work
platforms as far as reasonably practicable to access working areas.

SCAFFOLDING

All scaffolding must be of good quality, be erected in compliance Good Practices for Access
and Working Scaffolds, and special scaffold structures in steel. In addition to the main
guard rail, an additional guardrail is required such that the gap between the toe-board and
main guardrail does not exceed 470mm and all boards must be secured, without causing a
tripping hazard.

All scaffolding shall be erected, modified and inspected by qualified competent scaffolders.

Where materials are to be positioned on scaffolding the Contractor's supervision must
ensure that the scaffolding is not overloaded.

Before use, scaffolding shall be inspected by an authorized Scaffold Inspector who shall
complete a “scaffold tag” and secure it in a prominent position at the base of all ladder
access points. The scaffolding tag will clearly show the following information as a minimum:

Location.

Reference number.

Requested by.

Access Scaffold Classification.

Maximum distributed load/working lift.

Maximum number of working lifts to be used simultaneously.
Date erected.

Erected by.

Inspected by.

Scaffolds shall be inspected at weekly intervals or after storms by the authorised Scaffold
Inspector who shall sign and date the “Scaffold Tag” after each inspection. Scaffolding not
considered safe shall have the Scaffold Tag withdrawn and a prominent “DO NOT USE”"
sign displayed.

A scaffold register shall be maintained by the authorized Scaffold Inspector. This shall
contain:

» Date of first and subsequent weekly inspections.

* Individual identifications of all scaffolds which shall be cross-referenced to the Scaffold
Tag identity number.

» Clear name and signature of the authorized Scaffold Inspector against each separate
scaffold inspected.

No scaffold may be erected which impedes normal access or can be accidentally struck by
moving plant without prior consultation with OWNER/CONSULTANT to ensure that a safe
system of work is in place.
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36.8 Contractors are not permitted to erect or carry scaffolding near live overhead electrical
cables, or equipment because of the danger of tubes making accidental contact with
electrically charged apparatus.

36.9 If there is any doubt about the security of any anchorage, suspension points or ties for a
scaffold, e.g., strength of existing buildings/structures, or those under construction,
OWNER/CONSULTANT must be consulted before proceeding with erection.

36.10 All scaffolds must be provided with suitable access. Where ladders are used for this purpose
they must be of adequate length and properly secured by lashing or fixing to prevent
displacement.

36.11 Action shall be taken to warn personnel against using partly erected or dismantled scaffolds.
A prominent “DO NOT USE” sign shall be clearly displayed.

36.12 OWNER/CONSULTANT shall approve the sitting of the scaffold material racks/compounds.

36.13 Mobile tower scaffolds shall not be constructed with a height greater than 3 times the
minimum base width and shall only be used on level ground. Towers shall only be erected
by trained personnel.

36.14 In addition to weekly inspections, wooden scaffold boards shall be subject to a monthly
inspection to ensure wood has not rotted or been subject to insect damage

36.15 The Contractor shall ensure that the system of work employed for the erection and
dismantling of scaffolding shall not expose the Scaffolders to any risk.

36.16 All scaffolding must be erected and dismantled to the requirements laid down in the current
regulations and guidance notes and to the requirements of OWNER/CONSULTANT.

37.0 LADDERS/STEPS

37.1 Ladders must be in good condition and free from defects, i.e., broken rungs, split stiles.

37.2 Ladders must not be painted.

37.3 Ladders must:

*  Be securely fastened at the top.

»  Be properly positioned at the base.

» Extend at least 1m (5 rungs) above the working platform.
* Be at an angle of 300mm out for every 1.2m vertical drop.

37.4 All steps used on the project Site.

37.5 Only one person must be allowed on a set of steps at any one time.

37.6 Persons must work with a set of steps of the appropriate height for the task.

37.7 The top rung of the steps must be kept at waist height, no work to be carried out above this

height on steps.
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37.8 Ladders are to be used as a means of access not as a working platform except for light,
minor or one off activities. Then the person must wear a harness and tie-off to a suitable
anchorage whilst carrying out the minor task.

38.0 FALL PROTECTION

38.1 Depending on the task and the risks, harnesses and appropriate anchorages/running lines
will be used for activities carried out above a height of 2 meters.

38.2 Fall protection equipment shall be subject to regular inspection by a competent  person,
and a register maintained for OWNER/CONSULTANT’ inspection.

38.3 During the execution of work at height, where it is not practicable to work from within a
standard working platform with double handrail and toe boards (for example erection of
structural steelwork, installation of roof components, etc), safety netting capable of catching
a falling person must be installed as far as reasonably practicable.

38.4 The provision of safety netting does not relieve individuals from utilizing fall protection
devices during the execution of the works.

38.5 The safety nets should be manufactured to Indian Standard and erected in accordance with
good practices by a competent person.

38.6 The safety nets must bear a label stating the normal size of the net; the date of
manufacture, the deflection at the centre of the net during the prescribed test and the
maximum distance below the working height for which the net is designed to be used.

38.7 Test certificates must be provided for all safety nets, which will state the breaking strength of
the net and provide details of the drop test carried out.

38.8 All safety nets must be periodically tested at intervals not exceeding three months — and
records of these tests must be retained.

38.9 A formal inspection of safety nets must be carried out weekly to check for damage, loose
ties, changes in anchorage points, etc. Records of these inspections must also be retained.

39.0 MOBILE ELEVATED WORK PLATFORMS

39.1 The term Mobile Elevated Work Platform (MEWP) covers the following types of equipment:

»  Scissor lifts.
*  Telescopic booms or jibs.
* Articulating and telescopic booms.

39.2 Anyone who is to operate a MEWP must be competent and have received formal training
accredited by manufacturer.

39.3 Prior to any MEWP being used on site, a formal risk assessment must be carried out to

identify any potential hazards which may exist as a consequence.
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39.4  Whilst working within the platform of a MEWP, all personnel must wear a safety harness
which is attached to a secure anchorage point within the platform.

39.5 Before commencing work from a MEWP, the surrounding area should be cordoned-off to
prevent personnel straying into a potentially hazardous area.

39.6 The Safe Working Load specified on the MEWP must not be exceeded.

39.7 If the MEWP has been manufactured with outriggers or stabilizers, they must always be
deployed.

39.8 Prior to commencing work, ground conditions must be checked to ensure that the ground
bearing capacity will not be exceeded by the loading from the MEWP. Where required,
spreader plates shall be used to distribute the loading.

39.9 The MEWRP shall only be permitted to travel with the platform occupied and/or the boom
extended if it is within the machine’s specified operational capabilities.

39.10 MEWP shall not be used as a jack, prop or support.

39.11 MEWP shall not be used as a crane or lifting device.

39.12 MEWP shall not be used primarily for the transport of goods or materials.

39.13 MEWRP shall not be used in wind speed exceeding 30 mph (12.5 m/s).

39.14 All MEWPs must be subjected to a regular maintenance and inspection regime, which as a
minimum will require weekly inspections by a competent person and a thorough
examination every six months.

40.0 CONTRACTORS’ TOOLS AND EQUIPMENT

40.1 All Contractors’ tools and equipment must be fit for purpose. Tools should be CE marked.

40.2 Guards and electrical trip switches must work effectively and must not be removed or by-
passed.

40.3 All tools shall be of good quality and maintained in a safe working condition. Home made
tools are not permitted.

40.4 The Contractor shall provide suitable storage with suitable racks and bins for storing tools
and equipment.

40.5 All temporary construction leads, lighting and portable electric tools shall be of appropriate
volts.

40.6 The Contractor shall nominate or employ the services of a competent qualified person to

inspect and tag electrical power hand tools, transformers, distribution boards, extension
cables, etc, on an at least a three monthly basis (PAT testing). The tag shall display nhame,
signature of the individual inspecting the tool and date of inspection.
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40.7 The Contractor shall keep, on site, a register of all electrical power hand tools in use. The
register shall detail:

* Individual identity number of the tool.

* Name, signature and company of the qualified electrician carrying out the inspection.
» Date of inspection.

* Maintenance and Inspection schedule.

* Remarks on condition of tool and whether repaired or withdrawn from use.

40.8 No electrical powered hand tool shall be used unless it is tagged with a current
“INSPECTION” tag.

40.9 All electrical leads must be connected to the power source through standard industrial
waterproofed plugs and sockets, which shall be in good condition.

41.0 MECHANICAL PLANT AND EQUIPMENT

41.1 Mechanical plant and equipment is defined as:

e Earthmoving plant.

* Road making plant and equipment.

»  Concrete batching plant and mixers.

*  Forklift trucks.

»  Miscellaneous plant, including generators and compressors.

* Mobile elevating work platforms (e.g., star- lift, cherry picker, etc).

41.2 All items of mechanical plant transported to the project shall be in a safe and sound
condition and shall be properly maintained. Emissions shall be to acceptable limits and no
smoke shall be discharged.

41.3 A programme of regular, preventative maintenance shall be established by the Contractor,
as per the manufacturer's handbook, to ensure that all plant equipment is systematically
inspected, maintained and repaired as necessary.

41.4 The preventative maintenance programme and the Contractor's employee responsible for
taking the action shall be clearly detailed, identified and given to OWNER/CONSULTANT.

415 A safe system of work must exist during all maintenance and repair operations to ensure
that no part of the machinery is set in motion while work is being carried out.

41.6 Plant maintenance must not be carried out within the main construction site.

41.7 Where refueling is required, facilities provided shall be adequately covered by fire
extinguishers, earthing, warning signs, bonding and proper fuel dispensers. Refueling areas
shall be curbed to avoid spills.

41.8 Waste oil removed from vehicles after servicing shall be sent to the appropriate off-site

waste disposal facility and this is the responsibility of the Contractor.
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41.9 The OWNER/CONSULTANT'S tools, plant and equipment may not be used by Contractors
without their express permission.

42.0 COMPETENCY/PLANT EQUIPMENT

42.1 All drivers and operators of mobile plant (mechanically propelled vehicles) shall be in
possession of the appropriate license for the class of vehicle.

42.2 ltis the responsibility of the contractor to ensure that all drivers, operators and banks men of
mobile plant (mechanically propelled vehicles) are certificated as competent.

42.3 General

42.3.1 Every dangerous part of machinery shall be securely guarded.

42.3.2 Any guards removed for maintenance or repair purposes must be replaced before the
machine is set in motion.

42.3.3 No mobile plant (mechanically propelled vehicles) shall carry passengers unless a proper
fixed seat is provided, except when the equipment is specifically designed for standing
personnel.

42.3.4 Mobile plant (mechanically propelled vehicles) must be parked on firm level ground when
unattended, the engine stopped, brakes on and any load or attachment lowered to the
ground and the keys left in the ignition.

42.3.5 No mechanical plant or equipment shall be sited on or operated on any area of the project
without express the permission of OWNER/CONSULTANT.

42.3.6 All items of mobile plant (mechanically propelled vehicles) shall be fitted with a reverse
warning audible alarm.

42.3.7 All drivers/operators of mobile plant (mechanically propelled vehicles) shall strictly obey the
instructions of the site security, traffic regulations and speed limits. A banks man shall be in
attendance during all reversing procedures.

42.4 Inspection
All mobile equipment (mechanically propelled vehicles) shall be inspected by a competent
person appointed by the Contractor prior to use on site. Equipment considered to be
unsafe, by OWNER/CONSULTANT, shall not be allowed access to the site.

42,5 Flame Arrestors

42.6 All mobile plant for use in Petro Chemical Live Plant Areas, or during the Start-up and

Commissioning Phase of the project, must be fitted with Exhaust Flame Arrestors and
Chalwyn Valves where there is a risk of flammable gas releases.
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43.0 MACHINERY GUARDING

43.1 Unauthorized personnel must not operate, interfere or tamper with plant or equipment.

43.2 Persons authorized to use machines must first check that guards are in position and that
any other safety devices, e.g., emergency stops, are in working order.

43.3 All plant or equipment brought onto the site must be properly guarded to prevent injury and
be CE marked.

NO GUARD OR FENCE MAY BE REMOVED FROM MACHINERY.

44.0 WELDING

44.1 Welding sets shall be in good condition, properly maintained and earthed.

44.2 Isolation switches on welding sets shall be readily accessible.

44.3 Terminals and live components shall be adequately protected.

44.4  Cables shall be frequently inspected to ensure the insulation is intact.

44.5 Damaged cables or electrical holders shall be properly repaired or replaced.

44.6 The welding return cable shall be secured onto the work piece. If this is not practical it shall
be as near as possible.

44.7 Proper cable connectors shall be used when connecting runs of cables.

44.8 Welders shall wear:

* Face and eye protection with correct grade of filter.

*  Welder's gauntlets.

» Long sleeved flame retardant overalls.

Welders shall wear safety helmets at all times, except whilst welding, when it is agreed as
impractical and written permission is granted by OWNER/CONSULTANT, subject to
mitigation of hazard, i.e., no work overhead, or shielded from falling objects.

449 Welding areas should whenever possible be screened off using flame retardant blanket or
other suitable material. All combustible materials must be cleared from the vicinity of all
welding operations.

44.10 Asbestos material shall not be used on the project.

44.11 Electric Arc Welding equipment and accessories shall conform to Latest Engineering
Standards.

44.12 Fire extinguishers must be provided and kept adjacent to any welding or cutting activity.
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45.0 ABRASIVE WHEELS

45.1 Contractors must ensure that any of their employees authorized to change Abrasive Wheels
have attended an approved course of training and have been appointed in writing.

45.2 Details of each employee trained must be entered in the training register kept on site.
Contractors must produce certificates and registers on request.

45.3 Machines used to drive Abrasive Wheels must be in good condition and properly guarded.

45.4  Pedestal or bench mounted grinders must have an emergency stop button and be fitted with
a properly adjusted tool rest and guard.

45.5 All hand held grinders shall have a “Dead Man” switch and appropriate guards fitted.

45.6 The use of hand held angle grinders over 115mm shall only be permitted for specific tasks,
subject to Owner’s / Consultant’s approval.

46.0 USE OF GAS AND OXYGEN EQUIPMENT

46.1 Compressed gas cylinders shall:

* Bein good condition and not suffering from corrosion.

*  Be properly colour coded (reference should be made to National Standards).

e Beindividually identified.

Hoses shall be properly colour coded to the internationally recognized standard for the gas
being used, in good condition and fitted with hose connectors attached by permanent clips.
Check valves and flashback arrestors must be used on both hoses at all times.

46.2 Users shall check the equipment for perished, damaged hoses, regulators, and pressure
gauges, etc. Defects must be reported to their supervisors and faulty equipment must be
replaced.

46.3 When on site, cylinders must be in trolleys or secured in an upright position at all times. A
bottle key shall be kept with cylinders in use.

46.4 Stored oxygen and fuel gas cylinders shall be kept separate with minimum separation
distance of 5m. Cylinders must never be stored or used in a horizontal position cylinders
must be secured in an upright position. Empty cylinders must also be separated from full
cylinders. Cylinders shall be stored in lockable open mesh bottle cages.

46.5 All gas cylinders must be handled with care and they must not be misused or abused. They
must be properly shut off when not in use and safety caps must be fitted when being
moved.

46.6 Great care must be taken to ensure that gas equipment, including hoses, are not allowed to

cause obstruction of roadways, walkways, manholes, ladders or other means of access
where they can cause hazards or be damaged. Hoses not in use should be coiled up and

put in a safe place. Hoses should whenever possible be supported off the ground.
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46.7 Where any operation involves the use of gas and oxygen equipment in enclosed or semi-
enclosed spaces, Contractors’ supervision must carry out frequent checks to ensure these
procedures are complied with.

46.8 During meal breaks and at stopping times, hoses and equipment must be removed from
confined spaces or excavations. Oxygen or gas cylinders must not be taken into confined
spaces for use or storage.

46.9 No modification to tanks or drums which have contained flammable liquid shall be
undertaken at the site.

47.0 ABRASIVE AIR BLAST CLEANIN

47.1 Blast cleaning shall be carried out in an enclosed designated area.

Provision shall be made to prevent the spread of grit and dust out of the blast area and to
collect and dispose of the spoil to an approved location.

47.2 The blast cleaning area shall be indicated by prominent warning signs.

47.3  Only approved abrasives having no free silica shall be used.

47.4 Personnel involved in the actual blasting of material shall be protected by a positive
pressure, blast hood, meeting approved standards and providing both respiratory and eye
protection, with breathing air supplied via a suitable filter.

47,5 The nozzle shall be fitted with a properly functioning dead man’s handle, and anti-static
abrasive blast hoses. It is required that all equipment be grounded and checked for ground
potential

47.6 A standby man shall stay by the blast pot.

48.0 COMPRESSED AIR

48.1  All air receivers and compressors shall be in good condition and properly maintained.

48.2  Air receivers shall be individually identified and marked with their safe working pressure.

48.3  Air receivers shall be accompanied by a valid test certificate which shall be kept on site by
the Contractor and shown to OWNER/CONSULTANT before bringing the vessel onto site.

48.4  All air receivers must be fitted with a properly set pressure relief valve.

48.5 Air receivers shall be examined and the pressure relief valve tested by an independent
examiner at yearly intervals.

48.6 There shall be a register of all air receivers containing:

* Individual identification numbers.
» Dates of independent inspections.
* Name and signature of independent examiner.
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48.7

48.8

48.9

48.10

49.0

49.1

49.2

50.0

50.1

50.2

50.3

* Rates safe working pressure.
» Pressure at which pressure relief valve lifted shall be kept on site by the Contractor
along with all current certification.

The requirements inclusive also apply to compressor mounted air receivers.

All compressed air fittings shall be wired and/or restrained to prevent them from whipping
should the coupling separate.

Only hose clamps designed for compressed air service shall be used. Worm drive (Jubilee)
clips are not acceptable.

COMPRESSED AIR MUST NEVER BE USED FOR CLEANING CLOTHES.
Nozzles used for air blowing must be fitted with a “Dead Man” valve.

MOBILE PHONES AND PAGERS

Radios, personal CD and tape players are not allowed in the construction areas.

Mobile phones and pagers are prohibited in the designated construction areas by any
hands-on personnel. External to the designated construction areas, providing it does not
detract the user from any safety requirements and the user is stationary, then mobile
phones and pagers may be used. Other uses of this equipment will be at the discretion
of OWNER/CONSULTANT.

RADIOGRAPHY/NDT

Contractors who carry out radiography/NDT on the site must comply with safe systems of

work. In particular, they MUST ensure that:

» Radiography areas are clearly marked using barrier tapes, notices and flashing lights.

* Audible warning (horns) must be sounded before a source is exposed.

*  Only Classified Workers are engaged in radiography work.

»  All other personnel are clear of the area before radiography takes place.

» Radiography work is supervised by a Qualified Radiological Protection Supervisor.
Such supervisors must be nominated in writing and notified to OWNER/CONSULTANT.

* Any incident which may have resulted in over-exposure of any personnel is brought to
the attention of OWNER/CONSULTANT for investigation.

e They have a written emergency procedure to be followed in the event of loss of an
isotope or damage or malfunction of associated equipment. This procedure must be
submitted to OWNER/CONSULTANT for approval before commencement.

» A certified meter is available on site.

» Radiography is carried out at the times agreed with OWNER/CONSULTANT normally
this will only be during silent hours. OWNER/CONSULTANT requires twenty-four hours
notice of such planned work.

Contractors who are not involved in radiography work must ensure that their employees
observe warning notices, alarms and barriers in use where such work is being carried out.

Contractors must ensure that statutory notification is made to the authorities of radiography
works.
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50.4 Disposal of spent radioactive sources shall be agreed with OWNER/CONSULTANT.

51.0 WORKING OVER WATER/DIVING OPERATIONS

51.1 The Contractor shall provide a buoyancy aid to any employee working over (or near) water
where there is a likelihood of falling in.
The Contractor shall also supply a sufficient number of life buoys to be permanently located
at the point(s) of danger. The life buoys shall be attached to a throwing line.
Where rescue of a person falling into the water may be difficult, OWNER/CONSULTANT
may require the Contractor to supply a standby boat, crewed by a competent boatman
trained in rescue and resuscitation techniques.
51.2Diving operations may only be carried out using approved specialist diving contractors,
employing certified commercial divers, and upon acceptance by OWNER/CONSULTANT of
their Health, Safety and Environment plan and method statements (Diving Rules).

52.0 ASBESTOS

52.1 Only certified Contractors are allowed to handle asbestos.

53.0 IMPROVEMENT AND PROHIBITION NOTICES

53.1 In the event of an Improvement or Prohibition Notice being served by an Inspector, the
OWNER/CONSULTANT Senior Representative must be notified immediately and the
Contractor shall comply with the terms of such Notice immediately.

54.0 CARTRIDGE OPERATED FIXING TOOLS
The use of Cartridge Operated tools shall only be permitted with the express permission of
OWNER/CONSULTANT, subject to an approved method statement and risk assessment,
and use only by competent, trained operators).

55.0 SITE ESTABLISHMENT AND AMENITIES

55.1 Details of temporary services to be provided by Contractor or as Per Technical portion of
ITB.

56.0 ACCOMMODATION

56.1 An area will be allocated for temporary site establishment facilities/services.

56.2 When required by the Contract, the Contractor shall provide and maintain (including de-

watering when necessary) a suitable level and hardcore surface in the area allocated for
temporary buildings such as offices, stores, workshops, mess huts and a stores compound.
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56.3 When required by the Contract, the Contractor shall provide all site offices, stores facilities,
workshops and mess huts for the accommodation of staff/site personnel. Proposals for the
Contractor's temporary buildings shall be submitted to OWNER/CONSULTANT for approval
with their tender.

56.4 Storage in Permanent Buildings
No Plant, Contractor's Equipment or Construction Aids shall be stored in any permanent
building without first obtaining the written permission of OWNER/CONSULTANT. Such
permission will not relieve the Contractor of the obligation to protect the building from
damage whilst used as a store. If permission to use the building is refused by
OWNER/CONSULTANT, the Contractor shall provide alternative storage facilities at no
additional cost to OWNER/CONSULTANT.

56.5 Sanitary Facilities
All toilets and washing facilities shall be provided by the Contractor.

The supply and installation of necessary water sewage/drainage pipe work, pits, etc, for the
facilities and the regular emptying and servicing are the responsibility of the Contractor.

56.6 Canteen
The Contractor must provide mess-huts for his employees and arrange any canteen
facilities required for his employees and those of any others employed by him in connection
with the Work.

57.0 TEMPORARY SERVICES

57.1 Telephone, Facsimile, etc
Arrangements for the provision of telephones, computer modems and/or facsimile facilities
shall be made directly with providers of such facilities by the Contractor.

57.2 Electricity

If under the contract the Contractor is responsible for providing electricity for the site
establishment amenities and working area(s), the Contractor shall ascertain the type,
location and available spare capacity of the electrical point(s) of supply and provide cable,
connections, isolating switches and earth leakage protection of approved specification.

If the Contractor's requirements for temporary electrical supplies exceed those agreed and
render the available service inadequate, the Contractor shall provide the additional
requirements at no extra cost to OWNER/CONSULTANT.

Electrical installations including all cables, temporary connections, wandering leads and all
electrical facilities and/or equipment required for the execution of the Works shall be
properly installed and maintained by the Contractor.

Temporary electrical installations must comply with all appropriate statutory requirements,
the latest edition of the Institution of Electrical Engineers Regulations, COP for Distribution
of Electricity on Construction and Building Sites and Electrical Safety on Construction Sites.
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57.3

58.0

58.1
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58.3

58.4

58.5

59.0

59.1

59.2

59.3

59.4

Electrical equipment and installation shall at all times be subject to inspection and approval

by OWNER/CONSULTANT but this shall not
responsibilities for the safety of the system.

relieve the

Installer/User

of their

Electrical equipment or cables forming part of the permanent installation shall not be used

by the Contractor for temporary services.

Temporary buildings shall have an external isolating switch.

The Contractor shall supply, install and maintain any temporary workface lighting.

Water

Supply of potable water for drinking and raw water for washing/toilet facilities, mixing
concrete, hydrostatic testing and other construction purposes shall be in Contractor’s scope.
The Contractor shall ascertain the location of the supply point and shall provide and install
any temporary pipe work necessary for the provision, use and disposal of such water.

DISCHARGES INTO THE INTERNAL AND EXTERNAL DRAINAGE SYSTEMS, LAND

AND CONSTRUCTION AREAS

All proposed controlled discharges into the site drainage systems shall be agreed with

OWNER/CONSULTANT.

Any water discharged on existing roads, hard shoulders or drainage systems shall first pass
through a filtering interceptor (which must be regularly cleaned) to prevent the discharge of

sludge or solids.

Any damage to the Works caused by prolonged or excessive pumping and any damage or

nuisance arising out of pumping operations shall be the liability of the Contractor.

Subsequent to filling with water and testing of any part of the Works for hydraulic testing, the
Contractor shall be responsible for safe disposal of the water, and shall ensure that the rate
of discharge is controlled and kept within the capabilities of any drainage system utilized.

The Contractor shall provide all requisite equipment and materials to ensure that all drains,
rivers, streams or waterways are safeguarded against pollution.

MAINTENANCE OF ROADS AND DRAINS

Existing roads, road gullies and drains shall be inspected by OWNER/CONSULTANT and
the Contractor prior to work commencing. A record of this inspection shall be compiled and
on the completion of the Works, a further inspection will be carried out and any necessary
repairs to road surfaces or cleaning of drains shall be to the Contractor’s cost.

The Contractor shall provide temporary protection to any existing roads to prevent all
possibility of damage whatsoever arising from the Works.

The Contractor shall at all times in the execution of the work maintain all public and site
roads in a clean condition to the satisfaction of OWNER/CONSULTANT.

The Contractor shall immediately remove all mud, earth and debris from road surfaces.
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59.5 Track-laying cranes and similar vehicles must not travel on finished roads without written
authority from OWNER/CONSULTANT and then only with the use of timber mats or
approved precautions to prevent damage to the roads. Timber mats or other approved
precautions shall be supplied by the Contractor.

60.0 MATERIALS — STORAGE AND CONTROL

60.1 The Contractor must give a minimum of twenty-four hours notice of the intention to uplift and
transport materials/equipment supplied free-issue from OWNER/CONSULTANT/Client’
storage facilities to the point of erection or Contractor’s storage facility.

60.2 Free-issue materials/equipment furnished by OWNER/CONSULTANT shall be accepted by
the Contractor and become the responsibility of the Contractor until acceptance of the
Works. Any damage caused to free-issue materials after acceptance shall be repaired or
replaced by the Contractor to OWNER/CONSULTANT’ satisfaction.

60.3 Storage of Petrol, Fuels, Lubricants etc
All fuel and construction materials which may contaminate the site drains, land or
watercourses shall be stored in bounded areas. Refueling of plant shall be via bounded
bowers. All construction plant in static locations shall have drip trays which shall be cleared
daily.

60.4 Environmental Impacts

The Contractor shall, prior to commencement of the work, present to
OWNER/CONSULTANT for their approval a register of environmental impacts that
necessarily arise from their works.

Each identified environmental impact shall be accompanied by an individual Risk
Assessment, clearly showing the reduction measures put in place to ensure mitigation of
residual risk.

61.0 PENALTY

The Contractor shall adhere consistently to all provisions of HSE requirements. In case of
noncompliances and also for repeated failure in implementation of any of the HSE
provisions, Consultant/Owner may impose stoppage of work without any cost & time
implication to the Owner and/or impose a suitable penalty.

The amount of penalty shall be limited to 0.5 % (Zero decimal five percent) of the contract
value.

The amount of penalty applicable for the Contractor on different types of HSE violations is
as below.

1. For not using personal protective equipment (Helmet, Shoes, Goggles, Gloves,
Full body harness, Face shield, Boiler suit, etc.) Rs 500/- per day/ Item / Person.

2. Working without Work Permit/Clearance Rs 20000/- per occasion.
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10.

11.

12.

13.

14.

15.

16.

17.

Execution of work without deployment of requisite field engineer / supervisor at
work spot Rs. 5000/- per violation per day.

Unsafe electrical practices (not installing ELCB,using poor joints of cables, using
naked wire without top plug into socket, laying wire/cables on the roads, electrical
jobs by incompetent person, etc.) Rs 10000/- per item per day.

Working at height without full body harness, using non-standard/ rejected
scaffolding and not arranging fall protection arrangement as required, like
handrails, life-lines, Safety Nets etc.Rs. 10000/- per case per day.

Unsafe handling of compressed gas cylinders (No trolley, jubilee clips double
gauge regulator, and not keeping cylinders vertical during storage/handling, not
using safety cap of cylinder).Rs 500/- per item per day.

Use of domestic LPG for cutting purpose / not using flash back arresters on both
the hoses/tubes on both ends. Rs. 3000/- per occasion.

No fencing/barricading of excavated areas /trenches.Rs. 3000/- per occasion.

Not providing shoring/strutting/proper slope and not keeping the excavated earth at
least 1.5M away from excavated area. Rs.5, 000/- per occasion.

Non display of scaffold tags, caution boards, list of hospitals, emergency services
available at work locations.Rs.1000/- per occasion per day

Traffic rules violations like over speeding of vehicles, rash driving, talking on mobile
phones during vehicle driving, wrong parking, not using seat belts, vehicles not
fitted with reverse horn / warning alarms / flicker lamps during foggy weather. Rs.
2000/- per occasion per day

Absence of Contractor's RCM/SIC or his nominated representative (prior approval
must be taken for each meeting for nomination) from site HSE meetings whenever
called by Consultant/Owner & failure to nominate his immediate deputy (in the site
organ gram) for such HSE meetings. Rs10000/- per meeting.

Failure to maintain HSE records by Contractor Safety personnel, in line with
approved HSE Plan/Procedures/Contract specifications.Rs 10000/- per month.

Failure to conduct daily site safety inspection (by Contractor's safety
engineers/safety officers), internal HSE meeting, internal HSE
Awareness/Motivation Program, Site HSE Training and HSE audit at predefined
frequencies (as approved in HSE Plan).Rs.10000/- per occasion.

Failure to submit the monthly HSE report by 5th of subsequent month to Project’s
Engineer-in-Charge /Owner Rs. 10000/- per occasion and Rs.1000/- per day of
further delay.

Poor House Keeping Rs. 5000/- per occasion per subject

Failure to report & follow up accident (including Near Miss) reporting system within
specific timeframe.Rs. 20000/- per occasion
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18. Degradation of environment (not confining toxic spills, spilling oil/lubricants onto
ground).Rs10000/- per occasion

19. Not medically examining the workers before allowing them to work at height / to work
in confined space / to work in shot-blasting / to work for painting / to work in bitumen
or asphalt works, not providing ear muffs while allowing them to work in noise polluted
areas, made them to work in air polluted areas without respiratory protective
devices,etc. Rs 5000/- per occasion per worker.

20. Violation of any other safety condition as per job HSE plan / work permit and HSE
conditions of contract (e.g. using crowbar on cable trenches, improper welding booth,
not keeping fire extinguisher ready at hot work site, unsafe rigging practices, non-
availability of First-Aid box at site, not using hood with respiratory devices by blaster
for shot//grit blasting, etc.) Rs. 5000/- per occasion.

21. Failure to carry-out Safety audit in time (internal & external), close-out of identified
shortfalls of Observations of Safety Aspects(OSA),etc. Rs. 20,000/- per occasion.

22. Carrying out sand blasting instead of grit/shot blasting Rs. 50,000/- per day.

23. Failure to deploy adequately qualified and competent Safety Officer Rs. 10000/- per
day per Officer.

24. Utilization of hydra/ back-hoe loader for material shifting or any other unauthorized
/unsafe lifting works Rs 25,000/- per occasion.

25. Any violation not covered above to be decided by Consultant/Owner.
26. Any physical injury - maximum of Rs.2,00,000 per injury
27. Fatal accident - Rs. 25,00,000 per fatality

62.0 FOLLOWING SHALL BE APPLICABLE FOR MANDATORY MEDICAL EXAMINATION
OF CONTRACTOR WORKERS BEFORE DEPLOYMENT AT WORK SITE:
Medical examination will be in the scope of the contractors.
Medical examination to be conducted by a doctor with minimum MBBS qualification,
having registration number for practicing.

Certificate issued should have endorsement on the photo & clearly mention general
health/fithess of the candidate to carryout work inside plant, including eye sight, Vertigo,
BP,Heart, convulsion problem etc.

Certificate of fitness is to be issued on letter head of doctor and to be produced with
application for photo Gate pass to the E-I-C for the job.

Validity of medical certificate will be for one year from the date of issuance.
Gate pass issued by CISF will bear “Medically Fit” stamp based on the E-I-C's

recommendation.
Accordingly, this shall be treated as part of the tender.
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Affix latest PHOTO
MEDICAL CERTIFICATE impression of the
workmen half
covering the
photo.

Form for Medical Check Up for the Workman engaged by the Contractor

Certified that |, have examined Shri Age

who has signed / thumb impression above on the photo in my presence. The details of his
examination

as required are given in the enclosed medical examination report. | certify that all clinical and
pathological tests were done in my hospital/dispensary under my instructions. General and
physical examinations of Shri do not reveal any abnormality. He does not
suffer from any

acute / chronic disease or any contagious or infectious disease. He is medically fit to work inside
plant. He is free from Vertigo, Epilepsy or Fits, general giddiness and height related disease. His
B.P.Pulse, Eyesight etc. are normal.

In my opinion, Shri is physically and mentally fit for undertaking physical
labour inside the plant.

Sign
Date:

Signature and Rubber stamp of medical practitioner with name

Note: This certificate is to be given on the letterhead of the registered medical practitioner who is
possessing MBBS qualification as recognized by the Indian medical council. Below the signature,
the

rubber stamp of the medical practitioner should be affixed. The letterhead normally should contain
the following:

1) Name of the Medical practitioner:
2) Qualifications:

3) Registration Number:

4) Designation:

5) Address:
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63.0 ADDITIONAL SAFETY REQUIREMENT

A. Strict implementation of IS marked safety helmets & IS/CE marked safety shoes

for contract personnel

All the contractors working inside the plant shall ensure that their supervisors/labourers
compulsorily wear IS marked safety helmets & IS/CE marked safety shoes while entering
plant premises. No contract personnel shall be allowed inside battery area without wearing
IS marked safety helmets & IS/CE marked safety shoes. All EIC’s/site engineers and F&S

department shall sensitize and spread awareness among the contract personnel.

Name of Tenderer: .......ooovvviii i,

Signature & Seal of Tenderer: ............coccovveinenns.
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GENERAL

The plans have been evolved tentatively based on information available with Owner /
Consultant but the dimensions and details etc. are liable to changes. The Tenderers
shall not be entitled to claim any higher rate or compensation on this account. The
tender drawings are intended mainly to give an indication of the probable type of
construction. The successful Tenderers will, however, be required to execute the work
as per detailed approved drawings issued to them from time to time. Steel structures
can be changed to R.C.C. or vice versa. Owner reserves the right to add / delete any
of the building works mentioned in the N.I.T., during the currency of the contract.

The Tenderers shall note that the quantities of the different Items, as given in the
"Schedule of Rates" are tentative based on tentative tender drawings and are subject
to variation and they shall not be entitled to claim any higher rate or compensation on
this account. Owner / Consultant reserves the right to change / modify the size and
type of sections at any time. Owner / Consultant does not guarantee work under each
item of the Schedule of Quantities. The total quantum of work may vary up to + 25%
on either side the Contract Price and nothing extra over the Unit Rate as referred in
Schedule of Rates will be paid on this account. Quantum of individual item may vary
to any extent. However, in case of any increase in executed / work order value
beyond awarded value, contractor shall prepare statement of such expected
variation based on the drawings issued for construction or as per site condition
and shall obtain prior issuance of formal amendment to Contract from the
OWNER/CONSULTANT in this regard. In no case, the value of executed
value should exceed the awarded value without prior written approval from
OWNER/CONSULTANT.

The Tenderers shall be fully responsible for the correct setting out and execution of
the work in accordance with approved drawings which will be supplied to them
progressively. All tools, tackles, construction equipments etc., required for the
successful execution / construction of the complete work, shall be responsibility of the
Tenderers.

The quantities given in the "Schedule of Rates" are approximate and are given only
for the guidance for quoting rates. Payments on bills shall, however, be made on
actual measurements of quantities of work done as per approved drawings. Unless
otherwise specified, measurements of quantities shall be taken as per Indian
Standards IS: 1200.

The rates to be inserted in the "Schedule of Rates" are to be inclusive of the value of
the work described under several items including all costs and expenses which may
be required for the construction of the work described together with all taxes, general
risks, liabilities and obligations such as temporary buildings / hutments, fencing,
watching, lighting, insurance, labour regulations, indemnity, maintenance and the like.
The prices shall be inclusive of all labours, materials, tools, plants, equipment, hoists,
tackles, scaffoldings, the sundries, etc., as may be necessary for the completion of
the work in all respects.
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1.07

1.08

1.09

1.10

1.11

1.12

1.13

No work shall be undertaken at site until detailed approved drawings have been
issued by the Owner / Consultant in writing. Subsequent revision in the drawings
which become necessary shall be incorporated and revised drawings issued to the
Contractor who shall execute the work as per the latest revised drawings. Nothing
extra will be paid on this account and no claim whatsoever will be entertained on this
account. The Owner / Consultant reserves to themselves the right to modify / revise /
alter etc. in any drawing supplied to the Contractor.

Any fabrication / construction done before final approval of the drawings shall be the
Contractor's responsibility. For structural steel items, preparation of fabrication
drawings shall be under scope of the contractor without any cost to owner.
Fabrication work shall be taken up by the contractor only after of approval of
fabrication drawings by owner / consultant/ Engineer-In-Charge.

In case of any discrepancy between the description of items given in the "Schedule of
Rates" and Specifications, drawings and other documents, the decision of the Owner
/ Consultant in writing shall be final, binding and conclusive for the purpose of this
contract.

The term "Design and drawings" mentioned in the description of Items in the
"Schedule of Rates" means the detailed approved design drawings marked "Good for
Construction”.

The work "As described", "As shown", "As directed" or "As approved”, "As mentioned"
in the description of Items shall mean as directed in design or detailed drawings and
as directed by the Engineer-in-Charge.

The Owner shall furnish the Contractor with only reference points of the job site and a
level bench mark, and the Contractor shall at his own cost and initiative, set out the
works to the satisfaction of the Engineer-in-Charge but shall solely be responsible for
the accuracy of such setting up not withstanding satisfaction as aforesaid of the
Engineer-in-Charge or any other assistance rendered by the Engineer-in-Charge for
the purpose.

The Contractor shall provide, fix and be responsible for the maintenance of all stakes,
templates, level marks, profiles and the like and shall take all precautions necessary
to prevent their removal or disturbance, and shall be responsible for the consequence
of such removal or disturbance and for their efficient and timely reinstatement. The
Contractor shall also be responsible for the maintenance of all survey marks,
boundary marks, distance marks and centre line marks, whether existing or supplied /
fixed by the Contractor.

Before commencing the work, the Contractor shall at his own cost and initiative
provide all necessary references, level posts, pegs, bamboos, flags, ranging rods,
strings and other materials for proper layout of the work in accordance with the
scheme for fixing bench marks acceptable to the Engineer-in-Charge. The centre of
longitudinal or face line and cross line shall be marked by means of small masonry
pillars. Each pillar shall have distinct mark at the center to enable a TOTAL STATION
to be set over it. No work shall be started until all these points are approved by the
Engineer-in-Charge in writing.
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But such approval shall not relieve the Contractor of any of his responsibilities in
respect of the adequacy or accuracy, thereof. The Contractor shall also provide all
labour, material and other facilities necessary for the proper checking of layout and
inspection of the points during construction.

Pillars bearing geodetic marks located at the site / unit of works under construction
should be protected and fenced by the Contractor.

On completion of works, the Contractor must submit to the Engineer-in-Charge the
geodetic documents according to which the work was carried out.

The Contractor shall be exclusively responsible for the provision and maintenance of
horizontal and vertical alignments and levels and for the correctness of every part of
the work in accordance there with and shall at his own cost rectify any errors or
imperfections therein.

The Contractor shall at all times during the progress and continuance of the works be
responsible for and effectively maintain and uphold in good, substantial, sound and
perfect condition of all / and every part of works and shall make good from time to
time and at all times as often as the Engineer-in-Charge shall require any damage or
defect that may during the above period arise in or be any way connected with works.

The portion which is under HOLD shown in the approved drawing or the portion which
would be brought under HOLD during execution on account of coordinating different
activities of other working agencies shall be taken up by the Contractor to execution
only after the said HOLD is withdrawn. The Contractor on this account shall not be
entitled to claim for any compensation.

The Contractor shall maintain adequate drainage facilities at the work site at all times
during the execution of the work.

No compensation shall be made by the Owner / Consultant for any damage done by
rain or traffic during the execution of the work.

The Contractor shall afford all reasonable facilities such as scaffolding etc., and
cooperation to the various other agencies and Contractors, for services not included
in this contract, who may be working on the site simultaneously so that entire work
can proceed smoothly and simultaneously to a successful completion. The Tenderer
must take all the aforesaid factors into consideration while quoting his rates. Nothing
extra shall be paid on any ground out of or relating to the aforesaid factors.

For details of works, materials and workmanship, attention is invited to the "Schedule
of Rates", Scope Drawings, Special Conditions of Contract, Materials and Job
Specifications, this section, etc. and the Tenderers must quote the rates keeping in
full view the requirement of the said documents.

Except otherwise clearly stated, CPWD Specifications with Correction Slips ( latest)
shall be followed in all Civil, Structural and other allied Works and in absence of
CPWD Specifications for any work, relevant Indian Standard codes of practices
(latest) shall be followed. Where there are no Specifications available for any work
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3.01

either in CPWD Specifications or in IS Codes of practices, the work shall be carried
out as per the direction of Engineer-in-Charge.

The following notations have been used throughout the "Schedule of Rates" and
Materials and job Specifications:

1. | CuM Cubic Metre
2. Sq.M Square Metre
3. m. Metre
4, mm Millimeter
5. Cm./Cms. Centimeter / Centimeters
6. No. / Nos. Number / Numbers
7. Tonne / Te. Metric Tonne
8. Kg. Kilogram
9. RCC Reinforced Cement Concrete
10. PCC Plain Cement Concrete

The quoted rates shall be applicable for all heights, depths etc. except otherwise
clearly stated in the description of items and nothing extra shall be paid to the
contractor on this account.

Description of items and mode of measurement for payment indicated herein shall
override those given elsewhere if these are at variance.

Any materials / accessories / fittings etc. which may not be specifically mentioned in
the description of items but which are normally used or necessary are to be provided
by the contractor without any extra cost to Owner / Consultant and the work must be
completed in all respects.

DEFINITION OF PLINTH

The portion of a structure between the surface of the finished ground and the surface
of the floor immediately above the ground will be considered as plinth, which is
generally 300 mm to 600 mm above finished ground level of the site area.

Plinth Level as shown in the drawing shall be treated as plinth level for the purpose of
payment.

MATERIALS

The supply / procurement of all materials, required for the job, shall be the
responsibility of the Contractor unless otherwise stated in the "Schedule of Rates"
and elsewhere in the tender documents. The quality of the materials procured by the
Contractor shall be subject to the approval of Engineer-in-Charge or his authorized
representative before the materials are allowed to be used in the works. All the
materials to be procured by the Contractor shall be in conformity with the CPWD
Specifications with correction slips (latest) and in absence of which as laid down in
the relevant Indian Standard Codes of practices (latest).
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Transport of all materials shall be the Contractor's responsibility and it shall be at their
own risk and cost.

The Engineer-in-Charge shall determine the suitability of materials to be used on the
job and the Contractor shall get all materials approved by the Engineer-in-Charge.
Any material procured and brought to site by the Contractor, found not to conform to
the specifications and does not meet the approval of the Engineer-in-Charge, for use,
will be rejected, and the Contractor shall remove and dispose off the same at his own
cost and he shall not have any claim for compensation in this regard.

TESTS

According to the nature and importance of works or as per IS code requirements,
Owner / Consultant will demand the conduct of tests on concrete and other building
materials etc., in which case the Contractor shall get the same done at his own cost in
a laboratory to be approved by the Owner / Consultant.

Providing and operating necessary measurements and testing devices, materials and
consumables are included in the scope of work and the rates quoted shall be deemed
to include the cost of such tests which are required to ensure achievement of
specified quality of work.

EXECUTION OF WORK
EARTH WORK

a. The prices for all excavations shall include for removing and clearing away all
shrubs, bushes, roots etc.

b. The prices for all excavations shall also include for all leveling and ramming
foundation beds, trimming of sides and bottom, grading to proper level as
required.

c. Removal and carrying shall include for all loading, unloading and handling as may
be necessary and also all necessary means of transport (Mechanical or animal or
manual) as required.

d. The prices are also to include removal of water caused by rain, seepage, spring
due to water table or any other cause, either by pumping or by bailing, that may
accumulate in the trenches, foundations, pits, etc. It is likely that the subsoil water
may encounter during excavation. The Contractor shall be responsible to remove
all water accumulated in trenches, foundations, pits, etc. due to subsoil seepage,
rainwater or from any other sources. For the above reasons, if the Contractor is
required to install some special type of dewatering system, the same shall be
arranged by the Contractor at his own cost and nothing extra shall be payable.
The Contractor shall be fully responsible for removal of all water from the working
area including necessary shoring and strutting, etc., wherever required, in order
to maintain safe working condition and good engineering practice at his own cost
and nothing extra shall be paid on this account.
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Where excavations are made in excess of the depth required the Contractor
shall, at his own expenses, fill up to the desired level with lean concrete of
nominal mix. 1:5:10 (1 cement : 5 coarse sand : 10 graded stone aggregate 40
mm nominal size).

In case of hard / dense soil, the last 150 mm depth of such depth specified in the
drawing or decided by the Owner shall be excavated just prior to the laying of
plain cement concrete bed.

In case surplus excavated materials are to be disposed off at different leads as
per items in the "Schedule of Rates" the distance for such disposal shall be
measured over the shortest practicable route as decided by Engineer-in-Charge
and not necessarily the route actually taken by the Contractor for disposal. For
the purpose of measurement of lead, the area excavated shall be divided into
blocks (mutually agreed) and for each block the distance from center of the block
to center of disposed material pertaining to this block shall be taken.

For payment of Earthwork in foundations / pits / trenches, etc., the excavation in
earthwork volume shall be calculated by multiplying the base area as per the
dimensions of mat (lean) concrete indicated in the drawing for different
foundations by the specified depth of excavation considering vertical cut up to the
bottom of mat concrete level from ground level. Extra excavation carried out by
the Contractor with sloping sides or with larger base area or with extra deepening
of trenches / pits / foundations, etc. for working convenience shall not be
measured and paid for.

The payment for back filling and disposal of surplus excavated material shall also
be made on the same basis as that for excavation. Therefore excavation, back
filing and disposal of surplus earth resulting from the excavation over the mat
concrete dimensions and for the depth beyond bottom level of mat concrete as
indicated in the drawings shall not be paid for. However, for the cases where
waterproofing / acid proofing is indicated as per drawings on outer sides, the
mode of measurement shall be as per I1S: 1200.

Nothing extra shall be paid for sorting / screening of the excavated materials to
obtain good earth for filling.

Nothing extra shall be paid on account of any lift for disposal of excavated
materials.

Proper precautions shall be taken during the excavations to prevent any damage
to the existing structures, pipes, sewer lines etc. If such damage occurs, it shall
be rectified by the Contractor at his own expense.
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5.02

PLAIN AND REINFORCED CEMENT CONCRETE WORKS

a.

The prices for concrete beds and slabs are to include for laying on any type of
subgrade, laying to falls or camber and for preparing surface to receive concrete.

All concrete surfaces shall be finished to a fair face to give smooth and even
surfaces and nothing extra shall be paid on this account.

The prices are to include leaving pockets, cutouts and holes and to provide
wooden boxes or any other suitable arrangement in R.C.C for providing pockets
for bolts as per approved working drawings and nothing extra shall be paid on
this account.

All pockets / holes are to be properly covered by suitable means, so that dirt, rain
water etc., should not enter the pockets / holes etc. No deduction in R.C.C
quantity shall be made for pockets and nothing extra shall be paid for providing
pockets as mentioned in para 5.02c above.

For measurement of openings in plain concrete / R.C.C work, refer clause No.
4.13 of IS: 1200 (Part-3).

Threads of bolts etc., which have already been fixed in the pockets, are to be
greased and properly covered with gunny bags or polythene sheet to protect it
from damage from all sources and nothing extra shall be paid on this account.

The prices shall include for all rebating, throating, chamfering, weathering,
moulding etc. to accord with the details shown in the approved working drawings.

Nothing extra shall be paid for any intricate work for foundation of equipments
and machinery (Static / Dynamic) in R.C.C walls and other superstructure work or
in concreting in small and thin sections in P.C.C or R.C.C work.

The prices for concrete are to include for hoisting and / or lowering to any heights
and / or depth required and in any type of form work, packing around
reinforcement wherever required and finishing the surfaces to fair and even
surfaces.

The prices shall include for working up or hacking of concrete surface for
providing keys for further concrete work and shall also include all plane, rebated
or grooved construction and other joints.

All reinforced cement concrete used shall be of controlled concrete with designed
mix and weigh batched conforming to IS : 456 unless otherwise specified. In all
concrete and R.C.C work, broken graded coarse aggregate shall be used. The
design mixes of concrete of different grades shall be established at the beginning
of the work considering the required workability. However, if batching plant facility
is not available, only nominal mix concrete is permissible.

FORM NO: 02-0000-0021F2 REV1 All rights reserved




e g
PDIL

PREAMBLE TO SCHEDULE OF RATES ES-2521 0
FOR CIVIL, STRUCTURAL AND DOCUMENT NO REV
OTHER ALLIED WORKS SHEET 10 OF 14

5.03

Concrete admixtures for workability, if necessary, may be used in R.C.C., if
decided by the Engineer-in-Charge. No extra payment for material or mixing etc.
shall be made on this account.

Machine and equipment foundations shall mean all foundations including
pedestals of vessels, towers, pumps, compressors, motors or any other
equipment or machinery (both static and dynamic), pipe supports etc., and / or
the like.

The prices shall include applying cement slurry on reinforced cement concrete
surfaces, keys of construction joints etc. @ 2.75 Kg/Sg.m of surface area of
receiving cement concrete including roughening and proper cleaning etc.,
complete as directed by Engineer-in-Charge.

The prices shall include for performing water tightness for all water retaining
R.C.C structure as stipulated in IS: 3370 (Part-I), wherever specified in the
drawing.

Cement to be used for plain & reinforced cement concrete and other works shall
be of Ordinary Portland Cement conforming to IS : 269 unless otherwise stated in
the "Schedule of Rates" and elsewhere in this Section of NIT.

Any concrete having honeycomb is not acceptable and shall be rejected and
redone at contractor's cost.

REINFORCEMENT AND EMBEDMENTS

a.

Wastage in cutting will not be paid for. Steel actually fixed in position only will be
paid by the linear measurement including hooks and laps. Lapping of bars will be
allowed only where the required bar length exceeds the standard lengths
available. All other laps provided, unless otherwise specified in the drawings,
shall not be measured and paid for. Weight of binding wire shall not be measured
for payment.

Reinforcement are to be tack welded in addition to binding by 18 S.W.G annealed
wire wherever necessary to improve efficiency of the joint. Bars of 28 mm
diameter and above shall be provided with stitch weld in addition to binding with
18 SWG annealed wire and nothing extra shall be paid for stitch welding. Welding
of mild steel plain and deformed reinforcements shall conform to IS: 2751, ‘Code
of practice for welding of mild steel plain and deformed bars for reinforced
concrete construction'.

The Contractor shall prepare the bar bending schedule for all reinforced cement
concrete work as per the approved / "good for construction” drawings furnished
by the Owner / Consultant and nothing extra shall be paid on this account.
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5.04

5.05

SHUTTERING

a.

The prices for shuttering shall include for providing splayed edges, notching,
chamfering, allowances for overlaps and passing at angles, battens, strutting
bolting, wedging, easing, striking and removing.

The concrete work should have ply wood / steel shuttering as not to require any
plastering, after striking out the shuttering. Any concrete having honeycomb is not
acceptable and is liable to be rejected and redone at Contractor's cost.

The prices are also to include for all necessary supports, struts, braces, etc.,
dressing with shuttering compound and / or other approved method to prevent
adhesion between concrete and form work and all raking for circular cutting and
waste.

The prices shall also include for all labour and materials necessary for providing
form work at all heights and depths and including striking, dismantling the form
work assembly etc. after the necessary stripping period of concreting is over and
also making all the joints in shuttering fully leak-proof providing low density
polythene sheets / bitumen paper.

The prices shall also include for forming detailed design required for the form
work and / or all other sundry labour.

All shuttering shall be either plywood or steel shuttering to produce plain, smooth
and even surfaces, which will thus be integrally finished. If any impressions of the
shuttering joints are noticed after the striking of the shuttering, the same should
be treated by rubbing with Carborundum stones and nothing extra shall be paid
on this account.

In case of dowel bars projecting out from R.C.C works such as columns, beams
etc. nothing extra shall be paid for any special provision like making holes that
may be required to be left in the form work.

MASONRY WORKS

The prices for brick work shall include the following:

a.

Fair face of brick work with selected brick with class designation 75 or as specified
in the description of relevant Items in the "Schedule of Rates" from the lot.

Raking out joints for plastering and pointing done as separate process of finishing
joints, flush as the work proceeds.

All rough and / or fair cutting and waste unless specifically stated otherwise.
Plumbing to angles.

Providing holes left or formed for fixing pipes etc.
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5.06

5.07

f.

Forming reveals to the jambs, where fair cutting on exposed face is not involved.

g. All masonry work shall be done using mortar with coarse sand.

WOOD WORK AND JOINERY

a.

All joiner's work shall include necessary nails and screws, and all other necessary
materials.

The description includes all necessary keys, wedges, dowels, hard or bamboo
pins, pined tenon joints and cleaning of nail heads.

Nothing extra will be paid for rebated and / or splayed meeting stiles of doors and
Windows.

STRUCTURAL STEEL WORK

a.

The weight of structural steel work for the sake of payment shall be calculated by
linear measurements and unit weight taken from the relevant IS codes based on
approved fabrication drawings assuming all members to be cut square without
making any deduction for bolts, bevel ends or edges, beveling of plates. Gusset
plates shall be paid for minimum rectangle enveloping their actual periphery.

Welds, black-bolts, high tensile bolts, nuts, plain and tapered washers etc. shall
not be measured and paid for. Rate for the structural steel work shall be deemed
to include the same. Nothing extra shall be paid on this account.

Nothing extra shall be paid over the unit rates for structural members to be built
up by butt or fillet welding as indicated in the approved fabrication drawings or as
per the instruction of Engineer-in-Charge, from either:

i. Plates.
ii. Two or more rolled steel sections.
iii.  One or more rolled steel sections and plates.

Nothing extra shall be paid over the unit rates for sealing the joints of box
sections made out of channels or joists by continuous butt welding.

All paints and primers specified in various Items in the "Schedule of Rates" shall
be best quality of approved brand and manufacturer such as M/s. Asian Paints,
M/s. Berger Paints (India) Ltd., M/s. Johnson & Nicholson and / or other
equivalent paint approved by the Engineer-in-Charge. All painting material
supplied by the contractor should have at least 4 (four) months balance
shelf life on the date of application.

On box / compound sections, the painting shall be done before fabrication on all
those surfaces which become inaccessible after fabrication.
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5.08

Prior approval of the Engineer-in-Charge shall have to be obtained for changing
the sections due to non-availability of certain sections and using built-up sections
/ compound sections and nothing extra shall be paid on this account.

The word "Fabrication” wherever used for the description of work herein shall
include:

Straightening, cutting, notching, beveling, drilling or cutting holes, necessary
welding, fastening, etc. to prepare the structural member as per fabrication
drawings.

The word "Erection” wherever used for description of work shall include:

Hoisting, putting in position at all required heights, aligning and fixing with
necessary welding, bolting and / or other fasteners as per approved drawings and
technical specifications with all safety standards.

Preparation of "AS-BUILT" construction drawings incorporating all approved
changes at site shall be in Contractor's scope of work and it shall be considered
included in relevant Items of the "Schedule of Rates".

For grid blasting / painting by the specialized agency other than indicated in the
NIT, if proposed by the Contractor, the same shall be got approved from the
Engineer-in-Charge at site.

The Contractor shall prepare design of joints and detailed fabrication and erection
drawings in sequence of erection on the basis of detailed design drawings
supplied by the Owner / Consultant from time to time. Nothing shall be paid extra
on this account. The above fabrication drawings must show clearly all shop and
site joints and connection with erection marks on each loose parts.

The Contractor shall submit his design calculations for the design of joints. All
joints shall be designed for full strength of the members or otherwise as indicated
in the design drawings.

The design calculations of joints and fabrication drawings will be checked and
approved by the Owner / Consultant as per mutually agreed time schedule and
the Contractor should strictly adhere to these approved drawings and
specifications. Fabrication work shall be taken up only with the approved
fabrication drawings.

STEEL AND ALUMINIUM DOORS, WINDOWS & VENTILATORS

a.

The prices are to include for necessary hardware fittings and fixtures as specified
and fixing to frames with necessary lugs etc., all necessary chases, holes, etc.,
grouting of holes and making good to match after doors, windows and ventilators,
etc. are fixed. The price of steel doors / windows / ventilators is also to include
application of required primer and paint of approved shade, make and
manufacturer.
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5.09

5.10

5.11

b.

The prices shall also to include for providing good quality glass panes of required
thickness as indicated in the "Schedule of Rates".

FLOORS AND BASES

a.

b.

The price for hard core shall include for all labour in laying to falls or camber,
hand packing, edges of haunches forming splayed edges, watering and rolling
with power driven roller and ramming wherever required to solid compaction.

The prices shall include also for works at all heights and depths.

FINISHING WORKS

a.

The prices shall include for work at any height / depth and for all necessary
scaffolding etc. as required.

The prices shall include for providing and laying of materials for all the Iltems of
plaster and also raking to form key for plaster and for all work in narrow width,
formed angles, chamfered external angles and for making good the faces.

MISCELLANEOUS

a.

The Contractor may have to splice shorter length of structural steel members to
obtain required length at site. If extra pieces of materials are required for splicing
(say for lap jointing) then the same will be measured and paid for in the relevant
structural steel items and nothing extra on any other account shall be paid to the
Contractor for such splicing.

The Contractor should note that steel wedges, packing plates, shim plates, etc.
used by them for leveling and alignment of structural members are to be
considered erection devices and these should be taken out after proper alignment
is over to the satisfaction of Engineer-in-Charge. Such erection devices shall
neither be measured nor paid for.

c. Contractor shall submit the Material Test Certificates along with Bill copies for all

bought out items prior to entry of material in plant premises.
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

PART A - BAGGING BUILDING, WAGON LOADING PLATFORM, CONVEYOR GANTRY &TRANSFER TOWER

EARTH WORK

A-01

Earthwork in  excavation in foundations of buildings,
footings, columns, plinth beams, walls, machine/
equipment foundations, isolated pits, pavements, trenches
for pipelines /cables, pipe sleepers, drains, etc., to the
required levels and grades in both dry and wet conditions,
including dressing of sides and ramming of bottoms,
getting out excavated earth with lift upto 1.5 M and disposal
of surplus excavated materials within a lead of 50 M
including stacking, levelling and dressing etc., complete as
per direction of Engineer-in-Charge(E.l.C.) in all kinds of
soils as defined in IS: 1200 including providing temporary
supports to all service lines such as overhead and
underground water, sewage and drain pipes, cables etc.
and shoring and strutting wherever necessary, complete in
all respects as per direction of Engineer-in-Charge.

Cu. M.

9070

126

1142820

A-02

Same as Item No. A-01, but lift from 1.5 M to 3.0 M.

Cu. M.

3000

178

534000

A-03

Same as Item No. A-01, but lift from 3.0 Mto4.5 M

Cu. M.

385

229

88165

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

A-04

Filling with available excavated good earth (excluding rocks
/ boulders), as approved and directed by Engineer-in-
Charge, in trenches, plinth, under floors, sides of foundation
etc., at all depths in layers not exceeding 20 cms. in
thickness including consolidating and dressing each
deposited layer by ramming and watering with lead upto
50 metres, complete in all respects (compaction under floor
with mechanical vibrater / road roller including watering).

Cu. M.

10350

126

1304100

A-05

Supplying and filling with selected good earth brought from
source approved by the Engineer -in-Charge in trenches,
plinth, under floors, sides of foundation etc., at all depths in
layers not exceeding 20 cms. in thickness including
consolidating and dressing each deposited layer by
ramming and watering (Rate shall include Royalty, Taxes,
Octoroi, etc., levied by the local authorities, all
transportation, loading and unloading, etc., and nothing extra
will be paid on this account including compaction under floor
with mechanical vibrater / road roller including watering).

Cu. M.

4500

550

2475000

A-06

Disposal of building rubbish / malba / similar unserviceable /
surplus excavated earth, dismantled or waste materials by
mechanical means, including loading, transporting, unloading
to approved municipal dumping ground or as approved by
Engineer-in-charge, beyond 50 m initial lead, for all leads
including all lifts involved as per the direction of Engineer-in-
Charge.

Cu. M.

2000

121

242000

w

Tem)
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

PLAIN CEMENT CONCRETE :

B-01

Providing and laying plain cement concrete, machine mixed
and mechanically vibrated in foundations, plinth, under
floors, etc., including all necessary cost of centring and
shuttering :

(@)

1:4:8 (1 cement: 4 coarse sand: 8 graded stone aggregate
40 mm nominal size).

Cu. M.

1880

4478

8418640

1:3:6 (1 cement: 3 coarse sand: 6 graded stone aggregate
20 mm and below).

Cu. M.

100

4927

492700

()

1:2:4 (1 cement: 2 coarse sand: 4 graded stone aggregate
20 mm and below).

Cu. M.

100

5482

548200

B-02

Providing and laying 50 mm thick damp-proof course with
cement concrete 1:2:4(1 cement:2 coarse sand: 4 graded
stone aggregate 12.5 mm nominal size) including the cost
of centring and shuttering complete as directed.(Water
proofing compound to be used shall be paid separately).

250

320

80000

B-03

Providing and mixing Water proofing compound conforming
to 1S: 2645 such as "CICQO" or equivalent in plain cement
concrete works, cement plaster, R.C.C. works, etc., in
proportion to the weight of cement used as recommended
by manufacturers, complete as per direction of Engineering-
in-Charge.

Quintal

35

3500

122500

w

FEp
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

REINFORCED CEMENT CONCRETE :

IN FOUNDATION AND PLINTH

C-01

Providing and laying reinforced cement concrete of grade
M-30(using 20 mm. nominal gauge graded stone
aggregate) machine mixed and mechanically vibrated and
finished to a fair face but excluding the cost of centring,
shuttering and reinforcement in foundation and plinth, for
rafts, footings, bases of columns, pedestals, beams, walls,
columns, slabs, machine and equipment foundations, pile
caps, box sections, pipe supports, etc., complete in all
respects as per direction of Engineer-in- Charge.

Cu. M.

5225

6516

34046100

C-02

Same as Iltem No. C- 01, but with concrete of grade M-25.

Cu. M.

300

6446

1933800

IN SUPERSTRUCTURE

C-03

Providing and laying reinforced cement concrete of grade
M-30 ( using 20 mm. nominal gauge graded stone
aggregate), machine mixed, mechanically vibrated and
finished to a fair face but excluding the cost of centring,
shuttering and reinforcement in superstructure at all heights
for columns, pillars, posts, attached pillasters, portals,
struts, inclined posts, pedestals for equipments and similar
vertical members, etc., complete in all respects as per
direction of Engineer-in-Charge.

Cu. M.

2520

7320

18446400

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

C-04

Same as Item No. C-03, but in walls of any thickness, shape
or size including attached buttresses, pilasters and their caps
and bases.

Cu. M.

100

7320

732000

C-05

Same as Iltem No. C- 03, but in lintels, beams, portal beams,
brackets, girders, cantilevers, suspended floors, roofs,
staircase roofs and their supports, balconies, staircase
waist and landing slabs and steps including preparation of
top surface and finishing, nosing, etc.

Cu. M.

7890

7320

57754800

C-06

Same as ltem No. C- 03, but in chajja, fins, roof gutters,
drop wall not exceeding 15 Cm. in thickness, railing,
parapet wall, window sills, etc.

Cu. M.

50

7320

366000

C-07

Providing and fixing in position precast reinforced cement
concrete of grade M-25 (using 12.5 mm. Nominal gauge
graded stone aggregate), machine mixed, mechanically
vibrated and finished to a fair face including centring,
shuttering etc. but excluding the cost of reinforcement in :

(@)

Trench/ drain covers, in foundation and plinth.

Cu. M.

50

6972

348600

w

FEp
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

REINFORCEMENT AND EMBEDMENTS :

D-01

Supplying, cutting, cleaning, straightening, bending, hoisting
and placing in position and binding with 18 SWG annealed
wire, reinforcement bar of high yield strength Corrosion
Resistance Steel with Fe500D properties conforming to
1S:1786 with minimum vyield strength of 500 N/sq,mm for all
R.C.C. works including all necessary handling at all heights
and depths complete in all respects and as per direction of
Engineer-in-Charge.

Te.

2410

59600

143636000

D-02

Supplying, fabricating and fixing in position M.S. anchor
plates, hooks, insert plates, M.S. flats, M.S. angle inserts
and the like including welding M.S. lugs, etc., and
embedding in cement concrete /R.C.C. works as per
approved drawings complete in all respects and as per
direction of Engineer-in-Charge.

Kg.

1000

137

137000

D-03

Supplying, fabricating and fixing in position M.S. holding
down bolts assembly consisting of bolts, heads, nuts,
washers etc., and the like including embedding in
cement concrete/R.C.C. works as per approved drawings
complete in all respects including one coat of approved
quality anti-corrosive paint over a coat of approved quality
primer.

Kg.

14500

68

986000

w

FEp
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

SHUTTERING :

E-01

Providing, fabricating, erecting and fixing in position with
bolts and nuts, nails and ties, etc., centring and
shuttering materials true to line and level, including
strutting, propping, staging etc. with necessary bracing in all
axes to give a stable assembly including chamfering the
corners of columns and beams etc., wherever required
including making joints in the shuttering fully leak-proof,
i/c. Striking, dismantling and removing the aforesaid
assembly after concreting is over, including all labour and
materials complete in all respects and as per direction of
Engineer-in-Charge :

IN FOUNDATION AND PLINTH

(i)

Foundation and plinth in rafts, footings, columns, pedestals,
beams, walls, slabs, machine and  equipment
foundations, pile caps and pipe support foundations, etc.

Sq. M.

8500

194

1649000

®

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

IN SUPERSTRUCTURE

(i)

Columns, pillars, posts, struts, inclined posts, attached
pillasters, portals and similar vertical members.

Sqg. M.

22000

468

10296000

(ii)

Walls of any thickness, height and shape including attached
buttresses, pillasters, and their caps and bases, etc.

1600

379

606400

(iif)

Lintels, beams, portal beams, brackets, girders, cantilever
beams, suspended floors, roofs, staircase roofs and
their supports, balconies, staircase waist and landing slabs
and steps, etc.

Sqg. M.

28500

343

9775500

(iv)

Chajja, vertical and horizontal fins, roof gutters, drop walls,
railing, parapet wall, window sills, etc.

Sq. M.

5000

522

2610000

BRICK WORK :

F-01

Providing and constructing brick work using bricks of class
designation 7.5 in cement mortar 1:6 (1 cement. 6
coarse sand ) in:

Foundation and plinth.

Cu. M.

100

4752

475200

Superstructure at all heights.

Cu. M.

2940

5583

16414020

F-02

Providing and constructing half brick masonry using bricks
of class designation 75 in cement mortar 1:4 (1 cement: 4
coarse sand) with two numbers 6 millimetre diameter
m.s. reinforcement at every third course embedded in
cement mortar in superstructure at all heights. (The rate
shall include the cost of reinforcement).

5000

685

3425000

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

STRUCTURAL STEEL

G-01

Supplying, transporting, de-rusting, fabricating, erecting,
hoisting and fixing in position with necessary welding and/or
bolting with MS bolts conforming to property class 4.6 of IS:
1367 at all heights as per approved fabrication drawings of
all types of structural steel work in columns, portals, girders,
lattice girders, beams, crane girders, M.S rails, monorails,
bracings, trusses, purlins, rafters, side runners, sag rods,
hand railings, staircase stringers and steps, walkway, toe-
plates, floor grids, sag rods with M.S. rounds, side walling,
conveyor gantries, trestle for pipe and cable racks, gusset
plates, etc., either made of rolled steel joists, channels,
angles, tees, flats, plates or built up from plates and/or
rolled steel sections including necessary site and shop
fasteners, complete in all respects as per approved
fabrication drawings, standards and direction of Engineer-in-
Charge :

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

With providing and applying primer coat, intermediate coats
and finish coat after the preparation of surfaces on structural
steel work complete in all respects as per technical
specifications and direction of Engineer-in-Charge.

Te

10

80500

805000

G-02

Same as Item No. G-O1a, but bolting with high tensile bolts
conforming to property class 8.8 of IS: 1367 complete as per
drawings and direction of Engineer-in-Charge.

Te

3400

90500

307700000

G-03

Supplying, transporting, de-rusting, fabricating, erecting,
hoisting and fixing in position structural steel work in cat
ladders and cages at all heights including brackets, cleats,
plates, rungs, chain, pins, hinges, etc., framed, bolted and/or
welded together and fixed in position including necessary
plugs and plugging and painting complete in all respects and
as per direction of Engineer-in-Charge :

With providing and applying primer coat, intermediate coats
and finish coat after the preparation of surfaces on structural
steel work complete in all respects as per technical
specifications and direction of Engineer-in-Charge.

Te

120000

600000

G-04

Supplying of bolts (from 12 mm. to 52 mm. dia.), nuts, plain
and tapper washers for fixing equipments, as per drawings
and direction of Engineer-in-Charge :

Bolts conforming to property class 4.6 of IS: 1367.

Kg

200

125

25000

Bolts conforming to property class 8.8 of IS: 1367.

Kg

200

125

25000

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

G-05

Supplying, transporting, fabricating as per  approved
fabrication drawings 25 mm. to 35 mm. thick M.S. grating
made out of M.S flats as main members and Tor Steel bars
as secondary members, all welded together to form a
perfect mesh including getting those grating planks
inspected and approved by Client/ Consultant, transporting
to site, erecting and fixing in position these grating planks at
all heights with necessary G.l. clips/ G.l. clamps tack
welded for making floors, platforms, stair steps, etc., as
required at site. (The rates shall include cost of G.I. clips/
clamps. The Contractor may procure gratings from grating
manufacturer approved by Engineer-in-Charge. The rates
shall also include all charges incurred during inspection and
testing) :

With 86 microns thick hot dip galvanizing coat.

Te

100

125000

12500000

w
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RATE AMOUNT W/O GST

SR.NO. DESCRIPTION OF ITEMS UNIT QTY (in Rs.) (in Rs.)

G-06 | Supplying, transporting, de-rusting, cutting and fixing in
position at all heights steel work in M.S. chequered plates
in floors, steps, landing, covers over trenches, etc., with
necessary bolts, nuts, washers, drilling holes, welding, etc.,
wherever necessary as per drawing including painting
complete in all respects and as directed by Engineer-in
Charge :

a. | Two coats of chlorinated rubber based paint at dry film Te 5 120000 600000
thickness of 50 microns per coat over two coats of high
built zinc phosphate primer compatible to chlorinated
rubber based paint at dry film thickness of 50 microns per
coat.

G-07 Providing and fixing M.S pipe hand railing (medium grade)
conforming to 1S-1239 consisting of top and middle horizontal
rails of 40 mm dia. and 32 mm dia. nominal bore
respectively, 1050 mm high upright members of 40 mm dia.
nominal bore at 1500 mm maximum distance centre to
centre of each member including all joints, bends , elbows,
and specials as required and upright members welded or
bolted to structural steel work/toe plates or welded to M.S.
insert plates with M.S. lugs embedded in R.C.C. works,
complete in all respects and as per direction of Engineer-in-
Charge .

» SCHEDULE OF RATES FOR i i e
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

Two coats of chlorinated rubber based paint at dry film
thickness of 40 microns per coat over two coats of high
built zinc phosphate primer compatible to chlorinated
rubber based paint at dry film thickness of 25 microns per
coat.

Te

17

120000

2040000

STEEL AND ALUMINIUM DOORS, WINDOWS AND
VENTILATORS :

H-01

Providing, erecting and fixing in position at all heights M.S.
rolling shutters rolling shutters up to 10 Sq. M. in area with
push and pull operation, conforming to IS: 6248 made of
80X1.25 mm M.S. laths, interlocked together through their
entire length and joined together at the end by end locks
mounted on specially designed pipe shaft with brackets, side
guides and arrangements for inside and outside locking,
including the cost of providing and fixing necessary 27.5 cm
long wire springs grade No- 2, M.S., top cover 1.25 mm.
Thick and ball bearing, including providing and applying
two coats of synthetic enamel paint of approved quality
over two coats of red oxide zinc chromate primer
conforming to IS: 2074 complete in all respects as per
direction of Engineer-in-Charge :

Rolling shutters with Mechanical device chain and crank
operation

Sq. M.

10

3040

30400

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

H-02

Providing and fixing aluminium work for doors, windows,
ventilators and partitions with extruded built up standard
tubular sections/appropriate Z sections and other sections of
approved make conforming to IS: 733 and IS: 1285, fixing
with dash fasteners of required dia and size, including
necessary filling up the gaps at junctions, i.e. at top, bottom
and sides with required EPDM rubber/neoprene gasket etc.
Aluminium sections shall be smooth, rust free, straight, mitred
and jointed mechanically wherever required including cleat
angle, Aluminium snap beading for glazing / paneling, C.P.
brass / stainless steel screws, all complete as per
architectural drawings and the directions of Engineer-in-
charge.

Powder coated aluminium (minimum thickness of powder
coating 50 micron)

Kg

1000

385

385000

H-03

For shutters of doors, windows & ventilators including
providing and fixing hinges/ pivots and making provision for
fixing of fittings wherever required including the cost of EPD
M rubber / neoprene gasket required including necessary
fittings.

Powder coated aluminium (minimum thickness of powder
coating 50 micron

Kg

900

445

400500

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

H-04

Providing and fixing glazing in aluminium door, window,
ventilator shutters and partitions etc. with EPDM rubber /
neoprene gasket etc. complete as per the architectural
drawings and the directions of Engineer-in-charge. (Including
aluminium snap beading)

With float glass panes of 4.0 mm thickness

Sqg. M.

150

742

111300

With float glass panes of 5.50 mm thickness

Sqg. M.

95

1004

55220

H-05

Providing and fixing double action hydraulic floor spring of
approved brand and manufacture conforming to IS : 6315,
having brand logo embossed on the body / plate with double
spring mechanism and door weight up to 125 kg, for doors,
including cost of cutting floors, embedding in floors as
required and making good the same matching to the existing
floor finishing and cover plates with brass pivot and single
piece M.S. sheet outer box with slide plate etc. complete
asper the direction of Engineer-in-charge.

With stainless steel cover plate minimum 1.25 mm thickness

Each

25

2054

51350

®

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

H-06

Providing and fixing factory made uPVC door frame made of
uPVC extruded sections having an overall dimension as
below (tolerance x1mm), with wall thickness 2.0 mm (+ 0.2
mm), corners of the door frame to be Jointed with galvanized
brackets and stainless steel screws, joints mitred and Plastic
welded. The hinge side vertical of the frames reinforced by
galvanized M.S. tube of size 19 X 19 mm and 1mm (x 0.1
mm) wall thickness and 3 nos. stainless steel hinges fixed to
the frame complete as per manufacturer’s specification and
direction of Engineering- charge.

Extruded section profile size 42x50 mm

RM

125

205

25625

®

FEp
PDIL
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DESCRIPTION OF ITEMS
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QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

H-07

24 mm thick factory made PVC door shutters made of styles
and rails of a uPVC hollow section of size 59x24 mm and wall
thickness 2 mm (£ 0.2 mm) with inbuilt edging on both sides.
The styles and rails mitred and joint at the corners by means
of M.S. galvanised/ plastic brackets of size 75x220 mm
having wall thickness 1.0 mm and stainless steel screws. The
styles of the shutter reinforced by inserting galvanised M.S.
tube of size 20x20 mm and 1 mm (£ 0.1 mm) wall thickness.
The lock rail made up of 'H' section, a uPVC hollow section of
size 100x24 mm and 2 mm (+ 0.2 mm) wall thickness, fixed to
the shutter styles by means of plastic/galvanised M.S. 'U'
cleats. The shutter frame filled with a uPVC multi-chambered
single panel of size not less than 620 mm, having over all
thickness of 20 mm and 1 mm (x 0.1 mm) wall thickness. The
panels filled vertically and tie bar at two places by inserting
horizontally 6 mm galvanised M.S. rod and fastened with nuts
and washers, complete as per manufacturer's specification
and direction of Engineer-in-charge. (For W.C. and bathroom
door shutter).

Sq. M.

45

1800

81000

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

ROOFING :

J-01

Providing and fixing in position at all heights UPVC rain water
pipes confirming to BIS :13592 Type A R.C.C. column using
plugs and standard holder bat clamps comprising of two
semi-circular halves of flat iron and cast iron base screwed
on wooden plugs or using clamps welded to structural steel
members or M.S. insert plates where pipes are to be fixed
on R.C.C. members including all necessary fittings, such as
tees, shoes, off-sets, branches, swan necks, elbows,
bends, heads, etc. (plate inserts, if any, to be embedded in
R.C.C shall be paid separately) :

110 mm diameter pipe

Meter

600

236

141600

J-02

Providing & fixing UV stabilised fiber glass reinforced plastic
sheet roofing up to any pitch, including fixing with polymer
coated 'J' or ‘L' hooks, bolts & nuts 8mm dia. G.|
plain/bitumen washers complete but excluding the cost of
purlins, rafters, trusses etc. The sheets shall be manufactured
out of 2400 TEX panel rovigs incorporating minimum 0.3%
ultra-violet stabiliser in resin system under approximately
2400 psi and hot cured. They shall be of uniform pigmentation
and thickness without air pockets and shall conform to IS
10192 and IS 12866.The sheets shall be opaque or
translucent, clear or pigmented, textured or smooth as
specified.

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

2 mm thick corrugated

Sq. M.

30500

990

30195000

J-03

Providing and fixing pre-coated galvanised steel sheet roofing
accessories 0.50 mm (+ 0.05 %) total coated thickness, Zinc
coating 120 grams per Sq. M. as per IS: 277, in 240 mpa
steel grade, 5-7 microns epoxy primer on both side of the
sheet and polyester top coat 15-18 microns using self drilling/
self tapping screws complete (Refer J-02):

Ridges plain (500 — 600)

Meter

700

360

252000

Corrugated Aprons. (Upto 600 mm)

Meter

1350

333

449550

Barge board (Upto 300 mm).

Meter

1350

321

433350

ol O0|T| o

Gutter. (600 mm over all girth).

Meter

1350

833

1124550

WATER PROOFING :

K-01

Clearing the roof surface wherever required by manual
scrapping/chipping to take out loose mortar, laitance etc. to
expose the mother R.C.C roof surface. At the junction
between the roof and the vertical face of the parapet wall a
fillet 75mm (min.) in radius shall be constructed to receive the
waterproofing treatment. In case of RCC parapet walls for
taking in the waterproofing treatment a horizontal groove shall
be left in the vertical face at the time of construction or made
by using electrically operated cutter.

4210

120

505200

®

FEp
PDIL
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

K-02

Providing and laying water proofing treatment using High
solid content, liquid applied Elastomeric Polyurethane
Waterproofing Membrane. The two component Solvent free
Polyurethane coat shall have the following properties -
1. Solid content ASTM D 2369- = 90%

2. Mixing ratio - 8:1

3. Elongation ASTM D 638 - 700-900%

4. Tensile strangth ASTM D 638- 1-2 MPa

The coating shall be applied to a minimum thickness of 600
microns (300uX2) thickness with separate wearing course (
as per ASTM C 898 & 836) over application of 2 component,
solvent free Epoxy Primer of 200 microns with tensile of 20-
30 MPa and elongation of 4-5% for smooth surface and act
as primer coat at all elevations in vertical and horizontal
surface etc including labour, material, equipment handling,
preparation of surface, transportation, placing, leveling,
curing, testing, etc complete as per specifications, drawing
and instruction of the Engineer

Sq. M.

4210

490

2062900

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

K-03

Providing and laying screed concrete ( 1:2:4 or as per
design) ensuring that the elastomeric coating is not ruptured.
A layer of Geo-textile cloth ( 150 to 200 GSM ) to be laid
over coated surface as a separating layer between
elastomeric coating and screed. The screed concrete is to
be laid preferably in a slope of 1 in 100 as well as
maintaining a thickness of 25mm near the rain water
outlet pipe on the entire horizontal ELASTOMERIC
COATING applied roof surface . Plastering (in the ratio
1:4 or so) on the entire vertical ELASTOMERIC COATING
applied surface. To prevent substantial cracking of screed
concrete and plaster, chicken wire mesh/Recron fibre to be
used as an added precaution. The total system can also be
applied over already laid screed concrete for sloping of
original mother RCC roof surface , provided the coating is
protected after application as described above , i.e Geo-
textile cloth and PCC screed.

Sq. M.

4210

625

2631250

FLOORS AND BASES :

L-01

Supplying and laying hard core under floors including
watering, ramming, bliding and well consolidating with
broken stone aggregates 90 mm to 45 mm in layers of
maximum compacted thickness of 100 mm inclu ding filling
the voids with smaller stone chips and with blinding
materials fine river sand, (Payment shall be made for
finished thickness of hard core) Consolidation by road roller.

Cu. M.

3000

4005

12015000

w

Tem)
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

L-02

Providing and laying TRIMIX RCC of grade M 25 machine
mixed, mechanically vibrated and fare finish the surface with
heavy duty ironite floor topping (as per manufacturer
specification) in panel not more than 3.0 m x 3.0 m, including
cost of shuttering & curing but excluding cost of
reinforcement.

Cu. M.

50

6446

322300

L-03

Providing and laying reinforced cement concrete of grade
M-20 in pavement floors in plant areas(using 20 mm. nominal
gauge graded stone aggregate) machine mixed and
mechanically vibrated and finished to a fair face but
excluding the cost of centring, shuttering and reinforcement
in slabs at ground floor level. Floors are to be cast in the
panel of 3 metre x 3 metre with broom finish and painting
side surfaces with two coats of bitumen paint of approved
quality, complete in all respects as per direction of Engineer-
in-Charge.

Cu. M.

1150

5773

6638950

L-04

Providing, laying and fixing the tiles of approved quality and
make in cement mortar 1:3 including 20 mm thick mortar bed,
filling joints with cement admixed with matching pigments and
cleaning etc. Complete as directed- polished vitrified tiles of
min size 600mm X 600mm mirror polish 8-10 mm thk. Tiles
should be first quality full body vitrified tiles of Nitco
/Johnson/Kajaria make; Colour and design approved by
Engineer-in-charge.

Sqg. M.

2250

1119

2517750

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

L-05

Same as item no. L-04 above but in skirting, 100mm high laid
flush with the plastered /painted surface, as approved by
Engineer-in-charge.

RM

500

132

66000

L-06

Providing and laying Kajaria / equivalent non-skid Ceramic
glazed floor tiles of size 300x300 mm (thickness to be
specified by the manufacturer) of 1st quality conforming to IS
: 15622 of approved make in colours such as White, lvory,
Grey, Fume Red Brown, laid on 20 mm thick cement mortar
1:4 (1 Cement : 4 Coarse sand), including pointing the joints
with white cement and matching pigment etc., complete.

Sqg. M.

50

688

34400

L-07

Providing and laying 1st quality ceramic tiles of minimum
thickness 5 mm of size : 300MM X 450MM, of approved
quality / make/finish on 20mm thick 1:4 (1 cement : 4 coarse
sand) mortar bedding for dado including finishing of joints with
white / pigment of matching shade etc. complete, as
approved by Engineer in-charge.

70

660

46200

L-08

Providing and laying in position at all heights 25 mm thick
Kota stone tiles in flooring and trades over 20 mm (Average)
thick base of cement mortar 1:4 (1 cement: 4 coarse sand)
laid over and jointed with grey cement slurry mixed with
pigment to match the shade of the tiles including rubbing
and polishing complete.

300

1158

347400

@

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

L-09

Providing and fixing in position at all heights Kota stone tiles
25 mm thick in risers of steps for skirting/dado laid on 12 mm
(Average) thick cement mortar 1:3 (1 cement:. 3 coarse
sand) and jointed with grey cement slurry mixed with pigment
to match the shade of the tiles including rubbing, polishing,
etc., complete in all respects

Sq. M.

300

1238

371400

L-10

Extra for nosing in trades of steps of kota stone slab. Job
included full round moulding of kota stone slab with mirror
polishing by hand grinding machine etc. complete & as
directed by Engineer-in-charge.

RM

500

85

42500

FINISHING :

M-01

Providing at all heights 12 mm thick cement plaster on brick
work, exposed surfaces of RCC lintels, beams, etc.,
complete in all respects and as directed with cement plaster
mix : 1:2:2 (1 cement: 2 fine sand: 2 coarse sand).

Sqg. M.

8000

181

1448000

M-02

Providing at all heights 15 mm thick cement plaster on rough
side of single or half brick walls, etc., complete in all respects
and as directed with cement plaster mix : 1:2:2 (1 cement: 2
fine sand: 2 coarse sand).

Sqg. M.

14000

210

2940000

M-03

Providing at all heights 6 mm thick cement plaster to ceiling,
etc., complete in all respects and as directed with cement
plaster mix : 1:3 (1 cement: 3 fine sand)

10000

144

1440000

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

M-04

Providing and applying Acrylic Smooth exterior paint of
required shade of approved brand n make on exterior walls
(two or more coats New work (Two or more coat applied @
1.67 Itr/10 Sq. M. over and including priming coat of exterior
primer applied@ 2.20 kg/10 Sq. M.)). The job includes
preparation of surface, applying two coat of putty to make
good the unevenness of the surfaces including necessary
scaffolding etc. complete for all heights. as per and as
directed & instructed by engineer-in-charge

Sqg. M.

8000

96

768000

M-05

Providing and applying distempering with oil bound washable
distemper of approved brand and manufacture to give an
even shade with good quality acrylic washable distemper
(readymade) of approved manufacture's specification. Two or
more coats on new work. The job includes preparation of
surface, providing and applying manufacture's approved
distemper primer and applying two coat of putty to make good
the wunevenness of the surfaces including necessary
scaffolding etc. complete for all heights. As per and as
directed & instructed by engineer-in-charge

Sqg. M.

20000

94

1880000

M-06

Providing impregnation into prepared concrete surface and
seal all the pores with a very low viscosity Polymethyl
Methacrylate monomer (5 cps viscosity) to be applied by
brush with a consumption of minimum 0.25 kg/m2

Sq. M.

32100

200

6420000

w

FEp
PDIL
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

M-07

Providing and applying structural grade Epoxy Bonding agent,
(with bond strength of 3 N/mm2) over concrete prior to screed
concrete. Bonding agent to be used as per application
procedure of manufacturer.

Sq. M.

6000

250

1500000

M-08

Providing self levelling Screed 25 mm using proportion
1:1:0.5 cement: sand : 8 mm down aggregates ( by weight)
with addition of suitable free flow and performance improving
additives namely micro silica, shrinkage compensating
admixtures, polymers, high range super plasticizers all in
premixed powder form pack in correct proportion as % of
cement weight. W/C ratio not to exceed 0.4. The mixture
should be done in half bag mixers by re proportioning and laid
on prepared surface with bonding agent applied. The item to
including providing all materials mixing, laying, tamping and
levelling and curing for next 4 days with sprinkling of water etc
complete. The 28 day compressive strength of the screed to
be 37.5 N/mm2

Cu. M.

175

30000

5250000

M-09

Providing and applying structural grade Epoxy Bonding agent,
(with bond strength of 3 N/mm2) over screed concrete.
Bonding agent to be used as per application procedure of
manufacturer.

Sq. M.

6000

250

1500000

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

M-10

Providing and applying 3 mm thick self levelling epoxy
phenolic screed using Epoxy Phenolic Solvent free resin in
proportion of 1 part mixed resin (Part A and Part B together)
to 2 parts of sharp silica sand 600 micron down on dry and
clean surface of the self levelling cementitious screed done
earlier, using special fork type leveller tool and allowing the
screed to sure for 48 hours.

Sq. M.

6000

250

1500000

M-11

Providing and applying on all internal walls and slab soffits
including beams and cut outs, three coat epoxy phenolic
solvent containing protective coating with one non pigmented
primer coat and two subsequent colour coats with brush or
airless spray machine with total dry film thickness of 225 +/-
10 microns. Adhesion with
concrete BS 3900 -E-10-79 - Min 25 N/mm?
Tensile Strength ASTM D 2370 -79 - Min 15 N/mm?
Elongation ASTM D 2370-79 - 15% ( min elongation of
coating)Specific permiability ASTM D 1653-74 - Min
0.15mg/cm?*mm/24 hrs

Sqg. M.

21000

350

7350000

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

M-12

Providing and applying two coats of coal tar based Epoxy
paint of approved brand and manufacture, in foundation and
plinth over dry RCC /Cement concrete surfaces (both
horizontal and vertical surfaces) such as all equipment
foundations, column footings, columns, beams, pedestals,
etc., of a dry film thickness of minimum 200 microns (for
two coats) including necessary preparation of surfaces such
as scraping, removal of loose particles, dust, through
cleaning, etc., complete as directed.

Sq. M.

8500

125

1062500

SANITARY WORK:

N-01

Providing and fixing oval shape counter top type coloured
Vitreous China wash basin of size 630x450 mm of
Hindware/cera/parryware/Jagar, tato or egqivalent incl. The
following accessories :

Providing and fixing pillar cock of Jaquar or equivalent make
all other fittings like CP waste coupling, CP brass bottle trap,
CP brass stop cock, tap, as required all connecting
arrangement etc. including painting of fittings and brackets,
cutting and making good the walls wherever required:

EACH

2299

9196

w

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

N-02

Providing and fixing coloured vitreous European type water
closet with 8-10 Itr flushing cistern of
Hindware/cera/parryware or equivalent with seat and lid ;C.P
brass hings and rubber buffers with ;overflow arrangement
with specials of standard make and mosquito proof coupling
of approved design complete including painting of fitting and
brackets cutting and making good the walls and floors
wherever required.

EACH

3494

13976

N-03

Providing and fixing bevelled edge mirror of superior glass
(of approved quality) of 5mm thick of size 1000 x 750 mm of
Belgium Glass or equivalent, 6mm wooden ply wood, wooden
beads with 3M adhesive alround of specified size and
Chamfered, fixing with wooden plugs with CP brass screws
and cup washers etc. All complete as per the directions of
engineer In-charge.

EACH

818

3272

N-04

Supplying and fixing white vitreous china flat back large auto
flush type gents wurinal with concealed censor of
Hindware/cera/parryware or equivalent with CP flush valve,
CP pipe connections CP waste coupling CP brass bottle trap
32 mm UPVC waste line of require length CP spreader unit
and extension pipe all complete as directed.

EACH

3494

27952

w

FEp
PDIL
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

N-05

Providing and fixing stone slab with table rubbed, edges
rounded and polished, of size 75x50 cm deep and 1.8 cm
thick, fixed in wurinal partitions by cutting a chase of
appropriate width with chase cutter and embedding the stone
in the chase with epoxy grout or with cement concrete 1:2:4
(1 cement : 2 coarse sand : 4 graded stone aggregate 6mm
nominal size) as per direction of Engineer-in-charge and
finished smooth

Granite Stone of approved shade

Sq. M.

2832

22656

N-06

Providing & fixing Nahani Traps. The work shall include fixing
the trap in P.C.C. 1:2:4, and shall be provided with Chromium
plated brass hinged type heavy grating on the top. The deep
seal traps shall have generally 50mm water seal, as required
complete in all respect.

EACH

200

1600

N-07

Providing and fixing C.P. brass bib cock (of 15 mm nominal
bore) of approved quality conforming to 1S:8931 :

Short body bib cock

EACH

372

1488

Health Faucets

EACH

555

2220

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

N-08

Providing and fixing C.P. brass stop cock (concealed) of
standard design and of approved make conforming to
1S:8931.

EACH

546

2184

N-09

Providing and fixing C.P. brass angle valve of approved
quality (15 mm nominal bore)

EACH

476

1904

N-10

Providing and erecting readymade anti bacterial polyethylene
water storage tank of approved manufacturer and required
size for capacity 2500 Lit including connecting necessary
supply lines, delivery lines, wash water line and with
manhole cover at top of not less than 450mm clear dia, with
locking arrangement complete as per drawing and as
directed and instructed by Engineer-In-Charge.

EACH

18125

36250

N-11

Making soak pit for 50 users as per standard design &
Drawing

EACH

20681

20681

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

N-12

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC)
pipes, including all CPVC plain & brass threaded fittings, i/c
fixing the pipe with clamps at 1.00 m spacing. This includes
jointing of pipes, fittings & including all fixtures with one step
CPVC solvent cement and the cost of cutting chases and
making good the same including testing of joints complete as
per direction of Engineer in Charge.

Concealed work, including cutting chases and making good
the walls etc.

15 mm nominal outer dia Pipes

RM

30

143

4290

20 mm nominal outer dia Pipes

RM

30

180

5400

25 mm nominal outer dia Pipes

RM

40

216

8640

N-13

Providing and fixing soil/l waste PVC pipes as required
connecting properly with pipe and filling all joints as required
at any level (including tees, bends, plain junction, stays &
clamps and other fixtures as required complete in all respect

100 mm dia.

RM

25

149

3725

75 mm dia.

RM

35

237

8295

®
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

N-14

Constructing brick masonry road gully chamber 50x45x60 cm
with bricks in cement mortar 1:4 (1 cement : 4 coarse sand)
including 500x450 mm pre-cast R.C.C. horizontal grating with
frame complete as per standard design :

With common burnt clay F.P.S. (non modular) bricks of class
designation 7.5

EACH

4043

4043

Providing and fixing toilet paper holder C.P. brass of
approved make GEM, PARKO or equivalent chrome finish

EACH

385

770

N-16

Providing and fixing P.V.C. waste pipe for sink or wash basin
including P.V.C. waste fittings complete

Flexible pipe- 32 mm dia

EACH

73

292

Providing and fixing PTMT liquid soap container 109 mm
wide, 125 mm high and 112 mm distance from wall of
standard shape with bracket of the same materials with snap
fittings of approved quality and colour, weighing not less than
105 gms.

EACH

138

276

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

N-18

Providing and fixing PTMT towel rail complete with brackets
fixed to wooden cleats with CP brass screws with concealed
fittings arrangement of approved quality and colour.

450 mm long towel rail with total length of 495 mm, 78 mm
wide and effective height of 88 mm, weighing not less than
170 gms

EACH

390

780

MISCELLANEOUS :

P-01

Providing and laying "SHRINKKOMP- 20" or any other
approved equivalent anti-shrinkage grouting in pockets and
base plates of light dynamic machines such as small
pumps and compressors as per manufacturer's
specifications, complete in all respects as per direction of
Engineer-in-Charge.

Cu. M.

30

60000

1800000

P-02

Providing and fixing in position 25 mm thick shalitex board
in expansion joints or around machine foundations or in floors
with necessary shalitex sealing compound, complete in all
respects as per direction of Engineer-in-Charge :

Sq. M.

100

1240

124000

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

P-03

Providing and fixing G.I. pipe sleve of 100 mm dia including
grouting in wall & floor with concrete 1:2:4 (1 cement: 2 sand:
4 stone chips 20 mm and down) , complete in all respects
as per direction of Engineer-in-Charge :

Kg

250

100

25000

P-04

Supplying and filling in under floors, etc., with fine sand at all
depths in layers not exceeding 20cms. in thickness including
consolidating and dressing each deposited layer by ramming
and watering, etc., complete in all respects as per direction of
Engineer-in-Charge

Cu. M.

2000

900

1800000

P-05

Providing and fixing removable raised/false access flooring
with system and its components of approved make for
different plenum height with possible height adjustment up to
50 mm, comprising of modular load bearing floor panels
supported on G.l. rectangular stinger frame work and G.I.
Pedestal etc. all complete, as per the architectural drawings,
as specified and as directed by Engineer-in-charge consisting
of

Sq. M.

100

4275

427500

®

FEp
PDIL

SCHEDULE OF RATES FOR

UREA BAGGING SYSTEM AND | EM290-62040204 |

30.07.18

30.07.18

NY

SA

UPT

//{,if‘__?_'{:"\
PAGE 36 OF 60 | /&7 h’i

PIPE RACK STRUCTURE

DOCU. M.ENT NO REV

REV
DATE

EFF
DATE

PREPARED

REVIEWED

APPROVED

SHEET NO e

FORM NO: 02-0000-0021 F4 REV 1

All rights reserved




SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

Providing at required spacing to form modular framework,
pedestals made out of Gl tube of thickness minimum 2 mm
and 25 mm outer diameter, fully welded on to the G.l. Base
plate of size 100mm x 100mmx 3mm at the bottom of the
pedestal tube, G.l. pedestal head of size75mmx75mmx3.5
mm welded with Gl fully threaded stud 16mm outer diameter
with two GI Check nuts screwed on the stud for level
adjustment up to 50mm, locking and stabilizing the pedestal
head in position at the required level. The pedestals shall be
fixed to the subfloor (base) through base plate using epoxy
based adhesive of approved make or the machine screw with
rawl plug.

Stringers system in all steel construction hot dipped
galvanized of rectangular size 570x20x30x0.80mm thick
having holes at both ends for securing the stringers on to the
pedestal head using fully threaded screws ensuring maximum
lateral stability in all directions, the grid formed by the
pedestal and stringer assembly shall receive the floor panel,
this system shall provide adequate solid, rigid support for
access floor panel, the system shall provide a minimum clear
uninterrupted clearance between the bottom of the floor for
electrical conduits and wiring etc. all complete as per the
architectural drawings, as specified and as directed by the
Engineer-in-charge.

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

Providing and fixing Access Floor panel of 600x600x32 mm
medium grade Filled Steel anti static high pressure
Lamination of 800H grade(FS800H). Access Floor panel shall
be steel welded construction with an enclosed bottom pan
with uniform pattern of 64 hemispherical cones. The top and
bottom plates of Steel Gauges: top 0.6 mm and bottom
0.7mm fused spot welded together (minimum 64 welds in
each dome and20 welds along each flange). The panel
should be corrosion resistant epoxy coated for lifetime rust
protection and cavity formed by the top and bottom plate is
filled with Pyro grip non combustible Portland cementitious
core mixed with lightweight foaming compound. The access
floor shall be factory finished with Anti-static High Pressure
laminate with Non Warp technology u pto 1mm thickness for
superior adhesion and Surface flatness within 0.75mm.The
panel is to withstand a Concentrated Load of 363 kgs applied
on area 25mm x 25mm with out collapse in the centre of the
panel which is placed on four steel blocks. The panel will
withstand and  Uniformly  Distributed Load (UDL)
minimum1250 kg/Sq. M. and, an impact load of 50kg all
complete as per the approved manufacturers specification
and as per the direction of Engineer-in-charge. All
specification must be printed on the side of the panel to
ensure the quality of the product.

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

P-06

Providing and fixing false ceiling at all heights with integral
densified calcium silicate reinforced with fibre and natural filler
false ceiling tiles of Size 595x595 mm of approved texture,
design and patterns having NRC (Noise Reduction coefficient)
of 0.50 (minimum) as per IS 8225:1987, Light reflectance of
85% (minimum). Non combustible as per BS:476 (part-4), fire
performance as per BS:476 (part 6 &7),humidity resistance of
100%, thermal conductivity < 0.043 W/m Kas per ASTM
518:1991, in true horizontal level suspended on inter-locking
metal powder coated T-Grid of hot dipped galvanised iron
section of 0.40 mm thick on Silhouette profile, rotary stiched
double webbed white with 6 mm reveal profile
(white/black),comprising of main-T runners of size 15x42 mm
of length 3000 mm, cross - T of size 15x42 mm of length 1200
mm and secondary intermediate cross-T of size 15x42 mm of
length 600mm to form grid module of size 600 x 600 mm,
suspended from ceiling using galvanised mild steel items
(galvanizing @ 80 grams per Sq. M.) i.e. 50 mm long, 8mm
outer diameter M-6 dash fasteners, 6 mm dia fully threaded
hanger rod upto 1000 mm length and L-shape level adjuster of
size85x25x2 mm. Galvanised iron perimeter wall angle of
size22x19x0.40 mm of length 3000 mm to be fixed on
periphery wall /partition with the help of plastic rawl plugs at
450 mm center to center and 40mm long dry wall S.S screws.
The work shall be carried out as per specifications, drawing
and as per directions of the Engineer-in-Charge.

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

With 15 mm thick integral densified micro edge lightweight
calcium silicate false ceiling tiles

Sqg. M.

150

1762

264300

P-07

Supplying, fabricating and fixing in position S.S. anchor
plates (SS 304), hooks, insert plates, S.S. flats, S.S. angle
inserts and the like including welding M.S. lugs, etc., and
embedding in cement concrete /R.C.C. works as per
approved drawings complete in all respects and as per
direction of Engineer-in-Charge.

Kg

200

275

55000

P-08

Supply & laying 400 micron UPVC Sheet (of approved make
confirming to BIS-2076-1981/ relevant codes) as per
approved drawings complete in all respects and as per
direction of Engineer-in-Charge.

Sq. M.

2000

40

80000

@
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
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P-09

Supplying, Drilling/Cleaning hole and injecting slow curing
time, high bond stress value Hilti HIT-RE 500 chemical or
equivalent Fischer make with the help of HIT-MD 2000
dispenser, into a hole of dia & depth as per manufacturer
specification and fixing HYSD rebars in concrete thereof.
Fixing methodology to be followed as per manufacturers
guidelines. The chemical should have successful usage in
wet or water saturated concrete/diamond cored holes as well.
Plugs shall be used along with dispenser to inject RE 500
chemical or equivalent for deeper embedment depth of rebars
i.e more than 300 mm in concrete. Reinforcements/rebars
shall be supplied separately and the payments shall be made
against respective items. Item includes all necessary
scaffoldings required for completion of the work.

12 mm dia. HYSD rebars

Each

1285

2570

16 mm dia. HYSD rebars.

Each

1790

3580

20 mm dia. HYSD rebars.

Each

2670

5340

(d)

25 mm dia. HYSD rebars.

Each

4860

9720

@
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

P-10

Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti
chemical anchors HVA-E or equivalent Fischer anchor for
fixing of insert plates in concrete. Anchors comprises of HVU
chemical foil capsule containing styrene free Urethane
Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and
8.8 grade for M27-M39. All threaded rods shall have chiselled
tip. The steel grades shall conform to 1IS1367, part 3.All steel
components shall be galvanised to minimum 5 microns .
HAS-ER threaded rod (stainless steel: A4-70) or HAS-HCR
threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of
galvanized threaded rods. Plates shall be supplied separately
& the payments shall be made against respective items.
Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required
for completion of the work.

Anchor Size M10

Each

1165

2330

(e}
N—

Anchor size M12

Each

1345

2690

O
N—

Anchor size M16

Each

2000

4000

o
N—"

Anchor size M20

Each

3370

6740

Anchor Size M24

Each

4740

9480

—h
N

Anchor Size M27

Each

8645

17290

«Q

Anchor Size M30

Each

10165

20330

~— | N~

Anchor Size M33

Each

11980

23960

—_ A~ A~~~ A~~~ A~
~—

Anchor Size M36

Each

NI NN DN DNDNDDNDDNDDN

14695

29390

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

P-11

Providing and cutting concrete ( Rectangle / square ) upto
750mm deep using Hilti D-LP 32/ DS-TS 32 wall saws or
equivalent having diamond saws and central water cooling
system for accurate and vibration free cutting. The system
should be operated using digital remote control. Suitable &
sufficient scaffoldings shall be provided separately for all work
that cannot be done safely from ground or other available
means of safe support and the payments for this shall be
made against respective items. (Approx 20 pieces at different
places of plant.)

Sqg. M.

22350

111750

P-12

Providing and fixing 16 mm M.S. Fan clamps of standard
shape and size in existing R.C.C. slab, including cutting
chase, anchoring clamp to reinforcement bar, including
cleaning, refilling, making good the chase with matching
concrete, plastering and painting the exposed portion of the
clamps complete.

EACH

260

1040

Providing and fixing 10 mm thick acid and/or alkali resistant
tiles of approved make and colour using acid and/or alkali
resisting mortar bedding, and joints filled with acid and/or
alkali resisting cement as per IS : 4457, complete as per the
direction of Engineer-in- Charge.

Acid and alkali resistant tile In flooring on a bed of 10 mm
thick mortar 1:4 (1 acid proof cement : 4 coarse sand)

Sq. M.

50

1074

53700

w
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SR.NO. DESCRIPTION OF ITEMS UNIT QTY RATE AMOUNT W/O GST
(in Rs.) (in Rs.)
b | Acid and alkali resistant tile In dado/skirting on 12 mm thick | Sq. M. 100 1144 114400
mortar 1:4 (1 acid proof cement : 4 coarse sand)
P-14 | Providing and fixing in position 12 mm thick bitumen| Sq.M 100 450 45000
impregnated fibre board conforming to IS: 1838 in
expansion joints including sealing the joints at the exposed
ends with approved quality sealing compound including
application of an approved primer as per manufacturer's
specifica- tions and as per direction of the Engineer-in-
Charge.
P-15 | Stripping the concrete of top portion of pile from the stripping
level to the cut-off level or as directed.
450 dia RM 800 240 192000
600 dia RM 400 428 171200
TOTAL OF PART-A Rs. 74,33,59,340.00
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

PART B - PIPE RACK

EARTH WORK

A-01

Earthwork in excavation in foundations of buildings,
footings, columns, plinth beams, walls, machine/
equipment foundations, isolated pits, pavements, trenches
for pipelines /cables, pipe sleepers, drains, etc., to the
required levels and grades in both dry and wet conditions,
including dressing of sides and ramming of bottoms,
getting out excavated earth with lift upto 1.5 M and disposal
of surplus excavated materials within plant boundary
including stacking, levelling and dressing etc., complete as
per direction of Engineer-in-Charge(E.l.C.) in all kinds of
soils as defined in IS: 1200 including providing temporary
supports to all service lines such as overhead and
underground water, sewage and drain pipes, cables etc.
and shoring and strutting wherever necessary, complete in
all respects as per direction of Engineer-in-Charge.

Cu. M.

4000

126

504000

A-02

Same as Iltem No. A-01, but lift from 1.5 M to 3.0 M.

Cu. M.

450

178

80100

A-03

Same as Item No. A-01, but lift from 3.0 Mto4.5 M

Cu. M.

50

229

11450

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

A-04

Filling with available excavated good earth (excluding rocks /
boulders), as approved and directed by Engineer-in-Charge,
in trenches, plinth, under floors, sides of foundation etc., at
all depths in layers not exceeding 20 cms. in thickness
including consolidating and dressing each deposited layer by
ramming and watering with lead upto plant boundary,
complete in all respects (compaction under floor with
mechanical vibrator / road roller including watering).

Cu. M.

2000

126

252000

A-05

Supplying and filling with selected good earth brought from
source approved by the Engineer -in-Charge in trenches,
plinth, under floors, sides of foundation etc., at all depths in
layers not exceeding 20 cms. in thickness including
consolidating and dressing each deposited layer by ramming
and watering (Rate shall include Royalty, Taxes, Octoroi,
etc., levied by the local authorities, all transportation,
loading and unloading, etc., and nothing extra will be paid on
this account including compaction under floor with mechanical
vibrator / road roller including watering).

Cu. M.

100

550

55000

A-06

Disposal of building rubbish / malba / similar unserviceable /
surplus excavated earth, dismantled or waste materials by
mechanical means, including loading, transporting, unloading
to approved municipal dumping ground or as approved by
Engineer-in-charge, beyond initial lead, for all leads including
all lifts involved as per the direction of Engineer-in-Charge.

Cu. M.

1700

121

205700

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

PLAIN CEMENT CONCRETE :

B-01

Providing and laying plain cement concrete, machine mixed
and mechanically vibrated in foundations, plinth, under
floors, etc., including all necessary cost of centring and
shuttering :

1:4:8 (1 cement: 4 coarse sand: 8 graded stone aggregate 40
mm nominal size).

Cu. M.

275

4478

1231450

1:3:6 (1 cement: 3 coarse sand: 6 graded stone aggregate
20 mm and below).

Cu. M.

20

4927

98540

1:2:4 (1 cement: 2 coarse sand: 4 graded stone aggregate
20 mm and below).

Cu. M.

10

5482

54820

REINFORCED CEMENT CONCRETE :

IN FOUNDATION AND PLINTH

C-01

Providing and laying reinforced cement concrete of grade M-
30(using 20 mm. nominal gauge graded stone
aggregate) machine mixed and mechanically vibrated and
finished to a fair face but excluding the cost of centring,
shuttering and reinforcement in foundation and plinth, for
rafts, footings, bases of columns, pedestals, beams, walls,
columns, slabs, machine and equipment foundations, pile
caps, box sections, pipe supports, etc., complete in all
respects as per direction of Engineer-in- Charge.

Cu. M.

1650

6516

10751400

C-02

Same as Item No. C- 01, but with concrete of grade M-25.

Cu. M.

20

6446

128920

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

IN SUPERSTRUCTURE

C-03

Providing and laying reinforced cement concrete of grade
M-30 ( using 20 mm. nominal gauge graded stone
aggregate), machine mixed, mechanically vibrated and
finished to a fair face but excluding the cost of centring,
shuttering and reinforcement in superstructure at all heights
for columns, pillars, posts, attached pillasters, portals,
struts, inclined posts, pedestals for equipments and similar
vertical members, etc., complete in all respects as per
direction of Engineer-in-Charge.

Cu. M.

75

7320

549000

C-04

Same as Item No. C-03, but in walls of any thickness, shape
or size including attached buttresses, pilasters and their caps
and bases.

Cu. M.

25

7320

183000

C-05

Providing and fixing in position precast reinforced cement
concrete of grade M-25 (using 12.5 mm. Nominal gauge
graded stone aggregate), machine mixed, mechanically
vibrated and finished to a fair face including centring,
shuttering etc. but excluding the cost of reinforcement in :

Trench/ drain covers, in foundation and plinth.

Cu. M.

15

6972

104580

@

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

(in Rs.)

AMOUNT W/O GST

REINFORCEMENT AND EMBEDMENTS :

D-01

Supplying, cutting, cleaning, straightening, bending, hoisting
and placing in position and binding with 18 SWG annealed
wire, reinforcement bar of high yield strength Steel with
Fe500D properties conforming to 1S:1786 with minimum yield
strength of 500 N/sq,mm for all R.C.C. works including all
necessary handling at all heights and depths complete in all
respects and as per direction of Engineer-in-Charge.

Te.

210

56600

11886000

D-02

Supplying, fabricating and fixing in position M.S. anchor
plates, hooks, insert plates, M.S. flats, M.S. angle inserts
and the Ilike including welding M.S. lugs, etc., and
embedding in cement concrete /R.C.C. works as per
approved drawings complete in all respects and as per
direction of Engineer-in-Charge.

Kg.

2500

137

342500

D-03

Supplying, fabricating and fixing in position M.S. holding
down bolts assembly consisting of bolts, heads, nuts,
washers etc., and the like including embedding in
cement concrete/R.C.C. works as per approved drawings
complete in all respects including one coat of approved
quality anti-corrosive paint over a coat of approved quality
primer.

Kg.

5500

68

374000

®

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST

(in Rs.)

SHUTTERING :

E-01

Providing, fabricating, erecting and fixing in position with
bolts and nuts, nails and ties, etc., centring and
shuttering materials true to line and level, including
strutting, propping, staging etc. with necessary bracing in all
axes to give a stable assembly including chamfering the
corners of columns and beams etc., wherever required
including making joints in the shuttering fully leak-proof,
i/c. Striking, dismantling and removing the aforesaid
assembly after concreting is over, including all labour and
materials complete in all respects and as per direction of
Engineer-in-Charge :

(@)

IN FOUNDATION AND PLINTH

(i)

Foundation and plinth in rafts, footings, columns, pedestals,
beams, walls, slabs, machine and equipment
foundations, pile caps and pipe support foundations, etc.

5500

194

1067000

(b)

IN SUPERSTRUCTURE

(i)

Columns, pillars, posts, struts, inclined posts, attached
pillasters, portals and similar vertical members.

Sqg. M.

2000

468

936000

BRICK WORK :

F-01

Providing and constructing brick work using bricks of class
designation 7.5 in cement mortar 1 : 6 (1 cement: 6
coarse sand ) in:

(@)

Foundation and plinth.

Cu. M.

25

4752

118800

w

FEp
PDIL
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

(b)

Superstructure at all heights.

Cu. M.

50

5583

279150

F-02

Providing and constructing half brick masonry using bricks of
class designation 75 in cement mortar 1:4 (1 cement: 4
coarse sand) with two numbers 6 millimetre diameter
m.s. reinforcement at every third course embedded in
cement mortar in superstructure at all heights. (The rate
shall include the cost of reinforcement).

Sq. M.

50

685

34250

STRUCTURAL STEEL

G-01

Supplying, transporting, de-rusting, fabricating, erecting,
hoisting and fixing in position with necessary welding and/or
bolting with MS bolts conforming to property class 4.6 of IS:
1367 at all heights as per approved fabrication drawings of
all types of structural steel work in columns, portals, girders,
lattice girders, beams, crane girders, M.S rails, monorails,
bracings, trusses, purlins, rafters, side runners, sag rods,
hand railings, staircase stringers and steps, walkway, toe-
plates, floor grids, sag rods with M.S. rounds, side walling,
conveyor gantries, trestle for pipe and cable racks, gusset
plates, etc., either made of rolled steel joists, channels,
angles, tees, flats, plates or built up from plates and/or
rolled steel sections including necessary site and shop
fasteners, complete in all respects as per approved
fabrication drawings, standards and direction of Engineer-in-
Charge :

With providing and applying primer coat, intermediate coats
and finish coat after the preparation of surfaces on structural
steel work complete in all respects as per technical
specifications and direction of Engineer-in-Charge.

Te

80500

402500

®

FEp
PDIL
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

G-02

Same as Item No. G-O1a, but bolting with 86 microns thick
hot dip galvanized high tensile bolts conforming to property
class 8.8 of IS: 1367 complete as per drawings and direction
of Engineer-in-Charge.

Te

1150

90500

104075000

G-03

Supplying, transporting, de-rusting, fabricating, erecting,
hoisting and fixing in position structural steel work in cat
ladders and cages at all heights including brackets, cleats,
plates, rungs, chain, pins, hinges, etc., framed, bolted and/or
welded together and fixed in position including necessary
plugs and plugging and painting complete in all respects and
as per direction of Engineer-in-Charge :

With providing and applying two coats of epoxy zinc
chromate primer of approved quality on structural steel work
after the preparation of surfaces including providing and
applying finished coats of approved make epoxy paint in 2
coats at a dry film thickness of minimum 200 microns( for
four coats) on structural steel work complete in all respects
as per specifications and direction of Engineer-in-Charge. (1
kg. covers average 8 to 9 Sg. M. per coat. Including surface
preparation by grid blasting/ power driven brushes.

Te

120000

240000

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

G-04

Supplying, transporting, fabricating as per  approved
fabrication drawings 25 mm. to 35 mm. thick M.S. grating
made out of M.S flats as main members and Tor Steel bars
as secondary members, all welded together to form a
perfect mesh including getting those grating planks
inspected and approved by Client/ Consultant, transporting
to site, erecting and fixing in position these grating planks at
all heights with necessary G.l. clips/ G.l. clamps tack
welded for making floors, platforms, stair steps, etc., as
required at site. (The rates shall include cost of G.I. clips/
clamps. The Contractor may procure gratings from grating
manufacturer approved by Engineer-in-Charge. The rates
shall also include all charges incurred during inspection and
testing) :

With 86 microns thick hot dip galvanizing coat.

Te

25

125000

3125000

@
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

G-05

Supplying, transporting, de-rusting, cutting and fixing in
position at all heights steel work in M.S. chequered plates
in floors, steps, landing, covers over trenches, etc., with
necessary bolts, nuts, washers, drilling holes, welding, etc.,
wherever necessary as per drawing including painting
complete in all respects and as directed by Engineer-in
Charge :

(@)

Two coats of chlorinated rubber based paint at dry film
thickness of 50 microns per coat over two coats of high
built zinc phosphate primer compatible to chlorinated
rubber based paint at dry film thickness of 50 microns per
coat.

Te

120000

120000

G-06

Providing and fixing M.S pipe hand railing (medium grade)
conforming to 1S-1239 consisting of top and middle horizontal
rails of 40 mm dia. and 32 mm dia. nominal bore
respectively, 1050 mm high upright members of 40 mm dia.
nominal bore at 1500 mm maximum distance centre to
centre of each member including all joints, bends , elbows,
and specials as required and upright members welded or
bolted to structural steel work/toe plates or welded to M.S.
insert plates with M.S. lugs embedded in R.C.C. works,
complete in all respects and as per direction of Engineer-in-
Charge .

(@)

Two coats of chlorinated rubber based paint at dry film
thickness of 40 microns per coat over two coats of high
built zinc phosphate primer compatible to chlorinated
rubber based paint at dry film thickness of 25 microns per
coat.

Te

120000

600000

w

FEp
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DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

FLOORS AND BASES :

H-01

Providing and laying reinforced cement concrete of grade
M-20 in pavement floors in plant areas(using 20 mm. nominal
gauge graded stone aggregate) machine mixed and
mechanically vibrated and finished to a fair face but
excluding the cost of centring, shuttering and reinforcement
in slabs at ground floor level. Floors are to be cast in the
panel of 3 metre x 3 metre with broom finish and painting
side surfaces with two coats of bitumen paint of approved
quality, complete in all respects as per direction of Engineer-
in-Charge.

Cu. M.

150

5773

865950

MISCELLANEOUS :

J-01

Providing and laying "SHRINKKOMP- 20" or any other
approved equivalent anti-shrinkage grouting in pockets and
base plates of light dynamic machines such as small
pumps and compressors as per manufacturer's
specifications, complete in all respects as per direction of
Engineer-in-Charge.

Cu. M.

10

60000

600000

J-02

Providing and fixing in position 25 mm thick shalitex board
in expansion joints or around machine foundations or in floors
with necessary shalitex sealing compound, complete in all
respects as per direction of Engineer-in-Charge :

50

1240

62000

w
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

J-03

Supplying, Drilling/Cleaning hole and injecting slow curing
time, high bond stress value Hilti HIT-RE 500 chemical or
equivalent Fischer make with the help of HIT-MD 2000
dispenser, into a hole of dia & depth as per manufacturer
specification and fixing HYSD rebars in concrete thereof.
Fixing methodology to be followed as per manufacturers
guidelines. The chemical should have successful usage in
wet or water saturated concrete/diamond cored holes as well.
Plugs shall be used along with dispenser to inject RE 500
chemical or equivalent for deeper embedment depth of rebars
i.e more than 300 mm in concrete. Reinforcements/rebars
shall be supplied separately and the payments shall be made
against respective items. Item includes all necessary
scaffoldings required for completion of the work.

12 mm dia. HYSD rebars

Each

1285

2570

16 mm dia. HYSD rebars.

Each

1790

3580

20 mm dia. HYSD rebars.

Each

2670

5340

25 mm dia. HYSD rebars.

Each

NI NDNDN

4860

9720

®
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SR.NO.

DESCRIPTION OF ITEMS

UNIT

QTY

RATE
(in Rs.)

AMOUNT W/O GST
(in Rs.)

J-04

Supplying, Drilling/Cleaning hole and fixing heavy duty Hilti
chemical anchors HVA-E or equivalent Fischer anchor for
fixing of insert plates in concrete. Anchors comprises of HVU
chemical foil capsule containing styrene free Urethane
Metacrylate resin, hardener, quartz, sand/corundum and
threaded rod HAS-E of steel grade 5.8 for sizes M8-M24 and
8.8 grade for M27-M39. All threaded rods shall have chiselled
tip. The steel grades shall conform to IS1367, part 3.All steel
components shall be galvanised to minimum 5 microns .
HAS-ER threaded rod (stainless steel: A4-70) or HAS-HCR
threaded rods ( stainless steel:A4-70) shall be used for
fastenings exposed to greater risk of corrosion instead of
galvanized threaded rods. Plates shall be supplied separately
& the payments shall be made against respective items.
Fixing methodology to be followed as per manufacturers
guidelines. Item includes all necessary scaffoldings required
for completion of the work.

Q
N—

Anchor Size M10

Each

1165

2330

O

Anchor size M12

Each

1345

2690

Anchor size M16

Each

2000

4000

o0
S | N | N

Anchor size M20

Each

3370

6740

Anchor Size M24

Each

4740

9480

—h
N

Anchor Size M27

Each

8645

17290

Anchor Size M30

Each

10165

20330

S ITQ
e

Anchor Size M33

Each

11980

23960

| A~~~ A~ o~~~ ~
~—"

~—

Anchor Size M36

Each

NININDNDNDNDNDNDN

14695

29390

w
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SR.NO. DESCRIPTION OF ITEMS UNIT QTY RATE AMOUNT W/O GST
(in Rs.) (in Rs.)
J-05 Providing and cutting concrete ( Rectangle / square ) upto | Sq. M. 5 22350 111750
750mm deep using Hilti D-LP 32/ DS-TS 32 wall saws or
equivalent having diamond saws and central water cooling
system for accurate and vibration free cutting. The system
should be operated using digital remote control. Suitable &
sufficient scaffoldings shall be provided separately for all work
that cannot be done safely from ground or other available
means of safe support and the payments for this shall be
made against respective items. (Approx 20 pieces at different
places of plant.)
J-06 | Stripping the concrete of top portion of pile from the stripping
level to the cut-off level or as directed.
(@) | 450 dia RM 350 240 84000
(b) | 600 dia RM 10 428 4280
TOTAL PART -B Rs. 13,96,75,560.00
TOTAL OF PART A & B | Rs.88,30,34,900.00
™ SCHEDULE OF RATES FOR i i PN
mhma UREA BAGGING SYSTEM AND EM250-G204-0204 0 | 30.07.18 | 30.07.18 NY SA UPT PAGE 58 OF 60 5"/ Y
PDIL PIPE RACK STRUCTURE DOCU. M.ENT NO REV | REV EFF | PREPARED | REVIEWED | APPROVED SHEET NO (HURL]
DATE DATE
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PDIL TOWER AND PIPE RACK Page 59 of 60 )

T

SUMMARY OF SCHEDULE OF RATES

S.NO. ITEM DESCRIPTION UNIT ESTIMATED AMOUNT
1. PART-A : BAGGING SYSTEM INR 74,33,59,340.00
2. PART-B : PIPE RACK STRUCTURE INR 13,96,75,560.00
3. TOTAL ESTIMATED VALUE OF PART-A & PART-B INR 88,30,34,900.00
4. BIDDER TO QUOTE IN PERCENTAGE ABOVE OR In % Bidder to quote either Above or Below else bid will be rejected

BELOW APPLICABLE FOR TOTAL ESTIMATED
VALUE MENTIONED AT S.NO.-3 ABOVE

(in fig.) (in fig.)
Above : Yo OR Below: Yo
(in words) : %

Note: The Percentage indicated above shall be applicable for both the
parts i.e. A & B.

5. TOTAL QUOTED PRICE [By considering Percentage | INR
Above Or Below (as mentioned at S.No.-4) on Estimated
Value at S.No.-3]

6. Applicable GST (Bidder to indicate % only) In %

7. TOTAL GST Amount (By considering GST Rate mentioned INR
at S.No.-6)

8. |GRAND TOTAL (5 + 7) INR

FORM NO: 02-0000-0021 F4 REV 1 All rights reserved




G SCHEDULE OF RATES FOR BAGGING BUILDING, WAGON EM250-G204-0204{ 0 s,
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Note :

1.) Bidder to quote either Above or Below above, else their bid will be liable to be rejected.

2.) If the bidder has indicated “Not Applicable/Not Quoted” at S.No.-4 above, their bid will liable to be rejected and will not considered for
price evaluation. However, if the bidder has indicated “Nil / Blank”, it will be consider as “Nil Percentage” and the Estimated Amount will
be considered for evaluation and award, in case the bidder becomes successful.

3.) The Evaluation shall be done on Overall Lowest basis as per clause no.30.0 of the ITB, considering the rates quoted above plus GST.

4.) Bidder to quote the Percentage (Either Above or Below) within 2 Decimal places. Digits beyond 2 decimal places will be ignored.

5.) If two or more bidders emerge as the Lowest evaluated bidders after evaluation, in such an event, Revised Percentage (which should
be lower than Original Quoted Percentage) will be sought from those bidders and Re-evaluation will be carried out for selection of
Lowest (L-1) Bidder.

6.) If any bidder does not indicate both GST rate and GST charges in Schedule of Rates (SOR) by stating NIL / Blank / Not Applicable /
NA, GST @ 18% shall be loaded in their quoted price for the purpose of evaluation for such bidder. GST shall be paid/
reimbursed to such bidder at actual on submission of the GST invoice limited to the aforementioned rate i.e. 18% considered for the

purpose of evaluation, in case of award to such bidder.

Name of Tenderer
Signature & Seal of Tenderer

Place
Date
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